

**MINMAP****SUMMARY OF DATA BASED ON INFORMATION COLLECTED**

<b>No.</b>	<b>Name of PO/DPO</b>	<b>Nbre of Contracts</b>	<b>Contract cost</b>	<b>Page No.</b>
1	Supreme State Audit	2	60 000 000	3
2	Delegation General of National Security	3	601 050 000	3
3	Ministry of Territorial Administration	20	531 000 000	4
4	Ministry of Social Affairs	16	589 108 000	6
5	Ministry of Agriculture and Rural Development	32	1 820 500 000	8
6	Ministry of Arts and Culture	9	730 298 000	11
7	Ministry of Trade	20	961 561 000	12
8	Ministry of Communication	11	914 600 000	14
9	Ministry of Decentralization and Local Development	6	1 000 000 000	15
10	Ministry of Defence	9	207 120 000	16
11	Ministry of State Property, Surveys and Land Tenure	26	1 178 536 000	17
12	Ministry of Water Resources and Energy	20	3 798 000 064	20
13	Ministry of Economy, Planning and Regional Development	20	818 986 000	22
14	Ministry of Basic Education	16	5 064 451 008	24
15	Ministry of Livestock, Fisheries and Animal Industries	13	847 000 000	26
16	Ministry of Employment and Vocational Training	8	515 455 000	28
17	Ministry of Secondary Education	32	2 398 100 000	29
18	Ministry of Higher Education	26	2 166 172 000	33
19	Ministry of Environment, Protection of Nature and Sustainable Development	17	1 602 821 000	37
20	Ministry of Finance	10	3 070 000 000	39
21	Ministry of Public Service and Administrative Reform	10	6 522 564 000	40
22	Ministry of Forestry and Wildlife	3	125 000 000	41
23	Ministry of Housing and Urban Development	32	4 639 215 000	42
24	Ministry of Youth Affairs and Civic Education	21	3 983 132 000	46
25	Ministry of Justice	6	1 873 000 000	48
26	Ministry of Public Contracts	5	540 000 000	49
27	Ministry of Mines, Industries and Technological Development	26	1 151 225 000	50
28	Ministry of Small and Medium Sized Enterprises, Social Economy and Handicraft	24	1 284 489 992	53

No.	Name of PO/DPO	Nbre of Contracts	Contract cost	Page No.
29	Ministry of Posts and Telecommunications	9	523 114 000	55
30	Ministry of Women's Empowerment and the Family	11	538 862 100	56
31	Ministry of Scientific Research and Innovation	21	858 000 000	57
32	Ministry of External Relations	20	1 603 800 000	59
33	Ministry of Public Health	30	11 067 999 936	61
34	Ministry of Sports and Physical Education	5	347 839 000	64
35	Ministry of Tourism and Leisure	14	503 630 000	65
36	Ministry of Transport	18	1 011 100 000	67
37	Ministry of Labour and Social Security	9	600 000 000	69
38	Ministry of Public Works	155	66 073 111 292	70
<b>TOTAL</b>		<b>735</b>	<b>132 120 840 392</b>	

SUPREME STATE AUDIT										
No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date de réception des prestations
1	Acquisition of colour laser, scanner and fax transmitter multifunction photocopiers in Bi-processor option	GP	36 300 000	CONSUEP/ ITB	ONIT	27/01/2020	16/03/2020	06/04/2020	20/04/2020	21/05/2020
2	Acquisition of computer equipment CONSUEP services	GP	23 700 000	CONSUEP/ ITB	ONIT	03/02/2020	23/03/2020	13/04/2020	27/04/2020	27/05/2020
<b>TOTAL</b>			<b>60 000 000</b>							

DELEGATION GENERAL OF NATIONAL SECURITY										
No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date de réception des prestations
1	Monitoring and control of construction works of smart city projects in Cameroon. (phase1)	ISC	500 000 000	DGSN / ITB-CCTB (ISC)	RNIT	23/03/2020	26/05/2020	15/06/2020	29/06/2020	29/06/2021
2	Completion works of the annexe building of the border police.	BPA	94 000 000	DGSN / ITB-CCTB (ISC)	ONIT	09/03/2020	27/04/2020	18/05/2020	01/06/2020	01/06/2021
3	Project management for the completion works of the annexe building of the border police.	ISC	7 050 000	DGSN / CIPM	RNIT	09/03/2020	04/05/2020	25/05/2020	08/06/2020	08/06/2021
<b>TOTAL</b>			<b>601 050 000</b>							

**MINISTRY OF TERRITORIAL ADMINISTRATION**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	Building of the residence of the Divisional Officer of Efoulan (Phase 1)	BPA	90 000 000	MINAT/ITB	ONIT	30/01/2020	02/03/2020	19/03/2020	30/03/2020	26/10/2020
2	Building of the residence of the Divisional Officer of Ebolowa1	BPA	80 000 000	MINAT/ITB	ONIT	30/01/2020	02/03/2020	19/03/2020	30/03/2020	26/10/2020
3	Building of the Divisional Officer's office in Santchou	BPA	90 000 000	MINAT/ITB	ONIT	30/01/2020	02/03/2020	19/03/2020	30/03/2020	26/10/2020
4	Building of the Divisional Officer's office in Meyomessi	BPA	90 000 000	MINAT/ITB	ONIT	30/01/2020	02/03/2020	19/03/2020	30/03/2020	26/10/2020
5	Building of the Divisional Officer's office in Batié	BPA	90 000 000	MINAT/ITB	ONIT	30/01/2020	02/03/2020	19/03/2020	30/03/2020	26/10/2020
6	Building of the DO's office in Bafoussam 1	BPA	99 000 000	MINAT/ITB	ONIT	30/01/2020	02/03/2020	19/03/2020	30/03/2020	26/10/2020
7	Building of the DO's office in DIBAMBA	BPA	90 000 000	MINAT/ITB	ONIT	30/01/2020	02/03/2020	19/03/2020	30/03/2020	26/10/2020
8	Building of the DO's office in Taibong	BPA	90 000 000	MINAT/ITB	ONIT	30/01/2020	02/03/2020	19/03/2020	30/03/2020	26/10/2020
9	Building of the DO's office in Nguemendouka (phase 1)	BPA	99 000 000	MINAT/ITB	ONIT	30/01/2020	02/03/2020	19/03/2020	30/03/2020	26/10/2020
10	Building of the DO's office in Ngomedzap	BPA	90 000 000	MINAT/ITB	ONIT	30/01/2020	02/03/2020	19/03/2020	30/03/2020	26/10/2020

**MINISTRY OF TERRITORIAL ADMINISTRATION**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
11	Réhabilitation of the Centre Region Governor's services ( Acquisition and installation of 1 lift)	BPA	90 000 000	MINAT/ITB	ONIT	30/01/2020	02/03/2020	19/03/2020	30/03/2020	29/06/2020
12	Equipping of the DO's office of Yaounde 7	GP	30 000 000	MINAT/ITB	ONIT	31/01/2020	20/03/2020	10/04/2020	24/04/2020	08/06/2020
13	Project management for building the SDO's office of N'Gaoundéré ( Phase 2)	ISC	16 000 000	MINAT/ITB	MA			11/03/2020	26/03/2020	19/07/2021
14	Rehabilitation of the server room and extension of the local network of MINAT	ISC	40 000 000	MINAT/ITB	RNIT	17/02/2020	10/04/2020	04/05/2020	18/05/2020	02/07/2020
15	Rehabilitation of the video surveillance system of the MINAT main building	ISC	10 000 000	MINAT/ITB	RNIT	17/02/2020	10/04/2020	04/05/2020	18/05/2020	02/07/2020
16	Acquisition of ownership software licences and antivirus	GP	15 000 000	MINAT/ITB	BD	07/02/2020	02/03/2020	23/03/2020	06/04/2020	06/05/2020
17	Update of mail software	ISC	10 000 000	MINAT/ITB	RNIT	17/02/2020	10/04/2020	04/05/2020	18/05/2020	02/07/2020
18	Acquisition of 75 computer kits	GP	150 000 000	MINAT/ITB	ONIT	31/01/2020	20/03/2020	10/04/2020	24/04/2020	08/06/2020
19	Acquisition of a van	GP	18 000 000	MINAT/ITB	ONIT	02/03/2020	20/04/2020	11/05/2020	25/05/2020	09/07/2020
20	Acquisition of various equipment for central services	GP	50 000 000	MINAT/ITB	ONIT	31/01/2020	20/03/2020	10/04/2020	24/04/2020	08/06/2020
<b>TOTAL</b>			<b>1 337 000 000</b>							

**MINISTRY OF SOCIAL AFFAIRS**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	Acquisition of computer hardware for the putting in place of a computer network in the annexe building of MINAS.	GP	23 122 000	MINAS / ITB	ONIT	03/02/2020	23/03/2020	13/04/2020	27/04/2020	26/06/2020
2	Acquisition of computer hardware for the upgrade of the computer network of the main MINAS building.	GP	17 359 000	MINAS / ITB	ONIT	03/02/2020	23/03/2020	13/04/2020	27/04/2020	26/06/2020
3	Acquisition of material for fitting, equipping and laying out of a server room in MINAS	GP	22 122 000	MINAS / ITB	ONIT	03/02/2020	23/03/2020	13/04/2020	27/04/2020	26/06/2020
4	Acquisition of rolling stock Lot 1 : Acquisition of rolling stock for the Inspector General	GP	45 000 000	MINAS / ITB	ONIT					03/06/2020
5	Acquisition of rolling stock Lot 2 : Acquisition of 3 intervention vehicles for the North, West and Littoral Social Affairs Regional Delegations		75 000 000							
6	Acquisition of rolling stock Lot 3 : Acquisition of a service vehicle for the MINAS		68 000 000							
7	Acquisition of office furniture for central services	AG	35 000 000	MINAS / ITB	ONIT	03/02/2020	23/03/2020	13/04/2020	27/04/2020	26/06/2020
8	Acquisition of computer hardware for central services	AG	43 605 000	MINAS / ITB	ONIT	03/02/2020	23/03/2020	13/04/2020	27/04/2020	11/06/2020
9	Acquisition of computer hardware for data collection statistics in the 10 Regional Delegations of Social Affairs	AG	34 900 000	MINAS / ITB	ONIT	27/01/2020	16/03/2020	06/04/2020	20/04/2020	04/06/2020

**MINISTRY OF SOCIAL AFFAIRS**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
10	Implementation of RSU (Unified Social Registry) :Putting in place of the RSU data base (Acquisition of computer equipment)	AG	50 000 000	MINAS / ITB	ONIT	03/02/2020	23/03/2020	13/04/2020	27/04/2020	11/06/2020
11	Feasibility studies in view of the construction of CATs (Reception and Transit Centres) Lot 1 : CAT of Maga	ISC	20 000 000	MINAS / ITB	RNIT					
12	Feasibility studies in view of the construction of CATs (Reception and Transit Centres) Lot 2 : CAT of Bangangté		20 000 000							
13	Feasibility studies in view of the construction of CATs (Reception and Transit Centres) Lot 3 : CAT of Nkongsamba		20 000 000							
14	Construction of the CAT (Reception and Transit Centre) of Mfou : Construction works	BPA	50 000 000	MINAS / ITB	ONIT	27/01/2020	16/03/2020	06/04/2020	20/04/2020	18/08/2020
15	Construction of the home for the elderly : upgrade of the technical documents of the study	ISC	30 000 000	MINAS / ITB	RNIT	02/03/2020	24/04/2020	15/05/2020	29/05/2020	27/08/2020
16	Feasibility study in view of the modernisation of the Cameroonian Childhood Institution (ICE) of Maroua	ISC	35 000 000	MINAS / ITB	RNIT	24/02/2020	17/04/2020	08/05/2020	22/05/2020	20/08/2020
			<b>589 108 000</b>							

**MINISTRY OF AGRICULTURE AND RURAL DEVELOPMENT**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	PNVRSA : Study for the division of Cameroon into a livelihood zone	ISC	20 000 000	MINADER / ITB	RNIT	24/03/2020	18/05/2020	08/06/2020	22/06/2020	21/08/2020
2	Extension of the annexe building of MINADER (studies): Directorate of Financial Resources and Assets (DRFP)	ISC	80 000 000	MINADER / ITB	RNIT	24/02/2020	17/04/2020	08/05/2020	22/05/2020	18/12/2020
3	Project management for the extension of the building of the central services of MINADER : (Directorate of Financial Resources and Assets) DRFP	ISC	15 000 000	MINADER / ITB	RNIT	24/02/2020	17/04/2020	08/05/2020	22/05/2020	18/12/2020
4	Acquisition of 3 station wagon vehicles for Directors : DRFP	GP	120 000 000	MINADER / ITB	ONIT	24/02/2020	13/04/2020	04/05/2020	18/05/2020	17/08/2020
5	Acquisition of 3 Berlines vehicles for Inspectors of Service: DRFP	GP	66 000 000	MINADER / ITB	ONIT	24/02/2020	13/04/2020	04/05/2020	18/05/2020	17/08/2020
6	Acquisition of fertilizers quality control laboratories of soil and plant analysis and fertilizing technologies: Department of Regulation and Quality Control (DRCQ)	GP	50 000 000	MINADER / ITB	ONIT	02/03/2020	20/04/2020	11/05/2020	25/05/2020	24/08/2020
7	Acquisition of motorcycles : DRFP	GP	80 000 000	MINADER / ITB	ONIT	24/02/2020	13/04/2020	04/05/2020	18/05/2020	17/08/2020
8	Acquisition and installation meteorological Kits: PROSAPVA	GP	100 000 000	MINADER / ITB	ONIT	24/02/2020	13/04/2020	04/05/2020	18/05/2020	17/08/2020
9	Acquisition of an official vehicle for the minister/MINADER : DRFP	GP	60 000 000	MINADER / ITB	ONIT	24/02/2020	13/04/2020	04/05/2020	18/05/2020	17/06/2020
10	Equipping MINADER Conference Hall with sound equipment: DRFP	GP	20 000 000	MINADER / ITB	ONIT	24/02/2020	13/04/2020	04/05/2020	18/05/2020	17/07/2020
11	Acquisition and distribution of small agricultural equipment in corn and sorghum production units: PNADCCLG	GP	70 000 000	MINADER / ITB	ONIT	10/02/2020	30/03/2020	20/04/2020	04/05/2020	03/08/2020



**MINISTRY OF AGRICULTURE AND RURAL DEVELOPMENT**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
12	Acquisition and distribution of small agricultural equipment in cocoa production units: PDC-CACAO	GP	130 000 000	MINADER / ITB	ONIT	10/02/2020	30/03/2020	20/04/2020	04/05/2020	03/08/2020
13	Acquisition and distribution of small agricultural equipment in coffee production units: PRF-CAFE	GP	50 000 000	MINADER / ITB	ONIT	10/02/2020	30/03/2020	20/04/2020	04/05/2020	03/08/2020
14	Acquisition and distribution of equipment to the DDA Lot 1: Acquisition and distribution of phytosanitary protection kits: DDA	GP	20 000 000	MINADER / ITB	ONIT	10/02/2020	30/03/2020	20/04/2020	04/05/2020	03/08/2020
15	Acquisition and distribution of equipment to the DDA Lot 2: Acquisition and distribution of backpack sprayers: DDA		25 000 000							
16	Acquisition and distribution of equipment DOPA Lot 1: Acquisition and distribution of automators: DOPA	GP	30 000 000	MINADER / ITB	ONIT	10/02/2020	30/03/2020	20/04/2020	04/05/2020	03/08/2020
17	Acquisition and distribution of equipment to DOPA Lot 2: Acquisition and distribution of motor pumps: DOPA		25 000 000							
18	Acquisition and distribution of phytosanitary treatment products for cocoa plantations: PDCCACAO	GP	130 000 000	MINADER / ITB	ONIT	03/02/2020	23/03/2020	13/04/2020	27/04/2020	27/07/2020
19	Acquisition and distribution of phytosanitary treatment products for corn, sorghum and seed leguminous plantations: PNADCCLG	GP	80 000 000	MINADER / ITB	ONIT	03/02/2020	23/03/2020	13/04/2020	27/04/2020	27/07/2020
20	Acquisition and distribution of products to the DDA Lot 1: Acquisition and distribution of specific phytosanitary products for the fight against the armyworm on cereals: DDA	GP	50 000 000	MINADER / ITB	ONIT	03/02/2020	23/03/2020	13/04/2020	27/04/2020	27/07/2020
21	Acquisition and distribution of products to the DDA Lot 2: Acquisition and distribution of phytosanitary treatment products for cassava and potato plantations: DDA		30 000 000							
22	Acquisition and distribution of products to the DDA Lot 3: Acquisition and distribution of phytosanitary treatment products for banana and pineapple plantations: DDA		20 000 000							

MINISTRY OF AGRICULTURE AND RURAL DEVELOPMENT										
No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
23	Acquisition of specific plant quarantine laboratory equipment: DRCQ	GP	25 000 000	MINADER / ITB	ONIT	03/02/2020	23/03/2020	13/04/2020	27/04/2020	27/07/2020
24	DRCQ: Operationalization of phytosanitary police stations equipped with electronic certification kits	GP	40 000 000	MINADER / ITB	ONIT	03/02/2020	23/03/2020	13/04/2020	27/04/2020	27/07/2020
25	PADRT: Acquisition of processing equipment	GP	150 000 000	MINADER / ITB	ONIT	27/01/2020	16/03/2020	06/04/2020	20/04/2020	20/07/2020
26	PROSAPVA : Acquisition 50 maize shelling machine	GP	37 500 000	MINADER / ITB	ONIT	27/01/2020	16/03/2020	06/04/2020	20/04/2020	20/07/2020
27	PROSAPVA : Acquisition 50 cereal dryers	GP	100 000 000	MINADER / ITB	ONIT	27/01/2020	16/03/2020	06/04/2020	20/04/2020	20/07/2020
28	Completion of the construction of the seed and plant analysis laboratory: DRCQ	BPA	50 000 000	MINADER / ITB	ONIT	27/01/2020	16/03/2020	06/04/2020	20/04/2020	19/10/2020
29	Project management for the completion of the divisional community hut of the Lekie chiefs: DGRCV	IO	10 000 000	MINADER / ITB	RNIT	21/02/2020	17/04/2020	08/05/2020	22/05/2020	18/12/2020
30	Acquisition of small packaging units	GP	47 000 000	MINADER / ITB	ONIT	02/03/2020	20/04/2020	11/05/2020	25/05/2020	23/11/2020
31	Construction of 3 sample houses: DGRCV	BPA	75 000 000	MINADER / ITB	ONIT	27/01/2020	16/03/2020	06/04/2020	20/04/2020	19/10/2020
32	Acquisition and laying of motor pump pipes in small irrigated areas: PNDCM (National Project for the Development of market gardening Crops)	GP	15 000 000	MINADER / ITB	ONIT	27/01/2020	16/03/2020	06/04/2020	20/04/2020	20/07/2020
<b>TOTAL</b>			<b>1 820 500 000</b>							

MINISTRY OF ARTS AND CULTURE										
No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	Continuation of additional studies for the construction of the Yaounde Cultural Palace	ISC	41 000 000	MINAC /ITB	RNIT	09/03/2020	04/05/2020	25/05/2020	08/06/2020	07/09/2020
2	Acquisition of 1 pick-up LOT 1	GP	28 000 000	MINAC /ITB	ONIT	03/02/2020	23/03/2020	13/04/2020	27/04/2020	11/06/2020
3	Acquisition of a Sedan service vehicle for the MINAC LOT 2		70 000 000			03/02/2020	23/03/2020	13/04/2020	27/04/2020	11/06/2020
4	Acquisition of a three-phase 350 kva generator set with V2 alternator	GP	95 000 000	MINAC /ITB	ONIT	03/02/2020	23/03/2020	13/04/2020	27/04/2020	11/06/2020
5	Rehabilitation of the roof of the National museum	BPA	265 798 000	MINAC /ITB	ONIT	16/03/2020	04/05/2020	25/05/2020	08/06/2020	07/12/2020
6	Construction of the Nanga Eboko House of Culture LOT 1	BPA	50 000 000	MINAC /ITB	ONIT	04/02/2020	23/03/2020	13/04/2020	27/04/2020	26/10/2020
7	Continuation of the construction of the NTUI House of Culture LOT 2		40 000 000			04/02/2020	23/03/2020	13/04/2020	27/04/2020	26/10/2020
8	Rehabilitation of the buildings harbouring the central services	BPA	40 500 000	MINAC /ITB	ONIT	06/03/2020	24/04/2020	15/05/2020	29/05/2020	28/09/2020
9	Extension works of the central building of MINAC phase 4	BPA	100 000 000	MINAC /ITB	ONIT	13/02/2020	16/03/2020	02/04/2020	13/04/2020	12/10/2020
<b>TOTAL</b>			<b>730 298 000</b>							

**MINISTRY OF TRADE**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	Rehabilitation of the offices of the central services	BPA	9 800 000	MINCOMMERCE/ITB	ONIT	06/04/2020	04/05/2020	25/05/2020	08/06/2020	07/08/2020
2	Acquisition of one (01) electronic commerce software	GP	31 000 000	MINCOMMERCE/ITB	ONIT	20/03/2020	15/05/2020	05/06/2020	19/06/2020	17/09/2020
3	Production of a reference market price list for public order	ISC	36 639 000	MINCOMMERCE/ITB	ONIT	17/03/2020	08/05/2020	29/05/2020	12/06/2020	10/09/2020
4	Construction of display cases Made in Cameroon	ISC	80 000 000	MINCOMMERCE/ITB	ONIT	16/03/2020	08/05/2020	29/05/2020	12/06/2020	11/08/2020
5	Development of a computer application for traceability of high consumption consumer products	ISC	18 000 000	MINCOMMERCE/ITB	RNIT	16/03/2020	08/05/2020	29/05/2020	12/06/2020	10/09/2020
6	Construction of a telephone network for central communication	OI	15 000 000	MINCOMMERCE/ITB	ONIT	16/03/2020	04/05/2020	25/05/2020	08/06/2020	07/09/2020
7	Acquisition of control system software (phase 2)	GP	20 000 000	MINCOMMERCE/ITB	ONIT	13/03/2020	04/05/2020	25/05/2020	08/06/2020	07/09/2020
8	Acquisition of management software for reference data of economic operators	GP	20 000 000	MINCOMMERCE/ITB	ONIT	13/03/2020	08/05/2020	29/05/2020	12/06/2020	12/10/2020
9	Survey on cross-border market infrastructure needs	ISC	32 330 000	MINCOMMERCE/ITB	RNIT	06/03/2020	04/05/2020	25/05/2020	08/06/2020	01/09/2021
10	Acquisition of land for construction of a TRADE HUB	GP	25 000 000	MINCOMMERCE/ITB	ONIT	16/03/2020	04/05/2020	25/05/2020	08/06/2020	07/12/2020
11	Acquisition of archive management software	GP	10 000 000	MINCOMMERCE/ITB	ONIT	16/03/2020	04/05/2020	25/05/2020	08/06/2020	08/06/2020
12	Acquisition pf rolling stock	GP	205 000 000	MINCOMMERCE/ITB	ONIT	26/05/2020	13/07/2020	03/08/2020	17/08/2020	17/08/2020
13	Acquisition of video conference equipment for CONACO	GP	20 000 000	MINCOMMERCE/ITB	ONIT	31/01/2020	20/03/2020	10/04/2020	24/04/2020	24/04/2020
14	Acquisition of furniture (executive chairs, chairs ...) for central services	GP	10 000 000	MINCOMMERCE/ITB	RQ	31/01/2020	20/03/2020	10/04/2020	24/04/2020	24/04/2020

**MINISTRY OF TRADE**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
15	Equipment for the MINCOMMERCE extension in Bastos	GP	27 500 000	MINCOMMERCE/ITB	ONIT	24/02/2020	13/04/2020	04/05/2020	18/05/2020	18/05/2020
16	Acquisition of a stallion truck	GP	350 000 000	MINCOMMERCE/ITB	ONIT	07/02/2020	07/04/2020	27/04/2020	14/05/2020	10/11/2020
17	Acquisition of thirteen (13) tablets	GP	10 000 000	MINCOMMERCE/ITB	RQ	03/03/2020	27/03/2020	17/04/2020	04/05/2020	04/05/2020
18	Acquisition of metrology devices	GP	16 771 000	MINCOMMERCE/ITB	ONIT	06/04/2020	25/05/2020	15/06/2020	29/06/2020	29/06/2020
19	Acquisition of of computer hardware for central services	GP	14 521 000	MINCOMMERCE/ITB	RQ	30/03/2020	24/04/2020	15/05/2020	29/05/2020	29/05/2020
20	Acquisition of computer hardwar	GP	10 000 000	MINCOMMERCE/ITB	RQ	09/03/2020	03/04/2020	24/04/2020	08/05/2020	08/05/2020
<b>TOTAL</b>			<b>961 561 000</b>							

MINISTRY OF COMMUNICATION										
No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	Acquisition and installation of monitoring extension equipment	GP	100 000 000	MINCOM / ITB	ONIT	21/02/2020	10/04/2020	04/05/2020	18/05/2020	17/08/2020
2	Operationalization of the Virtual Information Agency	GP	30 000 000	MINCOM / ITB	ONIT	21/02/2020	10/04/2020	04/05/2020	18/05/2020	17/06/2020
3	Acquisition of equipment and other digital communication tools	GP	30 000 000	MINCOM / ITB	ONIT	21/02/2020	10/04/2020	04/05/2020	18/05/2020	17/08/2020
4	Acquisition of audiovisual production and post-production equipment	GP	45 000 000	MINCOM / ITB	ONIT	25/02/2020	13/04/2020	04/05/2020	18/05/2020	17/08/2020
5	Acquisition of office furniture for MINCOM central services	GP	50 000 000	MINCOM / ITB	ONIT	25/02/2020	13/04/2020	04/05/2020	18/05/2020	17/07/2020
6	Acquisition of office equipment for devolved services	GP	30 000 000	MINCOM / ITB	RQ	25/02/2020	20/03/2020	10/04/2020	24/04/2020	23/06/2020
7	Acquisition of computer hardware for MINCOM devolved services	GP	99 600 000	MINCOM / ITB	ONIT	25/02/2020	13/04/2020	04/05/2020	18/05/2020	17/07/2020
8	Construction of the Divisional Delegation of Diamaré with a transit hut	BPA	200 000 000	MINCOM / ITB	ONIT	27/01/2020	16/03/2020	06/04/2020	20/04/2020	15/04/2021
9	Construction of the Divisional Delegation of Nyong and So'o with a transit hut	BPA	200 000 000	MINCOM / ITB	ONIT	27/01/2020	16/03/2020	06/04/2020	20/04/2020	15/04/2021
10	Completion of the construction of the fence of the main building of MINCOM	BPA	50 000 000	MINCOM / ITB	ONIT	31/01/2020	20/03/2020	10/04/2020	24/04/2020	23/07/2020
11	Construction of a retaining wall and securing of SIGIPES buildings	BPA	80 000 000	MINCOM / ITB	ONIT	31/01/2020	20/03/2020	10/04/2020	24/04/2020	23/07/2020
<b>TOTAL</b>			<b>914 600 000</b>							

**MINISTRY OF DECENTRALIZATION AND LOCAL DEVELOPMENT**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	Acquisition and installation of a backup inverter for the lift of the main building of MINDDEVEL	GP	13 500 000	MINDDEVEL/ITB	ONIT	03/02/2020	28/02/2020	20/03/2020	03/04/2020	02/07/2020
2	Acquisition of Rolling Stock at MINDDEVEL: Lot 1 Acquisition of ten (10) 4x4 vehicles for MINDDEVEL Regional Delegates	GP	425 000 000	MINDDEVEL/ITB-CCCTB (GP)	ONIT	10/02/2020	13/04/2020	04/05/2020	18/05/2020	17/08/2020
3	Acquisition of Rolling Stock at MINDDEVEL: Lot 2 Acquisition of eighteen (18) pick-up vehicles for some MINDDEVEL Divisional Delegates		477 000 000							
4	Acquisition of thirty (30) licences of proprietary software (15 antivirus, 15 office suites, etc.) for the services of MINDDEVEL	GP	13 045 000	MINDDEVEL/ITB	RQ	20/01/2020	14/02/2020	06/03/2020	20/03/2020	18/06/2020
5	Acquisition of fifteen (15) computer kits (Computers, printers, inverters, multi-sockets) for MINDDEVEL services	GP	45 455 000	MINDDEVEL/ITB	ONIT	21/01/2019	11/03/2019	01/04/2019	15/04/2019	15/07/2019
6	Acquisition and installation of a 50KVA generator in the Annex B building	GP	26 000 000	MINDDEVEL/ITB	ONIT	20/01/2020	09/03/2020	30/03/2020	13/04/2020	13/07/2020
<b>TOTAL</b>			<b>1 000 000 000</b>							

**MINISTRY OF DEFENCE**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	SEMIL antenna of the EAST: Acquisition of motorcycles	GP	25 000 000	MINDEF / ITB	RQ	28/02/2020	23/03/2020	13/04/2020	27/04/2020	26/06/2020
2	DBE: Construction of a borehole TRANSIT/DBE DOUALA	OI	19 000 000	MINDEF / ITB	ONIT	06/03/2020	24/04/2020	15/05/2020	29/05/2020	27/08/2020
3	SED / CACVG: Acquisition of motorcycles for Divisional Units	GP	30 000 000	MINDEF / ITB	RQ	28/02/2020	23/03/2020	13/04/2020	27/04/2020	26/06/2020
4	32nd BIM: Extension of the POLI primary school	BPA	40 000 000	MINDEF / ITB	ONIT	06/03/2020	24/04/2020	15/05/2020	29/05/2020	27/08/2020
5	32nd BIM: Construction of a toilet block at POLI	BPA	15 000 000	MINDEF / ITB	ONIT	06/03/2020	24/04/2020	15/05/2020	29/05/2020	27/08/2020
6	31st BRIM: Completion of the paving of the courtyard of honour	BPA	28 000 000	MINDEF / ITB	ONIT	06/03/2020	24/04/2020	15/05/2020	29/05/2020	28/07/2020
7	SEMIL YAOUNDE antenna: Construction of the fence wall and courtyard paving	BPA	22 120 000	MINDEF / ITB	ONIT	06/03/2020	24/04/2020	15/05/2020	29/05/2020	28/07/2020
8	Construction of a borehole at MBANGASSINA	OI	18 000 000	MINDEF / ITB	ONIT	06/03/2020	24/04/2020	15/05/2020	29/05/2020	27/08/2020
9	Rehabilitation of COCOMGEND housing in GUIDER	BPA	10 000 000	MINDEF / ITB	ONIT	13/03/2020	04/05/2020	25/05/2020	08/06/2020	07/08/2020
<b>TOTAL</b>			<b>207 120 000</b>							



**MINISTRY OF STATE PROPERTY, SURVEYS AND LAND TENURE**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	Computerization of MINDCAF mail	ISC	30 000 000	MINDCAF/ITB	RNIT	20/01/2020	24/02/2020	12/03/2020	23/03/2020	22/05/2020
2	Acquisition of two (02) Motorcycles for the Mail Service	GP	7 000 000	MINDCAF/ITB	RQ	24/01/2020	17/02/2020	09/03/2020	23/03/2020	22/05/2020
3	Acquisition of three (03) 4x4 Pick-Up vehicles for devolved services, Lot 1	GP	75 000 000	MINDCAF/ITB	ONIT	24/01/2020	13/03/2020	03/04/2020	17/04/2020	16/06/2020
4	Acquisition of a service vehicle for the Secretary General, Lot 2		70 000 000							
5	Acquisition of office furniture for the North-West Regional Delegation of State Property and Land Tenure	GP	25 000 000	MINDCAF/ITB	RQ	20/03/2020	13/04/2020	04/05/2020	18/05/2020	16/11/2020
6	Acquisition of office furniture for the South-west Regional Delegation of State Property and Land Tenure	GP	25 000 000	MINDCAF/ITB	RQ	20/03/2020	13/04/2020	04/05/2020	18/05/2020	16/11/2020
7	Acquisition of photocopiers, lot 1	GP	20 000 000	MINDCAF/ITB	RQ	28/01/2020	21/02/2020	13/03/2020	27/03/2020	23/09/2020
8	Acquisition of computer hardware, lot 2		20 000 000							
9	Acquisition of office furniture for central services	GP	70 000 000	MINDCAF/ITB	ONIT	24/01/2020	24/02/2020	12/03/2020	23/03/2020	21/09/2020
10	Study for the computerization of the chain of stages of land title in a Divisional Delegation of State Property, Surveys and Land Tenure	ISC	10 000 000	MINDCAF/ITB	RNIT	21/02/2020	10/04/2020	04/05/2020	18/05/2020	15/10/2020

**MINISTRY OF STATE PROPERTY, SURVEYS AND LAND TENURE**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
11	Acquisition of land titles processing documents	GP	35 000 000	MINDCAF/ITB	MA			16/03/2020	30/03/2020	28/09/2020
12	Creation works and fitting out of the state housing estate in Olembe, Yaounde 1 Sub-division, Mfoundi Division, Centre Region, lot 1	ROADS	30 000 000	MINDCAF/ITB	ONIT	31/03/2020	18/05/2020	08/06/2020	22/06/2020	19/11/2020
13	Creation works and fitting-out of a public housing estate in Nanga Eboko, Haute-Sanaga division, Centre region, lot 2		20 000 000							
14	Continuation of development works on the allotment of the new administrative centre of Etoudi in Yaounde (in progress)	ROADS	50 000 000	MINDCAF/ITB	ONIT	27/03/2020	15/05/2020	05/06/2020	19/06/2020	16/12/2020
15	Partial refurbishment of ministerial building No. 2	BPA	80 000 000	MINDCAF/ITB	ONIT	03/03/2020	20/04/2020	11/05/2020	25/05/2020	21/12/2020
16	Technical audit of the electrical installations of ministerial buildings No. 1 and No. 2	ISC	10 000 000	MINDCAF/ITB	RNIT	20/02/2020	23/03/2020	09/04/2020	20/04/2020	18/08/2020
17	Renovation of a Building at the Central Administrative Garage for the conservation of the archives of MINDCAF (Central and Regional Services of the Center): Phase 1	BPA	75 000 000	MINDCAF/ITB	ONIT	16/03/2020	04/05/2020	25/05/2020	08/06/2020	07/12/2020
18	Development works on the 8240 m <sup>2</sup> site located at Bonanjo in Douala for the construction of the Hyatt Regency hotel, 5 stars, lot 1	ROADS	40 000 000	MINDCAF/ITB	ONIT	16/03/2020	04/05/2020	25/05/2020	08/06/2020	04/01/2021
19	Development works on the 20,000 m <sup>2</sup> site at Besseke in Douala for the construction of the Marriott hotel, 5 stars, lot 2		40 000 000							

**MINISTRY OF STATE PROPERTY, SURVEYS AND LAND TENURE**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
20	Development works of the 20,000 m <sup>2</sup> site located at the municipal lake for the construction of the Lac-Radisson Blu hotel, 5 stars, lot 1	ROADS	80 000 000	MINDCAF/ITB	ONIT	28/02/2020	17/04/2020	08/05/2020	22/05/2020	18/12/2020
21	development works on the 10,000 m <sup>2</sup> site at the administrative centre in Yaounde for the construction of the Hyatt Regency hotel, 5 stars, lot 2		40 000 000							
22	Acquisition of technical and specific material from Surveys	GP	35 000 000	MINDCAF/ITB	ONIT	09/03/2020	27/04/2020	18/05/2020	01/06/2020	31/08/2020
23	Acquisition of specific documents for the production of surveys technical files	GP	26 536 000	MINDCAF/CIPM	MA			09/03/2020	23/03/2020	21/09/2020
24	Rehabilitation of ministerial building No.01	BPA	80 000 000	MINDCAF/ITB	ONIT	16/12/2019	03/02/2020	24/02/2020	09/03/2020	09/03/2020
25	Construction works for the Yaoundé cadastral map	ISC	100 000 000	MINDCAF/ITB	RNIT	30/12/2019	03/03/2020	23/03/2020	06/04/2020	06/04/2020
26	Acquisition of total stations and accessories, dual-frequency GPS receivers and Navigation receivers and accessories	GP	85 000 000	MINDCAF/ITB	ONIT	16/12/2019	03/02/2020	24/02/2020	09/03/2020	09/03/2020
<b>TOTAL</b>			<b>1 178 536 000</b>							

**MINISTRY OF WATER RESOURCES AND ENERGY**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	Acquisition and installation of automatic inventory software and computer resources management of MINEE	GP	15 000 000	MINEE / ITB	ONIT	09/03/2020	04/05/2020	25/05/2020	08/06/2020	07/09/2020
2	Acquisition and installation of computer hardware and software in central services	GP	25 000 000	MINEE / ITB	RNIT	09/03/2020	27/04/2020	18/05/2020	01/06/2020	30/11/2020
3	Acquisition of technical materials for water quality control and of works inspection in central and devolved services	GP	50 000 000	MINEE / ITB	ONIT	06/03/2020	24/04/2020	15/05/2020	29/05/2020	25/11/2020
4	Feasibility studies, APS and development of the requalification programme for the requalification of boreholes in the Adamawa, North and Far-North regions	ISC	100 000 000	MINEE / ITB-CCCTB (ISC)	RNIT	16/03/2020	18/05/2020	08/06/2020	22/06/2020	21/09/2020
5	Work to extend the potable water supply network in 25 Localities in the South-West, West, North-West and Centre Regions: Studies	OI	50 000 000	MINEE / ITB	ONIT	02/03/2020	24/04/2020	15/05/2020	29/05/2020	31/05/2021
6	Construction works for water supply projects	OI	200 000 000	MINEE / ITB	ONIT	31/01/2020	20/03/2020	10/04/2020	24/04/2020	19/01/2021
7	Rehabilitation works of 18 AEP (drinking water supplies) and 212 boreholes	OI	360 000 000	MINEE / ITB	ONIT	24/02/2020	13/04/2020	04/05/2020	18/05/2020	16/11/2020
8	Project management for the Rehabilitation of 18 AEP (drinking water supplies) and 212 boreholes	ISC	40 000 000	MINEE / ITB	RNIT	24/02/2020	13/04/2020	04/05/2020	18/05/2020	16/12/2020
9	Realisation of 120 drinking water supplies: studies	ISC	50 000 000	MINEE / ITB	RNIT	24/02/2020	17/04/2020	08/05/2020	22/05/2020	20/08/2020
10	Hybridization of isolated thermal power plants	OI	100 000 000	MINEE / ITB	ONIT	24/02/2020	13/04/2020	04/05/2020	18/05/2020	16/11/2020

**MINISTRY OF WATER RESOURCES AND ENERGY**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
11	IAI and around (Monti) : public lightening	OI	100 000 000	MINEE / ITB	ONIT	24/02/2020	13/04/2020	04/05/2020	18/05/2020	16/11/2020
12	Studies for the construction of a bio-digester in the Garoua prison	ISC	10 000 000	MINEE / ITB	RNIT	25/11/2019	17/01/2020	07/02/2020	24/02/2020	24/08/2020
13	Studies for the construction of a bio-digester: Lot 1: Study for the construction of a bio-digester in the KOUSSERI prison	ISC	10 000 000	MINEE / ITB	RNIT	17/02/2020	06/04/2020	27/04/2020	14/05/2020	10/11/2020
14	Studies for the construction of a bio-digester: Lot 2: Study for the construction of a bio-digester in the Maroua prison		10 000 000							
15	Studies for the construction of three rural distribution points for petroleum products and domestic gas in the localities of Ngoro, Ndelele Tignere	ISC	120 000 000	MINEE / ITB-CCCTB (ISC)	RNIT	25/02/2020	28/04/2020	22/05/2020	05/06/2020	07/06/2021
16	Construction of the 225 kV Ebolowa Kribi and 90KV Mbalmayo Mekin lines and related posts: Securing land corridor (CCE)	OI	50 000 000	MINEE / ITB	ONIT	03/02/2020	23/03/2020	13/04/2020	27/04/2020	26/10/2020
17	Installation works of two transformer benches at Oyomabang and Bekoko for the draft Supply and installation of transformer benches at the Bekoko and Oyomabang posts:	OI	2 144 700 064	MINEE / ITB-CCCTB (OI)	OIIT	21/02/2020	25/05/2020	15/06/2020	29/06/2020	28/09/2020
18	Project management for the installation of two transformer benches at Oyomabang and Bekoko for the draft Supply and installation of transformer benches at the Bekoko and Oyomabang posts:	ISC	238 300 000	MINEE / ITB-CCCTB (OI)	OIIT	21/02/2020	25/05/2020	15/06/2020	29/06/2020	28/10/2020
19	Project management for the construction of the lines 225 kV Ngaoundéré - Tibati, 30 kV Tibati - Ngaoundal and the 225 kV Tibati post	ISC	100 000 000	MINEE / ITB-CCCTB (ISC)	RNIT	17/02/2020	21/04/2020	11/05/2020	25/05/2020	25/05/2021
20	Acquisition of rolling stock for monitoring the Natchigal project	GP	25 000 000	MINEE / ITB	ONIT	03/02/2020	23/03/2020	13/04/2020	27/04/2020	27/05/2020
<b>TOTAL</b>			<b>3 798 000 064</b>							

**MINISTRY OF ECONOMY, PLANNING AND REGIONAL DEVELOPMENT**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	Acquisition of rolling stock (pick-up) for economic surveillance missions (cyclical analysis and macroeconomic synthesis) LOT 1	GP	60 000 000	MINEPAT/ ITB	ONIT	07/02/2020	27/03/2020	17/04/2020	04/05/2020	03/06/2020
2	Acquisition of vehicles for monitoring works in Himo LOT 2		30 000 000			07/02/2020	27/03/2020	17/04/2020	04/05/2020	03/06/2020
3	Acquisition of a service vehicle (Berline) LOT 3		25 000 000			07/02/2020	27/03/2020	17/04/2020	04/05/2020	03/06/2020
4	Acquisition of pick-ups for the structures preparation mission, of programming and evaluation of projects (DPP, CAI, CDMT, Project Bank) LOT 4		120 000 000			07/02/2020	27/03/2020	17/04/2020	04/05/2020	03/06/2020
5	Redesign of the documentary collection platform on social policies	ISC	13 000 000	MINEPAT/ ITB	RNIT	20/03/2020	15/05/2020	05/06/2020	19/06/2020	18/08/2020
6	Acquisition of computer hardware	GP	25 000 000	MINEPAT/ ITB	RQ	03/02/2020	28/02/2020	20/03/2020	03/04/2020	02/06/2020
7	Extension of the computer park management application (development, mission, users training, manual development)	ISC	20 000 000	MINEPAT/ ITB	RNIT	20/03/2020	15/05/2020	05/06/2020	19/06/2020	17/09/2020
8	Interconnection of Regional Delegations	ISC	60 000 000	MINEPAT/ ITB	RNIT	20/03/2020	15/05/2020	05/06/2020	19/06/2020	17/09/2020
9	Upgrading of active computer network equipment at MINEPAT	ISC	85 000 000	MINEPAT/ITB	RNIT	24/03/2020	01/06/2020	22/06/2020	06/07/2020	03/11/2020
10	Securing collaborative messaging	GP	37 000 000	MINEPAT/ ITB	RQ	14/02/2020	09/03/2020	30/03/2020	13/04/2020	13/07/2020
11	Electrical security of computer equipment	GP	30 000 000	MINEPAT/ ITB	RQ	14/02/2020	09/03/2020	30/03/2020	13/04/2020	13/07/2020

**MINISTRY OF ECONOMY, PLANNING AND REGIONAL DEVELOPMENT**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
12	Design and production of illuminated signs for entrances into pink buildings and Amacam	ISC	12 000 000	MINEPAT/ITB	RQ	14/02/2020	09/03/2020	30/03/2020	13/04/2020	12/06/2020
13	Bulk purchase of professional documentation, library shelving	GP	50 000 000	MINEPAT/ITB	ONIT	07/02/2020	27/03/2020	17/04/2020	04/05/2020	03/07/2020
14	Miscellaneous equipment of services offices	GP	7 000 000	MINEPAT/ITB	RQ	07/02/2020	02/03/2020	23/03/2020	06/04/2020	06/05/2020
15	Development of a salary and pension tab on the MINEPAT website	ISC	15 000 000	MINEPAT/ITB	RNIT	13/03/2020	08/05/2020	29/05/2020	12/06/2020	10/09/2020
16	Acquisition of specific equipment Lot 1	GP	5 000 000	MINEPAT/ITB	RQ	27/01/2020	16/03/2020	06/04/2020	20/04/2020	19/06/2020
17	Office equipment for the documentary collection Lot 2		5 000 000			27/01/2020	16/03/2020	06/04/2020	20/04/2020	19/06/2020
18	Specific equipment for classification Lot 3		5 000 000			27/01/2020	16/03/2020	06/04/2020	20/04/2020	19/06/2020
19	Acquisition of equipment for GICs, NGOs and Associations	GP	200 000 000	MINEPAT	ONIT	10/03/2020	27/04/2020	18/05/2020	01/06/2020	31/07/2020
20	Implementation of an automatic management system for meeting rooms at MINEPAT	ISC	14 986 000	MINEPAT/ITB	RNIT	10/03/2020	04/05/2020	25/05/2020	08/06/2020	07/08/2020
<b>TOTAL</b>			<b>818 986 000</b>							

MINISTRY OF BASIC EDUCATION										
No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	Equipping of central services in computer hardware	GP	90 000 000	MINEDUB/ITB	ONIT	22/05/2020	10/07/2020	31/07/2020	14/08/2020	13/10/2020
2	Equipping of central services with office equipment	GP	50 000 000	MINEDUB/ITB	ONIT	11/05/2020	29/06/2020	20/07/2020	03/08/2020	02/10/2020
3	Study on literacy indicators	ISC	40 000 000	MINEDUB/ITB	RNIT	08/05/2020	03/07/2020	24/07/2020	07/08/2020	21/09/2020
4	Study on innovative financing in literacy	ISC	40 000 000	MINEDUB/ITB	RNIT	08/05/2020	03/07/2020	24/07/2020	07/08/2020	21/09/2020
5	Conduct and national evaluation of the census of schools on the field	ISC	40 000 000	MINEDUB/ITB	RNIT	24/04/2020	19/06/2020	10/07/2020	24/07/2020	07/09/2020
6	Revision and multiplication of pre-school and primary questionnaires, of Literacy Centres (CAF) and Non-Formal Basic Education Centres (CNBNF)	ISC	90 000 000	MINEDUB/ITB	RNIT	24/04/2020	19/06/2020	10/07/2020	24/07/2020	07/09/2020
7	Data entry, coding, clearance and production of analysis reports and the statistical directory.	ISC	100 000 000	MINEDUB/ITB-CCCTB (ISC)	RNIT	08/05/2020	14/07/2020	03/08/2020	17/08/2020	01/10/2020
8	Purchase of textbooks for pupils	GP	1 800 000 000	MINEDUB/ITB-CCCTB (GP)	ONIT	21/04/2020	22/06/2020	13/07/2020	27/07/2020	24/11/2020
9	Project management for the purchase of textbooks for pupils	ISC	200 000 000	MINEDUB/ITB-CCCTB (GP)	ONIT	21/04/2020	22/06/2020	13/07/2020	27/07/2020	24/12/2020



MINISTRY OF BASIC EDUCATION										
No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
10	Provision of civic and moral education textbooks	GP	180 000 000	MINEDUB/ITB	ONIT	01/11/2019	20/12/2019	10/01/2020	24/01/2020	23/04/2020
11	Publishing of certificates	GP	900 000 000	MINEDUB/ITB-CCCTB (GP)	ONIT	09/03/2020	11/05/2020	01/06/2020	15/06/2020	13/10/2020
11	Project management for publishing of certificates	ISC	100 000 000	MINEDUB/ITB-CCCTB (GP)	ONIT	09/03/2020	11/05/2020	01/06/2020	15/06/2020	12/11/2020
12	Rehabilitation of Public schools	BPA	805 005 907	MINEDUB/ITB-CCCTB (BPA)	ONIT	04/05/2020	06/07/2020	27/07/2020	10/08/2020	09/11/2020
13	Project management for the rehabilitation of Public schools	BPA	89 445 101	MINEDUB/ITB-CCCTB (BPA)	ONIT	04/05/2020	06/07/2020	27/07/2020	10/08/2020	09/12/2020
14	Equipping Public Schools with microscience kits	GP	40 000 000	MINEDUB/ITB	MA				27/01/2020	27/04/2020
15	Building and equipping classrooms in priority education zones (ZEP)	BPA	450 000 000	MINEDUB/ITB-CCCTB (BPA)	ONIT	04/05/2020	06/07/2020	27/07/2020	10/08/2020	09/11/2020
16	Project management to build and equip classrooms in priority education zones (ZEP)	BPA	50 000 000	MINEDUB/ITB-CCCTB (BPA)	ONIT	04/05/2020	06/07/2020	27/07/2020	10/08/2020	09/12/2020
<b>TOTAL</b>			<b>5 064 451 008</b>							

**MINISTRY OF LIVESTOCK, FISHERIES AND ANIMAL INDUSTRIES**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	Acquisition of nine (09) tricycles to transport dung	GP	6 000 000	MINEPIA/ ITB	RQ	17/02/2020	13/03/2020	03/04/2020	17/04/2020	16/06/2020
2	Project management for the construction of a building for use as a central store and meeting room (phase II)	ISC	13 500 000	MINEPIA/ ITB	RNIT	20/01/2020	13/03/2020	03/04/2020	17/04/2020	14/10/2020
3	Construction of a building for use as a central store and meeting room (phase II)	BPA	135 000 000	MINEPIA/ ITB	ONIT	20/01/2020	09/03/2020	30/03/2020	13/04/2020	10/09/2020
4	Acquisition of floating cages and inputs for support and installation of tilapia producers	GP	280 000 000	MINEPIA/ ITB-CCCTB (GP)	ONIT	17/02/2020	20/04/2020	11/05/2020	25/05/2020	22/09/2020
5	Acquisition of plastic containers and inputs for support and installation of 5,000 clarias producers	GP	90 000 000	MINEPIA/ ITB	ONIT	17/02/2020	06/04/2020	27/04/2020	14/05/2020	11/09/2020
6	Carrying out framework surveys and socio-economic studies on continental water bodies	ISC	10 000 000	MINEPIA/ ITB	RNIT	03/01/2020	28/02/2020	20/03/2020	03/04/2020	02/07/2020
7	Acquisition and prepositioning of rabies vaccine doses	GP	24 000 000	MINEPIA/ ITB	ONIT	17/02/2020	06/04/2020	27/04/2020	14/05/2020	11/09/2020
8	Acquisition of health inspection materials and equipment for the CHAN and the 2021 AFCON	GP	8 000 000	MINEPIA/ ITB	RQ	30/12/2019	24/01/2020	14/02/2020	28/02/2020	28/04/2020

**MINISTRY OF LIVESTOCK, FISHERIES AND ANIMAL INDUSTRIES**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
9	Acquisition of material and equipment for beekeeping production for POs (Producers Organisation)	GP	21 500 000	MINEPIA/ ITB	RQ	31/01/2020	24/02/2020	16/03/2020	30/03/2020	28/07/2020
10	Acquisition of outreach equipment for POs	GP	12 000 000	MINEPIA/ ITB	ONIT	27/01/2020	21/02/2020	13/03/2020	27/03/2020	27/07/2020
11	Acquisition of equipment to award prizes to pastoral organisations during cultural events (NGUON, Feast of the Cock, NYEM NYEM)	GP	12 000 000	MINEPIA/ ITB	RQ	20/01/2020	14/02/2020	06/03/2020	20/03/2020	20/07/2020
12	Organisation of SAVI	GP	160 000 000	MINEPIA/ ITB	ONIT	24/01/2020	13/03/2020	03/04/2020	17/04/2020	18/05/2020
13	Acquisition of equipment (solar tank) for the operationalisation of milk centres	GP	75 000 000	MINEPIA/ ITB	ONIT	17/01/2020	06/03/2020	27/03/2020	10/04/2020	09/07/2020
<b>TOTAL</b>			<b>847 000 000</b>							

MINISTRY OF EMPLOYMENT AND VOCATIONAL TRAINING										
No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	Standardisation of internet network	GP	20 000 000	MINEFOP/ITB	ONIT	09/03/2020	27/04/2020	18/05/2020	22/05/2020	01/06/2020
2	Realisation of a study for the viability of the Institute for Training of Trainers and Program Development (INFFDP) (retaining wall, Road network and other utilities, fence, dormitory and various fittings)	ISC	37 455 000	MINEFOP/ITB	RNIT	17/04/2020	12/06/2020	03/07/2020	17/07/2020	15/09/2020
3	Feasibility study of the project to set up a Vocational Training Center (CFM) for trades in the Kribi sea	ISC	70 000 000	MINEFOP/ITB	RNIT	17/04/2020	12/06/2020	03/07/2020	17/07/2020	16/11/2020
4	Acquisition of specific equipment (GELCOM, SDA, GELINFO, COSUP YDE)	GP	25 000 000	MINEFOP/ITB	ONIT	20/03/2020	08/05/2020	29/05/2020	02/06/2020	12/06/2020
5	Acquisition of computer hardware in central services	GP	60 000 000	MINEFOP/ITB	ONIT	13/03/2020	04/05/2020	25/05/2020	29/05/2020	08/06/2020
6	refurbishing the premises of central services	BPA	95 000 000	MINEFOP/ITB	ONIT	13/03/2020	04/05/2020	25/05/2020	29/05/2020	08/06/2020
7	Acquisition of service vehicles for central and devolved services	GP	108 000 000	MINEFOP/ITB	ONIT	14/02/2020	03/04/2020	24/04/2020	28/04/2020	08/05/2020
8	Acquisition of kits for SAR/SM	GP	100 000 000	MINEFOP/ITB	ONIT	06/04/2020	25/05/2020	15/06/2020	29/06/2020	28/09/2020
<b>TOTAL</b>			<b>515 455 000</b>							

MINISTRY OF SECONDARY EDUCATION										
No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	Construction works of a block of two classrooms in some schools in the Far-North region in 5 Lots	GP	112 000 000	MINESEC/ITB	ONIT	16/01/2020	17/02/2020	05/03/2020	16/03/2020	14/07/2020
2	Construction works of a block of two classrooms in some schools in the North region in 7 Lots	BPA	154 000 000	MINESEC/ITB	ONIT	20/01/2020	09/03/2020	30/03/2020	13/04/2020	12/10/2020
3	Supply, installation and densification of the intranet network in MINESEC	GP	39 000 000	MINESEC/ITB	ONIT	05/03/2020	06/04/2020	23/04/2020	04/05/2020	18/06/2020
4	maintenance and repairs of MINESEC lifts	ISC	20 000 000	MINESEC/ITB	RNIT	05/12/2019	13/01/2020	30/01/2020	10/02/2020	09/02/2021
5	Security guards for the premises of MINESEC	ISC	32 000 000	MINESEC/ITB	ONIT	05/12/2019	06/01/2020	23/01/2020	03/02/2020	02/02/2021
6	simple maintenance of buildings harbouring MINESEC	BPA	48 000 000	MINESEC/ITB	ONIT	05/12/2019	06/01/2020	23/01/2020	03/02/2020	02/02/2021
7	Acquisition of three Pick-up 4X4 vehicles for central services	GP	78 000 000	MINESEC/ITB	ONIT	28/02/2020	17/04/2020	08/05/2020	22/05/2020	06/07/2020
8	Equipping 10 woodworks workshops with 7 operating machines	GP	150 000 000	MINESEC/ITB	ONIT	21/02/2020	10/04/2020	04/05/2020	18/05/2020	15/09/2020
9	Equipping the Hospital/Biomedical (MHB) maintenance workshop at the GTHS Kumbo	GP	50 000 000	MINESEC/ITB	ONIT	17/02/2020	23/03/2020	09/04/2020	20/04/2020	20/07/2020

MINISTRY OF SECONDARY EDUCATION										
No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
10	Equipping the chemical engineering workshop of the GTHS Limbe Lot 1	GP	50 000 000	MINESEC/ITB	ONIT	17/02/2020	23/03/2020	09/04/2020	20/04/2020	18/08/2020
11	Equipping the chemical engineering workshop of the GTHS Meiganga Lot 2		50 000 000							
12	Equipping the surveying and topography workshop of GTHS Dschang	GP	50 000 000	MINESEC/ITB	ONIT	24/02/2020	30/03/2020	16/04/2020	27/04/2020	25/08/2020
13	Equipping the sanitary facility and water supply network workshop of GTHS Molyko-Buea Lot 1	GP	50 000 000	MINESEC/ITB	ONIT	17/02/2020	23/03/2020	09/04/2020	20/04/2020	18/08/2020
14	Equipping the sanitary facility workshop and hydraulic network of GTHS Guider Lot 2		50 000 000							
15	Equipping the sanitary facility workshop and hydraulic network of GTHS Bafia-Lambata Lot 3		50 000 000							
16	Equipping the technical and forestry management workshop at GTHS Mbalmayo	GP	50 000 000	MINESEC/ITB	ONIT	13/02/2020	16/03/2020	02/04/2020	13/04/2020	11/08/2020
17	Layout of concrete pathways in schools	ROADS	50 000 000	MINESEC/ITB	ONIT	13/02/2020	16/03/2020	02/04/2020	13/04/2020	11/08/2020
18	Acquisition of Microscience kits for Secondary Schools	GP	60 000 000	MINESEC/ITB	ONIT	05/03/2020	06/04/2020	23/04/2020	04/05/2020	01/09/2020
19	Equipping workshops with small material professional practical kits	GP	131 100 000	MINESEC/ITB	ONIT	05/03/2020	06/04/2020	23/04/2020	04/05/2020	01/09/2020

MINISTRY OF SECONDARY EDUCATION										
No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
20	Completion of an pedagogy block of a ground floor + 1 storey at Ahala High school	BPA	45 000 000	MINESEC/ITB	ONIT	13/02/2020	16/03/2020	02/04/2020	13/04/2020	11/08/2020
21	Construction of a dormitory block in full foot at the GBHS Bamendankwe-Upstation Lot 1	BPA	45 000 000	MINESEC/ITB	ONIT	03/02/2020	09/03/2020	26/03/2020	06/04/2020	07/09/2020
22	Construction of a dormitory block in full foot at GHS Limbé in Fako Lot 2		45 000 000							
23	Project management for building CETIC of Bimbia turnkey	ISC	10 000 000	MINESEC/ITB	RNIT	24/01/2020	02/03/2020	19/03/2020	30/03/2020	25/11/2020
24	Building of CETIC of Bimbia turnkey	BPA	100 000 000	MINESEC/ITB	ONIT	16/01/2020	17/02/2020	05/03/2020	16/03/2020	14/09/2020
25	Project management for the construction works of the Mvomeka'a Classic and Modern High School	ISC	30 000 000	MINESEC/ITB	RNIT	27/01/2020	05/03/2020	23/03/2020	02/04/2020	02/10/2020
26	Construction of the Mvomeka'a Classic and Modern High School	BPA	300 000 000	MINESEC/ITB	ONIT	27/01/2020	02/03/2020	19/03/2020	30/03/2020	30/09/2020
27	Construction of a pedagogy unit of a ground floor + 2 storeys of 12 classrooms + 3 offices + 3 toilets at the Government Bilingual High School (GBHS) of Bamendankwe-Upstation in Mezam	BPA	180 000 000	MINESEC/ITB	ONIT	16/01/2020	17/02/2020	05/03/2020	16/03/2020	16/09/2020

MINISTRY OF SECONDARY EDUCATION										
No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
28	Development of the playgrounds of FENASCO League A games of 2020 in Mvogmek'a	BPA	160 000 000	MINESEC/ITB	MA			26/02/2020	09/03/2020	30/03/2020
29	Supply of competition equipment for FENASSCO League A games in Mvogmek'a	GP	9 000 000	MINESEC/ITB	MA			26/02/2020	12/03/2020	01/04/2020
30	Transport of athletes, coaches and officials for FENASSCO League A games in Mvogmek'a	ISC	90 000 000	MINESEC/ITB	MA			16/03/2020	30/03/2020	07/04/2020
31	Accommodation of athletes for the FENASSCA League A 2020 games	ISC	20 000 000	MINESEC/ITB	MA			16/03/2020	30/03/2020	07/04/2020
32	Catering services of athletes, coaches and officials during the finals of the FENASSCO League A games in Mvogmek'a	ISC	90 000 000	MINESEC/ITB	MA			11/03/2020	23/03/2020	31/03/2020
<b>Total</b>			<b>2 398 100 000</b>							



**MINISTRY OF HIGHER EDUCATION**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	Acquisition of computer hardware for the dematerialization of procedures at MINESUP	GP	25 000 000	MINESUP / ITB	ONIT	20/12/2019	07/02/2020	28/02/2020	13/03/2020	11/06/2020
2	Construction of two wells quipped with human-powered pumps on the Ebolowa university campus	OI	10 000 000	MINESUP / ITB	ORNIT	24/02/2020	13/04/2020	04/05/2020	18/05/2020	17/08/2020
3	Project management for electricity supply to the University Digital development centres	ISC	9 625 000	MINESUP / ITB	AONR	24/01/2020	20/03/2020	10/04/2020	24/04/2020	24/08/2020
4	Acquisition of IT equipment for MINESUP Central Services	GP	30 000 000	MINESUP / ITB	ONIT	31/01/2020	20/03/2020	10/04/2020	24/04/2020	23/07/2020
5	Acquisition of furniture and other logistics for central services	GP	40 000 000	MINESUP / ITB	ONIT	31/01/2020	20/03/2020	10/04/2020	24/04/2020	23/07/2020
6	Technical control and standardisation PANU works	ISC	30 000 000	MINESUP / ITB	RNIT	24/02/2020	17/04/2020	08/05/2020	22/05/2020	18/03/2021
7	Acquisition of vehicles	GP	115 000 000	MINESUP / ITB	ONIT	03/04/2020	22/05/2020	12/06/2020	26/06/2020	24/09/2020
8	Maintenance of MINESUP reprographic (photocopying) devices	ISC	20 000 000	MINESUP / ITB	ONIT	20/12/2019	07/02/2020	28/02/2020	13/03/2020	08/02/2021
9	Ordinary Maintenance of the building temporarily provisionally hosting the headquarters of the Rectorate of the Pan-African University	ISC	15 000 000	MINESUP / ITB	RQ	20/12/2019	13/01/2020	03/02/2020	17/02/2020	12/01/2021

MINISTRY OF HIGHER EDUCATION										
No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
10	Ordinary maintenance of MINESUP Central Services buildings	ISC	30 000 000	MINESUP / ITB	RQ	20/12/2019	13/01/2020	03/02/2020	17/02/2020	12/01/2021
11	Security services for the building temporarily hosting the headquarters of the Rectorate of the Pan-African University	ISC	15 000 000	MINESUP / ITB	RQ	20/12/2019	13/01/2020	03/02/2020	17/02/2020	12/01/2021
12	Maintenance of the CITI computer network	ISC	12 000 000	MINESUP / ITB	ONIT	20/12/2019	07/02/2020	28/02/2020	13/03/2020	08/02/2021
13	Construction of a pedagogy block at the ENS de Bertoua	BPA	100 000 000	MINESUP / ITB	RNIT	06/03/2020	24/04/2020	15/05/2020	29/05/2020	25/01/2021
14	Project management construction of a pedagogy block at the ENS Bertoua	ISC	10 000 000	MINESUP / ITB	RNIT	06/03/2020	04/05/2020	25/05/2020	08/06/2020	05/03/2021
15	Acquisition of laboratory and workshop equipment for Technological and Professional establishments Lot 1: Equipment for teaching fields	GP	303 500 000	MINESUP / ITB-CCCTB (GP)	ONIT					10/11/2020
16	Acquisition of laboratory and workshop equipment for Technological and Professional establishments Lot 2: Equipment for Technological fields		303 500 000							
17	Acquisition of laboratory and workshop equipment for Technological and Professional establishments Lot 3: Equipment for the medical field		303 500 000							

**MINISTRY OF HIGHER EDUCATION**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
18	Fourth (4th) meeting on the framing of the Professionalisation of university teaching	ISC	95 000 000	MINESUP / ITB	RNIT	09/03/2020	04/05/2020	25/05/2020	08/06/2020	07/09/2020
19	Revision, harmonization and adaptation of training programmes for field of studies in order to align them with the professions defined by socio-professional circles in the Profession Guide Lot 1: Revision, harmonization and adaptation of field of study training programmes (town planning, land surveyor, topographer, architect) in order to align them with the professions defined by socio-professional circles in the Profession Guide	ISC	95 000 000	MINESUP /ITB-CCCTB (ISC)	RNIT	20/03/2020	26/05/2020	15/06/2020	29/06/2020	28/09/2020
20	Revision, harmonization and adaptation of training programmes for field of studies in order to align them with the professions defined by socio-professional circles in the Profession Guide Lot 2: Revision, harmonization and adaptation of training programmes for field of studies (fisheries sciences, veterinary medicine, etc.) with a view to aligning them with the professions defined by socio-professional circles in the Profession Guide		95 000 000							
21	Study for the development of harmonized programmes in IUT and COLTECH	ISC	80 000 000	MINESUP / ITB	RNIT	20/03/2020	15/05/2020	05/06/2020	19/06/2020	17/09/2020
22	Studies for the production of a framework document for the professionalization of university teaching	ISC	70 000 000	MINESUP / ITB	RNIT	20/03/2020	15/05/2020	05/06/2020	19/06/2020	17/09/2020
23	Rehabilitation and Modernization of the FASA Application and Research Farm	BPA	200 000 000	MINESUP / ITB	RNIT	10/04/2020	29/05/2020	19/06/2020	03/07/2020	02/11/2020

**MINISTRY OF HIGHER EDUCATION**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
24	Project Management for the Rehabilitation and Modernisation of the FASA Application and Research Farm	ISC	20 000 000	MINESUP / ITB	RNIT	10/04/2020	05/06/2020	26/06/2020	10/07/2020	09/11/2020
25	Study on the impact of university research in Cameroon	ISC	28 249 000	MINESUP / ITB	RNIT	27/03/2020	22/05/2020	12/06/2020	26/06/2020	24/09/2020
26	Supply of University Digital Development Centers with electricity	OI	110 798 000	MINESUP / ITB	ONIT	31/01/2020	20/03/2020	10/04/2020	24/04/2020	23/07/2020
<b>TOTAL</b>			<b>2 166 172 000</b>							

**MINISTRY OF ENVIRONMENT, NATURE PROTECTION AND SUSTAINABLE DEVELOPMENT**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	Acquisition of gas chromatograph reagents for PCB analysis	GP	20 000 000	MINEPDED/ITB	ONIT	21/01/2020	09/03/2020	30/03/2020	13/04/2020	12/06/2020
2	Review of the National Waste Management Strategy	ISC	35 000 000	MINEPDED/ITB	RNIT	02/03/2020	24/04/2020	15/05/2020	29/05/2020	28/09/2020
3	Publication and photocopying of 500 copies of the procedural guide of external trade activities	ISC	10 000 000	MINEPDED/ITB	ONIT	27/01/2020	21/02/2020	13/03/2020	27/03/2020	26/05/2020
4	Development of compulsory regulations for the implementation of standard authorisations	ISC	12 582 000	MINEPDED/ITB	RNIT	25/02/2020	17/04/2020	08/05/2020	22/05/2020	20/08/2020
5	Defending and securing reforested sites within the framework of the restoration of biodiversity for the four sites (Pilot phase)	BPA	20 000 000	MINEPDED/ITB	RNIT	16/12/2019	03/02/2020	24/02/2020	09/03/2020	08/06/2020
6	Restoration of heavily degraded areas in priority zone No. 1 Far North Region	BPA	119 369 000	MINEPDED/ITB	RNIT	27/01/2020	16/03/2020	06/04/2020	20/04/2020	20/07/2020
7	Acquisition of environmental information system management software	GP	40 000 000	MINEPDED/ITB	RNIT	20/01/2020	09/03/2020	30/03/2020	13/04/2020	12/06/2020
8	Development and popularization of the National Investment Framework (CNI) of Cameroon (CAFI)	ISC	500 000 000	MINEPDED/ITB-CCCTB (ISC)	RNIT	09/03/2020	12/05/2020	01/06/2020	15/06/2020	10/02/2021
9	Capacity building for sustainable management of the forest ecosystem in the Republic of Cameroon	ISC	500 000 000	MINEPDED/ITB-CCCTB (ISC)	RNIT	02/03/2020	08/05/2020	29/05/2020	12/06/2020	08/02/2021
10	Study for the definition of climate change indicators in Cameroon	ISC	13 120 000	MINEPDED/ITB	RNIT	16/12/2019	07/02/2020	28/02/2020	13/03/2020	12/05/2020

**MINISTRY OF ENVIRONMENT, NATURE PROTECTION AND SUSTAINABLE DEVELOPMENT**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
11	Parameter modeling study	ISC	22 125 000	MINEPDED/ITB	RNIT	17/02/2020	10/04/2020	04/05/2020	18/05/2020	17/08/2020
12	Updating of vulnerability studies (human socio-economic)	ISC	27 250 000	MINEPDED/ITB	RNIT	17/02/2020	10/04/2020	04/05/2020	18/05/2020	17/08/2020
13	Draft and adjust climatic calendars to socio-economic activities for the ZAE of Cameroon	ISC	23 375 000	MINEPDED/ITB	RNIT	10/02/2020	03/04/2020	24/04/2020	08/05/2020	06/08/2020
14	Study to model the costs of the impacts of climate change	ISC	14 000 000	MINEPDED/ITB	RNIT	10/02/2020	03/04/2020	24/04/2020	08/05/2020	07/07/2020
15	IT equipment for the Central and Devolved services of MINEPDED	GP	40 000 000	MINEPDED/ITB	ONIT	20/01/2020	09/03/2020	30/03/2020	13/04/2020	12/06/2020
16	Acquisition of vehicles for the Central and Devolved Services of MINEPDED, lot 1	GP	150 000 000	MINEPDED/ITB	ONIT	24/02/2020	13/04/2020	04/05/2020	18/05/2020	17/06/2020
17	Acquisition of a Vehicle for the Secretary General of MINEPDED, lot 2		56 000 000							
<b>TOTAL</b>			<b>1 602 821 000</b>							

MINISTRY OF FINANCE										
No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	Private project management of the construction of building C of the MINFI third phase	ISC	100 000 000	MINFI / ITB-CCCTB	OIIT	In progress				
2	Continuation of construction works of building C of MINFI, second phase	BPA	1 000 000 000	MINFI / ITB-CCCTB	OIIT	In progress				
3	Geotechnical control of the Construction Works of building C of MINFI	ISC	50 000 000	MINFI / ITB	OIIT	In progress				
4	Quality control of the construction works of building C of MINFI	ISC	32 000 000	MINFI / ITB	OIIT	In progress				
5	Continuation of the construction works of the headquarters building of the DGI (Directorate General of Taxation)	BPA	1 350 000 000	MINFI / ITB-CCCTB	OIIT	In progress				
6	Private project management of the construction of the DGI headquarters building	ISC	100 000 000	MINFI / ITB-CCCTB	ONIT	In progress				
7	Technical control of the construction works of the DGI headquarters building	GP	50 000 000	MINFI / ITB	ONIT	In progress				
8	Construction of the SDAC / DNCM LAN	ISC	75 000 000	MINFI / ITB	ONIT	14/02/2020	10/04/2020	04/05/2020	18/05/2020	17/08/2020
9	Carrying out detailed studies for completion works on the ground floor + 1 storey building and ground floor + 2 storey buildings for the Directorate General of Customs	ISC	30 000 000	MINFI / ITB	RNIT	18/02/2020	10/04/2020	04/05/2020	18/05/2020	16/11/2020
10	Acquisition of rolling stock for MINFI central services	GP	283 000 000	MINFI / ITB-CCCTB (GP)	ONIT	17/02/2020	20/04/2020	11/05/2020	25/05/2020	24/06/2020
<b>TOTAL</b>			<b>3 070 000 000</b>							

MINISTRY OF PUBLIC SERVICE AND ADMINISTRATIVE REFORM										
No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	Establishment of local networks in the devolved services of MINFOPRA (Phase 1)	ISC	43 064 000	MINFOPRA/ITB	ONIT	10/02/2020	14/04/2020	04/05/2020	18/05/2020	02/07/2020
2	Implementation of an intranet / extranet system	ISC	15 000 000	MINFOPRA/ITB	RNIT	20/01/2020	13/03/2020	03/04/2020	17/04/2020	17/08/2020
3	Project management for the construction of a ground floor + 1 storey building for the conference room and a restaurant at MINFOPRA	BPA	26 100 000	MINFOPRA/ITB	RNIT	07/01/2020	02/03/2020	23/03/2020	06/04/2020	05/10/2020
4	Construction of a ground floor + 1 storey building for the conference room and a restaurant at MINFOPRA	BPA	277 000 000	MINFOPRA/ITB	ONIT	07/01/2020	24/02/2020	16/03/2020	30/03/2020	28/09/2020
5	Project management for the Rehabilitation, harmonization and control of the doors and windows of the main building of MINFOPRA	ISC	26 400 000	MINFOPRA/ITB	RNIT	03/01/2020	28/02/2020	20/03/2020	03/04/2020	03/08/2020
6	Rehabilitation, harmonization and control of doors and windows of the main building of MINFOPRA	BPA	237 600 000	MINFOPRA/ITB	ONIT	03/01/2020	21/02/2020	13/03/2020	27/03/2020	27/07/2020
7	Equipping the conference room of annex 1 building (dredging) of MINFOPRA with fixed seats and sound system .	GP	71 000 000	MINFOPRA/ITB	ONIT	24/01/2020	13/03/2020	03/04/2020	17/04/2020	01/06/2020
8	Acquisition of motorcycles at MINFOPRA	GP	6 400 000	MINFOPRA/ITB	RQ	24/01/2020	13/03/2020	03/04/2020	17/04/2020	01/06/2020
9	Project management for Finalizing and commissioning into service 2	ISC	120 000 000	MINFOPRA/ITB-CCCTB (ISC)	RIIT	09/12/2019	16/03/2020	06/04/2020	20/04/2020	20/04/2021
10	Initialising the development of the SIGIPES II application	ISC	5 700 000 000	MINFOPRA/ITB-CCCTB (ISC)	RIIT	09/12/2019	16/03/2020	06/04/2020	20/04/2020	20/04/2021
<b>TOTAL</b>			<b>6 522 564 000</b>							



**MINISTRY OF FORESTRY AND WILDLIFE**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	Maintenance of the premises of the central services of MINFOF	ISC	15 000 000	MINFOF / ITB	RQ	16/12/2019	10/01/2020	31/01/2020	14/02/2020	08/02/2021
2	Acquisition of service vehicles at MINFOF: Lot 1: Acquisition of a service vehicle for the Secretary General	GP	55 000 000	MINFOF / ITB	ONIT	24/02/2020	13/04/2020	04/05/2020	18/05/2020	02/07/2020
3	Acquisition of service vehicles at MINFOF: Lot 2: Acquisition of a service vehicle for the Inspector General		55 000 000							
<b>TOTAL</b>			<b>125 000 000</b>							

**MINISTRY OF HOUSING AND URBAN DEVELOPMENT**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	Completion works of the habitability of 1,675 housing entrusted to local SMEs in Yaoundé and Douala	BPA	360 000 000	MINHDU / ITB	ONIT	20/01/2020	09/03/2020	30/03/2020	13/04/2020	12/10/2020
2	Project management for the completion works of the habitability works of the 1,675 housings entrusted to local SMEs in Yaoundé and Douala	ISC	40 000 000	MINHDU / ITB	ONIT	20/01/2020	09/03/2020	30/03/2020	13/04/2020	11/11/2020
3	Emergency response	ROADS	500 000 000	MINHDU / ITB	ONIT	04/02/2020	06/04/2020	27/04/2020	14/05/2020	12/08/2020
4	Design of a procedure manual for monitoring planning documents	ISC	17 888 000	MINHDU / ITB	RNIT	10/02/2020	03/04/2020	24/04/2020	08/05/2020	04/11/2020
5	Studies on the revision of the law on town planning: former	ISC	36 741 000	MINHDU / ITB	RNIT	20/01/2020	09/03/2020	30/03/2020	13/04/2020	12/10/2020
6	Urban mobility	ROADS	500 000 000	MINHDU / ITB	ONIT	04/02/2020	06/04/2020	27/04/2020	14/05/2020	12/08/2020
7	Formulation of the national housing policy	ISC	66 627 000	MINHDU / ITB	RNIT	20/01/2020	13/03/2020	03/04/2020	17/04/2020	14/10/2020
8	development of a slum improvement strategy	ISC	20 210 000	MINHDU / ITB	RNIT	17/01/2020	13/03/2020	03/04/2020	17/04/2020	14/10/2020

**MINISTRY OF HOUSING AND URBAN DEVELOPMENT**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
9	Supply of materials and equipment to the Zoa-Toupsi neighbourhood development committee in the Yaoundé 1 council, lot 1	GP	15 000 000	MINHDU / ITB	ONIT	21/02/2020	10/04/2020	04/05/2020	18/05/2020	17/08/2020
10	Supply of materials and equipment to the Akok-Ndoe 1 neighbourhood development committee in the Yaoundé 6 council, lot 2		15 000 000							
11	Supply of materials and equipment to the development of neighbourhoods in the Yaoundé 5 council (NTEM neighbourhood), lot 3		15 000 000							
12	Supply of materials and equipment to the AFEME SOUTH neighbourhood development committee in the yaoundé 7 council, lot 4		15 000 000							
13	Supply of materials and equipment to the development ccommittee of neighborhoods of Yaoundé 2 council (ETETAK neighbourhood), lot 5		15 000 000							
14	APD / DCE study for the planning and construction of social housing in Foreke (Menoua), Gada-Mabanga (Vina) and Frolina (Diamaré)	ISC	178 000 000	MINHDU / ITB-CCCTB (ISC)	ONIT	10/02/2020	30/03/2020	20/04/2020	04/05/2020	02/11/2020
15	Emergency rehabilitation works on urban roads across the national territory	ROADS	450 000 000	MINHDU / ITB	ONIT	04/02/2020	06/04/2020	27/04/2020	14/05/2020	12/08/2020
16	Completion of the current phase of 1,675 housing units entrusted to local SMEs in Yaoundé and Douala	BPA	185 000 000	MINHDU / ITB	ONIT	04/02/2020	06/04/2020	27/04/2020	14/05/2020	12/08/2020
17	Development and equipping of the playground and paving of the main courtyard of the Douala youth integration centre	BPA	38 123 000	MINHDU / ITB	ONIT	07/02/2020	27/03/2020	17/04/2020	04/05/2020	01/09/2020
18	Programming study for improving access to basic services in under-structured neighbourhoods of the Bamenda II municipality	ISC	30 397 000	MINHDU / ITB	RNIT	04/02/2020	23/03/2020	13/04/2020	27/04/2020	26/10/2020

**MINISTRY OF HOUSING AND URBAN DEVELOPMENT**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
19	Development and equipping of the playground at the under privileged youths integration centre in Bassamba	BPA	40 000 000	MINHDU / ITB	ONIT	04/02/2020	23/03/2020	13/04/2020	27/04/2020	27/07/2020
20	Equipping of the Youth integration centre in Bassamba with office furniture and IT equipment	GP	20 000 000	MINHDU / ITB	ONIT	03/02/2020	23/03/2020	13/04/2020	27/04/2020	27/07/2020
21	Equipping of production pilot units with construction materials in the Douala 3 and Yabassi councils	GP	36 000 000	MINHDU / ITB	ONIT	03/02/2020	23/03/2020	13/04/2020	27/04/2020	27/07/2020
22	Project management for the construction of the main drains of Maroua	OI	15 000 000	MINHDU/ ITB-CCCTB (OI)	ONIT	03/02/2020	23/03/2020	13/04/2020	27/04/2020	26/10/2020
23	construction works of the main drains of Maroua	OI	1 000 000 000	MINHDU/ ITB-CCCTB (OI)	ONIT	17/02/2020	20/04/2020	11/05/2020	25/05/2020	23/11/2020
24	Sanitation emergency response	OI	228 600 000	MINHDU / ITB	ONIT	03/02/2020	23/03/2020	13/04/2020	27/04/2020	26/10/2020
25	Studies for the development of waste management standards in Cameroon	ISC	100 000 000	MINHDU / ITB-CCCTB (ISC)	RNIT	17/02/2020	21/04/2020	11/05/2020	25/05/2020	23/11/2020
26	Architectural and technical studies for the construction of social housing in Cameroon DENO	ISC	76 470 000	MINHDU / ITB	RNIT	28/01/2020	20/03/2020	10/04/2020	24/04/2020	24/08/2020
27	Equipping of the pre-archiving centre and the documentary resource centre	GP	45 159 000	MINHDU / ITB	ONIT	27/01/2020	16/03/2020	06/04/2020	20/04/2020	20/07/2020
28	Purchase of office equipment and furniture	GP	100 000 000	MINHDU / ITB	ONIT	04/11/2019	23/12/2019	13/01/2020	27/01/2020	27/04/2020

**MINISTRY OF HOUSING AND URBAN DEVELOPMENT**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
29	Purchase of computer hardware and office equipment	GP	100 000 000	MINHDU / ITB	ONIT	27/01/2020	16/03/2020	06/04/2020	20/04/2020	20/07/2020
30	Purchase of specific equipment	GP	50 000 000	MINHDU / ITB	ONIT	24/01/2020	13/03/2020	03/04/2020	17/04/2020	16/07/2020
31	Purchase of motorcycles	GP	30 000 000	MINHDU / ITB	RQ	24/01/2020	13/03/2020	03/04/2020	17/04/2020	16/07/2020
32	Purchase of vehicles	GP	300 000 000	MINHDU/ ITB-CCCTB	ONIT	04/02/2020	06/04/2020	27/04/2020	14/05/2020	12/08/2020
<b>TOTAL</b>			<b>4 639 215 000</b>							

**MINISTRY OF YOUTH AFFAIRS AND CIVIC EDUCATION**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	Acquisition and installation of a biometric video surveillance and access control device	GP	10 000 000	MINJEC/ ITB	ONIT	28/02/2020	17/04/2020	08/05/2020	22/05/2020	06/07/2020
2	Complementary project management to the works of lots No. 1 and 2	ISC	49 500 000	MINJEC/ ITB	RNIT	28/02/2020	24/04/2020	15/05/2020	29/05/2020	26/10/2020
3	Fire safety and access control works for blocks B and C	BPA	10 316 000	MINJEC/ ITB	ONIT	24/02/2020	13/04/2020	04/05/2020	18/05/2020	02/07/2020
4	Completion of additional coating works (Rehabilitation former French cooperation)	BPA	68 285 000	MINJEC/ ITB	ONIT	17/02/2020	06/04/2020	27/04/2020	14/05/2020	12/08/2020
5	Development work of the main and annex building of MINJEC	BPA	12 000 000	MINJEC/ ITB	ONIT	17/02/2020	06/04/2020	27/04/2020	14/05/2020	12/08/2020
6	Acquisition of rolling stock	GP	88 000 000	MINJEC/ ITB	ONIT	09/03/2020	27/04/2020	18/05/2020	01/06/2020	01/07/2020
7	Acquisition of logistics equipment	GP	101 000 000	MINJEC/ ITB	ONIT	07/02/2020	27/03/2020	17/04/2020	04/05/2020	18/06/2020
8	Acquisition of computer hardware for central services	GP	20 000 000	MINJEC/ ITB	ONIT	07/02/2020	27/03/2020	17/04/2020	04/05/2020	03/06/2020
9	Acquisition of office furniture for central services	GP	29 031 000	MINJEC/ ITB	ONIT	07/02/2020	27/03/2020	17/04/2020	04/05/2020	03/07/2020
10	Realisation of the construction works of twenty two (22) Multipurpose Youths Empowerment Centres (CMPJ) of cities neighbourhoods and villages (Phase I)	BPA	1 680 000 000	MINJEC/ ITB-CCCTB	ONIT	04/11/2019	06/01/2020	27/01/2020	10/02/2020	09/07/2020
11	Acquisition of production equipment for the youth biometric card	GP	228 800 000	MINJEC/ ITB	ONIT	23/10/2019	09/12/2019	30/12/2019	13/01/2020	12/02/2020

MINISTRY OF YOUTH AFFAIRS AND CIVIC EDUCATION										
No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
12	Development and production of the ONJ piloting tools	ISC	57 000 000	MINJEC/ ITB	RNIT	02/12/2019	24/01/2020	14/02/2020	28/02/2020	30/03/2020
13	Study with a view to carrying out the interconnection works of the operational units of the ONJ (National Youth Observatory)	ISC	60 500 000	MINJEC/ ITB	RNIT	02/12/2019	24/01/2020	14/02/2020	28/02/2020	28/02/2020
14	Acquisition of the artificial intelligence module for the automatic referencing of youths by the ONJ (National Youth Observatory) web platform system	ISC	25 000 000	MINJEC/ ITB	RNIT	02/12/2019	24/01/2020	14/02/2020	28/02/2020	30/03/2020
15	Acquisition of computer equipment in view of setting up a collaborative platform	GP	490 500 000	MINJEC/ ITB-CCCTB (GP)	ONIT	04/11/2019	06/01/2020	27/01/2020	10/02/2020	11/03/2020
16	Acquisition of mobilisation equipment	GP	163 450 000	MINJEC/ ITB	ONIT	01/11/2019	20/12/2019	10/01/2020	24/01/2020	24/02/2020
17	Finalising of construction works for the ONJ headquarters building	BPA	52 750 000	MINJEC/ ITB	ONIT	01/11/2019	20/12/2019	10/01/2020	24/01/2020	24/03/2020
18	Equipment and acquisition of new functionalities for the youth tele-referral centre	GP	200 000 000	MINJEC/ ITB	ONIT	06/03/2020	24/04/2020	15/05/2020	29/05/2020	28/07/2020
19	Acquisition of 'installation kits	GP	187 000 000	MINJEC/ ITB	ONIT	06/03/2020	24/04/2020	15/05/2020	29/05/2020	28/07/2020
20	Completion of geotechnical technical architectural studies for the rehabilitation and extension project of annex buildings B and C to house the central services of MINJEC and some youths support structures	ISC	100 000 000	MINJEC/ ITB-CCCTB	RNIT	24/04/2020	30/06/2020	20/07/2020	03/08/2020	02/10/2020
21	Acquisition of rolling stock for monitoring the youth PTS by regional offices	GP	350 000 000	MINJEC/ ITB-CCCTB (GP)	ONIT	17/03/2020	18/05/2020	08/06/2020	22/06/2020	21/08/2020
<b>TOTAL</b>			<b>3 983 132 000</b>							

**MINISTRY OF JUSTICE**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	Court of Appeal for the Centre : Acquisition and installation of lifts	GP	150 000 000	MINJUSTICE/ITB	ONIT	14/02/2020	03/04/2020	24/04/2020	08/05/2020	06/08/2020
2	Mbouda Law Court : Electrification works	OI	15 000 000	MINJUSTICE/ITB	ONIT	14/02/2020	03/04/2020	24/04/2020	08/05/2020	06/08/2020
3	Mbalmayo Law Court: Water supply works	OI	15 000 000	MINJUSTICE/ITB	ONIT	14/02/2020	03/04/2020	24/04/2020	08/05/2020	04/11/2020
4	Mbalmayo Law Court: Electrification works	OI	43 000 000	MINJUSTICE/ITB	ONIT	14/02/2020	03/04/2020	24/04/2020	08/05/2020	05/10/2020
5	Ambam Law Court: Project management of construction works	ISC	150 000 000	MINJUSTICE/ITB-CCCTB (BPA)	RIIT	03/03/2020	09/06/2020	29/06/2020	06/07/2020	21/07/2023
6	Ambam Law Court: Construction works	BPA	1 500 000 000	MINJUSTICE/ITB-CCCTB (BPA)	OIIT	03/03/2020	02/06/2020	22/06/2020	06/07/2020	21/06/2023
<b>TOTAL</b>			<b>1 873 000 000</b>							



**MINISTRY OF PUBLIC CONTRACTS**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	Acquisition of three (03) vehicles for Central Services	GP	54 000 000	MINMAP/ ITB	ONIT	07/02/2020	27/03/2020	17/04/2020	04/05/2020	03/06/2020
2	Acquisition of a vehicle for the Secretary General	GP	66 000 000	MINMAP/ ITB	ONIT	16/12/2019	03/02/2020	24/02/2020	09/03/2020	08/04/2020
3	Acquisition of a vehicle for MINDEL / MINMAP	GP	70 000 000	MINMAP/ ITB	ONIT	07/02/2020	27/03/2020	17/04/2020	04/05/2020	03/06/2020
4	Implementation of the e-Procurement project, Phase 4	ISC	225 000 000	MINMAP/ ITB	RNIT	02/03/2020	08/05/2020	29/05/2020	12/06/2020	22/06/2020
5	Acquisition of 05 Pick-Up for the control of public contracts	GP	125 000 000	MINMAP/ ITB	ONIT	07/02/2020	27/03/2020	17/04/2020	04/05/2020	19/05/2020
<b>TOTAL</b>			<b>540 000 000</b>							

**MINISTRY OF MINES, INDUSTRY AND TECHNOLOGICAL DEVELOPMENT**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	Acquisition of 100 tablets for collections on the field	GP	10 000 000	MINMIDT / ITB	ONIT	28/02/2020	17/04/2020	08/05/2020	22/05/2020	20/08/2020
2	Acquisition of 1000 workstations for staff	GP	60 000 000	MINMIDT / ITB	ONIT	02/03/2020	20/04/2020	11/05/2020	25/05/2020	24/08/2020
3	Acquisition of one (01) 4x4 pickup for monitoring the implementation of MINMIDT projects	GP	26 000 000	MINMIDT / ITB	ONIT	17/02/2020	06/04/2020	27/04/2020	14/05/2020	12/08/2020
4	Acquisition of four (04) laptops and one (01) colour printer	GP	10 000 000	MINMIDT / ITB-CCCTB	ONIT	24/02/2020	13/04/2020	04/05/2020	18/05/2020	17/08/2020
5	Acquisition of technical infrastructure for the registration of business names	GP	17 255 000	MINMIDT / ITB-CCCTB	ONIT	21/02/2020	10/04/2020	04/05/2020	18/05/2020	17/08/2020
6	Acquisition of punches/stamps	GP	20 000 000	MINMIDT / ITB	ONIT	28/02/2020	17/04/2020	08/05/2020	22/05/2020	21/07/2020
7	Acquisition of technical equipment and accessories for a mineral water collection and bottling unit	GP	45 000 000	MINMIDT / ITB	ONIT	21/02/2020	10/04/2020	04/05/2020	18/05/2020	17/08/2020
8	Acquisition of technological lots for the construction of the metrology laboratory	GP	200 000 000	MINMIDT / ITB	ONIT	21/02/2020	10/04/2020	04/05/2020	18/05/2020	17/08/2020
9	Acquisition of processing equipment for FAINAP	GP	45 000 000	MINMIDT / ITB	ONIT	21/02/2020	10/04/2020	04/05/2020	18/05/2020	17/07/2020

**MINISTRY OF MINES, INDUSTRY AND TECHNOLOGICAL DEVELOPMENT**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
10	Acquisition of one (01) all-terrain vehicle, double cab pickup type for monitoring the agroindustrial Technopole of the Ouassa-babouté project, lot 1	GP	26 000 000	MINMIDT / ITB	ONIT	17/02/2020	06/04/2020	27/04/2020	14/05/2020	12/08/2020
11	Acquisition of one (01) all-terrain vehicle, double cab pickup type for monitoring the implementation of PDI activities, lot 2		26 000 000							
12	Acquisition of three (03) 4x4 pickup for the operationalisation of the PDI in the devolved services of MINMIDT, lot 3		78 000 000							
13	Studies for the restructuring of industrial companies	ISC	135 000 000	MINMIDT / ITB	RNIT	02/03/2020	08/05/2020	29/05/2020	12/06/2020	14/06/2021
14	Acquisition of 49 4x4 pick-up trucks for monitoring mining and geological activities throughout the national territory	GP	130 000 000	MINMIDT / ITB-CCCTB (GP)	ONIT	10/02/2020	30/03/2020	20/04/2020	04/05/2020	03/08/2020
15	Acquisition of GPS for MINMIDT devolved services	GP	41 970 000	MINMIDT / ITB	ONIT	10/02/2020	30/03/2020	20/04/2020	04/05/2020	03/07/2020
16	Proposal of various site rehabilitation models	ISC	50 000 000	MINMIDT / ITB	RNIT	03/02/2020	27/03/2020	17/04/2020	04/05/2020	04/05/2021
17	Acquisition of technical equipment for the improvement of the technical platform of diamond expertise and evaluation laboratory (complete kit of the SCANOX I500 scanner; OLYPUS SZ 51 microscope equipped with a diamond carrier; brand colorimeter	GP	20 000 000	MINMIDT / ITB	ONIT	03/02/2020	23/03/2020	13/04/2020	27/04/2020	27/07/2020
18	Acquisition of precious stone and metal detectors at airports and ports	GP	25 000 000	MINMIDT / ITB	ONIT	10/02/2020	30/03/2020	20/04/2020	04/05/2020	04/05/2020

**MINISTRY OF MINES, INDUSTRY AND TECHNOLOGICAL DEVELOPMENT**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
19	Acquisition of office furniture and furnishings	GP	18 000 000	MINMIDT / ITB	RQ	03/02/2020	23/03/2020	13/04/2020	27/04/2020	26/06/2020
20	Acquisition of 13 geolocation equipment (GPS), lot 1	GP	10 000 000	MINMIDT / ITB	ONIT	03/02/2020	23/03/2020	13/04/2020	27/04/2020	27/07/2020
22	Acquisition of geolocation equipment (GPS), lot 2		10 000 000							
21	Acquisition of one (01) 4 x4 pick-up for monitoring mining projects	GP	26 000 000	MINMIDT / ITB-CCCTB	ONIT	03/02/2020	23/03/2020	13/04/2020	27/04/2020	26/06/2020
23	Acquisition of 10 surface pro tablets and mapping software: Arcgis (arc gis tools, arcgis extension and installation in computers)	GP	20 000 000	MINMIDT / ITB	ONIT	20/01/2020	09/03/2020	30/03/2020	13/04/2020	12/06/2020
24	Acquisition of mineral water analysis kits and water sampling and conditioning kits and strips to determine the presence of mercury, iron ion and / or cyanide in water	GP	20 000 000	MINMIDT / ITB	ONIT	27/01/2020	16/03/2020	06/04/2020	20/04/2020	20/07/2020
25	Acquisition of two (02) 4x4 pick-up for CAPAM	GP	52 000 000	MINMIDT / ITB	ONIT	20/01/2020	09/03/2020	30/03/2020	13/04/2020	12/06/2020
26	Acquisition of 15 (fifteen) 97 CC all-terrain motorcycles	GP	30 000 000	MINMIDT / ITB	RQ	27/01/2020	16/03/2020	06/04/2020	20/04/2020	19/06/2020
<b>TOTAL</b>			<b>1 151 225 000</b>							

**MINISTRY OF SMALL AND MEDIUM-SIZED ENTERPRISES, SOCIAL ECONOMY AND HANDICRAFTS**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	Acquisition of inverters	GP	20 000 000	MINPMEESA/ITB	ONIT	09/03/2020	11/05/2020	01/06/2020	15/06/2020	14/08/2020
2	Acquisition of office furniture for central services	GP	25 000 000	MINPMEESA/ITB	ONIT	24/02/2020	13/04/2020	04/05/2020	18/05/2020	17/06/2020
3	Acquisition of office equipment for central services	GP	50 000 000	MINPMEESA/ITB	ONIT	24/02/2020	13/04/2020	04/05/2020	18/05/2020	17/06/2020
4	Acquisition of IT equipment for central services	GP	50 000 000	MINPMEESA/ITB	ONIT	24/02/2020	13/04/2020	04/05/2020	18/05/2020	17/06/2020
5	Project management of the construction of the divisional delegation of Mbam Inoubou	ISC	13 532 000	MINPMEESA/ITB	RNIT	17/02/2020	10/04/2020	04/05/2020	18/05/2020	16/11/2020
6	construction of the divisional delegation of Mbam Inoubou	BPA	135 320 992	MINPMEESA/ITB	ONIT	17/02/2020	06/04/2020	27/04/2020	14/05/2020	12/10/2020
7	Development of a registration platform for craftsmen	ISC	50 000 000	MINPMEESA/ITB	RNIT	17/02/2020	10/04/2020	04/05/2020	18/05/2020	17/08/2020
8	Exterior development works of the Ngaoundéré craft village	BPA	98 500 000	MINPMEESA/ITB	ONIT	14/02/2020	03/04/2020	24/04/2020	08/05/2020	07/09/2020
9	Construction of a mini drinking water supply system by pumping of the special craft village of Fouban	OI	22 112 000	MINPMEESA/ITB	ONIT	14/02/2020	03/04/2020	24/04/2020	08/05/2020	06/08/2020
10	Development of parking lots, green spaces and Roads and other amenities in the special craft village of Fouban	BPA	99 542 000	MINPMEESA/ITB	ONIT	14/02/2020	03/04/2020	24/04/2020	08/05/2020	07/09/2020
11	Electrification of the special craft village of Fouban	OI	21 971 000	MINPMEESA/ITB	ONIT	31/01/2020	20/03/2020	10/04/2020	24/04/2020	23/07/2020
12	Project management of the construction of the fence of the craft village of Bafoussam	ISC	10 500 000	MINPMEESA/ITB	RNIT	10/02/2020	03/04/2020	24/04/2020	08/05/2020	05/10/2020

**MINISTRY OF SMALL AND MEDIUM-SIZED ENTERPRISES, SOCIAL ECONOMY AND HANDICRAFTS**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
13	construction of the fence of the craft village of Bafoussam	BPA	105 000 000	MINPMEESA/ITB	ONIT	10/02/2020	30/03/2020	20/04/2020	04/05/2020	01/09/2020
14	Equipping the Ngaoundéré craft village with computer equipment	GP	15 000 000	MINPMEESA/ITB	ONIT	07/02/2020	27/03/2020	17/04/2020	04/05/2020	03/06/2020
15	Equipping the Ngaoundéré craft village with office equipment	GP	15 000 000	MINPMEESA/ITB	ONIT	07/02/2020	27/03/2020	17/04/2020	04/05/2020	03/06/2020
16	Equipping the Ngaoundéré craft village with office furniture	GP	30 000 000	MINPMEESA/ITB	ONIT	07/02/2020	27/03/2020	17/04/2020	04/05/2020	03/06/2020
17	Acquisition of technical equipment for the supervisory structures of craftsmen	GP	35 000 000	MINPMEESA/ITB	ONIT	31/01/2020	20/03/2020	10/04/2020	24/04/2020	25/05/2020
18	Development of the SIARC site	ISC	200 000 000	MINPMEESA/ITB-CCCTB	ONIT	17/02/2020	20/04/2020	11/05/2020	25/05/2020	24/06/2020
19	Development of a training framework for entrepreneurs, start-ups, SMEs in National Pilot Enterprise Nursery of Edea (PNPE)	ISC	40 885 000	MINPMEESA/ITB	RNIT	04/02/2020	27/03/2020	17/04/2020	04/05/2020	03/06/2020
20	Edéa's national pilot enterprise nursery: Connection of the PNPE building to optical fiber	OI	70 000 000	MINPMEESA/ITB	ONIT	03/02/2020	23/03/2020	13/04/2020	27/04/2020	27/07/2020
21	National pilot enterprise nursery of Edéa: Equipping of the manufacturing laboratory	GP	75 000 000	MINPMEESA/ITB	ONIT	03/02/2020	23/03/2020	13/04/2020	27/04/2020	27/05/2020
22	Edéa's national pilot nursery: Equipment for the training room	GP	60 000 000	MINPMEESA/ITB	ONIT	03/02/2020	23/03/2020	13/04/2020	27/04/2020	27/05/2020
23	Purchase of computer hardware	GP	30 000 000	MINPMEESA/ITB	ONIT	31/01/2020	20/03/2020	10/04/2020	24/04/2020	25/05/2020
24	Rehabilitation of the pink building	BPA	12 127 000	MINPMEESA/ITB	ONIT	09/03/2020	11/05/2020	01/06/2020	15/06/2020	14/08/2020
<b>TOTAL</b>			<b>1 284 489 992</b>							

**MINISTRY OF POSTS AND TELECOMMUNICATIONS**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	Implementation of a service performance evaluation system at MINPOSTEL	ISC	40 000 000	MINPOSTEL/ITB	RNIT	24/02/2020	17/04/2020	08/05/2020	22/05/2020	20/08/2020
2	Rehabilitation of the buildings of central services	BPA	99 000 000	MINPOSTEL/ITB	ONIT	24/02/2020	13/04/2020	04/05/2020	18/05/2020	17/08/2020
3	Acquisition and installation of a wireless public address system for central services	GP	27 220 000	MINPOSTEL/ITB	ONIT	17/02/2020	06/04/2020	27/04/2020	14/05/2020	13/07/2020
4	Acquisition of IT security software for central services	GP	15 000 000	MINPOSTEL/ITB	RQ	17/02/2020	06/04/2020	27/04/2020	14/05/2020	13/07/2020
5	Acquisition of computer hardware for central services	GP	53 102 000	MINPOSTEL/ITB	ONIT	10/02/2020	30/03/2020	20/04/2020	04/05/2020	03/07/2020
6	Acquisition of office furniture for central services	GP	44 925 000	MINPOSTEL/ITB	ONIT	10/02/2020	30/03/2020	20/04/2020	04/05/2020	03/07/2020
7	Study to set up a Document Security System for MINPOSTEL	ISC	48 367 000	MINPOSTEL/ITB	RNIT	07/02/2020	03/04/2020	24/04/2020	08/05/2020	06/08/2020
8	National geographic information system for electronic communications networks	ISC	95 500 000	MINPOSTEL/ITB	RNIT	07/02/2020	03/04/2020	24/04/2020	08/05/2020	06/08/2020
9	Development of the Master Plan and capacity building of E-Government in Cameroon	ISC	100 000 000	MINPOSTEL/ITB-CCCTB (ISC)	RNIT	24/02/2020	17/04/2020	08/05/2020	22/05/2020	20/08/2020
<b>TOTAL</b>			<b>523 114 000</b>							

**MINISTRY OF WOMEN EMPOWERMENT AND THE FAMILY**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	Architectural studies for the construction of the PROFF/RD and PROFF/DD	ISC	24 862 100	MINPROFF/ITB	RNIT	02/03/2020	24/04/2020	15/05/2020	29/05/2020	28/07/2020
2	Acquisition of computer hardware	GP	50 000 000	MINPROFF/ITB	ONIT	24/02/2020	13/04/2020	04/05/2020	18/05/2020	17/07/2020
3	Acquisition of two 4x4 vehicles for the SG and IG	GP	84 000 000	MINPROFF/ITB	RQ	23/03/2020	11/05/2020	01/06/2020	15/06/2020	30/07/2020
4	Acquisition of 15 all-terrain motorcycles	GP	30 000 000	MINPROFF/ITB	RQ	23/03/2020	11/05/2020	01/06/2020	15/06/2020	15/06/2020
5	ODD and PNG follow-up surveys	ISC	50 000 000	MINPROFF/ITB	RNIT	21/02/2020	17/04/2020	08/05/2020	22/05/2020	21/07/2020
6	Human and material capacity building	ISC	75 000 000	MINPROFF/ITB	RNIT	21/02/2020	17/04/2020	08/05/2020	22/05/2020	08/06/2020
7	Establishment of a gender sensitive indicator database	ISC	75 000 000	MINPROFF/ITB	RNIT	21/02/2020	17/04/2020	08/05/2020	22/05/2020	21/09/2020
8	Architecture study for the construction of nurseies and public daycare centres	ISC	20 000 000	MINPROFF/ITB	RNIT	20/01/2020	13/03/2020	03/04/2020	17/04/2020	16/07/2020
9	Program to accelerate and prevent holistic care for survivors of VBG in the most affected regions (FCP)	ISC	20 000 000	MINPROFF/ITB	RNIT	04/11/2019	27/12/2019	17/01/2020	31/01/2020	30/04/2020
10	Acquisition of agricultural equipment for organiSed women's groups	GP	60 000 000	MINPROFF/ITB	ONIT	31/03/2020	18/05/2020	08/06/2020	22/06/2020	20/10/2020
11	Acquisition of Agropastoral equipment for Women's Groups	GP	50 000 000	MINPROFF/ITB	ONIT	31/03/2020	18/05/2020	08/06/2020	22/06/2020	20/10/2020
<b>TOTAL</b>			<b>538 862 100</b>							



**MINISTRY OF SCIENTIFIC RESEARCH AND INNOVATION**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	Assessment of the capacities of the stakeholders of the national scientific research and innovation system in Cameroon	ISC	26 000 000	MINRESI / ITB	RNIT	25/02/2020	17/04/2020	08/05/2020	22/05/2020	18/11/2020
2	Evaluation of the performance of public research structures	ISC	43 000 000	MINRESI / ITB	RNIT	06/04/2020	29/05/2020	19/06/2020	03/07/2020	30/12/2020
3	Construction of technical and economic benchmarks for the cost of processing and preserving fruits as a support for the economic development of research results and innovations	ISC	45 000 000	MINRESI / ITB	RNIT	06/04/2020	29/05/2020	19/06/2020	03/07/2020	30/12/2020
4	Maintenance of MINRESI premises	ISC	20 000 000	MINRESI / ITB	RQ	02/12/2019	27/12/2019	17/01/2020	31/01/2020	01/02/2021
5	Acquisition of a security service for the central services of MINRESII	ISC	24 000 000	MINRESI / ITB	RQ	02/12/2019	27/12/2019	17/01/2020	31/01/2020	01/02/2021
6	Subscription, supply and maintenance of the Internet connection at MINRESI	ISC	20 000 000	MINRESI / ITB	RQ	02/12/2019	27/12/2019	17/01/2020	31/01/2020	01/02/2021
7	Rehabilitation works of the CNE building: phase II	BPA	50 000 000	MINRESI / ITB	ONIT	09/03/2020	27/04/2020	18/05/2020	01/06/2020	31/08/2020
8	Renovation works of electrical installations and equipment and electricity generators at MINRESI	OI	20 000 000	MINRESI / ITB	ONIT	06/03/2020	24/04/2020	15/05/2020	29/05/2020	28/07/2020
9	Rehabilitation of MINRESI buildings	BPA	58 583 000	MINRESI / ITB	ONIT	06/03/2020	24/04/2020	15/05/2020	29/05/2020	28/07/2020
10	Maintenance work on air conditioning facilities and equipment at MINRESI	OI	20 000 000	MINRESI / ITB	ONIT	28/02/2020	17/04/2020	08/05/2020	22/05/2020	21/07/2020

MINISTRY OF SCIENTIFIC RESEARCH AND INNOVATION										
No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
11	Renovation works of sanitary plumbing facilities and equipment in MINRESI	BPA	15 000 000	MINRESI / ITB	ONIT	28/02/2020	17/04/2020	08/05/2020	22/05/2020	21/07/2020
12	Acquisition of rolling stock	GP	189 000 000	MINRESI / ITB	ONIT	28/02/2020	17/04/2020	08/05/2020	22/05/2020	22/06/2020
13	Installation of a digital library at MINRESI: Phase II	OI	40 000 000	MINRESI / ITB	ONIT	21/02/2020	10/04/2020	04/05/2020	18/05/2020	17/08/2020
14	Acquisition, installation of fire extinguishers and training for use	GP	15 000 000	MINRESI / ITB	RQ	14/02/2020	09/03/2020	30/03/2020	13/04/2020	13/05/2020
15	Acquisition and installation of office furniture for the Cabinet of the MINRESI	GP	70 000 000	MINRESI / ITB	ONIT	14/02/2020	03/04/2020	24/04/2020	08/05/2020	07/07/2020
16	Production / updating of the statistical directory of research and innovation in Cameroon	ISC	29 417 000	MINRESI / ITB	ONIT	04/11/2019	23/12/2019	13/01/2020	27/01/2020	27/04/2020
17	Development of the basic general assessment in MINRESI central and devolved services as well as operational structures: Phase II	ISC	40 000 000	MINRESI / ITB	RNIT	07/02/2020	03/04/2020	24/04/2020	08/05/2020	06/08/2020
18	Implementation of scientific and technical cooperation agreements and conventions with national and international partners	ISC	23 000 000	MINRESI / ITB	RNIT	24/01/2020	20/03/2020	10/04/2020	24/04/2020	23/07/2020
19	Development of the national policy of technology watch document	ISC	25 000 000	MINRESI / ITB	RNIT	24/01/2020	20/03/2020	10/04/2020	24/04/2020	23/07/2020
20	Development of a standard on key terminologies and concepts in research, innovation and technological development: Phase II	ISC	35 000 000	MINRESI / ITB	RNIT	17/01/2020	13/03/2020	03/04/2020	17/04/2020	16/07/2020
21	Promotion of Cameroonian research results and innovations through INNOVATION STARS	ISC	50 000 000	MINRESI / ITB	RNIT	17/01/2020	13/03/2020	03/04/2020	17/04/2020	16/07/2020
<b>TOTAL</b>			<b>858 000 000</b>							

MINISTRY OF EXTERNAL RELATIONS										
No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	Redesign of the human resources management system at MINREX	ISC	47 000 000	MINREX/ ITB	RNIT	30/03/2020	22/05/2020	12/06/2020	26/06/2020	24/09/2020
2	Development of a budget chain management system	ISC	48 000 000	MINREX/ ITB	RNIT	06/04/2020	29/05/2020	19/06/2020	03/07/2020	01/10/2020
3	Acquisition of licences for the deployment of the management system for consular activities abroad	GP	96 500 000	MINREX/ ITB	ONIT	23/03/2020	11/05/2020	01/06/2020	15/06/2020	14/08/2020
4	Purchase and installation of metal guardrails	BPA	29 000 000	MINREX/ ITB	ONIT	30/03/2020	18/05/2020	08/06/2020	22/06/2020	21/08/2020
5	Acquisition of equipment for the deployment of the management system for consular activities abroad	GP	98 500 000	MINREX/ ITB	ONIT	23/03/2020	11/05/2020	01/06/2020	15/06/2020	14/09/2020
6	Implementation of websites of Cameroon's diplomatic missions abroad	ISC	49 000 000	MINREX/ ITB	RNIT	09/03/2020	04/05/2020	25/05/2020	08/06/2020	07/09/2020
7	Implementation of an integrated diplomacy management system (Phase 1) (Smart Diplomacy)	ISC	250 000 000	MINREX/ ITB-CCCTB (ISC)	RNIT	13/04/2020	16/06/2020	06/07/2020	20/07/2020	19/10/2020
8	Pre-feasibility study for the construction of the new MINREX premises at the new administrative centre	ISC	100 000 000	MINREX/ ITB-CCCTB (ISC)	RNIT	07/04/2020	09/06/2020	29/06/2020	13/07/2020	11/09/2020
9	Completion of construction works of IRIC fence	BPA	49 000 000	MINREX/ ITB	ONIT	09/03/2020	27/04/2020	18/05/2020	01/06/2020	31/08/2020
10	Repair of waiting and conference rooms at MINREX	BPA	56 500 000	MINREX/ ITB	ONIT	13/03/2020	04/05/2020	25/05/2020	08/06/2020	07/09/2020

MINISTRY OF EXTERNAL RELATIONS										
No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
11	Completion of the gatehouse computer network and redeployment of the optical backbone	ISC	30 000 000	MINREX/ ITB	RNIT	20/03/2020	15/05/2020	05/06/2020	19/06/2020	17/09/2020
12	Acquisition of computer hardware at MINREX	GP	40 000 000	MINREX/ ITB	ONIT	02/03/2020	20/04/2020	11/05/2020	25/05/2020	24/07/2020
13	Equipping of ceremonial rooms with ceremonial furniture at MINREX	GP	50 000 000	MINREX/ ITB	ONIT	09/03/2020	27/04/2020	18/05/2020	01/06/2020	31/07/2020
14	Rehabilitation of the hall of the MINREX B building	BPA	80 000 000	MINREX/ ITB	ONIT	06/03/2020	24/04/2020	15/05/2020	29/05/2020	27/08/2020
15	Acquisition of a prestige vehicle for distinguished MINREX guests	GP	76 400 000	MINREX/ ITB	ONIT	28/02/2020	17/04/2020	08/05/2020	22/05/2020	22/06/2020
16	Purchase of two (02) mini vans for central services	GP	60 000 000	MINREX/ ITB	ONIT	17/02/2020	06/04/2020	27/04/2020	14/05/2020	15/06/2020
17	Development of the gatehouse and internal corridors at the central building	BPA	249 900 000	MINREX/ ITB	ONIT	17/02/2020	06/04/2020	27/04/2020	14/05/2020	11/09/2020
18	Coating and equipping of the Minister's residence (Phase 2)	GP	98 000 000	MINREX/ ITB	ONIT	16/03/2020	04/05/2020	25/05/2020	08/06/2020	07/08/2020
19	Equipping of meeting rooms at MINREX	GP	57 000 000	MINREX/ ITB	ONIT	02/03/2020	20/04/2020	11/05/2020	25/05/2020	24/07/2020
20	Design and implementation of a computer system for the census of Cameroonians abroad (Phase 1)	ISC	39 000 000	MINREX/ ITB	RNIT	14/02/2020	10/04/2020	04/05/2020	18/05/2020	17/08/2020
<b>Total</b>			<b>1 603 800 000</b>							

MINISTRY OF PUBLIC HEALTH										
No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	Project management for the installation project of solar power plants in health facilities in the North and East	ISC	55 000 000	MINSANTE / ITB	RNIT	13/03/2020	08/05/2020	29/05/2020	12/06/2020	14/10/2020
2	YOKADOUMA D.Hospital: Installation of a solar power plant	OI	170 000 000	MINSANTE / ITB	ONIT	23/03/2020	11/05/2020	01/06/2020	15/06/2020	14/09/2020
3	Development of a 2nd generation Health Infrastructure Development Plan (PDIS)	ISC	150 000 000	MINSANTE / ITB-CCCTB (ISC)	RNIT	25/02/2020	28/04/2020	22/05/2020	05/06/2020	03/09/2020
4	Acquisition of tricycles/motorcycles ambulances	GP	175 000 000	MINSANTE / ITB	ONIT	17/02/2020	06/04/2020	27/04/2020	14/05/2020	13/07/2020
5	DEP: Acquisition of medical imaging equipment (ultrasound machines for District Hospitals and some regional hospitals)	GP	2 419 200 000	MINSANTE/ ITB-CCCTB	ONIT	16/03/2020	18/05/2020	08/06/2020	22/06/2020	21/09/2020
6	DEP: Private project management for the acquisition of medical imaging equipment (ultrasound machines for District Hospitals and some regional hospitals)	GP	268 800 000	MINSANTE/ ITB-CCCTB	ONIT	16/03/2020	18/05/2020	08/06/2020	22/06/2020	21/10/2020
7	Acquisition of small equipment in health facilities enrolled in loyalty	GP	75 000 000	MINSANTE / ITB	ONIT	02/03/2020	20/04/2020	11/05/2020	25/05/2020	24/08/2020
8	Acquisition of solar panels for on-call residences for project staff	GP	75 000 000	MINSANTE / ITB	ONIT	02/03/2020	20/04/2020	11/05/2020	25/05/2020	24/08/2020
9	Architectural and technical studies for the Construction of an Administrative Building to host the MINSANTE Jamot Monument Services	ISC	200 000 000	MINSANTE/ ITB-CCCTB (ISC)	RNIT	24/02/2020	28/04/2020	22/05/2020	05/06/2020	03/09/2020
10	Project management for the completion of the CDA	ISC	10 000 000	MINSANTE / ITB	RNIT	10/02/2020	03/04/2020	24/04/2020	08/05/2020	06/08/2020

**MINISTRY OF PUBLIC HEALTH**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
11	Completion of CDA Construction Works	BPA	70 000 000	MINSANTE / ITB	ONIT	10/02/2020	30/03/2020	20/04/2020	04/05/2020	03/08/2020
12	Completion works of the WHO Building	BPA	400 000 000	MINSANTE / ITB	ONIT	10/02/2020	30/03/2020	20/04/2020	04/05/2020	03/08/2020
13	Project management of completion works of the WHO Building	ISC	40 000 000	MINSANTE / ITB	RNIT	07/02/2020	03/04/2020	24/04/2020	08/05/2020	06/08/2020
14	Cconstruction of standby buildings for personnel in difficult-to-access rural areas of the North and East	BPA	200 000 000	MINSANTE / ITB	ONIT	04/11/2019	23/12/2019	13/01/2020	27/01/2020	27/04/2020
15	Construction of an administrative building to house the projects and programme located on the leper colony site in Mballa 2	BPA	200 000 000	MINSANTE / ITB	ONIT	04/11/2019	23/12/2019	13/01/2020	27/01/2020	27/04/2020
16	Replacement of defective equipment in hemodialysis centre	GP	200 000 000	MINSANTE / ITB	ONIT	07/02/2020	27/03/2020	17/04/2020	04/05/2020	03/08/2020
17	Completion work MINSANTE garage	BPA	60 000 000	MINSANTE / ITB	ONIT	03/02/2020	23/03/2020	13/04/2020	27/04/2020	27/07/2020
18	Acquisition of medical ambulances for District hospitals within the framework of the establishment of the CSU	GP	450 000 000	MINSANTE/ ITB-CCCTB (GP)	ONIT	17/02/2020	20/04/2020	11/05/2020	25/05/2020	24/08/2020
19	Acquisition of vehicles for monitoring the implementation of CSU at local level	GP	300 000 000	MINSANTE/ ITB-CCCTB (GP)	ONIT	17/02/2020	20/04/2020	11/05/2020	25/05/2020	25/05/2021
20	ABS: Realisation of the situational analysis of blood transfusion in the Northern regions and the rest of the national territory	ISC	403 252 000	MINSANTE/ ITB-CCCTB (ISC)	RNIT	17/02/2020	21/04/2020	11/05/2020	25/05/2020	24/08/2020
21	Acquisition of QBD TS materials and equipment for the northern regions and the rest of the territory	GP	161 748 000	MINSANTE / ITB	ONIT	31/01/2020	20/03/2020	10/04/2020	24/04/2020	23/07/2020

MINISTRY OF PUBLIC HEALTH										
No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
22	Manufacture, assembly and installation of display panels in State universities and renown schools in Cameroon	GP	60 000 000	MINSANTE / ITB	ONIT	31/01/2020	20/03/2020	10/04/2020	24/04/2020	23/07/2020
23	PLANUT: Additional Rehabilitation Works of the Yaoundé and Douala General Hospitals and of the YUTH (Yaounde University Teaching Hospital)	BPA	1 394 000 000	MINSANTE/ ITB-CCCTB (BPA)	OIIT	12/02/2020	12/05/2020	01/06/2020	15/06/2020	14/09/2020
24	PLANUT: Monitoring and Technical Control of the construction works of the Regional Hospital Centers and of rehabilitation of the infrastructure as well as raising of the technical platforms of the Yaoundé and Douala General Hospitals and the YUTH (Yaounde University Teaching Hospital)	ISC	606 000 000	MINSANTE/ ITB-CCCTB (BPA)	RNIT	10/02/2020	14/04/2020	04/05/2020	18/05/2020	14/10/2020
25	AFCON 2021: Acquisition and installation of IMR 0.5 Tesla type all sujestions included for the Regional and Central Hospitals of AFCON cities	GP	1 829 699 942	MINSANTE/ ITB-CCCTB (GP)	ONIT	10/02/2020	13/04/2020	04/05/2020	18/05/2020	17/08/2020
26	AFCON 2021: Project management of the acquisition and installation of IMR 0.5 Tesla type all sujestions included for the Regional and Central Hospitals of AFCON cities	ISC	203 299 994	MINSANTE/ ITB-CCCTB	ONIT	10/02/2020	13/04/2020	04/05/2020	18/05/2020	16/09/2020
27	Acquisition of a 4X4 vehicle for monitoring and coordinating TS activities at central level	GP	50 000 000	MINSANTE / ITB	ONIT	27/01/2020	16/03/2020	06/04/2020	20/04/2020	20/04/2021
28	AFCON 2021: Supply and Installation of resuscitation, ventilation, anesthesia, medical imaging and phototherapy equipment for the various hospitals likely to welcome people during the AFCON	GP	690 300 000	MINSANTE/ ITB-CCCTB (GP)	ONIT	07/02/2020	07/04/2020	27/04/2020	14/05/2020	12/08/2020
29	AFCON 2021: Project management for the supply and Installation of resuscitation, ventilation, anesthesia, medical imaging and phototherapy equipment for the various hospitals likely to welcome people during the AFCON	ISC	76 700 000	MINSANTE/ ITB-CCCTB (GP)	ONIT	07/02/2020	07/04/2020	27/04/2020	14/05/2020	11/09/2020
30	Acquisition of materials and equipment for the organisation of mobile blood collections for the northern regions and the rest of the national territory	GP	75 000 000	MINSANTE / ITB	ONIT	03/02/2020	23/03/2020	13/04/2020	27/04/2020	27/07/2020
<b>TOTAL</b>			<b>11 067 999 936</b>							

**MINISTRY OF SPORTS AND PHYSICAL EDUCATION**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	Continuation of the rehabilitation works of the main INJS building	BPA	63 839 000	MINSEP/ ITB	ONIT	03/01/2020	21/02/2020	13/03/2020	27/03/2020	27/07/2020
2	Rehabilitation and extension of the telephone network	OI	19 000 000	MINSEP/ ITB	RNIT	17/01/2020	13/03/2020	03/04/2020	17/04/2020	16/07/2020
3	Continuation Rehabilitation of the building hosting the services of the Minister of Sports and Physical Education	BPA	180 000 000	MINSEP/ ITB	ONIT	24/01/2020	13/03/2020	03/04/2020	17/04/2020	14/09/2020
4	Implementation of the local computer network in the central services	ISC	40 000 000	MINSEP/ ITB	RNIT	17/01/2020	13/03/2020	03/04/2020	17/04/2020	16/07/2020
5	Redefinition of PNDIS	ISC	45 000 000	MINSEP/ ITB	RNIT	24/01/2020	20/03/2020	10/04/2020	24/04/2020	24/08/2020
<b>Total</b>			<b>347 839 000</b>							



**MINISTRY OF TOURISM AND LEISURE**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	Survey on the expenses and motivations of non-resident visitors in the LITTORAL	ISC	20 000 000	MINTOUL / ITB	ONIT	10/03/2020	27/04/2020	18/05/2020	01/06/2020	29/09/2020
2	Lot 1: Acquisition of office furniture and equipment for central services	GP	25 000 000	MINTOUL / ITB	ONIT	06/03/2020	24/04/2020	15/05/2020	29/05/2020	28/07/2020
3	Lot 2: Acquisition of office furniture and equipment for the services of divisional delegations		10 000 000		ONIT	06/03/2020	24/04/2020	15/05/2020	29/05/2020	28/07/2020
4	Lot 1: Acquisition of computer hardware for central services	GP	18 630 000	MINTOUL / ITB	ONIT	17/02/2020	06/04/2020	27/04/2020	14/05/2020	13/07/2020
5	Lot 2: Acquisition of computer hardware for the services of divisional delegations		10 000 000		ONIT	17/02/2020	06/04/2020	27/04/2020	14/05/2020	13/07/2020
6	Construction of the Park fence (Phase 1) at the Recreational Park in Ebolowa	BPA	50 000 000	MINTOUL / ITB	ONIT	28/02/2020	17/04/2020	08/05/2020	22/05/2020	21/09/2020
7	Continuation of development work (Construction of a building for indoors games) at the Recreational Park in Ebolowa	BPA	50 000 000	MINTOUL / ITB	ONIT	28/02/2020	17/04/2020	08/05/2020	22/05/2020	21/09/2020
8	Acquisition of indoor games equipment for the Lagdo nautical station	GP	40 000 000	MINTOUL / ITB	ONIT	24/02/2020	13/04/2020	04/05/2020	18/05/2020	16/11/2020
9	Continuation of development works (Construction of a building for indoor games) of the Lagdo nautical station	BPA	60 000 000	MINTOUL / ITB	ONIT	24/02/2020	13/04/2020	04/05/2020	18/05/2020	15/09/2020
10	Equipping of the existing infrastructures of the Maga Nautical Station	GP	40 000 000	MINTOUL / ITB	ONIT	23/03/2020	11/05/2020	01/06/2020	15/06/2020	14/09/2020
11	Continuation of development work (Construction of a gazebo) within the framework of the Construction of the Nautical Station of Maga	BPA	60 000 000	MINTOUL / ITB	ONIT	02/03/2020	20/04/2020	11/05/2020	25/05/2020	22/09/2020

**MINISTRY OF TOURISM AND LEISURE**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
12	Continuation of the rehabilitation and extension works of the Flamboyant camp	BPA	40 000 000	MINTOUL / ITB	ONIT	23/03/2020	11/05/2020	01/06/2020	15/06/2020	13/10/2020
13	Technical study for the development of a Tourist Station	ISC	50 000 000	MINTOUL / ITB	RNIT	30/03/2020	22/05/2020	12/06/2020	26/06/2020	26/10/2020
14	Construction of a reception facility (Phase 1) within the framework of the development of the tourist site of Ebodje in Campo Kribi	BPA	30 000 000	MINTOUL / ITB	ONIT	16/03/2020	04/05/2020	25/05/2020	08/06/2020	06/10/2020
<b>TOTAL</b>			<b>503 630 000</b>							

**MINISTRY OF TRANSPORT**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	Acquisition of IT equipment for the development of (Planning, Programming, Budgeting and Evaluation Follow-up) PPBS chain outputs	GP	17 000 000	MINT/ ITB	ONIT	02/03/2020	20/04/2020	11/05/2020	25/05/2020	22/09/2020
2	Acquisition of office furniture in central services	GP	34 000 000	MINT/ ITB	RQ	24/02/2020	13/04/2020	04/05/2020	18/05/2020	15/09/2020
3	Rehabilitation of central services	BPA	99 000 000	MINT/ ITB	ONIT	09/03/2020	27/04/2020	18/05/2020	01/06/2020	01/06/2021
4	Acquisition and installation of 15 PULSONIC stations	GP	200 100 000	MINT/ ITB	ONIT	13/03/2020	04/05/2020	25/05/2020	08/06/2020	16/11/2020
5	Acquisition of spare equipment and maintenance of ADCON TELEMETRY automatic weather stations	GP	53 000 000	MINT/ ITB	ONIT	13/03/2020	04/05/2020	25/05/2020	08/06/2020	16/11/2020
6	Acquisition and installation of rain and automatic stations	GP	30 000 000	MINT/ ITB	ONIT	09/03/2020	27/04/2020	18/05/2020	01/06/2020	30/11/2020
7	Numérisation des archives et mise en place d'une banque de données moderne	ISC	210 000 000	MINT/ ITB	RNIT	16/03/2020	19/05/2020	08/06/2020	22/06/2020	21/12/2020
8	Development of the road safety and road management programme	ISC	70 000 000	MINT/ ITB	RNIT	24/03/2020	18/05/2020	08/06/2020	22/06/2020	21/09/2020
9	Updating of the railway master plan	ISC	50 000 000	MINT/ ITB	RNIT	21/02/2020	17/04/2020	08/05/2020	22/05/2020	29/10/2020

MINISTRY OF TRANSPORT										
No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
10	Development of a national strategy for considering Low Carbon transport policies in the transport sector	ISC	40 000 000	MINT/ ITB	RNIT	06/03/2020	04/05/2020	25/05/2020	08/06/2020	16/11/2020
11	Computer network rehabilitation	OI	20 000 000	MINT/ ITB	ONIT	28/02/2020	17/04/2020	08/05/2020	22/05/2020	21/09/2020
12	Acquisition of computer hardware in devolved central services	GP	49 000 000	MINT/ ITB	ONIT	28/02/2020	17/04/2020	08/05/2020	22/05/2020	22/06/2020
13	Acquisition of mobile equipment for road safety and prevention	GP	10 000 000	MINT/ ITB	ONIT	24/02/2020	13/04/2020	04/05/2020	18/05/2020	15/09/2020
14	Acquisition of 75 hp outboard engines for maritime, sub-maritime, river and lake neighbourhoods (Campo, Moloundou, Mouanko, Manoka, Magba, Maga, Blangoua and Mbakoa)	AG	12 000 000	MINT/ ITB	ONIT	24/02/2020	13/04/2020	04/05/2020	18/05/2020	15/09/2020
15	Acquisition of eight (08) boats (fitted hulls or flying boats) for intervention capacities building of maritime, river and lake slums	AG	64 000 000	MINT/ ITB	ONIT	17/02/2020	06/04/2020	27/04/2020	14/05/2020	11/09/2020
16	Acquisition of personal protective equipment (PPE) for security and maritime communication for interventions by the Directorate of Maritime Affairs and Inland Waterways (DAMVM) on the water and in the various ports of Cameroon	AG	13 000 000	MINT/ ITB	ONIT	17/02/2020	06/04/2020	27/04/2020	14/05/2020	11/09/2020
17	Study on the opening and / or development of level crossings on the rail network phase 2 TRANSCAM I	SPI	20 000 000	MINT/ ITB	RNIT	21/02/2020	17/04/2020	08/05/2020	22/05/2020	21/09/2020
18	Study on the realisation of overpasses at the level of Mballa III (PK 269 + 950) and Nkozoa (PK 273 + 530)	SPI	20 000 000	MINT/ ITB	RNIT	21/02/2020	17/04/2020	08/05/2020	22/05/2020	21/09/2020
<b>Total</b>			<b>1 011 100 000</b>							

MINISTRY OF LABOUR AND SOCIAL SECURITY										
No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	Construction of the local computer network and internet subscription for ten divisional delegations of the MINTSS	ISC	60 000 000	MINTSS/ ITB	ONIT	14/02/2020	03/04/2020	24/04/2020	08/05/2020	06/08/2020
2	Securing the Ocean divisional delegation of Kribi	BPA	15 000 000	MINTSS/ ITB	ONIT	31/01/2020	20/03/2020	10/04/2020	24/04/2020	23/07/2020
3	Rehabilitation of the computer technical room of MINTSS	ISC	30 000 000	MINTSS/ ITB	ONIT	14/02/2020	03/04/2020	24/04/2020	08/05/2020	06/08/2020
4	Construction of the NGOKETUNJA divisional delegation	BPA	25 000 000	MINTSS/ ITB	ONIT	31/01/2020	20/03/2020	10/04/2020	24/04/2020	21/10/2020
5	Construction of the NOUN divisional delegation	BPA	25 000 000	MINTSS/ ITB	ONIT	07/02/2020	27/03/2020	17/04/2020	04/05/2020	02/11/2020
6	Rehabilitation of the African Regional Centre for Labour Administration (CRADAT)	BPA	135 000 000	MINTSS/ ITB	ONIT	07/02/2020	27/03/2020	17/04/2020	04/05/2020	03/08/2020
7	Acquisition of a 30-seater bus (coaster) for group trips of service officials	GP	60 000 000	MINTSS/ ITB	ONIT	28/02/2020	17/04/2020	08/05/2020	22/05/2020	21/07/2020
8	Acquisition of four door soloon vehicles for central services	GP	100 000 000	MINTSS/ ITB	ONIT	28/02/2020	17/04/2020	08/05/2020	22/05/2020	21/07/2020
9	Acquisition of 4x4 pick up control vehicles for the Labour Inspection Brigades	GP	150 000 000	MINTSS/ ITB	ONIT	28/02/2020	17/04/2020	08/05/2020	22/05/2020	21/07/2020
<b>TOTAL</b>			<b>600 000 000</b>							

MINISTRY OF PUBLIC WORKS										
No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
1	Economic asphaltting works on the BANA - BATCHA road in the Haut - Nkam division	ROADS	730 000 000	MINTP / ITB	ONIT	19/11/2019	06/01/2020	27/01/2020	10/02/2020	10/08/2020
2	Technical study for the construction of the Inter road (N3) 80,000 MBANKOMO GC MINISTRE (Green Oil station) - Carrefour Zouatoupsi - Hopital d'Ekanga - Carrière Eloumden I Inter (N22) and ramp Carrefour Zouatoupsi - Enkoe - Inter (N3)	ISC	100 000 000	MINTP / ITB-CCCTB (ROADS)	RNIT	05/03/2020	20/04/2020	07/05/2020	18/05/2020	13/01/2021
3	Economic asphaltting work on the section of municipal road Chefferie Foto - Carrefour Lahp - Nkeukan - Tchoutsuet - Carrefour Nguiffo Mele - GS of Batsinto - Catholic School of Douga - Tsinkoh including ramp GHS Foulezon (13.5 km), lot 1	ROADS	100 000 000	MINTP / ITB	ONIT	06/03/2020	24/04/2020	15/05/2020	29/05/2020	25/11/2020
4	Economic asphaltting works on the Sondiboma (Inter D55) - Massok (Inter D56) road, lot 2		200 000 000							
5	Realisation of pilot paving of a section of the community road with plastic waste pavers in the Bayangam subdivision, lot 3		100 000 000							
6	Construction works of a final reinforced concrete bridge over the "Batakou" river at Pk 4 + 000 of the Bamendjo-BajinshiBakazou market	OI	150 000 000	MINTP / ITB	ONIT	06/03/2020	24/04/2020	15/05/2020	29/05/2020	24/05/2021
7	PLANUT: Asphaltting works on the BABUNGO-OKU road, lot 1	ROADS	3 000 000 000	MINTP / ITB-CCCTB (ROADS)	ONIT	09/03/2020	27/04/2020	18/05/2020	01/06/2020	23/05/2022
8	PLANUT: Asphaltting works on the OKU - NONI JUNCTION road, lot 2		1 000 000 000							
9	PLANUT: Asphaltting works on the (NKOR) NONI - LASSIN road, lot 3		1 000 000 000							

MINISTRY OF PUBLIC WORKS										
No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
10	PLANUT: Project management linked to the asphaltting works of the BABUNGO-OKU-NKOR NONI road	ISC	200 000 000	MINTP / ITB-CCCTB (ROADS)	ONIT	23/03/2020	25/05/2020	15/06/2020	29/06/2020	14/06/2023
11	PLANUT: Asphaltting works on the Guidjiba - Taparé road	ROADS	2 000 000 000	MINTP / ITB	ONIT	09/03/2020	27/04/2020	18/05/2020	01/06/2020	17/05/2023
12	PLANUT: Project management linked to the asphaltting works of the Guidjiba - Taparé road	ISC	300 000 000	MINTP / ITB-CCCTB (ROADS)	ONIT	20/03/2020	19/05/2020	08/06/2020	22/06/2020	07/06/2023
13	Construction of the FIFINDA weighing station	OI	300 000 000	MINTP / ITB	RNIT	20/03/2020	08/05/2020	29/05/2020	12/06/2020	02/06/2022
14	Recruitment of a consultant to support MINTP in the development of standard special technical clause (CCTPs) applicable to Other Infrastructure Works (Phase II)	ISC	50 000 000	MINTP / ITB	RNIT	EN COURS DE PASSATION		26/02/2020	12/03/2020	08/09/2020
15	0	ISC	100 000 000	MINTP / ITB-CCCTB (ISC)	RNIT	23/03/2020	26/05/2020	15/06/2020	29/06/2020	28/12/2020
16	Rehabilitation and asphaltting of roads Bazou-Tongo Milombé	ROADS	200 000 000	MINTP / ITB	ONIT	27/03/2020	15/05/2020	05/06/2020	19/06/2020	16/12/2020
17	Rehabilitation work on stabilizing product CON-AID / CBR PLUS of the Messamena - Somalomo road in the Haut Nyong division	ROADS	100 000 000	MINTP / ITB	ONIT	06/03/2020	24/04/2020	15/05/2020	29/05/2020	25/11/2020
18	Rehabilitation of access roads to the University of Dschang (2.04 km) and sports infrastructure (0.695 km)	ROADS	100 000 000	MINTP / ITB	ONIT	CURRENTLY IN PROGRESS		17/02/2020	02/03/2020	31/08/2020
19	Maintenance works on the Wotutu - Bodjongo road	ROADS	100 000 000	MINTP / ITB	ONIT	CURRENTLY IN PROGRESS		17/02/2020	02/03/2020	31/08/2020

MINISTRY OF PUBLIC WORKS										
No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
20	Maintenance works on the Molyko - Bonakanda - Buea Town road and Buea market ramp - inter RN8	ROADS	100 000 000	MINTP / ITB	ONIT	CURRENTLY IN PROGRESS		18/02/2020	05/03/2020	01/09/2020
21	Control of road maintenance works: lot 1: Wotutu -Bodjongo; lot 2: Molyko - Bonakanda - Buea Town and Buea market ramp - inter RN8; lot 3: Bekoko - Limbé - Idénau	ISC	100 000 000	MINTP / ITB- CCCTB (ROADS)	RNIT	CURRENTLY IN PROGRESS		19/02/2020	05/03/2020	05/03/2021
22	Maintenance works on the Laiendé roundabout road -Aéroport-SODECOTON factory roundabout Garoua II	ROADS	100 000 000	MINTP / ITB	ONIT	CURRENTLY IN PROGRESS		19/02/2020	05/03/2020	01/09/2020
23	Control of maintenance works on the Laiendé roundabout road Aéroport- SODECOTON factory roundabout Garoua II	ISC	70 000 000	MINTP / ITB	RNIT	CURRENTLY IN PROGRESS		19/02/2020	05/03/2020	01/09/2020
24	Road maintenance works Link between Sandaga market and Yara entrance	ROADS	200 000 000	MINTP / ITB	ONIT	CURRENTLY IN PROGRESS		20/02/2020	05/03/2020	01/09/2020
25	Control of road maintenance works Link to Sandaga market - Yara entrance	ISC	30 000 000	MINTP / ITB	RNIT	CURRENTLY IN PROGRESS		20/02/2020	05/03/2020	05/03/2021
26	Maintenance work on the Molyko road, Molyko Market stadium - Buéa Town Market	ROADS	200 000 000	MINTP / ITB	ONIT	CURRENTLY IN PROGRESS		21/02/2020	06/03/2020	08/03/2021
27	Control of maintenance work on the Molyko road, Molyko Market stadium - Buéa Town Market	ISC	30 000 000	MINTP / ITB	RNIT	CURRENTLY IN PROGRESS		21/02/2020	06/03/2020	06/03/2020
28	Maintenance works on the Lamoudan-Lagdo road (R0410)	ROADS	100 000 000	MINTP / ITB	ONIT	06/03/2020	24/04/2020	15/05/2020	29/05/2020	25/11/2020
29	Maintenance work on the Mbanga - Nkongsamba road (N5)	ROADS	100 000 000	MINTP / ITB	ONIT	09/03/2020	27/04/2020	18/05/2020	01/06/2020	30/11/2020



MINISTRY OF PUBLIC WORKS										
No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
30	Rehabilitation works of the 120ml permanent bridge and access roads on Mayo Limani, located between the localities of Amchidae and Limani, Cameroon-Nigeria border, Far North Region	OI	300 000 000	MINTP / ITB	ONIT	09/03/2020	27/04/2020	18/05/2020	01/06/2020	30/11/2020
31	Complementary works for the rehabilitation of the building housing the geotechnical laboratory of the General Directorate of Technical Studies (DGET)	BPA	45 000 000	MINTP / ITB	ONIT	09/03/2020	27/04/2020	18/05/2020	01/06/2020	30/11/2020
32	Technical study for the construction of the Inter (N3) road (Green Oil station) - Carrefour Zouatoupsi - Hopital d'Ekanga - Carrière Eloumden I - Inter (N22) and ramp Carrefour Zouatoupsi - Enkoe - Inter (N3)	ISC	80 000 000	MINTP / ITB	RNIT	09/03/2020	04/05/2020	25/05/2020	08/06/2020	03/02/2021
33	Technical study for the execution of the coating works of the Carrefour Sil - Carrefour EP Mehadan - Mindik (Cardiology Center) section including its accesses (3.3 km)	ISC	100 000 000	MINTP / ITB-CCCTB (ROADS)	RNIT	23/03/2020	26/05/2020	15/06/2020	29/06/2020	24/02/2021
34	Technical studies with a view to opening up the barred tourist and production basin area - Mounko - Ekom Nkam (Ekom waterfall) - Melon 2 with opening of the road between Mounko and Ekom Nkam	ISC	60 000 000	MINTP / ITB	RNIT	09/03/2020	04/05/2020	25/05/2020	08/06/2020	03/02/2021
35	Studies for the construction of the Sandaga roundabout road (2x2 lane slide of approximately 220 ml + access to the Wouri bridge, above the roundabout and existing railways)	ISC	100 000 000	MINTP / ITB-CCCTB (ROADS)	RNIT	20/03/2020	26/05/2020	15/06/2020	29/06/2020	24/02/2021
36	Study for the construction of the Akom II - Bipindi road (45 km)	ISC	50 000 000	MINTP / ITB	RNIT	09/03/2020	04/05/2020	25/05/2020	08/06/2020	03/02/2021
37	Study for the construction of the Minkan - Adjap Yendjok - Fenda road (42 km)	ISC	50 000 000	MINTP / ITB	RNIT	09/03/2020	04/05/2020	25/05/2020	08/06/2020	03/02/2021
38	Technical studies for the construction of road sections R0102 and R0302: Ngoumou -Makak- Eseka -Messondo Lim LT / Centre Mandjap-Song Dong (Inter N3) 122 Km	ISC	100 000 000	MINTP / ITB-CCCTB (ROADS)	RNIT	23/03/2020	26/05/2020	15/06/2020	29/06/2020	24/02/2021
39	Technical studies for the construction of the Bafou road (Inter. R0606) -SA'AMAYA-Baranka- Fossimundi -Mochbin - Fossong Elelang-Fongo Togo (Inter. R0607) and ramp (75 km)	ISC	60 000 000	MINTP / ITB	RNIT	09/03/2020	04/05/2020	25/05/2020	08/06/2020	03/02/2021

MINISTRY OF PUBLIC WORKS										
No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
40	Studies for the construction of R0106 and R0304 NdiKinimeki (Inter N4) -Nitoukou -OmengNdom Mbebekikot (104 km) (R0106 and R0304)	ISC	100 000 000	MINTP / ITB-CCCTB (ROADS)	RNIT	23/03/2020	26/05/2020	15/06/2020	29/06/2020	24/02/2021
41	Technical studies for the development of the urban crossing of the N3 in the city Douala between the flower market and the bridge over the Wouri (N3)	ISC	95 000 000	MINTP / ITB	RNIT	09/03/2020	04/05/2020	25/05/2020	08/06/2020	03/02/2021
42	Studies for the construction of the bridge over the Kadey River at Ngoura on the R0201, Ngoura-Yangamo section, East Region, 300ml (R0201)	ISC	95 000 000	MINTP / ITB	RNIT	CURRENTLY IN PROGRESS		26/02/2020	12/03/2020	09/11/2020
43	Studies for the Construction of the bridge over the Nyong River at Nkolmakia on the R0104, Mfou-Bibey-Obout of the Centre region, 150ml	ISC	95 000 000	MINTP / ITB	RNIT	CURRENTLY IN PROGRESS		24/02/2020	09/03/2020	04/11/2020
44	Identification and development study of design guides for audits of infrastructure projects in Cameroon	ISC	50 000 000	MINTP / ITB	RNIT	09/03/2020	04/05/2020	25/05/2020	08/06/2020	03/02/2021
45	Comparative study of the differences between draft projects and the execution description map	ISC	50 000 000	MINTP / ITB	RNIT	09/03/2020	04/05/2020	25/05/2020	08/06/2020	03/02/2021
46	Development of reference prices for new works	ISC	40 000 000	MINTP / ITB	RNIT	09/03/2020	04/05/2020	25/05/2020	08/06/2020	03/02/2021
47	Development of the road connectivity program: the case of municipal roads	ISC	50 000 000	MINTP / ITB	RNIT	09/03/2020	04/05/2020	25/05/2020	08/06/2020	08/06/2020
48	Traffic study on the national road network	ISC	200 000 000	MINTP / ITB-CCCTB (ISC)	RNIT	20/03/2020	26/05/2020	15/06/2020	29/06/2020	24/02/2021
49	Economic studies of infrastructure projects	ISC	100 000 000	MINTP / ITB-CCCTB (ISC)	RNIT	23/03/2020	26/05/2020	15/06/2020	29/06/2020	24/02/2021

MINISTRY OF PUBLIC WORKS										
No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
50	Study relating to the acquisition of geotechnical and hydraulic data from infrastructure projects	ISC	50 000 000	MINTP / ITB	RNIT	09/03/2020	04/05/2020	25/05/2020	08/06/2020	03/02/2021
51	Study for the conformity of speed reducers on the asphalted road network (Phase 1: South network)	ISC	40 000 000	MINTP / ITB	RNIT	09/03/2020	04/05/2020	25/05/2020	08/06/2020	03/02/2021
52	Acquisition of the DGET server room	GP	100 000 000	MINTP / ITB	ONIT	CURRENTLY IN PROGRESS		25/02/2020	12/03/2020	11/05/2020
53	Acquisition of vertical road signs and safety equipment	GP	100 000 000	MINTP / ITB	ONIT	09/03/2020	27/04/2020	18/05/2020	01/06/2020	31/07/2020
54	Acquisition of geotechnical and topographical materials	GP	100 000 000	MINTP / ITB	ONIT	09/03/2020	27/04/2020	18/05/2020	01/06/2020	31/07/2020
55	Economic asphaltting of the Minkan road - EP Odza	ROADS	68 701 000	MINTP / ITB	ONIT	CURRENTLY IN PROGRESS		17/02/2020	02/03/2020	31/08/2020
56	Acquisition of computer hardware and other communication tools	GP	100 000 000	MINTP / ITB	ONIT	28/02/2020	17/04/2020	08/05/2020	22/05/2020	21/07/2020
57	Opening up of the west agricultural basin: -lot1: Baleveng-Bagang-Batcham-Mbouda and Mbouda-Bamesso-Galim-Balessing-Batcham and Mbouda- Ngouya-Bati and -lot2: Galim-BamendjingFoumbot-Bangante in the west region	ROADS	10 000 000 000	MINTP / ITB-CCCTB (ROADS)	ONIT	25/02/2020	27/04/2020	18/05/2020	01/06/2020	24/01/2022
58	Equipping services with office furniture	GP	50 000 000	MINTP / ITB	ONIT	02/03/2020	20/04/2020	11/05/2020	25/05/2020	24/07/2020
59	Acquisition of rolling stock and civil engineering equipment	GP	200 000 000	MINTP / ITB	ONIT	06/03/2020	24/04/2020	15/05/2020	29/05/2020	28/07/2020

**MINISTRY OF PUBLIC WORKS**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
60	Acquisition of two-wheeled vehicles (motorcycle, moped, bicycle)	GP	20 000 000	MINTP / ITB	ONIT	10/03/2020	27/04/2020	18/05/2020	01/06/2020	31/07/2020
61	Aassistance for project management for railway studies lot 1,2 and 3	ISC	100 000 000	MINTP / ITB	RNIT	<b>CURRENTLY IN PROGRESS</b>	21/01/2020	10/02/2020	24/02/2020	28/01/2025
62	Technical studies of buildings and public buildings	ISC	50 000 000	MINTP / ITB	RNIT	09/03/2020	04/05/2020	25/05/2020	08/06/2020	07/12/2020
63	Repair of the five (05) collapsed bridges in the Maka'a - Ovang - Yebekolo groupings	ROADS	200 000 000	MINTP / ITB	ONIT	02/03/2020	20/04/2020	11/05/2020	25/05/2020	25/05/2020
64	Acquisition of georeferenced data collection materials and training for their use	GP	40 000 000	MINTP / ITB	ONIT	09/03/2020	27/04/2020	18/05/2020	01/06/2020	31/07/2020
65	Repair of the Kentzou and Zoubalot ferry through the supply and installation of traction units	OI	200 000 000	MINTP / ITB	ONIT	09/03/2020	27/04/2020	18/05/2020	01/06/2020	27/05/2021
66	Acquisition of a bitumen emission plant	GP	50 000 000	MINTP / ITB	ONIT	09/03/2020	27/04/2020	18/05/2020	01/06/2020	31/07/2020

**MINISTRY OF PUBLIC WORKS**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
67	Technical studies for the rehabilitation of the Ngogmapubi-Boumyebel-Eseka -Lolodorf road (106 km), lot 1	ISC	50 000 000	MINTP / ITB-CCCTB (ISC)	RNIT	06/03/2020	04/05/2020	25/05/2020	08/06/2020	07/12/2020
68	Studies for the rehabilitation of the Ezezang -Sa'a (15 km) and Yaoundé - Mfou (19 km) roads, lot 2		50 000 000							
69	Technical studies for the rehabilitation of the Bafoussam-Foumban (68 km) (N6) and Melong -Dschang -Bamougoum (85 Km) (R0606) section of the road lot 3		65 000 000							
70	Studies for the rehabilitation of the Bertoua -Mandjou - Ndoukayo-Garoua-Boulai (250 Km) and Ndoukayo-Betaré-Oya (12km) roads, lot 4		95 000 000							
71	Study for the rehabilitation of the national No.3 section Bekoko-Limbé-Idenao	ISC	100 000 000	MINTP / ITB-CCCTB	RNIT	17/03/2020	19/05/2020	08/06/2020	22/06/2020	21/12/2020
72	Repair of fuel tanks in some cities of the country	OI	50 000 000	MINTP / ITB	ONIT	27/03/2020	15/05/2020	05/06/2020	19/06/2020	16/12/2020
73	Studies for the construction of R0106 and R0304 NdiKinimeki (Inter N4) -Nitoukou -OmengNdom Mbebekikot (104 km) (R0106 and R0304), lot 1	ISC	100 000 000	MINTP / ITB-CCCTB (ROADS)	RNIT	17/03/2020	18/05/2020	08/06/2020	22/06/2020	19/04/2021
74	Technical studies for the construction of road sections R0102 and R0302: Ngoumou -Makak-Eseka -Messondo Lim LT / Center Mandjap-Song Dong (Inter N3) 122 Km, lot 2		100 000 000							21/12/2020

**MINISTRY OF PUBLIC WORKS**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
ROAD FUNDS										
75	Maintenance of national and regional earth roads (Bafia (Int N4) - Biakoa, Biakoa - Koro, Bafia (R0125) - Egona II - Ngoro - Serere)	ROADS	381 014 304	MINTP	ONIT	25/05/2020	13/07/2020	03/08/2020	17/08/2020	17/08/2021
76	Project management of maintenance work on national and regional earth roads in the SudBafia network (Int N4) - Biakoa - Koro; Bafia (R0125) - Egona II - Ngoro - Serere - Matsari (Int N15); Ngoumou - Otete - Makak - Eseka (Int R0103) LOT 1	ISC	74 097 728	MINTP	ONIT	20/04/2020	22/06/2020	13/07/2020	27/07/2020	23/08/2021
77	Project management for maintenance work on national and regional earth roads in the SudEkong - Melan - Bengbis LOT 2 network		42 000 000							
78	Maintenance of national and regional earth roads (Ngoumou - Otete - Makak - Eseka (Int R0103))	ROADS	900 000 000	MINTP/ VISA MINMAP	ONIT	28/02/2020	17/04/2020	08/05/2020	22/05/2020	24/05/2021
79	Maintenance of national and regional earth roads (Ngoro - Serere - Matsari (Int N15))		677 524 608							
80	Maintenance of national and regional earth roads Sa'a - Ebebda (Int N4))		203 461 696							
81	Maintenance of national and regional earth roads (Obout - Endom - Akonolinga)		100 000 000							
82	Maintenance of national and regional earth roads (Ekong - Melan - Bengbis)		600 000 000							

**MINISTRY OF PUBLIC WORKS**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
83	Project management of maintenance works and GENiS realization of national and regional roads covered with the West network (West, Littoral, North-West and South-West regions) Bekoko - Loum - Nkongsamba - Nkam Bridge	ISC	210 000 000	MINTP/ VISA MINMAP	ONIT	14/04/2020	15/06/2020	06/07/2020	20/07/2020	19/08/2024
84	Project management of maintenance works and GENiS realization of national and regional roads covered with the West network (West, Littoral, North-West and South-West regions) Fouban - Foubot - Noun Bridge - Bafoussam		232 149 616							
85	Project management of maintenance works and GENiS realization of national and regional roads covered with the West network (West, Littoral, North-West and South-West regions) Bamougoum (Int N6) - Bansa - Balessing - Nkong ni - Bafou - Dschang - Santchou (Lim Lt); Santchou (Lim OU) - Melong (Int N5)		175 000 000							
86	Maintenance works and GENiS realisation for national and regional roads covered with the West network (West, Littoral, North-West and South-West regions) Bekoko - Loum - Nkongsamba - Nkam Bridge	ROADS	3 000 000 000	MINTP/ VISA MINMAP	ONIT	07/04/2020	08/06/2020	29/06/2020	13/07/2020	12/07/2024
87	Maintenance works and GENiS realisation of national and regional roads coated with the West network (West, Littoral, North-West and South-West regions) Fouban - Foubot - Noun Bridge- Bafoussam		3 316 423 168							
88	Maintenance works and GENiS realisation of national and regional roads coated with the West network (West, Littoral, North-West and South-West regions) Bamougoum (Int N6) - Bansa - Balessing - Nkong ni - Bafou - Dschang - Santchou (Lim Lt); Santchou (Lim OU) - Melong (Int N5)		2 500 000 000							

**MINISTRY OF PUBLIC WORKS**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
89	Crossing structure: PELA Ferry (BIBEY Council)	OI	250 000 000	MINTP/ VISA MINMAP	ONIT	27/04/2020	29/06/2020	20/07/2020	03/08/2020	03/08/2021
90	Crossing structure: MBANDJOCK Ferry (MBANDJOCK council)		250 000 000							
91	Crossing structure: COLOMINE Ferry ( NGOURA Council)		250 000 000							
92	Crossing structure : MANG Ferry ( MVANGAN Council)		250 000 000							
93	Project management of maintenance works for national and regional earth roads of the west network (West, North-West and South-West regions) Bandja - Batchum - Penka Miche, Balembo (Int R0602) - Babwantou - Bandja, Dschang (Int R0606) - Fokoué - Fomopéa	ISC	21 000 000	MINTP/ VISA MINMAP	ONIT	14/04/2020	15/06/2020	06/07/2020	20/07/2020	09/08/2022
94	Project management of maintenance works on national and regional earth roads of the west network (West, North-West and South-West regions) Nkambe (Int N11) - Berabe - Ako, Ako - Abungshie ( Frt Nigeria)		46 044 116							
95	Project management of maintenance works on national and regional earth roads of the western network (West, North-West and South-West regions) Bisong Abang (Int N6) - Ossing - Nguti (Int N8) , Ossing (Int R0707) - Kembong - Ayukaba (Int N6), Eyumodjock - Otou - Ekang (Frt Nigeria), Bakebe (In N8) - Ebeagwa - Ebensuk - Menji - Alou (Western Limit), Dschang (Int R0606) - Fongo Tongo - Litiapong (Lim Sw)		85 431 616							



MINISTRY OF PUBLIC WORKS										
No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
96	Maintenance work on national and regional earth roads of the West network (West, North-West and South-West regions) Bandja - Batchum - Penka Michel, Balembo (Int R0602) - Babwantou - Bandja, Dschang ( Int R0606) - Fokoué - Fomopéa	ROADS	300 000 000	MINTP	ONIT	20/03/2020	08/05/2020	29/05/2020	12/06/2020	02/06/2022
97	Maintenance work on national and regional earth roads of the West network (West, North-West and South-West regions) Nkambe (Int N11) - Berabe - Ako, Ako - Abungshie (Frt Nigeria)		575 551 424							
98	Maintenance work on national and regional earth roads of the west network (West, North-West and South-West regions) Bisong Abang (Int N6) - Ossing - Nguti (Int N8), Ossing (Int R0707 ) - Kembong - Ayukaba (Int N6), Eyumodjock - Otou - Ekang (Frt Nigeria)		734 624 128							
99	Maintenance work on national and regional earth roads of the West network (West, North-West and South-West regions) Bakebe (In N8) - Ebeagwa - Ebensuk - Menji - Alou (West limit), Dschang (Int R0606) - Fongo Tongo - Litiapong (Lim Sw)		485 827 552							
100	Weighing station technical management (LT / W / SW)	ISC	879 158 400	MINTP/ VISA MINMAP	ONIT	27/03/2020	26/05/2020	15/06/2020	29/06/2020	29/06/2023
101	Weighing Stations Technical Management (EAST)		886 256 768							
102	Weighing station technical management (CENTRE/ LT / SW)		908 048 064							
103	Weighing Stations Technical Management (AD/ NO/ FN)		858 833 408							
104	Weighing station technical management (CE/SU)		876 256 768							

**MINISTRY OF PUBLIC WORKS**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
105	Project management for the maintenance works of national and regional roads covered with the North Sorawel network (Int N1) - Guider, Bidzar (Int N1) - Guider (int R0402), Guider (Int R0402) - Mayo Oulo - Dourbeye (Int R0401)	ISC	270 125 472	MINTP/ VISA MINMAP	ONIT	14/04/2020	15/06/2020	06/07/2020	20/07/2020	09/08/2022
106	Project management of maintenance works of national and regional roads covered with the North Maroua - Laf - Magada network		45 701 712							
107	Maintenance control of civil engineering structures on national and regional roads West network	ISC	50 000 000	MINTP	RNIT	15/05/2020	10/07/2020	31/07/2020	14/08/2020	12/03/2021
108	Maintenance control of civil engineering structures on national and regional roads South network		15 000 000							
109	Maintenance of civil engineering structures on national and regional roads South Network (Bridge over the NYOMBO river at PK 25 + 800)	OI	60 000 000	MINTP	ONIT	15/05/2020	03/07/2020	24/07/2020	07/08/2020	03/02/2021
110	Maintenance of civil engineering structures on national and regional roads South Network (Bridge on the ABANTA river at PK 28 + 400)		60 000 000							
111	Maintenance of civil engineering structures on national and regional roads South Network (Bridge over the ABANTA river at PK 29 + 500)		60 000 000							
112	Maintenance of civil engineering structures on national and regional roads South Network (BANGUE - MOLOUNDOU)		300 000 000							
113	Maintenance of civil engineering structures on national and regional roads South Network (EBOLOWA - BIWONG BULU) EBOLOWA - BIWONG BULU)		30 000 000							

**MINISTRY OF PUBLIC WORKS**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
114	Maintenance of civil engineering structures on national and regional roads EBOLOWA South Network - BIWONG BANE	OI	30 000 000	MINTP	ONIT	15/05/2020	03/07/2020	24/07/2020	07/08/2020	03/02/2021
115	Maintenance of civil engineering structures on national and regional roads South Network (OKOULZOK - MOKOMO)		35 000 000							
116	Maintenance of civil engineering structures on national and regional roads South Network (AKONANGUI - EBENGON I - ONGOZOCK)		50 000 000							
117	Maintenance of civil engineering structures on national and regional roads South Network (KRIBI - BIPINDI)		20 000 000							
118	Maintenance work on national and regional roads covered with the North network (North and Far-North Region) Sorawel (Int N1) - Guider and Bidzar (Int N1) - Guider (int R0402)	ROADS	1 820 561 664	MINTP	ONIT	09/03/2020	27/04/2020	18/05/2020	01/06/2020	23/05/2022
119	Maintenance work on national and regional roads coated with the North network (North and Far North Region) Guide (Int R0402) - Mayo Oulo - Dourbeye (Int R0401)		2 038 373 504							
120	Maintenance work on national and regional roads coated with the North network (North and Far North Region) Maroua - Laf - Magada		761 695 168							
121	Maintenance of civil engineering structures on national and regional roads West networks (NGAMBE - NDOM)	OI	30 000 000	MINTP/ VISA MINMAP	ONIT	26/05/2020	27/07/2020	17/08/2020	31/08/2020	01/03/2021
122	Maintenance of civil engineering structures for national and regional roads in the West network (BALAMBO (INT R0602) - BANDJA)		170 000 000							

**MINISTRY OF PUBLIC WORKS**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
123	Maintenance of civil engineering structures for national and regional roads in the West network (EKONDO TITI - MBONGE)	OI	20 000 000	MINTP/ VISA MINMAP	ONIT	26/05/2020	27/07/2020	17/08/2020	31/08/2020	01/03/2021
124	Maintenance of civil engineering structures for national and regional roads in the west network (MUNDEMBA - TIKO)		70 000 000							
125	Maintenance of civil engineering structures for national and regional roads in the West network (NKONDJOCK - MATIP - NDOBIAN)		55 000 000							
126	Maintenance of civil engineering structures for national and regional roads in the West network (MASSOCK - KOPONGO)		25 000 000							
127	Maintenance of civil engineering structures for national and regional roads in the West network (SOMBENGUE - NGAMBE)		25 000 000							
128	Maintenance of civil engineering structures for national and regional roads in the West network (KUMBO - NKAMBE)		200 000 000							
129	Maintenance of civil engineering structures for national and regional roads in the West network (WUM - BAFUT)		250 000 000							
130	Maintenance of civil engineering structures for national and regional roads in the West network (WUM - BAFUT)		250 000 000							
131	Maintenance of civil engineering structures for national and regional roads in the West network (BAMENDA - BAMALI - NDOP)		250 000 000							
132	Maintenance of civil engineering structures for national and regional roads in the West network (NDOP BAMALI (INT N11) - BAMBALANG - BALIGANSI (LIM OU)		50 000 000							

**MINISTRY OF PUBLIC WORKS**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
133	Maintenance works on national and regional roads covered with the north network (Adamawa region) Airport and Dang University areas	ROADS	2 646 897 664	MINTP/ VISA MINMAP	ONIT	13/03/2020	12/05/2020	01/06/2020	15/06/2020	06/06/2022
134	Maintenance works on national and regional roads covered with the north network (Adamawa region) Finalization of lot I of ESICO		2 384 638 464							
135	Maintenance works on national and regional roads covered with the North network (Adamawa region) Roundabout axis of the travellers park - Carrefour Total Aéroport		788 832 896							
136	Maintenance of civil engineering structures on national and regional roads: North network GASHIGA - NGOUTCOUMI - BASCHEO - BOUGOUR Ft NIGERIA	OI	25 000 000	MINTP/ VISA MINMAP	ONIT	26/05/2020	27/07/2020	17/08/2020	31/08/2020	01/03/2021
137	Maintenance of engineering structures on national and regional roads: North network TCHOLLIRE - BULLE NOIRE BANDA CAMPEMENT (culvert at Pk 17 + 500)		15 000 000							
138	Maintenance of civil engineering structures on national and regional roads: North network TCHOLLIRE - CAMPEMENT BULLE NOIRE BANDA (Culvert at Pk 10 + 000)		15 000 000							
139	Maintenance of civil engineering structures on national and regional roads: North network TCHOLLIRE - MAYO OLIDIRI		40 000 000							
140	Maintenance of civil engineering structures on national and regional roads: North network POLI - VOKO - TCHAMBA		170 000 000							
141	Maintenance of civil engineering structures on national and regional roads: North network GAROUA - NAKONG - BARNDAKE - BILASSI (NIGERIA border)		1 000 000 000							

**MINISTRY OF PUBLIC WORKS**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
142	Maintenance of civil engineering structures on national and regional roads: North network DOUKOULA - KALFOU (Culvert of 3x2.0x1.5 at Pk 4 + 450)	OI	25 000 000	MINTP/ VISA MINMAP	ONIT	26/05/2020	27/07/2020	17/08/2020	31/08/2020	01/03/2021
143	Maintenance of civil engineering structures on national and regional roads: North network DOUKOULA - KALFOU (Two scuppers of 3x2.0x1.5 at Pk 5 + 550 and 5 +600)		40 000 000							
144	Project management for the maintenance of national and regional earth roads of the North network Tibati-Banyo and Ngaoundéré (int N1) - Bélel (Int N13)	ISC	75 040 000	MINTP/ VISA MINMAP	ONIT	23/03/2020	25/05/2020	15/06/2020	29/06/2020	19/07/2022
145	Project management for the maintenance of national and regional earth roads of the North network Ngong - Touroua		40 000 000							
146	Project management of maintenance work on national and regional earth roads of the North network Zamay (Int R0902) - Mayo Kewé - Guider and Maroua (Int R0905) - Mindif - Lara		114 800 704							
147	Maintenance of national and regional earth roads of the North network Tibati-Banyo	ROADS	572 000 000	MINTP	ONIT	09/03/2020	27/04/2020	18/05/2020	01/06/2020	23/05/2022
148	Maintenance of national and regional earth roads of the North network Ngaoundéré (int N1) - Bélel (Int N13)		500 000 000							
149	Maintenance of national and regional earth roads of the North network Ngong - Touroua		500 000 000							
150	Maintenance of national and regional earth roads of the North network Zamay (Int R0902) - Mayo Kewé - Guide		862 014 080							
151	Maintenance of national and regional earth roads of the North network Maroua (Int R0905) - Mindif - Lara		1 434 000 000							

**MINISTRY OF PUBLIC WORKS**

No.	Name of project	Type of Service	Estimated Cost (FCFA)	Contracting Authority / Competent Tenders Board(s)	Method of Invitation to tender	Date of launching invitation to tender	Date of contract award	Date of signing the contract	Start-off date of works	Date of acceptance of services
152	Control of nozzle replacement works by scuppers: NDOUPE BRIDGE - BRIDGE ON THE DIBAMBA	ISC	69 229 760	MINTP/ VISA MINMAP	RNIT	26/05/2020	28/07/2020	17/08/2020	31/08/2020	28/05/2021
153	Control of nozzle replacement works by scuppers:		84 875 840							
154	Replacement of nozzles with scuppers: NDOUPE (Lim LT)	OI	1 543 197 056	MINTP/ VISA MINMAP	ONIT	26/05/2020	27/07/2020	17/08/2020	31/08/2020	28/04/2021
155	Replacement of nozzles with scuppers: NDOUPEBRIDGE - BRIDGE ON THE DIBAMBA		1 258 722 944							
<b>TOTAL</b>			<b>66 073 111 292</b>							