



PROGRAMMING OF PUBLIC CONTRACTS AWARD AND EXECUTION FOR THE 2024 FINANCIAL YEAR

MINISTRIES CONTRACTS PROGRAMMING LOGBOOK

*« I insist on the fact that all our projects, I mean ALL, ought to be executed within the allocated timeframe »
« J'insiste sur le fait que tous nos projets, je dis bien TOUS, devraient être réalisés dans les délais impartis »*

*H.E Paul Biya; special Statement at the Council of Ministers, 16 January 2019
S.E Paul Biya ; Communication spéciale au Conseil des Ministres du 16 janvier 2019*

2024 FINANCIAL YEAR

CONTENT AND DATA SUMMARY

No.	Designation of PO/DPO	Abbreviation	Number of contracts	Contracts amount	Page No.
1	Supreme State Audit Office	CONSUPE	6	1 700 000 000	3
2	General Delegation for National Security	DGSN	16	1 633 936 992	4
3	Ministry of Communication	MINCOM	8	600 000 000	6
4	Ministry of Decentralization and Local Development	MINDEVEL	5	339 000 000	7
5	Ministry of Defence	MINDEF	4	111 851 075	8
6	Ministry of Public Service and Administrative Reform	MINFOPRA	19	3 123 423 936	9
7	Ministry of Youth Affairs and Civic Education	MINJEC	19	1 171 122 000	11
8	Ministry of Justice	MINJUSTICE	8	493 257 000	13
9	Ministry of Women's Empowerment and the Family	MINPROFF	4	320 242 000	14
10	Ministry of Scientific Research and Innovation	MINRESI	20	937 100 000	15
11	Ministry of Public Health	MINSANTE	22	10 965 412 260	17
12	Ministry of Territorial Administration	MINAT	26	2 373 000 000	20
13	Ministry of Agriculture and Rural Development	MINADER	14	4 126 000 000	23
14	Ministry of Water Resources and Energy	MINEE	46	118 692 466 074	25
15	Ministry of Economy, Planning and Regional Development	MINEPAT	32	1 860 473 008	30
16	Ministry of Basic Education	MINEDUB	8	3 400 000 000	34
17	Ministry of Livestock, Fisheries and Animal Industries	MINEPIA	28	1 822 465 000	35
18	Ministry of Employment and Vocational Training	MINEFOP	14	1 169 967 000	38
19	Ministry of Higher Education	MINESUP	51	6 676 000 000	40
20	Ministry of Environment, Nature Protection and Sustainable Development	MINEPDED	9	30 000 000	46
21	Ministry of Housing and Urban Development	MINHDU	57	14 527 568 372	47
22	Ministry of Social Affairs	MINAS	16	1 320 961 000	53
23	Ministry of Arts and Culture	MINAC	9	647 000 000	55
24	Ministry of State Property, Surveys and Land Tenure	MINDCAF	9	410 013 000	56
25	Ministry of Secondary Education	MINESEC	16	1 546 667 641	57

CONTENT AND DATA SUMMARY

No.	Designation of PO/DPO	Abbreviation	Number of contracts	Contracts amount	Page No.
26	Ministry of Finance	MINFI	8	8 189 561 241	59
	Directorate General of Customs	DGD	1	437 864 544	60
	Directorate General of Taxation	DGI	6	707 210 000	61
	Directorate General of the Treasury, Financial and Monetary Cooperation	DGTFCM	11	1 519 430 160	62
27	Ministry of Forestry and Wildlife	MINFOF	7	2 490 685 984	63
28	Ministry of Public Contracts	MINMAP	13	905 900 000	64
29	Ministry of Mines, Industry and Technological Development	MINMIDT	12	935 100 000	65
30	Ministry of Small and Medium-Sized Enterprises, Social Economy and Handicraft	MINPMEESA	15	1 471 482 000	66
31	Ministry of Posts and Telecommunications	MINPOSTEL	27	1 543 002 094	68
32	Ministry of External Relations	MINREX	11	1 404 000 000	71
33	Ministry of Sports and Physical Education	MINSEP	7	381 089 000	72
34	Ministry of Transport	MINT	12	542 500 000	73
35	Ministry of Public Works	MINTP	104	221 426 290 912	74
36	Ministry of Trade	MINCOMMERCE	7	400 653 000	84
37	Ministry of Tourism and Leisure	MINTOUL	29	2 342 000 000	85
38	Ministry of Labour and Social Security	MINTSS	4	600 000 000	88
TOTAL OF MINISTERIAL DEPARTMENTS			740	425 294 695 293	

ACRONYMS

BCFW : Building and Community Facility Works
 GS : General Supplies
 OI : Other Infrastructure
 SISC : Service and Intellectual Service Contrat
 ROAD : Road Works

SUPREME STATE AUDIT OFFICE - CONSUPE

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Renovation of the CONSUPE's large meeting room	BCFW	10 000 000	PIB	CONSUPE / ITB	ONIT	23/02/2024	12/04/2024	03/05/2024	17/05/2024	16/07/2024
2	Equipping the CONSUPE's large meeting room	GS	36 000 000	PIB	CONSUPE / ITB	ONIT	26/02/2024	15/04/2024	06/05/2024	22/05/2024	19/07/2024
3	Supervision and control of construction works on the AFROSAI headquarters building (Launch of phase II supervision)	SISC	110 000 000	PIB	CONSUPE / ITB- CCCB(BCFW)	MA	Works commenced in 2021				08/02/2024
4	Construction work on the AFROSAI headquarters building (Start of phase II)	BCFW	1 486 000 000	PIB	CONSUPE / ITB- CCCB(BCFW)	MA	Works commenced in 2021				08/01/2024
5	Equipping the CONSUPE computer training room	GS	38 000 000	PIB	CONSUPE / ITB	ONIT	26/02/2024	15/04/2024	06/05/2024	22/05/2024	19/08/2024
6	Technical specifications studies to equip the AFROSAI building	SISC	20 000 000	PIB	CONSUPE / ITB	ONIT	26/02/2024	15/04/2024	06/05/2024	22/05/2024	19/06/2024
TOTAL CONSUPE			1 700 000 000								

GENERAL DELEGATION OF NATIONAL SECURITY - DGSN

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tendre	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Solar electrification of 20U nationwide PHASE III	OI	98 000 000	PIB	DGSN/ITB	ONIT	18/03/2024	06/05/2024	27/05/2024	10/06/2024	09/09/2024
2	Rehabilitation works at the TIKO Public Security Police Station	BCFW	70 000 000	PIB	DGSN/ITB	ONIT	18/03/2024	06/05/2024	27/05/2024	10/06/2024	06/12/2024
3	Rehabilitation works at the MBOUDA Public Security Police Station	BCFW	90 000 000	PIB	DGSN/ITB	ONIT	18/03/2024	06/05/2024	27/05/2024	10/06/2024	06/12/2024
4	Medical equipment for the Douala police medical centre	GS	50 000 000	PIB	DGSN/ITB	ONIT	04/03/2024	22/04/2024	13/05/2024	27/05/2024	26/08/2024
5	Construction of the COMMAND CENTER NATIONAUX central warehouse	BCFW	99 000 000	PIB	DGSN/ITB	ONIT	11/03/2024	29/04/2024	22/05/2024	03/06/2024	29/11/2024
6	Construction of a COMMAND CENTER in Yaoundé	BCFW	190 000 000	PIB	DGSN/ITB	ONIT	11/03/2024	30/04/2024	22/05/2024	06/06/2024	03/12/2024
7	Project management for the construction of a Command Centre in the city of Yaoundé	SISC	19 000 000	PIB	DGSN/ITB	RNIT	11/03/2024	30/04/2024	22/05/2024	06/06/2024	02/01/2025
8	Office furniture for the Mbalmayo Public Security Police Station	GS	40 000 000	PIB	DGSN/ITB	ONIT	04/03/2024	22/04/2024	13/05/2024	27/05/2024	26/08/2024
9	Office furniture for the MAKENENE Public Security Police Station	GS	40 000 000	PIB	DGSN/ITB	ONIT	04/03/2024	22/04/2024	13/05/2024	27/05/2024	26/08/2024

GENERAL DELEGATION OF NATIONAL SECURITY - DGSN

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
10	Renovation works on the 7th Sub-division Public Security Police Station of Yaoundé	BCFW	70 000 000	PIB	DGSN/ITB	ONIT	19/02/2024	08/04/2024	29/04/2024	13/05/2024	08/11/2024
11	Construction of an R+1 building for the DGSN sewing workshop	BCFW	275 000 000	PIB	DGSN/ITB	ONIT	19/02/2024	08/04/2024	29/04/2024	13/05/2024	08/11/2024
12	Construction of an R+1 building for the DGSN sewing workshop	SISC	21 000 000	PIB	DGSN/ITB	RNIT	19/02/2024	01/04/2024	22/04/2024	06/05/2024	02/12/2024
13	Acquisition of sewing machines and accessories for the DGSN clothing workshop	GS	204 000 000	PIB	DGSN/ITB	ONIT	26/02/2024	15/04/2024	06/05/2024	22/05/2024	19/08/2024
14	Acquisition of specific equipment for the Territorial Surveillance Department (DST)	GS	99 500 000	PIB	DGSN/ITB	ONIT	26/02/2024	15/04/2024	06/05/2024	22/05/2024	19/08/2024
15	Office furniture for the building housing the Territorial Surveillance Department (DST)	GS	75 000 000	PIB	DGSN/ITB	ONIT	26/02/2024	15/04/2024	06/05/2024	22/05/2024	19/08/2024
16	Rehabilitation works on the building housing the Judicial Police Headquarters Phase I	BCFW	193 436 992	PIB	DGSN/ITB	ONIT	19/02/2024	08/04/2024	29/04/2024	13/05/2024	08/11/2024
TOTAL DGSN			1 633 936 992								

MINISTRY OF COMMUNICATION - MINCOM

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Acquisition of office equipment	GS	54 000 000	PIB	MINCOM/ITB	ONIT	26/02/2024	15/04/2024	06/05/2024	21/05/2024	19/07/2024
2	Securing the Divisional Delegation of Communication (DDCOM) of Mayo Louti	BCFW	85 000 000	PIB	MINCOM/ITB	ONIT	19/02/2024	08/04/2024	29/04/2024	13/05/2024	10/09/2024
3	Rehabilitation of the Central building	BCFW	60 000 000	PIB	MINCOM/ITB	ONIT	23/02/2024	12/04/2024	03/05/2024	17/05/2024	14/08/2024
4	Securing the DDCOM of NYONG and SO'O (construction of a fence)	BCFW	80 000 000	PIB	MINCOM/ITB	ONIT	19/02/2024	08/04/2024	29/04/2024	13/05/2024	10/09/2024
5	Rehabilitation of the Regional Delegation (DRCOM) of Littoral	BCFW	20 000 000	PIB	MINCOM/ITB	ONIT	19/02/2024	08/04/2024	29/04/2024	13/05/2024	12/08/2024
6	Securing the DDCOM of Diamaré (construction of a fence)	BCFW	71 000 000	PIB	MINCOM/ITB	ONIT	23/02/2024	12/04/2024	03/05/2024	17/05/2024	16/09/2024
7	Acquisition of pick-up vehicles	GS	170 000 000	PIB	MINCOM/ITB	ONIT	26/02/2024	15/04/2024	06/05/2024	22/05/2024	20/08/2024
8	Acquisition of IT equipment for central and devolved services	GS	60 000 000	PIB	MINCOM/ITB	ONIT	26/02/2024	15/04/2024	06/05/2024	22/05/2024	20/07/2024
TOTAL MINCOM			600 000 000								

MINISTRY OF DECENTRALIZATION AND LOCAL DEVELOPMENT - MINDDEVEL

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Acquisition of 22 splits	GS	20 000 000	PIB	MINDDEVEL / ITB	ONIT	30/01/2024	18/03/2024	08/04/2024	22/04/2024	17/05/2024
2	Acquisition of four (4) double cabin pick-up vehicles	GS	134 000 000	PIB	MINDDEVEL / ITB	ONIT	30/01/2024	18/03/2024	08/04/2024	22/04/2024	21/10/2024
3	Rehabilitation of MINDDEVEL's main building	BCFW	31 000 000	PIB	MINDDEVEL / ITB	ONIT	30/01/2024	18/03/2024	08/04/2024	22/04/2024	21/06/2024
4	Setting up of an optic fibre infrastructure for data backup and restoration at MINDDEVEL	OI	84 000 000	PIB	MINDDEVEL / ITB	ONIT	26/02/2024	15/04/2024	06/05/2024	22/05/2024	20/07/2024
5	Implementation of a software for electronic document management and digital archiving at MINDDEVEL	OI	70 000 000	PIB	MINDDEVEL / ITB	ONIT	26/02/2024	15/04/2024	06/05/2024	22/05/2024	20/07/2024
TOTAL MINDDEVEL			339 000 000								

MINISTRY OF DEFENCE - MINDEF

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Acquisition of documentation at the Military Complex for the handicapped	GS	25 000 000	PIB	MINDEF/ITB	RQ	19/02/2024	15/03/2024	05/04/2024	18/06/2024	18/06/2024
2	Refurbishment of the library at the Military Complex for the handicapped	BCFW	50 000 000	PIB	MINDEF/ITB	ONIT	19/02/2024	08/04/2024	29/04/2024	12/08/2024	12/08/2024
3	Equipping a sports hall	GS	11 851 075	PIB	MINDEF/ITB	RQ	22/01/2024	15/02/2024	04/03/2024	13/05/2024	13/05/2024
4	Construction of a borehole and water tower for the garage	OI	25 000 000	PIB	MINDEF/ITB	ONIT	26/01/2024	15/03/2024	05/04/2024	18/07/2024	18/07/2025
TOTAL MINDEF			111 851 075								

MINISTRY OF PUBLIC SERVICE AND ADMINISTRATIVE REFORM - MINFOPRA

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Studie for the construction of the REGIONAL DELEGATION/EN	SISC	25 000 000	PIB	MINFOPRA/ITB	RNIT	19/01/2024	15/03/2024	05/04/2024	19/04/2024	16/10/2024
2	Setting up of a platform for online procedures and services	SISC	95 000 000	PIB	MINFOPRA/ITB	RNIT	12/03/2024	03/05/2024	24/05/2024	07/06/2024	04/11/2024
3	Setting up of local networks in the three (3) Delegations of MINFOPRA	OI	75 000 000	PIB	MINFOPRA/ITB	ONIT	16/02/2024	05/04/2024	26/04/2024	10/05/2024	05/11/2024
4	Extension of the IP telephone system in Regions	OI	570 196 992	PIB	MINFOPRA/ITB	ONIT	12/02/2024	01/04/2024	22/04/2024	06/05/2024	01/11/2024
5	Equipping the residence of the host of the Regional Delegate of ADAMAWA	GS	42 000 000	PIB	MINFOPRA/ITB	ONIT	06/02/2024	25/03/2024	15/04/2024	29/04/2024	28/06/2024
6	Studies for the construction of the Regional Delegation of ADAMAWA	SISC	50 000 000	PIB	MINFOPRA/ITB	RNIT	19/01/2024	15/03/2024	05/04/2024	19/04/2024	16/10/2024
7	Upgrading firefighting systems in the MINFOPRA secondary building at DRAGAGE	OI	60 000 000	PIB	MINFOPRA/ITB	ONIT	02/02/2024	01/04/2024	19/04/2024	03/05/2024	01/08/2024
8	Acquisition of computer equipment for the MINFOPRA secondary building	GS	95 000 000	PIB	MINFOPRA/ITB	ONIT	30/01/2024	18/03/2024	08/04/2024	22/04/2024	06/06/2024
9	Equipping the conference hall of the MINFOPRA main building	GS	35 000 000	PIB	MINFOPRA/ITB	ONIT	16/01/2024	04/03/2024	25/03/2024	08/04/2024	07/06/2024
10	Equipping the conference hall of the Minfopra secondary building	GS	40 000 000	PIB	MINFOPRA/ITB	ONIT	19/01/2024	08/03/2024	01/04/2024	12/04/2024	11/06/2024

MINISTRY OF PUBLIC SERVICE AND ADMINISTRATIVE REFORM - MINFOPRA

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
11	Acquisition of office furniture for the MINFOPRA secondary building	GS	90 000 000	PIB	MINFOPRA/ITB	ONIT	26/01/2024	15/03/2024	05/04/2024	19/04/2024	18/06/2024
12	Acquisition of the a generator for the MINFOPRA secondary building	GS	49 000 000	PIB	MINFOPRA/ITB	ONIT	22/01/2024	11/03/2024	01/04/2024	15/04/2024	15/07/2024
13	Continuing rehabilitating and securing the MINFOPRA secondary building at DRAGAGE	BCFW	30 000 000	PIB	MINFOPRA/ITB	ONIT	15/01/2024	04/03/2024	25/03/2024	08/04/2024	08/07/2024
14	Refurbishment of the conference hall of the Minfopra secondary building	BCFW	40 000 000	PIB	MINFOPRA/ITB	ONIT	08/01/2024	26/02/2024	18/03/2024	01/04/2024	01/07/2024
15	Rehabilitation works of the conference hall of the MINFOPRA main building	BCFW	30 000 000	PIB	MINFOPRA/ITB	ONIT	11/03/2024	29/04/2024	22/05/2024	06/06/2024	04/09/2024
16	Online implementation of an authentication platform for the State of Cameroon's own parchments Phase III	SISC	250 000 000	PIB	MINFOPRA/ITB- CCCB(SISC)	RNIT	29/01/2024	02/04/2024	22/04/2024	06/05/2024	03/10/2024
17	Accelerating digital awareness and capacity building in a bid to transform the Public Service in Cameroon	SISC	120 000 000	PIB	MINFOPRA/ITB- CCCB(SISC)	RNIT	19/02/2024	08/04/2024	25/04/2024	06/05/2024	01/11/2024
18	Project management for the finalisation of the development of the SIGIPES 2 application	SISC	265 000 000	PIB	MINFOPRA/ITB- CCCB(SISC)	RNIT			05/08/2021	19/08/2021	05/08/2024
19	Finalisation of SIGIPES 2 application development	SISC	1 162 226 944	PIB	MINFOPRA/ITB- CCCB(SISC)	RNIT			19/10/2021	03/11/2021	20/06/2024
TOTAL MINFOPRA			3 123 423 936								

MINISTRY OF YOUTH AFFAIRS AND CIVIC EDUCATION - MINJEC

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Construction of REARMORCE reference centre in NKOLNDA	BCFW	95 000 000	PIB	MINJEC/ITB	ONIT	16/01/2024	04/03/2024	25/03/2024	08/04/2024	05/09/2024
2	Acquisition of furniture and equipment for a REARMORCE reference centre in NKOLNDA	GS	90 000 000	PIB	MINJEC/ITB	ONIT	16/01/2024	04/03/2024	25/03/2024	08/04/2024	06/08/2024
3	Acquisition of music equipment for PTS/Youth REAMORCE training courses	GS	128 575 000	PIB	MINJEC/ITB	ONIT	16/01/2024	04/03/2024	25/03/2024	08/04/2024	08/07/2024
4	Overhaul of the "Carte Jeunes Services" platform of ONJ services	SISC	45 000 000	PIB	MINJEC/ITB	RNIT	19/02/2024	12/04/2024	03/05/2024	17/05/2024	16/07/2024
5	Extension of functionalities and interconnection of youth platforms to the ONJ V.2.0 "Young people first" platform	SISC	98 697 000	PIB	MINJEC/ITB	RNIT	19/02/2024	12/04/2024	03/05/2024	17/05/2024	16/07/2024
6	Acquisition of equipment for the ONJ's mobile recording stations	GS	151 668 000	PIB	MINJEC/ITB	ONIT	26/01/2024	15/03/2024	05/04/2024	19/04/2024	18/07/2024
7	Acquisition of equipment for the auto electricity workshop at the Yaoundé CMPJ reference centre	GS	10 000 000	PIB	MINJEC/ITB	RQ	22/01/2024	16/02/2024	08/03/2024	22/03/2024	20/06/2024
8	Setting up a volunteering management platform	SISC	60 000 000	PIB	MINJEC/ITB	RNIT	19/02/2024	12/04/2024	03/05/2024	17/05/2024	16/07/2024
9	Fencing and landscaping of the courtyard of the buildings housing the DPEJ and PAJER-U phase 2	BCFW	35 500 000	PIB	MINJEC/ITB	ONIT	16/01/2024	04/03/2024	25/03/2024	08/04/2024	08/07/2024
10	Construction of the ONJ fence	BCFW	32 682 000	PIB	MINJEC/ITB	ONIT	19/01/2024	08/03/2024	28/03/2024	12/04/2024	11/07/2024
11	Construction of a storage warehouse for marquees at the PAJER-U site	BCFW	25 000 000	PIB	MINJEC/ITB	ONIT	26/01/2024	15/03/2024	05/04/2024	19/04/2024	18/07/2024

MINISTRY OF YOUTH AFFAIRS AND CIVIC EDUCATION - MINJEC

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
12	Acquisition of rolling stock for MINJEC's central services	GS	48 000 000	PIB	MINJEC/ITB	ONIT	16/01/2024	04/03/2024	25/03/2024	08/04/2024	08/07/2024
13	Acquisition of rolling stock for MINJEC's central services	GS	155 000 000	PIB	MINJEC/ITB	ONIT	27/02/2024	15/04/2024	06/05/2024	22/05/2024	21/10/2024
14	Office furniture for MINJEC's central services	GS	10 000 000	PIB	MINJEC/ITB	RQ	16/01/2024	09/02/2024	01/03/2024	15/03/2024	13/06/2024
15	Completion of installation work on MINJEC's audiovisual equipment	OI	8 000 000	PIB	MINJEC/ITB	RQ	23/01/2024	16/02/2024	08/03/2024	22/03/2024	20/06/2024
16	Architectural and technical studies for the construction of the youth palace in KRIBI (MPALLA district)	SISC	60 000 000	PIB	MINJEC/ITB	RNIT	01/03/2024	26/04/2024	17/05/2024	31/05/2024	28/10/2024
17	External security service for MINJEC buildings	SISC	38 250 000	Running Budget	MINJEC/ITB	RQ	02/02/2024	26/02/2024	18/03/2024	01/04/2024	27/03/2025
18	Routine maintenance of MINJEC buildings	SISC	29 750 000	Running Budget	MINJEC/ITB	RQ	02/02/2024	26/02/2024	18/03/2024	01/04/2024	27/03/2025
19	Renovation works on the new headquarters of the National Youth Council of Cameroon	BCFW	50 000 000	PIB	MINJEC/ITB	ONIT	29/01/2024	18/03/2024	08/04/2024	22/04/2024	22/07/2024
TOTAL MINJEC			1 171 122 000								

MINISTRY OF JUSTICE - MINJUSTICE

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Equipping the Nanga Eboko courtroom	GS	50 000 000	PIB	MINJUSTICE/ ITB	ONIT	04/03/2024	08/04/2024	25/04/2024	06/05/2024	05/08/2024
2	Equipping the Bali courtroom	GS	25 000 000	PIB	MINJUSTICE/ ITB	ONIT	07/03/2024	08/04/2024	25/04/2024	06/05/2024	05/08/2024
3	Equipping the courtroom and offices of the Akonolinga courthouse	GS	25 000 000	PIB	MINJUSTICE/ ITB	ONIT	07/03/2024	08/04/2024	25/04/2024	06/05/2024	05/08/2024
4	Equipping the Ngambé courtroom	GS	25 000 000	PIB	MINJUSTICE/ ITB	ONIT	11/03/2024	15/04/2024	02/05/2024	13/05/2024	12/08/2024
5	Equipping the Sangmélina courtroom	GS	32 129 000	PIB	MINJUSTICE/ ITB	ONIT	14/03/2024	15/04/2024	02/05/2024	13/05/2024	12/08/2024
6	Equipping three (3) courtrooms at the Yaoundé Modern Judicial Services Complex	GS	75 000 000	PIB	MINJUSTICE/ ITB	ONIT	18/03/2024	06/05/2024	27/05/2024	10/06/2024	09/09/2024
7	Douala Ngoma Central Prison: various equipment	GS	183 128 000	PIB	MINJUSTICE/ ITB	ONIT	02/02/2024	22/03/2024	12/04/2024	26/04/2024	21/01/2025
8	Ambam Prison Extension	BCFW	78 000 000	PIB	MINJUSTICE/ ITB	ONIT	02/02/2024	22/03/2024	12/04/2024	26/04/2024	21/01/2025
TOTAL MINJUSTICE			493 257 000								

MINISTRY OF WOMEN'S EMPOWERMENT AND THE FAMILY - MINPROFF

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Acquisition of IT equipment	GS	45 242 000	PIB	MINPROFF/ ITB	ONIT	04/03/2024	22/04/2024	13/05/2024	27/05/2024	26/06/2024
2	Purchase of 35 off-road motorbikes for Field Managers	GS	70 000 000	PIB	MINPROFF/ ITB	ONIT	01/03/2024	19/04/2024	10/05/2024	24/05/2024	24/06/2024
3	Purchase of 04 vehicles for central services	GS	105 000 000	PIB	MINPROFF/ ITB	ONIT	27/02/2024	15/04/2024	06/05/2024	22/05/2024	09/07/2024
4	Support for women's groups with agro-pastoral equipment	GS	100 000 000	PIB	MINPROFF/ ITB	ONIT	22/02/2024	25/03/2024	11/04/2024	22/04/2024	22/05/2024
TOTAL MINPROFF			320 242 000								

MINISTRY OF SCIENTIFIC RESEARCH AND INNOVATION - MINRESI

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tendre	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Building maintenance	SISC	25 500 000	PIB	MINRESI / ITB	RQ	20/11/2023	15/12/2023	05/01/2024	19/01/2024	20/01/2025
2	Guarding the premises housing MINRESI's central services	SISC	40 800 000	PIB	MINRESI / ITB	RQ	20/11/2023	15/12/2023	05/01/2024	19/01/2024	20/01/2025
3	Creation of a database for the registration and periodic monitoring of infrastructure and equipment in research facilities. (Phase IV and end)	SISC	35 000 000	PIB	MINRESI / ITB	RNIT	09/02/2024	05/04/2024	26/04/2024	10/05/2024	09/09/2024
4	Drawing up a public-private partnership strategy for research and innovation (Phase I)	SISC	31 300 000	PIB	MINRESI / ITB	RNIT	09/02/2024	05/04/2024	26/04/2024	10/05/2024	09/09/2024
5	Setting up a digital platform for access to Innovations (Phase II)	SISC	20 000 000	PIB	MINRESI / ITB	RNIT	09/02/2024	05/04/2024	26/04/2024	10/05/2024	08/08/2024
6	Study for the creation of an agri-food cluster in Cameroon (Phase II)	SISC	25 000 000	PIB	MINRESI / ITB	RNIT	09/02/2024	05/04/2024	19/04/2024	26/04/2024	10/05/2024
7	Study for the construction of an auditorium using local materials at MINRESI	SISC	20 000 000	PIB	MINRESI / ITB	RNIT	01/03/2024	26/04/2024	17/05/2024	31/05/2024	29/08/2024
8	Study for the refurbishment of the materials accounting building	SISC	20 000 000	PIB	MINRESI / ITB	RNIT	01/03/2024	26/04/2024	17/05/2024	31/05/2024	29/08/2024
9	Refurbishment of buildings at MINRESI: Refurbishment of fencing at MINRESI (Lot 1)	BCFW	72 500 000	PIB	MINRESI / ITB	ONIT	16/02/2024	05/04/2024	26/04/2024	10/05/2024	07/10/2024
10	Refurbishment of MINRESI buildings: Refurbishment work on MINRESI central services buildings (Lot 2)		44 000 000								
11	Renovation of a meeting room at MINRESI	BCFW	35 000 000	PIB	MINRESI / ITB	ONIT	16/02/2024	05/04/2024	26/04/2024	10/05/2024	07/10/2024

MINISTRY OF SCIENTIFIC RESEARCH AND INNOVATION - MINRESI

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tendre	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
12	Digitalisation of MINRESI's internal mail, records and messaging management process	SISC	25 000 000	PIB	MINRESI / ITB	ONIT	09/02/2024	01/04/2024	19/04/2024	03/05/2024	01/08/2024
13	Acquisition and installation of equipment in conference halls at MINRESI	GS	87 000 000	PIB	MINRESI / ITB	ONIT	23/02/2024	12/04/2024	03/05/2024	17/05/2024	31/07/2024
14	Acquisition and installation of furniture at MINRESI: Acquisition and installation of equipment in the new meeting room at MINRESI (Lot 1)	GS	40 000 000	PIB	MINRESI / ITB	ONIT	23/02/2024	12/04/2024	03/05/2024	17/05/2024	31/07/2024
15	Acquisition and installation of furniture at MINRESI : Acquisition and installation of office furniture at MINRESI (Lot 2)		45 000 000								
16	Acquisition and installation of equipment at MINRESI : Acquisition and installation of office equipment at MINRESI (Lot 1)	GS	30 000 000	PIB	MINRESI / ITB	ONIT	04/03/2024	22/04/2024	13/05/2024	27/05/2024	12/08/2024
17	Acquisition and installation of hardware at MINRESI : Acquisition and installation of hardware at MINRESI (Lot 2)		25 000 000								
18	Rehabilitation of the telephone network system in MINRESI's central services	SISC	25 000 000	PIB	MINRESI / ITB	ONIT	04/03/2024	22/04/2024	13/05/2024	27/05/2024	26/08/2024
19	Acquisition of rolling stock for MINRESI: Acquisition of Pick Up 4x4 vehicles for MINRESI (Lot 1)	GS	111 000 000	PIB	MINRESI / ITB- CCCB(GS)	ONIT	26/03/2024	27/05/2024	18/06/2024	01/07/2024	30/08/2024
20	Acquisition of rolling stock for MINRESI: Acquisition of company vehicles for MINRESI (Lot 2)		180 000 000								
TOTAL MINRESI			937 100 000								

MINISTRY OF PUBLIC HEALTH - MINSANTE

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Acquisition of seven (07) vehicles to monitor the implementation of Universal Health Coverage (UHC) and in particular the sustainability of the health voucher at the level of the Third Party Payer (FRPS) and the regulators (DRSP and DS)	GS	245 000 000	C2D	MINSANTE/ITB	ONIT	02/02/2024	04/03/2024	21/03/2024	01/04/2024	30/09/2024
2	Acquisition of 40 motorbikes to monitor the implementation of Universal Health Coverage (UHC), and in particular the sustainability of the health voucher at the level of the Third Party Payer (FRPS) and regulators (DRSP and DS)	GS	120 000 000	C2D	MINSANTE/ITB	ONIT	02/02/2024	04/03/2024	21/03/2024	01/04/2024	01/07/2024
3	Improvements to the road network and the safety of internal patient traffic at the Mokolo Regional Hospital Annex (HRA)	BCFW	300 000 000	PIB	MINSANTE/ITB	ONIT	02/02/2024	04/03/2024	21/03/2024	01/04/2024	26/11/2024
4	Construction works on the Haemodialysis Centre at the Mokolo Regional Hospital Annex(HRA)	BCFW	323 000 000	PIB	MINSANTE/ITB	ONIT	08/02/2024	11/03/2024	28/03/2024	08/04/2024	04/11/2024
5	Project manager for the construction of the Haemodialysis Centre at the Mokolo Regional Hospital Annex (HRA)	SISC	35 000 000	PIB	MINSANTE/ITB	RNIT	01/02/2024	11/03/2024	28/03/2024	08/04/2024	03/12/2024
6	Construction works on the Medical Analysis Laboratory at the Mokolo Regional Hospital Annex (HRA)	BCFW	205 000 000	PIB	MINSANTE/ITB	ONIT	23/02/2024	25/04/2024	30/05/2024	10/06/2024	06/01/2025
7	Project manager for the construction of the Medical Analysis Laboratory at the Mokolo Regional Hospital Annex (HRA)	SISC	21 000 000	PIB	MINSANTE/ITB	RNIT	01/02/2024	11/03/2024	28/03/2024	08/04/2024	03/02/2025
8	Complete feasibility study for revising and bringing up to standard the norms for construction plans for Health Districts (HDs)	SISC	43 931 700	PIB	MINSANTE/ITB	RNIT	01/02/2024	11/03/2024	28/03/2024	08/04/2024	08/07/2024
9	Full feasibility study for setting up a local serum anti-venom production unit in Cameroon	SISC	99 544 000	PIB	MINSANTE/ITB	RNIT	01/02/2024	11/03/2024	28/03/2024	08/04/2024	06/08/2024
10	Completion of rehabilitation projects for health facilities financed by the MINSANTE/AFD/KFW Joint Programme - Phase 1 in the Far North Region in the localities of Mora, Mayo-Ouldeme, Dziguilao and Nyambaka	BCFW	180 000 000	PIB	MINSANTE/ITB	ONIT	01/02/2024	04/03/2024	21/03/2024	01/04/2024	28/10/2024

MINISTRY OF PUBLIC HEALTH - MINSANTE

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tendre	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
11	Finalisation of construction works at the Yaounde-Nsimalen border health post (PSF)	BCFW	125 000 000	PIB	MINSANTE/ITB	ONIT	01/02/2024	04/03/2024	21/03/2024	01/04/2024	30/09/2024
12	Completion of the Yaounde Cardiac and Paediatric Surgery Centre	BCFW	400 000 000	PIB	MINSANTE/ITB	ONIT	01/02/2024	04/03/2024	21/03/2024	01/04/2024	26/11/2024
13	Computerisation of PLANUT Regional Hospitals (Bafoussam, Bamenda, Bertoua, Buea, Ebolowa, Garoua, Maroua and Ngaoundere)	OI	7 826 395 136	PIB	MINSANTE/ITB-CCCB(OI)	ONIT	12/02/2024	25/03/2024	11/04/2024	22/04/2024	17/02/2025
14	Project management for the computerisation of the PLANUT Regional Hospital Centres (Bafoussam, Bamenda, Bertoua, Buea, Ebolowa, Garoua, Maroua and Ngaoundere)	SISC	150 000 000	PIB	MINSANTE/ITB-CCCB(OI)	RNIT	12/02/2024	01/04/2024	18/04/2024	29/04/2024	24/03/2025
15	Reinforcement of the power line of the Autonomous Oxygen Production Plants installed in the Regional Hospital Centres (CHR) of Bafoussam, Ngaoundere, Maroua, Bertoua and the University Hospital Centre of Yaounde (CHUY)	OI	200 000 000	PIB	MINSANTE/ITB	ONIT	01/02/2024	04/03/2024	21/03/2024	01/04/2024	26/11/2024
16	Securing the site where the National Cancer Institute (INCa) is to be built and equipped in Oveng	SISC	50 000 000	PIB	MINSANTE/ITB	RNIT	01/02/2024	11/03/2024	28/03/2024	08/04/2024	03/12/2024
17	Refurbishment of the Neurosurgery and Traumatology Departments at the Yaounde Central Hospital	BCFW	80 000 000	PIB	MINSANTE/ITB	ONIT	29/01/2024	04/03/2024	21/03/2024	01/04/2024	26/11/2024
18	Physical security and development of the Olembé Reference Hospital Construction and Equipment Project site	BCFW	50 000 000	PIB	MINSANTE/ITB	ONIT	29/01/2024	04/03/2024	21/03/2024	01/04/2024	26/11/2024

MINISTRY OF PUBLIC HEALTH - MINSANTE

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tendre	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
19	Renovation of the space dedicated to the extension of the Yaounde Emergency Centre (CURY)	BCFW	25 000 000	PIB	MINSANTE/ITB	RQ	29/01/2024	22/02/2024	11/03/2024	21/03/2024	19/06/2024
20	Completion of construction works on the South-West Regional Delegation for Public Health	BCFW	275 000 000	PIB	MINSANTE/ITB	ONIT	29/01/2024	04/03/2024	21/03/2024	01/04/2024	26/11/2024
21	Renovation works at the Regional Delegation of Public Health of Littoral	BCFW	75 000 000	PIB	MINSANTE/ITB	ONIT	29/01/2024	04/03/2024	21/03/2024	01/04/2024	26/11/2024
22	Maturation study of projects relating to the extension and upgrading of CHRACERH's technical facilities, the operation, management and maintenance of oxygen production plants and the development of a local drugs and vaccines manufacturing industry.	SISC	136 541 424	PIB	MINSANTE/ITB- CCCB(SISC)	RNIT	08/02/2024	25/03/2024	11/04/2024	22/04/2024	19/09/2024
TOTAL MINSANTE			10 965 412 260								

MINISTRY OF TERRITORIAL ADMINISTRATION - MINAT

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Setting up a pilgrimage monitoring system	GS	45 000 000	PIB	MINAT/ITB	ONIT	25/01/2024	26/02/2024	14/03/2024	25/03/2024	24/06/2024
2	Development of MFOUNDI ORSEC plans	SISC	25 000 000	PIB	MINAT/ITB	ONIT	15/02/2024	18/03/2024	04/04/2024	15/04/2024	15/07/2024
3	Drawing up ORSEC plans for the OCEAN division	SISC	25 000 000	PIB	MINAT/ITB	ONIT	15/02/2024	18/03/2024	04/04/2024	15/04/2024	15/07/2024
4	Drawing up ORSEC plans for the FAKO Division	SISC	25 000 000	PIB	MINAT/ITB	ONIT	15/02/2024	18/03/2024	04/04/2024	15/04/2024	15/07/2024
5	Drawing up ORSEC plans for the West Region: MENOUA Division (Lot 1)	SISC	25 000 000	PIB	MINAT/ITB	ONIT	15/02/2024	18/03/2024	04/04/2024	15/04/2024	15/07/2024
6	Development of ORSEC plans for the West Region: NDE Division (Lot 2)		25 000 000								
7	Development of ORSEC plans for the West Region: KOUNGKHI Division (lot 3)		25 000 000								
8	Acquisition of six (06) saloon cars for the Central services of MINAT	GS	213 000 000	PIB	MINAT/ITB	ONIT	15/02/2024	18/03/2024	04/04/2024	15/04/2024	14/06/2024
9	Construction of the EVODOULA Divisional Office resumes	BCFW	50 000 000	PIB	MINAT/ITB	ONIT	15/02/2024	18/03/2024	04/04/2024	15/04/2024	14/10/2024
10	Construction work resumes on the Bikok Divisional Office	BCFW	50 000 000	PIB	MINAT/ITB	ONIT	01/03/2024	02/05/2024	03/06/2024	13/05/2024	11/11/2024

MINISTRY OF TERRITORIAL ADMINISTRATION - MINAT

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
11	Construction of the Kette Divisional Office	BCFW	125 000 000	PIB	MINAT/ITB	ONIT	15/02/2024	18/03/2024	04/04/2024	15/04/2024	11/12/2024
12	Construction of Divisional Office in the Far North: Construction of the Maroua Divisional Office (Lot 1)	BCFW	125 000 000	PIB	MINAT/ITB-CCCB (BCFW)	ONIT	26/02/2024	08/04/2024	25/04/2024	06/05/2024	03/01/2025
13	Construction of Divisional Offices in the Far North: Construction of the Guidigis Divisional Office (Lot 2)		125 000 000								
14	Construction of Divisional Offices in the Far North: Construction of the Divisional Office of Zina (Lot 3)		125 000 000								
15	Construction of Divisional Offices in the Far North: Construction of the Divisional Office of Guere (Lot 4)		125 000 000								
16	Construction of the Bamenda I Divisional Office		125 000 000								
17	Construction of Divisional Officers' residences: Construction of the Lagdo Divisional Officer's residence (Lot 1)	BCFW	115 000 000	PIB	MINAT/ITB	ONIT	22/02/2024	25/03/2024	11/04/2024	22/04/2024	18/12/2024
18	Construction of Divisional Officers' residences: Construction of the Dimako Divisional Officer's residence (Lot 2)		115 000 000								
19	Construction of Divisional Officers' residences: Construction of the Mbang Divisional Officer's residence (Lot 3)		115 000 000								
20	Construction of the Diamare Divisional Officer's residence	BCFW	100 000 000	PIB	MINAT/ITB	ONIT	25/01/2024	26/02/2024	14/03/2024	25/03/2024	25/03/2025

MINISTRY OF TERRITORIAL ADMINISTRATION - MINAT

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
21	Construction de la Résidence du Préfet du Mayo Kani à Kaélé	BCFW	200 000 000	PIB	MINAT/ITB	ONIT	25/01/2024	26/02/2024	14/03/2024	25/03/2024	25/03/2025
22	Construction of the Bamenda III Divisional Officer's residence	BCFW	115 000 000	PIB	MINAT/ITB	ONIT	25/01/2024	26/02/2024	14/03/2024	25/03/2024	20/11/2024
23	Acquisition of five (05) generators for the Administrative Authorities	GS	30 000 000	PIB	MINAT/ITB	ONIT	22/02/2024	25/03/2024	11/04/2024	22/04/2024	21/06/2024
24	Acquisition of vehicles for Administrative Authorities	GS	270 000 000	PIB	MINAT/ITB-CCCB (GS)	ONIT	26/02/2024	08/04/2024	25/04/2024	06/05/2024	05/07/2024
25	Acquisition of proprietary anti-virus software licences	GS	15 000 000	PIB	MINAT/ITB	RQ	22/02/2024	18/03/2024	04/04/2024	15/04/2024	30/05/2024
26	Refurbishment of MINAT's server room (phase 2)	GS	40 000 000	PIB	MINAT/ITB	ONIT	22/02/2024	25/03/2024	11/04/2024	22/04/2024	22/07/2024
TOTAL MINAT			2 373 000 000								

MINISTRY OF AGRICULTURE AND RURAL DEVELOPMENT - MINADER

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tendre	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Supplementary module: RGAE	SISC	200 000 000	PIB	MINADER/ITB-CCCB(SISC)	RNIT	11/03/2024	14/05/2024	03/06/2024	18/06/2024	13/12/2024
2	Construction of huts for the chiefs of LEKIE	BCFW	10 000 000	PIB	MINADER/ITB	ONIT	26/02/2024	15/04/2024	06/05/2024	22/05/2024	15/11/2024
3	Report on companies under MINADER supervision	SISC	15 000 000	PIB	MINADER/ITB	RNIT	04/03/2024	26/04/2024	17/05/2024	31/05/2024	30/07/2024
4	Development of technical and economic reference systems for irrigation and drainage systems in Cameroon	SISC	10 000 000	PIB	MINADER/ITB	RNIT	04/03/2024	26/04/2024	17/05/2024	31/05/2024	29/08/2024
5	Project management for the extension of MINADER's central services buildings	SISC	20 000 000	PIB	MINADER/ITB	RNIT	26/02/2024	19/04/2024	10/05/2024	24/05/2024	21/10/2024
6	Technical and architectural study for the construction of the MINADER building	SISC	95 000 000	PIB	MINADER/ITB	RNIT	26/02/2024	19/04/2024	10/05/2024	24/05/2024	23/09/2024
7	Acquisition of MENSURA GENIUS software: DGRV	GS	15 000 000	PIB	MINADER/ITB	ONIT	19/02/2024	08/04/2024	29/04/2024	13/05/2024	12/07/2024

MINISTRY OF AGRICULTURE AND RURAL DEVELOPMENT - MINADER

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
8	Purchase of one (01) company vehicle	GS	100 000 000	PIB	MINADER/ITB	ONIT	08/03/2024	26/04/2024	17/05/2024	31/05/2024	30/07/2024
9	Achat de deux (02) pick-up)	GS	66 000 000	PIB	MINADER/ITB	ONIT	08/03/2024	26/04/2024	17/05/2024	31/05/2024	30/07/2024
10	Acquisition of 2,000 motorbikes for heads of agricultural posts: PARPAC	GS	3 250 000 000	PIB	MINADER/ITB- CCCB(GS)	ONIT	19/02/2024	22/04/2024	13/05/2024	27/05/2024	22/11/2024
11	Project management for the acquisition of 2,000 motorbikes for agricultural station managers: PARPAC	SISC	150 000 000	PIB	MINADER/ITB- CCCB(GS)	RNIT	19/02/2024	23/04/2024	13/05/2024	27/05/2024	23/12/2024
12	Equipment for the extension of the buildings of the central services	GS	75 000 000	PIB	MINADER/ITB	ONIT	11/03/2024	29/04/2024	21/05/2024	06/06/2024	04/09/2024
13	Rehabilitation of MINADER's central and devolved services buildings	BCFW	100 000 000	PIB	MINADER/ITB	ONIT	05/02/2024	25/03/2024	15/04/2024	29/04/2024	29/07/2024
14	Project management for the rehabilitation of MINADER's central and devolved service buildings	SISC	20 000 000	PIB	MINADER/ITB	RNIT	29/01/2024	22/03/2024	12/04/2024	26/04/2024	26/08/2024
TOTAL MINADER			4 126 000 000								

MINISTRY OF WATER RESOURCES AND ENERGY - MINEE

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Rural electrification works on the MT/BT mono network of the Chiefdom of the ZOUELVA Government High School in the MORA Sub-division, MAYO SAVA Division, Far North Region	OI	94 778 312	FDSE	MINEE/ITB	ONIT	29/01/2024	18/03/2024	08/04/2024	22/04/2024	19/09/2024
2	Works to extend the distribution network in the PIMBE locality, NGAMBE Subdivision, Sanaga-Maritime Division, Littoral Region	OI	45 000 000	FDSE	MINEE/ITB	ONIT	29/01/2024	18/03/2024	08/04/2024	22/04/2024	19/09/2024
3	Reinforcement and extension of the electricity networks in the MFOU Council, of MEFOU and AFAMBA Division, Centre Region	OI	80 000 000	FDSE	MINEE/ITB	ONIT	26/01/2024	15/03/2024	05/04/2024	19/04/2024	16/09/2024
4	Rehabilitation of the mono power line in the KONDESSONG village in NKOLMETET Council, NYONG and SO'O Division, Centre Region	OI	40 001 696	FDSE	MINEE/ITB	ONIT	29/01/2024	18/03/2024	08/04/2024	22/04/2024	19/09/2024
5	Rural electrification of the vocational training centre and reinforcement of the electricity network in the KOMO VOKANI village in the OBALA district, LEKIE department, Centre region.	OI	87 510 944	FDSE	MINEE/ITB	ONIT	22/01/2024	11/03/2024	01/04/2024	15/04/2024	12/09/2024
6	Rural electrification work in the MONABO locality in the Council of MONATELE, LEKIE Division, Centre Region	OI	50 000 000	FDSE	MINEE/ITB	ONIT	19/01/2024	08/03/2024	01/04/2024	12/04/2024	09/09/2024
7	Rural electrification of the MVAGMEDJAP village FONG in the NGOULEMEKONG Sub-division	OI	84 000 000	FDSE	MINEE/ITB	ONIT	22/01/2024	11/03/2024	01/04/2024	15/04/2024	12/09/2024
8	Electrification of MUANYET and MUANJIKOM villages MUANJIKOM in the BANGUEM sub-division, KUPE MANENGUBA division, South-West Region	OI	46 350 000	FDSE	MINEE/ITB	ONIT	29/01/2024	18/03/2024	08/04/2024	22/04/2024	19/09/2024
9	Construction of a single-phase overhead HTA network in the locality of BOKITO, in the MBAM and INOUBOU division, Centre region	OI	81 320 608	FDSE	MINEE/ITB	ONIT	29/01/2024	18/03/2024	08/04/2024	22/04/2024	19/09/2024

MINISTRY OF WATER RESOURCES AND ENERGY - MINEE

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
10	Rehabilitation works to lay concrete supports for the electricity network on the NKADIP-MEFOMO-OKOM- NTAM-NKOLMEWOUT axis, in the MBANKOMO sub-division, MEFOU and AKONO Division, Centre Region	OI	183 041 136	FDSE	MINEE/ITB	ONIT	29/01/2024	18/03/2024	08/04/2024	22/04/2024	19/09/2024
11	Electrification of the NTAMADAM quarter in the AKUM village, SANTA sub-division, of the MEZAM Division, North-West Region	OI	124 588 008	FDSE	MINEE/ITB	ONIT	29/01/2024	18/03/2024	08/04/2024	22/04/2024	19/09/2024
12	Elaboration of regulatory instruments on the control of internal electric installations	SISC	100 000 000	FDSE	MINEE/ITB- CCCB(SISC)	RNIT	26/02/2024	30/04/2024	22/05/2024	03/06/2024	02/12/2024
13	Rehabilitation works and reinforcing rural electrification of the localities of the MBALMAYO-AKONO motor-way	OI	1 412 401 408	FDSE	MINEE/ITB- CCCB(OI)	ONIT	04/03/2024	06/05/2024	27/05/2024	10/06/2024	05/02/2025
14	Project management of rehabilitation works and reinforcing rural electrification of the localities of the MBALMAYO- AKONO motor-way	SISC	170 646 752	FDSE	MINEE/ITB- CCCB(OI)	RNIT	26/02/2024	30/04/2024	22/05/2024	03/06/2024	10/03/2025
15	Technical assistance to the development of production projects in mood PPP	SISC	1 000 000 000	FDSE	MINEE/ITB- CCCB(SISC)	RNIT	26/02/2024	30/04/2024	22/05/2024	03/06/2024	02/12/2024
16	Acquisition of service and company vehicles	GS	100 000 000	FDSE	MINEE/ITB	ONIT	22/01/2024	11/03/2024	01/04/2024	15/04/2024	14/06/2024
17	Electrification work on the LOBO - MENGUEK INPHARAF crossroads in the LOBO sub-division, LEKIE Division, Centre Region	OI	213 000 000	FDSE	MINEE/ITB	ONIT	22/01/2024	11/03/2024	01/04/2024	15/04/2024	12/09/2024
18	Rural electrification of the 30KV three-phase line from Mille 8 to WUM	OI	130 000 000	FDSE	MINEE/ITB	ONIT	22/01/2024	11/03/2024	01/04/2024	15/04/2024	12/09/2024

MINISTRY OF WATER RESOURCES AND ENERGY - MINEE

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tendre	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
19	Rural electrification of the NJIKWA TOWN locality in the NJIKWA sub-division, MOMO Division, North-West Region	OI	332 695 200	FDSE	MINEE/ITB	ONIT	22/01/2024	11/03/2024	01/04/2024	15/04/2024	12/09/2024
20	Project management for the rural electrification of the NJIKWA TOWN locality in the NJIKWA subdivision, MOMO Division, North-West Region	SISC	33 269 522	FDSE	MINEE/ITB	RNIT	25/12/2023	16/02/2024	08/03/2024	22/03/2024	18/10/2024
21	Rural electrification by extension of a single-phase overhead MV network of the CARREFOUR-CEMAC-CARREFOUR ANGONGO-CARREFOUR MEBERE axis locality AND Carrefour CEMAC-BILIK BI NTOUMOU slip road in the MFOU Council, MEFOU and AFAMBA division, Centre Region	OI	123 500 000	FDSE	MINEE/ITB	ONIT	15/01/2024	04/03/2024	25/03/2024	08/04/2024	05/09/2024
22	Rural electrification of the localities of EKANJOH ELUNG, NTEHO AND EBAMUT in the BANGEM subdivision, KUPE MANENGUBA division, South-West Region	OI	162 170 416	FDSE	MINEE/ITB	ONIT	15/01/2024	04/03/2024	25/03/2024	08/04/2024	05/09/2024
23	Three-phase MV/LV rural electrification works AKOMNYADA I AKOMNYADA II and ASSANZOA, in the MBALMAYO subdivision, NYONG et SO'O division, Centre Region	OI	276 126 720	FDSE	MINEE/ITB	ONIT	15/01/2024	04/03/2024	25/03/2024	08/04/2024	05/09/2024
24	Construction and extension of single-phase MV and LV networks in the MOUAMENAM DE MANJO township in the MANJO subdivision, MOUNGO division, Littoral region	OI	147 000 000	FDSE	MINEE/ITB	ONIT	15/01/2024	04/03/2024	25/03/2024	08/04/2024	05/09/2024
25	Electrification of the NGAOUNDAL-GALA GALA axis and surrounding areas in the NGAOUNDAL subdivision, DJEREM division, Adamawa region	OI	151 506 176	FDSE	MINEE/ITB	ONIT	15/01/2024	04/03/2024	25/03/2024	08/04/2024	05/09/2024
26	Electrification of certain localities in MEYOMESSALA, in the DJA and LOBO division, South Region	OI	566 000 000	FDSE	MINEE/ITB	ONIT	15/01/2024	04/03/2024	25/03/2024	08/04/2024	07/10/2024
27	Rehabilitation and reinforcement work on the electricity networks supplying localities located on the NDOLAA-MBIAN-NDOBIAN axis in the BAZOU and NORD MAKOMBE subdivisions, phase I	OI	171 927 152	FDSE	MINEE/ITB	ONIT	15/01/2024	04/03/2024	25/03/2024	08/04/2024	05/09/2024

MINISTRY OF WATER RESOURCES AND ENERGY - MINEE

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tendre	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
28	Rural electrification of BUHUTU village in TOMBEL subdivision, KUPE MANENGUBA division, South-West Region	OI	101 623 776	FDSE	MINEE/ITB	ONIT	15/01/2024	04/03/2024	25/03/2024	08/04/2024	05/09/2024
29	Rural electrification of the NKONGTSAM-NKOLELE axis in the AKONO subdivision, MEFOU and AKONO Division, Centre Region	OI	109 708 112	FDSE	MINEE/ITB	ONIT	18/12/2023	05/02/2024	26/02/2024	11/03/2024	08/08/2024
30	Reinforcement of the electricity network in the locality of BABITCHOUA in the Tonga subdivision, in the NDE division, West Region	OI	168 967 664	FDSE	MINEE/ITB	ONIT	15/01/2024	04/03/2024	25/03/2024	08/04/2024	05/09/2024
31	Recruitment of a maintenance company to clean the MINEE buildings and annexes	SISC	28 050 000	Running Budget	MINEE/ITB	RQ	08/01/2024	02/02/2024	23/02/2024	08/03/2024	10/03/2025
32	Recruitment of a security company to guard the buildings of MINEE's central services and its annexes	SISC	28 050 000	Running Budget	MINEE/ITB	RQ	08/01/2024	02/02/2024	23/02/2024	08/03/2024	10/03/2025
33	Study for the construction of two (2) biomass power plants in Yaounde and Douala	SISC	50 000 000	PIB	MINEE/ITB	RNIT	09/02/2024	05/04/2024	26/04/2024	10/05/2024	09/09/2024
34	Project management for the construction of the TOUBORO and TIGNERE solar power stations	SISC	100 000 000	PIB	MINEE/ITB-CCCB(OI)	RNIT	26/02/2024	30/04/2024	21/05/2024	03/06/2024	02/12/2024
35	"Study for the hybridisation of ten (10) isolated thermal power plants thermal power stations".	SISC	200 000 000	PIB	MINEE/ITB-CCCB(OI)	RNIT	23/02/2024	30/04/2024	21/05/2024	03/06/2024	02/12/2024
36	Construction of the petroleum products and domestic gas distribution point/construction work on the TIGNERE rural point	OI	200 000 000	PIB	MINEE/ITB	ONIT	02/02/2024	22/03/2024	12/04/2024	26/04/2024	23/09/2024
37	Project management for the construction of the petroleum products and domestic gas distribution point/construction works for the TIGNERE rural point	SISC	22 135 000	PIB	MINEE/ITB	ONIT	02/02/2024	22/03/2024	12/04/2024	26/04/2024	23/10/2024

MINISTRY OF WATER RESOURCES AND ENERGY - MINEE

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tendre	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
38	"Geotechnical study of the drinking water supply project in Douala from the WOURI river".	SISC	500 000 000	PIB	MINEE/ITB-CCCB(SISC)	RNIT	19/02/2024	23/04/2024	13/05/2024	27/05/2024	25/11/2024
39	Rehabilitation of 350 solar-powered SCANWATER stations	OI	250 000 000	PIB	MINEE/ITB	ONIT	29/01/2024	18/03/2024	08/04/2024	22/04/2024	21/10/2024
40	Study for the supply of electrical energy to agricultural and industrial basins as part of the import-substitution policy	SISC	50 000 000	PIB	MINEE/ITB	RNIT	05/02/2024	01/04/2024	19/04/2024	03/05/2024	02/09/2024
41	Studies, production and dissemination of statistical data for the water and energy sector (2022, 2023, 2024 editions)	SISC	120 000 000	PIB	MINEE/ITB-CCCB(SISC)	RNIT	19/02/2024	23/04/2024	13/05/2024	27/05/2024	24/10/2024
42	Project management for the construction of MINEE's ministerial headquarters building, phase 1	SISC	200 000 000	PIB	MINEE/ITB-CCCB (BCFW)	RNIT	29/01/2024	02/04/2024	22/04/2024	06/05/2024	21/06/2027
43	Construction of the MINEE headquarters building, phase 1	BCFW	3 000 000 000	PIB	MINEE/ITB-CCCB (BCFW)	ONIT	09/02/2024	09/04/2024	29/04/2024	13/05/2024	28/04/2027
44	Project to reconfigure Yaoundé's drinking water supply system (Lot 1)	OI	50 692 112 384	FINEX	MINEE/ITB-CCCB (OI)	ONIT	23/02/2024	23/04/2024	13/05/2024	27/05/2024	12/05/2027
45	Project to reconfigure Yaoundé's drinking water supply system (Lot 2)		27 632 416 768								
46	Project to reconfigure Yaoundé's drinking water supply system (Lot 3)		29 232 568 320								
TOTAL MINEE			118 692 466 074								

MINISTRY OF ECONOMY, PLANNING AND REGIONAL DEVELOPMENT - MINEPAT

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Extension of the GESPARC II IT Asset Management Application	SISC	40 000 000	PIB	MINEPAT/ITB	RNIT	28/03/2024	06/05/2024	23/05/2024	03/06/2024	02/09/2024
2	Acquisition of office furniture for the Competitiveness Committee	GS	30 000 000	PIB	MINEPAT/ITB	RQ	21/03/2024	15/04/2024	02/05/2024	13/05/2024	12/08/2024
3	Supply of IT equipment to MINEPAT's devolved services	GS	50 000 000	PIB	MINEPAT/ITB	ONIT	04/04/2024	06/05/2024	23/05/2024	03/06/2024	02/09/2024
4	Supply of IT equipment for MINEPAT's central services	GS	50 000 000	PIB	MINEPAT/ITB	ONIT	08/04/2024	27/05/2024	18/06/2024	01/07/2024	30/09/2024
5	Acquisition of a multi-platform antivirus system, server version for one thousand (1000) workstations	GS	30 000 000	PIB	MINEPAT/ITB	ONIT	01/04/2024	22/05/2024	10/06/2024	24/06/2024	23/08/2024
6	Renovation of audio and video systems in meeting and conference rooms	OI	138 000 000	PIB	MINEPAT/ITB	ONIT	15/04/2024	03/06/2024	24/06/2024	08/07/2024	04/11/2024
7	Guarding and security of premises	SISC	105 000 000	PIB	MINEPAT/ITB- CCCB (SISC)	ONIT	23/02/2024	23/04/2024	13/05/2024	27/05/2024	27/05/2025
8	Extension of the SIGIPES network and antelope in the main MINEPAT and Financial Control building	OI	20 000 000	PIB	MINEPAT/ITB	ONIT	04/04/2024	13/05/2024	30/05/2024	10/06/2024	09/09/2024

MINISTRY OF ECONOMY, PLANNING AND REGIONAL DEVELOPMENT - MINEPAT

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
9	Implementation of the human resources management application	SISC	22 000 000	PIB	MINEPAT/ITB	RNIT	07/03/2024	15/04/2024	02/05/2024	13/05/2024	12/08/2024
10	Acquisition of IT equipment for budget preparation	GS	30 000 000	PIB	MINEPAT/ITB	RQ	11/03/2024	29/04/2024	22/05/2024	03/06/2024	02/09/2024
11	Purchase of a mission vehicle for the DAG	GS	35 000 000	PIB	MINEPAT/ITB	ONIT	11/04/2024	13/05/2024	30/05/2024	10/06/2024	09/09/2024
12	Acquisition of company vehicles for DAG services	GS	137 723 008	PIB	MINEPAT/ITB	ONIT	11/04/2024	13/05/2024	30/05/2024	10/06/2024	10/06/2024
13	Extension of the computer application for managing the file and career data of MINEPAT personnel	SISC	30 000 000	PIB	MINEPAT/ITB	RNIT	08/04/2024	31/05/2024	21/06/2024	05/07/2024	08/07/2024
14	Acquisition of practical computers adapted to the operation of SIGIPES II	GS	8 000 000	PIB	MINEPAT/ITB	RQ	07/03/2024	08/04/2024	25/04/2024	06/05/2024	05/08/2024
15	Development of a project monitoring and evaluation application	SISC	90 000 000	PIB	MINEPAT/ITB	RNIT	28/03/2024	06/05/2024	23/05/2024	03/06/2024	02/09/2024
16	Purchase of a service vehicle for the DGEPIP	GS	32 500 000	PIB	MINEPAT/ITB	ONIT	26/03/2024	13/05/2024	03/06/2024	18/06/2024	16/08/2024

MINISTRY OF ECONOMY, PLANNING AND REGIONAL DEVELOPMENT - MINEPAT

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
17	Drawing up a methodological guide for the distribution and budgeting of allocations to be transferred to the Regional and Local Authorities (RLAs)	SISC	80 000 000	PIB	MINEPAT/ITB	RNIT	22/03/2024	29/04/2024	16/05/2024	27/05/2024	26/07/2024
18	Drawing up and updating the investment budget framework model	SISC	60 000 000	PIB	MINEPAT/ITB	RNIT	26/03/2024	17/05/2024	07/06/2024	21/06/2024	20/08/2024
19	Development of competitiveness information systems	SISC	20 000 000	PIB	MINEPAT/ITB	RNIT	22/02/2024	01/04/2024	18/04/2024	29/04/2024	28/06/2024
20	Evaluative study of the operability of investment incentives in the agricultural sector	SISC	20 000 000	PIB	MINEPAT/ITB	RNIT	22/04/2024	14/06/2024	05/07/2024	19/07/2024	17/09/2024
21	Acquisition of four (4) pick-up vehicles for economic surveillance	GS	130 000 000	PIB	MINEPAT/ITB	ONIT	22/04/2024	10/06/2024	01/07/2024	15/07/2024	13/09/2024
22	Acquisition of three (3) pick-up mission vehicles for DGPAT departments	GS	99 000 000	PIB	MINEPAT/ITB	ONIT	04/04/2024	06/05/2024	23/05/2024	03/06/2024	02/08/2024
23	Acquisition of two (2) company cars for DGPAT	GS	98 000 000	PIB	MINEPAT/ITB	ONIT	29/04/2024	18/06/2024	08/07/2024	22/07/2024	20/09/2024
24	Prospective analysis of the costs of investment in human capital development	SISC	32 000 000	PIB	MINEPAT/ITB	RNIT	04/04/2024	13/05/2024	30/05/2024	10/06/2024	09/08/2024

MINISTRY OF ECONOMY, PLANNING AND REGIONAL DEVELOPMENT - MINEPAT

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tendre	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
25	Prospective studies on NDS30 priority sectors	SISC	30 000 000	PIB	MINEPAT/ITB	RNIT	25/04/2024	03/06/2024	20/06/2024	01/07/2024	30/09/2024
26	Preparation of monitoring and forward-looking analysis reports	SISC	20 000 000	PIB	MINEPAT/ITB	RNIT	25/04/2024	03/06/2024	20/06/2024	01/07/2024	30/09/2024
27	Study on innovative local development practices in Cameroon in the light of the implementation of the NDS30	SISC	58 000 000	PIB	MINEPAT/ITB	RNIT	29/04/2024	06/06/2024	24/06/2024	04/07/2024	02/10/2024
28	Assessing the impact and sustainability of development programmes and projects on the living conditions of grassroots populations	SISC	25 000 000	PIB	MINEPAT/ITB	RNIT	29/04/2024	06/06/2024	24/06/2024	04/07/2024	02/10/2024
29	Acquisition of equipment for GIC, NGOs and Associations	GS	100 000 000	PIB	MINEPAT/ITB	ONIT	29/04/2024	03/06/2024	20/06/2024	01/07/2024	30/08/2024
30	Maintenance of Latrines in Central Services Buildings	SISC	140 250 000	Running Budget	MINEPAT/ITB-COCB (SISC)	ONIT	19/02/2024	01/04/2024	18/04/2024	29/04/2024	29/04/2025
31	Purchase of diaries	GS	85 000 000	Running Budget	MINEPAT/ITB	ONIT	11/04/2024	13/05/2024	30/05/2024	10/06/2024	09/09/2024
32	Setting up a system for digitising APECs and Agreements	SISC	15 000 000	Running Budget	MINEPAT/ITB	RNIT	11/04/2024	22/05/2024	06/06/2024	18/06/2024	16/09/2024
TOTAL MINEPAT			1 860 473 008								

MINISTRY OF BASIC EDUCATION - MINEDUB

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Equipping central services with IT equipment	GS	50 000 000	PIB	MINEDUB/ITB	ONIT	18/03/2024	06/05/2024	27/05/2024	10/06/2024	09/08/2024
2	Providing central services with office furniture	GS	60 000 000	PIB	MINEDUB/ITB	ONIT	19/03/2024	06/05/2024	27/05/2024	10/06/2024	09/08/2024
3	Acquisition of computer equipment for Computer Assisted Design (CAD)	GS	15 000 000	PIB	MINEDUB/ITB	ONIT	08/03/2024	26/04/2024	17/05/2024	31/05/2024	30/07/2024
4	Renovation of the hydraulic network in Building A (Central Services)	OI	45 000 000	PIB	MINEDUB/ITB	ONIT	11/03/2024	29/04/2024	22/05/2024	03/06/2024	02/09/2024
5	Acquisition of Humanities and Social Sciences books at MINEDUB	GS	180 000 000	Running Budget	MINEDUB/ITB	ONIT	18/03/2024	06/05/2024	27/05/2024	10/06/2024	08/10/2024
6	Acquisition of "Science and Technology" and "Computer Science" textbooks for pupils in Cameroon's Priority Education Zones	GS	2 000 000 000	Running Budget	MINEDUB/ITB-CCCB (GS)	ONIT	22/03/2024	21/05/2024	10/06/2024	24/06/2024	22/10/2024
7	Secure CEP and FSLC diplomas delivered to MINEDUB	GS	1 000 000 000	Running Budget	MINEDUB/ITB-CCCB (GS)	MA				07/02/2024	06/06/2024
8	Geotechnical and architectural studies prior to the construction of the MINEDUB records building	SISC	50 000 000	Running Budget	MINEDUB/ITB	RNIT	18/03/2024	10/05/2024	31/05/2024	14/06/2024	12/09/2024
TOTAL MINEDUB			3 400 000 000								

MINISTRY OF LIVESTOCK, FISHERIES AND ANIMAL INDUSTRIES - MINEPIA

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tendre	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Purchase of fetal extractors	GS	19 155 000	PIB	MINEPIA / ITB	RQ	18/03/2024	12/04/2024	03/05/2024	17/05/2024	16/09/2024
2	Acquisition of artificial insemination equipment and small milking tools	GS	45 000 000	PIB	MINEPIA / ITB	ONIT	18/03/2024	06/05/2024	27/05/2024	10/06/2024	08/10/2024
3	Purchase of incubators	GS	25 000 000	PIB	MINEPIA / ITB	ONIT	18/03/2024	06/05/2024	27/05/2024	10/06/2024	08/10/2024
4	Acquisition of improved metal hen houses (South and North)	OI	25 000 000	PIB	MINEPIA / ITB	ONIT	19/03/2024	06/05/2024	27/05/2024	10/06/2024	08/10/2024
5	Acquisition of apiarian production equipment for apiarists	GS	15 000 000	PIB	MINEPIA / ITB	RQ	25/03/2024	19/04/2024	10/05/2024	24/05/2024	23/09/2024
6	Acquisition of tractors for zootechnical stations to boost their production capacity (Wakwa Station, Lougguéré Station, Ngaoundéré Dairy Station and Kounden Station)	GS	300 000 000	PIB	MINEPIA / ITB- CCCB (GS)	ONIT	08/04/2024	10/06/2024	01/07/2024	15/07/2024	12/11/2024
7	Acquisition of fodder production equipment for dairy farmers	GS	95 000 000	PIB	MINEPIA / ITB	ONIT	25/03/2024	13/05/2024	03/06/2024	18/06/2024	15/10/2024
8	Acquisition of stalk crushers for dairy farmers	GS	15 000 000	PIB	MINEPIA / ITB	ONIT	26/03/2024	15/05/2024	03/06/2024	18/06/2024	15/10/2024
9	Purchase of foot-and-mouth disease vaccines	GS	12 750 000	PIB	MINEPIA / ITB	ONIT	01/04/2024	17/05/2024	07/06/2024	21/06/2024	21/10/2024
10	Procurement of medicines and other products for the operation of public veterinary clinics	GS	12 750 000	PIB	MINEPIA / ITB	ONIT	01/04/2024	21/05/2024	10/06/2024	24/06/2024	22/10/2024

MINISTRY OF LIVESTOCK, FISHERIES AND ANIMAL INDUSTRIES - MINEPIA

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tendre	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
11	Construction of the Yaounde Regional Veterinary Hospital at Mvog Betsi (phase 1)	BCFW	80 000 000	PIB	MINEPIA / ITB	ONIT	01/04/2024	21/05/2024	10/06/2024	24/06/2024	22/10/2024
12	Project management for the construction of a building at the Yaounde Regional Veterinary Hospital in Mvog Betsi	SISC	6 800 000	PIB	MINEPIA / ITB	RNIT	12/03/2024	03/05/2024	24/05/2024	03/06/2024	20/11/2024
13	Acquisition of stamping equipment for slaughterhouses	GS	20 000 000	PIB	MINEPIA / ITB	ONIT	01/04/2024	21/05/2024	10/06/2024	24/06/2024	22/10/2024
14	Acquisition of fishing boats to support fishing communities	GS	90 000 000	PIB	MINEPIA / ITB	ONIT	08/04/2024	27/05/2024	18/06/2024	01/07/2024	29/10/2024
15	Construction of the wholesale fish trade halls	BCFW	250 000 000	PIB	MINEPIA / ITB	ONIT	12/04/2024	31/05/2024	21/06/2024	05/07/2024	04/11/2024
16	Construction of a reception camp for fishermen at Bamusso (BADEP phase III)	BCFW	90 000 000	PIB	MINEPIA / ITB	ONIT	25/03/2024	13/05/2024	03/06/2024	18/06/2024	15/10/2024
17	Operationalising the monitoring and surveillance of fishing activities using new technological tools (satellites, radar, VMS/AIS)	OI	200 000 000	PIB	MINEPIA / ITB	ONIT	25/03/2024	13/05/2024	03/06/2024	18/06/2024	15/10/2024
18	Study for the development of aquaculture ponds for the installation of young fish farmers	SISC	170 000 000	PIB	MINEPIA / ITB- CCCB (SISC)	RNIT	15/03/2024	21/05/2024	10/06/2024	24/06/2024	22/10/2024
19	Demolition work and rehabilitation of parking areas at the MINEPIA technical services site at Mvog-Beti	BCFW	60 000 000	PIB	MINEPIA / ITB	ONIT	01/04/2024	21/05/2024	10/06/2024	24/06/2024	22/10/2024
20	Completion of construction works on the R+2 building to house MINEPIA's financial control department	BCFW	70 000 000	PIB	MINEPIA / ITB	ONIT	05/04/2024	24/05/2024	14/06/2024	28/06/2024	28/10/2024

MINISTRY OF LIVESTOCK, FISHERIES AND ANIMAL INDUSTRIES - MINEPIA

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tendre	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
21	Project management to finalise the construction of the R+2 building to house MINEPIA's financial control department	SISC	6 000 000	PIB	MINEPIA / ITB	RNIT	15/01/2024	08/03/2024	01/04/2024	12/04/2024	28/11/2024
22	Construction of the extension to the R+2 building to house MINEPIA's Financial Control Department	BCFW	80 000 000	PIB	MINEPIA / ITB	ONIT	05/04/2024	24/05/2024	14/06/2024	28/06/2024	28/10/2024
23	Acquisition of records storage furniture	GS	25 000 000	PIB	MINEPIA / ITB	ONIT	15/04/2024	03/06/2024	24/06/2024	08/07/2024	05/11/2024
24	Acquisition of office furniture for central services	GS	20 000 000	PIB	MINEPIA / ITB	ONIT	22/04/2024	10/06/2024	01/07/2024	15/07/2024	12/11/2024
25	Equipping the R+2 building to house MINEPIA's financial services	GS	25 010 000	PIB	MINEPIA / ITB	ONIT	19/04/2024	07/06/2024	28/06/2024	12/07/2024	11/11/2024
26	Acquisition of computer equipment for MINEPIA's central services	GS	30 000 000	PIB	MINEPIA / ITB	ONIT	22/04/2024	10/06/2024	01/07/2024	15/07/2024	12/11/2024
27	Production of promotional materials for the import-substitution policy implemented at MINEPIA	SISC	25 000 000	PIB	MINEPIA / ITB	RNIT	22/04/2024	14/06/2024	05/07/2024	19/07/2024	18/11/2024
28	Overhaul of the MINEPIA website	SISC	10 000 000	PIB	MINEPIA / ITB	RNIT	22/04/2024	14/06/2024	05/07/2024	19/07/2024	18/11/2024
TOTAL MINEPIA			1 822 465 000								

MINISTRY OF EMPLOYMENT AND VOCATIONAL TRAINING - MINEFOP

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tendre	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Additional works for the construction of an R+2 building with basement on the Rue Ceper site	BCFW	500 000 000	PIB	MINEFOP/ITB-CCCB(BCFW)	ONIT	22/02/2024	01/04/2024	18/04/2024	29/04/2024	22/04/2026
2	Project management of the additional works for the construction of an R+2 building with an underground level on the Rue Ceper site	SISC	35 000 000	PIB	MINEFOP/ITB-CCCB(BCFW)	RNIT	15/02/2024	01/04/2024	18/04/2024	29/04/2024	19/05/2026
3	Acquisition of office equipment for Central Services	GS	10 000 000	PIB	MINEFOP/ITB	ONIT	09/02/2024	01/04/2024	19/04/2024	03/05/2024	02/07/2024
4	Acquisition of office furniture for central services	GS	36 967 000	PIB	MINEFOP/ITB	ONIT	05/02/2024	25/03/2024	15/04/2024	29/04/2024	29/07/2024
5	Acquisition of company cars for central services	GS	200 000 000	PIB	MINEFOP/ITB	ONIT	05/02/2024	25/03/2024	15/04/2024	29/04/2024	29/07/2024
6	Acquisition of vocational training kits in SAR/SM	GS	90 000 000	PIB	MINEFOP/ITB	ONIT	19/01/2024	08/03/2024	28/03/2024	12/04/2024	11/07/2024
7	Maturation study for the setting up of a Vocational Training Centre in the Textile-Apparel-Confection trades and a Skills Development Centre	SISC	85 000 000	PIB	MINEFOP/ITB	RNIT	22/01/2024	15/03/2024	05/04/2024	19/04/2024	19/08/2024
8	Refurbishment of central services premises	BCFW	20 000 000	PIB	MINEFOP/ITB	ONIT	02/02/2024	22/03/2024	12/04/2024	26/04/2024	25/07/2024

MINISTRY OF EMPLOYMENT AND VOCATIONAL TRAINING - MINEFOP

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
9	Acquisition and installation of sound equipment for central services and the Centre National de Formation des Formateurs et de Développement des Programmes (CNFFDP) (National Centre for Teacher Training and Programme Development)	GS	20 000 000	PIB	MINEFOP/ITB	RQ	29/01/2024	23/02/2024	15/03/2024	01/04/2024	28/05/2024
10	Acquisition of equipment for statistical units to strengthen departmental data collection, processing and analysis systems	GS	20 000 000	PIB	MINEFOP/ITB	RQ	29/01/2024	23/02/2024	15/03/2024	01/04/2024	28/05/2024
11	Acquisition of IT equipment for Central Services	GS	40 000 000	PIB	MINEFOP/ITB	ONIT	19/01/2024	08/03/2024	01/04/2024	12/04/2024	11/07/2024
12	Guarding the Nlongkak and Rue CEPER buildings	SISC	35 000 000	Running Budget	MINEFOP/ITB	RQ	11/01/2024	05/02/2024	22/02/2024	04/03/2024	04/03/2025
13	Maintenance of the Nlongkak and Rue CEPER buildings	SISC	28 000 000	Running Budget	MINEFOP/ITB	RQ	11/01/2024	05/02/2024	22/02/2024	04/03/2024	04/03/2025
14	Etude de maturation du Projet de transformation de deux (02) SAR/SM en CFM	SISC	50 000 000	PIB	MINEFOP/ITB	RNIT	26/01/2024	22/03/2024	12/04/2024	26/04/2024	25/07/2024
TOTAL MINEFOP			1 169 967 000								

MINISTRY OF HIGHER EDUCATION - MINESUP

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Power supply to the University of Maroua Digital University Development Centre	OI	100 000 000	PIB	MINESUP/ITB	ONIT	05/04/2024	24/05/2024	14/06/2024	28/06/2024	26/09/2024
2	Power supply to the University of Douala's Digital University Development Centre	OI	100 000 000	PIB	MINESUP/ITB	ONIT	05/04/2024	24/05/2024	14/06/2024	28/06/2024	26/09/2024
3	Construction and furnishing of an amphitheatre 300 and an administrative block at the University of Bertoua	BCFW	300 000 000	PIB	MINESUP/ITB	MA			12/02/2024	26/02/2024	23/09/2024
4	Project management for the construction and furnishing of an amphitheatre 300 and an administrative block at the University of Bertoua	SISC	45 000 000	PIB	MINESUP/ITB	MA			07/02/2024	22/02/2024	21/10/2024
5	Continuation of construction work on a teaching block at ENS Bertoua (phase 1)	BCFW	150 000 000	PIB	MINESUP/ITB	ONIT	16/02/2024	16/04/2024	06/05/2024	21/05/2024	15/11/2024
6	Continuation of project management for the construction of a teaching block at ENS Bertoua (phase 1)	SISC	15 000 000	PIB	MINESUP/ITB	RNIT	05/02/2024	28/03/2024	19/04/2024	03/05/2024	28/11/2024
7	Continuation of construction work on an administrative block at ENSET in the University of Ebolowa	BCFW	200 000 000	PIB	MINESUP/ITB	MA				31/01/2024	29/07/2024
8	Construction and furnishing of an amphitheatre 500 and an administrative block at the University of Bertoua (Lot 2)	BCFW	300 000 000	PIB	MINESUP/ITB	MA			19/02/2024	04/03/2024	30/09/2024
9	Project management Construction and furnishing of an amphitheatre 500 and an administrative block at the University of Bertoua	SISC	30 000 000	PIB	MINESUP/ITB	MA			31/01/2024	15/02/2024	12/09/2024

MINISTRY OF HIGHER EDUCATION - MINESUP

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
10	Construction and furnishing of an amphitheatre 500 and a block of classrooms at the University of Bertoua (Lot 3)	BCFW	300 000 000	PIB	MINESUP/ITB	MA			19/02/2024	04/03/2024	30/10/2024
11	Construction and furnishing of an amphitheatre 300 and two administrative blocks at the University of Ebolowa (Lot 4)	BCFW	300 000 000	PIB	MINESUP/ITB	MA			12/02/2024	26/02/2024	23/09/2024
12	Construction and furnishing of an amphitheatre 500 and a classroom block at the University of Ebolowa (Lot 5)	BCFW	300 000 000	PIB	MINESUP/ITB	MA			05/02/2024	19/02/2024	16/09/2024
13	Construction and furnishing of an amphitheatre 300, an amphitheatre 500 and an administrative block at the University of Ebolowa (Lot 6)	SISC	250 000 000	PIB	MINESUP/ITB	MA			06/02/2024	22/02/2024	19/09/2024
14	Construction and furnishing of an amphitheatre 300 and two administrative blocks at the University of Garoua (Lot 7)	BCFW	300 000 000	PIB	MINESUP/ITB	MA			29/01/2024	12/02/2024	09/09/2024
15	Construction and furnishing of an amphitheatre 500 and two classroom blocks at the University of Garoua (Lot 8)	BCFW	275 000 000	PIB	MINESUP/ITB	MA			19/02/2024	04/03/2024	30/09/2024
16	Construction and furnishing of an AMPHI 300 and an AMPHI 500 and a teaching block at the University of Garoua (Lot 9)	BCFW	300 000 000	PIB	MINESUP/ITB	MA			19/02/2024	04/03/2024	30/09/2024
17	Continuation of project management for the construction of an administrative block at ENSET of the University of Ebolowa	SISC	25 000 000	PIB	MINESUP/ITB	MA	19/12/2023		17/01/2024	31/01/2024	31/01/2024
18	Construction of a teaching block(2) at ENSET Ebolowa	BCFW	300 000 000	PIB	MINESUP/ITB	MA			12/02/2024	26/02/2024	23/09/2024

MINISTRY OF HIGHER EDUCATION - MINESUP

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
19	Project management for the construction of a teaching block (2) at ENSET Ebolowa	SISC	50 000 000	PIB	MINESUP/ITB	MA			29/01/2024	12/02/2024	21/10/2024
20	Continuation of construction works on a teaching block at the FMSB in Garoua (phase 1)	BCFW	150 000 000	PIB	MINESUP/ITB	ONIT	12/02/2024	01/04/2024	22/04/2024	06/05/2024	01/11/2024
21	Continuation of project management for the construction of a teaching block at the FMSB in Garoua (phase 1)	SISC	10 000 000	PIB	MINESUP/ITB	RNIT	13/02/2024	05/04/2024	26/04/2024	10/05/2024	05/12/2024
22	Project management Construction and furnishing of an amphitheatre 300 and two administrative blocks at the University of Ebolowa	SISC	25 000 000	PIB	MINESUP/ITB	MA			14/02/2024	29/02/2024	28/10/2024
23	Construction work on the EGEM combined administrative and teaching block/VRD and electricity	BCFW	100 000 000	PIB	MINESUP/ITB	MA			29/01/2024	12/02/2024	13/05/2024
24	Continuation of construction work on a teaching block at ENSP Maroua (phase 1)	BCFW	100 000 000	PIB	MINESUP/ITB	MA			19/02/2024	04/03/2024	02/09/2024
25	Continuation of the project management for the construction of a teaching block at the ENSP in Maroua (phase 1)	SISC	10 000 000	PIB	MINESUP/ITB	MA			19/02/2024	04/03/2024	30/09/2024
26	Project management Construction and furnishing of an AMPHI 500 and an administrative block at the University of Bertoua (Lot 2)	SISC	30 000 000	PIB	MINESUP/ITB	MA			19/02/2024	04/03/2024	30/10/2024
27	Project management for the construction and furnishing of an AMPHI 500 and a classroom block at the University of Ebolowa (Lot 5)	SISC	35 000 000	PIB	MINESUP/ITB	MA			05/02/2024	19/02/2024	16/10/2024

MINISTRY OF HIGHER EDUCATION - MINESUP

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tendre	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
28	Project management Construction and furnishing of an amphitheatre 300 and two administrative blocks at the University of Garoua (Lot 7)	SISC	30 000 000	PIB	MINESUP/ITB	MA			19/02/2024	04/03/2024	30/10/2024
29	Project management Construction and equipping with furniture of an amphitheatre 500 and two blocks of classrooms at the University of Garoua (Lot 8)	SISC	25 000 000	PIB	MINESUP/ITB	MA			19/02/2024	04/03/2024	30/10/2024
30	Project management Construction and furnishing of an AMPHI 300 and an AMPHI 500 and a teaching block at the University of Garoua (Lot 9)	SISC	30 000 000	PIB	MINESUP/ITB	MA			19/02/2024	04/03/2024	30/10/2024
31	Project management Construction and furnishing of an AMPHI 300, an AMPHI 500 and an administrative block at the University of Ebolowa	SISC	20 000 000	PIB	MINESUP/ITB	MA			19/02/2024	04/03/2024	30/10/2024
32	Group purchases of laboratory and workshop equipment for ETPs	GS	150 000 000	PIB	MINESUP/ITB	ONIT	30/01/2024	18/03/2024	08/04/2024	22/04/2024	20/08/2024
33	Project management Group purchases of laboratory and workshop equipment for ETPs	SISC	25 000 000	PIB	MINESUP/ITB	RNIT	30/01/2024	22/03/2024	12/04/2024	26/04/2024	23/09/2024
34	Study of a master plan for university research	SISC	155 000 000	PIB	MINESUP/ITB- CCCB (SISC)	RNIT	29/01/2024	02/04/2024	22/04/2024	06/05/2024	03/09/2024
35	Construction of the PanAfrican University Rector's Office (Phase 2)	BCFW	700 000 000	PIB	MINESUP/ITB- CCCB (BCFW)	ONIT	13/02/2024	15/04/2024	06/05/2024	22/05/2024	22/05/2025
36	Technical control and standardisation of the construction works on the headquarters of the Rectorate of the Pan-African University (Phase 2)	SISC	50 000 000	PIB	MINESUP/ITB- CCCB (BCFW)	RNIT	02/02/2024	01/04/2024	19/04/2024	03/05/2024	05/05/2025

MINISTRY OF HIGHER EDUCATION - MINESUP

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tendre	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
37	Project management for the construction of the headquarters of the Rectorate of the Pan-African University (Phase 2)	SISC	192 000 000	PIB	MINESUP/ITB-CCCB (BCFW)	ONIT	13/02/2024	15/04/2024	06/05/2024	22/05/2024	22/06/2025
38	Acquisition of furniture and other logistics for central services	GS	80 000 000	PIB	MINESUP/ITB	ONIT	05/04/2024	24/05/2024	14/06/2024	28/06/2024	28/10/2024
39	Acquisition of service vehicles	GS	100 000 000	PIB	MINESUP/ITB	ONIT	02/04/2024	21/05/2024	10/06/2024	24/06/2024	20/11/2024
40	Acquisition of IT equipment	GS	70 000 000	PIB	MINESUP/ITB	ONIT	02/04/2024	21/05/2024	10/06/2024	24/06/2024	22/10/2024
41	Construction of a fence at the ENSPY of the University of Yaounde I	GS	50 000 000	PIB	MINESUP/ITB	MA			29/01/2024	12/02/2024	11/06/2024
42	Project management for earthworks on platforms, external works and the construction and furnishing of certain infrastructures of the University of Bertoua (Lot 1)	SISC	12 000 000	PIB	MINESUP/ITB	MA			26/02/2024	11/03/2024	06/11/2024
43	Project management for earthworks on platforms, external works and the construction and furnishing of certain infrastructures of the University of Ebolowa (Lot 2)		55 000 000								
44	Earthworks for platforms, roads and various network sites in the University of Bertoua (Lot 1)	BCFW	100 000 000	PIB	MINESUP/ITB	MA			26/02/2024	11/03/2024	07/10/2024
45	Earthworks for platforms, roads and various network sites in the University of Ebolowa (Lot 2)		50 000 000								

MINISTRY OF HIGHER EDUCATION - MINESUP

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
46	Earthworks for platforms, roads and various networks sites at the University of Garoua (Lot 3)	BCFW	100 000 000	PIB	MINESUP/ITB	MA			28/02/2024	14/03/2024	10/10/2024
47	Maintenance of reprographic and air-conditioning equipment	SISC	15 000 000	Running Budget	MINESUP/ITB	RQ	05/02/2024	01/03/2024	22/03/2024	05/04/2024	29/01/2025
48	Ordinary maintenance of buildings	SISC	15 000 000	Running Budget	MINESUP/ITB	RQ	05/02/2024	01/03/2024	22/03/2024	05/04/2024	29/01/2025
49	Maintenance of elevator	SISC	15 000 000	Running Budget	MINESUP/ITB	RQ	05/02/2024	01/03/2024	22/03/2024	05/04/2024	30/01/2025
50	Construction of a boundary wall and a security post at the Faculty of Health Sciences (FHS) at the University of Buea	BCFW	489 000 000	PIB	MINESUP/ITB	ONIT	04/03/2024	22/04/2024	13/05/2024	27/05/2024	22/01/2025
51	Project management for the construction of a fence wall and a security guard post at the Faculty of Health Sciences (FHS) of the University of Buea	SISC	48 000 000	PIB	MINESUP/ITB	RNIT	02/02/2024	28/03/2024	19/04/2024	03/05/2024	27/02/2025
TOTAL MINESUP			6 676 000 000								

MINISTRY OF ENVIRONMENT, PROTECTION OF NATURE AND SUSTAINABLE DEVELOPMENT - MINEPDED

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Drawing up a document of indicators for the adaptation to climate change	SISC	20 000 000	PIB	MINEPDED/ITB	RNIT	16/02/2024	12/04/2024	03/05/2024	17/05/2024	16/08/2024
2	Drawing up local climate change adaptation plans	SISC	30 000 000	PIB	MINEPDED/ITB	RNIT	16/02/2024	12/04/2024	03/05/2024	17/05/2024	16/08/2024
3	Mapping of risk zones (ecologically fragile areas) in the Mfoundi division	SISC	150 000 000	PIB	MINEPDED/ITB- CCCB(SISC)	RNIT	27/02/2024	30/04/2024	22/05/2024	06/06/2024	04/10/2024
4	Acquisition of EPI (SDPGE and BDD)	GS	10 000 000	PIB	MINEPDED/ITB	RQ	26/01/2024	19/02/2024	11/03/2024	25/03/2024	24/05/2024
5	Design of a system for monitoring and evaluating environmental performance indicators for sectoral strategies	SISC	10 000 000	PIB	MINEPDED/ITB	RNIT	16/02/2024	12/04/2024	03/05/2024	17/05/2024	16/08/2024
6	Acquisition of service motorbikes for environmental control station managers	GS	15 000 000	PIB	MINEPDED/ITB	ONIT	26/01/2024	15/03/2024	05/04/2024	19/04/2024	18/07/2024
7	Purchase of a company vehicle for the Minister (MINEPDED)	GS	90 000 000	PIB	MINEPDED/ITB	ONIT	02/02/2024	22/03/2024	12/04/2024	26/04/2024	25/06/2024
8	Acquisition of office furniture for MINEPDED's central services	GS	15 000 000	PIB	MINEPDED/ITB	ONIT	26/01/2024	15/03/2024	05/04/2024	19/04/2024	18/06/2024
9	Acquisition of IT equipment for MINEPDED's central and devolved services	GS	30 000 000	PIB	MINEPDED/ITB	ONIT	26/01/2024	15/03/2024	05/04/2024	19/04/2024	18/06/2024
TOTAL MINEPDED			30 000 000								

MINISTRY OF HOUSING AND URBAN DEVELOPMENT - MINHDU

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Study of value flows and preparations for a national solid waste recovery programme in Cameroon	SISC	260 000 000	BAD	MINHDU/ITB-CCCB(SISC)	RNIT	25/03/2024	28/06/2024	05/08/2024	19/08/2024	15/07/2025
2	Project management for the completion of the CI, HA and HB buildings in Mbanga-Bakoko/Douala	SISC	21 757 300	PIB	MINHDU/ITB	MA			29/01/2024	12/02/2024	12/08/2024
3	Project management for the completion of the CL and CM buildings in Olembe-Yaounde	SISC	26 000 000	PIB	MINHDU/ITB	MA			29/01/2024	12/02/2024	12/08/2024
4	Completion of the CQ, CR and CS buildings in Olembe-Yaounde	BCFW	60 000 000	PIB	MINHDU/ITB	MA			31/01/2024	15/02/2024	15/05/2024
5	Completion work on the DB and DD buildings in Mbanga-Bakoko/Douala	BCFW	579 676 544	PIB	MINHDU/ITB-CCCB(BCFW)	MA			19/02/2024	04/03/2024	02/09/2024
6	Work to complete the EA and EB buildings in Mbanga-Bakoko/Douala	BCFW	50 000 000	PIB	MINHDU/ITB	MA			31/01/2024	15/02/2024	15/05/2024
7	Completion work on the GA and GC buildings in Mbanga-Bakoko/Douala	BCFW	503 527 392	PIB	MINHDU/ITB-CCCB(BCFW)	MA			19/02/2024	04/03/2024	02/09/2024
8	Detailed development study for the Nouma urban centre in Okola	SISC	90 000 000	PIB	MINHDU/ITB	RNIT	02/02/2024	11/03/2024	28/03/2024	08/04/2024	04/11/2024
9	Concession study for the Yaounde bypass road	SISC	40 000 000	PIB	MINHDU/ITB	RNIT	02/02/2024	11/03/2024	28/03/2024	08/04/2024	04/11/2024
10	Construction of pedestrian bridges on the Yaounde-Nsimalen motorway	ROAD	390 132 992	PIB	MINHDU/ITB	ONIT	23/02/2024	25/03/2024	11/04/2024	22/04/2024	19/09/2024
11	Project management for the construction of pedestrian bridges on the Yaounde - Nsimalen motorway	SISC	45 000 000	PIB	MINHDU/ITB	RNIT	27/02/2024	19/04/2024	10/05/2024	24/05/2024	19/11/2024

MINISTRY OF HOUSING AND URBAN DEVELOPMENT - MINHDU

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tendre	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
12	Rehabilitation work on the access road to the Ebolowa diocese (phase 2)	ROAD	800 000 000	PIB	MINHDU/ITB	ONIT	22/02/2024	25/03/2024	11/04/2024	22/04/2024	20/09/2024
13	Project management for the rehabilitation of the access road to the Diocese of Ebolowa	SISC	77 000 000	PIB	MINHDU/ITB	RNIT	02/02/2024	11/03/2024	28/03/2024	08/04/2024	20/10/2024
14	Road works Carrefour Bangou - Batchengou Cossroad - Government Technical High School of Batchengou - Batchengou Chiefdom	ROAD	100 000 000	PIB	MINHDU/ITB	ONIT	21/12/2023	22/01/2024	08/02/2024	19/02/2024	18/06/2024
15	Rehabilitation of the main roads in the city of Douala	ROAD	2 000 000 000	PIB	MINHDU/ITB	ONIT	01/03/2024	01/04/2024	18/04/2024	29/04/2024	28/10/2024
16	Maîtrise d'œuvre des travaux de Réhabilitation des voiries structurantes de la ville de Douala	SISC	50 000 000	PIB	MINHDU/ITB	RNIT	02/02/2024	11/03/2024	28/03/2024	08/04/2024	04/11/2024
17	Rehabilitation works of certain roads in the Mfoundi Division: grand chef simbock crossroads - soeurs complexe scolaire kadndap crossroads - petits génies school entrance crossroads	ROAD	1 620 000 000	PIB	MINHDU/ITB-CCCB (ROAD)	ONIT	29/02/2024	01/04/2024	18/04/2024	29/04/2024	24/12/2024
18	Project management for the rehabilitation of certain roads in the Mfoundi Division: grand chef simbock crossroads - soeurs complexe scolaire kadndap crossroads - petits génies school entrance crossroads	SISC	80 000 000	PIB	MINHDU/ITB-CCCB (ROAD)	RNIT	01/02/2024	11/03/2024	28/03/2024	08/04/2024	02/01/2025
19	Construction of the Yaounde preferential highway	ROAD	269 774 016	PIB	MINHDU/ITB	ONIT	29/02/2024	01/04/2024	18/04/2024	29/04/2024	25/11/2024
20	Rehabilitation of the main roads Yaounde	ROAD	4 150 000 128	PIB	MINHDU/ITB-CCCB (ROAD)	ONIT	29/02/2024	01/04/2024	18/04/2024	29/04/2024	23/01/2025

MINISTRY OF HOUSING AND URBAN DEVELOPMENT - MINHDU

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tendre	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
21	Project management for the rehabilitation of the main roads of Yaounde	SISC	99 900 000	PIB	MINHDU/ITB-CCCB (ROAD)	RNIT	01/02/2024	11/03/2024	28/03/2024	08/04/2024	03/02/2025
22	Study to update the restructuring studies of precarious neighbourhoods in the cities of Yaounde and Douala	SISC	80 000 000	PIB	MINHDU/ITB	RNIT	01/02/2024	11/03/2024	28/03/2024	08/04/2024	03/02/2025
23	Construction works on the Maroua drains (Phase 2)	ROAD	1 000 000 000	PIB	MINHDU/ITB	ONIT	22/02/2024	25/03/2024	11/04/2024	22/04/2024	21/10/2024
24	Project management for the construction of the Maroua drains (phase 2)	SISC	60 000 000	PIB	MINHDU/ITB	RNIT	08/02/2024	18/03/2024	04/04/2024	15/04/2024	11/11/2024
25	Supply of materials and equipment to development committees in the following Councils : Yaounde 2 (Nkomkana 2) and Yaounde 7 (Ekerozock) (Lot 1)	GS	34 000 000	PIB	MINHDU/ITB	ONIT	29/01/2024	04/03/2024	21/03/2024	01/04/2024	01/07/2024
26	Supply of materials and equipment to development committees in the following Councils: Yaounde 1 " Mballa 3A, Eman centre, Okolo2 neighbourhoods (Lot 2)		50 000 000								
27	Supply of materials and equipment to development committees in the following Councils: Douala 4 (Toho) and Douala 2 (Nkolmitag) (Lot 3)		34 500 000								
28	Supply of materials and equipment to development committees in the: Kribi 1 Council (Mbwambe and Petit Paris) (Lot 4)		34 500 000								

MINISTRY OF HOUSING AND URBAN DEVELOPMENT - MINHDU

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
29	Refurbishment and equipping of play areas in the Kerawa youth integration centres (Lot 1)	OI	40 000 000	PIB	MINHDU/ITB	ONIT	26/01/2024	26/02/2024	14/03/2024	25/03/2024	24/06/2024
30	Refurbishment and equipping of play areas in the Kaélé youth integration centres (Lot 2)		40 000 000								
31	Refurbishment and equipping of play areas in the Mbandjock youth integration centres (Lot 3)		40 000 000								
32	Equipping pilot paving stone production units in the : Yaoundé 6 et Yaoundé 2 Councils(Lot 1)	GS	44 000 000	PIB	MINHDU/ITB	ONIT	26/01/2024	26/02/2024	14/03/2024	25/03/2024	23/07/2024
33	Equipping pilot paving stone production units in the : Tonga et Bassamba Councils (Lot 2)		44 000 000								
34	Equipping pilot paving stone production units in the : Yngui et Nkondjock Councils (Lot 3)		45 000 000								
35	Equipping pilot paving stone production units in the : Belel and Mouanko Councils (Lot 4)		45 000 000								
36	Equipement des unités pilotes de production des pavés dans les communes de : Kumba2 ; Mamfé et Tiko (Lot 1)	GS	75 000 000	PIB	MINHDU/ITB	ONIT	25/01/2024	26/02/2024	14/03/2024	25/03/2024	23/07/2024
37	Equipping pilot paving stone production units in the : Ndélélé and Mandjou Councils (Lot 2)		48 000 000								
38	Equipping pilot paving stone production units in the : Kousseri and Mokolo Councils (Lot 3)		48 000 000								

MINISTRY OF HOUSING AND URBAN DEVELOPMENT - MINHDU

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
39	Supply of IT equipment and office furniture for the youth integration centre in : Kaélé (Lot 1)	GS	20 000 000	PIB	MINHDU/ITB	ONIT	25/01/2024	26/02/2024	14/03/2024	25/03/2024	24/06/2024
40	Supply of IT equipment and office furniture for the Kerawa youth integration centre (Lot 2)		20 000 000								
41	Supply of IT equipment and office furniture for the Mbandjock youth integration centre (Lot 3)		20 000 000								
42	Training 600 young people in difficulty to make and lay paving stones in the Yabassi Council (lot 1)	SISC	22 500 000	PIB	MINHDU/ITB	RNIT	29/01/2024	07/03/2024	25/03/2024	04/04/2024	03/06/2024
43	Training 600 young people in difficulty to make and lay paving stones in the Njimoum and Massangam Councils (lot 2)		23 000 000								
44	Training 600 young people in difficulty to make and lay paving stones in the Mbandjock and Nkoteng Councils (lot 3)		22 500 000								
45	Rehabilitation works on the MINHDU/Centre Regional Delegation in the Tchankeu building	BCFW	130 000 000	PIB	MINHDU/ITB	ONIT	19/01/2024	19/02/2024	07/03/2024	18/03/2024	16/07/2024
46	Construction works on the MINHDU/West Regional Delegation	BCFW	200 000 000	PIB	MINHDU/ITB	ONIT	22/02/2024	25/03/2024	11/04/2024	22/04/2024	19/09/2024
47	Purchase of vehicles	GS	249 800 000	PIB	MINHDU/ITB	ONIT	21/03/2024	22/04/2024	10/05/2024	21/05/2024	19/08/2024
48	Purchase of technical and specific equipment in two (2) lots (lot 1)	GS	75 000 000	PIB	MINHDU/ITB	ONIT	18/01/2024	19/02/2024	07/03/2024	18/03/2024	18/06/2024
49	Purchase of technical and specific equipment in two (2) lots (Lot 2)		75 000 000								

MINISTRY OF HOUSING AND URBAN DEVELOPMENT - MINHDU

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
50	Acquisition of office furniture in three (3) lots (Lot 1)	GS	75 000 000	PIB	MINHDU/ITB	ONIT	18/01/2024	19/02/2024	07/03/2024	18/03/2024	18/06/2024
51	Acquisition of office furniture in three (3) lots (Lot 2)		75 000 000								
52	Acquisition of office furniture in three (3) lots (Lot 3)		70 000 000								
53	Acquisition of IT equipment (Lot 1)	GS	80 000 000	PIB	MINHDU/ITB	ONIT	25/12/2023	12/02/2024	04/03/2024	18/03/2024	18/06/2024
54	Acquisition of IT equipment (Lot 2)		80 000 000								
55	Acquisition of IT equipment (Lot 3)		80 000 000								
56	Drawing up a green plan for the city of Ngaoundere (phase 2)	SISC	60 000 000	PIB	MINHDU/ITB	RNIT	22/02/2024	01/04/2024	18/04/2024	29/04/2024	28/10/2024
57	Drawing up an urban mobility plan for the town of Ngaoundere (Phase 2)	SISC	75 000 000	PIB	MINHDU/ITB	RNIT	22/02/2024	01/04/2024	18/04/2024	29/04/2024	28/10/2024
TOTAL MINHDU			14 527 568 372								

MINISTRY OF SOCIAL AFFAIRS - MINAS

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tendre	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Water sanitation and drainage at the CRPH in Maroua	BCFW	150 000 000	PIB	MINAS/ITB	ONIT	02/02/2024	22/03/2024	12/04/2024	26/04/2024	23/09/2024
2	Acquisition of equipment for the paramedical technical units of the CRPH in Maroua	GS	120 963 000	PIB	MINAS/ITB	ONIT	02/02/2024	22/03/2024	12/04/2024	26/04/2024	23/09/2024
3	Refurbishment of enrolment stations to register the national disability card	BCFW	50 000 000	PIB	MINAS/ITB	ONIT	09/02/2024	28/03/2024	19/04/2024	03/05/2024	01/08/2024
4	Acquisition of computer equipment for the CAT in Mfou	GS	43 800 000	PIB	MINAS/ITB	RQ	09/02/2024	04/03/2024	25/03/2024	08/04/2024	07/06/2024
5	Acquisition of office furniture and other equipment for the CAT in Mfou	GS	135 558 000	PIB	MINAS/ITB	ONIT	09/02/2024	28/03/2024	19/04/2024	03/05/2024	02/07/2024
6	Construction of a guardhouse at the CAT in Mfou	BCFW	26 010 000	PIB	MINAS/ITB	ONIT	09/02/2024	01/04/2024	19/04/2024	03/05/2024	02/07/2024
7	Study for phase 2 of the Mfou CAT consolidation project	SISC	30 000 000	PIB	MINAS/ITB	RNIT	09/02/2024	05/04/2024	26/04/2024	10/05/2024	08/08/2024
8	Acquisition of IT equipment to set up RESUC	GS	100 000 000	PIB	MINAS/ITB	ONIT	02/02/2024	22/03/2024	12/04/2024	26/04/2024	25/06/2024
9	Rehabilitation of the central services of MINAS	BCFW	26 000 000	PIB	MINAS/ITB	ONIT	02/02/2024	22/03/2024	12/04/2024	26/04/2024	25/07/2024

MINISTRY OF SOCIAL AFFAIRS - MINAS

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tendre	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
10	Ongoing construction of the Yaoundé 4 Cesu	BCFW	100 000 000	PIB	MINAS/ITB	MA				21/03/2024	16/12/2024
11	Acquisition of office furniture for central services	GS	20 630 000	PIB	MINAS/ITB	RQ	26/01/2024	19/02/2024	11/03/2024	25/03/2024	24/05/2024
12	Acquisition of IT equipment for central services	GS	20 000 000	PIB	MINAS/ITB	ONIT	26/01/2024	15/03/2024	05/04/2024	19/04/2024	22/05/2024
13	Acquisition of vehicles for Officials of the Central services of MINAS	GS	294 000 000	PIB	MINAS/ITB-CCCB (GS)	ONIT	20/02/2024	22/04/2024	13/05/2024	27/05/2024	26/08/2024
14	Acquisition of a pick-up liaison vehicle for the Institution Camerounaise de l'Enfance (ICE) in Bétamba	GS	34 000 000	PIB	MINAS/ITB	ONIT	09/02/2024	28/03/2024	19/04/2024	03/05/2024	01/08/2024
15	Construction of the Buea RIB fence	BCFW	40 000 000	PIB	MINAS/ITB	MA				22/03/2024	05/07/2024
16	Further ICE rehabilitation in Maroua	BCFW	130 000 000	PIB	MINAS/ITB	ONIT	19/01/2024	08/03/2024	01/04/2024	12/04/2024	09/09/2024
TOTAL MINAS			1 320 961 000								

MINISTRY OF ARTS AND CULTURE - MINAC

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tendre	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Acquisition of rolling stock	GS	60 000 000	PIB	MINAC/ITB	ONIT	15/02/2024	18/03/2024	04/04/2024	15/04/2024	14/06/2024
2	Rehabilitation of the Reunification Statue Monument	BCFW	15 000 000	PIB	MINAC/ITB	ONIT	15/03/2024	15/04/2024	02/05/2024	13/05/2024	12/08/2024
3	Refurbishment of MINAC's central buildings	BCFW	83 000 000	PIB	MINAC/ITB	ONIT	11/03/2024	15/04/2024	02/05/2024	13/05/2024	12/08/2024
4	Additional electrification works at the National Museum and its esplanade	OI	122 000 000	PIB	MINAC/ITB	ONIT	23/02/2024	25/03/2024	11/04/2024	22/04/2024	19/09/2024
5	Construction of the North-West Regional Delegation for Arts and Culture	BCFW	55 100 000	PIB	MINAC/ITB	ONIT	22/02/2024	25/03/2024	11/04/2024	22/04/2024	19/09/2024
6	Construction of the Yabassi cultural centre (phase 4)	BCFW	35 500 000	PIB	MINAC/ITB	ONIT	15/02/2024	18/03/2024	04/04/2024	15/04/2024	12/09/2024
7	Construction of the Haute Sanaga Cultural Centre	BCFW	50 000 000	PIB	MINAC/ITB	ONIT	12/02/2024	18/03/2024	04/04/2024	15/04/2024	12/09/2024
8	Construction of the Ntui cultural centre (Phase 3)	BCFW	60 000 000	PIB	MINAC/ITB	ONIT	15/02/2024	18/03/2024	04/04/2024	15/04/2024	12/09/2024
9	Construction of the Nanga Eboko cultural centre (phase 3)	BCFW	166 400 000	PIB	MINAC/ITB	ONIT	21/12/2023	22/01/2024	08/02/2024	19/02/2024	18/07/2024
TOTAL MINAC			647 000 000								

MINISTRY OF STATE PROPERTY, SURVEYS AND LAND TENURE - MINDCAF

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Drawing up MINDCAF's IT master plan	SISC	34 000 000	PIB	MINDCAF/ITB	RNIT	22/01/2024	15/03/2024	05/04/2024	19/04/2024	19/08/2024
2	Acquisition of IT equipment for central services	GS	45 239 000	PIB	MINDCAF/ITB	ONIT	22/01/2024	11/03/2024	01/04/2024	15/04/2024	15/07/2024
3	Acquisition of photocopy machine for central services	GS	40 000 000	PIB	MINDCAF/ITB	ONIT	22/01/2024	11/03/2024	01/04/2024	15/04/2024	15/07/2024
4	Acquisition of office furniture for central services	GS	45 000 000	PIB	MINDCAF/ITB	RQ	22/01/2024	16/02/2024	08/03/2024	22/03/2024	20/06/2024
5	Securing and Cadastral Works on 30,000 ha for the Central Plain project (Pilot Phase)	SISC	60 774 000	PIB	MINDCAF/ITB	RNIT	22/01/2024	15/03/2024	05/04/2024	19/04/2024	19/08/2024
6	Acquisition of total stations and accessories, dual-frequency GPS receivers and navigation receivers and accessories for land registry services	GS	70 000 000	PIB	MINDCAF/ITB	ONIT	29/01/2024	18/03/2024	08/04/2024	22/04/2024	22/07/2024
7	Construction of the Divisional Delegation of Lékié in the Centre Region (Phase I)	BCFW	90 000 000	PIB	MINDCAF/ITB	ONIT	26/01/2024	15/03/2024	05/04/2024	19/04/2024	14/11/2024
8	Project management for the construction of the Divisional Delegation of Lékié in the Centre Region (Phase I)	SISC	10 000 000	PIB	MINDCAF/ITB	ONIT	19/01/2024	08/03/2024	01/04/2024	12/04/2024	09/12/2024
9	Rehabilitation works on the 19th floor and the Minister's entrance staircase of the Ministerial Building No. 2	BCFW	15 000 000	PIB	MINDCAF/ITB	ONIT	29/01/2024	18/03/2024	08/04/2024	22/04/2024	20/08/2024
TOTAL MINDCAF			410 013 000								

MINISTRY OF SECONDARY EDUCATION - MINESEC

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tendre	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Upkeep and maintenance of MINESEC elevators	SISC	25 500 000	Running Budget	MINESEC/ITB	RQ	19/12/2023	12/01/2024	02/02/2024	16/02/2024	10/02/2025
2	Construction of a teaching block of eight (8) classrooms + four (4) offices and 4 toilets at the Government Bilingual High School of LIMBE	BCFW	90 000 000	PIB	MINESEC/ITB	ONIT	05/02/2024	25/03/2024	15/04/2024	28/04/2024	28/10/2024
3	Construction of an R+1 administrative block at CETIC in BIMBIA, Phase 2	BCFW	95 000 000	PIB	MINESEC/ITB	ONIT	19/12/2023	05/02/2024	26/02/2024	11/03/2024	09/09/2024
4	Acquisition of MINESEC's service vehicle	GS	100 000 000	PIB	MINESEC/ITB	ONIT	22/01/2024	11/03/2024	01/04/2024	15/04/2024	14/06/2024
5	Guarding of the MINESEC premises	SISC	47 750 000	Running Budget	MINESEC/ITB	RQ	19/12/2023	12/01/2024	02/02/2024	16/02/2024	10/02/2025
6	Ordinary maintenance of MINESEC buildings in 2 lots: Maintenance of Building C of the Central Services (Lot 1)	SISC	31 000 000	Running Budget	MINESEC/ITB	ONIT	19/12/2023	05/02/2024	26/02/2024	11/03/2024	06/03/2025
7	Ordinary Maintenance of MINESEC Buildings in 2 lots: Maintenance of the CAAP, the EMIA and NLONGKAK Teaching Inspectorates and the LTICB Distance Learning Centre in Ngoa-Ekelle (Lot 2)		37 000 000								
8	Construction of the Lagdo Technical and Vocational Agricultural High School	BCFW	300 000 000	PIB	MINESEC/ITB	ONIT	02/02/2024	22/03/2024	12/04/2024	26/04/2024	23/10/2024
9	Project management for the construction of the Lagdo Technical and Vocational Agricultural High School	SISC	10 000 000	PIB	MINESEC/ITB	ONIT	19/01/2024	08/03/2024	01/04/2024	12/04/2024	28/11/2024
10	Construction of the Yagoua Technical and Vocational Agricultural High School	BCFW	300 000 000	PIB	MINESEC/ITB	ONIT	02/02/2024	22/03/2024	12/04/2024	26/04/2024	23/10/2024

MINISTRY OF SECONDARY EDUCATION - MINESEC

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
11	Project management for the construction of the Government Technical and Professional Agricultural High School in Yagoua	SISC	10 000 000	PIB	MINESEC/ITB	ONIT	19/12/2023	05/02/2024	26/02/2024	15/03/2024	11/11/2024
12	Completion of construction works on a pedagogic block of 8 classrooms + offices + toilets + tables and benches at the Government Bilingual High School of FOYETT in NOUN.	BCFW	85 000 000	PIB	MINESEC/ITB	ONIT	29/01/2024	18/03/2024	08/04/2024	22/04/2024	21/10/2024
13	Organisation of the FENASCO-A games: Transport for coaches and athletes	SISC	132 669 203	Running Budget	MINESEC/ITB-CCCB(SISC)	ONIT	12/02/2024	26/04/2024	27/05/2024	06/06/2024	08/07/2024
14	Organisation of the FENASCO-A Games: Refreshments of athletes and staff	SISC	130 248 438	Running Budget	MINESEC/ITB-CCCB(SISC)	ONIT	12/02/2024	26/04/2024	27/05/2024	06/06/2024	08/07/2024
15	Organising the FENASCO-A games: Supply of competition materials	GS	25 000 000	Running Budget	MINESEC/ITB	ONIT	19/01/2024	19/02/2024	07/03/2024	18/03/2024	17/04/2024
16	Organisation of games FENASCO -A Development of play areas and accommodation facilities in schools	BCFW	127 500 000	Running Budget	MINESEC/ITB	ONIT	19/01/2024	19/02/2024	07/03/2024	18/03/2024	18/06/2024
TOTAL MINESEC			1 546 667 641								

MINISTRY OF FINANCE - MINFI

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tendre	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Acquisition of vehicles for Regional Financial Controllers	GS	300 000 000	PIB	MINFI/ITB-CCCB(GS)	ONIT	19/03/2024	21/05/2024	10/06/2024	24/06/2024	23/09/2024
2	Refurbishment of the meeting room at the Treasury's General Pay Office	BCFW	19 353 716	PIB	MINFI/ITB	ONIT	02/02/2024	22/03/2024	12/04/2024	26/04/2024	25/06/2024
NATIONAL IT DEVELOPMENT CENTRE (CENADI)											
3	Acquisition of equipment and software for the National IT Development Centre (CENADI)	GS	3 709 303 838	Internal Resources	MINFI/ITB-CCCB(GS)	ONIT	29/01/2024	11/03/2024	28/03/2024	08/04/2024	04/12/2024
4	Project management for the acquisition of equipment and software for the National IT Development Centre (CENADI)	SISC	185 465 192	Internal Resources	MINFI/ITB-CCCB(GS)	ONIT	29/01/2024	11/03/2024	28/03/2024	08/04/2024	03/01/2025
5	Support for the technical platform and rental of IBM software	SISC	2 108 152 761	Internal Resources	MINFI/ITB-CCCB(SISC)	MA			08/01/2024	22/01/2024	21/01/2027
6	Project management for technical platform support and IBM software rental	SISC	105 407 638	Internal Resources	MINFI/ITB-CCCB(SISC)	RNIT	05/02/2024	09/04/2024	29/04/2024	13/05/2024	13/05/2027
7	Setting up dedicated high-speed VSAT links to CENADI sites	OI	1 677 979 136	Internal Resources	MINFI/ITB-CCCB(OI)	MA			20/02/2024	07/03/2024	03/09/2024
8	Project management for the installation of dedicated high-speed VSAT links to CENADI sites	SISC	83 898 960	Internal Resources	MINFI/ITB	ONIT	12/02/2024	01/04/2024	22/04/2024	06/05/2024	02/12/2024
TOTAL MINFI			8 189 561 241								

DIRECTORATE GENERAL OF CUSTOMS - DGD

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Tracking goods in transit by geolocation	SISC	437 864 544	Internal Resources	DGD/ITB-CCCB (SISC)	RNIT	25/03/2024	28/05/2024	18/06/2024	01/07/2024	01/07/2025
TOTAL DGD			437 864 544								



DIRECTORATE GENERAL OF TAXATION - DGI

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Maintenance of the new DGI building for the 2024 financial year	SISC	150 000 000	Internal Resources	MINFI / ITB- CCCB(SISC)	ONIT	29/12/2023	27/02/2024	18/03/2024	01/04/2024	01/04/2025
2	Dog guarding at the DGI building	SISC	14 310 000	Internal Resources	MINFI / ITB	RQ	22/12/2023	15/01/2024	05/02/2024	19/02/2024	18/02/2025
3	Refurbishment of the building housing the Centre Régional des Impôts du Centre I	BCFW	429 000 000	Internal Resources	MINFI / ITB	ONIT	27/02/2024	15/04/2024	06/05/2024	22/05/2024	17/03/2025
4	Project management for the inspection and supervision of the refurbishment work on the building housing the Centre Régional des Impôts du Centre I	SISC	42 900 000	Internal Resources	MINFI / ITB	RQ	27/02/2024	22/03/2024	12/04/2024	26/04/2024	28/04/2025
5	Supply and commissioning of an antivirus licence to protect the DGI's IT assets	GS	41 000 000	Internal Resources	MINFI / ITB	RQ	22/12/2023	15/01/2024	05/02/2024	19/02/2024	04/04/2024
6	Acquisition and installation of IT equipment and licences for the DGI	GS	30 000 000	Internal Resources	MINFI / ITB	RQ	08/01/2024	02/02/2024	23/02/2024	08/03/2024	22/04/2024
TOTAL DGI			707 210 000								

DIRECTORATE GENERAL OF THE TREASURY, FINANCIAL AND MONETARY COOPERATION - DGTCFM											
No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tendere	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Completion of construction work on the BANGEM Finance Receipt Office	BCFW	171 165 824	Internal Resources	DGTCFM / ITB	ONIT	25/03/2024	13/05/2024	03/06/2024	18/06/2024	16/12/2024
2	Construction of the KUMBO finance office	BCFW	200 000 000	Internal Resources	DGTCFM / ITB	ONIT	25/03/2024	13/05/2024	03/06/2024	18/06/2024	16/12/2024
3	Construction of the NDOP finance office	BCFW	200 000 000	Internal Resources	DGTCFM / ITB	ONIT	25/03/2024	13/05/2024	03/06/2024	18/06/2024	16/12/2024
4	Rehabilitation of the YOKADOUMA Finance Receipt Office	BCFW	29 475 552	Internal Resources	DGTCFM / ITB	ONIT	05/02/2024	25/03/2024	15/04/2024	29/04/2024	29/07/2024
5	Equipment for the on-call residence of the General Treasury in Bafoussam	GS	31 900 000	Internal Resources	DGTCFM / ITB	RQ	05/02/2024	01/03/2024	22/03/2024	05/04/2024	04/06/2024
6	Rehabilitation of the TSINGA tax collection office	BCFW	20 888 784	Internal Resources	DGTCFM / ITB	RQ	05/02/2024	01/03/2024	22/03/2024	05/04/2024	04/07/2024
7	Acquisition of four (4) 4x4 pick-up vehicles and one (1) saloon car	GS	186 000 000	Internal Resources	DGTCFM / ITB	ONIT	19/02/2024	08/04/2024	28/04/2024	13/05/2024	12/08/2024
8	Acquisition of two (2) armoured vans	GS	240 000 000	Internal Resources	DGTCFM / ITB	ONIT	19/02/2024	08/04/2024	28/04/2024	13/05/2024	12/08/2024
9	Acquisition of ten (10) servers	GS	150 000 000	Internal Resources	DGTCFM / ITB	ONIT	19/02/2024	08/04/2024	28/04/2024	13/05/2024	12/08/2024
10	Rehabilitation of the premises to house the DGTCFM Data Centre (phase 1)	BCFW	240 000 000	Internal Resources	DGTCFM / ITB	ONIT	19/02/2024	08/04/2024	28/04/2024	13/05/2024	11/11/2024
11	Recruitment of a consultancy firm to carry out technical studies (phase 2) for the DGTCFM data centre rehabilitation project	SISC	50 000 000	Internal Resources	DGTCFM / ITB	RNIT	01/04/2024	24/05/2024	14/06/2024	28/06/2024	27/08/2024
TOTAL DGTCFM			1 519 430 160								

MINISTRY OF FORESTRY AND WILDLIFE - MINFOF

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tendre	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Selection of a company to provide maintenance and cleaning services at the Ministry of Forestry and Wildlife.	SISC	25 500 000	Running Budget	MINFOF/ITB	RQ	19/12/2023	12/01/2024	02/02/2024	16/02/2024	10/02/2025
2	Acquisition of licences for the implementation of SIGIF II	GS	300 000 000	CAS FSDF	MINFOF/ITB	OIIT	26/01/2024	23/04/2024	13/05/2024	27/05/2024	26/07/2024
3	Telephone and media networks	OI	573 000 000	CAS FSDF	MINFOF/ITB	RNIT	15/01/2024	08/03/2024	01/04/2024	12/04/2024	11/06/2024
4	Supplementary contract for the construction of the headquarters building of the Ministry of Forests and Wildlife in Yaounde	BCFW	1 088 551 808	PIB	MINFOF/ITB- CCCB (BCFW)	ONIT	13/02/2024	15/04/2024	06/05/2024	22/05/2024	19/05/2025
5	Supplementary contract for the inspection and supervision of the construction work on the building to house the central services of the Ministry of Forests and Wildlife	SISC	207 780 624	PIB	MINFOF/ITB- CCCB (BCFW)	RNIT	09/02/2024	16/04/2024	06/05/2024	22/05/2024	16/06/2025
6	Supplementary contract for the inspection and supervision of the construction work on the building to house the services of COMIFAC.	SISC	160 853 552	PIB	MINFOF/ITB- CCCB (SISC)	RNIT	09/02/2024	16/04/2024	06/05/2024	22/05/2024	13/08/2025
7	Acquisition of service and company vehicles	GS	135 000 000	CAS FSDF	MINFOF/ITB	ONIT	15/01/2024	04/03/2024	25/03/2024	08/04/2024	07/06/2024
TOTAL MINFOF			2 490 685 984								

MINISTRY OF PUBLIC CONTRACTS - MINMAP

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tendre	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Setting up an electronic filing system	SQ	87 000 000	PIB	MINMAP/ITB	ONIT	30/01/2024	18/03/2024	08/04/2024	22/04/2024	21/06/2024
2	Acquisition of 29 motorbikes for control purposes	GS	64 000 000	PIB	MINMAP/ITB	ONIT	15/03/2024	03/05/2024	24/05/2024	07/06/2024	06/08/2024
3	Acquisition of computer and reprographic equipment for MINMAP: Acquisition of 10 digital laser photocopy machines (Lot 1)	GS	54 000 000	PIB	MINMAP/ITB	ONIT	19/01/2024	08/03/2024	29/03/2024	12/04/2024	11/06/2024
4	Acquisition of computer and reprographic equipment for MINMAP: Acquisition of 132 computers (Lot 2)		132 000 000								
5	Acquisition of rolling stock for MINMAP, acquisition of two pick-ups (Lot 1)	GS	70 000 000	PIB	MINMAP/ITB	MA	21/03/2024		29/04/2024	10/05/2024	10/05/2024
6	Acquisition of rolling stock for MINMAP acquisition of seven station wagons for officials of the central services (Lot 2)		297 500 000								
7	Overhaul of the local computer networks for central services (phase 1)	SISC	50 000 000	PIB	MINMAP/ITB	MA	08/01/2024		07/02/2024	19/02/2024	19/04/2024
8	Installation of generators in Bat B and DRMAP Littoral	SISC	35 000 000	PIB	MINMAP/ITB	MA	19/01/2024		19/02/2024	04/03/2024	03/05/2024
9	Installation of generators in Bat B and DRMAP Littoral	SQ	20 000 000	Running Budget	MINMAP/ITB	ONIT	18/01/2024	01/04/2024	06/05/2024	21/05/2024	15/05/2024
10	Cleaning and maintenance of MINMAP buildings for the 2024 financial year (lot 1)	SQ	24 000 000	Running Budget	MINMAP/ITB	ONIT	08/01/2024	01/04/2024	06/05/2024	21/05/2024	15/05/2025
11	Cleaning and maintenance of MINMAP buildings for the 2024 financial year (lot 2)		24 000 000								
12	Guarding and Security of Building	SQ	18 400 000	Running Budget	MINMAP/ITB	ONIT	08/01/2024	01/04/2024	06/05/2024	21/05/2024	15/05/2025
13	Renovation of buildings A and B of MINMAP	BCFW	30 000 000	PIB	MINMAP/ITB	MA	16/01/2024		14/02/2024	29/02/2024	29/05/2024
TOTAL MINMAP			905 900 000								

MINISTRY OF MINES, INDUSTRY AND TECHNOLOGICAL DEVELOPMENT - MINMIDT

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Acquisition of equipment to assess and secure production at mining sites	GS	40 000 000	PIB	MINMIDT/ITB	ONIT	22/01/2024	11/03/2024	01/04/2024	15/04/2024	15/07/2024
2	Acquisition of geolocation equipment (Garmin GPS and double-decameter)	GS	50 000 000	PIB	MINMIDT/ITB	ONIT	05/02/2024	25/03/2024	15/04/2024	29/04/2024	29/07/2024
3	Drawing up georeference maps of geological and geocatastrophic events	GS	15 000 000	PIB	MINMIDT/ITB	ONIT	22/01/2024	11/03/2024	01/04/2024	15/04/2024	14/06/2024
4	Feasibility study for setting up a fertiliser production unit	SISC	50 000 000	PIB	MINMIDT/ITB	RNIT	22/01/2024	15/03/2024	05/04/2024	19/04/2024	18/07/2024
5	Feasibility study for an industrial park in the East Region to serve as a Special Economic Zone for timber	SISC	50 000 000	PIB	MINMIDT/ITB	RNIT	22/01/2024	15/03/2024	05/04/2024	19/04/2024	18/07/2024
6	Study for the construction of a wheat processing unit in Cameroon	SISC	30 000 000	PIB	MINMIDT/ITB	RNIT	22/01/2024	15/03/2024	05/04/2024	19/04/2024	18/07/2024
7	Feasibility study for the establishment of a digital technopole, a data centre and a CSIRT/PKI platform in Cameroon	SISC	196 100 000	PIB	MINMIDT/ITB-CCCB (SISC)	RNIT	01/03/2024	07/05/2024	27/05/2024	10/06/2024	09/12/2024
8	Environmental and social impact study of the OUSSA-BABOUTE Agro-Industrial Technopole project	SISC	80 000 000	PIB	MINMIDT/ITB	RNIT	19/02/2024	12/04/2024	03/05/2024	17/05/2024	16/08/2024
9	Acquisition of twenty-five (25) computers for services	GS	30 000 000	PIB	MINMIDT/ITB	ONIT	19/02/2024	08/04/2024	28/04/2024	13/05/2024	12/07/2024
10	Acquisition of three (03) GIS licences (arcgis desktop standards, arcgis online creator, arcgis online viewer)	GS	20 000 000	PIB	MINMIDT/ITB	RQ	22/01/2024	16/02/2024	08/03/2024	22/03/2024	22/04/2024
11	Acquisition of sixteen (16) motorbikes	GS	24 000 000	PIB	MINMIDT/ITB	ONIT	19/02/2024	08/04/2024	28/04/2024	13/05/2024	12/06/2024
12	Acquisition of ten (10) 4*4* pick-up vehicles for control and monitoring purposes	GS	350 000 000	PIB	MINMIDT/ITB-CCCB (GS)	ONIT	08/03/2024	07/05/2024	27/05/2024	10/06/2024	09/08/2024
TOTAL MINMIDT			935 100 000								

MINISTRY OF SMALL AND MEDIUM-SIZED ENTERPRISES, SOCIAL ECONOMY AND HANDICRAFT - MINPMEESA

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Acquisition of office equipment for Central Services	GS	20 000 000	PIB	MINPMEESA/ ITB	ONIT	01/03/2024	19/04/2024	10/05/2024	24/05/2024	24/06/2024
2	Acquisition of office furniture for Central Services	GS	20 000 000	PIB	MINPMEESA/ ITB	ONIT	01/03/2024	19/04/2024	10/05/2024	24/05/2024	24/06/2024
3	Acquisition of IT equipment for Central Services	GS	20 000 000	PIB	MINPMEESA/ ITB	ONIT	01/03/2024	19/04/2024	10/05/2024	24/05/2024	24/06/2024
4	Acquisition of rolling stock for Central Services	GS	452 384 992	PIB	MINPMEESA/ ITB	ONIT	18/03/2024	21/05/2024	10/06/2024	24/06/2024	24/07/2024
5	Purchase of air-conditioning equipment for the offices housing MINPMEESA's services in the No. 1 ministerial building	GS	30 000 000	PIB	MINPMEESA/ ITB	ONIT	04/03/2024	22/04/2024	13/05/2024	27/05/2024	26/06/2024
6	Geotechnical study for the construction of the MINPMEESA headquarters building	SISC	60 000 000	PIB	MINPMEESA/ ITB	RNIT	08/03/2024	03/05/2024	24/05/2024	07/06/2024	05/09/2024
7	Architectural study for the construction of the MINPMEESA headquarters building	SISC	60 000 000	PIB	MINPMEESA/ ITB	RNIT	08/03/2024	03/05/2024	24/05/2024	07/06/2024	05/09/2024
8	Construction of the fence of the Regional Delegation of Sanaga Maritime	BCFW	75 000 000	PIB	MINPMEESA/ ITB	ONIT	09/02/2024	28/03/2024	19/04/2024	03/05/2024	02/09/2024
9	Project for the construction of a fence with a gate, external works and landscaping on the site housing the Services of the MINPEESA SUD Regional Delegation and the Mvila Divisional Delegation in Ebolowa.	BCFW	133 946 000	PIB	MINPMEESA/ ITB	ONIT	26/02/2024	15/04/2024	06/05/2024	22/05/2024	17/01/2025

MINISTRY OF SMALL AND MEDIUM-SIZED ENTERPRISES, SOCIAL ECONOMY AND HANDICRAFT - MINPMEESA

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
10	Project management for the construction of a fence with a gate, external works and landscaping on the site housing the Services of the MINPEESA SOUTH Regional Delegation and Mvila Divisional Delegation in Ebolowa	SISC	11 200 000	PIB	MINPMEESA/ ITB	RNIT	16/02/2024	12/04/2024	03/05/2024	17/05/2024	11/02/2025
11	Construction of the ADAMAWA Regional Delegation	BCFW	328 951 008	PIB	MINPMEESA/ ITB	ONIT	16/02/2024	05/04/2024	26/04/2024	10/05/2024	06/01/2025
12	Project management for the construction of the ADAMAWA Regional Delegation	SISC	32 500 000	PIB	MINPMEESA/ ITB	RNIT	09/02/2024	05/04/2024	26/04/2024	10/05/2024	04/02/2025
13	Construction of the stands for SIARC 2024	SISC	90 000 000	PIB	MINPMEESA/ ITB	ONIT	16/02/2024	05/04/2024	26/04/2024	10/05/2024	10/06/2024
14	Supplementary contract for the construction of the Ndikinimeki craft centre	BCFW	125 000 000	PIB	MINPMEESA/ ITB	ONIT	12/02/2024	01/04/2024	22/04/2024	10/05/2024	07/10/2024
15	Project management for the supplementary contract for the construction of the Ndikinimeki craft centre	SISC	12 500 000	PIB	MINPMEESA/ ITB	RNIT	12/02/2024	05/04/2024	26/04/2024	06/05/2024	01/11/2024
TOTAL MINPMEESA			1 471 482 000								

MINISTRY OF POSTS AND TELECOMMUNICATIONS - MINPOSTEL

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Evaluation of the quality of service offered by postal operators	SISC	52 576 704	PIB	MINPOSTEL/ ITB	RNIT	11/03/2024	03/05/2024	24/05/2024	07/06/2024	05/09/2024
2	Operationalisation and appropriation of the platform for regulating postal activities	SISC	36 000 000	CAS FSP	MINPOSTEL/ ITB	RNIT	08/03/2024	03/05/2024	24/05/2024	07/06/2024	05/09/2024
3	Construction of the barrier at the official residence of the Minister of Posts and Telecommunications in Bamenda	BCFW	26 423 296	CAS FSP	MINPOSTEL/ ITB	ONIT	16/02/2024	05/04/2024	26/04/2024	10/05/2024	08/08/2024
4	Rehabilitation of postal infrastructures (SANGMELIMA, BERTOUA, NGAOUNDERE, Ebolowa, MAROUA and DSCHANG post offices): Sangmélima (Lot 1)	BCFW	32 039 864	CAS FSP	MINPOSTEL/ ITB	ONIT	09/02/2024	01/04/2024	19/04/2024	03/05/2024	01/08/2024
5	Rehabilitation of postal infrastructures (SANGMELIMA, BERTOUA, NGAOUNDERE, Ebolowa, MAROUA and DSCHANG post offices): Bertoua (Lot 2)		26 566 000								
6	Rehabilitation of postal infrastructures (SANGMELIMA, BERTOUA, NGAOUNDERE, Ebolowa, MAROUA and DSCHANG post offices): Ngaoundéré (Lot 3)		33 657 000								
7	Rehabilitation of postal infrastructures (SANGMELIMA, BERTOUA, NGAOUNDERE, Ebolowa, MAROUA and DSCHANG post offices): Ebolowa (Lot 4)		25 881 428								
8	Rehabilitation of postal infrastructures (SANGMELIMA, BERTOUA, NGAOUNDERE, Ebolowa, MAROUA and DSCHANG post offices): Maroua (Lot 5)		26 000 000								
9	Rehabilitation of postal infrastructures (SANGMELIMA, BERTOUA, NGAOUNDERE, Ebolowa, MAROUA and DSCHANG post offices): Dschang (Lot 6)		20 699 802								
10	Office furniture in the LOLODORF Post Office	GS	17 500 000	CAS FSP	MINPOSTEL/ ITB	ONIT	12/02/2024	01/04/2024	22/04/2024	06/05/2024	05/08/2024

MINISTRY OF POSTS AND TELECOMMUNICATIONS - MINPOSTEL

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
11	Equipping post offices with computer equipment in the LOLODORF post office	GS	20 000 000	CAS FSP	MINPOSTEL/ ITB	ONIT	12/02/2024	01/04/2024	22/04/2024	06/05/2024	05/08/2024
12	Electrification and connection of post offices to solar energy (BAMENDJOU, AKONOLINGA, NKONDJOCK): Bamendjou (Lot 1)	OI	25 000 000	CAS FSP	MINPOSTEL/ ITB	ONIT	09/02/2024	01/04/2024	19/04/2024	03/05/2024	01/08/2024
13	Electrification and connection of post offices to solar energy (BAMENDJOU, AKONOLINGA, NKONDJOCK) : Akonolinga (Lot 2)		25 000 000								
14	Electrification and connection of post offices to solar energy (BAMENDJOU, AKONOLINGA, NKONDJOCK): Nkondjock (Lot 3)		25 000 000								
15	Drawing up a digital investigation procedures manual	SISC	89 000 000	CAS FSE	MINPOSTEL/ ITB	RNIT	04/03/2024	26/04/2024	17/05/2024	31/05/2024	29/08/2024
16	Development of the National Plan for the Protection of Children "online	SISC	145 000 000	CAS FSE	MINPOSTEL/ ITB- CCCB (SISC)	RNIT	18/03/2024	21/05/2024	10/06/2024	24/06/2024	21/11/2024
17	Revision of the national network and information systems security policy	SISC	149 000 000	CAS FSE	MINPOSTEL/ ITB- CCCB (SISC)	RNIT	12/03/2024	14/05/2024	03/06/2024	18/06/2024	16/12/2024
18	Setting up an information systems security management platform (phase 2)	SISC	75 000 000	CAS FSE	MINPOSTEL/ ITB	RNIT	27/02/2024	19/04/2024	10/05/2024	24/05/2024	22/08/2024
19	Organisational study for the recruitment of a consultant to conduct a study for the establishment of sectoral CIRTs (Health and Banking))	SISC	60 000 000	CAS FSE	MINPOSTEL/ ITB	RNIT	01/03/2024	26/04/2024	17/05/2024	31/05/2024	29/08/2024
20	Setting up a secure digital records centre and digital library at MINPOSTEL	GS	88 000 000	CAS FSE	MINPOSTEL/ ITB	RNIT	02/02/2024	01/04/2024	19/04/2024	03/05/2024	02/09/2024
21	Dematerialising and securing the processing of MINPOSTEL files	SISC	90 000 000	CAS FSE	MINPOSTEL/ ITB	RNIT	26/02/2024	19/04/2024	10/05/2024	24/05/2024	23/09/2024

MINISTRY OF POSTS AND TELECOMMUNICATIONS - MINPOSTEL

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
22	Setting up a cybersecurity laboratory at the Sangmélima Inter-State University and the Yaoundé National Advanced School of Posts and Telecommunications and ICT: Setting up a cybersecurity laboratory at the Sangmélima Inter-State University (Lot 1)	BCFW	90 000 000	CAS FSE	MINPOSTEL/ ITB	ONIT	29/01/2024	18/03/2024	08/04/2024	22/04/2024	20/08/2024
23	Setting up a cybersecurity laboratory at the Inter-State University of Sangmélima and at the Yaoundé National Advanced School of Posts and Telecommunications and ICT: Setting up a cybersecurity laboratory at the Ecole Nationale Supérieure des Postes, Télécommunications et TIC de Yaoundé (Lot 2)		85 000 000								
24	Refurbishment of MINPOSTEL's central services buildings	BCFW	59 658 000	PIB	MINPOSTEL/ ITB	ONIT	26/01/2024	15/03/2024	05/04/2024	19/04/2024	18/07/2024
25	Construction of a LoRaWAN network for tracking postal parcels and consignments in real time	OI	90 000 000	PIB	MINPOSTEL/ ITB	ONIT	26/02/2024	15/04/2024	06/05/2024	21/05/2024	18/09/2024
26	Dematerialising and securing the processing of MINPOSTEL files	SISC	60 000 000	CAS FSE	MINPOSTEL/ ITB	ONIT	16/01/2024	04/03/2024	25/03/2024	08/04/2024	08/07/2024
27	Acquisition of security software to protect MINPOSTEL's Web applications and office equipment	GS	70 000 000	CAS FSE	MINPOSTEL/ ITB	ONIT	02/02/2024	22/03/2024	12/04/2024	26/04/2024	25/07/2024
TOTAL MINPOSTEL			1 543 002 094								

MINISTRY OF EXTERNAL RELATIONS - MINREX

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tendre	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Overhaul of the video surveillance system and link-up with the intruder alarm system at MINREX	GS	50 000 000	PIB	MINREX/ITB	ONIT	26/01/2024	26/02/2024	14/03/2024	25/03/2024	24/05/2024
2	Purchase and installation of safety railings at the D10 building at MINREX	BCFW	30 000 000	PIB	MINREX/ITB	ONIT	08/02/2024	11/03/2024	28/03/2024	08/04/2024	07/06/2024
3	Acquisition of six (6) vehicles for the central services of MINREX	GS	294 000 000	PIB	MINREX/ITB- CCCB (GS)	ONIT	19/02/2024	01/04/2024	18/04/2024	28/04/2024	29/07/2024
4	Acquisition of a vehicle for the Secretary General of MINREX	GS	70 000 000	PIB	MINREX/ITB	ONIT	08/02/2024	11/03/2024	28/03/2024	08/04/2024	08/07/2024
5	Acquisition of IT equipment for MINREX	GS	80 000 000	PIB	MINREX/ITB	ONIT	22/01/2024	26/02/2024	14/03/2024	25/03/2024	24/05/2024
6	Rehabilitation of the IT network infrastructure (phase 2)	OI	80 000 000	PIB	MINREX/ITB	ONIT	16/02/2024	18/03/2024	04/04/2024	15/04/2024	15/07/2024
7	Refurbishment of MINDELCOM's office	BCFW	30 000 000	PIB	MINREX/ITB	ONIT	11/01/2024	05/02/2024	22/02/2024	04/03/2024	03/06/2024
8	Refurbishment of the MINREX proceedings room	BCFW	80 000 000	PIB	MINREX/ITB	ONIT	11/01/2024	05/02/2024	22/02/2024	04/03/2024	03/06/2024
9	Feasibility studies for the renovation of the conference room and adjoining areas at MINREX	SISC	30 000 000	PIB	MINREX/ITB	RNIT	08/02/2024	18/03/2024	04/04/2024	15/04/2024	14/10/2024
10	Extension of the General Inspection building (phase 2)	BCFW	600 000 000	PIB	MINREX/ITB- CCCB (BCFW)	ONIT	29/01/2024	11/03/2024	28/03/2024	08/04/2024	03/12/2024
11	Project management Extension of the General Inspection building (phase 2)	SISC	60 000 000	PIB	MINREX/ITB- CCCB (BCFW)	RNIT	18/01/2024	26/02/2024	14/03/2024	25/03/2024	20/01/2025
TOTAL MINREX			1 404 000 000								

MINISTRY OF SPORTS AND PHYSICAL EDUCATION - MINSEP

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Rehabilitation of the Nkongsamba stadium in Mbaessoumtou	BCFW	41 089 000	PIB	MINSEP/ITB	ONIT	26/02/2024	15/04/2024	06/05/2024	22/05/2024	17/09/2024
2	Construction of the Messok stadium	BCFW	50 000 000	PIB	MINSEP/ITB	ONIT	23/02/2024	12/04/2024	03/05/2024	17/05/2024	16/09/2024
3	Completion of the Maroua technical high school sports complex	BCFW	50 000 000	PIB	MINSEP/ITB	ONIT	05/02/2024	25/03/2024	15/04/2024	28/04/2024	29/07/2024
4	Construction of the Bamenda stadium	BCFW	70 000 000	PIB	MINSEP/ITB	ONIT	26/02/2024	15/04/2024	06/05/2024	22/05/2024	17/09/2024
5	Rehabilitation of the stadium in the Bandan neighbourhood of Bamendjou	BCFW	50 000 000	PIB	MINSEP/ITB	ONIT	23/02/2024	12/04/2024	03/05/2024	17/05/2024	16/08/2024
6	Refurbishment of the Sports and Physical Education Divisional Delegation of Wouri	BCFW	60 000 000	PIB	MINSEP/ITB	ONIT	05/02/2024	25/03/2024	15/04/2024	28/04/2024	26/08/2024
7	Construction of the Sports and Physical Education Divisional Delegation of Nkam	BCFW	60 000 000	PIB	MINSEP/ITB	ONIT	04/03/2024	22/04/2024	13/05/2024	27/05/2024	25/11/2024
TOTAL MINSEP			381 089 000								

MINISTRY OF TRANSPORT - MINT

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Purchase of road signs and cones for road safety operations	GS	20 000 000	PIB	MINT/ITB	ONIT	02/02/2024	22/03/2024	12/04/2024	26/04/2024	25/07/2024
2	Acquisition of meteorological and climatological data processing equipment	GS	19 500 000	PIB	MINT/ITB	ONIT	02/02/2024	22/03/2024	12/04/2024	26/04/2024	25/07/2024
3	Acquisition of automatic weather stations	OI	40 000 000	PIB	MINT/ITB	ONIT	26/01/2024	15/03/2024	05/04/2024	19/04/2024	16/10/2024
4	Supply and installation of equipment for the joint radio communication system in Moloundou and Socambo	GS	10 000 000	PIB	MINT/ITB	ONIT	26/02/2024	15/04/2024	06/05/2024	21/05/2024	18/09/2024
5	Rehabilitation of the MINT computer networks	OI	40 000 000	PIB	MINT/ITB	ONIT	26/01/2024	15/03/2024	05/04/2024	19/04/2024	18/07/2024
6	Acquisition of IT equipment for central and devolved services	GS	60 000 000	PIB	MINT/ITB	ONIT	22/01/2024	11/03/2024	01/04/2024	15/04/2024	14/06/2024
7	Acquisition of office furniture	GS	50 000 000	PIB	MINT/ITB	ONIT	22/01/2024	11/03/2024	01/04/2024	15/04/2024	14/06/2024
8	Acquisition of rolling stock for MINT(Pick -up for DAG)	GS	35 000 000	PIB	MINT/ITB	ONIT	12/03/2024	23/04/2024	21/05/2024	06/06/2024	04/10/2024
9	Equipping the Vallée du NTEM DDT with office furniture	GS	30 000 000	PIB	MINT/ITB	ONIT	04/03/2024	22/04/2024	13/05/2024	27/05/2024	26/08/2024
10	Construction of the Sanaga Maritime DDT	BCFW	99 000 000	PIB	MINT/ITB	ONIT	12/03/2024	29/04/2024	22/05/2024	06/06/2024	31/03/2025
11	Rehabilitation of Central Services	BCFW	99 000 000	PIB	MINT/ITB	ONIT	26/01/2024	15/03/2024	05/04/2024	19/04/2024	19/08/2024
12	Drawing up a national strategy for low-carbon transport policies in the transport sector	SISC	40 000 000	PIB	MINT/ITB	ONIT	16/02/2024	05/04/2024		10/05/2024	09/09/2024
TOTAL MINT			542 500 000								

MINISTRY OF PUBLIC WORKS - MINTP

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Asphalting work at Meyomakot - Kpwe (47.8 km) and certain sections of the Meyomessala road (8.8 km) (Lot 1)	ROAD	428 000 000	PIB	MINTP/ITB	ONIT				05/10/2022	27/03/2024
2	Bitumen works Meyomakot - kpwe (47.8 km) and certain sections of the Meyomessala road (8.8 km) (Meyomessala road rehabilitation) (Lot 2)		428 000 000								
3	Asphalting of certain communal roads in the subdivision, division of Dja and Lobo, South Region: Section 1: Nkongmekak-Oyop-Ngoasse-Meyos (12.70 km), Section 2: Oyop-Nkomo-Mekalat-Nkoumadjap (23.60 km) (Lot 3)		428 000 000								
4	Asphalting of certain communal roads in the subdivision, Division of Dja and Lobo, South region: Section 1: Bidjong-Nkolenyeng-Nkoldja. Section 2: Eton-Bibas (Lot 4)		428 000 000								
5	Asphalting of certain communal roads in the Sub-division, Division of Dja and Lobo, South Region: Section: MVIA-MEZESSE (21.3km) (Lot 5)		428 000 000								
6	Asphalting of some communal roads in the Subdivision, Division of Dja et Lobo, South Region: Section: Ngoasse-Biba Yemfek-YemYemfek-Enyeng-Bisso-Mekalat (26.9km) (Lot 6)		428 000 000								
7	construction of MINTP headquarters building	BCFW	4 000 000 000	PIB	MINTP/ITB	ONIT	En cours d'exécution			06/02/2012	28/05/2025
8	Construction of the Fifinda weighing station	ROAD	100 000 000	PIB	MINTP/ITB	ONIT	03/01/2024	19/02/2024	11/03/2024	25/03/2024	10/03/2027
9	Project management for asphalting work on the Ngul tang-Mengueme SI-Lembe Yezoum road, section: Nkangkombo-Lembe Yezoum and Loum bypass, 26 km	SISC	400 000 000	PIB	MINTP/ITB-CCCB (SISC)	RNIT	08/04/2024	27/05/2024	13/06/2024	24/06/2024	24/07/2026

MINISTRY OF PUBLIC WORKS - MINTP

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
10	Asphalting work on the Bonepoupa - Yabassi road	ROAD	5 000 000 000	PIB	MINTP/ITB-CCCB (ROAD)	MA	Works ongoing			20/02/2017	07/10/2024
11	Project management for asphalting work on the Bonepoupa - Yabassi road	SISC	500 000 000	PIB	MINTP/ITB-CCCB (ROAD)	RNIT	Works ongoing			27/06/2017	25/11/2024
12	Asphalting work on the Ngul tang -Mengueme SI-Lembe Yezoum road Asphalting work on the Ngul tang -Mengueme SI-Lembe Yezoum road, section: Nkangkombou-Lembe Yezoum and Loum slip road, 26 km	ROAD	4 899 999 744	PIB	MINTP/ITB	ONIT	01/02/2024	04/03/2024	21/03/2024	01/04/2024	23/03/2026
13	Asphalting works on the Ngaoundere - Paro road	ROAD	5 000 000 000	PIB	MINTP/ITB-CCCB (ROAD)	ONIT	Works ongoing			05/09/2019	04/03/2024
14	Project management for asphalting work on the Ngaoundere - Paro road	SISC	500 000 000	PIB	MINTP/ITB-CCCB (ROAD)	RNIT	Works ongoing			15/02/2021	30/05/2024
15	Asphalting work on certain communal roads in the city of Yaoundé: CARREFOUR AFRIQUE-CARREFOUR CARRIERE-InterR104, QUARTIER HAPPY LIEU-DIT NGUEM (3.3 km), Chapelle Nyom II - Quatier Foe - Bayardon (2 km)	ROAD	4 899 999 744	PIB	MINTP/ITB-CCCB	ONIT	01/02/2024	04/03/2024	21/03/2024	01/04/2024	01/04/2026
16	Asphalting work on certain communal roads in the city of Yaoundé: CARREFOUR AFRIQUE-CARREFOUR CARRIERE-InterR104, QUARTIER HAPPY LIEU-DIT NGUEM (3.3 km), Chapelle Nyom II - Quatier Foe - Bayardon (2 km)	SISC	400 000 000	PIB	MINTP/ITB-CCCB (ROAD)	RNIT	08/04/2024	27/05/2024	13/06/2024	24/06/2024	24/07/2026
17	Asphalting work on the BABUNGO - OKU - NKOR NONI road: (NKOR) NONI - LASSIN (Lot 1)	ROAD	1 000 000 000	PIB	MINTP/ITB	ONIT	21/05/2024	08/07/2024	29/07/2024	12/08/2024	03/08/2026
18	Asphalting work on the BABUNGO - OKU - NKOR NONI road: OKU - NONI (Lot 2)		1 000 000 000								
19	Travaux de bitumage de la route de BABUNGO - OKU - NKOR NONI : BABUNGO - OKU (Lot 3)		1 000 000 000								

MINISTRY OF PUBLIC WORKS - MINTP

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tendre	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
20	Maîtrise d'oeuvre liée aux travaux de bitumage de la route de BABUNGO - OKU - NKOR NONI	SISC	200 000 000	PIB	MINTP/ITB-CCCB (ROAD)	RNIT	22/04/2024	25/06/2024	15/06/2024	28/07/2024	10/11/2027
21	Asphalting work on the BABUNGO - OKU - NKOR NONI road: BABUNGO - OKU (Lot 3)	ROAD	4 899 999 744	PIB	MINTP/ITB	ONIT	01/02/2024	04/03/2024	21/03/2024	01/04/2024	01/04/2026
22	Project management for asphalting work on the Mbgaba-Mbet-Bouam road, Nguen-NIO 35km section	SISC	400 000 000	PIB	MINTP/ITB-CCCB (ROAD)	RNIT	08/01/2024	26/02/2024	14/03/2024	25/03/2024	24/04/2026
23	Asphalting work on the Mbgaba-Mbet-Bouam road, Andom -nguen section 12.775km, including two bridges over the YONG and TSEKE rivers	ROAD	4 899 999 744	PIB	MINTP/ITB	ONIT	01/02/2024	04/03/2024	21/03/2024	01/04/2024	01/04/2026
24	Project management for asphalting work on the Mbgaba-Mbet-Bouam road, Andom -nguen section 12.775km, including two bridges over the YONG and TSEKE rivers	SISC	400 000 000	PIB	MINTP/ITB-CCCB (ROAD)	RNIT	08/01/2024	26/02/2024	14/03/2024	25/03/2024	16/01/2026
25	Asphalting work on the Batouri - Ngoura - Kentzou road, Batouri - Ngoura	ROAD	3 000 000 000	PIB	MINTP/ITB	ONIT	26/02/2024	15/04/2024	06/05/2024	21/05/2024	11/05/2026
26	Project management for asphalting work on the Batouri - Ngoura - Kentzou road, Batouri - Ngoura	SISC	200 000 000	PIB	MINTP/ITB	MA	15/02/2024		25/03/2024	08/04/2024	22/07/2027
27	Asphalting of the R0146 Nkoteng (inter N1) -Kombo-Sibane-Meza'a-Ngida Yezoum (Inter R011), section: bissa crossroads (end of cane field) - Nkolessang-Meza'a (25km)	ROAD	4 899 999 744	PIB	MINTP/ITB	ONIT	01/02/2024	04/03/2024	21/03/2024	01/04/2024	01/04/2026
28	Project management for asphalting work on the R0146 Nkoteng (inter N1) -Kombo-Sibane-Meza'a-Ngida Yezoum (Inter R011), section: bissa crossroads (end of cane field) -Nkolessang-Meza'a (25km)	SISC	400 000 000	PIB	MINTP/ITB-CCCB(ROAD)	RNIT	25/01/2024	11/03/2024	28/03/2024	08/04/2024	24/07/2026

MINISTRY OF PUBLIC WORKS - MINTP

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tendre	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
29	Asphalting work on the Fouban - Koupa Matapit road	ROAD	5 000 000 000	PIB	MINTP/ITB-CCCB(ROAD)	ONIT	Works ongoing			20/03/2024	16/09/2030
30	Project management for asphalting work on the Fouban - Koupa Matapit road	SISC	303 536 992	PIB	MINTP/ITB-CCCB(ROAD)	RNIT	Works ongoing			29/01/2024	20/08/2031
31	Banyo-Mayo Darlé -Nyamboya, section: Bankim (Mwoumban crossroads) -Kol, 23 km	ROAD	4 899 999 744	PIB	MINTP/ITB	ONIT	01/02/2024	04/03/2024	21/03/2024	01/04/2024	01/04/2026
32	Project management for asphalting work on the Banyo-Mayo Darlé-Nyamboya road, section: Bankim (Mwoumban crossroads) -Kol, 23 km	SISC	400 000 000	PIB	MINTP/ITB-CCCB(ROAD)	RNIT	08/04/2024	27/05/2024	13/06/2024	24/06/2024	24/07/2026
33	Construction of a bridge over the river Mungo, priority regional road, Inter RN8-Mombo section, Bajoh (phase 2)	ROAD	100 000 000	PIB	MINTP/ITB	RNIT	07/03/2024	15/04/2024	02/05/2024	13/05/2024	13/05/2025
34	Rehabilitation of the Kom dike (phase 2) and construction of six double gutters on the Sobia-Nkolbotou road	OI	500 000 000	PIB	MINTP/ITB	MA	06/02/2024		06/03/2024	18/03/2024	18/03/2025
35	Asphalting work on the Douala - Bonepoupa road	ROAD	6 000 000 000	PIB	MINTP/ITB-CCCB(ROAD)	MA	15/01/2024		26/02/2024	11/03/2024	02/09/2025
36	Project management for asphalting work on the Douala - Bonepoupa road	SISC	500 000 000	PIB	MINTP/ITB-CCCB(ROAD)	RNIT	Works ongoing			09/11/2016	30/09/2024
37	Asphalting work on the Esse-Soa road 48 km (R0123) : Awae-Esse road 39km (Lot 1)	ROAD	5 000 000 000	PIB	MINTP/ITB-CCCB (ROAD)	MA	15/01/2024		26/02/2024	11/03/2024	02/09/2025
38	Asphalting work on the Esse-Soa road, 48 km (R0124) : Esse-Soa road (Lot 2)		5 000 000 000								
39	Project management for asphalting work on the Soa - Esse - Awae road	SISC	1 000 000 000	PIB	MINTP/ITB-CCCB (ROAD)	RNIT	15/01/2024	19/03/2024	08/04/2024	22/04/2024	11/12/2031

MINISTRY OF PUBLIC WORKS - MINTP

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tendre	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
40	Traffic maintained on the Mora-Dabanga-Kousseri road	ROAD	5 000 000 000	PIB	MINTP/ITB-CCCB (ROAD)	MA	15/02/2024		25/03/2024	05/04/2024	06/04/2026
41	Maintenance of MINTP premises at immeuble Emergence	BCFW	18 000 000	PIB	MINTP/ITB	RQ	18/01/2024	12/02/2024	29/02/2024	11/03/2024	11/03/2025
42	Maintenance of MINTP premises in the Bastos building and MESSA premises	BCFW	43 200 000	PIB	MINTP/ITB	RQ	18/01/2024	12/02/2024	29/02/2024	11/03/2024	11/03/2025
43	Maintenance of MINTP premises located in the regional delegation works of MINTP	BCFW	58 800 000	PIB	MINTP/ITB	RQ	18/01/2024	12/02/2024	29/02/2024	11/03/2024	11/03/2025
44	Messa premises and Divisional and Regional Delegation	BCFW	40 000 000	PIB	MINTP/ITB	RQ	11/01/2024	05/02/2024	22/02/2024	04/03/2024	04/03/2025
45	MINTP premises in Bastos, the MINTP residence and the Immeuble Emergence	BCFW	45 000 000	PIB	MINTP/ITB	ONIT	11/01/2024	05/02/2024	22/02/2024	04/03/2024	04/03/2025
46	Construction of a bridge and its accesses over the Nchiayang river	ROAD	5 000 000 000	PIB	MINTP/ITB-CCCB (ROAD)	MA	06/02/2024		18/03/2024	01/04/2024	30/03/2026
47	Acquisition of IT equipment and other communication tools	GS	20 000 000	PIB	MINTP/ITB	ONIT	22/02/2024	25/03/2024	11/04/2024	22/04/2024	22/07/2024
48	Acquisition of civil engineering equipment	GS	1 000 000 000	PIB	MINTP/ITB-CCCB (GS)	ONIT	29/04/2024	10/06/2024	27/06/2024	08/07/2024	03/01/2025
49	Acquisition of vehicles for the monitoring of work sites	GS	300 000 000	PIB	MINTP/ITB-CCCB (GS)	ONIT	29/04/2024	10/06/2024	27/06/2024	08/07/2024	07/10/2024
50	Equipping services with office furniture	GS	50 000 000	PIB	MINTP/ITB	ONIT	22/02/2024	25/03/2024	11/04/2024	22/04/2024	22/07/2024

MINISTRY OF PUBLIC WORKS - MINTP

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
51	Asphalting work on the Guidjiba-Taparé road	ROAD	4 496 462 848	PIB	MINTP/ITB	ONIT	04/01/2024	05/02/2024	22/02/2024	04/03/2024	23/02/2026
52	Project management for asphalting work on the Guidjiba - Taparé road	SISC	300 000 000	PIB	MINTP/ITB-CCCB (ROAD)	RNIT	08/01/2024	26/02/2024	14/03/2024	25/03/2024	15/06/2026
53	Asphalting work on the Akokan-Batouri road	ROAD	6 499 999 744	PIB	MINTP/ITB-CCCB (ROAD)	ONIT	Works ongoing			18/09/2017	18/08/2023
54	Project management for asphalting work on the Akokan-Batouri road	SISC	500 000 000	PIB	MINTP/ITB-CCCB (ROAD)	RNIT	Works ongoing			06/03/2017	28/05/2024
55	Rehabilitation of the Kom dyke (phase 2) and construction of 6 double gutters on the Sobia-Nkolboutou road	OI	200 000 000	PIB	MINTP/ITB	ONIT	12/02/2024	18/03/2024	04/04/2024	15/04/2024	14/10/2024
56	Supervision of maintenance work on certain earth roads in the West network LOT 3	SISC	150 000 000	Road Fund	MINTP/ITB-CCCB (SISC)	RNIT	04/03/2024	22/04/2024	10/05/2024	22/05/2024	18/10/2024
57	Supervision of maintenance work on certain earth roads in the West network LOT 4		150 000 000								
58	Supervision of maintenance work on certain earth roads in the West network	SISC	130 000 000	Road Fund	MINTP/ITB-CCCB (ROAD)	RNIT	11/03/2024	14/05/2024	03/06/2024	18/06/2024	13/11/2024
59	Supervision of maintenance work on certain earth roads in the North network	SISC	100 000 000	Road Fund	MINTP/ITB-CCCB (ROAD)	RNIT	04/03/2024	22/04/2024	10/05/2024	22/05/2024	17/10/2024
60	Cantonnage work on asphalted national roads	ROAD	2 000 000 000	Road Fund	MINTP/ITB	ONIT		02/01/2024	18/01/2024	29/01/2024	18/02/2027
61	Comfort maintenance work on the Pont Maidikoum - Touboro road section	ROAD	500 000 000	Road Fund	MINTP/ITB	ONIT	29/02/2024	01/04/2024	18/04/2024	29/04/2024	28/10/2024

MINISTRY OF PUBLIC WORKS - MINTP

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
62	Maintenance of the road section Carrefour du Palais- Neptune Messasi- Station Total Ebang-Toll at Nkometou- Echangeur Obala- Station Total Obala- Batchenga - Station de pesage de Ndjore-Ville de Mbandjock	ROAD	200 000 000	Road Fund	MINTP/ITB	ONIT	29/02/2024	01/04/2024	18/04/2024	29/04/2024	28/10/2024
63	Comfort maintenance work on the Ngaoundere (Malang) - Maidikoum bridge road section	ROAD	500 000 000	Road Fund	MINTP/ITB	ONIT	26/02/2024	01/04/2024	18/04/2024	29/04/2024	28/10/2024
64	Maintenance of the Ahala interchange - Round about Point Tropicana - Carrefour de l'Amitié - Carrefour Nkoabang road section	ROAD	500 000 000	Road Fund	MINTP/ITB	ONIT	19/02/2024	25/03/2024	11/04/2024	22/04/2024	21/10/2024
65	Maintenance of the Mutenguene-Bolifamba road section	ROAD	592 756 928	Road Fund	MINTP/ITB	ONIT	22/02/2024	25/03/2024	11/04/2024	22/04/2024	21/10/2024
66	Comfort maintenance work on the Pont Sala - Garoua road section	ROAD	1 000 000 000	Road Fund	MINTP/ITB	ONIT	22/02/2024	25/03/2024	11/04/2024	22/04/2024	22/04/2025
67	Maintenance of the Ombe-Batoke bridge section of road in the Limbe municipality	ROAD	300 000 000	Road Fund	MINTP/ITB	ONIT	11/03/2024	15/04/2024	02/05/2024	13/05/2024	08/11/2024
68	Comfort maintenance work on the Bas de la Falaise de Wack - Mayo Salah road section	ROAD	1 000 000 000	Road Fund	MINTP/ITB	ONIT	14/03/2024	15/04/2024	02/05/2024	13/05/2024	08/11/2024
69	Maintenance work on the Edéa - Kribi road section	ROAD	500 000 000	Road Fund	MINTP/ITB	ONIT	11/03/2024	15/04/2024	02/05/2024	13/05/2024	08/11/2024
70	Maintenance of the Tibati-Banyo road section	ROAD	500 000 000	Road Fund	MINTP/ITB	ONIT	14/03/2024	15/04/2024	02/05/2024	13/05/2024	08/11/2024
71	Comfort maintenance work on the Bafoussam - Foubot - Fouban road section	ROAD	1 000 000 000	Road Fund	MINTP/ITB	ONIT	01/04/2024	06/05/2024	23/05/2024	03/06/2024	29/11/2024
72	Maintenance of the Bamenda - Bafut section	ROAD	500 000 000	Road Fund	MINTP/ITB	ONIT	15/02/2024	18/03/2024	04/04/2024	15/04/2024	14/10/2024

MINISTRY OF PUBLIC WORKS - MINTP

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
73	Comfort maintenance work on the Ayos - Bonis road section	ROAD	1 000 000 000	Road Fund	MINTP/ITB	ONIT	15/02/2024	18/03/2024	04/04/2024	15/04/2024	14/10/2024
74	Maintenance work on the Ebolowa-Ambam-Kye Ossi road section	ROAD	615 449 280	Road Fund	MINTP/ITB	ONIT	12/02/2024	18/03/2024	04/04/2024	15/04/2024	14/10/2024
75	Supervision of work on the Ebolowa- Ambam- Kyé Ossi road	SISC	180 000 000	Road Fund	MINTP/ITB-CCCB(ROAD)	MA	28/12/2023		05/02/2024	16/02/2024	13/01/2025
76	Completion of construction work on a 70 m bridge and its 3.8 km access over the Mmen river at Olorunti on the Widikum-Olorunti-Egbechu road section	ROAD	100 000 000	PIB	MINTP/ITB	ONIT	22/03/2024	22/04/2024	10/05/2024	21/05/2024	22/05/2025
77	Supervision of work to replace culverts with scuppers on the Bekoko-Limbe - Idenau section	SISC	120 000 000	Road Fund	MINTP/ITB-CCCB(ROAD)	MA	03/01/2024		12/02/2024	23/02/2024	20/01/2025
78	Rehabilitation of the Sangmélima-Nkolotou'outou road and slip road (leading to CODJAL) in Sangmélima	ROAD	400 000 000	PIB	MINTP/ITB	ONIT	22/02/2024	25/03/2024	11/04/2024	22/04/2024	18/11/2024
79	Additional works supervision services for the Bamenda (Nkwen Palace)-Bambui section of the ring road (N11)	SISC	99 156 312	Road Fund	MINTP/ITB	MA	05/12/2023		08/01/2024	19/01/2024	17/07/2024
80	Additional work on the construction of the Bendissola ferry	OI	75 000 000	Road Fund	MINTP/ITB	MA	28/12/2023		29/01/2024	09/02/2024	07/08/2024
81	Rehabilitation work on the Mampang-Angossas road	ROAD	1 000 000 000	PIB	MINTP/ITB	ONIT	15/02/2024	18/03/2024	04/04/2024	15/04/2024	15/04/2025
82	Supervision of rehabilitation work on the Mampang-Angossas road	SISC	1 000 000 000	PIB	MINTP/ITB-CCCB (ROAD)	RNIT	26/02/2024	15/04/2024	02/05/2024	13/05/2024	15/05/2025
83	Additional work on the construction of the Zoulabot ferry	OI	75 000 000	Road Fund	MINTP/ITB	MA	14/12/2023		15/01/2024	29/01/2024	29/07/2024

MINISTRY OF PUBLIC WORKS - MINTP

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tendre	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
84	Supervision of rehabilitation work on the Yaoundé North exit bypass: Section Nkometou-Carrefour Ekabita Mendoum-Carrefour Ezezan-Carrefour Katanga (Nyom 2)-Carrefour Yegassi-Carrefour 4 Nkolondom-Carrefour Nambeyala-Carrefour Febe Village	ROAD	300 000 000	PIB	MINTP/ITB	ONIT	12/02/2024	18/03/2024	04/04/2024	15/04/2024	15/04/2025
85	Maintenance of the Singa- Mbetta - Elumba road section in the Nguti subdivision	ROAD	269 999 936	Road Fund	MINTP/ITB	MA	14/12/2023		15/01/2024	29/01/2024	29/07/2024
86	Rehabilitation work on the Yaoundé North exit bypass: Section Nkometou-Carrefour Ekabita Mendoum-Carrefour Ezezan-Carrefour Katanga (Nyom 2)-Carrefour Yegassi-Carrefour 4 Nkolondom-Carrefour Nambeyala-Carrefour Febe Village	ROAD	2 000 000 000	PIB	MINTP/ITB	ONIT	Contract signed			15/03/2024	17/03/2025
87	Stabilisation of 2,000 km of earth roads using innovative techniques and products	ROAD	200 000 000	PIB	MINTP/ITB	ONIT	12/02/2024	18/03/2024	04/04/2024	15/04/2024	14/10/2024
88	Construction of the bridge over the River Nyong at Malombo	ROAD	2 000 000 000	PIB	MINTP/ITB	ONIT	08/01/2024	19/02/2024	07/03/2024	18/03/2024	18/03/2025
89	Supervision of construction work on a bridge over the River Nyong at Malombo	SISC	2 000 000 000	PIB	MINTP/ITB-CCCB(ROAD)	ONIT	08/01/2024	19/02/2024	07/03/2024	18/03/2024	17/04/2025
90	Construction of a retaining wall in the Akaka district, including maintenance of the First Pump Ndamukong-Ntamulung Junction road section (2.100 km) and the Top Star Inter Cow Street - Two Bridge Ndamukong road section (0.850 km).	OI	77 251 432	Road Fund	MINTP/ITB	MA			03/01/2024	15/01/2024	15/07/2024
91	Maintenance work on the Maroua-Mokolo road (R0902)	ROAD	2 500 000 000	PIB	MINTP/ITB	ONIT	22/02/2024	25/03/2024	11/04/2024	22/04/2024	22/04/2025
92	Maintenance of the Bamenda - Bafut-Wum section	ROAD	1 297 978 368	Road Fund	MINTP/ITB	MA			08/01/2024	19/01/2024	19/01/2026
93	Maintenance work on the Yaoundé-Ayos-Bonis road (N10)	ROAD	4 000 000 000	PIB	MINTP/ITB	ONIT	12/02/2024	18/03/2024	04/04/2024	15/04/2024	15/04/2025

MINISTRY OF PUBLIC WORKS - MINTP

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
94	Maintenance work on the Bertoua-Garoua Boulaï road (N1)	ROAD	3 000 000 000	PIB	MINTP/ITB	ONIT	12/02/2024	18/03/2024	04/04/2024	15/04/2024	15/04/2025
95	Maintenance of the Douala-Bandjoun road	ROAD	5 000 000 000	PIB	MINTP/ITB-CCCB (ROAD)	ONIT	22/02/2024	01/04/2024	18/04/2024	29/04/2024	29/04/2025
96	Maintenance work on the Yaoundé-Douala road (N3)	ROAD	5 000 000 000	PIB	MINTP/ITB-CCCB (ROAD)	ONIT	22/02/2024	01/04/2024	18/04/2024	29/04/2024	29/04/2025
97	Construction d'un pont au PK 336+680 de la route befang- Bafut	ROAD	251 837 104	Road Fund	MINTP/ITB	MA	28/12/2023		29/01/2024	09/02/2024	07/08/2024
98	Construction of a mixed deck bridge over the BELI mayo at PK 18+800 of the Carrefour Galim - galim tignere - Djem- Sambolabo- Banyo section (Int N6)	ROAD	406 019 136	Road Fund	MINTP/ITB	MA			03/01/2024	15/01/2024	16/05/2024
99	Rehabilitation of the Edéa - Kribi road (N7)	ROAD	4 400 000 000	PIB	MINTP/ITB	ONIT	12/02/2024	18/03/2024	04/04/2024	15/04/2024	15/04/2025
100	Construction d'un pont sur le mayo leki au PK 4+500 du tronçon de route Doualayel – Yolde leki (Commune de Tignère)	ROAD	142 845 008	Road Fund	MINTP/ITB	MA			03/01/2024	15/01/2024	16/05/2024
101	Rehabilitation of Yaoundé's north ring road: lot 1: Opening up the Olembé-Obala interchange road and lot 2: Reinforcing the Obala-Batchenga road	ROAD	6 400 000 000	PIB	MINTP/ITB-CCCB (ROAD)	ONIT	03/01/2024	12/02/2024	05/03/2024	15/03/2024	17/03/2025
102	Travaux de construction de la section de route Bingambo - Grand Zambi	ROAD	21 849 999 360	PIB	MINTP/ITB-CCCB (ROAD)	ONIT	25/03/2024	06/05/2024	23/05/2024	03/06/2024	03/06/2026
103	Asphalting work on the Olounou - Oveng - Gabon border road (110 km), including construction of a bridge over the Kom river: Phase I Olounou - Oveng	ROAD	16 199 999 488	PIB	MINTP/ITB-CCCB (ROAD)	MA				17/05/2024	03/05/2027
104	Construction of the Ebolowa-Akom II-Kribi road, the Ebolowa and Kribi bypass, including the Akom II slip road	ROAD	27 000 000 512	PIB	MINTP/ITB-CCCB (ROAD)	MA				17/05/2024	03/05/2027
TOTAL MINTP			221 426 290 912								

MINISTRY OF TRADE - MINCOMMERCE

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tendre	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Acquisition of furniture (director's chairs and reception chairs, storage cupboards) for Central Services	GS	10 000 000	PIB	MINCOMMERCE/ ITB	RQ	08/03/2024	01/04/2024	22/04/2024	06/05/2024	05/08/2024
2	Acquisition of two 4X4 vehicles for the Cabinet	GS	100 000 000	PIB	MINCOMMERCE/ ITB	ONIT	01/04/2024	06/05/2024	23/05/2024	03/06/2024	02/09/2024
3	Acquisition of Pick-ups	GS	130 000 000	PIB	MINCOMMERCE/ ITB	ONIT	01/04/2024	06/05/2024	23/05/2024	03/06/2024	02/09/2024
4	Acquisition of metrological equipment for the Central Services of Mincommerce	GS	68 762 000	PIB	MINCOMMERCE/ ITB	RNIT	04/04/2024	13/05/2024	30/05/2024	10/06/2024	08/10/2024
5	Refurbishment of Made in Cameroon store windows in Ebolowa	BCFW	65 206 000	PIB	MINCOMMERCE/ ITB	ONIT	01/04/2024	06/05/2024	23/05/2024	03/06/2024	01/10/2024
6	Refurbishment of the storage warehouse for products seized by the National Brigade at the MINCOMMERCE annexe in Bastos	BCFW	17 635 000	PIB	MINCOMMERCE/ ITB	ONIT	04/03/2024	08/04/2024	25/04/2024	06/05/2024	05/08/2024
7	Acquisition of IT equipment for central services	GS	9 050 000	PIB	MINCOMMERCE/ ITB	RQ	08/03/2024	01/04/2024	22/04/2024	06/05/2024	05/07/2024
TOTAL MINCOMMERCE			400 653 000								

MINISTRY OF TOURISM AND LEISURE - MINTOUL

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Acquisition and installation of a 200KVA generator at the Kribi Welcome Centre	GS	80 000 000	PIB	MINTOUL / ITB	ONIT	19/02/2024	08/04/2024	29/04/2024	13/05/2024	10/10/2024
2	Office equipment for the conference room at the Kribi Welcome Centre	GS	45 000 000	PIB	MINTOUL / ITB	ONIT	19/02/2024	08/04/2024	29/04/2024	13/05/2024	10/09/2024
3	Study for the rehabilitation of the DSCHANG climatic centre	SISC	80 000 000	PIB	MINTOUL / ITB	RNIT	22/03/2024	17/05/2024	07/06/2024	21/06/2024	18/12/2024
4	Renovation work continues on the AYABA nightclub in Bamenda	BCFW	100 000 000	PIB	MINTOUL / ITB	ONIT	18/03/2024	06/05/2024	27/05/2024	10/06/2024	08/10/2024
5	Continuation of work to enhance the Ebodje Tourist Centre by building an ecolodge	BCFW	50 000 000	PIB	MINTOUL / ITB	ONIT	25/03/2024	13/05/2024	03/06/2024	18/06/2024	14/11/2024
6	Equipping the ecolodges at the Ebodje Tourist Centre	GS	50 000 000	PIB	MINTOUL / ITB	ONIT	25/03/2024	13/05/2024	03/06/2024	18/06/2024	15/10/2024
7	Continuation of the study to draw up a master plan for the development of tourism sites in Cameroon	SISC	95 000 000	PIB	MINTOUL / ITB	RNIT	26/03/2024	17/05/2024	07/06/2024	21/06/2024	18/12/2024
8	Continuation of the project to acquire and install directional and safety signs	GS	40 000 000	PIB	MINTOUL / ITB	ONIT	26/03/2024	13/05/2024	03/06/2024	18/06/2024	14/11/2024
9	Reinforcement of equipment for the two swimming pools, the site borehole and the three-phase electricity network at the Lagdo Nautical Sports Resort	OI	50 000 000	PIB	MINTOUL / ITB	ONIT	04/03/2024	22/04/2024	13/05/2024	27/05/2024	24/10/2024
10	Continuation of construction work on the R+1 accommodation building at the Lagdo Nautical Sports Resort	BCFW	245 000 000	PIB	MINTOUL / ITB	ONIT	11/03/2024	29/04/2024	22/05/2024	06/06/2024	02/12/2024

MINISTRY OF TOURISM AND LEISURE - MINTOUL

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tendre	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
11	Construction works continues on the Lagdo Nautical Resort fence	BCFW	50 000 000	PIB	MINTOUL / ITB	ONIT	11/03/2024	29/04/2024	22/05/2024	06/06/2024	04/10/2024
12	Reinforcing the water supply network at the Maga Nautical Resort Station	BCFW	30 000 000	PIB	MINTOUL / ITB	ONIT	05/03/2024	22/04/2024	13/05/2024	27/05/2024	24/09/2024
13	Construction of a metal play shelter on a concrete platform at the Maga Nautical Station	BCFW	50 000 000	PIB	MINTOUL / ITB	ONIT	05/03/2024	22/04/2024	13/05/2024	27/05/2024	24/09/2024
14	Extension of the teaching block at the Centre de Formation Professionnelle en Hôtellerie, Tourisme et Loisirs (Professional Training Centre for Hotels, Tourism and Leisure)	BCFW	225 000 000	PIB	MINTOUL / ITB	ONIT	26/02/2024	15/04/2024	06/05/2024	22/05/2024	18/11/2024
15	Project management for the extension of the teaching block at the Professional Training Centre for Hotels, Tourism and Leisure	SISC	25 000 000	PIB	MINTOUL / ITB	RNIT	26/02/2024	15/04/2024	06/05/2024	16/05/2024	17/12/2024
16	Equipment for the teaching units at the Professional Training Centre for the Hotels, Tourism and Leisure	GS	90 000 000	PIB	MINTOUL / ITB	ONIT	18/03/2024	06/05/2024	27/05/2024	10/06/2024	07/11/2024
17	IT equipment for the Divisional Delegations for Tourism and Leisure (Lot 1)	GS	20 000 000	PIB	MINTOUL / ITB	RQ	05/02/2024	01/03/2024	22/03/2024	05/04/2024	04/06/2024
18	IT equipment for the Regional Delegations for Tourism and Leisure (Lot 2)		15 000 000								
19	Office furniture for the Regional Delegations of Tourism and Leisure (Lot 1)	GS	27 000 000	PIB	MINTOUL / ITB	RQ	06/02/2024	01/03/2024	22/03/2024	05/04/2024	04/07/2024
20	Office furniture for the Regional Delegations Tourism and Leisure (Lot 2)		15 000 000								

MINISTRY OF TOURISM AND LEISURE - MINTOUL

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
21	Supply of office furniture and equipment to MINTOUL central services	GS	30 000 000	PIB	MINTOUL / ITB	RQ	12/02/2024	08/03/2024	01/04/2024	12/04/2024	11/07/2024
22	Supply of IT equipment to MINTOUL's central services	GS	30 000 000	PIB	MINTOUL / ITB	RQ	12/02/2024	08/03/2024	01/04/2024	12/04/2024	11/06/2024
23	Acquisition of 10 car stations for the officials of the central services of MINTOUL	GS	350 000 000	PIB	MINTOUL / ITB- CCCB (GS)	ONIT	22/04/2024	24/06/2024	15/07/2024	29/07/2024	27/01/2025
24	Acquisition of vehicles, Acquisition of 10 pick-ups for the DRTL (Lot 1)	GS	340 000 000	PIB	MINTOUL / ITB- CCCB(GS)	ONIT	22/04/2024	24/06/2024	15/07/2024	29/07/2024	27/01/2025
25	Acquisition of vehicles, Acquisition of a pick-up for the Kribi Welcome Centre (Lot 2)		35 000 000								
26	Complete overhaul of the electrical network in the building housing MINTOUL's central services	OI	75 000 000	PIB	MINTOUL / ITB	ONIT	19/03/2024	06/05/2024	27/05/2024	10/06/2024	08/10/2024
27	Survey of furnished guests house	SISC	60 000 000	PIB	MINTOUL / ITB	RNIT	08/04/2024	31/05/2024	21/06/2024	05/07/2024	02/12/2024
28	Acquisition of security equipment for MINTOUL's IT network	GS	15 000 000	PIB	MINTOUL / ITB	RQ	20/02/2024	15/03/2024	05/04/2024	19/04/2024	18/06/2024
29	Acquisition of network equipment for the MINTOUL Regional Delegations	GS	25 000 000	PIB	MINTOUL / ITB	RQ	20/02/2024	15/03/2024	05/04/2024	19/04/2024	18/07/2024
TOTAL MINTOUL			2 342 000 000								

MINISTRY OF LABOUR AND SOCIAL SECURITY - MINTSS

No.	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority/ Relevant Board	Type of invitation to tender	Date of launching of invitation to tende	Date of award of contracts	Date of signature of contracts	Date of commencement of services	Date of acceptance of services
1	Refurbishment of the building housing the services of the East Regional Delegation	BCFW	85 000 000	PIB	MINTSS/ITB	ONIT	05/02/2024	25/03/2024	15/04/2024	29/04/2024	29/07/2024
2	Rehabilitation works on the electrical network of the MINTSS main building	OI	70 000 000	PIB	MINTSS/ITB	ONIT	05/02/2024	25/03/2024	15/04/2024	29/04/2024	27/08/2024
3	Acquisition of the Inspector General's company car	GS	70 000 000	PIB	MINTSS/ITB	ONIT	05/03/2024	22/04/2024	13/05/2024	27/05/2024	26/08/2024
4	Acquisition of ten (10) 4*4 pick-up vehicles for the Labour Inspection Brigades	GS	375 000 000	PIB	MINTSS/ITB- CCCB (GS)	ONIT	18/03/2024	22/05/2024	10/06/2024	24/06/2024	23/09/2024
TOTAL MINTSS			600 000 000								