REPUBLIQUE DU CAMEROUN
Paix - Travail - Patrie

PRESIDENCE DE LA REPUBLIQUE

MINISTERE DES MARCHES PUBLICS

REPUBLIC OF CAMEROON
Peace - Work - Fatherland

PRESIDENCY OF THE REPUBLIC

MINISTRY OF PUBLIC CONTRACTS

PROGRAMMING OF PUBLIC CONTRACTS AWARD AND EXECUTION FOR THE 2026 FINANCIAL YEAR

CONTRACTS PROGRAMMING LOGBOOK OF DEVOLVED SERVICES AND OF REGIONAL AND LOCAL AUTHORITIES

NORTH-WEST REGION

« I insist on the fact that all our projects, I mean ALL, ought to be executed within the allocated timeframe»
« J'insiste sur le fait que tous nos projets, je dis bien TOUS, devraient être réalisés dans les délais impartis »

H.E Paul Biya; special Statement at the Council of Ministers, 16 January 2019
S.E Paul Biya ; Communication spéciale au Conseil des Ministres du 16 janvier 2019

2026 FINANCIAL YEAR

CONTENT AND DATA SUMMARY

N°	Designation of PO/DPO	Number of contracts	Amount of Contracts	No Page
1	Regional External Services	7	281 300 000	3
2	Regional Assembly	59	4 373 069 325	4
3	Bamenda City Council	2	260 100 000	11
	Boyo Division			
4	Divisional External Services	2	100 000 000	12
5	Belo Council	12	470 000 000	12
6	Fonfuka Council	13	354 100 000	13
7	Fundong Council	15	409 300 000	14
8	Njinikom Council	14	326 200 000	16
	Total Division	**56**	**1 659 600 000**	
	Bui Division			
9	Divisional External Services	1	15 000 000	18
10	Elak-Oku Council	11	446 500 000	18
11	Jakiri Council	8	305 500 000	19
12	Kumbo Council	10	479 000 000	20
13	Mbiame Council	8	292 000 000	21
14	Nkor Noni Council	10	295 000 000	22
15	Nkum Council	10	515 000 000	23
	Total Division	**58**	**2 348 000 000**	
	Donga Mantung Division			
16	Divisional External Services	2	37 000 000	25
17	Ako Council	10	417 100 010	25
18	Misaje Council	12	303 500 000	26
19	Ndu Council	12	327 500 000	27
20	Nkambe Council	20	395 290 000	28
21	Nwa Council	12	446 500 000	30
	Total Division	**68**	**1 926 890 010**	
	Menchum Division			
22	Divisional External Services	5	310 000 000	32
23	Benakuma Council	11	400 000 000	32
24	Furu Awa Council	10	317 000 000	34
25	Wum Council	12	385 000 000	35
26	Zhoa Council	7	272 000 000	36
	Total Division	**45**	**1 684 000 000**	
	Mezam Division			
27	Divisional External Services	3	70 000 000	37
28	Bafut Council	7	260 000 000	37
29	Bali Council	8	261 000 000	38
30	Bamenda I Council	9	364 313 674	39
31	Bamenda II Council	18	396 635 214	40
32	Bamenda III Council	9	315 000 000	41
33	Santa Council	8	255 000 000	42
34	Tubah Council	7	360 500 000	43
	Total Division	**69**	**2 282 448 888**	

CONTENT AND DATA SUMMARY

N°	Designation of PO/DPO	Number of contracts	Amount of Contracts	No Page
	Momo Division			
35	Andek Ngie Council	10	401 007 000	44
36	Batibo Council	11	417 000 000	44
37	Mbengwi Council	8	385 000 000	46
38	Njikwa Council	7	240 000 000	47
39	Widikum Council	11	331 500 000	48
	Total Division	**47**	**1 774 507 000**	
	Ngoketundjia Division			
40	Babessi Council	4	185 010 100	49
41	Balikumbat Council	7	348 000 000	49
42	Ndop Council	11	511 000 000	50
	Total Division	**22**	**1 044 010 100**	
	Total Region	**433**	**17 633 925 323**	

ACRONYMS

BCFW : Building and Community Facility Works
GS : General Supplies
OI : Other Infrastructure
QS : Quantifiable Service
NQS-IS : Non Quantifiable Service - Intellectual Services
ROADS : Road Works

REGIONAL EXTERNAL SERVICES

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
1	Continued construction of the RDSA North-West	BCFW	75 000 000	PIB	Governor/RDSA-NW	ONIT	26/01/2026	09/03/2026	26/03/2026	06/04/2026	06/08/2026
2	Construction RD MINFOPRA North-West: Project Management for Construction	NQS-IS	9 000 000	PIB	Governor/RD MINFOPRA	RNIT	26/01/2026	09/03/2026	26/03/2026	06/04/2026	06/09/2026
3	Construction RD MINFOPRA Nort-West: Construction	BCFW	90 000 000	PIB	Governor/RD MINFOPRA	ONIT	26/01/2026	09/03/2026	26/03/2026	06/04/2026	06/08/2026
4	Acquisition and installation of a water tank at RCRI North-West	OI	10 100 000	PIB	Governor/RCRI-NW	ONIT	06/02/2026	06/04/2026	27/04/2026	14/05/2026	14/08/2026
5	Rehabilitation of the North-West Regional Communication Delegation	BCFW	50 000 000	PIB	Governor/RD COM-NW	ONIT	29/01/2026	09/03/2026	26/03/2026	06/04/2026	06/08/2026
6	RDEB NORTH-WEST: Office equipment	GS	20 000 000	PIB	Governor/RDEB-NW	ONIT	22/01/2026	02/03/2026	19/03/2026	30/03/2026	30/06/2026
7	Acquisition of equipment for the infirmary, kitchen and offices of Bamenda Central Prison	GS	27 200 000	PIB	Governor/Central Prison-NW	ONIT	26/12/2025	09/02/2026	26/02/2026	09/03/2026	09/06/2026
TOTAL REGIONAL EXTERNAL SERVICES			**281 300 000**								

NORTH-WEST REGIONAL ASSEMBLY

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
1	Control and monitoring for the Construction and Equipping of a Surgical Ward at Mbengwi District Hospital (PROLOG)	NQS-IS	49 900 000	PROLOG	President of the Regional Executive Council	RNIT	16/03/2026	19/06/2026	27/07/2026	10/08/2026	10/02/2027
2	Construction and Equipping of a Surgical Ward at Mbengwi District Hospital (PROLOG)	BCFW	499 000 000	PROLOG	President of the Regional Executive Council	ONIT	23/03/2026	23/06/2026	27/07/2026	10/08/2026	10/02/2027
3	Control and monitoring for the Improvement of the Infrastructure, Equipment and Security Needs of GTHS Oku to Enhance Teaching and Learning Conditions of Teachers, Students and Administrative Staff (PROLOG)	NQS-IS	49 998 156	PROLOG	President of the Regional Executive Council	RNIT	23/03/2026	19/06/2026	27/07/2026	10/08/2026	10/02/2027
4	Improvement of the Infrastructure, Equipment and Security Needs of GTHS Oku to Enhance Teaching and Learning Conditions of Teachers, Students and Administrative Staff (PROLOG)	BCFW	499 981 558	PROLOG	President of the Regional Executive Council	RNIT	23/03/2026	23/06/2026	27/07/2026	10/08/2026	10/02/2027
5	Continuation of works for Rehabilitation of Regional Road R0512: MATAZEM-BALI-ASHONG-MBOUNGEI (INT N 6)	ROADS	300 000 000	PIB	President of the Regional Executive Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/11/2026
6	Equipment of the Pharmaceutical Center Supply Warehouse of Ndop District Hospital (Lot 1)	GS	67 383 644	PIB	President of the Regional Executive Council	ONIT	09/02/2026	06/04/2026	27/04/2026	14/05/2026	14/09/2026
7	Equipment of the Pharmaceutical Center Supply Warehouse of wum District Hospital (Lot 2)		67 383 644								
8	Equipment of the Regional Assembly Lodge	GS	100 000 000	PIB	President of the Regional Executive Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	27/08/2026
9	Solar Borehole at the Regional Lodge	OI	20 000 000	PIB	President of the Regional Executive Council	ONIT	20/03/2026	15/05/2026	05/06/2026	19/06/2026	19/10/2026

NORTH-WEST REGIONAL ASSEMBLY

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
10	Provision for insurance for members of deliberating organs and REC	NQS-IS	61 500 000	PIB	President of the Regional Executive Council	RNIT	26/01/2026	23/03/2026	13/04/2026	27/04/2026	27/04/2027
11	Provision for vehicle insurance (other insurance premiums)	QS	13 000 000	PIB	President of the Regional Executive Council	ONIT	26/01/2026	23/03/2026	13/04/2026	27/04/2026	27/04/2027
12	Purchase of Computers Equipment's and Accessories for the Regional Assembly	GS	30 000 000	PIB	President of the Regional Executive Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	04/09/2026
13	Supply of 800 Benches to Some Government Secondary and High Schools in Mezam	GS	40 000 000	PIB	President of the Regional Executive Council	ONIT	16/03/2026	11/05/2026	01/06/2026	15/06/2026	15/10/2026
14	Equipping of Auto Mechanics workshop at GTHS Fundong	GS	45 000 000	PIB	President of the Regional Executive Council	ONIT	13/03/2026	08/05/2026	29/05/2026	12/06/2026	12/10/2026
15	Contruction of a Building Workshop at GTHS Misaje (Lot 1)	BCFW	45 179 915	PIB	President of the Regional Executive Council	ONIT	03/04/2026	01/06/2026	22/06/2026	06/07/2026	06/11/2026
16	Construction a G + 1 IT Centre at GTHS Bamendakwe (Lot 2)		70 000 000								
17	Construction of a science laboratory GHS Weh	BCFW	64 406 350	PIB	President of the Regional Executive Council	ONIT	09/03/2026	04/05/2026	25/05/2026	08/06/2026	08/10/2026
18	Construction of Fence at GHS Bangshie (Phase I)	BCFW	85 075 238	PIB	President of the Regional Executive Council	ONIT	27/02/2026	24/04/2026	15/05/2026	29/05/2026	29/09/2026

NORTH-WEST REGIONAL ASSEMBLY

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
19	Continuation of works at the Tourist Information Center in Bamenda	BCFW	74 481 052	PIB	President of the Regional Executive Council	ONIT	27/02/2026	24/04/2026	15/05/2026	29/05/2026	29/09/2026
20	Rehabilitation of a block of 12 classroom, Laboratory and Administrative block at GHS Nekwehne-Nsongwa (Lot 1)	BCFW	70 000 000	PIB	President of the Regional Executive Council	ONIT	23/02/2026	20/04/2026	11/05/2026	25/05/2026	25/09/2026
21	Rehabilitation of 12 Classrooms, Administrative block and Laboratory, GHS Mewungne (Lot 2)		70 000 000								
22	Rehabilitation of 7 block of classroom and Administrative block at GSS Nwa (Lot 1)	BCFW	70 000 000	PIB	President of the Regional Executive Council	ONIT	20/02/2026	17/04/2026	08/05/2026	22/05/2026	22/09/2026
23	Rehabilitation of 2 blocks of 4 classroom, a block of 5 classrooms and a block of 3 classrooms and offices ,at GBSS Ngomgham (Lot 2)		90 318 412								
24	Rehabilitation and equipping of 6 Classroom at GTHS Kedjom Ketinguh (Lot 3)		40 000 000								
25	Construction of a block of 2 classrooms, Administrative block, a VIP Toilet at GBHS KIMBO	BCFW	60 000 000	PIB	President of the Regional Executive Council	ONIT	16/02/2026	13/04/2026	04/05/2026	18/05/2026	18/09/2026
26	Acquisition and installation of a solar system in Jakiri District Hospital	OI	50 000 000	PIB	President of the Regional Executive Council	ONIT	16/02/2026	13/04/2026	04/05/2026	18/05/2026	18/09/2026
27	Phase 2 construction and Completion of a theatre block at Nkwen District Hospital	BCFW	98 000 000	PIB	President of the Regional Executive Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/09/2026

NORTH-WEST REGIONAL ASSEMBLY

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
28	Phase 2 construction of a fence at Wum District Hospital	BCFW	50 000 000	PIB	President of the Regional Executive Council	ONIT	09/02/2026	06/04/2026	27/04/2026	14/05/2026	14/09/2026
29	Construction of an Imaging unit at Fundong District Hospital	BCFW	60 000 000	PIB	President of the Regional Executive Council	ONIT	09/02/2026	06/04/2026	27/04/2026	14/05/2026	14/09/2026
30	Equipping of a pedriatric and Neonatalogy unit at Ndop District Hospital (Lot 1)	GS	74 550 500	PIB	President of the Regional Executive Council	ONIT	09/02/2026	06/04/2026	27/04/2026	14/05/2026	14/09/2026
31	Equipping of an emergency unit/ outpatient department in Kumbo District Hospital (Lot 2)		50 000 000								
32	Supply of medical equipments Ako District Hospital (Lot 1)	GS	71 550 000	PIB	President of the Regional Executive Council	ONIT	13/02/2026	10/04/2026	04/05/2026	18/05/2026	18/09/2026
33	Supply of medical equipments Bafut District Hospital (Lot 2)		71 254 856								
34	Equipment of the emergency Centre of the Regional Hospital annex in Nkambe (Lot 1)	GS	100 000 000	PIB	President of the Regional Executive Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/11/2026
35	Equipment of the Emergency Centre at the Bamenda Regional Hospital (Lot 2)		100 000 000								
36	Pavement of Walkways, Entry and Exit Roads of the Ndop District Hospital	ROADS	100 000 000	PIB	President of the Regional Executive Council	ONIT	09/02/2026	06/04/2026	27/04/2026	14/05/2026	14/09/2026

NORTH-WEST REGIONAL ASSEMBLY

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
37	The Rehabilitation of Medical Block and Nursing Home in Batibo District Hospital	BCFW	60 049 500	PIB	President of the Regional Executive Council	ONIT	06/02/2026	06/04/2026	27/04/2026	14/05/2026	14/09/2026
38	Installation of 10kwh solar backup system at the pharmaceutical supply warehouse in Fundong District Hospital (Lot 1)	OI	20 864 500	PIB	President of the Regional Executive Council	ONIT	09/02/2026	06/04/2026	27/04/2026	14/05/2026	14/08/2026
39	Insallation of 10kwh solar backup system at some pharmaceutical supply warehouse in Kumbo District Hospital (Lot 2)		20 864 000								
40	Insallation of 10kwh solar backup system at some pharmaceutical supply warehouse in Nwa District Hospital (Lot 3)		20 864 000								
41	Installation of 10kwh solar backup system at some pharmaceutical supply warehouse in Mbengwi District Hospital (Lot 4)		20 864 000								
42	Construction of a pharmaceutical warehouse in Kumbo District Hospital (Lot 1)	BCFW	65 400 000	PIB	President of the Regional Executive Council	ONIT	02/01/2026	27/02/2026	20/03/2026	03/04/2026	03/08/2026
43	Construction of a pharmaceutical warehouse in Fundong District Hospital (Lot 2)		65 400 000								
44	Construction of a pharmaceutical warehouse in Nwa District Hospital (Lot 3)		65 400 000								
45	Construction of a pharmaceutical warehouse in Mbengwi District Hospital (Lot 4)		65 400 000								

NORTH-WEST REGIONAL ASSEMBLY

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
46	Construction of Biology and Geology lab at GHS Babungo (Lot 1)	BCFW	40 000 000	PIB	President of the Regional Executive Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/09/2026
47	Construction of a Physics and Geology Lab at GHS NKOR - NONI (Lot 2)		40 000 000								
48	Construction of three classrooms and two offices at GTC Tabenken (Lot 1)	BCFW	40 000 000	PIB	President of the Regional Executive Council	ONIT	06/02/2026	06/04/2026	27/04/2026	14/05/2026	14/09/2026
49	Construction of a block of 03 classrooms,and 02 offices at GTC Nkeung (Lot 2)		40 000 000								
50	Construction of a block of three 03 classrooms and two offices at GTHS Ndop (Lot 3)		40 000 000								
51	Construction of a block of 03 classrooms and 02 offices GSS Mbiplah Ndu Sub-Division (Lot 1)	BCFW	40 000 000	PIB	President of the Regional Executive Council	ONIT	06/02/2026	06/04/2026	27/04/2026	14/05/2026	14/09/2026
52	Construction of a block of 03 classrooms and 02 offices GSS Oloronti (Lot 2)		40 000 000								
53	Construction of a block of 03 classrooms and 02 offices GSS Dinku (Lot 1)	BCFW	40 000 000	PIB	President of the Regional Executive Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/09/2026
54	Construction of a block of 03 classrooms and 02 offices GBSS Abebung in Ngie (Lot 2)		40 000 000								
55	Construction of a block of three (03) classrooms and two (02)offices at G.S.S LIP (Lot 3)		40 000 000								

NORTH-WEST REGIONAL ASSEMBLY

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
56	Construction of a block of 3 classrooms and 2 offices at GSS Tumuku, Belo (Lot 1)	BCFW	40 000 000	PIB	President of the Regional Executive Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	04/09/2026
57	Construction of a block of 3 classrooms and 2 offices GSS Laissin (Lot 2)		40 000 000								
58	Contruction of a block of Three (03) classrooms and two (02) offices at GHS Mbiame (Lot 3)		40 000 000								
59	Construction of a block of 3 classrooms and 2 offices at GSS Upkwa (Lot 4)		40 000 000								
TOTAL REGIONAL ASSEMBLY			**4 373 069 325**								

BAMENDA CITY COUNCIL

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
1	Maintenance of street lights in Bamenda	OI	15 602 500	PIB	The City Mayor of Bamenda	ONIT	13/02/2026	10/04/2026	04/05/2026	18/05/2026	18/07/2026
2	The tarring with double coat surface dressing of some roads in Bamenda I Sub Division	ROADS	244 497 500	PIB	The City Mayor of Bamenda	ONIT	13/02/2026	04/05/2026	04/05/2026	18/05/2026	18/05/2027
TOTAL BAMENDA CITY COUNCIL			**260 100 000**								

BOYO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
DIVISIONAL EXTERNAL SERVICES											
1	Refurbishment and Supply of office equipment at the Divisional Delegation of Public Works Boyo	GS	20 000 000	PIB	SDO/DD Public Works	ONIT	27/02/2026	24/04/2026	15/05/2026	29/05/2026	29/08/2026
2	Construction of the Divisional Delegation of MINDDEVEL Boyo	BCFW	80 000 000	PIB	SDO/DD MINDDEVEL	ONIT	27/02/2026	24/04/2026	15/05/2026	29/05/2026	29/09/2026
TOTAL BOYO DIVISIONAL EXTERNAL SERVICES			**100 000 000**								
BELO COUNCIL											
1	Construction of the Mbessa Integrated Health Center in Belo sub Division	BCFW	60 000 000	PIB	Mayor of Belo Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	27/07/2026
2	Construction of a Market Hangar in Mbingo 2 market in Belo Sub Division	BCFW	17 000 000	PIB	Mayor of Belo Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	27/07/2026
3	Construction of a market hangar at Baingo market in Belo sub Division	BCFW	17 000 000	PIB	Mayor of Belo Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	27/07/2026
4	Construction of a Market Hangar and a VIP Toilet of 04 squatting holes at the Asuh market Belo sub Division	BCFW	34 000 000	PIB	Mayor of Belo Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	27/07/2026
5	Rehabilitation of certain roads in Belo urban (stretch 1- Njinikejem - BCHS - GBHS Belo (5km) stretch 2 - Kitchu - Acha - ABC Junction (4km), stretch 3 - Kitchu - GTHS Njinikejem (Muwa) (3km)	ROADS	40 000 000	PIB	Mayor of Belo Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	27/07/2026
6	Reconstruction of a kitchen and stores in CBC School Mbessa Belo sub Division	BCFW	12 000 000	PIB	Mayor of Belo Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	27/07/2026
7	Supply of farm tools to some farming CIGS in the Municipality	GS	30 000 000	PIB	Mayor of Belo Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	04/07/2026
8	Provision of Livestock (pigs, goats etc) to livestock farming CIGS in the Municipality	GS	30 000 000	PIB	Mayor of Belo Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	04/07/2026
9	Construction of a three phase line from Belo through Igham to Anjin, Juambum and Tumuku	OI	100 000 000	PIB	Mayor of Belo Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	27/07/2026

BOYO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
10	Construction of the Bridge over Jouh Nkung linking Jouh Nkung and Soalam	ROADS	37 000 000	PIB	Mayor of Belo Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	27/07/2026
11	Rehabilitation of the road from Babanki \Mejung junction into Mejung village Belo sub Division	ROADS	63 000 000	PIB	Mayor of Belo Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	27/07/2026
12	Construction of a Nursery School block in GNS Fuli	BCFW	30 000 000	PIB	Mayor of Belo Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	27/07/2026
TOTAL BELO COUNCIL			**470 000 000**								
FONFUKA COUNCIL											
1	Construction of a Catchment, storage tank, distribution and extension of potable water by gravity over 2km to 10 stand taps at Ngonavisi village	OI	24 000 000	PIB	Mayor of Fonfuka Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
2	Electrification of six (06) palaces with mini solar systems in (Lakabum, Mbamlu, Sawi, Saff, Jul and Mbuk palaces)	OI	25 000 000	PIB	Mayor of Fonfuka Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
3	Construction of a box culvert linking Mbuk village and Mbuk New Layout	ROADS	12 000 000	PIB	Mayor of Fonfuka Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
4	Rehabilitation of the road Stretch Kimbi Town - Bonajo Quarter by 5km	ROADS	15 000 000	PIB	Mayor of Fonfuka Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
5	Rehabilitation of the road from Njinijuo to Mungong Hill by concreting 900m of a portion of road	ROADS	35 000 000	PIB	Mayor of Fonfuka Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
6	Rehabilitation of the Bridge linking GS Njinijuo and Njinijuo village	ROADS	13 300 000	PIB	Mayor of Fonfuka Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
7	Constructin of a block of two (02) classrooms at GS Kichimi	BCFW	22 000 000	PIB	Mayor of Fonfuka Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026

BOYO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
8	Supply and Installation of autonomous solar streets lights in Mbuk, Songka and Ngen Quarters	OI	32 700 000	PIB	Mayor of Fonfuka Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
9	Construction of an administrative block in G.S Songka	BCFW	25 050 000	PIB	Mayor of Fonfuka Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
10	Construction of a small-scale water supply system in agricultural areas (Fio and Mulung)	OI	35 000 000	PIB	Mayor of Fonfuka Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
11	Construction of a Standard Block of Two (02) Classrooms in GNS Kimbi	BCFW	25 050 000	PIB	Mayor of Fonfuka Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
12	Rehabilitation of the road stretch from Konene Village to Sawi Village (10km) and the construction two box culverts	ROADS	65 000 000	PIB	Mayor of Fonfuka Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
13	Rehabilitation and Expansion of the council Tree Estate in Konene	OI	25 000 000	PIB	Mayor of Fonfuka Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
TOTAL FONFUKA COUNCIL			**354 100 000**								
FUNDONG COUNCIL											
1	Construction of a block of 03 clasrooms and an office at GPS Kumtem in Fundong Municipality	BCFW	35 000 000	PIB	Mayor of Fundong Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
2	Construction of three (03) culverts in Ngwainkuma village in Fundong Municipality	BCFW	8 000 000	PIB	Mayor of Fundong Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
3	Extension of electricity with 3 phase transformer at Fundong center in Fundong municipality	OI	12 200 000	PIB	Mayor of Fundong Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
4	Construction of office block phase 5 in Fundong Municipality	BCFW	30 000 000	PIB	Mayor of Fundong Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026

BOYO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
5	Construction of amusement park in fundong phase 2 fundong municiality	OI	30 200 000	PIB	Mayor of Fundong Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
6	Rehabilitation of Fundong _ Laikom road 7.2km in Fundong Municipality	ROADS	100 000 000	PIB	Mayor of Fundong Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
7	Extension of electricity to Abuh village in Fundong miiunicipality	OI	35 000 000	PIB	Mayor of Fundong Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
8	Extension of portable water at Akeh in Fundong Municipality	OI	15 000 000	PIB	Mayor of Fundong Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
9	Completion of the borehole in Fundong municipality	OI	15 000 000	PIB	Mayor of Fundong Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
10	Construction of a borehole in Meli with solar energy in Fundong municipality	OI	25 000 000	PIB	Mayor of Fundong Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
11	Extension of water supply to Aduk village in Fundong Municipality	OI	6 800 000	PIB	Mayor of Fundong Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
12	Construction of IHC Mbengkas phase 1 in Fundong municipality	BCFW	25 000 000	PIB	Mayor of Fundong Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
13	Completion of the IHC Mentang in Fundong Municipality	BCFW	45 000 000	PIB	Mayor of Fundong Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
14	Construction of one classroom at GS Mentang in Fundong Municipality	BCFW	15 000 000	PIB	Mayor of Fundong Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026

BOYO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
15	Renovation of GS Fundong in Fundong Municipality	BCFW	12 100 000	PIB	Mayor of Fundong Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
TOTAL FUNDONG COUNCIL			**409 300 000**								
NJINIKOM COUNCIL											
1	Supply of General Equipment to Mbueni Integrated Health Center (IHC)	GS	20 000 000	PIB	Mayor of Njinikom Council	ONIT	06/02/2026	06/04/2026	27/04/2026	14/05/2026	14/07/2026
2	Supply of General Equipment to Yang Integrated Health Center (IHC)	GS	20 000 000	PIB	Mayor of Njinikom Council	ONIT	06/02/2026	06/04/2026	27/04/2026	14/05/2026	14/07/2026
3	Supply of farming Materials and Inputs to Farmers and CIGs in Njinikom	GS	10 000 000	PIB	Mayor of Njinikom Council	ONIT	06/02/2026	06/04/2026	27/04/2026	14/05/2026	14/07/2026
4	Installation of Solar Power at the Njinikom Cultural Center	OI	17 100 000	PIB	Mayor of Njinikom Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
5	Rehabilitation of CMA Njinikom	BCFW	30 000 000	PIB	Mayor of Njinikom Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
6	Construction of Mbueni Village Hall	BCFW	26 000 000	PIB	Mayor of Njinikom Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
7	Construction of Njinikom New layout Axis (Antenilah-Isailah Road)	ROADS	45 100 000	PIB	Mayor of Njinikom Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
8	Construction of a block of two (02) classrooms at GS Mugheff Ikui	BCFW	26 000 000	PIB	Mayor of Njinikom Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
9	Extension of Electricity to three quarters in Kikfuini	OI	23 000 000	PIB	Mayor of Njinikom Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
10	Extension of Electricity to Boyo Quarter in Wombong Ikui Village	OI	20 000 000	PIB	Mayor of Njinikom Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
11	Rural Electrification of Bobong Village	OI	35 000 000	PIB	Mayor of Njinikom Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026

BOYO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
12	Rural Electrification of Tinifoinbi Village	OI	20 000 000	PIB	Mayor of Njinikom Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
13	Rehabilitation of Wombong Itin Electricity supply	OI	25 000 000	PIB	Mayor of Njinikom Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
14	Rehabilitation of Njinikom market meat slab	BCFW	9 000 000	PIB	Mayor of Njinikom Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
TOTAL NJINIKOM COUNCIL			**326 200 000**								
56	**TOTAL BOYO DIVISION**		**1 659 600 000**								

BUI DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
DIVISIONAL EXTERNAL SERVICES											
1	Equipment of the Senior Divisional Officer's residence	GS	15 000 000	PIB	SDO	ONIT	16/02/2026	13/04/2026	04/05/2026	18/05/2026	18/07/2026
TOTAL BUI DIVISIONAL EXTERNAL SERVICES			**15 000 000**								
ELAK-OKU COUNCIL											
1	Supply of literacy equipment (Desks, Head Teacher's tables and foam arm chairs, reception chairs, black boards, exercise books, text books, pens, footballs, and hand balls) to Functional Literacy Center Elak, Non Formal Basic Education Center Elak and National language center Elak, in Elak Municipality	GS	15 000 000	PIB	Mayor of Elak-Oku Council	ONIT	26/01/2026	23/03/2026	13/04/2026	27/04/2026	27/06/2026
2	Construction of an incinerator at Ichim Integrated Health Center	BCFW	15 000 000	PIB	Mayor of Elak-Oku Council	ONIT	26/01/2026	23/03/2026	13/04/2026	27/04/2026	27/07/2026
3	Supply of medical equipment to a newly created Integrated health center at Ngham	GS	25 000 000	PIB	Mayor of Elak-Oku Council	ONIT	26/01/2026	23/03/2026	13/04/2026	27/04/2026	27/06/2026
4	Supply of medical equipment to Kevu Integrated Health Center	GS	10 000 000	PIB	Mayor of Elak-Oku Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	27/06/2026
5	Rehabilitation of the Ichim Integrated Health Center	BCFW	50 000 000	PIB	Mayor of Elak-Oku Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	27/08/2026
6	Reinforcement and extension of Ngemsiba I water scheme to Ngemsiba II	OI	76 500 000	PIB	Mayor of Elak-Oku Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	27/08/2026
7	The construction of a Nursery block at GNS Ketu-Keyon	BCFW	30 000 000	PIB	Mayor of Elak-Oku Council	ONIT	19/01/2026	16/03/2026	06/04/2026	20/04/2026	20/08/2026
8	Construction of twenty two (22) sheds at Tolon Market in Jikejem Village	BCFW	75 000 000	PIB	Mayor of Elak-Oku Council	ONIT	19/01/2026	16/03/2026	06/04/2026	20/04/2026	20/08/2026

BUI DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
9	Construction of a bridge in Fekeng village on the stretch of road from Jikuuy through upper Ngonbaah linking the villages of Feking and Bow	ROADS	50 000 000	PIB	Mayor of Elak-Oku Council	ONIT	16/01/2026	16/03/2026	06/04/2026	20/04/2026	20/08/2026
10	Construction of a bridge over jioh Nyoteteh on the stretch of road linking star junction in Keyon village to Ebchio Nkaah junction in Elak Village	ROADS	53 300 000	PIB	Mayor of Elak-Oku Council	ONIT	16/01/2026	16/03/2026	06/04/2026	20/04/2026	20/08/2026
11	Construction of a bridge over Joih Mbohfewock at Lui on the stretch of road linking the villages of Mboh, Jiyahane, and lui through the Oku Urban Integrated health center	ROADS	46 700 000	PIB	Mayor of Elak-Oku Council	ONIT	16/01/2026	16/03/2026	06/04/2026	20/04/2026	18/08/2026
TOTAL ELAK-OKU COUNCIL			**446 500 000**								
JAKIRI COUNCIL											
1	Construction of modern Latrines at GS Vekovi and GS Ndzeremnyam	BCFW	9 000 000	PIB	Mayor of Jakiri Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	27/07/2026
2	Supply of Medical Equipments to Sop sub divisional hospital	GS	25 000 000	PIB	Mayor of Jakiri Council	ONIT	26/01/2026	23/03/2026	13/04/2026	27/04/2026	27/06/2026
3	Construction of kilendzev bridge linking tarshem and tadu	ROADS	75 500 000	PIB	Mayor of Jakiri Council	ONIT	26/01/2026	23/03/2026	13/04/2026	27/04/2026	27/08/2026
4	Construction of an incinerator at Mbokam health center	BCFW	10 000 000	PIB	Mayor of Jakiri Council	ONIT	26/01/2026	23/03/2026	13/04/2026	27/04/2026	27/07/2026
5	Rehabilitation of Mbokam health center	BCFW	40 000 000	PIB	Mayor of Jakiri Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	27/07/2026
6	Construction of portable water supply scheme at Faakui village	OI	85 000 000	PIB	Mayor of Jakiri Council	ONIT	19/01/2026	16/03/2026	06/04/2026	20/04/2026	20/08/2026

BUI DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
7	Construction of a bridge of 5span, 4m height linking Ngoylum and mekokov	ROADS	40 000 000	PIB	Mayor of Jakiri Council	ONIT	19/01/2026	16/03/2026	06/04/2026	20/04/2026	20/08/2026
8	Rehabilitation of a block of two classrooms at GS vekovi	BCFW	21 000 000	PIB	Mayor of Jakiri Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	27/07/2026
TOTAL JAKIRI COUNCIL			**305 500 000**								
KUMBO COUNCIL											
1	Construction of an integrated Health center Block at Kikaikelaki Integrated Health Center	BCFW	50 000 000	PIB	Mayor of Kumbo Council	ONIT	30/01/2026	16/03/2026	02/04/2026	13/04/2026	11/08/2026
2	Supply of Medical Equipment to Kikaikelaki Integrated Health Center	GS	10 000 000	PIB	Mayor of Kumbo Council	ONIT	29/01/2026	09/03/2026	26/03/2026	06/04/2026	05/06/2026
3	Maintenance of the Shisong-Mbuluf-Kingomen-Nkuv Road stretch 22km and construction of three reinforce concrete ring culverts	ROADS	100 000 000	PIB	Mayor of Kumbo Council	ONIT	05/02/2026	16/03/2026	02/04/2026	13/04/2026	11/08/2026
4	Construction of the Tobin Municipal Stadium in Kumbo(phase one lot one)	BCFW	50 000 000	PIB	Mayor of Kumbo Council	ONIT	05/02/2026	16/03/2026	02/04/2026	13/04/2026	11/08/2026
5	Construction of a nursery block at GNS Tobin	BCFW	25 000 000	PIB	Mayor of Kumbo Council	ONIT	30/01/2026	16/03/2026	02/04/2026	13/04/2026	11/08/2026
6	Construction of a block of two classrooms at GS Mbuluf	BCFW	22 000 000	PIB	Mayor of Kumbo Council	ONIT	30/01/2026	16/03/2026	02/04/2026	13/04/2026	11/08/2026
7	Construction of an open hanger with offices at the Bamkikai motor market	BCFW	57 000 000	PIB	Mayor of Kumbo Council	ONIT	05/02/2026	16/03/2026	02/04/2026	13/04/2026	11/08/2026

BUI DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
8	Rehabilitation of the Sahmom Bridge along the kikaikom-kekaikelaki road stretch	ROADS	50 000 000	PIB	Mayor of Kumbo Council	ONIT	05/02/2026	16/03/2026	02/04/2026	13/04/2026	11/08/2026
9	Supply and installation of seven transformers along main electricity supply line in Kumbo Town	OI	100 000 000	PIB	Mayor of Kumbo Council	ONIT	30/01/2026	16/03/2026	02/04/2026	13/04/2026	11/08/2026
10	Supply of equipment(pedagogic materials) to Functional Illiteracy Centers in Kumbo	GS	15 000 000	PIB	Mayor of Kumbo Council	ONIT	29/01/2026	09/03/2026	26/03/2026	06/04/2026	05/06/2026
TOTAL KUMBO COUNCIL			**479 000 000**								
MBIAME COUNCIL											
1	Re-inforcement to Nsoyai water with a new catchment from Mbonso Hills to the present Nsoyai water tank, over a distanced 3km in Mbiame Mbven Sub Division, Bui Division of the North West Region.	OI	20 000 000	PIB	Mayor of Mbiame Council	ONIT	26/01/2026	23/03/2026	13/04/2026	27/04/2026	27/08/2026
2	Extension of potable water from Njonjong Lip water tank to Lip integrated Health Center with stand taps between he Health center and Lip town, over a distanced 3km in Mbiame Mbven Sub Division, Bui Division of the North West Region.	OI	18 000 000	PIB	Mayor of Mbiame Council	ONIT	26/01/2026	23/03/2026	13/04/2026	27/04/2026	27/08/2026
3	Supply and installation of fifty (50) public lighting based on solar panel power from reeh old market to catholic mission junction and Njanawa – Kikpukewaiy in mbiame Mbven Sub Division, Bui Division of the North West Region	OI	62 000 000	PIB	Mayor of Mbiame Council	ONIT	26/01/2026	23/03/2026	13/04/2026	27/04/2026	27/08/2026
4	Rehabilitation of electricity line from palace junction to Mantum old Presbyterian church over a distance of about 3km in Mbiame Mbven Sub Division, Bui Division of the North West Region	OI	32 000 000	PIB	Mayor of Mbiame Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	27/08/2026
5	Reforestation of Mbiame community forest at shukov in Mbven Sub Division, Bui Division of the North West Region	OI	25 000 000	PIB	Mayor of Mbiame Council	ONIT	26/01/2026	23/03/2026	13/04/2026	27/04/2026	27/08/2026

BUI DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
6	Construction of a MINI-AGRO warehouse for storage of agricultural products beside old council building in Mbiame municipality	BCFW	35 000 000	PIB	Mayor of Mbiame Council	ONIT	26/01/2026	23/03/2026	13/04/2026	27/04/2026	27/08/2026
7	Construction and equipping of a block of three classrooms at Government primary school (G,S) Ngorin in Mbven Sub Division, Bui Division of the North West Region	BCFW	50 000 000	PIB	Mayor of Mbiame Council	ONIT	26/01/2026	23/03/2026	13/04/2026	27/04/2026	27/08/2026
8	Construction and equipping of a nursery blockat government Nursery primary school (GNS) Rifem Mbven Sub Division, Bui Divsion of the North West Region	BCFW	50 000 000	PIB	Mayor of Mbiame Council	ONIT	26/01/2026	23/03/2026	13/04/2026	27/04/2026	27/08/2026
TOTAL MBIAME COUNCIL			**292 000 000**								
NKOR COUNCIL											
1	Completion of Enteh community hall	OI	15 000 000	PIB	Mayor of Nkor Council	ONIT	09/02/2026	06/04/2026	27/04/2026	15/05/2026	14/08/2026
2	Supply and installation of solar energy in Nkor	OI	30 000 000	PIB	Mayor of Nkor Council	ONIT	09/02/2026	06/04/2026	27/04/2026	15/05/2026	14/08/2026
3	Supply of medical equipment to Integrated Health Center Djottin	GS	20 000 000	PIB	Mayor of Nkor Council	ONIT	09/02/2026	06/04/2026	27/04/2026	15/05/2026	14/07/2026
4	Construction of a bridge linking Enjungu and Ebweweh	ROADS	10 000 000	PIB	Mayor of Nkor Council	ONIT	09/02/2026	06/04/2026	27/04/2026	15/05/2026	14/09/2026
5	Construction and equipment of a nursery block in GNS Enteh	BCFW	25 000 000	PIB	Mayor of Nkor Council	ONIT	06/02/2026	06/04/2026	27/04/2026	15/05/2026	14/09/2026
6	Construction of a bridge at Bongi	ROADS	25 000 000	PIB	Mayor of Nkor Council	ONIT	06/02/2026	06/04/2026	27/04/2026	15/05/2026	14/09/2026
7	Rehabilitation of men's ward, and supply of solar energy at CMA Nkor	BCFW	20 000 000	PIB	Mayor of Nkor Council	ONIT	06/02/2026	06/04/2026	27/04/2026	15/05/2026	14/08/2026

BUI DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
8	Construction of an integrated health center in Shiew-Din	BCFW	50 000 000	PIB	Mayor of Nkor Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
9	Extension of electricity from Nkor through Nchini to Mbinon	OI	50 000 000	PIB	Mayor of Nkor Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/09/2026
10	Extension of electricity from Nkor to Lassin	OI	50 000 000	PIB	Mayor of Nkor Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/09/2026
TOTAL NKOR COUNCIL			**295 000 000**								
NKUM COUNCIL											
1	Construction of a box culvert at Rohbaghan linking Kishong and Kai Villages in Nkum Municipality	ROADS	12 586 885	PIB	Mayor of Nkum Council	ONIT	26/12/2025	23/02/2026	16/03/2026	30/03/2026	30/07/2026
2	Construction of Mbim bridge on the stretch of road Mbohkibongri – Nkeng in Nkum Council area	ROADS	42 413 115	PIB	Mayor of Nkum Council	ONIT	26/01/2026	23/03/2026	13/04/2026	27/04/2026	27/08/2026
3	Construction of Wandzev bridge in Mbamsong village in Nkum Council Area	ROADS	45 000 000	PIB	Mayor of Nkum Council	ONIT	26/01/2026	23/03/2026	13/04/2026	27/04/2026	27/08/2026
4	Supply and installation of eighty (80) public lighting based on solar panel power from Depot Mosque 2 to Ngondzen village, Nkum Sub Division	OI	100 000 000	PIB	Mayor of Nkum Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	27/08/2026
5	Supply of medical equipment to Mbam Integrated Health Center, Nkum Sub Division	GS	25 000 000	PIB	Mayor of Nkum Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	27/06/2026
6	Supply of electricity network to Semndzen, Takov and Kuvlu villages in Nkum Sub Division	OI	100 000 000	PIB	Mayor of Nkum Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	27/08/2026

BUI DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
7	Reinforcement of Takijah potable water supply, Nkum Sub Division	OI	85 000 000	PIB	Mayor of Nkum Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	27/08/2026
8	Construction of Nkumkov Medicalized health center in Nkum Council Area	BCFW	50 000 000	PIB	Mayor of Nkum Council	ONIT	19/01/2026	16/03/2026	06/04/2026	20/04/2026	20/08/2026
9	Construction of 18 closed up market sheds at Mah village in Nkum Council Area	BCFW	40 000 000	PIB	Mayor of Nkum Council	ONIT	19/01/2026	16/03/2026	06/04/2026	20/04/2026	20/08/2026
10	Construction of a literacy center in Tatum, Nkum, Nkum Sub Division	BCFW	15 000 000	PIB	Mayor of Nkum Council	ONIT	19/01/2026	16/03/2026	06/04/2026	20/04/2026	20/08/2026
TOTAL NKUM COUNCIL			**515 000 000**								
58	**TOTAL BUI DIVISION**		**2 348 000 000**								

DONGA MANTUNG

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
DIVISIONAL EXTERNAL SERVICES											
1	Rehabilitation of the NWA Sub-Division's Residence	BCFW	15 000 000	PIB	SDO	ONIT	27/02/2026	24/04/2026	15/05/2026	29/05/2026	29/08/2026
2	Acquisition of locally manufactured office furniture for the Donga Mantung DDTSS	GS	22 000 000	PIB	SDO/DDTSS	RQ	27/02/2026	30/03/2026	16/04/2026	27/04/2026	27/07/2026
TOTAL DIVISIONAL EXTERNAL SERVICES			**37 000 000**								
AKO COUNCIL											
1	Construction of a warehouse and a store at Abuenshie	BCFW	27 946 057	PIB	Mayor of Ako Council	ONIT	20/02/2026	17/04/2026	08/05/2026	22/05/2026	22/09/2026
2	Completion of phase II of a multipurpose hall in Ako town	BCFW	31 153 953	PIB	Mayor of Ako Council	ONIT	20/02/2026	17/04/2026	08/05/2026	22/05/2026	22/09/2026
3	Construction of a block of 3 classrooms, a headteacher's office, and a store in GBS Dumbo	BCFW	36 000 000	PIB	Mayor of Ako Council	ONIT	20/02/2026	17/04/2026	08/05/2026	22/05/2026	22/09/2026
4	Opening of a farm to market Road from Tungande – Jevi – Mbande phase II	ROADS	35 000 000	PIB	Mayor of Ako Council	ONIT	23/02/2026	20/04/2026	11/05/2026	25/05/2026	25/09/2026
5	Opening of a 5km farm to market road from Tumbo - Kwapara	ROADS	30 000 000	PIB	Mayor of Ako Council	ONIT	23/02/2026	20/04/2026	11/05/2026	25/05/2026	25/09/2026
6	Construction of a 7m span bridge over river krumpioh along Buku - kakamindu - Abuenshie Road	ROADS	65 000 000	PIB	Mayor of Ako Council	ONIT	23/02/2026	20/04/2026	11/05/2026	25/05/2026	25/09/2026
7	Rehabilitation and Maintenance of 7km main streets and construction of 2 culverts in Ako town	ROADS	50 000 000	PIB	Mayor of Ako Council	ONIT	23/02/2026	20/04/2026	11/05/2026	25/05/2026	25/09/2026

DONGA MANTUNG

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
8	Supply and installation of solar street lamps in some strategic places within Ako Sub Division	OI	35 000 000	PIB	Mayor of Ako Council	ONIT	23/02/2026	20/04/2026	11/05/2026	25/05/2026	25/09/2026
9	Installation of solar grid in Ako town	OI	65 000 000	PIB	Mayor of Ako Council	ONIT	23/02/2026	20/04/2026	11/05/2026	25/05/2026	25/09/2026
10	Construction of a market hanger in Ako Central market	BCFW	42 000 000	PIB	Mayor of Ako Council	ONIT	23/02/2026	20/04/2026	11/05/2026	25/05/2026	25/09/2026
TOTAL AKO COUNCIL			**417 100 010**								
MISAJE COUNCIL											
1	Maintenance of the road from Nkambe of Akweto-Kidung	ROADS	100 000 000	PIB	Mayor of Misaje Council	ONIT	23/02/2026	20/04/2026	11/05/2026	25/05/2026	25/09/2026
2	Support to some CIG group within Misaje	GS	8 000 000	PIB	Mayor of Misaje Council	RQ	16/02/2026	19/03/2026	06/04/2026	15/04/2026	15/07/2026
3	Construction of a market lockup hanger in Dumbu	BCFW	20 000 000	PIB	Mayor of Misaje Council	ONIT	20/02/2026	17/04/2026	08/05/2026	22/05/2026	22/08/2026
4	Rehabilitation and supply of equipments at the council rest house in Misaje	OI	8 000 000	PIB	Mayor of Misaje Council	ONIT	20/02/2026	17/04/2026	08/05/2026	22/05/2026	22/08/2026
5	Supply of solar in 5 Health Centre i.e. Akweto, Bem, Abeng, Sabongida and Mayokila	OI	20 000 000	PIB	Mayor of Misaje Council	ONIT	20/02/2026	17/04/2026	08/05/2026	22/05/2026	22/08/2026
6	Construction of Portable water scheme in Dumbu	OI	40 000 000	PIB	Mayor of Misaje Council	ONIT	20/02/2026	17/04/2026	08/05/2026	22/05/2026	22/09/2026
7	Rehabilitation of 2 block of classrooms in GS Bebejama	BCFW	9 500 000	PIB	Mayor of Misaje Council	ONIT	23/02/2026	20/04/2026	11/05/2026	25/05/2026	25/08/2026
8	Rehabilitation of 2 block of classrooms in GS Dumbu	BCFW	8 000 000	PIB	Mayor of Misaje Council	ONIT	23/02/2026	20/04/2026	11/05/2026	25/05/2026	25/08/2026

DONGA MANTUNG

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
9	Rehabilitation of 2 block of classrooms in GS Akweto	BCFW	22 000 000	PIB	Mayor of Misaje Council	ONIT	23/02/2026	20/04/2026	11/05/2026	25/05/2026	25/09/2026
10	Construction of 2 classrooms in GNS Misaje	BCFW	24 000 000	PIB	Mayor of Misaje Council	ONIT	16/02/2026	13/04/2026	04/05/2026	18/05/2026	18/09/2026
11	Construction of 2 classrooms in GS Nchina	BCFW	22 000 000	PIB	Mayor of Misaje Council	ONIT	16/02/2026	13/04/2026	04/05/2026	18/05/2026	18/09/2026
12	Construction of 2 classrooms in GS Awi	BCFW	22 000 000	PIB	Mayor of Misaje Council	ONIT	16/02/2026	13/04/2026	04/05/2026	18/05/2026	18/09/2026
TOTAL MISAJE COUNCIL			**303 500 000**								
NDU COUNCIL											
1	Construction of a health center ward at Ntumbaw intergrated Health Center	BCFW	25 000 000	PIB	Mayor of Ndu Council	ONIT	19/01/2026	16/03/2026	06/04/2026	20/04/2026	20/08/2026
2	The construction of a market shed and 10 stores at the Ntaba Market	BCFW	48 000 000	PIB	Mayor of Ndu Council	ONIT	16/01/2026	16/03/2026	06/04/2026	20/04/2026	20/08/2026
3	The construction of the Mbajeng Water Supply Scheme	OI	26 000 000	PIB	Mayor of Ndu Council	ONIT	19/01/2026	16/03/2026	06/04/2026	20/04/2026	20/08/2026
4	The construction of a block of two classrooms at GNS KAKAR	BCFW	25 000 000	PIB	Mayor of Ndu Council	ONIT	16/01/2026	16/03/2026	06/04/2026	20/04/2026	20/08/2026
5	The construction of a Solar Driver Water Supply Scheme in Ntantala	GS	42 500 000	PIB	Mayor of Ndu Council	ONIT	19/01/2026	16/03/2026	06/04/2026	20/04/2026	20/08/2026
6	The construction of a block of two classrooms at GS Mbarseh	BCFW	21 000 000	PIB	Mayor of Ndu Council	ONIT	16/01/2026	16/03/2026	06/04/2026	20/04/2026	20/08/2026

DONGA MANTUNG

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
7	The construction of the Wowo Water Supply Scheme	OI	25 000 000	PIB	Mayor of Ndu Council	ONIT	26/12/2025	23/02/2026	16/03/2026	30/03/2026	30/07/2026
8	The supply of medical equipment to the Luh Integrated Health Centre	GS	10 000 000	PIB	Mayor of Ndu Council	ONIT	19/01/2026	16/03/2026	06/04/2026	20/04/2026	20/07/2026
9	The supply of medical equipment to the CMA Taku	GS	10 000 000	PIB	Mayor of Ndu Council	ONIT	19/01/2026	16/03/2026	06/04/2026	20/04/2026	20/07/2026
10	The construction of a block of two classrooms at GNS Njiplvu	BCFW	25 000 000	PIB	Mayor of Ndu Council	ONIT	16/01/2026	16/03/2026	06/04/2026	20/04/2026	20/08/2026
11	The construction of a block of two classrooms at GS Kuma Talla	BCFW	20 000 000	PIB	Mayor of Ndu Council	ONIT	19/12/2025	16/02/2026	09/03/2026	23/03/2026	23/07/2026
12	The construction of V-Gutters on the road from Caritas Water Tank to Mbakfu Sub Palace	ROADS	50 000 000	PIB	Mayor of Ndu Council	ONIT	16/01/2026	16/03/2026	06/04/2026	20/04/2026	20/08/2026
TOTAL NDU COUNCIL			**327 500 000**								
NKAMBE COUNCIL											
1	Supply of mini basic equipment for road maintenance	GS	16 000 000	PIB	Mayor of Nkambe Council	RQ	13/02/2026	16/03/2026	02/04/2026	13/04/2026	13/08/2026
2	Construction of Mini Super Market at the Nkambe Old Market	BCFW	15 000 000	PIB	Mayor of Nkambe Council	ONIT	13/02/2026	10/04/2026	04/05/2026	18/05/2026	18/09/2026
3	Construction of Lockup Counter Sheds (Mini Shops) at Nkambe Old Market	BCFW	26 000 000	PIB	Mayor of Nkambe Council	ONIT	13/02/2026	10/04/2026	04/05/2026	18/05/2026	18/09/2026

DONGA MANTUNG

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
4	Rehabilitation of Open Market Shed in Tabenken	BCFW	14 000 000	PIB	Mayor of Nkambe Council	ONIT	26/01/2026	23/03/2026	13/04/2026	27/04/2026	27/08/2026
5	Supply of Agriculture Equipment and Materials	GS	29 000 000	PIB	Mayor of Nkambe Council	RQ	20/02/2026	23/03/2026	09/04/2026	20/04/2026	20/06/2026
6	Installation of a Mini System Solar in Mbirboh Integrated Health Center for Vaccine Preservation	OI	8 500 000	PIB	Mayor of Nkambe Council	RQ	20/02/2026	23/03/2026	09/04/2026	20/04/2026	20/06/2026
7	Supply of basic medical items in Zone 1 Integrated Health Centers in Nkambe Council Area	GS	27 000 000	PIB	Mayor of Nkambe Council	RQ	20/02/2026	23/03/2026	09/04/2026	20/04/2026	20/06/2026
8	Rehabilation at (Phase 1)Tabenken Integrated Health Center	BCFW	14 500 000	PIB	Mayor of Nkambe Council	ONIT	13/02/2026	10/04/2026	04/05/2026	18/05/2026	18/09/2026
9	Renovation of Staff Guest Block At Moh	BCFW	16 000 000	PIB	Mayor of Nkambe Council	ONIT	13/02/2026	10/04/2026	04/05/2026	18/05/2026	18/08/2026
10	Rehabilitation of Gpns(Epaf) Nkambe	BCFW	20 500 000	PIB	Mayor of Nkambe Council	ONIT	06/02/2026	06/04/2026	27/04/2026	14/05/2026	14/09/2026
11	Construction of block of two classrooms at GBS Mbaa	BCFW	22 000 000	PIB	Mayor of Nkambe Council	ONIT	06/02/2026	06/04/2026	27/04/2026	14/05/2026	14/09/2026
12	Rehabilitation of two classroom block at GS Chup	BCFW	10 000 000	PIB	Mayor of Nkambe Council	ONIT	06/02/2026	06/04/2026	27/04/2026	14/05/2026	14/09/2026

DONGA MANTUNG

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
13	Rehabilitation of block of two classrooms at GS Mamba	BCFW	16 000 000	PIB	Mayor of Nkambe Council	ONIT	26/01/2026	23/03/2026	13/04/2026	27/04/2026	27/07/2026
14	Construction of a block of two classrooms at GS Konya.	BCFW	22 000 000	PIB	Mayor of Nkambe Council	ONIT	26/01/2026	23/03/2026	13/04/2026	27/04/2026	27/08/2026
15	Rehabilitation of block of two classrooms at GS Mayo Binka	BCFW	20 000 000	PIB	Mayor of Nkambe Council	ONIT	26/01/2026	23/03/2026	13/04/2026	27/04/2026	27/08/2026
16	Construction of a Solar-Powered Borehole at Bocom Nkambe	OI	18 000 000	PIB	Mayor of Nkambe Council	ONIT	26/01/2026	23/03/2026	13/04/2026	27/04/2026	27/08/2026
17	Rehabilitation of the Drinking Water Supply Network in the Mbuwarr Area. (Phase 2).	OI	24 500 000	PIB	Mayor of Nkambe Council	ONIT	26/01/2026	23/03/2026	13/04/2026	27/04/2026	27/08/2026
18	Construction of pastoral shops in Nkambe council area	BCFW	33 290 000	PIB	Mayor of Nkambe Council	ONIT	26/01/2026	23/03/2026	13/04/2026	27/04/2026	27/08/2026
19	Construction of additional sheds Binshua Cattle Market (Phase 3)	BCFW	8 000 000	PIB	Mayor of Nkambe Council	ONIT	26/01/2026	23/03/2026	13/04/2026	27/04/2026	27/08/2026
20	Construction of the Binka Cattle Market	BCFW	35 000 000	PIB	Mayor of Nkambe Council	ONIT	26/01/2026	23/03/2026	13/04/2026	27/04/2026	27/08/2026
TOTAL NKAMBE COUNCIL			**395 290 000**								
NWA COUNCIL											
1	Rehabilitation of the communal road Nwa – Sabongari road	ROADS	45 000 000	PIB	Mayor of Nwa Council	ONIT	20/02/2026	17/04/2026	08/05/2026	22/05/2026	22/09/2026

DONGA MANTUNG

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
2	The rehabilitation of the communal road Sih-Ntong	ROADS	55 000 000	PIB	Mayor of Nwa Council	ONIT	20/02/2026	17/04/2026	08/05/2026	22/05/2026	22/09/2026
3	The rehabilitation of communal road from Nwa - Sih	ROADS	100 000 000	PIB	Mayor of Nwa Council	ONIT	20/02/2026	17/04/2026	08/05/2026	22/05/2026	22/09/2026
4	The construction of a solar power in Ntong and Lus Integrated Health Centres	OI	10 000 000	PIB	Mayor of Nwa Council	ONIT	20/02/2026	17/04/2026	08/05/2026	22/05/2026	22/09/2026
5	The installation of 10 solar street lamps in Mbinze - Mfe	OI	15 000 000	PIB	Mayor of Nwa Council	ONIT	20/02/2026	17/04/2026	08/05/2026	22/05/2026	22/09/2026
6	The installation of 10 solar street lamps from Gom market to the integrated health centre	OI	15 000 000	PIB	Mayor of Nwa Council	ONIT	20/02/2026	17/04/2026	08/05/2026	22/05/2026	22/09/2026
7	Construction of a mini hydro power plant and distribution network in Mbem Village	OI	45 000 000	PIB	Mayor of Nwa Council	ONIT	20/02/2026	17/04/2026	08/05/2026	22/05/2026	22/09/2026
8	The purchase and installation of a 3-phase turbine in Nwa town, 100kw/380v and construction of a powerhouse in River Mabong-Nwa	OI	15 000 000	PIB	Mayor of Nwa Council	ONIT	20/02/2026	17/04/2026	08/05/2026	22/05/2026	22/09/2026
9	The supply of portable water in Ngomkwo	OI	36 500 000	PIB	Mayor of Nwa Council	ONIT	27/02/2026	24/04/2026	15/05/2026	29/05/2026	29/09/2026
10	Construction of a Water supply scheme by gravity in Manang	OI	40 000 000	PIB	Mayor of Nwa Council	ONIT	23/02/2026	20/04/2026	11/05/2026	25/05/2026	25/09/2026
11	Rehabilitation of the Nwa municipal museum	BCFW	40 000 000	PIB	Mayor of Nwa Council	ONIT	22/12/2025	16/02/2026	09/03/2026	23/03/2026	23/07/2026
12	Construction of a warehouse in Ngomko	BCFW	30 000 000	PIB	Mayor of Nwa Council	ONIT	23/02/2026	20/04/2026	11/05/2026	25/05/2026	25/09/2026
TOTAL NWA COUNCIL			**446 500 000**								
68	**TOTAL DONGA MANTUNG DIVISION**		**1 926 890 010**								

MENCHUM

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
DIVISION EXTERNAL SERVICES											
1	Maintenance and partial tarring with triple layer surface dressing of road strech waindu, wainangwen, zongukwo, magha,kesu mile 50 GHS Wum 10km phase II	ROADS	100 000 000	PIB	SDO/DD PUBLIC WORKS	ONIT	06/03/2026	04/05/2026	25/05/2026	08/06/2026	06/10/2026
2	Construction of the divisional delegation for MINDDEVEL for menchum	BCFW	80 000 000	PIB	SDO/DD MINDDEVEL	ONIT	06/03/2026	04/05/2026	25/05/2026	08/06/2026	06/09/2026
3	Construction of a command post at brigade wum	BCFW	85 000 000	PIB	SDO/BRIGADE WUM	ONIT	06/03/2026	04/05/2026	25/05/2026	08/06/2026	06/09/2026
4	Construction of a fence and a guardhouse round the divisional delegation for tourism for Menchum	BCFW	25 000 000	PIB	SDO/DD TOURISM	ONIT	02/03/2026	27/04/2026	18/05/2026	01/06/2026	30/08/2026
5	Rehabilitation of the office of the senior divisional officer for Menchum	BCFW	20 000 000	PIB	SDO	ONIT	13/02/2026	10/04/2026	04/05/2026	18/05/2026	16/08/2026
TOTAL DIVISIONAL EXTERNAL SERVICES			**310 000 000**								
BENAKUMA COUNCIL											
1	Construction of a block of 02 classrooms and Headteacher's office at Government Primary School Muala	BCFW	23 000 000	PIB	Mayor of Benakuma Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	02/08/2026
2	Construction of a block of 02 classrooms and Headteacher's office at Government Primary School Okomanjang	BCFW	23 000 000	PIB	Mayor of Benakuma Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	02/08/2026
3	Construction of a block of 02 classrooms and Headteacher's office at Government Primary School Akremesse	BCFW	23 000 000	PIB	Mayor of Benakuma Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	02/08/2026

MENCHUM

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
4	Construction of a block of 02 classrooms and Headteacher's office at Government Primary School Hete-Agu	BCFW	23 000 000	PIB	Mayor of Benakuma Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	02/08/2026
5	Construction of drainage structure on a priority road within Benakuma Council area on the Town Hall street from Baworo Park to Urban Health Center Benakuma (1.5km)	ROADS	50 000 000	PIB	Mayor of Benakuma Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	01/09/2026
6	Constructin of 5km and the construction one box culvert from Benahundu Eteh(Unji Aneng) to Uchuachu (at hanging Bridge)	ROADS	35 000 000	PIB	Mayor of Benakuma Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	01/09/2026
7	Construction of 15km stretches of road within Bufi and the construction of 3 box culverts(GS Bufi – Butundu – Morsenge)	ROADS	65 000 000	PIB	Mayor of Benakuma Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	01/09/2026
8	Rehabilitation of the roof of Government Nursery School Benakuma	BCFW	8 000 000	PIB	Mayor of Benakuma Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	02/08/2026
9	Reinforcement of Palliative solar electricity in Benakuma Town	OI	50 000 000	PIB	Mayor of Benakuma Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	02/08/2026
10	Palliative solar electrification of Benaade	OI	50 000 000	PIB	Mayor of Benakuma Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	02/08/2026
11	Supply of medical equipment to Beba- Batomo and Mukuru Intergrated Health Centers	GS	50 000 000	PIB	Mayor of Benakuma Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	03/07/2026
TOTAL BENAKUMA COUNCIL			**400 000 000**								

MENCHUM

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
FURU-AWA COUNCIL											
1	Rehabilitation of akum water scheme in furu-awa sub division	OI	6 000 000	PIB	Mayor of Furu Awa Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	02/08/2026
2	Reinforcement of portable water scheme in furu-awa , furu- awa sub division in menchum division	OI	64 000 000	PIB	Mayor of Furu Awa Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	02/08/2026
3	Construction of a Box culvert at Long-Aluh in Furu-Awa town, Furu-Awa Sub Division in Menchum Diviision North West Region	ROADS	17 000 000	PIB	Mayor of Furu Awa Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	01/09/2026
4	Rehabilitation of a block of five (05) classrooms with an office at G.S Sambari in Furu-Awa Sub Division, Menchum Division of the North West Region.	BCFW	20 000 000	PIB	Mayor of Furu Awa Council	ONIT	06/02/2026	06/04/2026	27/04/2026	14/05/2026	12/08/2026
5	Rehabilitation of some earth roads in Furu-Awa Sub Division, Menchum Division of the North West Region.	ROADS	50 000 000	PIB	Mayor of Furu Awa Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	01/09/2026
6	Opening of 12km road from Furu-Awatown to Head Tumbu cocoa production Basin, in Furu-Awa Sub Division, Menchum Division of the North West Region.	ROADS	35 000 000	PIB	Mayor of Furu Awa Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	01/09/2026
7	Opening of 14km road from Tunka to Echim in Furu-Awa Sub Division, Menchum Division of the North West Region.	ROADS	65 000 000	PIB	Mayor of Furu Awa Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	01/09/2026
8	Construction of Water Scheme for badji agric post nursery in kpep village in Furu-Awa Sub Division, Menchum Division of the North West Region.	OI	27 000 000	PIB	Mayor of Furu Awa Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	02/08/2026
9	The Establishment of an Oil Palm Nursery of Ten Thousand Improved Seedlings inFuru-Awa Town, in Furu-Awa Sub Division, Menchum Division of the North West Region.	OI	10 000 000	PIB	Mayor of Furu Awa Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	02/08/2026
10	Construction of a Modern Perishable Center with an Office in Furu-Awa Town in Furu-Awa Sub Division, Menchum Division of the North West Region.	BCFW	23 000 000	PIB	Mayor of Furu Awa Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	02/08/2026
TOTAL FURU AWA COUNCIL			**317 000 000**								

MENCHUM

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
WUM COUNCIL											
1	Construction of a Staff Residence for the Bu Medicalized Health Center (MHC) in Bu Village.	BCFW	30 000 000	PIB	Mayor of Wum Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	02/08/2026
2	Supply of Medical Equipment to the Bu Medicalized Health Center (MHC) in Bu Village.	GS	20 000 000	PIB	Mayor of Wum Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	03/07/2026
3	Supply of Equipment to the Wum Council Rest-House	GS	25 000 000	PIB	Mayor of Wum Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	03/07/2026
4	Construction of a Bridge over River Binjam linking Kwen and Binjam Phase one in Kesu.	ROADS	100 000 000	PIB	Mayor of Wum Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	01/09/2026
5	Purchase of a brand new front end loader	GS	100 000 000	PIB	Mayor of Wum Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	03/07/2026
6	Supply of 120 benches, 06 Tables and 06 Chairs at GS Nyio and GS Kwen in Kesu Village.	GS	6 000 000	PIB	Mayor of Wum Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	03/07/2026
7	Construction of a VIP Toilet with Six Squatting Holes at GPNS Wum	BCFW	10 000 000	PIB	Mayor of Wum Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	02/08/2026
8	Rehabilitation of a Fence at GPNS Wum.	BCFW	10 000 000	PIB	Mayor of Wum Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	02/08/2026
9	Construction of a block of two classrooms with a Regular Office at GS Nyio in Naikom village.	BCFW	27 000 000	PIB	Mayor of Wum Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	02/08/2026
10	Construction of a block of two classrooms with a Regular Office at GS Kwen in Kesu.	BCFW	27 000 000	PIB	Mayor of Wum Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	02/08/2026

MENCHUM

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
11	Rehabilitation of a block of Two classrooms at IGS Wanagwen.	BCFW	15 000 000	PIB	Mayor of Wum Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	02/08/2026
12	Rehabilitation of a block of Two classrooms at Ecole Publique Francophone Wum in Kesu.	BCFW	15 000 000	PIB	Mayor of Wum Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	02/08/2026
TOTAL WUM COUNCIL			**385 000 000**								
ZHOA COUNCIL											
1	A project for the creation of communal green spaces in Esu and Yemge markets	OI	65 000 000	PIB	Mayor of Zhoa Council	ONIT	20/02/2026	17/04/2026	08/05/2026	22/05/2026	20/08/2026
2	Rehabilitation of a portable water scheme at Kumfutu	OI	15 000 000	PIB	Mayor of Zhoa Council	ONIT	20/02/2026	17/04/2026	08/05/2026	22/05/2026	20/08/2026
3	Construction of a portable water scheme at Kuk	OI	35 000 000	PIB	Mayor of Zhoa Council	ONIT	20/02/2026	17/04/2026	08/05/2026	22/05/2026	20/08/2026
4	The construction of thirteen (13) market sheds and a water catchment in Weh village	BCFW	50 000 000	PIB	Mayor of Zhoa Council	ONIT	20/02/2026	17/04/2026	08/05/2026	22/05/2026	20/08/2026
5	The construction of sixteen(16) market sheds at Bafmeng in the Zhoa municipality	BCFW	47 000 000	PIB	Mayor of Zhoa Council	ONIT	20/02/2026	17/04/2026	08/05/2026	22/05/2026	19/09/2026
6	The rehabilitation and solar lightening at the Zhoa CMA	OI	30 000 000	PIB	Mayor of Zhoa Council	ONIT	20/02/2026	17/04/2026	08/05/2026	22/05/2026	20/08/2026
7	The supply of medical equipment and essential medicines for some health facilities in the Zhoa municipality	GS	30 000 000	PIB	Mayor of Zhoa Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	03/07/2026
TOTAL ZHOA COUNCIL			**272 000 000**								
45	**TOTAL MENCHUM DIVISION**		**1 684 000 000**								

MEZAM DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
DIVISIONAL EXTERNAL SERVICES											
1	Rehabilitation of the Sub Divisional Residence Tubah	BCFW	25 000 000	PIB	SDO/Sub Division Tubah	ONIT	26/01/2026	09/03/2026	26/03/2026	06/04/2026	06/07/2026
2	Construction of a Retaining Wall at CIOP Bamenda	BCFW	15 000 000	PIB	SDO/CIOP Bamenda	ONIT	26/01/2026	09/03/2026	26/03/2026	06/04/2026	06/07/2026
3	Renovation of the Mezam Departmental public Works Office	BCFW	30 000 000	PIB	SDO/DDMINTP	ONIT	26/01/2026	09/03/2026	26/03/2026	06/04/2026	06/07/2026
TOTAL DIVISIONAL EXTERNAL SERVICES			**70 000 000**								
BAFUT COUNCIL											
1	Purchase and supply of a front head loader for the Bafut Council	GS	100 000 000	PIB	Mayor of Bafut Council	ONIT	16/01/2026	16/03/2026	06/04/2026	20/04/2026	19/07/2026
2	Construction of the Integrated health centre at Nsoh Bafut	BCFW	50 000 000	PIB	Mayor of Bafut Council	ONIT	16/01/2026	16/03/2026	06/04/2026	20/04/2026	18/08/2026
3	Supply of water pipes to Mbebali and Ndengnere communities	GS	10 000 000	PIB	Mayor of Bafut Council	RQ	16/01/2026	19/02/2026	09/03/2026	18/03/2026	16/06/2026
4	Construction of Community hall Nforya Phase 1	BCFW	15 000 000	PIB	Mayor of Bafut Council	ONIT	15/01/2026	23/02/2026	12/03/2026	23/03/2026	21/07/2026
5	Construction of Community Hall Nsem phase II	BCFW	15 000 000	PIB	Mayor of Bafut Council	ONIT	15/01/2026	23/02/2026	12/03/2026	23/03/2026	21/07/2026
6	Construction of Njibujang hall phase 2	BCFW	25 000 000	PIB	Mayor of Bafut Council	ONIT	15/01/2026	23/02/2026	12/03/2026	23/03/2026	21/07/2026

MEZAM DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
7	Renovation of a block of 04 classrooms at G.S. Tingoh and a block of 02 classrooms at G.S. Manta'a	BCFW	45 000 000	PIB	Mayor of Bafut Council	ONIT	16/01/2026	16/03/2026	06/04/2026	20/04/2026	19/07/2026
TOTAL BAFUT COUNCIL			**260 000 000**								
BALI COUNCIL											
1	Finalization works for the construction of solar powered borehole for the Youth Centre at Gwan in Bali Sub division	OI	13 000 000	PIB	Mayor of Bali Council	ONIT	08/01/2027	08/03/2027	29/03/2027	12/04/2027	12/07/2027
2	Supply Of A Twenty (20) Tones Dump Truck (Sinotruk) In Bali Sub division, Mezam Division of the North West Region	GS	80 000 000	PIB	Mayor of Bali Council	ONIT	06/02/2026	06/04/2026	27/04/2026	14/05/2026	14/09/2026
3	Construction of inclusive modern toilet in Bawock market in Bali council area, Mezam division of the North West Region	BCFW	7 000 000	PIB	Mayor of Bali Council	ONIT	22/12/2025	16/02/2026	09/03/2026	23/03/2026	21/07/2026
4	Renovation of Bali market in Bali Sub Division, Mezam Division of the North West	BCFW	41 000 000	PIB	Mayor of Bali Council	RQ	22/12/2025	26/01/2026	12/02/2026	23/02/2026	24/05/2026
5	Supply of electricity network to Gwenjang quarter in Bali Sub Division of the North West	OI	35 000 000	PIB	Mayor of Bali Council	ONIT	23/02/2026	20/04/2026	11/05/2026	25/05/2026	22/09/2026
6	Rehabilitation of Koplap water catchment	OI	20 000 000	PIB	Mayor of Bali Council	ONIT	16/02/2026	13/04/2026	04/05/2026	18/05/2026	15/09/2026
7	Rehabilitation of spring catchment at Ngwandikang	OI	15 000 000	PIB	Mayor of Bali Council	ONIT	16/02/2026	13/04/2026	04/05/2026	18/05/2026	15/09/2026
8	Construction of Portable Water Supply Scheme in Mantum village in Bali Sub Division of the North West Region	OI	50 000 000	PIB	Mayor of Bali Council	ONIT	16/02/2026	13/04/2026	04/05/2026	18/05/2026	15/09/2026
TOTAL BALI COUNCIL			**261 000 000**								

MEZAM DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
BAMENDA I COUNCIL											
1	Construction of 44 Modern Market Sheds at Bamenda I Council Market/Park	BCFW	84 213 674	PIB	Mayor of Bamenda I Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	27/08/2026
2	Construction of a reinforced concrete box Culvert below G.B.H.S linking the quarter to pastoral center	ROADS	20 000 000	PIB	Mayor of Bamenda I Council	ONIT	15/01/2026	23/02/2026	12/03/2026	23/03/2026	23/07/2026
3	Construction of a bridge at Ntahfubuh	ROADS	35 100 000	PIB	Mayor of Bamenda I Council	ONIT	16/01/2026	16/03/2026	06/04/2026	20/04/2026	20/08/2026
4	Construction of a bridge linking Banshie, Ntahfubuh and Kenelare quarters	ROADS	40 000 000	PIB	Mayor of Bamenda I Council	ONIT	16/01/2026	16/03/2026	06/04/2026	20/04/2026	20/08/2026
5	Pavement of roads within Bamenda I Council main market	ROADS	50 000 000	PIB	Mayor of Bamenda I Council	ONIT	22/01/2026	02/03/2026	19/03/2026	30/03/2026	30/07/2026
6	Supply and installation of transformers at (Hotspot, Ntanche, Bujong, Atogolah, Akumbele catholic Church)	OI	80 000 000	PIB	Mayor of Bamenda I Council	ONIT	15/12/2025	26/01/2026	12/02/2026	23/02/2026	23/06/2026
7	Extension of Electricity from Gas plant to Ntahmuleh	OI	20 000 000	PIB	Mayor of Bamenda I Council	ONIT	15/01/2026	23/02/2026	12/03/2026	23/03/2026	23/07/2026
8	Equipment of AGRIC POSTE in Bamenda I Council Area	GS	15 000 000	PIB	Mayor of Bamenda I Council	RQ	19/01/2026	20/02/2026	09/03/2026	18/03/2026	18/06/2026
9	Construction of Bamendankwe Community Hall	BCFW	20 000 000	PIB	Mayor of Bamenda I Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	27/08/2026
TOTAL BAMENDA I COUNCIL			**364 313 674**								

MEZAM DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
BAMENDA II COUNCIL											
1	Planting of trees at the council forest in Chomba and Nsongwa	OI	30 000 000	PIB	Mayor of Bamenda II Council	ONIT	06/02/2026	06/04/2026	27/04/2026	14/05/2026	14/08/2026
2	Supply of Didactics materials to GNS Old Town	GS	5 000 000	PIB	Mayor of Bamenda II Council	ONIT	06/02/2026	06/04/2026	27/04/2026	14/05/2026	14/07/2026
3	Rehabilitation of earth road from Church center Junction Ntamulung through longla residence to CTI junction Ntamulung	ROADS	15 635 214	PIB	Mayor of Bamenda II Council	ONIT	06/02/2026	06/04/2026	27/04/2026	14/05/2026	14/08/2026
4	Opening and grading of farm to market road at mbatu village	ROADS	30 000 000	PIB	Mayor of Bamenda II Council	ONIT	06/02/2026	06/04/2026	27/04/2026	14/05/2026	14/08/2026
5	Rehabilitation of road from Naka junction to Chomba	ROADS	45 000 000	PIB	Mayor of Bamenda II Council	ONIT	06/02/2026	06/04/2026	27/04/2026	14/05/2026	14/08/2026
6	Opening of Farm To Market Road From makukune Through Ba-Dzong To Ndzemako	ROADS	30 000 000	PIB	Mayor of Bamenda II Council	ONIT	06/02/2026	06/04/2026	27/04/2026	14/05/2026	14/08/2026
7	Construction of box culvert linking Ntoh and Mambeng	ROADS	25 000 000	PIB	Mayor of Bamenda II Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
8	Construction of a block two (02) classrooms at GS Matrufon	BCFW	20 000 000	PIB	Mayor of Bamenda II Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
9	Construction of a block of two classrooms and head teacher office at GNS Mbingfibieh	BCFW	25 000 000	PIB	Mayor of Bamenda II Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
10	Renovation of block of two classrooms at GS Atuakum Group 2	BCFW	15 000 000	PIB	Mayor of Bamenda II Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026

MEZAM DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
11	Renovation of a block three classrooms at GS Chomba	BCFW	20 000 000	PIB	Mayor of Bamenda II Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
12	Rehabilitation of a block of three classrooms at GNS old Town	BCFW	20 000 000	PIB	Mayor of Bamenda II Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
13	Installation Of Solar Street Lights in Ntsualam	OI	10 000 000	PIB	Mayor of Bamenda II Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
14	Installation Of Solar Street Lights in Ntamulung	OI	29 000 000	PIB	Mayor of Bamenda II Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
15	Installation Of Solar Street Lights in Ntoh Mankon	OI	12 000 000	PIB	Mayor of Bamenda II Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
16	Construction of a retaining wall and creation of green space in Ntambag phase 2	BCFW	20 000 000	PIB	Mayor of Bamenda II Council	ONIT	26/01/2026	23/03/2026	13/04/2026	27/04/2026	27/07/2026
17	Construction of community hall at Ntsualam Mankon	BCFW	25 000 000	PIB	Mayor of Bamenda II Council	ONIT	26/01/2026	23/03/2026	13/04/2026	27/04/2026	27/07/2026
18	Construction of solar powered borehole at Ntamulung 2	OI	20 000 000	PIB	Mayor of Bamenda II Council	ONIT	26/01/2026	23/03/2026	13/04/2026	27/04/2026	27/07/2026
TOTAL BAMENDA II COUNCIL			**396 635 214**								
BAMENDA III COUNCIL											
1	Purchase of medical equipment for the Ndzah Health Center	GS	15 000 000	PIB	Mayor of Bamenda III Council	RQ	27/01/2026	02/03/2026	19/03/2026	30/03/2026	29/05/2026
2	Purchase of equipment for the fight against Unsanitary Conditions, Pollution and Nuisances in Bamenda III Municipality	GS	30 000 000	PIB	Mayor of Bamenda III Council	RQ	27/01/2026	02/03/2026	19/03/2026	30/03/2026	29/05/2026
3	Purchase of accessories for the maintenance of the Bamenda III Council Purified Water Scheme	GS	10 000 000	PIB	Mayor of Bamenda III Council	RQ	27/01/2026	02/03/2026	19/03/2026	30/03/2026	28/06/2026

MEZAM DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
4	Construction of a solar-powered borehole at Njenefor	OI	25 000 000	PIB	Mayor of Bamenda III Council	ONIT	22/01/2026	02/03/2026	19/03/2026	30/03/2026	28/06/2026
5	Completion of Fence at the Integrated Health Center, Nkwen	BCFW	15 000 000	PIB	Mayor of Bamenda III Council	ONIT	22/01/2026	02/03/2026	19/03/2026	30/03/2026	28/06/2026
6	Triple surface dressing of road from Teken to Futru	ROADS	100 000 000	PIB	Mayor of Bamenda III Council	ONIT	15/01/2026	02/03/2026	19/03/2026	30/03/2026	28/07/2026
7	The construction of a block of two classrooms at G.S Ntenefor	BCFW	20 000 000	PIB	Mayor of Bamenda III Council	ONIT	15/01/2026	23/02/2026	12/03/2026	23/03/2026	21/06/2026
8	Triple surface dressing of road from Foncha Street Junction to GBTTC	ROADS	50 000 000	PIB	Mayor of Bamenda III Council	ONIT	15/01/2026	23/02/2026	12/03/2026	23/03/2026	21/07/2026
9	Construction of a second dam for the Bamenda III Council Purified Water Scheme	OI	50 000 000	PIB	Mayor of Bamenda III Council	ONIT	15/01/2026	23/02/2026	12/03/2026	23/03/2026	21/06/2026
TOTAL BAMENDA III COUNCIL			**315 000 000**								
SANTA COUNCIL											
1	Construction of eight (08) closed market sheds at Mile 11 in the Santa Council Area in Mezam Division of the North West Region.	BCFW	19 000 000	PIB	Mayor of Santa Council	ONIT	19/01/2026	02/03/2026	19/03/2026	30/03/2026	28/07/2026
2	Construction of a Box Culvert linking Health Centre and Gendarmerie in Awing in Santa Sub Division in Mezam Division of the North West Region.	ROADS	35 000 000	PIB	Mayor of Santa Council	ONIT	19/01/2026	02/03/2026	19/03/2026	30/03/2026	28/07/2026
3	Creation of green spaces, parks and Gardens in Santa Council in Santa Sub Division in Mezam Division of the North West Region.	BCFW	30 000 000	PIB	Mayor of Santa Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	25/08/2026
4	Construction/Rehabilitation and extension of Alameti water supply supply scheme phase 1.	OI	85 000 000	PIB	Mayor of Santa Council	ONIT	19/01/2026	02/03/2026	19/03/2026	30/03/2026	28/07/2026
5	Construction of closed market sheds at Mile 12 in Santa Sub Division in Mezam Division	BCFW	36 000 000	PIB	Mayor of Santa Council	ONIT	12/01/2026	23/02/2026	12/03/2026	23/03/2026	23/03/2036

MEZAM DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
6	Equipment of Literacy Centre in Santa, Santa Sub Division in Mezam Division of the North West Region.	GS	15 000 000	PIB	Mayor of Santa Council	RQ	16/01/2026	19/02/2026	09/03/2026	18/03/2026	17/05/2026
7	Equipment of G.N.S. Ndapang-Pinyin in Santa Sub Division in Mezam Division of the North West Region.	GS	15 000 000	PIB	Mayor of Santa Council	RQ	16/01/2026	19/02/2026	09/03/2026	18/03/2026	17/05/2026
8	Rehabilitation of G.N.S. Ndapang-Pinyin in Santa Sub Division in Mezam Division of the North West Region.	BCFW	20 000 000	PIB	Mayor of Santa Council	ONIT	12/01/2026	23/02/2026	12/03/2026	23/03/2026	21/06/2026
TOTAL SANTA COUNCIL			**255 000 000**								
TUBAH COUNCIL											
1	Purchase of a Front Head Loader for the Tubah Municipality	GS	60 000 000	PIB	Mayor of Tubah Council	ONIT	09/02/2026	06/04/2026	27/04/2026	14/05/2026	14/07/2026
2	Creation and equipping of a community Radio in Tubah.	GS	40 000 000	PIB	Mayor of Tubah Council	ONIT	09/02/2026	06/04/2026	27/04/2026	14/05/2026	14/07/2026
3	Installation of 100 solar powered street lights with 8meters steel poles at strategic road junctions and market around Tubah Municipality	OI	100 000 000	PIB	Mayor of Tubah Council	ONIT	09/02/2026	06/04/2026	27/04/2026	14/05/2026	14/08/2026
4	Protection of Atunui catchment in Tubah.	OI	30 500 000	PIB	Mayor of Tubah Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
5	Extension of pipe borne water in Ntehmbang.	OI	46 000 000	PIB	Mayor of Tubah Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
6	Completion of second phase of the women empowerment center in Bambili Tubah Municipality.	BCFW	30 000 000	PIB	Mayor of Tubah Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
7	Construction of 16 sheds in Bambili market in the Tubah Council Area.	BCFW	54 000 000	PIB	Mayor of Tubah Council	ONIT	06/02/2026	06/04/2026	27/04/2026	14/05/2026	14/09/2026
TOTAL TUBAH COUNCIL			**360 500 000**								
69	**TOTAL MEZAM DIVISION**		**2 282 448 888**								

MOMO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
ANDEK COUNCIL											
1	Rehabilitation of a nursery school block, rebuilding broken part of the fence in GNS Andek.	BCFW	30 000 000	PIB	Mayor of Andek Council	ONIT	26/01/2026	23/03/2026	13/04/2026	27/04/2026	27/08/2026
2	Purchase of equipment for the Functional Literacy Centre, Ngie	GS	15 000 000	PIB	Mayor of Andek Council	RQ	26/01/2026	27/02/2026	16/03/2026	25/03/2026	25/05/2026
3	Rehabilitation of the Andek urban potable water scheme, covering Abang, Akooh, Akutah, Akoabong and Ibah (Lot 1)	OI	50 000 000	PIB	Mayor of Andek Council	ONIT	26/01/2026	23/03/2026	13/04/2026	27/04/2026	27/08/2026
4	Rehabilitation of Ebat Azem potable Water scheme (Lot 2)		26 500 000								
5	Purchase of a SHANTUI Front Head Loader L36-B3	GS	99 507 000	PIB	Mayor of Andek Council	ONIT	19/01/2026	16/03/2026	06/04/2026	20/04/2026	20/08/2026
6	Pavement of road (Lot 1)	ROADS	40 000 000	PIB	Mayor of Andek Council	ONIT	19/01/2026	16/03/2026	06/04/2026	20/04/2026	20/08/2026
7	Pavement of a stretch of road (Lot 2)		50 000 000								
8	Opening of stretch of road from Esaw to Njab, Mengom New Lay Out(Lot 1)	BCFW	30 000 000	PIB	Mayor of Andek Council	ONIT	19/01/2026	16/03/2026	06/04/2026	20/04/2026	20/08/2026
9	Opening of Teze Ring Road from Akaah to Akugum, phase 1 of 3 (Lot 2)		30 000 000								
10	Opening of the farm to market road from Bonambufei - Ifim- Bonatu to Andek(4.km) (Lot 3)		30 000 000								
TOTAL ANDEK COUNCIL			**401 007 000**								
BATIBO COUNCIL											
1	Equipment of the Kurubei Community hall	GS	13 000 000	PIB	Mayor of Batibo Council	ONIT	13/02/2026	10/04/2026	04/05/2026	18/05/2026	18/07/2026

MOMO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
2	Construction of the Gunom sports field	BCFW	30 000 000	PIB	Mayor of Batibo Council	ONIT	09/03/2026	04/05/2026	25/05/2026	08/06/2026	08/10/2026
3	Construction of the Toghondong water project	OI	17 000 000	PIB	Mayor of Batibo Council	ONIT	30/03/2026	25/05/2026	15/06/2026	29/06/2026	29/09/2026
4	Construction of the Tangha`ngo bridge linking Kwadi and Kojuh Quarters	ROADS	40 000 000	PIB	Mayor of Batibo Council	ONIT	09/03/2026	04/05/2026	25/05/2026	08/06/2026	08/10/2026
5	Rehabilitation of the Guzang Market	BCFW	72 000 000	PIB	Mayor of Batibo Council	ONIT	30/03/2026	25/05/2026	15/06/2026	29/06/2026	29/11/2026
6	Construction of the Batibo Municipal Stadium (Phase 2)	BCFW	40 000 000	PIB	Mayor of Batibo Council	ONIT	09/03/2026	04/05/2026	25/05/2026	08/06/2026	08/10/2026
7	Purchase and installation of photovoltaic solar street lights in Bessi and Guzang Town	OI	20 000 000	PIB	Mayor of Batibo Council	ONIT	13/02/2026	10/04/2026	04/05/2026	18/05/2026	18/08/2026
8	Purchase and installation of photovoltaic solar street lights in Batibo Town	OI	40 000 000	PIB	Mayor of Batibo Council	ONIT	13/02/2026	10/04/2026	04/05/2026	18/05/2026	18/09/2026
9	Extension of electricity to Atangha and Gundeghe quarters	OI	40 000 000	PIB	Mayor of Batibo Council	ONIT	13/02/2026	10/04/2026	04/05/2026	18/05/2026	18/09/2026
10	Construction of the Anong- Batibo giant water project (Phase 2)	OI	85 000 000	PIB	Mayor of Batibo Council	ONIT	30/03/2026	25/05/2026	15/06/2026	29/06/2026	29/11/2026
11	Rehabilitation of GS Upper Bessi	BCFW	20 000 000	PIB	Mayor of Batibo Council	ONIT	09/03/2026	04/05/2026	25/05/2026	08/06/2026	08/09/2026
TOTAL BATIBO COUNCIL			**417 000 000**								

MOMO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
MBENGWI COUNCIL											
1	Construction of culverts on the Chaa road, grading of five rural roads and rehabilation of 3 culverts in Mbengwi	ROADS	100 000 000	PIB	Mayor of Mbengwi Council	ONIT	26/01/2026	23/03/2026	13/04/2026	27/04/2026	27/08/2026
2	Rehabilitation of green space, construction of recreational Centre and Installation of 6 solar street lights (voltaic) on Commercial Avenue in Mbengwi	OI	50 000 000	PIB	Mayor of Mbengwi Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	27/08/2026
3	Rural electrification of Chup village and reinforcement of electricity in GRA and Mbon (Lot 1)	OI	80 000 000	PIB	Mayor of Mbengwi Council	ONIT	19/01/2026	16/03/2026	06/04/2026	20/04/2026	20/08/2026
4	Extension of electricity to Wumnebit and Njindom and step down from GS Wumsom to Upper Wumnebit and Mbengbu quarter in Njindom (Lot 2)		20 000 000								
5	Construction of sixteen(16) stalls at the Mbengwi Commercial Avenue (Lot 1)	BCFW	30 000 000	PIB	Mayor of Mbengwi Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	27/08/2026
6	Construction of three(3) classrooms and Headmaster's office at GS Bome (Lot 2)		35 000 000								
7	Rehabilitation of Wamfi water scheme and the construction of a tank at Wumrite water scheme	OI	20 000 000	PIB	Mayor of Mbengwi Council	ONIT	19/01/2026	16/03/2026	06/04/2026	20/04/2026	20/01/2027
8	Construction of 3 bore holes powered by solar at Mile 17, Check point and Slaughter house	OI	50 000 000	PIB	Mayor of Mbengwi Council	ONIT	19/01/2026	16/03/2026	06/04/2026	20/04/2026	20/08/2026
TOTAL MBENGWI COUNCIL			**385 000 000**								

MOMO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
NJIKWA COUNCIL											
1	Purchase of a grader for Njikwa Council	GS	100 000 000	PIB	Mayor of Njikwa Council	RQ	19/01/2026	20/02/2026	09/03/2026	18/03/2026	18/07/2026
2	Supply of medical equipment to Integrated Health Centre Bakwa	GS	20 000 000	PIB	Mayor of Njikwa Council	RQ	19/01/2026	20/02/2026	09/03/2026	18/03/2026	18/07/2026
3	Rehabilitation of 3 classrooms at GBS Njikwa	BCFW	15 000 000	PIB	Mayor of Njikwa Council	ONIT	19/01/2026	16/03/2026	06/04/2026	20/04/2026	20/08/2026
4	Rehabilitation of 2 classrooms and head teacher's office at GS Bako	BCFW	18 000 000	PIB	Mayor of Njikwa Council	ONIT	19/01/2026	16/03/2026	06/04/2026	20/04/2026	20/08/2026
5	Construction of a health centre block at Kuttin Integrated Health Centre	BCFW	50 000 000	PIB	Mayor of Njikwa Council	ONIT	16/01/2026	16/03/2026	06/04/2026	20/04/2026	20/08/2026
6	Construction of a community hall in Soh - Ngwo	BCFW	25 000 000	PIB	Mayor of Njikwa Council	ONIT	16/01/2026	16/03/2026	06/04/2026	20/04/2026	20/08/2026
7	Construction of a guest house lodge in Bakwa	BCFW	12 000 000	PIB	Mayor of Njikwa Council	ONIT	16/01/2026	16/03/2026	06/04/2026	20/04/2026	20/09/2026
	TOTAL NJIKWA COUNCIL		**240 000 000**								

MOMO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
WIDIKUM COUNCIL											
1	Rehabilitation of high tension line, Batibo - Widikum boundary with Numba-Manyu (Lot 1)	OI	70 000 000	PIB	Mayor of Widikum Council	ONIT	06/02/2026	06/04/2026	27/04/2026	14/05/2026	14/09/2026
2	Rehabilitation and change of poles of the internal distribution in Widikum (Lot 2)		30 000 000								
3	Construction of the Kwafong water supply scheme (Lot 1)	OI	35 000 000	PIB	Mayor of Widikum Council	ONIT	06/02/2026	06/04/2026	27/04/2026	14/05/2026	14/09/2026
4	Construction of mini water supply scheme for Achama up (Lot 2)		11 500 000								
5	Construction of a giant water tank in Grass camp Deche 1 and rehabilitation of the pipeline (Lot 3)		30 000 000								
6	Purchase of a fairly used 5 ton dump truck for hygien and sanitation	GS	30 000 000	PIB	Mayor of Widikum Council	RQ	30/01/2026	05/03/2026	23/03/2026	01/04/2026	01/06/2026
7	Continuation of the construction of CTG Widikum (phase 3)	BCFW	30 000 000	PIB	Mayor of Widikum Council	ONIT	06/02/2026	06/04/2026	27/04/2026	14/05/2026	11/09/2026
8	Rehabilitation of Diche Palace	BCFW	10 000 000	PIB	Mayor of Widikum Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	04/07/2026
9	Construction of Indoor Sport Hall	BCFW	30 000 000	PIB	Mayor of Widikum Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	04/09/2026
10	Purchase of didactic materials	GS	15 000 000	PIB	Mayor of Widikum Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	04/07/2026
11	Rehabilitation of market sheds in the widikum market and the construction of 02 closed sheds	BCFW	40 000 000	PIB	Mayor of Widikum Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	04/09/2026
TOTAL WIDIKUM COUNCIL			**331 500 000**								
47	**TOTAL MOMO DIVISION**		**1 774 507 000**								

NGOKETUNJIA DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
BABESSI Council											
1	Construction of the Ngomessingong Intergrated Health Centre (IHC) in Baba 1 in Babassi Municipality, Ngoketunjia Division	BCFW	50 000 000	PIB	Mayor of Babessi Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	26/07/2026
2	Grading and compaction of the road from Babessi (Inter N11) to Bangolan, Ngoketunjia Division	ROADS	50 000 000	PIB	Mayor of Babessi Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	25/08/2026
3	Supply and installation of solar energy in five (05) Health Centers in all four villages in Babessi Municipality, Ngoketunjia Division	OI	60 010 100	PIB	Mayor of Babessi Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	26/07/2026
4	Electrification of Konyiart quarter in Baba 1 in Babessi Municipality, Ngoketunjia Division	OI	25 000 000	PIB	Mayor of Babessi Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	26/07/2026
TOTAL BABESSI COUNCIL			**185 010 100**								
BALIKUMBAT COUNCIL											
1	Construction of seven (07) boreholes with manual pump within the Balikumbat Municipality in Ngoketunji Division as follows: Mundua quarter in Bafanji, Gwanyit quarter in Balikumbat, Membepah quarter in Bafanji, Kweyit quarter in Balikumbat and Baligashu square, Cooperative Hall Balikumbat and Gabkuna quater in Baligansin all in Balikumbat municipality of Ngoketunjia division	OI	63 000 000	PIB	Mayor of Balikumbat Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	26/07/2026
2	Construction of a Carpentry Workshop at the Multipurpose Youth Empowerment Center Balikumbat in Ngoketunjia Division.	BCFW	37 000 000	PIB	Mayor of Balikumbat Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	26/07/2026
3	Grading of road from Barracks to Joguru quarters with three reinforced concrete culverts and road from the council premises to Kengang quarter all in Balikumbat municipality in Ngoketunji Division.	ROADS	50 000 000	PIB	Mayor of Balikumbat Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	25/08/2026

NGOKETUNJIA DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
4	Supply of tables and benches to Balikumbat illiteracy center	GS	15 000 000	PIB	Mayor of Balikumbat Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	26/07/2026
5	Construction of a bridge over Nchomboh linking Membepah and Nchomboh quarters all in Bafanji village in Balikumbat municipality in Ngoketunji Division.	ROADS	25 000 000	PIB	Mayor of Balikumbat Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	25/08/2026
6	Extension of electricity from Gateway to Backyit quarter and the rehabilitation of electricity line in Baligashu and Baligansin villages al in Balikumbat municipality in Ngoketunji Division.	OI	100 000 000	PIB	Mayor of Balikumbat Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	26/07/2026
7	Construction of twenty-nine (29) closed market sheds at Bamunkumbit in Balikumbat municipality in Ngoketunji Division.	BCFW	58 000 000	PIB	Mayor of Balikumbat Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	26/07/2026
TOTAL BALIKUMBAT COUNCIL			**348 000 000**								
NDOP COUNCIL											
1	Construction of Two Box Culverts of 1.5m by 1.5m along the road from GTTC Ndop to Mbanka quarter Ndop Municipality	ROADS	41 710 416	PIB	Mayor of Ndop Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	04/09/2026
2	Construction of a box culvert of (2m by 2m) along a stretch of road in Bamunka, L=5m and W=6m	ROADS	25 000 000	PIB	Mayor of Ndop Council	ONIT	23/01/2026	23/03/2026	13/04/2026	27/04/2026	27/08/2026
3	The Construction of a bridge linking Hausa quarter and GPNS in Ndop municipality of the North West Region	ROADS	25 000 000	PIB	Mayor of Ndop Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	01/09/2026
4	Construction of 32 closed market sheds at Ndop Park, Mile 25 in Ndop Municipality	BCFW	50 000 000	PIB	Mayor of Ndop Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	02/08/2026
5	Construction of a Touristic Center in Ndop Municipality	BCFW	80 000 000	PIB	Mayor of Ndop Council	ONIT	02/02/2026	30/03/2026	20/04/2026	04/05/2026	01/09/2026
6	Electrification of Mbeukong quarter in Bamunka in Ndop Municipality of Ngoketunjia Division of the North West Region.	OI	75 000 000	PIB	Mayor of Ndop Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	02/08/2026

NGOKETUNJIA DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
7	The Construction of 40 single sheds at Bamessing Market Ndop Municipality	BCFW	61 000 000	PIB	Mayor of Ndop Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	01/09/2026
8	Purchase of 10 ton Tipping Tipper for waste collection in Ndop Municipality	GS	55 000 000	PIB	Mayor of Ndop Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	04/08/2026
9	Rehabilitation of Communal Road from GTTC Ndop to Mbanka quarter in Ndop Municipality	ROADS	58 289 584	PIB	Mayor of Ndop Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	01/09/2026
10	Construction of one block of two classrooms and Offices at GS Bamali in Ndop Municipality of Ngoketunjia Division of the North West Region.	BCFW	20 000 000	PIB	Mayor of Ndop Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	02/08/2026
11	Construction of one block of two classrooms and Offices at GS Bambalang in Ndop Municipality of Ngoketunjia Division of the North West Region.	BCFW	20 000 000	PIB	Mayor of Ndop Council	ONIT	30/01/2026	30/03/2026	20/04/2026	04/05/2026	02/08/2026
TOTAL NDOP COUNCIL			**511 000 000**								
22	**TOTAL NGOKETUNJIA DIVISION**		**1 044 010 100**								