
N°
Number of  

contracts
Amount of Contracts N° Page

1 23 828 764 000                4

23 828 764 000         

4 9 169 000 000                7

5 6 181 028 000                8

6 1 27 778 000                  8

7 4 79 261 000                  8

8 3 77 778 000                  9

9 2 47 778 000                  9

10 7 133 778 000                10

11 2 47 778 000                  10

34 764 179 000         

12 5 83 500 000                  11

13 7 181 778 000                12

14 5 102 778 000                13

15 5 83 778 000                  14

22 451 834 000         

Nguti Council

External Services 

Buea Council

Bangem Council

Tombel Council

TOTAL 

Tiko Council

MINMAP

South-West region

SUMMARY OF DATA BASED  ON INFORMATION GATHERED

Designation of PO/DPO

External Services 

TOTAL 

External Services 

Kupe Muanenguba Division

 Fako Division

Idenau Council

Limbe II Council

Limbe I Council

Limbe III Council

Muyuka Council

TOTAL 
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16 12 259 000 000                15

17 9 173 118 000                16

18 5 79 278 000                  17

19 8 150 778 000                17

34 662 174 000         

18 12 279 500 000                19

19 4 119 778 000                20

20 5 158 778 000                20

21 5 59 778 000                  21

22 6 149 270 000                21

32 767 104 000         

22 12 294 200 000                22

23 6 135 778 000                23

24 2 47 778 000                  23

25 2 35 778 000                  23

26 4 1 010 046 790             24

27 2 35 778 000                  24

28 1 559 358 790      

Kumba II Council

Kumba III Council

Mbonge Council

Konye Council

Eyomojock Council

Tinto Council

TOTAL 

Akwaya Council

External Services 

Meme Division

Kumba I Council

TOTAL 

Mamfe Council

External Services 

Menji Council

Alou Council

Wabane Council

TOTAL 

External Services 

Manyu Division

Lebialem Division
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28 7 104 000 000                25

29 2 42 278 000                  25

30 3 58 778 000                  26

31 3 63 778 000                  26

32 3 50 278 000                  26

33 5 93 278 000                  27

34 3 57 278 000                  27

35 2 42 278 000                  28

36 2 37 778 000                  28

37 3 58 778 000                  28

33 608 502 000         

206 5 641 915 790

Toko Council 

Bamusso Council

TOTAL REGION

External Services 

Ekondo Titi Council

Dikome Balue Council

Idabato Council

Isanguele Council

Kombo Abedimo Council

Kombo Etindi Council

Mundemba Council

TOTAL 

Ndian Division
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible start-

up date for 

works

Possible date 

for 

acceptance of 

services

1
DR MINFOPRA :acquisition of 14 000 000 

hammock
AG 5 000 000

DR MINMAP SW / DR 

MINFOPRA SW
DC 27/03/2015 27/04/2015 11/05/2015 18/05/2015 17/06/2015

2
Kie locality: realization of a potable water supply 

project : lot 1
50 000 000

3
Tombel:realization of a potable water supply 

project : lot 2
90 000 000

4
Realization of a potable water supply project at 

Bokova-bwiteva : lot 3
30 000 000

5
Supervision and control  of a potable water 

supply project at Tombel
SPI 10 000 000

DR MINMAP SW / DR 

MINEE SW
AONO 06/02/2015 16/03/2015 30/03/2015 06/04/2015 05/06/2015

6
Acquisition des équipements techniques de suivi 

et de contrôle de la qualité d'eau
AG 5 000 000

DR MINMAP SW / DR 

MINEE SW
DC 06/02/2015 09/03/2015 23/03/2015 30/03/2015 30/04/2015

7
Renovation of some offices in the minee regional 

delegation of south west (tiling)
BEC 9 308 000

DR MINMAP SW / DR 

MINEE SW
DC 06/02/2015 09/03/2015 23/03/2015 30/03/2015 31/08/2015

8
Acquisition of office furniture at the regional 

delegation of employment and vocational training
AG 10 000 000

DR MINMAP SW / DR 

MINEFOP SW
DC 09/02/2015 12/03/2015 27/03/2015 03/04/2015 04/05/2015

EXTERNAL SERVICES

DR MINMAP SW / DR 

MINEE SW
06/02/2015AONO 16/03/2015 30/03/2015 06/04/2015 06/07/2015AI
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible start-

up date for 

works

Possible date 

for 

acceptance of 

services

EXTERNAL SERVICES

9
Completion of construction works of the regional 

delegation of art and culture
BEC 20 000 000

DR MINMAP SW / DR 

MINAC SW
AONO 29/12/2014 05/02/2015 20/02/2015 27/02/2015 28/05/2015

10 Electrification of limbe handicraft village AI 12 346 000
DR MINMAP SW / DR 

MINPMEESA SW
DC 30/01/2015 09/03/2015 23/03/2015 30/03/2015 29/05/2015

11
Acquisition du materiel informatique a la 

delegation regionale du transport
AG 10 000 000

DR MINMAP SW / DR 

MINT SW
DC 09/02/2015 12/03/2015 27/03/2015 02/04/2015 01/05/2015

12 Pavement road Tinto-Ntenmbang : lot 1 75 000 000

13
Pavement road Lobe town-Mogosi village : 

lot 2
121 500 000

14
Supervision of pavement road lobe town Mogosi 

village
SPI 13 500 000

DR MINMAP SW / DR 

MINTP SW
AONR 16/02/2015 26/03/2015 10/04/2015 16/04/2015 17/08/2015

15
Construction of a bridge over river Maka Banga 

on rural road menji-wabane
AI 135 000 000

DR MINMAP SW / DR 

MINTP SW
AONO 13/02/2015 23/03/2015 06/04/2015 13/04/2015 13/10/2015

16
Supervision of construction bridge over the river 

Maka Banga on rural road Menji-Wabane
SPI 15 000 000

DR MINMAP SW / DR 

MINTP SW
AONO 13/02/2015 23/03/2015 06/04/2015 13/04/2015 13/11/2015

AONO 16/02/2015 26/03/2015 10/04/2015 16/04/2015 16/07/2015
DR MINMAP SW / DR 

MINTP SW
ROUTE
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible start-

up date for 

works

Possible date 

for 

acceptance of 

services

EXTERNAL SERVICES

17
Rehabilitation of the road Bakebe-Fontem 

(Menji) -Dschang
ROUTE 90 000 000

DR MINMAP SW / DR 

MINTP SW
AONO 13/02/2015 23/03/2015 06/04/2015 14/04/2015 14/07/2015

18
Supervision and control of rehabilitation of 

Bakebe-Fontem (Menji ) - Dschang
SPI 10 000 000

DR MINMAP SW / DR 

MINTP SW
AONO 13/02/2015 23/03/2015 06/04/2015 13/04/2015 13/08/2015

19
Supply of computers equipment at the south 

west regional delegation of tourism : lot 1
5 000 000

20
Supply of office equipment at the south west 

regional delegation of tourism : lot 2
10 000 000

21 Renovation works of Buea  finance control BEC 40 000 000
DR MINMAP SW / 

CRF/SW
AONO 26/01/2015 20/03/2015 08/04/2015 27/04/2015 27/07/2015

22 Renovation of CRRI SW building BEC 12 110 000
DR MINMAP SW / CRRI 

DU SUD OUEST
AONO 09/02/2015 03/04/2015 22/04/2015 11/05/2015 11/08/2015

23 Tiko perception: last phase of construction BEC 50 000 000
DR MINMAP SW / TG 

BUEA
AONO 02/02/2015 12/03/2015 27/03/2015 02/04/2015 01/07/2015

828 764 000TOTAL

21/04/2015 21/05/2015AG
DR MINMAP SW / DR 

MINTOUL SW
DC 27/02/2015 30/03/2015 13/04/2015
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible start-

up date for 

works

Possible date 

for 

acceptance of 

services

1
Construction of 02 classrooms at GTC 

Bakingili : Lot 1
22 000 000

DD MINMAP 

FAKO / GTC 

Bakingili

2
Construction of 02 classrooms at GTTC 

Buea : Lot 2
22 000 000

DD MINMAP 

FAKO / GTTC 

Buea

3
Rehabilitation of Sub-Divisional Office Tiko : 

Lot 1
20 000 000

DD MINMAP 

FAKO / D.O's 

Office Tiko

4
Rehabilitation of Divisional Office Limbe : 

Lot 2
22 000 000

DD MINMAP 

FAKO / SDO 

Office Limbe

5
Acquisition of Plot for Divisional Delegation 

of Tourism
SPI 10 000 000

DD MINMAP 

FAKO / DDTL
AONO 19/01/2015 26/02/2015 13/03/2015 23/03/2015 22/05/2015

6
Rehabilitation of Divisional Office Fako 

(Tiling)
BEC 10 000 000

DD MINMAP 

FAKO / DDMINEE 

Fako

AONO 23/01/2015 02/03/2015 16/03/2015 26/03/2015 26/06/2015

7
Construction of 02 classrooms at GHS Buea 

Town : Lot 1
21 000 000

DD MINMAP 

FAKO / GHS 

Buea Town

8
Construction of 02 classrooms at GHS 

Batoke : Lot 2
21 000 000

DD MINMAP 

FAKO / GHS 

Batoke

9
Construction of 02 classrooms at GHS 

Bonadikombo
BEC 21 000 000

DD MINMAP 

FAKO / GHS 

Bonadikombo

AONO 19/01/2015 26/02/2015 13/03/2015 23/03/2015 23/06/2015

169 000 000

DEPARTEMENT - FAKO

EXTERNAL SERVICES

Total

23/06/201523/03/201513/03/201526/02/201519/01/2015AONOBEC

AONO 23/01/2015 02/03/2015 16/03/2015 26/03/2015 26/06/2015BEC

AONOBEC 19/01/2015 26/02/2015 13/03/2015 23/03/2015 23/06/2015
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible start-

up date for 

works

Possible date 

for 

acceptance of 

services

DEPARTEMENT - FAKO

1
Construction of 02 classrooms at GS Great 

Soppo : Lot 1
20 000 000

2
Construction of 02 classrooms at GS 

Bwanda : Lot 2
20 000 000

3
Construction of a Slaughter House in Buea 

Council
BEC 40 000 000 BUEA COUNCIL AONO 12/01/2015 19/02/2015 06/03/2015 13/06/2015 11/09/2015

4
Implementation of a Nursery in the South 

West Region
BEC 23 250 000 BUEA COUNCIL AONO 16/01/2015 23/02/2015 09/03/2015 19/03/2015 19/05/2015

5
Construction of Integrated Health Center 

Soppo
BEC 50 000 000 BUEA COUNCIL AONO 16/01/2015 23/02/2015 09/03/2015 19/03/2015 19/06/2015

6 Council Road Maintenance Buea Council ROUTE 27 778 000 BUEA COUNCIL AONO 16/01/2015 23/02/2015 09/03/2015 19/03/2015 19/06/2015

181 028 000

1 Council Road Maintenance Idenau ROUTE 27 778 000
DD MINMAP 

FAKO / IDENAU 

COUNCIL

AONO 19/01/2015 26/02/2015 13/03/2015 23/03/2015 23/06/2015

27 778 000

1
Extension of Electricity to Mbase-Betoke 

Quarter
AI 30 000 000

DD MINMAP 

FAKO / LIMBE I 

COUNCIL

AONO 19/01/2015 26/02/2015 13/03/2015 23/03/2015 23/06/2015

2 Realisation of Portable Water Supply AI 13 483 000
DD MINMAP 

FAKO / LIMBE I 

COUNCIL

AONO 19/01/2015 26/02/2015 13/03/2015 23/03/2015 23/06/2015

IDENAU COUNCIL

Total

BUEA COUNCIL

Total

LIMBE I COUNCIL

BUEA COUNCIL AONO 12/01/2015 19/02/2015 06/03/2015 16/03/2015 16/06/2015BEC
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible start-

up date for 

works

Possible date 

for 

acceptance of 

services

DEPARTEMENT - FAKO

3 Council Road Maintenance Limbe I ROUTE 27 778 000
DD MINMAP 

FAKO / LIMBE I 

COUNCIL

AONO 19/01/2015 19/02/2015 06/03/2015 16/03/2015 15/05/2015

4
Furnishing of Integrated Health Center 

Bonadikombo
AG 8 000 000

DD MINMAP 

FAKO / LIMBE I 

COUNCIL

DC 19/01/2015 20/02/2015 11/03/2015 23/03/2015 23/04/2015

79 261 000

1
Construction of 02 classrooms at GS 

Mokunda
BEC 20 000 000

DD MINMAP 

FAKO / LIMBE II 

COUNCIL

AONO 19/01/2015 26/02/2015 13/03/2015 23/03/2015 23/06/2015

2 Council Road Maintenance Limbe II ROUTE 27 778 000
DD MINMAP 

FAKO / LIMBE II 

COUNCIL

AONO 19/01/2015 26/02/2015 13/03/2015 23/03/2015 23/06/2015

3 Extension of Electricity to Mbase-Betoke AI 30 000 000
DD MINMAP 

FAKO / LIMBE II 

COUNCIL

AONO 19/01/2015 26/02/2015 13/03/2015 23/03/2015 23/06/2015

77 778 000

1 Construction of 02 classrooms at GS Mboko BEC 20 000 000
DD MINMAP 

FAKO / LIMBE III 

COUNCIL

AONO 19/01/2015 26/02/2015 13/03/2015 23/03/2015 23/06/2015

2 Council Road Maintenance Limbe III ROUTE 27 778 000
DD MINMAP 

FAKO / LIMBE III 

COUNCIL

AONO 19/01/2015 26/02/2015 13/03/2015 23/03/2015 23/06/2015

47 778 000

LIMBE III COUNCIL

TOTAL for LIMBE III COUNCIL

Total

LIMBE II COUNCIL

Total
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible start-

up date for 

works

Possible date 

for 

acceptance of 

services

DEPARTEMENT - FAKO

1
Construction of a Nursery Block at GNS 

Muyuka
BEC 25 000 000

MUYUKA 

COUNCIL
AONO 16/01/2015 23/02/2015 03/03/2015 19/03/2015 19/06/2015

2 Drill at WHP at Banga Mile 40 : Lot 1 8 000 000

3 Drill at WHP at Ekona Last Town : Lot 2 8 000 000

4
Further Development of a local provisional 

plan for Vocational Training
SPI 7 000 000

MUYUKA 

COUNCIL
AONR 16/01/2015 23/02/2015 09/03/2015 23/03/2015 23/06/2015

5
Furnishing of Integrated Health Center 

Munyenge
AG 8 000 000

MUYUKA 

COUNCIL
DC 12/01/2015 13/02/2015 02/03/2015 12/03/2015 12/06/2015

6 Council Road Maintenance Muyuka ROUTE 27 778 000
MUYUKA 

COUNCIL
AONO 12/01/2015 19/02/2015 06/03/2015 16/03/2015 16/06/2015

7
Construction of Integraded Health Center 

Malende
BEC 50 000 000

MUYUKA 

COUNCIL
AONO 12/01/2015 19/02/2015 06/03/2015 16/03/2015 16/06/2015

133 778 000

1
Construction of 02 classrooms at GPS Tiko 

Road
BEC 20 000 000 TIKO COUNCIL AONO 12/01/2015 19/02/2015 06/03/2015 16/03/2015 16/06/2015

2 Council Road Maintenance Tiko ROUTE 27 778 000 TIKO COUNCIL AONO 12/01/2015 19/02/2015 06/03/2015 16/03/2015 16/06/2015

47 778 000

34 764 179 000TOTAL DEPARTEMENT

MUYUKA COUNCIL

TOTAL for MUYUKA COUNCIL

TIKO COUNCIL

TOTAL for  TIKO COUNCIL

AI
MUYUKA 

COUNCIL
DC 16/01/2015 17/02/2015 09/03/2015 19/03/2015 20/04/2015
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible start-

up date for 

works

Possible date 

for 

acceptance of 

services

1
Equipement of the DDEPIA/Kupe-

Manengouba
AG 7 500 000

DD MINMAP 

KUPE 

MANENGUBA / 

DDEPIA/Kupe 

DC 21/01/2015 16/02/2015 24/02/2015 03/03/2015 03/04/2015

2
Construction works in some secondary schools in 

Kupe-Muanenguba, lot 07: GSS Ndom 

:construction of two classrooms, - Tombel : lot 1

21 000 000

DD MINMAP 

KUPE 

MANENGUBA / 

GSS NDOM

3
Construction works in some secondary schools in 

Kupe Muanenguba; lot 08: GTC Nguti: 

construction of two classrooms, - Nguti : lot 2

25 000 000

DD MINMAP 

KUPE 

MANENGUBA / 

GTC NGUTI

4
Furnishing of some maternity services in some 

district hospitals in Kupe-Muanenguba, lot 04: HD 

de Bangem : furnishing the maternity  : lot 1

15 000 000

DD MINMAP 

KUPE 

MANENGUBA / 

HD BANGEM

5
Furnishing of some maternity services in some 

district hospital in Kupe-Muanenguba, lot 05: HD 

of Tombel: furnishing the maternity  : lot 2

15 000 000

DD MINMAP 

KUPE 

MANENGUBA / 

HD TOMBEL

83 500 000

DEPARTEMENT - KUPE MANENGUBA

TOTAL

03/06/2015

AG DC 21/01/2015 16/02/2015 24/02/2015 03/03/2015 03/04/2015

EXTERNAL SERVICES

BEC AONO 19/01/2015 13/02/2015 23/02/2015 03/03/2015
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible start-

up date for 

works

Possible date 

for 

acceptance of 

services

DEPARTEMENT - KUPE MANENGUBA

1
Construction of bore holes within bangem 

municipality,  LOT 1 : Drill at WHP at Nteho.
8 000 000

DD MINMAP 

KUPE 

MANENGUBA / 

BANGEM 

COUNCIL

2
Construction of bore holes within bangem 

municipality, LOT 2 : Drill at WHP at Muanjikong
8 000 000

DD MINMAP 

KUPE 

MANENGUBA / 

BANGEM 

COUNCIL

3
Construction works IN KUPE-MUANENGUBA : 

GS MUEDIBMEL BAJOH - Construction of (01) 

block of two (02) classrooms, - BANGEM

BEC 20 000 000

DD MINMAP 

KUPE 

MANENGUBA / 

BANGEM 

COUNCIL

AONO 15/01/2015 09/02/2015 19/02/2015 27/02/2015 27/05/2015

4
Construction CEAC of KUPE-MUANGUBA, 

BANGEM
BEC 30 000 000

DD MINMAP 

KUPE 

MANENGUBA / 

BANGEM 

COUNCIL

AONO 12/01/2015 06/02/2015 18/02/2015 25/02/2015 25/05/2015

5
Bakossi National Parc: Construction of one 

living quarter, - BANGEM COUNCIL
BEC 80 000 000

DR MINMAP SW / 

BANGEM 

COUNCIL

AONO 12/01/2015 06/02/2015 18/02/2015 25/02/2015 25/05/2015

6
Council maintenance road: council of 

BANGEM
ROUTE 27 778 000

DD MINMAP 

KUPE 

MANENGUBA / 

BANGEM 

COUNCIL

AONO 12/01/2015 06/02/2015 18/02/2015 25/02/2015 25/05/2015

7
Furnishing of some intergrated health centersIN 

KUPE-MUANENGUBA : CSI of Ekajoh Bajoh : 

Furnishing of the delivery unit, -BANGEM 

AG 8 000 000

DD MINMAP 

KUPE 

MANENGUBA / 

BANGEM 

COUNCIL

DC 19/01/2015 12/02/2015 23/02/2015 02/03/2015 02/04/2015

181 778 000

BANGEM COUNCIL

DCAI 19/01/2015

Total

12/02/2015 23/02/2015 02/03/2015 04/05/2015
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible start-

up date for 

works

Possible date 

for 

acceptance of 

services

DEPARTEMENT - KUPE MANENGUBA

1
CONSTRUCTION WORKS IN KUPE-

MUANENGUBA : GNS NJUNGO: construction of 

a nursery block, - NGUTI.

BEC 25 000 000

DD MINMAP 

KUPE 

MANENGUBA / 

NGUTI COUNCIL

AONO 15/01/2015 09/02/2015 19/02/2015 27/02/2015 27/05/2015

2 Council Road Maintenance: council of NGUTI ROUTE 27 778 000

DD MINMAP 

KUPE 

MANENGUBA / 

NGUTI COUNCIL

AONO 12/01/2015 06/02/2015 18/02/2015 25/02/2015 25/05/2015

3

CONSTRUCTION WORKS IN KUPE-

MUANENGUBA : GS NZELETED - Construction 

of (01) block of two (02) classrooms,- NGUTI. : 

Lot 1 

20 000 000

4
CONSTRUCTION WORKS IN KUPE-

MUANENGUBA : GS NZOBI - Construction of 

(01) block of two (02) classrooms, -NGUTI. : Lot 2

20 000 000

5
CMA of Nguti : Furnishing of the maternity 

services.
AG 10 000 000

DD MINMAP 

KUPE 

MANENGUBA / 

NGUTI COUNCIL

DC 21/01/2015 16/02/2015 24/02/2015 03/03/2015 03/04/2015

102 778 000

NGUTI COUNCIL

TOTAL POUR NGUTI COUNCIL

BEC

DD MINMAP 

KUPE 

MANENGUBA / 

NGUTI COUNCIL

AONO 15/01/2015 09/02/2015 19/02/2015 27/02/2015 27/05/2015
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible start-

up date for 

works

Possible date 

for 

acceptance of 

services

DEPARTEMENT - KUPE MANENGUBA

1

CONSTRUCTIONS WORKS IN KUPE-

MUANENGUBA : GS EKEB - Construction of 

(01) block of two (02) classrooms, - TOMBEL 

COUNCIL : Lot 1 

20 000 000

2
CONSTRUCTIONS WORKSIN KUPE-

MUANENGUBA : Miles 20 : Construction of the 

periodic market, - TOMBEL COUNCIL. : Lot 2

20 000 000

3

FURNIHING OF SOME INTERGRATED 

HEALTH CENTERS IN KUPE MUANENGBA. : 

CSI of NDOM : Furnishing of the delivry Unit- 

TOMBEL  : Lot 1 

8 000 000

4

FURNIHING OF SOME INTERGRATED 

HEALTH CENTERS IN KUPE MUANENGUBA.: 

CSI of Buba : Furnishing the delivry Unit, 

TOMBEL COUNCIL. : Lot 2

8 000 000

5 Council maintenance road: council of TOMBEL ROUTE 27 778 000

DD MINMAP 

KUPE 

MANENGUBA / 

TOMBEL 

COUNCIL

AONO 12/01/2015 06/02/2015 18/02/2015 25/02/2015 25/05/2015

83 778 000

22 451 834 000

TOMBEL COUNCIL

Total

TOTAL DEPARTEMENT

AG

BEC

DD MINMAP 

KUPE 

MANENGUBA / 

TOMBEL 

COUNCIL

AONO 19/01/2015 13/02/2015 23/02/2015 03/03/2015 03/06/2015

DD MINMAP 

KUPE 

MANENGUBA / 

TOMBEL 

COUNCIL

DC 19/01/2015 12/02/2015 23/02/2015 02/03/2015 02/04/2015
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible start-

up date for 

works

Possible date 

for 

acceptance of 

services

1
Menji. equiping of the first deputy divisional officer 

residence : lot 1 
6 000 000

DD MINMAP 

LEBIALEM / SDO 

LEBIALEM

2 Alou. equping of sub divisional officer office : lot 2 11 000 000
DD MINMAP 

LEBIALEM / DO 

ALOU

3
Construction of two classrooms at GSS Efong : 

lot 1 
21 000 000

DD MINMAP 

LEBIALEM / GSS 

EFONG

4
Construction of two classrooms at GTHS Lewoh : 

lot 2
25 000 000

DD MINMAP 

LEBIALEM / GTHS 

LEWOH

5
Purchase of 10 computers for the computer 

laboratory of GTHS Alou  
AG 10 000 000

DD MINMAP 

LEBIALEM / GTHS 

ALOU
DC 26/01/2015 26/02/2015 13/03/2015 20/03/2015 20/04/2015

6
Construction of two classrooms at GHS 

Mmuockmbie : lot 1 
21 000 000

DD MINMAP 

LEBIALEM / GHS 

MMUOCK-MBIE

7
Construction of two classrooms at GTC DIH : lot 

2
25 000 000

DD MINMAP 

LEBIALEM / GTC 

DIT

8
Construction of two classrooms at GTC 

Mmockmbie 
BEC 25 000 000

DD MINMAP 

LEBIALEM / GTC 

MMUOCHMBIE
AONO 16/01/2015 23/02/2015 09/03/2015 17/03/2015 15/06/2015

9 Construction of two classrooms at GTTC Fontem BEC 25 000 000
DD MINMAP 

LEBIALEM / GTTC 

FONTEM
AONO 26/01/2015 05/03/2015 20/03/2015 27/03/2015 25/06/2015

10
Construction of the divisional delegation of 

livestock,fisheries and animal industries Lebialem
BEC 40 000 000

DD MINMAP 

LEBIALEM / 

DDEPIA LEBIALEM
AONO 02/02/2015 12/03/2015 27/03/2015 06/04/2015 06/07/2015

11 Completion of construction of WEC Menji BEC 40 000 000
DD MINMAP 

LEBIALEM / 

DDMINPROFF 
AONO 16/01/2015 23/02/2015 09/03/2015 16/03/2015 15/06/2015

12
Rehabilitation of the divisional delegation of 

MINEPAT Lebialem
AI 10 000 000

DD MINMAP 

LEBIALEM / 

DDMINEPAT 
DC 30/01/2015 02/03/2015 16/03/2015 23/03/2015 23/06/2015

259 000 000

DEPARTEMENT - LEBIALEM

EXTERNAL SERVICES

Total

AG 20/04/2015

AONOBEC 19/01/2015 26/02/2015 13/03/2015 24/03/2015 22/06/2015

DC 26/01/2015 26/02/2015 13/03/2015 20/03/2015

15/06/2015BEC AONO 16/01/2015 23/02/2015 09/03/2015 17/03/2015
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible start-

up date for 

works

Possible date 

for 

acceptance of 

services

DEPARTEMENT - LEBIALEM

1 Construction of ZVC of Anya BEC 30 000 000
DD MINMAP 

LEBIALEM / ALOU 

COUNCIL
AONO 12/01/2015 19/02/2015 06/03/2015 16/03/2015 15/06/2015

2 construction of ZVC Alou BEC 30 000 000
DD MINMAP 

LEBIALEM / ALOU 

COUNCIL
AONO 12/01/2015 19/02/2015 06/03/2015 16/03/2015 15/06/2015

3
Construction of Vaccination park Lewoh Lot 

1
8 000 000

4
Construction of Vaccination park Mbeleka 

Lot 2
8 000 000

5
Construction of a block of two (02) 

classrooms at GS Lewoh 
BEC 20 000 000

DD MINMAP 

LEBIALEM / ALOU 

COUNCIL
AONO 16/01/2015 23/02/2015 09/03/2015 18/03/2015 16/06/2015

6
Renovation of the MMockMbie- Mbangang 

farm to market road
ROUTE 25 000 000

DD MINMAP 

LEBIALEM / ALOU 

COUNCIL
AONO 16/01/2015 23/02/2015 09/03/2015 16/03/2015 04/05/2015

7
Extention of electrical network at ATTRAH 

(STEP 1) 
AI 16 340 000

DD MINMAP 

LEBIALEM / ALOU 

COUNCIL
AONO 16/01/2015 23/02/2015 09/03/2015 20/03/2015 22/06/2015

8 Equiped bore hole in Ndungatet AI 8 000 000
DD MINMAP 

LEBIALEM / ALOU 

COUNCIL
DC 12/01/2015 12/02/2015 03/04/2015 13/04/2015 06/12/2015

9 Council road maintenance. ALOU Council ROUTE 27 778 000
DD MINMAP 

LEBIALEM / ALOU 

COUNCIL
AONO 02/02/2015 12/03/2015 27/03/2015 03/04/2015 18/05/2015

173 118 000

ALOU COUNCIL

Total

BEC
DD MINMAP 

LEBIALEM / ALOU 

COUNCIL
AONO 02/02/2015 12/03/2015 27/03/2015 02/04/2015 01/07/2015
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible start-

up date for 

works

Possible date 

for 

acceptance of 

services

DEPARTEMENT - LEBIALEM

1 Construction  of the Menji slaughtering  unit BEC 15 000 000
DD MINMAP 

LEBIALEM / MENJI 

COUNCIL
AONO 02/02/2015 12/03/2015 27/03/2015 01/04/2015 30/06/2015

2 Council road maintenance Menji council ROUTE 27 778 000
DD MINMAP 

LEBIALEM / MENJI 

COUNCIL
AONO 02/01/2015 09/02/2015 23/02/2015 04/03/2015 21/04/2015

3 Njenacha. rural electrification AI 20 000 000
DD MINMAP 

LEBIALEM / MENJI 

COUNCIL
AONO 16/01/2015 23/02/2015 09/03/2015 16/03/2015 16/06/2015

4 Equiped  bore hole at Mbindia AI 8 500 000
DD MINMAP 

LEBIALEM / MENJI 

COUNCIL
DC 12/01/2015 19/02/2015 06/03/2015 16/03/2015 15/06/2015

5 CMA of Fossimondo. furnishing of maternity block AG 8 000 000
DD MINMAP 

LEBIALEM / MENJI 

COUNCIL
DC 26/01/2015 26/02/2015 13/03/2015 23/03/2015 23/04/2015

79 278 000

1 Construction of the ZVC Aghem-Besali BEC 30 000 000
DD MINMAP 

LEBIALEM / 

WABANE COUNCIL
AONO 19/01/2015 26/02/2015 13/03/2015 23/03/2015 22/06/2015

2 Council road maintenance .Wabane council ROUTE 27 778 000
DD MINMAP 

LEBIALEM / 

WABANE COUNCIL
AONO 19/01/2015 26/02/2015 13/03/2015 24/03/2015 08/05/2015

3
Support to the rehabilitation of Bamumbu royal 

museum
AI 8 000 000

DD MINMAP 

LEBIALEM / 

WABANE COUNCIL
DC 30/01/2015 02/03/2015 16/03/2015 24/03/2015 23/06/2015

WABANE COUNCIL

MENJI COUNCIL

Total

MINMAP/DIVISION DE LA PROGRAMMATION ET DU SUIVI DES MARCHES PUBLICS Page 17



N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible start-

up date for 

works

Possible date 

for 

acceptance of 

services

DEPARTEMENT - LEBIALEM

4
Building of two classrooms at GNS Koh-Nkong : 

lot 1
20 000 000

5
Construction of a block of two classrooms at GS 

Fonenge : lot 2
20 000 000

6 Drill of WHP at Magha AI 8 000 000
DD MINMAP 

LEBIALEM / 

WABANE COUNCIL
DC 30/01/2015 02/03/2015 16/03/2015 25/03/2015 24/06/2015

7 Renovation of talung Apheakong road 5km ROUTE 25 000 000
DD MINMAP 

LEBIALEM / 

WABANE COUNCIL
AONO 19/01/2015 26/02/2015 13/03/2015 24/03/2015 11/05/2015

8 Completion of community hall of Banang bechati AI 12 000 000

DD MINMAP 

LEBIALEM / 

WABANE 

COUNCIL

AONO 30/01/2015 09/03/2015 23/03/2015 31/03/2015 30/06/2015

150 778 000

34 662 174 000

Total

TOTAL DEPARTEMENT

13/03/2015 23/03/2015 22/06/2015BEC
DD MINMAP 

LEBIALEM / 

WABANE COUNCIL
AONO 19/01/2015 26/02/2015
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible start-

up date for 

works

Possible date 

for 

acceptance of 

services

1 Rehabilitation of the office BEC 8 500 000
DD MINMAP 

MANYU / DD 

MINEPAT MANYU

DC 23/01/2015 23/02/2015 09/03/2015 30/03/2015 29/06/2015

2 Construction of office block building BEC 50 000 000
DR MINMAP SW / 

DD MINEFOP 

MANYU

AONO 06/02/2015 16/03/2015 30/03/2015 20/04/2015 20/07/2015

3
Construction of one classroom at SAR/SM 

Okoroba
BEC 9 000 000

DD MINMAP 

MANYU / DD 

MINEFOP MANYU

AONO 06/02/2015 16/03/2015 30/03/2015 20/04/2015 20/07/2015

4
Construction of divisional delegation of tourism for 

Manyu phase I
BEC 25 000 000

DR MINMAP SW / 

DD MINTOUL 

MANYU

AONO 23/01/2015 02/03/2015 16/03/2015 07/04/2015 06/07/2015

5
Rehabilitation of the old sub-divisional officer's 

residence in Akwaya
BEC 7 000 000

DD MINMAP 

MANYU / DO 

AKWAYA

DC 26/01/2015 26/02/2015 13/03/2015 03/04/2015 02/07/2015

6 Construction of a block of two classrooms : lot 1 25 000 000
DD MINMAP 

MANYU / G.T.C 

DADI

7 Construction of a block of two classrooms : lot 2 21 000 000
DD MINMAP 

MANYU / G.S.S 

TAKAMANDA

8 Construction of a block of two classrooms : lot 1 21 000 000
DD MINMAP 

MANYU / G.H.S 

AFAP

9 Construction of a block of two classrooms : lot 2 21 000 000
DD MINMAP 

MANYU / G.B.S.S 

NTENAKO

10 Construction of the maco wrkshop BEC 25 000 000
DD MINMAP 

MANYU / G.T.C 

OKOROBA
AONO 26/01/2015 05/03/2015 20/03/2015 09/04/2015 08/07/2015

11 Construction of the frontier post at Ekok BEC 47 000 000
DD MINMAP 

MANYU / 

DGNS/MANYU
AONO 23/01/2015 02/03/2015 16/03/2015 01/04/2015 30/06/2015

12 Purchase of equipment at mamfe financial hotel AG 20 000 000
DD MINMAP 

MANYU / 

CFD/MANYU
DC 06/02/2015 09/03/2015 23/03/2015 14/04/2015 14/05/2015

279 500 000

DEPARTEMENT - MANYU

EXTERNAL SERVICES

TOTAL

AONO 26/01/2015 05/03/2015 20/03/2015 09/04/2015 08/07/2015

AONO 26/01/2015 05/03/2015 20/03/2015

BEC

BEC 09/04/2015 08/07/2015
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible start-

up date for 

works

Possible date 

for 

acceptance of 

services

DEPARTEMENT - MANYU

1
Construction of a block of two classrooms at G.S 

Makwe : lot 1
21 000 000

DD MINMAP 

MANYU / AKWAYA 

COUNCIL

2
Construction of a block of two classrooms at G.S 

Kajinga : lot 2
21 000 000

DD MINMAP 

MANYU / AKWAYA 

COUNCIL

3 Construction of integrated health center at Ebonji BEC 50 000 000
DR MINMAP SW  / 

AKWAYA COUNCIL
AONO 06/02/2015 16/03/2015 30/03/2015 13/04/2015 13/07/2015

4 Maintenance of some roads ROUTE 27 778 000
DD MINMAP 

MANYU / AKWAYA 

COUNCIL
AONO 26/01/2015 05/03/2015 20/03/2015 06/04/2015 05/04/2016

119 778 000

1
Construction of a block of two classrooms at G.S 

Nkogho : lot 1
21 000 000

DD MINMAP 

MANYU / 

EYUMOJOCK 

2
Construction of a block of two classrooms at G.S 

Fumbe : lot 2
21 000 000

DD MINMAP 

MANYU / 

EYUMOJOCK 

3 Construction of maket at Okoroba BEC 80 000 000
DR MINMAP SW / 

EYUMOJOCK 
AONO 23/01/2015 02/03/2015 16/03/2015 06/04/2015 06/07/2015

4 Maintenance of some roads ROUTE 27 778 000
DD MINMAP 

MANYU / 

EYUMOJOCK 
AONO 26/01/2015 05/03/2015 20/03/2015 10/04/2015 08/04/2016

5
Construction of one classroom at SAR/SM 

Ndekwai
BEC 9 000 000

DD MINMAP 

MANYU / 

EYUMOJOCK 
AONO 23/01/2015 02/03/2015 16/03/2015 06/04/2015 06/07/2015

158 778 000

06/07/2015

Total

BEC

BEC

Total

EYUMOJOCK COUNCIL

AKWAYA COUNCIL

AONO 23/01/2015 02/03/2015 16/03/2015

AONO

06/04/2015

23/01/2015 02/03/2015 16/03/2015 06/04/2015 06/07/2015
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible start-

up date for 

works

Possible date 

for 

acceptance of 

services

DEPARTEMENT - MANYU

1
Construction of a block of two classrooms at 

G.N.S Fotabe : lot 1
21 000 000

2
Construction of a block of two classrooms at G.S 

Fumbe : lot 2
21 000 000

3
Construction of a block of two classrooms at G.S 

Mbeme
BEC 21 000 000

DD MINMAP 

MANYU / TINTO 

COUNCIL
AONO 19/01/2015 26/02/2015 13/03/2015 06/04/2015 06/07/2015

4 Equipped bore hole at Tinto Mbu AI 8 500 000
DD MINMAP 

MANYU / TINTO 

COUNCIL
DC 12/01/2015 12/02/2015 27/02/2015 16/03/2015 15/03/2015

5 Maintenance of some road ROUTE 27 770 000
DD MINMAP 

MANYU / TINTO 

COUNCIL
AONO 26/01/2015 05/03/2015 20/03/2015 06/04/2015 05/04/2016

6
Construction of integrated health center at 

Ayukagba
BEC 50 000 000

DD MINMAP 

MANYU / TINTO 

COUNCIL
AONO 23/01/2015 02/03/2015 16/03/2015 06/04/2015 06/07/2015

149 270 000

1 Drill a WHP at Totokonock quater AI 8 000 000
DD MINMAP 

MANYU / MAMFE 

COUNCIL
DC 16/01/2015 16/02/2015 02/03/2015 19/03/2015 18/03/2016

2 Maintenance of some roads ROUTE 27 778 000
DD MINMAP 

MANYU / MAMFE 

COUNCIL
AONO 23/01/2015 02/03/2015 16/03/2015 30/03/2015 29/03/2016

3 Funishing the delivry unit at IHC Mamfe : lot 1 8 000 000
DD MINMAP 

MANYU / MAMFE 

COUNCIL

4 Funishing the delivry unit at IHC Bukemwe : lot 2 8 000 000
DD MINMAP 

MANYU / MAMFE 

COUNCIL

5 Funishing the delivry unit at IHC Bukemwe : lot 3 8 000 000
DD MINMAP 

MANYU / MAMFE 

COUNCIL

59 778 000

32 767 104 000

TINTO COUNCIL

TOTAL POUR TINTO COUNCIL

MAMFE COUNCIL

TOTAL FOR TINTO COUNCIL

TOTAL DEPARTEMENT

AONO 19/01/2015 26/02/2015

06/04/2015 06/05/2015DC

DD MINMAP 

MANYU / TINTO 

COUNCIL
BEC 13/03/2015 06/04/2015

AG 06/02/2015 09/03/2015 23/03/2015

06/07/2015
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible start-

up date for 

works

Possible date 

for 

acceptance of 

services

1
Rehabilitation of the office of the Delagate 

of MINEPAT
BEC 5 000 000

DD MINMAP MEME 

/ DD MINEPAT 

MEME
DC 19/01/2015 20/02/2015 13/03/2015 30/03/2015 30/06/2015

2
Supply of didactic materials at ENIET 

KUMBA
AG 7 200 000

DD MINMAP MEME 

/ ENIET KUMBA
DC 23/01/2015 23/02/2015 09/03/2015 16/03/2015 15/04/2015

3
Construction of an administative block at 

ENIET KUMBA
BEC 27 000 000

DD MINMAP MEME 

/ ENIET KUMBA
AONO 19/01/2015 26/02/2015 13/03/2015 19/03/2015 17/06/2015

4

Construction of a block of two (02) 

classrooms at GTC MOFAKO BEKONDO : 

Lot 1

23 000 000
DD MINMAP MEME 

/ GTC MOFAKO 

BEKONDO

5
Construction of a block of two (02) 

classrooms at GTC BAI FOE : Lot 2
23 000 000

DD MINMAP MEME 

/  GTC BAI FOE

6
Construction of workshop at GTC NAKE 

BOKOKO
BEC 25 000 000

DD MINMAP MEME 

/ GTC NAKE 

BOKOKO
AONO 19/01/2015 26/02/2015 13/03/2015 19/03/2015 17/06/2015

7
Construction of a block of two (02) 

classrooms at GHS NKAMALIKUM : Lot 1
22 000 000

DD MINMAP MEME 

/ GHS 

NKAMALIKUM

8
Construction of two classrooms at GHS 

BEKONDO : Lot 2
22 000 000

DD MINMAP MEME 

/ GHS BEKONDO

9 Electrical extension at GHS KAKE AI 10 000 000
DD MINMAP MEME 

/ GHS KAKE
DC 19/01/2015 26/02/2015 13/03/2015 26/03/2015 25/03/2015

10
Construction of eight classrooms at ENIET 

Kumba
BEC 90 000 000

DR MINMAP SW / 

ENIET KUMBA
AONO 16/01/2015 23/02/2015 09/03/2015 17/03/2015 17/08/2015

11 Equiping of SDO MEME AG 17 000 000
DD MINMAP MEME 

/ SDO-MEME
DC 19/01/2015 26/02/2015 13/03/2015 19/03/2015 20/04/2015

12
Construction of a block of two classrooms at 

GSS Difenda Balue
BEC 23 000 000

DD MINMAP MEME 

/ G.S.S DIFENDA 

BALUE
AONO 19/01/2015 26/02/2015 13/03/2015 18/03/2015 16/06/2015

294 200 000

DEPARTEMENT - MEME

Total

EXTERNAL SERVICES

BEC

BEC

AONO 19/01/2015 26/02/2015 13/03/2015 19/03/2015 17/06/2015

AONO 19/01/2015 26/02/2015 13/03/2015 19/03/2015 17/06/2015
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible start-

up date for 

works

Possible date 

for 

acceptance of 

services

DEPARTEMENT - MEME

1
Construction of a block of two (02) 

classrooms at GS MBALANGI GROUP I
BEC 20 000 000

DD MINMAP MEME 

/ MBONGE 

COUNCIL
AONO 19/01/2015 26/02/2015 13/03/2015 19/03/2015 17/06/2015

2 Equipment CEAC MBONGE : Lot 1 10 000 000
DD MINMAP MEME 

/ MBONGE 

COUNCIL

3 Equiping of QUIRRY MBONGE : Lot 2 8 000 000
DD MINMAP MEME 

/ MBONGE 

COUNCIL

4
Construction of a periodic market at 

EKOMBE MBONGE
BEC 20 000 000

DD MINMAP MEME 

/ MBONGE 

COUNCIL
AONO 19/01/2015 26/02/2015 13/03/2015 19/03/2015 17/06/2015

5 Maintenace of council road in MBONGE ROUTE 27 778 000
DD MINMAP MEME 

/ MBONGE 

COUNCIL
AONO 19/01/2015 26/02/2015 13/03/2015 19/03/2015 17/06/2015

6
Construction of an Integrated Health Center 

in BOA BALONDO
BEC 50 000 000

DR MINMAP SW / 

BONGE COUNCIL
AONO 23/02315 02/04/2015 17/04/2015 23/04/2015 22/07/2015

135 778 000

1
Renovation of MATONDO-EDIKI MBONGE 

ROAD (4km)
ROUTE 20 000 000

DD MINMAP MEME 

/ KONYE COUNCIL
AONO 19/01/2015 26/02/2015 13/03/2015 19/03/2015 18/06/2015

2 Council road maintenance - KONYE ROUTE 27 778 000
DD MINMAP MEME 

/ KONYE COUNCIL
AONO 19/01/2015 26/02/2015 13/03/2015 19/03/2015 18/06/2015

47 778 000

1
Construction of an equipped bore hole at 

BAROMBI MBO
AI 8 000 000

DD MINMAP MEME 

/ KUMBA I 

COUNCIL
DC 19/01/2015 19/02/2015 06/03/2015 12/03/2015 05/12/2015

2 Maintenance of council road in kumba I ROUTE 27 778 000
DD MINMAP MEME 

/ KUMBA I 

COUNCIL
AONO 19/01/2015 26/02/2015 13/03/2015 19/03/2015 18/03/2016

35 778 000

Total

Total

KUMBA I COUNCIL

MBONGE COUNCIL

Total

KONYE COUNCIL

12/03/2015 10/04/2015AG DC 19/01/2015 19/02/2015 06/03/2015
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible start-

up date for 

works

Possible date 

for 

acceptance of 

services

DEPARTEMENT - MEME

1 Council maintainance road ROUTE 27 778 000
DD MINMAP 

MEME / KUMBA II 

COUNCIL

AONO 19/01/2015 26/02/2015 13/03/2015 19/03/2015 18/06/2015

2
Seninary street to Pa Ndi Junction with 

Bridge
ROUTE 293 142 700

DR MINMAP SW / 

KUMBA II 

COUNCIL

AONO 19/01/2015 26/02/2015 13/03/2015 19/03/2015 18/06/2015

3 Tarring of pulletin to matoh park and bridge ROUTE 314 869 190
DR MINMAP SW / 

KUMBA II 

COUNCIL

AONO 19/01/2015 26/02/2015 13/03/2015 19/03/2015 18/06/2015

4 Ntoko street to railway station ROUTE 374 256 900
DR MINMAP SW / 

KUMBA II 

COUNCIL

AONO 19/01/2015 26/02/2015 13/03/2015 19/03/2015 18/06/2015

1 010 046 790

1
Construction of equiped borehole at PMH 

MALENDE KUMBA
AI 8 000 000

DD MINMAP 

MEME / KUMBA 

III COUNCIL

DC 19/01/2015 19/02/2015 06/03/2015 12/03/2015 05/12/2015

2 Maintenance of council road in KUMBA III ROUTE 27 778 000
DD MINMAP 

MEME / KUMBA 

III COUNCIL

AONO 19/01/2015 26/02/2015 13/03/2015 19/03/2015 17/06/2015

35 778 000

28 1 559 358 790

Total

KUMBA II COUNCIL

Total

KUMBA III COUNCIL

TOTAL DEPARTEMENT
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible start-

up date for 

works

Possible date 

for 

acceptance of 

services

1
MUNDEMBA:  Rehabilitation of the Sub-

Divisional Office : Lot 1
6 000 000

DD MINMAP NDIAN / 

SUB DIVISIONAL 

OFFICE 

2
EKONDO-TITI: Rehabilitation of the Sub-

Divisional Office : Lot 2
6 000 000

DD MINMAP NDIAN / 

SUB DIVISIONAL 

OFFICE EKONDO 

TITI

3
Construction of a block of two classrooms at 

GTHS Ekondo Titi : Lot 1
24 000 000

DD MINMAP NDIAN / 

G.T.H.S EKONDO 

TITI

4
Construction of a block of two classrooms at 

GSS Lobe Estate : Lot 2
23 000 000

DD MINMAP NDIAN / 

G.S.S LOBE ESTATE

5
Supply of Equipment to the carpentry 

workshop at GTHS Ekondo Titi
AG 30 000 000

DD MINMAP NDIAN / 

G.T.H.S EKONDO 

TITI
AONO 16/01/2015 23/02/2015 09/03/2015 17/03/2015 16/04/2015

6
Renovation of the Divisional Delegation of  

labour and social security.
BEC 10 000 000

DD MINMAP NDIAN / 

DIVISIONAL 

DELEGATE FOR 
AONO 19/01/2015 26/02/2015 13/03/2015 18/03/2015 16/06/2015

7
Purchase of a motor boat at Inspectorate of  

Basic Education in Bamusso
AG 5 000 000

DD MINMAP NDIAN / 

DIVISIONAL 

DELEGATION OF 
DC 16/01/2015 23/02/2015 09/03/2015 13/03/2015 13/04/2015

104 000 000

1
Council Road maintainance Bamusso 

Council
ROUTE 27 778 000

DD MINMAP NDIAN / 

BAMUSSO COUNCIL
AONO 19/01/2015 26/02/2015 13/03/2015 18/03/2015 16/06/2015

2
Construction of a Teacher’s Residence at 

G.S Bamusso
BEC 14 500 000

DD MINMAP NDIAN / 

BAMUSSO COUNCIL
AONO 19/01/2015 26/02/2015 13/03/2015 18/03/2015 16/06/2015

42 278 000Total

DEPARTEMENT - NDIAN

EXTERNAL SERVICES

Total

BAMUSSO COUNCIL

BEC

BEC DC

DC 19/01/2015 26/02/2015 13/03/2015 19/03/2015 17/06/2015

16/01/2015 23/02/2015 09/03/2015 17/03/2015 15/06/2015
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible start-

up date for 

works

Possible date 

for 

acceptance of 

services

DEPARTEMENT - NDIAN

1
Council Road maintainance Dikome Balue 

Council
ROUTE 27 778 000

DD MINMAP 

NDIAN / DIKOME 

BALUE COUNCIL

AONO 19/01/2015 26/02/2015 13/03/2015 17/03/2015 15/06/2015

2
Furnishing of the delivery Unit at IHC 

Dikome Ngolo
AG 8 000 000

DD MINMAP 

NDIAN / DIKOME 

BALUE COUNCIL

DC 19/01/2015 26/02/2015 13/03/2015 17/03/2015 16/04/2015

3

Construction of a block of two classrooms at 

G.S Nalende in 

Dikome Balue

BEC 23 000 000
DD MINMAP 

NDIAN / DIKOME 

BALUE COUNCIL

AONO 19/01/2015 26/02/2015 13/03/2015 17/03/2015 15/06/2015

58 778 000

1
Council Road maintainance Ekondo Titi 

Council 
ROUTE 27 778 000

DD MINMAP NDIAN / 

EKONDO TITI 

COUNCIL
AONO 23/01/2015 02/03/2015 16/03/2015 23/03/2015 22/06/2015

2
Renovation of the social centre at Ekondo 

Titi
BEC 13 000 000

DD MINMAP NDIAN / 

EKONDO TITI 

COUNCIL
AONO 23/01/2015 02/03/2015 16/03/2015 23/03/2015 22/06/2015

3
Construction of a block of two classrooms at 

G.S Ngolo Metoko Balue in Ekondo Titi
BEC 23 000 000

DD MINMAP NDIAN / 

EKONDO TITI 

COUNCIL
AONO 19/01/2015 26/02/2015 13/03/2015 17/03/2015 15/06/2015

63 778 000

1 Council Road maintainance Idabato Council ROUTE 27 778 000
DD MINMAP NDIAN / 

IDABATO COUNCIL
AONO 23/01/2015 02/03/2015 16/03/2015 20/03/2015 19/06/2015

2

Construction of a Teacher’s Residence at 

G.S Kombo Amunja

 2 in Idabato 

BEC 14 500 000
DD MINMAP NDIAN / 

IDABATO COUNCIL
AONO 16/01/2015 23/02/2015 09/03/2015 13/03/2015 11/06/2015

3
Furnishing of the delivery Unit at IHC 

Idabato 2 
AG 8 000 000

DD MINMAP NDIAN / 

IDABATO COUNCIL
DC 19/01/2015 26/02/2015 13/03/2015 17/03/2015 16/04/2015

50 278 000

EKONDO TITI COUNCIL

IDABATO COUNCIL

Total

Total

DIKOME BALUE COUNCIL

Total
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible start-

up date for 

works

Possible date 

for 

acceptance of 

services

DEPARTEMENT - NDIAN

1
Council Road maintainance Isangele 

Council 
ROUTE 27 778 000

DD MINMAP NDIAN / 

ISANGELE COUNCIL
AONO 23/01/2015 02/03/2015 16/03/2015 20/03/2015 19/06/2015

2
Control mission for the Contruction of  

MINJEC Isangele
SPI 13 000 000

DD MINMAP NDIAN / 

ISANGELE COUNCIL
AONR 23/01/2015 02/03/2015 16/03/2015 23/03/2015 22/05/2015

3
Construction of an indoor  fish market at 

Isangele
BEC 15 000 000

DD MINMAP NDIAN / 

ISANGELE COUNCIL
AONO 23/01/2015 02/03/2015 16/03/2015 23/03/2015 22/06/2015

4

Construction of a block of two classrooms at 

G.S Atinok in

 Isangele

BEC 23 000 000
DD MINMAP NDIAN / 

ISANGELE COUNCIL
AONO 23/01/2015 02/03/2015 16/03/2015 23/03/2015 22/06/2015

5

Construction of a Teacher’s Residence at 

G.S

 Isangele 

BEC 14 500 000
DD MINMAP NDIAN / 

ISANGELE COUNCIL
AONO 16/01/2015 23/02/2015 09/03/2015 13/03/2015 11/06/2015

93 278 000

1

Council Road maintainance Kombo 

Abedimo ROUTE 27 778 000
DD MINMAP NDIAN / 

KOMBO ABEDIMO 

COUNCIL
AONO 16/01/2015 23/02/2015 09/03/2015 16/03/2015 15/06/2015

2
Construction of an indoor  fish market at 

Kombo abedimo
BEC 15 000 000

DD MINMAP NDIAN / 

KOMBO ABEDIMO 

COUNCIL
AONO 16/01/2015 23/02/2015 09/03/2015 16/03/2015 15/06/2015

3

Construction of a Teacher’s Residence at 

G.S

Akwa 3 in Kombo Abedimo

BEC 14 500 000
DD MINMAP NDIAN / 

KOMBO ABEDIMO 

COUNCIL
AONO 16/01/2015 23/02/2015 09/03/2015 16/03/2015 15/06/2015

57 278 000

KOMBO ABEDIMO COUNCIL

Total

ISANGELE COUNCIL

Total
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible start-

up date for 

works

Possible date 

for 

acceptance of 

services

DEPARTEMENT - NDIAN

1
Council Road maintainance Kombo Itindi 

Council
ROUTE 27 778 000

DD MINMAP 

NDIAN / KOMBO 

ITINDI COUNCIL

AONO 16/01/2015 23/02/2015 09/03/2015 16/03/2015 16/06/2015

2
Construction of a Teacher’s Residence at 

G.S Ngosso in Kombo Itindi
BEC 14 500 000

DD MINMAP 

NDIAN / KOMBO 

ITINDI COUNCIL

AONO 16/01/2015 23/02/2015 09/03/2015 16/03/2015 15/06/2015

42 278 000

1
Council Road maintainance Mundemba 

Council
ROUTE 27 778 000

DD MINMAP NDIAN / 

MUNDEMBA 

COUNCIL
AONO 16/01/2015 23/02/2015 09/03/2015 16/03/2015 16/06/2015

2

Transfer for the days of animation and 

promotion of aquacultural activities in 

Bakassi

SPI 10 000 000
DD MINMAP NDIAN / 

MUNDEMBA 

COUNCIL
AONO 16/01/2015 23/02/2015 09/03/2015 16/03/2015 15/05/2015

37 778 000

1 Council Road maintainance Toko Council ROUTE 27 778 000
DD MINMAP 

NDIAN / TOKO 

COUNCIL

AONO 23/01/2015 02/03/2015 16/03/2015 20/03/2015 18/03/2016

2

Construction of a block of two classrooms at 

G.S

Ngamoki NGOLO

BEC 23 000 000
DD MINMAP 

NDIAN / TOKO 

COUNCIL

AONO 23/01/2015 02/03/2015 16/03/2015 20/03/2015 18/06/2015

3 Furnishing of the delivery Unit at IHC Toko AG 8 000 000
DD MINMAP 

NDIAN / TOKO 

COUNCIL

DC 23/01/2015 24/02/2015 17/03/2015 20/03/2015 20/04/2015

58 778 000

30 608 502 000

KOMBO ITINDI COUNCIL

Total

TOTAL DEPARTEMENT

MUNDEMBA COUNCIL

Total

TOKO COUNCIL

Total

MINMAP/DIVISION DE LA PROGRAMMATION ET DU SUIVI DES MARCHES PUBLICS Page 28


