
No Number of  contracts Amount of Contracts No. page

1 2 320 000 000                    3

2 29 1 624 337 000                 4

31 1 944 337 000                 

3 3 76 357 000                      8

4 6 88 000 000                      8

5 5 76 000 000                      8

6 7 114 402 000                    8

7 6 102 928 000                    10

27 457 687 000                    

8 7 160 000 000                    12

9 3 57 000 000                      13

10 3 57 000 000                      13

11 3 54 000 000                      14

12 2 44 000 000                      14

13 4 62 000 000                      14

14 17 404 000 000                    15

39 838 000 000                    

15 4 93 500 000                      18

16 4 54 000 000                      18

17 2 26 000 000                      19

18 1 19 000 000                      19

19 7 144 000 000                    19

20 4 60 000 000                      20

22 396 500 000                    

TOTAL

EXTERNAL SERVICES

NORTH WEST REGION 

MINMAP

SUMMARY OF DATA BASED  ON INFORMATION GATHERED

REGIONAL

Designation of PO/DPO

BAMENDA CITY COUNCIL

KUMBO COUNCIL

Boyo Division
EXTERNAL SERVICES

BELO COUNCIL

FONFUKA COUNCIL

FUNDONG COUNCIL

NJINIKOM COUNCIL

TOTAL

Bui Division
EXTERNAL SERVICES

JAKIRI COUNCIL

TOTAL

MBIAME COUNCIL

NKOR NONI COUNCIL 

NKUM COUNCIL

TOTAL

Donga Mantung Division
EXTERNAL SERVICES

AKO COUNCIL

MISAJE COUNCIL

NDU COUNCIL

NKAMBE COUNCIL

NWA COUNCIL

OKU COUNCIL
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21 2 45 500 000                      21

22 3 78 000 000                      21

23 3 85 000 000                      21

24 6 146 500 000                    22

14 355 000 000                    

25 3 67 841 000                      23

26 5 155 000 000                    23

27 5 83 000 000                      24

28 3 41 200 000                      24

29 3 86 700 000                      25

30 3 76 000 000                      25

31 8 281 500 000                    26

32 5 151 500 000                    27

35 942 741 000                    

33 6 94 000 000                      28

34 3 85 000 000                      29

35 6 105 900 000                    29

36 7 138 000 000                    30

37 6 148 000 000                    31

38 4 83 000 000                      32

32 653 900 000                    

39 3 58 000 000                      33

40 6 160 598 000                    33

41 9 199 000 000                    34

42 15 319 000 000                    35

33 736 598 000                    

233 6 324 763 000         

BAMENDA I COUNCIL

Menchum Division
EXTERNAL SERVICES

BENAKUMA COUNCIL

WUM COUNCIL

ZHOA COUNCIL

TOTAL

Mezam Division
EXTERNAL SERVICES

BAFUT COUNCIL

BALI COUNCIL

WIDIKUM COUNCIL

BAMENDA II COUNCIL

BAMENDA III COUNCIL

SANTA COUNCIL

TUBAH COUNCIL

TOTAL

Momo Division
EXTERNAL SERVICES

BATIBO COUNCIL

MBENGWI COUNCIL

NJIKWA COUNCIL

ANDEK NGIE COUNCIL

TOTAL

TOTAL REGION

TOTAL

Ngoketundjia Division
EXTERNAL SERVICES

BABESSI COUNCIL

BALIKUMBAT COUNCIL

NDOP COUNCIL
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

1

Control of rehabilitation of the cowboy 

junction to former cub road stretch in 

Bamenda

ROUTE 30 000 000 BCC AONR 29/01/2018 30/03/2018 18/04/2018 30/04/2018 31/12/2018

2
 Rehabilitation of the cowboy junction to 

former cub road stretch in Bamenda
ROUTE 290 000 000 BCC AONO 29/01/2018 23/03/2018 11/04/2018 23/04/2018 24/12/2018

320 000 000TOTAL

BAMENDA CITY COUNCIL
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N°
Description of project and place of 

execution

Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

1
 Construction of a fence plus a gate at the 

DD MINTOUL Bui (Phase iv)
BPA 20 000 000

RD MINMAP NW 

/ DD MINTOUL 

Bui

2

Construction of fence  and tiling of the 

premises of the Regional Delegation of the 

RD MINEPAT

BPA 35 000 000
RD MINMAP NW 

/ RD MINEPAT
ONIT 17/01/2018 12/03/2018 30/03/2018 09/04/2018 09/07/2018

3
Construction of the residence of the 

Governor (Phase III)
BPA 150 000 000

RD MINMAP NW 

/ Governor

4

Control and supervision for the 

construction of the residence of the 

Governor (Phase III)

ISP 12 000 000
RD MINMAP NW 

/ Governor

5

Continuation of the building works of the 

Regional Delegation of MINEDUB (Phase 

II)

BPA 135 000 000
RD MINMAP NW 

/ RD MINEDUB

6

Control and supervision for the 

continuation of the building works of the 

Regional Delegation of MINEDUB (Phase 

II)

ISP 15 000 000
RD MINMAP NW 

/ RD MINEDUB

7

Purchase of a 4x4 pickup vehicle for the 

coordination of activities at the CRRI North 

West

GP 26 500 000
RD MINMAP NW 

/  CRRI North 

West
ONIT 29/01/2018 23/03/2018 11/04/2018 20/04/2018 21/05/2018

8
Acquisition of 10 Computers at the 

Bamenda Regional Treasury
GP 10 000 000

RD MINMAP NW 

/ Bamenda 

Regional 

Treasury

RQ 31/01/2018 05/03/2018 23/03/2018 02/04/2018 02/05/2018

REGIONAL EXTERNAL SERVICES

GRE A GRE

GRE A GRE

GRE A GRE

GRE A GRE

GRE A GRE
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N°
Description of project and place of 

execution

Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

REGIONAL EXTERNAL SERVICES

9
Connection to electrical network at the 

Regional Delegation of MINTOUL
OI 15 000 000

RD MINMAP NW 

/ DR MINTOUL
ONIT 02/02/2018 28/03/2018 17/04/2018 27/04/2018 26/07/2018

10 Rural electrification of Njikwa OI 90 000 000 RD MINMAP NW ONIT 19/01/2018 14/03/2018 03/04/2018 13/04/2018 12/07/2018

11
Completion of phase I of Ashong rural 

electrification
OI 62 000 000 RD MINMAP NW ONIT 26/01/2018 21/03/2018 10/04/2018 20/04/2018 19/07/2018

12
Rural electrification from Axis market to 

Bessi Awum villGPe
OI 60 589 000 RD MINMAP NW ONIT 26/01/2018 21/03/2018 10/04/2018 20/04/2018 19/07/2018

13

Road settlement and water supply of 

Kurubei, Ojeng, and Tiben in Batibo Sub 

Division

OI 60 000 000 RD MINMAP NW ONIT 19/01/2018 14/03/2018 03/04/2018 13/04/2018 12/07/2018

14
Rural electrification of Din villGPe (phase 

II)
OI 50 000 000 RD MINMAP NW GG

15
Rural electrification of Menka Welfare 

Organisation (MEN.W.O.)
OI 70 000 000 RD MINMAP NW ONIT 26/01/2018 21/03/2018 10/04/2018 20/04/2018 19/07/2018

16
Rural electrification Ngvuinkei-Lum-Ntowel 

villGPes
OI 40 000 000 RD MINMAP NW ONIT 31/01/2018 26/03/2018 13/04/2018 23/04/2018 23/07/2018
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N°
Description of project and place of 

execution

Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

REGIONAL EXTERNAL SERVICES

17
Rural electrification of Baliganshin - 

Baliganshu villGPes
OI 57 670 000 RD MINMAP NW ONIT 31/01/2018 26/03/2018 13/04/2018 23/04/2018 23/07/2018

18
Reinforcement of electrification network of 

Balikumbat
OI 73 725 000 RD MINMAP NW ONIT 31/01/2018 26/03/2018 13/04/2018 23/04/2018 23/07/2018

19
Rehabilitation of the regional Delegation of 

MINPROFF North West
BPA 15 000 000

RD MINMAP NW 

/ RD MINPROFF
ONIT 02/02/2018 28/03/2018 17/04/2018 27/04/2018 26/07/2018

20

Control and supervision for the 

construction of the Regional Delegation of 

MINT (phase IV)

ISP 10 000 000
RD MINMAP NW 

/ RD  MINT

21
The construction of the Regional 

Delegation of MINT (phase IV)
BPA 100 000 000

RD MINMAP NW 

/ RD  MINT

22
Construction of a Mother and Child care 

centre at Mbiame
BPA 70 000 000 RD MINMAP NW ONIT 14/02/2018 09/04/2018 27/04/2018 07/05/2018 06/08/2018

23
Construction of a Women Empowerment 

Centre (WEC) in Bamenda I
BPA 90 000 000 RD MINMAP NW ONIT 12/02/2018 06/04/2018 25/04/2018 04/05/2018 02/08/2018

24

Control and supervision for the 

Construction of a Women Empowerment 

Centre (WEC) in Bamenda I

ISP 10 000 000 RD MINMAP NW RNIT 09/02/2018 13/04/2018 02/05/2018 21/05/2018 21/09/2018

GRE A GRE

GRE A GRE
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N°
Description of project and place of 

execution

Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

REGIONAL EXTERNAL SERVICES

25
Construction of IHC Abar in Wum Sub 

Division
BPA 50 000 000 RD MINMAP NW ONIT 14/02/2018 09/04/2018 27/04/2018 07/05/2018 06/08/2018

26
Construction of the DD MINCOMMERCE 

for Momo Lot 1
90 000 000 ONIT

27 Construction of an IHC in Aduk Lot 2 50 000 000 ONIT

28
Rehabilitation works of the road Kidung-

Awato-Mbande-Ako (42.2km)
ROAD 141 853 000 RD MINMAP NW ONIT 02/02/2018 12/03/2018 26/03/2018 03/04/2018 31/08/2018

29
Control for the Rehabilitation works of the 

road Kidung-Awato-Mbande-Ako (42.2km)
ISP 15 000 000 RD MINMAP NW RNIT 02/02/2018 06/04/2018 25/04/2018 14/05/2018 14/11/2018

1 624 337 000

02/08/2018

TOTAL

BPA
RD MINMAP NW 

/ DD 

MINCOMMERCE
12/02/2018 06/04/2018 25/04/2018 04/05/2018
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

1
Construction of a block of two classrooms 

at GSS Ngolain Lot 1
20 000 000

DD MINMAP 

BOYO / GSS-

Ngolain

2
Construction of a block of two classrooms 

at GHS Ibal Acha Lot 2
20 000 000

DD MINMAP 

BOYO / GHS-Ibal-

Acha

3
Rural Electrification of Ikuijua and Atoini 

Villages
GP 36 357 000

DD MINMAP 

BOYO / RD 

MINEE

ONIT 02/01/2018 23/02/2018 14/03/2018 22/03/2018 22/06/2018

76 357 000

1
Construction of a block of 2  classrooms at 

GNS Belo Lot 1
18 000 000 ONIT

2
Construction of a block of 2 classrooms at 

GS Fundeng Lot 2
18 000 000 ONIT

3
Construction of a block of 2 classrooms at 

GS Ntum Lot 3
18 000 000 ONIT

4
Construction of a block of 2 classrooms at 

GS Isaibehsi Lot 4
18 000 000 ONIT

5 Construction of a borehole at Mejang OI 8 000 000 BELO COUNCIL ONIT 26/01/2018 21/03/2018 10/04/2018 19/04/2018 19/07/2018

6
Supply of Medical Equipment at IHC 

Mejang
GP 8 000 000 BELO COUNCIL RQ 31/01/2018 05/03/2018 23/03/2018 30/03/2018 30/05/2018

88 000 000

21/03/2018 29/03/2018 29/06/2018

BPA BELO COUNCIL 19/01/2018 14/03/2018 03/04/2018 12/04/2018 12/07/2018

BOYO DIVISION

EXTERNAL SERVICES

TOTAL 

BELO COUNCIL

TOTAL

BPA ONIT 08/01/2018 02/03/2018
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

BOYO DIVISION

1
Construction of a block of two classrooms 

at GS Yunghachum
18 000 000

DD MINMAP 

BOYO / 

FONFUKA 

COUNCIL

2
Construction of a Slaughter House at 

Konene
15 000 000

DD MINMAP 

BOYO / 

FONFUKA 

COUNCIL

3 Construction of a borehole at Saff 8 000 000

DD MINMAP 

BOYO / 

FONFUKA 

COUNCIL

4 Construction of a borehole at Kichowi 8 000 000

DD MINMAP 

BOYO / 

FONFUKA 

COUNCIL

5
Rehabilitation of Municipal Roads in 

Fonfuka
ROAD 27 000 000

DD MINMAP 

BOYO / 

FONFUKA 

COUNCIL

ONIT 09/02/2018 04/04/2018 24/04/2018 03/05/2018 03/08/2018

76 000 000

1
Rehabilitation of classrooms at GS 

FUNDONG
BPA 7 910 000

DD MINMAP 

BOYO / 

FUNDONG 

COUNCIL

ONIT 03/01/2018 26/02/2018 16/03/2018 23/03/2018 23/05/2018

2
supply of Medical equipment at IHC 

Konene
GP 8 000 000

DD MINMAP 

BOYO / 

FUNDONG 

COUNCIL

RQ 08/01/2018 09/02/2018 28/02/2018 08/03/2018 08/05/2018

16/03/2018 15/06/2018

OI ONIT 27/12/2017 19/02/2018 09/03/2018 16/03/2018 15/06/2018

BPA ONIT 27/12/2017 19/02/2018 09/03/2018

FONFUKA COUNCIL

TOTAL

FUNDONG COUNCIL
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

BOYO DIVISION

3 Rural Electrification of kumtem OI 20 492 000

DD MINMAP 

BOYO / 

FUNDONG 

COUNCIL

ONIT 15/01/2018 09/03/2018 28/03/2018 05/04/2018 05/07/2018

4
Fundong River Niva Ngwah at pk2 plus 400 

Muteff
15 000 000

DD MINMAP 

BOYO / 

FUNDONG 

COUNCIL

5

Fundong River Niva Ngwah at pk2 plus 300 

Muteff Atuaku (Lenght 6m height 

3.5m):construction of a culvert

15 000 000

DD MINMAP 

BOYO / 

FUNDONG 

COUNCIL

6
Construction of a block of two classrooms 

at GS Achangne
BPA 21 000 000

DD MINMAP 

BOYO / 

FUNDONG 

COUNCIL

ONIT 03/01/2018 26/02/2018 16/03/2018 23/03/2018 22/06/2018

7
Rehabilitation of Municipal Roads in 

Fundong
ROAD 27 000 000

DD MINMAP 

BOYO / 

FUNDONG 

COUNCIL

ONIT 15/01/2018 09/03/2018 28/03/2018 05/04/2018 05/07/2018

114 402 000

1
Construction of a block of two classrooms 

at GBS Bobong
18 000 000

DD MINMAP 

BOYO / 

NJINIKOM 

COUNCIL

2
Construction of one block of two housings 

for teachers at GS Kikfuini
17 000 000

DD MINMAP 

BOYO / 

NJINIKOM 

COUNCIL

3
Consrtuction of a borehole at Mbueni 

Village
OI 8 000 000

RD MINMAP 

BOYO / 

NJINIKOM 

COUNCIL

RNIT 02/01/2018 08/01/2018 27/03/2018 16/04/2018 16/07/2018

29/03/2018 29/06/2018

BPA ONIT 02/01/2018 23/02/2018 14/03/2018 22/03/2018 22/06/2018

OI ONIT 08/01/2018 02/03/2018 21/03/2018

TOTAL

NJINIKOM COUNCIL

MINMAP / PUBLIC CONTRACTS PROGRAMMING AND  MONITORING DIVISION Page 10 of 36



N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

BOYO DIVISION

4 Medical equipment at IHC Mbueni GP 8 000 000

DD MINMAP 

BOYO / 

NJINIKOM 

COUNCIL

RQ 08/01/2018 09/02/2018 28/02/2018 08/03/2018 08/05/2018

5 Drinking Water Supply at Kikfuini OI 24 928 000

DD MINMAP 

BOYO / 

NJINIKOM 

COUNCIL

ONIT 08/01/2018 02/03/2018 21/03/2018 29/03/2018 29/06/2018

6
Rehabilitation of Municipal roads in 

Njinikom
ROAD 27 000 000

DD MINMAP 

BOYO / 

NJINIKOM 

COUNCIL

ONIT 09/02/2018 04/04/2018 24/04/2018 03/05/2018 03/08/2018

102 928 000

457 687 000TOTAL

TOTAL
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

1
GTC OF KIKAIKILAKI: Construction of a 

masonry workshop
BPA 25 000 000

DD MINMAP BUI 

/ GTC 

KIKAIKELAKI -

KUMBO

ONIT 15/01/2018 22/02/2018 09/03/2018 16/03/2018 14/06/2018

2
GHS OF JAYENE: Construction of  a block 

of 02 classrooms Lot 1
20 000 000

DD MINMAP BUI 

/ GHS JIYANE - 

OKU

3
 GBHS LUI - Oku Construction of a block 

of  02 classrooms Lot 2
20 000 000

DD MINMAP BUI 

/ GBHS LUI -OKU

4
GSS ICHIM : Construction of a block of 02 

classrooms lot 3
20 000 000

DD MINMAP BUI 

/ GSS ICHIM - 

OKU

5
DISTRICT HOSPITAL OKU : purchase of 

an  Ambulance
GP 35 000 000

DD MINMAP BUI 

/ DISTRICT 

HOSPITAL OKU
RQ 22/01/2018 22/02/2018 09/03/2018 16/03/2018 16/04/2018

6
 GTC OF NTONME MBAM: Construction 

of one block of two classrooms
BPA 20 000 000

DD MINMAP BUI 

/ GTC NTONME 

MBAM- NKUM
ONIT 19/01/2018 26/02/2018 12/03/2018 20/03/2018 18/06/2018

7
CNFZVH JAKIRI : construction of a block 

of 02 classrooms
BPA 20 000 000

DD MINMAP BUI 

/ CNFZVH JAKIRI
ONIT 26/01/2018 05/03/2018 19/03/2018 27/03/2018 25/06/2018

160 000 000

BUI - DIVISION

EXTERNAL SERVICES

TOTAL

BPA ONIT 19/01/2018 26/02/2018 12/03/2018 20/03/2018 18/06/2018
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

BUI - DIVISION

1
SOP JAKIRI : construction of 5N span  

bridge over NGLY stream
OI 15 000 000 JAKIRI COUNCIL ONIT 18/01/2018 26/02/2018 12/03/2018 20/03/2018 18/06/2018

2
VEKOVI : construction of a honey 

collection centre
BPA 15 000 000 JAKIRI COUNCIL ONIT 22/01/2018 01/03/2018 16/03/2018 23/03/2018 21/06/2018

3
 JAKIRI COUNCIL : Council Road 

maintenance of Jakiri
ROAD 27 000 000 JAKIRI COUNCIL ONIT 18/01/2018 26/02/2018 12/03/2018 20/03/2018 18/05/2018

57 000 000

1
GS PRACTISING KIYAN: construction of a 

block of 02 classrooms
BPA 22 000 000

KUMBO 

COUNCIL
ONIT 29/12/2017 05/02/2018 19/02/2018 27/02/2018 28/05/2018

2
CSI KONENE : Supply of medical 

equipment
GP 8 000 000

KUMBO 

COUNCIL
RQ 18/01/2018 16/02/2018 02/03/2018 09/03/2018 09/04/2018

3

Commune de KUMBO :Entretien 

routier,Road maintenance of KUMBO 

Council

ROAD 27 000 000
KUMBO 

COUNCIL
ONIT 29/12/2017 05/02/2018 19/02/2018 28/02/2018 30/04/2018

57 000 000

JAKIRI COUNCIL

TOTAL

KUMBO COUNCIL

TOTAL
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

BUI - DIVISION

1
G.S. SHUKOV: construction of a block of 

02 classrooms
BPA 19 000 000

DD MINMAP BUI 

/ MBIAME 

COUNCIL

ONIT 26/01/2018 05/03/2018 19/03/2018 27/03/2018 25/06/2018

2 IHC  MBOHNSO: Additional equipment GP 8 000 000
DD MINMAP BUI 

/ MBIAME 

COUNCIL

RQ 31/01/2018 05/03/2018 23/03/2018 02/04/2018 02/05/2018

3
MBIAME Council  : Council Road 

maintenance
ROAD 27 000 000

MBIAME 

COUNCIL
ONIT 02/02/2018 12/03/2018 26/03/2018 03/04/2018 01/06/2018

54 000 000

1

NGEPTANG NONI : construction of two 

boreholes equipped in the municipality of 

Noni ( Mbinon and Ngeptang)

OI 17 000 000

DD MINMAP 

BUI / NKOR 

NONI 

COUNCIL

RNIT 15/01/2018 16/03/2018 04/04/2018 23/04/2018 22/06/2018

2
 NKOR-NONI COUNCIL : Council Road 

maintenance Noni
ROAD 27 000 000

DD MINMAP 

BUI / NKOR 

NONI 

COUNCIL

ONIT 22/01/2018 01/03/2018 16/03/2018 23/03/2018 22/05/2018

44 000 000

1
GS NBABU II-NSEH - Construction of a 

block of 02 two Classrooms
BPA 19 000 000

NKUM 

COUNCIL
ONIT 12/01/2018 19/02/2018 05/03/2018 13/03/2018 11/06/2018

2
IHC BUH- Nkum: Additional  Medical 

equipment
GP 8 000 000

NKUM 

COUNCIL
RQ 17/01/2018 19/02/2018 09/03/2018 19/03/2018 18/04/2018

TOTAL

NKUM COUNCIL

MBIAME COUNCIL

TOTAL

NKOR NONI COUNCIL
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

BUI - DIVISION

3
TAKIJAH: construction of a borehole with 

HPM
OI 8 000 000

NKUM 

COUNCIL
RNIT 15/01/2018 16/03/2018 04/04/2018 23/04/2018 22/06/2018

4
NKUM Council  :  Council Road 

maintenance
ROAD 27 000 000

NKUM 

COUNCIL
ONIT 17/01/2018 12/03/2018 30/03/2018 09/04/2018 08/06/2018

62 000 000

1
GS EMLAAH OKU: construction of 02 two 

classrooms Lot 1
19 000 000

2
GS EMLAAH OKU: construction of 02 two 

classrooms Lot 2
19 000 000

3
GS  NGEMSIBA II OKU: construction of 02 

classrooms Lot 1
19 000 000

4
GS KESOTIN OKU:Construction of 02 two 

Classrooms Lot 2
19 000 000

14/06/2018OKU COUNCIL ONIT 15/01/2018 22/02/2018 09/03/2018 16/03/2018

OKU COUNCIL

TOTAL

12/01/2018 19/02/2018 05/03/2018 13/03/2018 11/06/2018OKU COUNCILBPA

BPA

ONIT
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

BUI - DIVISION

5
GS.MBOKENKWI OKU :construction of 02 

two classrooms Lot 1
19 000 000

6
GNS LANG OKU - Construction of 02 two 

classrooms Lot 2
19 000 000

7
GNS NWAINKONG OKU: Construction of 

02 two classrooms Lot 1
19 000 000

8
GNS CHIEH OKU: construction of  02 two 

classrooms Lot 2
19 000 000

9
GNS FEKENG:Construction of a nursery 

block at GNS Fekeng - Oku Council Lot 1
25 000 000

10

GNS MBAN CHAM- Construction of a 

Nursery Block at GNS Mban cham Oku. 

Lot 2

25 000 000

23/03/2018 21/06/2018BPA

BPA OKU COUNCIL ONIT 26/01/2018 05/03/2018 19/03/2018 27/03/2018 25/06/2018

OKU COUNCIL ONIT 22/01/2018 01/03/2018 16/03/2018

BPA OKU COUNCIL ONIT 19/01/2018 26/02/2018 12/03/2018 20/03/2018 18/06/2018
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

BUI - DIVISION

11
SMC of EBAL OKU: Supply of Medical 

equipment Lot 1
15 000 000

12
IHC  SIMONKOH Oku : Supply of medical 

equipment Lot 2
8 000 000

13
SMC OF EBAL OKU: construction of 

operating block Lot 1
40 000 000

14

  LAKE OKU : Construction of an 

equipment of an Administrative building at 

lake Oku Lot 2

55 000 000

15
NSAANEN-OKU,KFUM-OKU:construction 

of 02 two equipped boreholes
OI 17 000 000

RD MINMAP / 

OKU COUNCIL
RNIT 05/02/2018 15/03/2018 30/03/2018 06/04/2018 05/06/2018

16
LAKE OKU: Development of the access 

road to the tourist site at Lake Oku Lot 1
40 000 000

17
 OKU COUNCIL : Council Road 

maintenance of Oku Lot 2
27 000 000

404 000 000

838 000 000

12/03/2018 20/03/2018 18/06/2018

16/03/2018 23/03/2018 23/04/2018

26/03/2018 03/04/2018 02/07/2018BPA OKU COUNCIL ONIT 02/02/2018 12/03/2018

GP OKU COUNCIL RQ 29/01/2018 01/03/2018

ROAD OKU COUNCIL ONIT 18/01/2018 26/02/2018

TOTAL

TOTAL
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

1
DD MINEPAT DONGA MANTUNG: 

Construction of on-call housing
BPA 25 000 000

DD MINMAP 

DONGA 

MANTUNG / 

EXTERNAL 

ONIT 31/01/2018 26/03/2018 13/04/2018 23/04/2018 23/07/2018

2

 DD MINEFOP SAR/SM MISAJE: 

Construction of one blocks of 2 classrooms 

with the head master office of the SAR/SM

BPA 30 000 000

DD MINMAP 

DONGA 

MANTUNG / 

EXTERNAL 

ONIT 31/01/2018 26/03/2018 13/04/2018 23/04/2018 23/07/2018

3

DD MINEE DONGA MANTUNG: 

Construction of the building of the 

Delegation

BPA 30 000 000

DD MINMAP 

DONGA 

MANTUNG / 

EXTERNAL 

ONIT 07/02/2018 02/04/2018 20/04/2018 27/04/2018 26/07/2018

4 GTHS NDU: Construction of a bore hole OI 8 500 000

DD MINMAP 

DONGA 

MANTUNG / 

EXTERNAL 

RNIT 07/02/2018 02/04/2018 20/04/2018 30/04/2018 30/07/2018

93 500 000

1
GS NGOMO: Construction of 02 

Classrooms - AKO COUNCIL
19 000 000

DD MINMAP 

DONGA 

MANTUNG / AKO 

COUNCIL

2
GS ABU: Construction of 02 Classrooms - 

AKO COUNCIL
19 000 000

DD MINMAP 

DONGA 

MANTUNG / AKO 

COUNCIL

3
ABUENSHIE: Construction of a bore hole 

with HPM
OI 8 000 000

DD MINMAP 

DONGA 

MANTUNG / AKO 

COUNCIL

RNIT 09/02/2018 13/04/2018 02/05/2018 21/05/2018 21/08/2018

4 IHC of BERABE: medical equipment GP 8 000 000

DD MINMAP 

DONGA 

MANTUNG / AKO 

COUNCIL

ONIT 09/02/2018 04/04/2018 24/04/2018 04/05/2018 04/07/2018

54 000 000

DONGA MANTUNG - DIVISION

EXTERNAL SERVICES

TOTAL

AKO COUNCIL

TOTAL

BPA ONIT 09/02/2018 04/04/2018 24/04/2018 04/05/2018 02/08/2018
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

DONGA MANTUNG - DIVISION

1
GS AKWETO: Construction of 02 

Classrooms - MISAJE COUNCIL
BPA 19 000 000

DD MINMAP 

DONGA 

MANTUNG / 

MISAJE 

COUNCIL

ONIT 31/01/2018 26/03/2018 13/04/2018 23/04/2018 23/07/2018

2

MUNICIPALITY OF MISAJE: Elaboration 

of a local fore cast plan for professional 

training insertion and reinsertion at the 

municipal level

ISC 7 000 000

DD MINMAP 

DONGA 

MANTUNG / 

MISAJE 

COUNCIL

RNIT 07/02/2018 02/04/2018 20/04/2018 30/04/2018 29/06/2018

26 000 000

1
GS MBAKUP: Construction of 02 

Classrooms - NDU COUNCIL
BPA 19 000 000

DD MINMAP 

DONGA 

MANTUNG / NDU 

COUNCIL

ONIT 31/01/2018 26/03/2018 13/04/2018 23/04/2018 23/07/2018

19 000 000

1
GS TUKU-TABENKEN: Construction of 02 

Classrooms - NKAMBECOUNCIL Lot  1
22 000 000

2
NKAMBE: Construction of a slaughter 

house equiped with overhead rail Lot 2
60 000 000

3
Construction of a Zootechnical and 

Veterany Center Lot 3
30 000 000

MISAJE COUNCIL

NKAMBE COUNCIL

TOTAL

NDU COUNCIL

TOTAL

BPA
NKAMBE 

COUNCIL
ONIT 05/02/2018 30/03/2018 18/04/2018 27/04/2018 26/07/2018
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

DONGA MANTUNG - DIVISION

4 IHC of BOTBEA: medical equipment Lot 1 8 000 000

5 IHC of WAT: medical equipment Lot 2 8 000 000

6 IHC of CHUP: medical equipment Lot 3 8 000 000

7 IHC of BAIKAT: medical equipment GP 8 000 000
NKAMBE 

COUNCIL
ONIT 14/02/2018 09/04/2018 27/04/2018 07/05/2018 06/06/2018

144 000 000

1
GS BOM: Construction of 02 Classrooms - 

NWA COUNCIL
BPA 19 000 000

DD MINMAP 

DONGA 

MANTUNG / 

NWA COUNCIL

ONIT 31/01/2018 26/03/2018 13/04/2018 23/04/2018 23/07/2018

2 Sabongari: Construction of 2 Culvert BPA 25 000 000

DD MINMAP 

DONGA 

MANTUNG / 

NWA COUNCIL

ONIT 09/02/2018 04/04/2018 24/04/2018 04/05/2018 02/08/2018

3 IHC of GOM: medical equipment Lot 1 8 000 000

DD MINMAP 

DONGA 

MANTUNG / 

NWA COUNCIL

4 IHC of YANG: medical equipment Lot 2 8 000 000

DD MINMAP 

DONGA 

MANTUNG / 

NWA COUNCIL

60 000 000

396 500 000

24/04/2018 04/05/2018 04/06/2018

RQGP 07/02/2018 02/04/2018 20/04/2018 30/04/2018 29/06/2018

GP
NKAMBE 

COUNCIL
ONIT 09/02/2018 04/04/2018

TOTAL

TOTAL

TOTAL

NWA COUNCIL

MINMAP / PUBLIC CONTRACTS PROGRAMMING AND  MONITORING DIVISION Page 20 of 36



N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

1
Construction of the Divisional Delegation, 

Menchum
BPA 40 000 000

DD MINMAP 

MENCHUM / DD 

MINEPIA 

ONIT 02/01/2018 08/02/2018 23/02/2018 05/03/2018 04/06/2018

2

Carry out stoneworks, painting, 

woodworks, electricity and plumbing at the 

Divisional Delegation of Tourism, 

Menchum

BPA 5 500 000
DD MINMAP 

MENCHUM / DD 

MINTOUL 

ONIT 02/01/2018 08/02/2018 23/02/2018 01/03/2018 30/04/2018

45 500 000

1

Construction of a block of two (02) 

classrooms at Government School Vikuri in 

Menchum Valley Sub Division Lot 1

19 000 000

2

Construction of a block of two (02) 

classrooms at Government School Mayi-

Benagudi in Menchum Valley Sub Division 

Lot 2  

19 000 000

3
Rehabilitation of earth lanes in Benakuma 

Town, Menchum Valley Sub-Division
ROAD 40 000 000

DD MINMAP 

MENCHUM / 

BENAKUMA 

COUNCIL

ONIT 02/01/2018 08/02/2018 23/02/2018 05/03/2018 04/06/2018

78 000 000

1
Construction of a milk collection Center at 

Wum
BPA 25 000 000

DD MINMAP 

MENCHUM / 

WUM COUNCIL

ONIT 02/01/2018 08/02/2018 23/02/2018 05/03/2018 04/06/2018

2
Construction of a Zootechnical and 

Veterany Center at Wum
BPA 30 000 000

DD MINMAP 

MENCHUM / 

WUM COUNCIL

ONIT 02/01/2018 08/02/2018 23/02/2018 05/03/2018 04/06/2018

ONIT 02/01/2018 08/02/2018 23/02/2018 05/03/2018

MENCHUM DIVISION

EXTERNAL SERVICES

TOTAL

BENAKUMA COUNCIL

WUM COUNCIL

TOTAL

BPA

DD MINMAP 

MENCHUM / 

BENAKUMA 

COUNCIL

04/06/2018
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

MENCHUM DIVISION

3

Construction of Community Education and 

Action Centre (CEAC) Wum in Wum 

Central Sub-Division

BPA 30 000 000
DD MINMAP 

MENCHUM / 

WUM COUNCIL

ONIT 02/01/2018 08/02/2018 23/02/2018 05/03/2018 04/06/2018

85 000 000

1

Construction of three (03) boreholes 

equiped in the municipality of Menchum 

(Benakuma; Esu; Zhoa)

OI 25 500 000
RDMINMAP / 

ZHOA COUNCIL
RNIT 05/01/2018 12/02/2018 26/02/2018 08/03/2018 06/06/2018

2

Building of a Pediatric Ward at the 

Integrated Health Center Abar, Fungom 

Sub-Division

BPA 50 000 000  ZHOA COUNCIL ONIT 05/01/2018 12/02/2018 26/02/2018 08/03/2018 06/06/2018

3

Supply of medical equipment to the 

Integrated Health Center Bafmen, Fungom 

Sub-Division Lot 1

8 000 000

4

Supply of medical equipment to the 

Integrated Health Center Yemge, Fungom 

Sub-Division Lot 2

8 000 000

5

Supply of medical equipment to the S. 

Health Center Esu, Fungom Sub-Division 

Lot 3

15 000 000

6
Construction of a livestock market at Weh 

in Fungom Sub Division
BPA 40 000 000  ZHOA COUNCIL ONIT 29/12/2017 05/02/2018 19/02/2018 01/03/2018 30/05/2018

146 500 000

355 000 000

14/05/2018ONIT ZHOA COUNCIL 12/01/2018 19/02/2018 05/03/2018 15/03/2018

TOTAL

TOTAL

 ZHOA COUNCIL

TOTAL

GP
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

1
Construction of two classrooms and offices 

in gths bafut Lot 1
20 000 000

DD MINMAP 

MEZAM / GTHS 

BAFUT

2
Construction of a block of two classrooms 

and offices Lot 2
20 000 000

DD MINMAP 

MEZAM / GTHS 

SANTA

3
Rehabilitation of administrative blocks of 

cenajes bamenda
BPA 27 841 000

DD MINMAP 

MEZAM / 

CENAJES 

BAMENDA

ONIT 14/02/2018 09/04/2018 27/04/2018 09/05/2018 09/07/2018

67 841 000

1
Construction of a block of two classrooms 

in gs buwe bukari Lot 1
16 500 000 BAFUT COUNCIL

2
Construction of a block of two classrooms 

in gs ndengeneri Lot 2
16 500 000

3
Rehabilitation of bafut council municipal 

roads
ROAD 27 000 000 BAFUT COUNCIL ONIT 17/01/2018 12/03/2018 30/03/2018 11/04/2018 11/07/2018

4
Development of structuring highways and 

urban squares in bafut
ROAD 45 000 000 BAFUT COUNCIL ONIT 26/01/2018 21/03/2018 10/04/2018 23/04/2018 23/07/2018

5
Construction of a health block in mundum 

2 IHC Bafut
BPA 50 000 000 BAFUT COUNCIL ONIT 26/01/2018 21/03/2018 10/04/2018 23/04/2018 23/08/2018

155 000 000

28/03/2018 09/04/2018 09/07/2018

MEZAM - DIVISION

EXTERNALSERVICES

TOTAL

BAFUT COUNCIL

TOTAL

BPA ONIT 24/01/2018 19/03/2018 06/04/2018 18/04/2018 18/07/2018

BPA ONIT 15/01/2018 09/03/2018
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

MEZAM - DIVISION

1 Support to the bali green city OI 10 000 000
DD MINMAP 

MEZAM / BALI 

COUNCIL

ONIT 31/01/2018 26/03/2018 13/04/2018 25/04/2018 25/06/2018

2
Construction of a zootechnical and 

vertinary centre in bali
BPA 30 000 000

DD MINMAP 

MEZAM / BALI 

COUNCIL

ONIT 26/01/2018 21/03/2018 43200 23/04/2018 23/07/2018

3
Equipment of gungong ihc with medical 

material Lot 1
8 000 000

4
Equipment of bossa ihc with medical 

material Lot 2
8 000 000

5 Rehabilitation of bali municipal roads ROAD 27 000 000
DD MINMAP 

MEZAM / BALI 

COUNCIL

ONIT 31/01/2018 26/03/2018 13/04/2018 25/04/2018 25/07/2018

83 000 000

1
Participation in the management and 

maintenance of LAFTA
ISC 5 000 000

DD MINMAP 

MEZAM / 

BAMENDA I 

COUNCIL

RNIT 26/01/2018 30/03/2018 18/04/2018 30/04/2018 29/06/2018

2
Rehabilitation of classrooms in government 

nursery school GNS Up Station
BPA 9 200 000

DD MINMAP 

MEZAM / 

BAMENDA I 

COUNCIL

RQ 29/01/2018 02/03/2018 21/03/2018 02/04/2018 02/07/2018

3
Rehabilitation of municipal roads in 

Bamenda 1
ROAD 27 000 000

DD MINMAP 

MEZAM / 

BAMENDA I 

COUNCIL

ONIT 02/02/2018 28/03/2018 17/04/2018 30/04/2018 30/07/2018

41 200 000

GP
DD MINMAP 

MEZAM / BALI 

COUNCIL

ONIT 24/01/2018 26/02/2018 16/03/2018 28/03/2018 28/05/2018

BALI COUNCIL

TOTAL

BAMENDA I COUNCIL

TOTAL
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

MEZAM - DIVISION

1
Construction of a block of two classrooms 

and offices in in GS Alamandum-Mankon
BPA 19 000 000

BAMENDA II 

COUNCIL
ONIT 17/01/2018 12/03/2018 30/03/2018 11/04/2018 11/07/2018

2
Rehabilitation of municipal roads in 

Bamenda 2
ROAD 27 000 000

BAMENDA II 

COUNCIL
ONIT 27/02/2018 20/04/2018 09/05/2018 21/05/2018 21/08/2018

3
Axis bali camp-chomba village rural 

electrification
OI 40 700 000

DD MINMAP 

MEZAM / BALI 

COUNCIL

ONIT 02/02/2018 28/03/2018 17/04/2018 30/04/2018 30/07/2018

86 700 000

1
Construction of a block of two classrooms 

and offices in GS Ntenefor Nkwen
BPA 19 000 000

BAMENDA III 

COUNCIL
ONIT 17/01/2018 12/03/2018 30/03/2018 11/04/2018 11/07/2018

2
Rehabilitation of municipal roads in 

Bamenda 3
ROAD 27 000 000

BAMENDA III 

COUNCIL
ONIT 27/02/2018 20/04/2018 09/05/2018 21/05/2018 21/08/2018

3 Construction of centre for education and c BPA 30 000 000
BAMENDA III 

COUNCIL
ONIT 26/01/2018 21/03/2018 10/04/2018 23/04/2018 23/07/2018

76 000 000

BAMENDA II COUNCIL

TOTAL

BAMENDA III COUNCIL

TOTAL
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

MEZAM - DIVISION

1
Construction of a block of two classrooms 

in GS Muwuncha Santa council Lot Lot 1
16 500 000

2
Constuction of a market at Satazem Santa 

Lot 2
40 000 000

3
Rehabilitation of Khongmandan-Muwah 

agricultural roads Lot 1
12 000 000 06/07/2018

4
Rehabilitation of Aziane -Katle-Akule-awing 

agricultural roads Lot 2
15 000 000 06/07/2018

5
Rehabilitation work on the Santa -Gadiwala 

-Baligham road Lot 3
86 000 000 07/08/2018

6
Construction of street lighting facilities in 

Santa
OI 45 000 000

SANTA 

COUNCIL
ONIT 14/02/2018 09/04/2018 27/04/2018 09/05/2018 09/08/2018

7
Rehabilitation of earth lanes in Santa 

council Lot 1
40 000 000

8
Rehabilitation of Santa council municipal 

roads Lot 2
27 000 000

281 500 000

09/05/2018 09/08/2018

25/04/2018
SANTA 

COUNCIL
ROAD

ROAD
SANTA 

COUNCIL
ONIT 14/02/2018 09/04/2018 27/04/2018

ONIT 12/02/2018

12/03/2018 30/03/2018 11/04/2018 11/07/2018

07/05/201806/04/2018

SANTA COUNCIL

TOTAL

BPA
SANTA 

COUNCIL
ONIT 17/01/2018
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

MEZAM - DIVISION

1
Construction of two classrooms in Jorobure-

Tubah council
BPA 16 500 000

TUBAH 

COUNCIL
ONIT 15/01/2018 09/03/2018 28/03/2018 09/04/2018 09/07/2018

2
Construction of community hall in Atunui-

Bambui
BPA 20 000 000

TUBAH 

COUNCIL
ONIT 30/01/2018 23/03/2018 11/04/2018 23/04/2018 23/07/2018

3
Construction of a Zootechnical and 

Verterinary Center in Tubah
BPA 30 000 000

TUBAH 

COUNCIL
ONIT 15/01/2018 09/03/2018 28/03/2018 09/04/2018 09/07/2018

4
Rehabilitation of Tubah council municipal 

roads
ROAD 27 000 000

TUBAH 

COUNCIL
ONIT 15/01/2018 09/03/2018 28/03/2018 09/04/2018 09/07/2018

Preparation of Tubah land use plan (Lup) 

first phase
OI 50 000 000

TUBAH 

COUNCIL
RNIT 12/02/2018 13/04/2018 02/05/2018 14/05/2018 14/08/2018

5
Equipment of Baforkum IHC with medical 

material
GP 8 000 000

TUBAH 

COUNCIL
ONIT 15/01/2018 16/03/2018 04/04/2018 23/04/2018 22/06/2018

151 500 000

942 741 000TOTAL

TUBAH COUNCIL

TOTAL
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N°
Description of project and place of 

execution

Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

1
Rehabilitation of the residence of the s.d.o 

Lot 1
12 000 000

2 Rehabilitation of the d.o. office njikwa Lot 2 12 000 000

3
Construction of a block of two classrooms 

in g.t.c  tiben Lot 1
20 000 000

4
Construction of a block of two classrooms 

in gtc wumcheck Lot 2
20 000 000

5
Equipment of a multimedia center sar/sm 

mbengwi
GP 15 000 000

DD MINMAP 

MOMO
RQ 24/01/2018 26/02/2018 16/03/2018 26/03/2018 25/05/2018

6
Rehabilitation of the divisional delegation of 

women's empowerment and the family
BPA 15 000 000

DD MINMAP 

MOMO
RQ 17/01/2018 19/02/2018 09/03/2018 19/03/2018 18/05/2018

94 000 000

19/03/2018 18/05/2018

BPA
DD MINMAP 

MOMO
ONIT 17/01/2018 12/03/2018 30/03/2018 09/04/2018 09/07/2018

DD MINMAP 

MOMO
RQ 17/01/2018 19/02/2018 09/03/2018

MOMO - DIVISION

EXTERNALSERVICES

TOTAL

BPA
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N°
Description of project and place of 

execution

Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

MOMO - DIVISION

1
construction of a block of two classrooms 

in gs nkon-mengom.
BPA 18 000 000

DD MINMAP 

MOMO / 

ANDEK NGIE 

COUNCIL

ONIT 17/01/2018 12/03/2018 30/03/2018 09/04/2018 09/07/2018

2 rehabilitation of earth roads. ROAD 40 000 000

DD MINMAP 

MOMO / 

ANDEK NGIE 

COUNCIL

ONIT 22/01/2018 16/03/2018 04/04/2018 13/04/2018 13/07/2018

3 rehabilitation of municipal roads ROAD 27 000 000

DD MINMAP 

MOMO / 

ANDEK NGIE 

COUNCIL

85 000 000

1
Construction of a block of two classrooms 

in gs numben Lot 1 
18 000 000

2
Construction of a block of two classrooms 

in gs wumungong. Lot 2
18 000 000

3
Completion of the construction of the 

community hall Lot 1
15 000 000

4
Completion of the gwofon forest control 

and hunting post. Lot 2
20 000 000

5 Rehabilitation of municipal roads ROAD 27 000 000
DD MINMAP 

MOMO / BATIBO 

COUNCIL

6
Payment of arrears for medical equipment 

ihc olurunti
GP 7 900 000

DD MINMAP 

MOMO / BATIBO 

COUNCIL

105 900 000

17/01/2018 12/03/2018 30/03/2018 09/04/2018 08/06/2018

BATIBO COUNCIL

TOTAL

GRE A GRE

GRE A GRE

ANDEK NGIE COUNCIL

TOTAL

GRE A GRE

BPA
DD MINMAP 

MOMO / BATIBO 

COUNCIL

ONIT 19/01/2018 14/03/2018 03/04/2018 13/04/2018 12/07/2018

BPA
DD MINMAP 

MOMO / BATIBO 

COUNCIL

ONIT
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N°
Description of project and place of 

execution

Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

MOMO - DIVISION

1
Construction of nursery block in gns bome 

Lot 1
25 000 000

2
Construction of a block of two classrooms 

in g.s tuanyang Lot 2
21 000 000

3
Construction of a block of two housing at 

g.s nyinenong Lot 1
17 000 000

4
Construction of a milk collection center in 

mbengwi Lot 2
25 000 000

5 Rural electrification tiben village. OI 15 000 000

DD MINMAP 

MOMO / 

MBENGWI 

COUNCIL

ONIT 31/01/2018 26/03/2018 13/04/2018 23/04/2018 23/07/2018

6 Additional equipment ihc of tinenchung GP 8 000 000

DD MINMAP 

MOMO / 

MBENGWI 

COUNCIL

ONIT 17/01/2018 12/03/2018 30/03/2018 09/04/2018 09/05/2018

7 Rehabilitation of of municipal roads ROAD 27 000 000

DD MINMAP 

MOMO / 

MBENGWI 

COUNCIL

138 000 000

11/04/2018 20/04/2018 19/07/2018

BPA

DD MINMAP 

MOMO / 

MBENGWI 

COUNCIL

ONIT 02/02/2018 28/03/2018 17/04/2018 27/04/2018 26/07/2018

BPA

DD MINMAP 

MOMO / 

MBENGWI 

COUNCIL

ONIT 29/01/2018 23/03/2018

MBENGWI COUNCIL

TOTAL

GRE A GRE
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N°
Description of project and place of 

execution

Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

MOMO - DIVISION

1
Construction of a block of two classrooms 

in gs bakwa Lot 1
18 000 000

2
Construction of a block of two classrooms 

in gs njumokod Lot 2
18 000 000

3
Construction of water supply facility and 

reservoir (bore hole).
OI 30 000 000

DD MINMAP 

MOMO / NJIKWA 

COUNCIL

ONIT 16/02/2018 11/04/2018 01/05/2018 11/05/2018 10/08/2018

4
Rehabilitation of the reception facility at the 

oshie touristic site.
BPA 40 000 000

DD MINMAP 

MOMO / NJIKWA 

COUNCIL

RQ 24/01/2018 26/02/2018 16/03/2018 16/04/2018 16/07/2018

5
Equipment of the reception facility at the 

oshie touristic site.
GP 15 000 000

DD MINMAP 

MOMO / NJIKWA 

COUNCIL

RQ 09/04/2018 11/05/2018 30/05/2018 08/06/2018 08/08/2018

6 Rehabilitation of municipal roads ROAD 27 000 000
DD MINMAP 

MOMO / NJIKWA 

COUNCIL

148 000 000

06/04/2018 16/04/2018 16/07/2018BPA

DD MINMAP 

MOMO / 

NJIKWA 

COUNCIL

ONIT 24/01/2018 19/03/2018

NJIKWA COUNCIL

TOTAL

GRE A GRE
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N°
Description of project and place of 

execution

Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

MOMO - DIVISION

1
Construction of a block of two classrooms 

in gs ngalla Lot 1
18 000 000

2
Construction of a block of two classrooms 

in gs emua Lot 2
18 000 000

3 Construction of a community hall in baraka. BPA 20 000 000

DD MINMAP 

MOMO / 

WIDIKUM 

COUNCIL

ONIT 22/01/2018 16/03/2018 04/04/2018 13/04/2018 12/07/2018

4 Rehabilitation of council roads widikum ROAD 27 000 000

DD MINMAP 

MOMO / 

WIDIKUM 

COUNCIL

83 000 000

653 900 000

BPA

DD MINMAP 

MOMO / 

WIDIKUM 

COUNCIL

ONIT 22/01/2018 16/03/2018 04/04/2018 13/04/2018 12/07/2018

GRE A GRE

TOTAL

WIDIKUM COUNCIL

TOTAL
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

1

Construction of the divisional delegation of 

MINTSS of Ngoketunja at Ndop (2nd 

phase)

BPA 30 000 000

DD MINMAP 

NGO-

KENTUNJIA / 

DDMINTSS 

ONIT 15/01/2018 09/03/2018 28/03/2018 04/04/2018 03/07/2018

2
Construction of one block of two 

classrooms
BPA 20 000 000

DD MINMAP 

NGO-

KENTUNJIA/GTC 

BAMUNKUMBIT

ONIT 08/01/2018 02/03/2018 21/03/2018 28/03/2018 26/06/2018

3
Extension of the Internet connection at 

DDEFOP NGOKETUNJIA
ISC 8 000 000

DD MINMAP 

NGO-

KENTUNJIA / 

DDEFOP

ONIT 19/01/2018 14/03/2018 03/04/2018 11/04/2018 11/06/2018

58 000 000

1
Construction of two (02) classrooms at 

GNS NKENDIPEH Lot 1
18 000 000

2
Construction of two (02) classrooms-GS 

MBAWAT Lot 2
18 000 000

3
Construction of two (02) classrooms at GS 

NDUMENKWI Lot 3
18 000 000

4
Opening of agricultural road (5 km)-Baba 1-

Nchutia
ROAD 24 000 000

BABESSI 

COUNCIL
ONIT 19/01/2018 14/03/2018 03/04/2018 11/04/2018 11/07/2019

5
Construction of a workshop - SAR / SM 

BABESSI
BPA 30 000 000

BABESSI 

COUNCIL
ONIT 24/01/2018 19/03/2018 06/04/2018 11/04/2018 10/07/2018

6
Construction of a Mother and Child Pavillon-

CMA of Babessi
BPA 52 598 000

BABESSI 

COUNCIL
ONIT 24/01/2018 19/03/2018 06/04/2018 11/04/2018 10/07/2018

160 598 000

28/03/2018 26/06/2018

NGO-KENTUNJIA - DIVISION

EXTERNAL SERVICES NGOKETUNJIA

TOTAL

BABESSI COUNCIL

TOTAL

BPA
BABESSI 

COUNCIL
ONIT 08/01/2018 02/03/2018 21/03/2018
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

NGO-KENTUNJIA - DIVISION

1

Construction of two (02)  classrooms-GS 

GROUP A BARRACKS-BALIKUMBAT Lot 

1

18 000 000

2
Construction of two (02)  classrooms-GS 

Njifororwang Lot 2
18 000 000

3
Construction of two (02)  classrooms-GS 

MBANGANG Lot 3
18 000 000

4 Construction of a market BPA 40 000 000
 BALIKUMBAT 

COUNCIL
ONIT 15/01/2018 09/03/2018 28/03/2018 04/04/2018 04/09/2018

5 Construction of open market sheds Lot 1 10 000 000

6
Construction of a warehouse / Storage 

house Lot 2
20 000 000

7
Construction of Kumba Densi Bridge-

Nyambu
OI 15 000 000

 BALIKUMBAT 

COUNCIL
ONIT 08/01/2018 02/03/2018 21/03/2018 28/03/2018 28/06/2018

8
Completion of the Construction of CEAC-

BALIKUMBAT
BPA 15 000 000

 BALIKUMBAT 

COUNCIL
ONIT 08/01/2018 02/03/2018 21/03/2018 28/03/2018 28/06/2018

9 Drinking Water Supply- BAFANJI VILLAGE OI 45 000 000
 BALIKUMBAT 

COUNCIL
ONIT 08/01/2018 02/03/2018 21/03/2018 28/03/2018 28/06/2018

199 000 000

21/03/2018 28/03/2018 26/06/2018BPA
 BALIKUMBAT 

COUNCIL
ONIT 08/01/2018 02/03/2018

BPA
 BALIKUMBAT 

COUNCIL
ONIT 15/01/2018 09/03/2018 28/03/2018 04/04/2018 03/07/2018

BALIKUMBAT COUNCIL

TOTAL
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

NGO-KENTUNJIA - DIVISION

1
Construction 02 classroom at GNS 

BUKUE;Bamunka Lot 1
18 000 000

2
Construction of Nursery Block -GNS 

Mbashue Lot 2
25 000 000

3
Construction of two (02) classrooms -GS 

MIGHANG Lot 1
21 000 000

4
 Construction of two (02) classrooms -GS 

MBANKOUNG Lot 2
21 000 000

5
Construction of lodging facility at Lake 

Bambalang
BPA 50 000 000 NDOP COUNCIL ONIT 19/01/2018 14/03/2018 03/04/2018 05/04/2018 05/07/2018

6
Construction of a floating landing stage at 

Lake Bamabalang
OI 25 000 000 NDOP COUNCIL ONIT 19/01/2018 14/03/2018 03/04/2018 05/04/2018 05/07/2018

7

Equipment of a water leisure and of the 

existing reception facilities at Lake 

Bamabalang

GP 25 000 000 NDOP COUNCIL ONIT 19/01/2018 23/03/2018 11/04/2018 30/04/2018 30/05/2018

8
Construction of a bore hole with HPM-

BEKOW
8 000 000

9
Construction of a bore hole with HPM-

MBABAH
8 000 000

10
Construction of a bore hole with HPM-

MBELUI
OI 8 000 000

RDMINMAP / 

NDOP COUNCIL
RNIT 12/01/2018 07/03/2018 27/03/2018 04/04/2018 04/07/2018

27/03/2018 29/03/2018 29/06/2018

OI NDOP COUNCIL ONIT 12/01/2018 07/03/2018 27/03/2018 04/04/2018 04/07/2018

BPA NDOP COUNCIL ONIT 12/01/2018 07/03/2018

BPA NDOP COUNCIL ONIT 12/01/2018 07/03/2018 27/03/2018 29/03/2018 29/06/2018

NDOP COUNCIL

MINMAP / PUBLIC CONTRACTS PROGRAMMING AND  MONITORING DIVISION Page 35 of 36



N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

NGO-KENTUNJIA - DIVISION

11

Rehabilitation of agricultural road from 

Baptist church to experimental farm 

(2.5km)-KA'ALANG Lot 1

10 000 000

12

Réhabilitation of rice farm road-Moboh 

quarter - Ketchintone quarter Ndop (2 km) 

Lot 2

10 000 000

13
Construction of a Zootechnical and 

Veterany Center-Ndop
BPA 30 000 000 NDOP COUNCIL ONIT 19/01/2018 14/03/2018 03/04/2018 11/04/2018 10/07/2018

14
Rural electrification (second phase)-

BAMALI VILLAGE
OI 40 000 000 NDOP COUNCIL ONIT 15/01/2018 09/03/2018 28/03/2018 04/04/2018 04/07/2018

15
Support to the tree planting in Ndop 

Council
OI 20 000 000 NDOP COUNCIL ONIT 15/01/2018 09/03/2018 28/03/2018 04/04/2018 04/07/2018

319 000 000

736 598 000

03/04/2018 11/04/2018 11/07/2018ROAD NDOP COUNCIL ONIT 19/01/2018 14/03/2018

TOTAL

TOTAL

MINMAP / PUBLIC CONTRACTS PROGRAMMING AND  MONITORING DIVISION Page 36 of 36


