
No Number of  contracts Amount of Contracts No. page

1 2 835 836 376                    3

2 23 1 090 482 000                 4

25 1 926 318 376                 

3 4 95 926 000                      6

4 6 253 778 000                    6

5 12 201 778 000                    7

6 13 193 778 000                    8

7 6 233 778 000                    9

41 979 038 000                    

8 10 172 900 000                    10

9 8 190 728 000                    11

10 4 198 278 000                    12

11 6 146 778 000                    12

12 9 226 808 000                    13

13 6 73 778 000                      14

14 15 508 778 000                    15

58 1 518 048 000                 

15 3 41 535 000                      16

16 11 282 578 000                    16

17 8 226 778 000                    17

18 7 196 778 000                    18

19 12 357 778 000                    18

20 6 180 778 000                    19

47 1 286 225 000                 

TOTAL

EXTERNAL SERVICES

NORTH WEST REGION 

MINMAP

SUMMARY OF DATA BASED  ON INFORMATION GATHERED

REGIONAL

Designation of PO/DPO

BAMENDA CITY COUNCIL

KUMBO COUNCIL

Boyo Division
EXTERNAL SERVICES

BELO COUNCIL

FONFUKA COUNCIL

FUNDONG COUNCIL

NJINIKOM COUNCIL

TOTAL

Bui Division
EXTERNAL SERVICES

JAKIRI COUNCIL

TOTAL

MBIAME COUNCIL

NKOR NONI COUNCIL 

NKUM COUNCIL

TOTAL

Donga Mantung Division
EXTERNAL SERVICES

AKO COUNCIL

MISAJE COUNCIL

NDU COUNCIL

NKAMBE COUNCIL

NWA COUNCIL

OKU COUNCIL
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No Number of  contracts Amount of Contracts No. page

NORTH WEST REGION 

MINMAP

SUMMARY OF DATA BASED  ON INFORMATION GATHERED

REGIONAL

Designation of PO/DPO

21 5 66 850 000                      20

22 5 174 000 000                    20

23 8 246 000 000                    21

24 5 204 000 000                    22

25 2 119 000 000                    22

25 809 850 000                    

26 4 99 000 000                      23

27 7 186 778 000                    23

28 8 207 278 000                    24

29 7 167 778 000                    25

30 6 146 278 000                    26

31 6 195 278 000                    26

32 20 376 701 000                    27

33 10 222 278 000                    29

68 1 601 369 000                 

34 5 136 693 000                    30

35 4 135 000 000                    30

36 6 114 180 000                    31

37 5 201 000 000                    31

38 4 106 000 000                    32

39 5 152 000 000                    32

29 844 873 000                    

40 4 95 143 000                      33

41 7 208 000 000                    33

42 13 350 000 000                    34

43 4 125 000 000                    35

28 778 143 000                    

321 9 743 864 376         

BAMENDA I COUNCIL

Menchum Division
EXTERNAL SERVICES

BENAKUMA COUNCIL

WUM COUNCIL

FURU AWA COUNCIL

TOTAL

Mezam Division
EXTERNAL SERVICES

BAFUT COUNCIL

BALI COUNCIL

ZHOA COUNCIL

WIDIKUM COUNCIL

BAMENDA II COUNCIL

BAMENDA III COUNCIL

SANTA COUNCIL

TUBAH COUNCIL

TOTAL

Momo Division
EXTERNAL SERVICES

BATIBO COUNCIL

MBENGWI COUNCIL

NJIKWA COUNCIL

ANDEK NGIE COUNCIL

TOTAL

TOTAL REGION

TOTAL

Ngoketundjia Division
EXTERNAL SERVICES

BABESSI COUNCIL

BALIKUMBAT COUNCIL

NDOP COUNCIL
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

1
Control and supervision for the construction of the Bamenda city 

conference center
SPI 83 583 640 CUB AONO 25/02/2019 15/05/2019 14/06/2019 28/06/2019 26/12/2019

2 Construction Works of the Bamenda city conference center BEC 752 252 736 CUB AONO 07/03/2019 06/06/2019 08/07/2019 22/07/2019 17/01/2020

835 836 376

COMMUNAUTE URBAINE DE BAMENDA

TOTAL

PUBLIC CONTRACTS PROGRAMMING

AND  MONITORING DIVISION

/MINMAP Page 3 of 35



N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

1 Courthouse of Bali: project management of construction works SPI 20 000 000
The Governor of 

NWR / Procureur de 

la République Bali

AONR 01/02/2019 21/03/2019 09/04/2019 23/04/2019 21/10/2019

2 Courthouse of Bali: construction works BEC 80 000 000
The Governor of 

NWR / Procureur de 

la République Bali

AONO 31/01/2019 19/03/2019 08/04/2019 22/04/2019 18/09/2019

3
Construction of a fence around the Nkwen site of the North West 

Regional Delegation of  P&T
BEC 10 800 000

The Governor of 

NWR/RD 

MINPOSTEL NW

AONO 31/01/2019 19/03/2019 08/04/2019 22/04/2019 19/08/2019

4 Construction of the staff quarters BEC 35 000 000
The Governor of 

NWR/RD MINEPAT 

NW

AONO 28/01/2019 15/03/2019 04/04/2019 18/04/2019 16/08/2019

5 Arrangement +VRD BEC 10 000 000
The Governor of 

NWR/RD MINEFOP 

NW

AONO 25/01/2019 14/03/2019 02/04/2019 16/04/2019 15/07/2019

6 Control and supervision of Construction of the COSUP of BAMENDA SPI 10 000 000
The Governor of 

NWR/RD MINEFOP 

NW

AONR 04/02/2019 22/03/2019 10/04/2019 24/04/2019 20/09/2019

7 Construction of the COSUP of BAMENDA BEC 90 000 000
The Governor of 

NWR/

RD MINEFOP NW

AONO 04/02/2019 22/03/2019 10/04/2019 24/04/2019 22/08/2019

8 CITY OF WUM: Completion work for the Drinking Water : LOT 1 35 000 000 31/01/2019 19/03/2019 08/04/2019 22/04/2019 19/08/2019

9 NEKIEGHE DISTRICT OF BAMBILI VILLAGE: Drinking Water: LOT 2 50 000 000 31/01/2019 19/03/2019 08/04/2019 22/04/2019 19/08/2019

10 BALIGANSHIN-BALIGASHU VILLAGES: Rural electrification PHASE 2 AI 40 000 000
The Governor of 

NWR/RD MINEE NW
AONO 24/01/2019 12/03/2019 01/04/2019 15/04/2019 12/08/2019

11 NGUVINKEI-LUM-NTOWEL VILLAGES: Rural electrification PHASE 2 AI 40 000 000
The Governor of 

NWR/RD MINEE NW
AONO 24/01/2019 12/03/2019 01/04/2019 15/04/2019 15/04/2019

12
MENKA WELFARE ORGANIZATION (MEN.W.O): Rural electrification 

PHASE 2
AI 58 073 000

The Governor of 

NWR/RD MINEE NW
AONO 24/01/2019 12/03/2019 01/04/2019 15/04/2019 12/08/2019

REGIONAL EXTERNAL SERVICES

AI AONO
The Governor of 

NWR/RD MINEE NW
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

REGIONAL EXTERNAL SERVICES

13
Rural electrification BAMBILI UNITY IN-STRENGHT MIXED FARMING 

GROUP (NEK
AI 49 609 000

The Governor of 

NWR/RD MINEE NW
AONO 29/01/2019 18/03/2019 05/04/2019 19/04/2019 16/08/2019

14
Control and supervision of the construction  of the building works of theNorth 

West Regional Delegation of MINEDUB 
SPI 20 000 000

The Governor of 

NWR/RD MINEDUB 

NW

AONR 25/01/2019 18/03/2019 05/04/2019 19/04/2019 17/10/2019

15
Continuation of the building work of the North West Regional Delegation 

of MINEDUB
BEC 200 000 000

The Governor of 

NWR/RD MINEDUB 

NW
AONO 01/02/2019 21/03/2019 09/04/2019 23/04/2019 20/09/2019

16 Factory Rehabilitation and Maintenance (UNVDA) AI 10 000 000
The Governor of 

NWR/RD MINADER 

NW

AONO 01/02/2019 21/03/2019 09/04/2019 23/04/2019 23/04/2019

17 Construction of a fence in GBHS BAMENDANKWE: 1st Phase BEC 50 000 000

The Governor of 

NWR/THE PRINCIPAL 

GBHS 

BAMENDANKWE

AONO 31/01/2019 19/03/2019 08/04/2019 22/04/2019 19/08/2019

18  Construction of the Divisional Delegation of MINEFOP BUI BEC 65 000 000
The Governor of 

NWR/THE DD 

MINEFOP BUI
AONO 01/02/2019 21/03/2019 09/04/2019 23/04/2019 21/08/2019

19 Construction of BABESI Treasury BEC 90 000 000
The Governor of 

NWR/THE SUB 

TREASURER BABESSI
AONO 01/02/2019 20/03/2019 08/04/2019 22/04/2019 20/08/2019

20 Acquisition of office furniture at CRRI North West AG 20 000 000

The Governor of 

NWR/THE REGIONAL 

CHIEF OF CENTRE 

CRRI NW

AONO 15/02/2019 03/04/2019 22/04/2019 06/05/2019 05/07/2019

21 Acquisition of office equipment at CRRI Nord-West AG 7 000 000

The Governor of 

NWR/THE REGIONAL 

CHIEF OF CENTRE 

CRRI NW

DC 28/02/2019 25/03/2019 12/04/2019 26/04/2019 25/06/2019

990 482 000TOTAL
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

1
Construction of a block of 2 classrooms in GTC KIMBI in BOYO sub-

division
BEC 22 000 000

PREFET / GTC 

KIMBI in BOYO 
AONO 28/01/2019 18/03/2019 03/04/2019 17/04/2019 15/08/2019

2 NGWAINKUMA-MELI-MBISSI VILLAGES: Rural electrification AI 44 746 000
PREFET / 

DDMINEE
AONO 08/02/2019 01/04/2019 16/04/2019 30/04/2019 28/08/2019

3 Equipment of the administrative block AG 12 750 000
PREFET  / GBHS 

FUNDONG
AONO 01/02/2019 25/02/2019 15/03/2019 29/03/2019 28/06/2019

4 GHS IBAL ACHA: Reconstruction of the  administrative block BEC 16 430 000
PREFET / GHS 

IBAL ACHA
AONO 01/02/2019 20/03/2019 08/04/2019 22/04/2019 20/08/2019

95 926 000

1
Construction of the Sowi-Juambum bridge and the grading and 

maintenance of 6th stretch of road
ROUTES 70 000 000 BELO COUNCIL AONO 01/02/2019 21/03/2019 09/04/2019 23/04/2019 21/08/2019

2 GS Njinikejem : Construction of two (02) blocks of 02 classrooms BEC 36 000 000 BELO COUNCIL AONO 22/01/2019 11/03/2019 29/03/2019 12/04/2019 09/08/2019

3 Rehabilitation of urban road from Belo 3 corners to GS Belo (12 km) ROUTES 40 000 000 BELO COUNCIL AONO 01/02/2019 21/03/2019 09/04/2019 23/04/2019 21/08/2019

4 Rehabilitation and maintenance of the Tumuku farm to market road ROUTES 27 778 000 BELO COUNCIL AONO 01/02/2019 21/03/2019 09/04/2019 23/04/2019 21/08/2019

5
Ashing- Sho village: Extension of electricity with a step down 3 phase 

transformer, phase 1
AI 50 000 000 BELO COUNCIL AONO 29/01/2019 18/03/2019 05/04/2019 19/04/2019 16/08/2019

6 Construction of the bridge at GBHS Belo BEC 30 000 000 BELO COUNCIL AONO 25/01/2019 13/03/2019 01/04/2019 15/04/2019 13/08/2019

253 778 000

BOYO DIVISION

EXTERNAL SERVICES

TOTAL 

BELO COUNCIL

TOTAL
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

BOYO DIVISION

1 Fonfuka Medicalized centre : Construction of a standard theatre BEC 50 000 000  FONFUKA COUNCIL AONO 18/01/2019 06/03/2019 25/03/2019 08/04/2019 06/08/2019

2 Assistance to selected cooperatives in Bum Subdivision SPI 10 000 000  FONFUKA COUNCIL AONO 01/04/2019 17/05/2019 05/06/2019 19/06/2019 17/09/2019

3
Rehabilitation of selected rural roads (Fonfuka-Kimbi 8 km; Fonfuka-

Mungong 11 km)
ROUTES 27 778 000  FONFUKA COUNCIL AONO 08/03/2019 24/04/2019 13/05/2019 27/05/2019 24/09/2019

4
Construction of 2 culverts along the road linking Fonfuka health center 

to Mbuk village
BEC 13 000 000  FONFUKA COUNCIL AONO 21/01/2019 08/03/2019 27/03/2019 10/04/2019 08/08/2019

5 Rehabilitation of Ngen-Mbamlu water scheme : LOT 1 10 000 000 05/03/2019 22/04/2019 10/05/2019 24/05/2019 22/08/2019

6 Rehabilitation of Fonfuka water scheme: LOT 2 10 000 000 05/03/2019 22/04/2019 10/05/2019 24/05/2019 22/08/2019

7 Buabua village : Rehabilitation of water scheme: LOT 3 10 000 000 05/03/2019 22/04/2019 10/05/2019 24/05/2019 22/08/2019

8
Kimbi:Construction of potable water supply scheme and extension to 

10 stand tap
AI 15 000 000  FONFUKA COUNCIL AONO 04/03/2019 19/04/2019 09/05/2019 23/05/2019 20/09/2019

9 GNS Sonka : Construction and equipment of a block of 2 classrooms BEC 19 000 000  FONFUKA COUNCIL AONO 18/01/2019 06/03/2019 25/03/2019 08/04/2019 06/08/2019

10 Extension of potable water from Konene village AI 8 000 000  FONFUKA COUNCIL AONO 01/03/2019 18/04/2019 07/05/2019 21/05/2019 19/08/2019

11 Konene catle market: Construction of cattle sale crutch, dinning she BEC 11 000 000  FONFUKA COUNCIL AONO 21/01/2019 08/03/2019 27/03/2019 10/04/2019 08/08/2019

12 GS Beng: Construction of a block of 2 classrooms BEC 18 000 000  FONFUKA COUNCIL AONO 04/02/2019 22/03/2019 10/04/2019 24/04/2019 22/08/2019

201 778 000

FONFUKA COUNCIL

TOTAL

AI  FONFUKA COUNCIL AONO
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

BOYO DIVISION

1 Provision of 0,5 to 1 KW transmitter to Boyo community radio AG 9 000 000  FUNDONG COUNCIL AONO 01/02/2019 21/03/2019 09/04/2019 23/04/2019 22/07/2019

2 Buldozing of Baiso-Mbenkas road ROUTES 10 600 000  FUNDONG COUNCIL AONO 28/01/2019 15/03/2019 03/04/2019 17/04/2019 15/08/2019

3 Rehabilitation of the Ilung-Yuwi-Achain road ROUTES 12 500 000  FUNDONG COUNCIL AONO 28/01/2019 15/03/2019 03/04/2019 17/04/2019 15/08/2019

4
Fundong village-Mentang-Ngwainkuma-Atoini-Baijong 

villages:Reinforcement of the joined water supplys scheme : LOT 1
9 800 000  FUNDONG COUNCIL 21/01/2019 08/03/2019 27/03/2019 10/04/2019 08/08/2019

5 kfinitong: Reinforcement of the potable water supply network : LOT 2 6 250 000  FUNDONG COUNCIL 21/01/2019 08/03/2019 27/03/2019 10/04/2019 08/08/2019

6
Luh-Aduk and Mboh: Rehabilitation of the joined water supply scheme 

: LOT 1
19 000 000  FUNDONG COUNCIL 21/01/2019 08/03/2019 27/03/2019 10/04/2019 08/08/2019

8 Boyui water scheme: rehabilitation and extension : LOT 2 12 150 000  FUNDONG COUNCIL 21/01/2019 08/03/2019 27/03/2019 10/04/2019 08/08/2019

7
Training of groups on improve modern farming technics (farming and 

lifestock rearing)
SPI 10 000 000  FUNDONG COUNCIL AONO 01/02/2019 21/03/2019 09/04/2019 23/04/2019 22/07/2019

9
Maintenance of some 20 km of rural road in Fundong and manual 

maintenance of rural roads
ROUTES 27 778 000  FUNDONG COUNCIL AONO 01/02/2019 21/03/2019 09/04/2019 23/04/2019 21/08/2019

10 Construction of a fence at the Fundong Women Empowerment Center BEC 20 000 000  FUNDONG COUNCIL AONO 08/02/2019 28/03/2019 16/04/2019 30/04/2019 28/08/2019

11
GPS Ngwainkuma: construction of a block of 2 classrooms with head 

teacher office
BEC 21 000 000  FUNDONG COUNCIL AONO 18/01/2019 07/03/2019 26/03/2019 09/04/2019 07/08/2019

12 Openinig of Baiso Mughom road by labour based approach ROUTES 10 700 000  FUNDONG COUNCIL AONO 29/01/2019 08/03/2019 27/03/2019 10/04/2019 08/08/2019

13 GNS Alim: Construction of a nursery block BEC 25 000 000  FUNDONG COUNCIL AONO 26/12/2018 11/02/2019 01/03/2019 15/03/2019 15/06/2019

193 778 000

FUNDONG COUNCIL

TOTAL

AI

AI AONO

AONO
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

BOYO DIVISION

1 Njinikom Council: Financial support for CIG SPI 10 000 000 NJINIKOM COUNCIL AONO 01/02/2019 20/03/2019 08/04/2019 22/04/2019 21/06/2019

2 Road opening from Bobong through Mugher up to Njinachain : LOT 1 27 778 000 08/02/2019 27/03/2019 15/04/2019 29/04/2019 27/08/2019

4 Road opening from Wobong through Jemchi to Mbueni: LOT 2 48 000 000 08/02/2019 27/03/2019 15/04/2019 29/04/2019 27/08/2019

3 Njinikom: Construction of Zootechnical and Veterany Center BEC 30 000 000 NJINIKOM COUNCIL AONO 01/02/2019 20/03/2019 08/04/2019 22/04/2019 21/06/2019

5
Road construction including gutters, culvert and grading from the 

treasurer junction to the council chambers and to the DO's residence
ROUTES 100 000 000 NJINIKOM COUNCIL AONO 08/02/2019 27/03/2019 15/04/2019 29/04/2019 27/08/2019

6 GS Twah-Yonga : Construction of 2 classrooms BEC 18 000 000 NJINIKOM COUNCIL AONO 25/01/2019 13/03/2019 01/04/2019 15/04/2019 13/08/2019

233 778 000

979 038 000TOTAL

NJINIKOM COUNCIL

TOTAL

ROUTES NJINIKOM COUNCIL AONO
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

1

GTHS KUMBO; EQUIPMENT OF THE COMPUTER LABORATORY-

N-COMPUTING TECHNOLOGY AND FURNITURE AT GTHS 

KUMBO

AG 20 000 000
SDO/ GTHS 

KUMBO
RQ 25/01/2019 13/03/2019 01/04/2019 15/04/2019 14/06/2019

2 RECONSTRUCTION OF CLASSROOM IN GBHS IN JAKIRI : LOT 1 11 400 000
SDO/ GBHS IN 

JAKIRI
28/01/2019 15/03/2019 03/04/2019 17/04/2019 15/08/2019

3
GBHS KIMBO-KUMBO- RECONSTRUCTION OF TWO 

CLASSROOMS: LOT 2
11 000 000

SDO/ GBHS 

KIMBO-KUMBO
28/01/2019 15/03/2019 03/04/2019 17/04/2019 15/08/2019

4
DD BUI; CONSTRUCTION OF BOREHOLE CONNECTED TO A 

WATER TANK SYSTEM USING SOLAR PANEL FOR ENERGY
BEC 17 000 000

SDO/ DD 

MINEE BUI
AONO 30/01/2019 18/03/2019 05/04/2019 19/04/2019 19/08/2019

5
IBE NONI; BASIC EDUCATION DISTRICT INSPECTION 

CONSTRUCTION  
BEC 27 500 000

SDO / IAEB DE

NONI(BUI)
AONO 30/01/2019 18/03/2019 05/04/2019 19/04/2019 19/08/2019

6 EQUIPMENT OF THE DO  RESIDENCE AG 6 000 000
SDO/ DO 

SANTA
RQ 30/01/2019 18/03/2019 05/04/2019 19/04/2019 19/06/2019

7 Equipment of the Bui(kumbo) Divisional Delegation of MINDEVEL AG 6 000 000
SDO/ DD of 

MINDEVELI
RQ 04/01/2019 21/02/2019 12/03/2019 26/03/2019 24/05/2019

8
CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS AT GTC 

KINSEJAM: LOT 1
22 000 000 SDO / DD BUI 28/01/2019 15/03/2019 03/04/2019 17/04/2019 15/08/2019

9
CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS AT GBHS 

KIMBO-BUI: LOT 2
22 000 000

SDO / GBHS 

KIMBO-BUI
28/01/2019 15/03/2019 03/04/2019 17/04/2019 15/08/2019

10
CONSTRUCTION OF BIOMEDICAL MAINTENANCE WORKSHOPIN 

GTHS KUMBO
BEC 30 000 000

SDO / GTHS 

KUMBO
AONO 08/02/2019 28/03/2019 16/04/2019 30/04/2019 28/08/2019

172 900 000

BUI - DIVISION

EXTERNAL SERVICES

TOTAL

BEC AONO

BEC AONO
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

BUI - DIVISION

1 REHABILITATION OF YER - KINKADZE-NKAR ROAD ROUTES 27 778 000 JAKIRI COUNCIL AONO 08/01/2019 25/02/2019 15/03/2019 29/03/2019 26/07/2019

2 Ran Electrification : LOT 1 15 500 000 21/01/2019 04/03/2019 22/03/2019 05/04/2019 02/08/2019

3 Ntunir: Electrification : LOT 2 49 500 000 21/01/2019 04/03/2019 22/03/2019 05/04/2019 02/08/2019

4 ELECTRIFICATION OF SHUKAI : LOT 3 31 340 000 21/01/2019 04/03/2019 22/03/2019 05/04/2019 02/08/2019

5 ELECTRIFICATION OF TAATE : LOT 4 9 750 000 21/01/2019 04/03/2019 22/03/2019 05/04/2019 02/08/2019

6 CONSTRUCTION OF  TWO CLASSROOMS AT GS TSENKOV BEC 20 500 000 JAKIRI COUNCIL AONO 15/01/2019 04/03/2019 22/03/2019 05/04/2019 02/08/2019

7 Construction of water scheme Ntur : LOT 1 11 960 000 31/12/2018 15/02/2019 06/03/2019 20/03/2019 20/03/2019

8 Construction of water scheme Nyaan : LOT 2 24 400 000 31/12/2018 15/02/2019 06/03/2019 20/03/2019 20/03/2019

190 728 000

JAKIRI COUNCIL

TOTAL

AI JAKIRI COUNCIL AONO

AI JAKIRI COUNCIL AONO
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

BUI - DIVISION

1 CONSTRUCTION OF  BAMKIKAI MARKET : LOT 1 50 000 000 04/02/2019 22/03/2019 10/04/2019 24/04/2019 20/09/2019

3
Construction of Bamkikai market: 38 shops of 3x3m, 21 shops of 

3x6m, 11 shops in G+1, a building of 6 toilets : LOT 2
100 000 000 04/02/2019 22/03/2019 10/04/2019 24/04/2019 22/08/2019

2
REHABILITATION - ROBERTA -  WAIKINGHAH -NYARO-TOBIN 

ROAD
ROUTES 27 778 000

KUMBO 

COUNCIL
ANONO 04/02/2019 22/03/2019 10/04/2019 24/04/2019 22/08/2019

4 GNS Yeh : Construction of a block of 02 classroom BEC 20 500 000
KUMBO 

COUNCIL
ANONO 04/02/2019 22/03/2019 10/04/2019 24/04/2019 22/08/2019

198 278 000

1
GS MBOVKO; CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS 

AND HEADTEACHER'S OFFICE
BEC 19 000 000 MBIAME COUNCIL ANONO 21/01/2019 08/03/2019 28/03/2019 11/04/2019 09/08/2019

2
Grading and laterite Kovki-Ngorin-Tiywong road over a distance of 12 

km
ROUTES 27 778 000 MBIAME COUNCIL ANONO 29/01/2019 18/03/2019 05/04/2019 19/04/2019 16/08/2019

3
CONSTRUCTION OF 1 CATCHMENT, 1 TANK, 14 STAND TAPS AND 

PIPELINE NETWORK OF ABOUT 5250 ML OF VARIOUS SIZES
AI 33 890 000 MBIAME COUNCIL ANONO 29/01/2019 18/03/2019 05/04/2019 19/04/2019 16/08/2019

4
EXTENSION OF ELECTRICITY FROM REEH TO MBOHTSEM WITH ONE 

TRANSMITTER  : LOT 1
20 990 000 04/02/2019 22/03/2019 10/04/2019 24/04/2019 22/08/2019

5
EXTENSION OF ELECTRICITY FROM RIFEM TO REEH WITH TWO 

TRANSMITTER  S OVER A DISTANCE OF ABOUT 7KM  : LOT 2
29 150 000 04/02/2019 22/03/2019 10/04/2019 24/04/2019 22/08/2019

6 REHABILITATION - TIWONG BRIDGE AI 15 970 000 MBIAME COUNCIL ANONO 25/01/2019 14/03/2019 02/04/2019 16/04/2019 14/08/2019

146 778 000

TOTAL

MBIAME COUNCIL

TOTAL

KUMBO COUNCIL

BEC ANONO
KUMBO 

COUNCIL

AI MBIAME COUNCIL ANONO
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

BUI - DIVISION

1
 NKOR ;CONSTRUCTION OF A SLAUGHTER HOUSE EQUIPPED 

WITH OVER HEAD REAL
BEC 60 000 000

NKOR NONI 

COUNCIL
ANONO 25/01/2019 13/03/2019 01/04/2019 15/04/2019 13/08/2019

2
GS CHAMKFUNG ; CONSTRUCTION OF A BLOCK OF TWO 

CLASSROOMS 
BEC 19 000 000

NKOR NONI 

COUNCIL
ANONO 29/01/2019 18/03/2019 05/04/2019 19/04/2019 16/08/2019

3 Rehabilitation of Mii-Ekoweh-Nkor-Mvutale-Nchini road ROUTES 27 778 000
NKOR NONI 

COUNCIL
ANONO 29/01/2019 18/03/2019 05/04/2019 19/04/2019 16/08/2019

4
CONSTRUCTION OF CATCHMENT STORAGE TANK AND 

PROVISION OF 10 STAND TAPS AT EBANYA -NKOR
AI 25 000 000

NKOR NONI 

COUNCIL
ANONO 25/01/2019 14/03/2019 02/04/2019 16/04/2019 14/08/2019

5 CONSTRUCTION OF A BRIDGE ON NCHINI-NKOR ROAD AI 14 500 000
NKOR NONI 

COUNCIL
ANONO 04/02/2019 22/03/2019 11/04/2019 25/04/2019 23/08/2019

6 CONSTRUCTION AND EQUIPPING OF GNS EGAI BEC 25 000 000
NKOR NONI 

COUNCIL
ANONO 04/02/2019 22/03/2019 10/04/2019 24/04/2019 22/08/2019

7
CONSTRUCTION OF GRAVITY WATER SUPPLY SCHEME IN 

LAASIN CATTLE MARKET
AI 8 090 000

NKOR NONI 

COUNCIL
ANONO 04/02/2019 22/03/2019 11/04/2019 25/04/2019 23/08/2019

8 CONSTRUCTION OF MARKET SHEDS IN LAASIN MARKET : LOT 1 24 780 000 04/02/2019 22/03/2019 10/04/2019 24/04/2019 22/08/2019

9
CONSTRUCTION AND REHABILITATION OF MARKET SHEDS AT 

MBAMTI  : LOT 2
22 660 000 04/02/2019 22/03/2019 10/04/2019 24/04/2019 22/08/2019

226 808 000

NKOR NONI COUNCIL

TOTAL

BEC ANONO
NKOR NONI 

COUNCIL
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

BUI - DIVISION

1 GS DIYRI; CONSTRUCTION OF  TWO CLASSROOMS BEC 19 000 000 NKUM COUNCIL ANONO 25/01/2019 13/03/2019 01/04/2019 15/04/2019 13/08/2019

2
Rehabilitation of road from Tadu to Buh (5 km) and road from Memfu 

to Ngondzen (4 km)
ROUTES 27 778 000 NKUM COUNCIL ANONO 25/01/2019 13/03/2019 01/04/2019 15/04/2019 13/08/2019

3 CONSTRUCTION OF TEN LOCK-UP SHEDS IN TAKIJAH MARKET BEC 15 000 000 NKUM COUNCIL ANONO 08/01/2019 25/02/2019 15/03/2019 29/03/2019 26/07/2019

4 SUPPLY OF PORTABLE WATER TO NGAAN VILLAGE AI 25 000 000 NKUM COUNCIL ANONO 25/01/2019 14/03/2019 02/04/2019 16/04/2019 14/08/2019

5 SUPPLY OF ELECTRICITY FROM TADU TO MBIIM-BASSE AI 48 000 000 NKUM COUNCIL ANONO 08/01/2019 25/02/2019 15/03/2019 29/03/2019 26/07/2019

6
EXTENSION OF ELECTRICITY FROM TATUM MOTOR PARK TO 

NSAH QUARTER
AI 12 000 000 NKUM COUNCIL ANONO 11/01/2019 27/02/2019 18/03/2019 01/04/2019 30/07/2019

73 778 000TOTAL

NKUM COUNCIL
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

BUI - DIVISION

1
GNS LOWER KEYTON ; CONSTRUCTION OF A BLOCK OF TWO 

CLASSROOMS : LOT 1
19 000 000 29/01/2019 18/03/2019 05/04/2019 19/04/2019 16/08/2019

2
GS NDUM; CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS  : LOT 

2
19 000 000 29/01/2019 18/03/2019 05/04/2019 19/04/2019 16/08/2019

3
GBPS ELAK; CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS  : 

LOT 3
19 000 000 29/01/2019 18/03/2019 05/04/2019 19/04/2019 16/08/2019

4
GS  OKU FON'S; CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS  

: LOT 4
19 000 000 29/01/2019 18/03/2019 05/04/2019 19/04/2019 16/08/2019

5 Control for JIKEJEM VILLAGE: Rural electrification (phase 1) SPI 10 000 000 OKU COUNCIL AONR 29/01/2019 18/03/2019 05/04/2019 19/04/2019 16/09/2019

6 Opening of the Elak-Mbam farm to market road ROUTES 27 778 000 OKU COUNCIL ANONO 29/01/2019 18/03/2019 05/04/2019 19/04/2019 16/08/2019

7 Development of access roads to the Lac Oku tourist site ROUTES 85 000 000 OKU COUNCIL ANONO 29/01/2019 18/03/2019 05/04/2019 19/04/2019 16/08/2019

8
SAR/SM OF JIKIJEM; CONSTRUCTION OF A BLOCK OF TWO 

CLASSROOMS AND OFFICES
BEC 25 000 000 OKU COUNCIL ANONO 28/01/2019 15/03/2019 03/04/2019 17/04/2019 15/08/2019

9 SAR/SM IBAL ; EQUIPMENT WITH CONSTRUCTION TOOLS AG 5 000 000 OKU COUNCIL RQ 22/01/2019 11/03/2019 29/03/2019 12/04/2019 11/06/2019

10 JIKEJEM VILLAGE: Rural electrification (phase 1) AI 90 000 000 OKU COUNCIL ANONO 25/01/2019 14/03/2019 02/04/2019 16/04/2019 13/09/2019

11 CONSTRUCTION OP ZO-TECHNICAL AND VETERANY CENTER BEC 30 000 000 OKU COUNCIL ANONO 25/01/2019 14/03/2019 02/04/2019 16/04/2019 14/08/2019

12
CONSTRUCTION OF MARKET SHEDS IN THE ELAK  LOCK-UP 

MARKET
BEC 75 000 000 OKU COUNCIL ANONO 05/02/2019 25/03/2019 12/04/2019 26/04/2019 23/08/2019

13 CONSTRUCTION OF A MUNICIPAL STADIUM AT KEYON BEC 25 000 000 OKU COUNCIL ANONO 11/02/2019 29/03/2019 18/04/2019 02/05/2019 30/08/2019

15 Construction of a youth multipurpose center at Keyon BEC 60 000 000 OKU COUNCIL ANONO 28/12/2018 14/02/2019 05/03/2019 19/03/2019 19/03/2019

508 778 000

1 518 048 000

OKU COUNCIL

TOTAL

TOTAL

BEC OKU COUNCIL ANONO
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching 

of invitation 

to tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

1
Construction of a block of 2 classrooms in GTHS NKAMBE in DONGA 

MANTUNG
BEC 22 000 000

SDO / GTHS 

NKAMBE in DONGA 

MANTUNG

AONO 24/01/2019 12/03/2019 01/04/2019 15/04/2019 12/08/2019

2 GTTC NKAMBE: Reconstruction of the girl's dormitory BEC 13 535 000
SDO / GTTC 

NKAMBE
AONO 18/01/2019 07/03/2019 26/03/2019 09/04/2019 08/07/2019

3
Equipment of the Donga Mantum (Nkambé) Divisional Delegation of 

MINDEVEL
AG 6 000 000

SDO / DD of 

MINDEVEL
AONO 18/01/2019 07/03/2019 26/03/2019 09/04/2019 07/06/2019

41 535 000

1 Financial support to Engehmbochu meeting group Ako SPI 5 000 000  AKO COUNCIL ONIT 25/01/2019 14/03/2019 02/04/2019 16/04/2019 14/06/2019

2 Rehabilitation of road Amba-Assa-Akwess (6,5 km) : LOT 1 27 778 000 25/01/2019 14/03/2019 02/04/2019 16/04/2019 14/08/2019

3 Akwaja - Amba (6 km): Rehabilitation of the road (6 km) : LOT 2 20 000 000 25/01/2019 14/03/2019 02/04/2019 16/04/2019 14/08/2019

4
Zenbeegers - Berabé: Construction of a culvert along the road of 

Zenbeegers
AI 15 000 000  AKO COUNCIL ONIT 31/12/2018 15/02/2019 06/03/2019 20/03/2019 18/06/2019

5 Dubong - Berabe : Extension of water from Dubong to Berabe town AI 64 000 000  AKO COUNCIL ONIT 21/01/2019 08/03/2019 27/03/2019 10/04/2019 07/10/2019

6 Construction of the Ako central market BEC 40 000 000  AKO COUNCIL ONIT 21/01/2019 08/03/2019 27/03/2019 10/04/2019 06/09/2019

DONGA MANTUNG - DIVISION

EXTERNAL SERVICES

TOTAL

AKO COUNCIL

ROUTES  AKO COUNCIL ONIT
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching 

of invitation 

to tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

DONGA MANTUNG - DIVISION

7 GS Zeipe Akwaja: constuction of a block of 02 classrooms : LOT 1 19 000 000 25/01/2019 14/03/2019 02/04/2019 16/04/2019 14/08/2019

8 GS Ezientoh in Akwaja: construction of 2 classrooms : LOT 2 22 950 000 25/01/2019 14/03/2019 02/04/2019 16/04/2019 14/08/2019

9 GS Ako: construction of 2 classrooms : LOT 3 22 950 000 25/01/2019 14/03/2019 02/04/2019 16/04/2019 14/08/2019

10 GS Gida Jikum in Ndaka: construction of 2 classrooms : LOT 4 22 950 000 25/01/2019 14/03/2019 02/04/2019 16/04/2019 14/08/2019

11 GNS Nzibie Berabe: construction of a nursery school block BEC 22 950 000  AKO COUNCIL ONIT 25/01/2019 14/03/2019 02/04/2019 16/04/2019 14/08/2019

282 578 000

1 Completion of Kidung-Akweto-Mbande-Akon road (42,2 km) ROUTES 50 000 000 MISAJE COUNCIL ONIT 21/01/2019 08/03/2019 27/03/2019 10/04/2019 07/10/2019

2 Opening of Nkanchi-Chako road (6 km) ROUTES 27 778 000 MISAJE COUNCIL ONIT 21/01/2019 08/03/2019 27/03/2019 10/04/2019 08/08/2019

3 MISAJE: Construction of Zootechnical and Veterany Center BEC 30 000 000 MISAJE COUNCIL ONIT 21/01/2019 08/03/2019 27/03/2019 10/04/2019 08/08/2019

4
Construction of a water tank and extension of potable water in Misaje 

town
AI 25 000 000 MISAJE COUNCIL ONIT 14/01/2019 01/03/2019 21/03/2019 04/04/2019 02/08/2019

5
Construction of potable water supply scheme by gravity in Akweto village : 

LOT 1
32 000 000 14/01/2019 01/03/2019 21/03/2019 04/04/2019 02/08/2019

6
Construction of potable water supply scheme by gravity in Nfume-Abeng 

village : LOT 2
13 000 000 14/01/2019 01/03/2019 21/03/2019 04/04/2019 03/07/2019

7
Construction of a block of 3 classrooms for the science laboratory in GBHS 

Misaje 
BEC 30 000 000 MISAJE COUNCIL ONIT 14/01/2019 01/03/2019 21/03/2019 04/04/2019 02/08/2019

8 GS Bebe-Jaman: construction of 2 classrooms BEC 19 000 000 MISAJE COUNCIL ONIT 21/01/2019 08/03/2019 27/03/2019 10/04/2019 08/08/2019

226 778 000TOTAL

MISAJE COUNCIL

TOTAL

BEC  AKO COUNCIL ONIT

AI MISAJE COUNCIL ONIT
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching 

of invitation 

to tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

DONGA MANTUNG - DIVISION

1 Financial support to lacal development initiatives (to be identified) SPI 10 000 000  NDU COUNCIL ONIT 21/01/2019 08/03/2019 27/03/2019 10/04/2019 10/06/2019

2 Construction of V-gutters at main streets of Ndu town (2,5 km) AI 40 000 000  NDU COUNCIL ONIT 21/01/2019 08/03/2019 27/03/2019 10/04/2019 06/09/2019

3 Opening of Mangu-Sinna road (5 km) ROUTES 27 778 000  NDU COUNCIL ONIT 21/01/2019 08/03/2019 27/03/2019 10/04/2019 08/08/2019

4 Solar street lighting at Ndu AI 12 000 000  NDU COUNCIL ONIT 14/01/2019 01/03/2019 21/03/2019 04/04/2019 02/08/2019

5 Construction of IHC Wowo BEC 50 000 000  NDU COUNCIL ONIT 14/01/2019 01/03/2019 21/03/2019 04/04/2019 02/08/2019

6 Rehabilitation of water scheme at Mbiyeh AI 38 000 000  NDU COUNCIL ONIT 14/01/2019 01/03/2019 21/03/2019 04/04/2019 02/08/2019

7 GS Fuh: Construction of a bloc of 02 classrooms BEC 19 000 000  NDU COUNCIL ONIT 14/01/2019 01/03/2019 21/03/2019 04/04/2019 02/08/2019

196 778 000

1 IHC MAYO-BINKA : Medical equipment BEC 8 000 000 NKAMBE COUNCIL ONIT 25/01/2019 13/03/2019 01/04/2019 15/04/2019 14/06/2019

2 IHC NKAMBE : Construction BEC 50 000 000 NKAMBE COUNCIL ONIT 25/01/2019 13/03/2019 01/04/2019 15/04/2019 13/08/2019

3 IHC MBOT: Rehabilitation : LOT 1 15 000 000 25/01/2019 13/03/2019 01/04/2019 15/04/2019 13/08/2019

4 IHC TABENKENG : Rehabilitation : LOT 2 15 000 000 25/01/2019 13/03/2019 01/04/2019 15/04/2019 13/08/2019

5 Elaboration of the land use plan of Nkambe SPI 50 000 000 NKAMBE COUNCIL ONIT 21/01/2019 08/03/2019 27/03/2019 10/04/2019 09/07/2019

6 Rehabilitation of municipal roads : LOT 1 27 778 000 21/01/2019 08/03/2019 27/03/2019 10/04/2019 08/08/2019

7 Bongom - Nkor (12 km): Rehabilitation of Bongom limit : LOT 2 25 000 000 21/01/2019 08/03/2019 27/03/2019 10/04/2019 08/08/2019

NDU COUNCIL

TOTAL

NKAMBE COUNCIL

ROUTES

BEC NKAMBE COUNCIL

NKAMBE COUNCIL ONIT

ONIT

PUBLIC CONTRACTS PROGRAMMING

AND  MONITORING DIVISION

/MINMAP Page 18 of 35



N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching 

of invitation 

to tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

DONGA MANTUNG - DIVISION

8 Nkambe - Manba: Construction of a bridge AI 45 000 000 NKAMBE COUNCIL ONIT 21/01/2019 08/03/2019 27/03/2019 10/04/2019 06/09/2019

9 Purchase of canopy and chairs AG 25 000 000 NKAMBE COUNCIL ONIT 14/01/2019 01/03/2019 21/03/2019 04/04/2019 03/06/2019

10 Construction of permanent fence around the town hall BEC 65 000 000 NKAMBE COUNCIL ONIT 14/01/2019 01/03/2019 21/03/2019 04/04/2019 02/08/2019

11 Purchase of pickup mini truck for garbage collection AG 10 000 000 NKAMBE COUNCIL ONIT 14/01/2019 01/03/2019 21/03/2019 04/04/2019 03/06/2019

12 GS Konya : Construction of 2 classrooms BEC 22 000 000 NKAMBE COUNCIL ONIT 26/12/2018 11/02/2019 01/03/2019 15/03/2019 15/07/2019

357 778 000

1 Opening of Kwaja-Bitui road (20 km) ROUTES 27 778 000  NWA COUNCIL ONIT 21/01/2019 08/03/2019 28/03/2019 11/04/2019 09/08/2019

2 Construction of potable water scheme at Ntong village : LOT 1 14 000 000 21/01/2019 08/03/2019 28/03/2019 11/04/2019 09/08/2019

3 Construction of potable water scheme at Mbepji village : LOT 2 20 000 000 21/01/2019 08/03/2019 28/03/2019 11/04/2019 09/08/2019

4 Construction of 50 market sheds at Sabongari market BEC 50 000 000  NWA COUNCIL ONIT 14/01/2019 01/03/2019 21/03/2019 04/04/2019 01/10/2019

5 Construction of 2 classrooms at GNS Sabongari : LOT 1 50 000 000 14/01/2019 01/03/2019 21/03/2019 04/04/2019 01/10/2019

6 GNS Sabongari: Construction of a block of 02 classrooms : LOT 2 19 000 000 14/01/2019 01/03/2019 21/03/2019 04/04/2019 02/08/2019

180 778 000

1 286 225 000

TOTAL

TOTAL

TOTAL

NWA COUNCIL

AI  NWA COUNCIL ONIT

BEC  NWA COUNCIL ONIT
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching 

of invitation 

to tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

1 GTHS Weh Construction of 2 classrooms : LOT 1 22 000 000 SDO / GTHS WEH 08/01/2019 19/02/2019 07/03/2019 21/03/2019 19/06/2019

2 GHS Wum Construction of 2 classrooms : LOT 2 22 000 000 SDO / GHS WUM 08/01/2019 19/02/2019 07/03/2019 21/03/2019 19/06/2019

3 GTC Befang Construction of 2 classrooms : LOT 3 22 000 000 SDO / GTC BEFANG 08/01/2019 19/02/2019 07/03/2019 21/03/2019 19/06/2019

4 GHS ESU Construction of a borehole AI 850 000 SDO /GHS ESU AONO 08/01/2019 19/02/2019 07/03/2019 21/03/2019 19/06/2019

5 DD MENCHUM: Rehabilitation of the DD MINEPAT BEC 6 000 000
SDO / DD 

MENCHUM: 

MINEPAT
AONO 08/01/2019 19/02/2019 07/03/2019 21/03/2019 19/06/2019

66 850 000

1 Support to young ladies doing fishing AI 5 000 000
BENAKUMA 

COUNCIL
AONO 31/12/2018 19/02/2019 07/03/2019 21/03/2019 20/05/2019

2 IHC Construction Baworo BEC 50 000 000
BENAKUMA 

COUNCIL
AONO 07/01/2019 26/02/2019 14/03/2019 28/03/2019 26/07/2019

3
Construction of a bridge over river 

Muffi (Bosung village)
AI 55 000 000

BENAKUMA 

COUNCIL
AONO 31/12/2018 18/02/2019 06/03/2019 20/03/2019 19/07/2019

4
Construction of a bridge over river 

Mufeghe (BenakumaBosung road)
AI 45 000 000

BENAKUMA 

COUNCIL
AONO 07/01/2019 26/02/2019 14/03/2019 28/03/2019 26/07/2019

5
GS Kitundu: Construction of a block of 

2 classrooms
BEC 19 000 000

BENAKUMA 

COUNCIL
AONO 07/01/2019 26/02/2019 14/03/2019 28/03/2019 26/06/2019

174 000 000

MENCHUM DIVISION

EXTERNAL SERVICES

TOTAL

BENAKUMA COUNCIL

TOTAL

BEC AONO
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching 

of invitation 

to tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

MENCHUM DIVISION

1
Construction of a bridge at PK 0+100 of WanagwemNgouh road : LOT 

1
27 000 000 07/01/2019 26/02/2019 14/03/2019 28/03/2019 26/07/2019

2 Construction of a Bridge at PK 4.5 GTHS Junction-Ketcha  : LOT 2 30 000 000 07/01/2019 25/02/2019 13/03/2019 27/03/2019 25/07/2019

3 Aerial single phase electrification of Upkwa AI 60 000 000  WUM COUNCIL AONO 18/01/2019 08/03/2019 25/03/2019 08/04/2019 08/07/2019

4 WUM: Construction of Zootechnical and Veterany Cente BEC 30 000 000  WUM COUNCIL AONO 08/01/2019 27/02/2019 16/04/2019 30/04/2019 29/07/2019

5 Rehabilitation of court yard Waindo roads (4km) ROUTES 22 000 000  WUM COUNCIL AONO 31/12/2018 19/02/2019 07/03/2019 21/03/2019 19/06/2019

6
SAR/SM Wum Equipping infrastructure  in the vocational technical 

collage
AG 25 000 000  WUM COUNCIL AONO 07/01/2019 26/02/2019 14/03/2019 28/03/2019 27/05/2019

7 SAR/SM Wum Construction of a carpentry Work shop BEC 30 000 000  WUM COUNCIL AONO 08/01/2019 27/02/2019 15/03/2019 29/03/2019 27/06/2019

8 GS Nyoh Naikom Village Construction of 2 classrooms BEC 22 000 000  WUM COUNCIL AONO 08/01/2019 27/02/2019 15/03/2019 29/03/2019 27/06/2019

246 000 000TOTAL

WUM COUNCIL

AI  WUM COUNCIL AONO
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching 

of invitation 

to tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

MENCHUM DIVISION

1 Water Scheme phase II in Bafmeng AI 50 000 000 ZHOA COUNCIL AONO 07/01/2019 25/02/2019 13/03/2019 27/03/2019 25/07/2019

2 Extention of drinking water to Weh Village AI 50 000 000 ZHOA COUNCIL AONO 07/01/2019 25/02/2019 13/03/2019 27/03/2019 25/07/2019

3 IHC Construction Esu : LOT 1 42 500 000 08/01/2019 27/02/2019 15/03/2019 29/03/2019 26/07/2019

4 IHC Construction Bafmeng : LOT 2 42 500 000 08/01/2019 27/02/2019 15/03/2019 29/03/2019 26/07/2019

5
GS Nunka-Esu Construction of 2 

classrooms
BEC 19 000 000 ZHOA COUNCIL AONO 08/01/2019 27/02/2019 15/03/2019 29/03/2019 27/06/2019

204 000 000

1
Openning of roads Nser-Badji-Turuwa-

Sambari-Lutu (17.3km) 
ROUTES 100 000 000

 FURU-AWA 

COUNCIL
AONO 07/01/2019 26/02/2019 14/03/2019 28/03/2019 26/07/2019

2 GS Badji Construction of 2 classrooms BEC 19 000 000
 FURU-AWA 

COUNCIL
AONO 08/01/2019 27/02/2019 15/03/2019 29/03/2019 27/06/2019

119 000 000

809 850 000TOTAL

 ZHOA COUNCIL

TOTAL

FURU-AWA COUNCIL

TOTAL

BEC ZHOA COUNCIL AONO

PUBLIC CONTRACTS PROGRAMMING

AND  MONITORING DIVISION

/MINMAP Page 22 of 35



N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching 

of invitation 

to tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

1
Construction of a block of 2 classrooms in GSS ABANGOH 

MENDANKWE : LOT 1
22 000 000

SDO / DD

ETFOP MEZAM
31/01/2019 22/03/2019 08/04/2019 22/04/2019 19/08/2019

2 Construction of a block of 2 classrooms in GSS MULANG : LOT 2 22 000 000
SDO /  GSS 

MULANG
31/01/2019 22/03/2019 08/04/2019 22/04/2019 19/08/2019

3
Construction of a pedagogic block of 02 classrooms + 01 special 

classroom in GTHS BAMENDANKWE  : LOT 3
30 000 000

SDO / GTHS 

BAMENDANKWE
31/01/2019 22/03/2019 08/04/2019 22/04/2019 27/09/2019

4 Construction of a Carpentry workshop in GTHS BAMENDANKWE BEC 25 000 000
SDO / GTHS 

BAMENDANKWE
ONIT 07/02/2019 29/03/2019 15/04/2019 29/04/2019 26/08/2019

99 000 000

1 IHC of Bafut : Rehabilitation BEC 15 000 000 BAFUT COUNCIL RQ 25/01/2019 22/02/2019 11/03/2019 25/03/2019 21/06/2019

2 Rehabilitation of municipal roads ROUTES 27 778 000 BAFUT COUNCIL ONIT 08/02/2019 01/04/2019 16/04/2019 30/04/2019 28/08/2019

3 IAEB BAFUT : Basic Education District Inspection Construction BEC 27 500 000 BAFUT COUNCIL ONIT 01/02/2019 25/03/2019 09/04/2019 23/04/2019 21/08/2019

4
Construction of a 30 m3 storage tank, running of a 5 km pipeline and 

construction of fourteen stand taps for the Obang water supply
BEC 50 000 000 BAFUT COUNCIL ONIT 29/01/2019 20/03/2019 05/04/2019 19/04/2019 16/08/2019

5
Extension of a 4 km single phase medium voltage line from Tingoh to 

Okwala and the installation of MVLV single phase transformer substation
ROUTES 20 000 000 BAFUT COUNCIL ONIT 25/01/2019 18/03/2019 02/04/2019 16/04/2019 14/08/2019

6
Construction of the Nibe Bridge (6m x 4m x 5,4m) linking the municipal 

stadium N11)-Administrative zone-Nsem hospital
AI 30 000 000 BAFUT COUNCIL ONIT 28/12/2018 18/02/2019 05/03/2019 19/03/2019 19/03/2019

7 GS Nfanta: Construction of block of 2 classrooms BEC 16 500 000 BAFUT COUNCIL ONIT 25/01/2019 18/03/2019 02/04/2019 16/04/2019 14/08/2019

186 778 000

MEZAM - DIVISION

EXTERNALSERVICES

TOTAL

BAFUT COUNCIL

TOTAL

BEC ONIT
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching 

of invitation 

to tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

MEZAM - DIVISION

1 Rehabilitation of municipal roads ROUTES 27 778 000 BALI COUNCIL ONIT 08/02/2019 01/04/2019 16/04/2019 30/04/2019 28/08/2019

2 Ngwadikwang water supply AI 45 000 000 BALI COUNCIL ONIT 01/02/2019 25/03/2019 09/04/2019 23/04/2019 21/08/2019

3 IHC Wosing: Medical equipment AG 8 000 000 BALI COUNCIL RQ 28/01/2019 22/02/2019 11/03/2019 25/03/2019 24/06/2019

4 BALI: Support to Green City SPI 10 000 000 BALI COUNCIL ONIT 25/01/2019 18/03/2019 02/04/2019 16/04/2019 15/07/2019

5 Rural electrification project of Formusoh-Titam quarter AI 22 400 000 BALI COUNCIL ONIT 29/01/2019 20/03/2019 05/04/2019 19/04/2019 16/08/2019

6 NETALS-NJENGAI bridge AI 46 900 000 BALI COUNCIL ONIT 28/12/2018 18/02/2019 05/03/2019 19/03/2019 19/07/2019

7 Construction of spring Catchment Kutadsti AI 30 700 000 BALI COUNCIL ONIT 28/12/2018 18/02/2019 05/03/2019 19/03/2019 19/07/2019

8 GS GUNGONG: construction of a block of 2 classrooms BEC 16 500 000 BALI COUNCIL ONIT 26/12/2018 14/02/2019 01/03/2019 15/03/2019 16/07/2019

207 278 000

BALI COUNCIL

TOTAL
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching 

of invitation 

to tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

MEZAM - DIVISION

1 Rehabilitation of municipal roads ROUTES 27 778 000
BAMENDA I 

COUNCIL
ONIT 05/02/2019 27/03/2019 12/04/2019 26/04/2019 23/08/2019

2 Yard Table Manufacturing: NWCA AG 20 000 000
BAMENDA I 

COUNCIL
ONIT 04/02/2019 25/03/2019 10/04/2019 24/04/2019 23/07/2019

3 Purchase of office equipment at CEWF Bamenda I AG 15 000 000
BAMENDA I 

COUNCIL
RQ 22/01/2019 18/02/2019 06/03/2019 20/03/2019 18/06/2019

4
Bamenda 1 council: Purchase of equipment at sub divisional 

delegation of multipurpose Center
AG 5 000 000

BAMENDA I 

COUNCIL
RQ 22/01/2019 18/02/2019 06/03/2019 20/03/2019 18/06/2019

5

Completion of a block of 4 classrooms, a block of 2 classrooms and 

head office and rehabilitation of a block of 2 classrooms and toilets at 

GS NTANCHE

BEC 22 350 000
BAMENDA I 

COUNCIL
ONIT 15/01/2019 06/03/2019 22/03/2019 05/04/2019 02/08/2019

6 Construction of retaining wall and fence at GNS and GS Abongoh BEC 24 800 000
BAMENDA I 

COUNCIL
ONIT 15/01/2019 06/03/2019 22/03/2019 05/04/2019 02/08/2019

7 Rehabilitation of Bangshie-Ntafubuh-Palace road (5,1 km) ROUTES 52 850 000
BAMENDA I 

COUNCIL
ONIT 01/02/2019 25/03/2019 09/04/2019 23/04/2019 21/08/2019

167 778 000

BAMENDA I COUNCIL

TOTAL
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching 

of invitation 

to tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

MEZAM - DIVISION

1 Rehabilitation of municipal roads ROUTES 27 778 000
BAMENDA II 

COUNCIL
ONIT 01/02/2019 25/03/2019 09/04/2019 23/04/2019 21/08/2019

2 Construction of an open hangar at Nitob market BEC 20 300 000
BAMENDA II 

COUNCIL
ONIT 08/02/2019 29/03/2019 15/04/2019 29/04/2019 27/08/2019

3 GPS Matrufon: Construction of a block of 2 classrooms  : LOT 1 16 500 000
BAMENDA II 

COUNCIL
01/02/2019 25/03/2019 09/04/2019 23/04/2019 21/08/2019

4 GS Ntinkag: Construction of a block of 2 classrooms  : LOT 2 16 500 000
BAMENDA II 

COUNCIL
01/02/2019 25/03/2019 09/04/2019 23/04/2019 21/08/2019

5
GS NSONGWA: construction of a block of 2 classrooms and head 

teacher's office  : LOT 3
19 000 000

DD MINMAP 

MEZAM / BALI 

COUNCIL

01/02/2019 25/03/2019 09/04/2019 23/04/2019 21/08/2019

6
Construction of a bridge linking MUSANG to Ntamulung Church 

Center
AI 46 200 000

BAMENDA II 

COUNCIL
ONIT 28/01/2019 19/03/2019 04/04/2019 18/04/2019 16/09/2019

146 278 000

1 IHC of NKWEN : Rehabilitation BEC 15 000 000
BAMENDA III 

COUNCIL
RQ 31/12/2018 25/01/2019 11/02/2019 25/02/2019 25/06/2019

2 CMA de NWEN: Equipement en matériel médical AG 8 500 000
BAMENDA III 

COUNCIL
RQ 18/01/2019 15/02/2019 04/03/2019 18/03/2019 14/06/2019

3 Rehabilitation of municipal roads ROUTES 27 778 000
BAMENDA III 

COUNCIL
ONIT 01/02/2019 22/03/2019 08/04/2019 22/04/2019 20/08/2019

4 Rural electrification of DZAH village AI 100 000 000
BAMENDA III 

COUNCIL
ONIT 25/01/2019 18/03/2019 02/04/2019 16/04/2019 14/08/2019

5
GS NTENEFOR: Construction of a block of 2 classrooms and head 

teacher's office
BEC 19 000 000

BAMENDA III 

COUNCIL
ONIT 18/01/2019 11/03/2019 26/03/2019 09/04/2019 07/08/2019

6 GNS ALAHLIE: Construction of nursery block BEC 25 000 000
BAMENDA III 

COUNCIL
ONIT 18/01/2019 11/03/2019 26/03/2019 09/04/2019 07/08/2019

195 278 000TOTAL

BAMENDA III COUNCIL

BAMENDA II COUNCIL

TOTAL

BEC ONIT

PUBLIC CONTRACTS PROGRAMMING

AND  MONITORING DIVISION

/MINMAP Page 26 of 35



N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching 

of invitation 

to tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

MEZAM - DIVISION

1 Extension of electricity from Buchi to Kongsa, Nipatwala AI 28 073 000 SANTA COUNCIL ONIT 01/02/2019 25/03/2019 09/04/2019 23/04/2019 21/08/2019

2 Construction of a community hall at Baba II BEC 20 000 000 SANTA COUNCIL ONIT 25/01/2019 18/03/2019 02/04/2019 16/04/2019 14/08/2019

3 IHC MENKA : Medical equipment : LOT 1 7 500 000 18/01/2019 15/02/2019 04/03/2019 18/03/2019 14/06/2019

4 IHC BABA II : Medical equipment: LOT 2 7 500 000 18/01/2019 15/02/2019 04/03/2019 18/03/2019 14/06/2019

5 Rehabilitation of municipal roads ROUTES 27 778 000 SANTA COUNCIL ONIT 08/02/2019 01/04/2019 16/04/2019 30/04/2019 28/08/2019

6 IHC of BALIGHAM : Construction of a child and mother ward BEC 50 000 000 SANTA COUNCIL RQ 05/02/2019 27/03/2019 12/04/2019 26/04/2019 23/08/2019

7 Rehabilitation of the Santa water scheme AI 20 000 000 SANTA COUNCIL ONIT 05/02/2019 27/03/2019 12/04/2019 26/04/2019 23/08/2019

8
Extension of potable water from Ntarrah through Soshie to Barracks 

and Matazem
AI 14 000 000 SANTA COUNCIL ONIT 01/02/2019 25/03/2019 09/04/2019 23/04/2019 21/08/2019

9
Extension of electricity from MUNUNG NEBA through 

SEFAKA/NTAGO to MIFICA in Baligham
AI 30 000 000 SANTA COUNCIL ONIT 01/02/2019 25/03/2019 09/04/2019 23/04/2019 21/08/2019

10 Equipment of a community hall at Njong AG 10 000 000 SANTA COUNCIL RQ 25/01/2019 22/02/2019 11/03/2019 25/03/2019 21/06/2019

11 Equipment of a community hall at MBU AG 10 000 000 SANTA COUNCIL RQ 25/01/2019 22/02/2019 11/03/2019 25/03/2019 21/06/2019

12 Construction of the Ngali community building BEC 20 000 000 SANTA COUNCIL ONIT 25/01/2019 18/03/2019 02/04/2019 16/04/2019 14/08/2019

SANTA COUNCIL

AG SANTA COUNCIL RQ
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching 

of invitation 

to tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

MEZAM - DIVISION

13
Rehabilitation of the farm to market road from Tanjand through Nipele 

to the boundary with Bameyam in Awing village
ROUTES 20 800 000 SANTA COUNCIL ONIT 05/02/2019 27/03/2019 12/04/2019 26/04/2019 23/08/2019

14
Construction of the fare Bey bridge in Mbei village and rehabilitation of 

the road to GTC
AI 19 050 000 SANTA COUNCIL ONIT 01/02/2019 25/03/2019 09/04/2019 23/04/2019 21/08/2019

15 GS Matajem Menka: Construction of a block of 2 classrooms : LOT 1 18 000 000 18/01/2019 11/03/2019 26/03/2019 09/04/2019 07/08/2019

16 GS Mbelsoh: Construction of a block of 2 classrooms : LOT 2 18 000 000 18/01/2019 11/03/2019 26/03/2019 09/04/2019 07/08/2019

17 GS SOSHIE: Construction of a block of 2 classrooms : LOT 3 18 000 000 18/01/2019 11/03/2019 26/03/2019 09/04/2019 07/08/2019

18 GS ALATENING: Construction of a block of classrooms : LOT 4 18 000 000 18/01/2019 11/03/2019 26/03/2019 09/04/2019 07/08/2019

19 Development of touristic site at Shum Laka in Mbu BEC 10 000 000 SANTA COUNCIL ONIT 25/01/2019 18/03/2019 02/04/2019 16/04/2019 14/08/2019

20 Development of touristic site at Pa-NGOH in Baligham BEC 10 000 000 SANTA COUNCIL ONIT 25/01/2019 18/03/2019 02/04/2019 16/04/2019 14/08/2019

376 701 000

BEC SANTA COUNCIL ONIT

TOTAL
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching 

of invitation 

to tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

MEZAM - DIVISION

1 Réhabilitation of municipal roads ROUTES 27 778 000 TUBAH COUNCIL ONIT 08/02/2019 01/04/2019 16/04/2019 30/04/2019 28/08/2019

2 IHC of BAMBILI : Construction of a borehole AI 8 500 000 TUBAH COUNCIL ONIT 01/02/2019 25/03/2019 09/04/2019 23/04/2019 22/07/2019

3 IHC KEDJOM KETINGUH : Medical equipment AG 8 000 000 TUBAH COUNCIL RQ 01/02/2019 01/03/2019 18/03/2019 01/04/2019 28/06/2019

4 IHC Bambui: Rehabilitation work BEC 15 000 000 TUBAH COUNCIL RQ 04/02/2019 04/03/2019 19/03/2019 02/04/2019 01/07/2019

5 Completion of the Tubah land use SPI 45 000 000 TUBAH COUNCIL ONIT 01/02/2019 25/03/2019 09/04/2019 23/04/2019 22/07/2019

6

Grading of road from Chubali through Tongoh Jungong street and 

opening and grading of road  from Baforkum through Fiben to Finge 

Bambui

ROUTES 19 094 000 TUBAH COUNCIL ONIT 25/01/2019 18/03/2019 02/04/2019 16/04/2019 14/08/2019

7 Construction of a recycling site in Bambui BEC 14 500 000 TUBAH COUNCIL ONIT 25/01/2019 18/03/2019 02/04/2019 16/04/2019 15/07/2019

8 Construction of Kinkung bridge Kedjom Ketinguh AI 27 860 000 TUBAH COUNCIL ONIT 25/01/2019 18/03/2019 02/04/2019 16/04/2019 14/08/2019

9
Construction of a bridge at KP 0+200 on Ntan-AghanChoken road at 

Ntan-Aghan Quarter in Bambili of Tubah Municipality
AI 38 546 000 TUBAH COUNCIL ONIT 25/01/2019 18/03/2019 02/04/2019 16/04/2019 14/08/2019

10 GS NTIGI : Construction of a block of 2 classrooms BEC 18 000 000 TUBAH COUNCIL RNIT 25/01/2019 18/03/2019 02/04/2019 16/04/2019 14/08/2019

222 278 000

1 601 369 000GRAND TOTAL

TUBAH COUNCIL

TOTAL
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching 

of invitation 

to tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

1 Construction of a block of 2 classrooms in GTHS Batibo in MOMO division BEC 22 000 000
SDO / LYCEE 

TECHNIQUE DE 

BATIBO

AONO 14/01/2019 01/04/2019 06/05/2019 22/04/2019 22/07/2019

2 GBHS MBENGWI: Supply of School with solar energy AI 20 000 000
SDO /LYCEE 

BILINGUE DE 

MBENGWI

AONO 14/01/2019 01/04/2019 06/05/2019 22/04/2019 22/07/2019

3 Electrification of the locality of EFAH AI 37 114 000
SDO / DD MINEE 

MBENGWI
AONO 14/01/2019 01/04/2019 06/05/2019 16/04/2019 15/07/2019

4 Baraka, Eborotapli, Kanimbom: Rehabilitation and extension of potable water AI 49 579 000
SDO / DD MINEE 

MBENGWI
AONO 14/01/2019 01/04/2019 06/05/2019 16/04/2019 15/07/2019

5 DDEFOP MOMO: Internet connection SPI 8 000 000
SDO /  DD 

MINEFOP MOMO
AONO 14/01/2019 01/04/2019 06/05/2019 29/04/2019 27/06/2019

136 693 000

1 GS Etwi Ngie : Construction of a block of 2 classrooms BEC 18 000 000
ANDEK NGIE 

COUNCIL
AONO 25/01/2019 14/03/2019 02/04/2019 16/04/2019 15/07/2019

2 Construction of teacher's resident at GS Bonayang BEC 17 000 000
ANDEK NGIE 

COUNCIL
AONO 25/01/2019 14/03/2019 02/04/2019 16/04/2019 15/07/2019

3
Tarring of a stretch of road (2km) from Gendarmerie Brigade to Andek 

Market (Yungidong) in Andek Ngie Sub Division
ROUTES 90 000 000

ANDEK NGIE 

COUNCIL
AONO 25/01/2019 14/03/2019 02/04/2019 16/04/2019 14/08/2019

4
The control of Tarring of a stretch of road (2km) from Gendarmerie Brigade 

to Andek Market (Yungidong) in Andek Ngie Sub Division
SPI 10 000 000

ANDEK NGIE 

COUNCIL
AONR 25/01/2019 14/03/2019 02/04/2019 16/04/2019 14/08/2019

135 000 000

MOMO - DIVISION

EXTERNALSERVICES

TOTAL

ANDEK NGIE COUNCIL

TOTAL
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching 

of invitation 

to tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

MOMO - DIVISION

1 Lot 1: Completion of the AJUME water project 17 800 000 BATIBO COUNCIL AONO 05/02/2019 25/03/2019 12/04/2019 26/04/2019 25/07/2019

2 Lot 2 : Oshum water project (Phase 1) 21 400 000 BATIBO COUNCIL AONO 05/02/2020 24/03/2020 13/04/2020 27/04/2020 24/07/2020

3 Rehabilitation of the Wumuteck-Eben-Nukon road plusone box culvert ROUTES 43 000 000 BATIBO COUNCIL AONO 05/02/2021 24/03/2021 12/04/2021 26/04/2021 26/07/2021

4
Lot 1: Rehabilitation of a block of 3 classrooms and office at GS 

Batibo town
17 800 000 29/01/2019 18/03/2019 05/04/2019 19/04/2019 18/06/2019

5 Lot 2: GBS Batibo: Rehabilitation of a block of 3 classrooms 9 180 000 29/01/2020 17/03/2020 06/04/2020 20/04/2020 18/06/2020

6 Rehabilitation of the Municipal Library BEC 5 000 000 BATIBO COUNCIL DC 29/01/2021 22/02/2019 13/03/2019 27/03/2019 27/05/2019

114 180 000

1
MBENGWI: Construction of a slaughter house equipped with 

overhead rail
BEC 60 000 000

MBENGWI 

COUNCIL
AONO 21/01/2019 08/03/2019 28/03/2019 11/04/2019 10/07/2019

2
Construction of pavement and gutters along some streets,check point 

through Mbon to Nwati junction to petrolstation
ROUTES 66 200 000

MBENGWI 

COUNCIL
AONO 01/02/2019 21/03/2019 09/04/2019 23/04/2019 21/08/2019

3 Rehabilitation and extension of BADA water supplyscheme AI 33 800 000
MBENGWI 

COUNCIL
AONO 01/02/2019 21/03/2019 09/04/2019 23/04/2019 22/07/2019

4 Lot 1: GS NJINIBI Construction of a block of 02 classrooms 21 000 000 21/01/2019 08/03/2019 28/03/2019 11/04/2019 10/07/2019

5 Lot 2: GNS WUMTOH : Construction of a  block of 02 classrooms 20 000 000 21/01/2019 08/03/2019 28/03/2019 11/04/2019 10/07/2019

201 000 000

AI

TOTAL

MBENGWI COUNCIL

TOTAL

BEC BATIBO COUNCIL AONO

BEC
MBENGWI 

COUNCIL
AONO

BATIBO COUNCIL
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching 

of invitation 

to tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

MOMO - DIVISION

1 Construction of an IHC at Bakwa BEC 50 000 000
NJIKWA 

COUNCIL
AONO 25/01/2019 14/03/2019 02/04/2019 16/04/2019 15/07/2019

2 GS Bako : Construction of a block of 2 classrooms BEC 18 000 000
NJIKWA 

COUNCIL
AONO 27/01/2020 14/03/2019 02/04/2019 16/04/2019 15/07/2019

3
Construction of the Bassa water catchment and extensionof pipeline 

and stand taps to the entire village
AI 28 000 000

NJIKWA 

COUNCIL
AONO 29/01/2019 18/03/2019 05/04/2019 19/04/2019 18/07/2019

4 Supply of medical equipment to the IHC Bakwa SPI 10 000 000
NJIKWA 

COUNCIL
DC 29/01/2019 22/02/2019 13/03/2019 27/03/2019 27/05/2019

106 000 000

1 Construction of block of two classrooms in G.S Widikum Municipality BEC 18 000 000
Widikum Menka 

Council
AONO 28/01/2019 15/03/2019 03/04/2019 17/04/2019 16/07/2019

2 Extension of Larinji Portable water AI 9 000 000
Widikum Menka 

Council
AONO 04/02/2019 22/03/2019 10/04/2019 24/04/2019 23/07/2019

3 Ekoh Water supply Project AI 25 000 000
Widikum Menka 

Council
AONO 04/02/2019 22/03/2019 10/04/2019 24/04/2019 23/07/2019

4 Completion of Kessam-Menda Hall BEC 10 000 000
Widikum Menka 

Council
AONO 28/01/2019 15/03/2019 03/04/2019 17/04/2019 17/06/2019

5 Widikum Town Giant Water project phase 1 AI 90 000 000
Widikum Menka 

Council
AONO 04/02/2019 22/03/2019 10/04/2019 24/04/2019 22/08/2019

152 000 000

844 873 000

WIDIKUM COUNCIL

TOTAL

TOTAL

NJIKWA COUNCIL

TOTAL
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching 

of 

invitation 

to tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

1
onstruction of a block of 02 classrooms in GTC MENOUA BEBASSI in 

NGOKETUNJA
BEC 22 000 000

SDO / GTC 

MENOUA BEBASSI 

in NGOKETUNJA

ONIT 06/02/2019 25/03/2019 12/04/2019 26/04/2019 26/08/2019

2 Reconstruction of classrooms in GBHS NDOP : LOT 1 16 000 000
SDO / GTC GBHS 

NDOP
11/02/2019 29/03/2019 17/04/2019 01/05/2019 29/08/2019

3
GHS BALIKUMBAT: Reconstruction of the administrative block : LOT 

2
16 000 000

SDO / GHS 

BALIKUMBAT:
11/02/2019 29/03/2019 17/04/2019 01/05/2019 29/08/2019

4 NJIENGWAT QUARTER (Bamali Village): Rural Electrification AI 41 143 000
SDO / D D

MINEE NDOP
ONIT 01/02/2019 20/03/2019 08/04/2019 22/04/2019 20/08/2019

95 143 000

1 Construction of water supply system for Njanung health center Bafanji AI 22 621 000
BALIKUMBAT 

COUNCIL
ONIT 25/01/2019 14/03/2019 02/04/2019 16/04/2019 14/08/2019

2 Extension of electricity to Bamunkumbit from Balikumbat AI 67 379 000
BALIKUMBAT 

COUNCIL
ONIT 25/01/2019 14/03/2019 02/04/2019 16/04/2019 14/08/2019

3 Construction of Njimunkang bridge AI 21 580 000
BALIKUMBAT 

COUNCIL
ONIT 25/01/2019 14/03/2019 02/04/2019 16/04/2019 14/08/2019

4
Construction of an agricultural farm to market road from Kweyit to 

Kacgu
ROUTES 48 350 000

BALIKUMBAT 

COUNCIL
ONIT 18/01/2019 07/03/2019 26/03/2019 09/04/2019 07/08/2019

5 Construction of a cassava transformation mill at Bamunkumbit BEC 11 920 000
BALIKUMBAT 

COUNCIL
ONIT 18/01/2019 07/03/2019 26/03/2019 09/04/2019 07/08/2019

6
Construction of 6 culverts, 4m span bridge and alignment of 2 km of 

farm to market road network from Munanji to Munchu
ROUTES 18 150 000

BALIKUMBAT 

COUNCIL
ONIT 18/01/2019 07/03/2019 26/03/2019 09/04/2019 07/08/2019

7
Construction of a block of 2 classrooms in at GNS FAT FAT in 

balikumbat
BEC 18 000 000

BALIKUMBAT 

COUNCIL
ONIT 18/01/2019 07/03/2019 26/03/2019 09/04/2019 07/08/2019

208 000 000

NGOKETUNJIA - DIVISION

EXTERNALSERVICES

TOTAL

BALIKUMBAT COUNCIL

TOTAL

BEC ONIT
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching 

of 

invitation 

to tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

NGOKETUNJIA - DIVISION

1 IHC MBANGFLLE : Medical equipment : LOT 1 AG 7 500 000 NDOP COUNCIL ONIT 29/01/2019 18/03/2019 05/04/2019 19/04/2019 18/07/2019

2 IHC BAMALI : Medical equipment  : LOT 2 AG 10 500 000 NDOP COUNCIL ONIT 29/01/2019 18/03/2019 05/04/2019 19/04/2019 18/07/2019

3 Supply of stationeries and office equipment to Ndop Council AG 21 030 000 NDOP COUNCIL ONIT 29/01/2019 18/03/2019 05/04/2019 19/04/2019 18/07/2019

4 Maintenance of earth roads in NDOP ROUTES 40 000 000 NDOP COUNCIL ONIT 22/01/2019 11/03/2019 29/03/2019 12/04/2019 09/08/2019

5
Bambalang: Construction of a borehole at the community education 

and action centre (CEAC)  : LOT 1
8 000 000 22/01/2019 11/03/2019 29/03/2019 12/04/2019 09/08/2019

6 Bamali: Construction d'un forage équipé de PMH  : LOT 2 8 000 000 22/01/2019 11/03/2019 29/03/2019 12/04/2019 09/08/2019

7 Extension of electricity in Mbebah, Bamessing AI 48 970 000 NDOP COUNCIL ONIT 22/01/2019 11/03/2019 29/03/2019 12/04/2019 09/08/2019

8 AMC of Bamali : Construction BEC 50 000 000 NDOP COUNCIL ONIT 22/01/2019 11/03/2019 29/03/2019 12/04/2019 09/08/2019

9
Construction of a grandstand, fence and toilets at the New field, Ndop 

urban
BEC 30 000 000 NDOP COUNCIL ONIT 18/01/2019 06/03/2019 25/03/2019 08/04/2019 06/08/2019

10
Construction of a museum/touristic centre Mbeghang Bamessing : 

LOT 1
40 000 000 18/01/2019 06/03/2019 25/03/2019 08/04/2019 06/08/2019

11 Construction of a museum/touristic centre Bamunka : LOT 2 40 000 000 18/01/2019 06/03/2019 25/03/2019 08/04/2019 06/08/2019

12 GS Abbo Hilltop: Construction of a block of 2 classrooms BEC 21 000 000 NDOP COUNCIL ONIT 18/01/2019 06/03/2019 25/03/2019 08/04/2019 06/08/2019

13 GNS Njono: Construction of a nursery block BEC 25 000 000 NDOP COUNCIL ONIT 18/01/2019 06/03/2019 25/03/2019 08/04/2019 06/08/2019

350 000 000

ONIT

TOTAL

NDOP COUNCIL

AI NDOP COUNCIL ONIT

BEC NDOP COUNCIL
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N° Description of project and place of execution
Type of 

service

Projected 

amount of 

contract

Contracting 

Authority 

/beneficiary 

government 

department 

Type of 

invitation 

to tender

Date of 

launching 

of 

invitation 

to tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up 

date for 

works

Possible 

date for 

acceptance 

of services

NGOKETUNJIA - DIVISION

1
Capacity building on institutional preparedness in emergencies and 

humanitarian response
SPI 7 000 000 BABESSI COUNCIL ONIT 07/01/2019 22/02/2019 14/03/2019 28/03/2019 26/07/2019

2 Electrification of some quarters in Babungo AI 62 867 000 BABESSI COUNCIL ONIT 07/01/2019 22/02/2019 14/03/2019 28/03/2019 26/07/2019

3 Construction of low cost staff housing in Babessi Council Area BEC 37 133 000 BABESSI COUNCIL ONIT 07/01/2019 22/02/2019 14/03/2019 28/03/2019 26/07/2019

4 GS Babessi Group 1: Construction of a block of 2 classrooms BEC 18 000 000 BABESSI COUNCIL ONIT 07/01/2019 22/02/2019 14/03/2019 28/03/2019 26/07/2019

125 000 000

778 143 000

BABESSI COUNCIL

TOTAL

TOTAL
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