
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PROGRAMMING OF PUBLIC CONTRACTS AWARD 
AND EXECUTION FOR THE 2024 FINANCIAL YEAR 

 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

 

 
 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

2024 FINANCIAL YEAR 

«I insist on the fact that all our projects, I mean ALL, ought to be executed within the allocated timeframe» 
« J’insiste sur le fait que tous nos projets, je dis bien TOUS, devraient être réalisés dans les délais impartis » 

 

H.E Paul Biya; special Statement at the Council of Ministers, 16 January 2019 
S.E Paul Biya ; Communication spéciale au Conseil des Ministres du 16 janvier 2019 
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No. Designation of PO/DPO Abbreviation
Number of 

contracts
Contracts amount Page No.

1 Supreme State Audit Office CONSUPE 6                      1 700 000 000   3

2 General Delegation for National Security DGSN 16                      1 633 936 992   4

3 Ministry of Communication MINCOM 8                         600 000 000   6

4 Ministry of Decentralization and Local Development MINDDEVEL 5                         339 000 000   7

5 Ministry of Defence MINDEF 4                         111 851 075   8

6 Ministry of Public Service and Administrative Reform MINFOPRA 19                      3 123 423 936   9

7 Ministry of Youth Affairs and Civic Education MINJEC 19                      1 171 122 000   11

8 Ministry of Justice MINJUSTICE 8                         493 257 000   13

9 Ministry of Women's Empowerment and the Family MINPROFF 4                         320 242 000   14

10 Ministry of Scientific Resarch and Innovation MINRESI 20                         937 100 000   15

11 Ministry of Public Health MINSANTE 22                    10 965 412 260   17

12 Ministry of Territorial Administration MINAT 26                      2 373 000 000   20

13 Ministry of Agriculture and Rural Development MINADER 14                      4 126 000 000   23

14 Ministry of Water Resources and Energy MINEE 46                  118 692 466 074   25

15 Ministry of Economy, Planning and Regional Development MINEPAT 32                      1 860 473 008   30

16 Ministry of Basic Education MINEDUB 8                      3 400 000 000   34

17 Ministry of Livestock, Fisheries and Animal Industries MINEPIA 28                      1 822 465 000   35

18 Ministry of Employment and Vocational Training MINEFOP 14                      1 169 967 000   38

19 Ministry of Higher Education MINESUP 51                      6 676 000 000   40

20 Ministry of Environment, Nature Protection and Sustainable Development MINEPDED 9                           30 000 000   46

21 Ministry of Housing and Urban Development MINHDU 57                    14 527 568 372   47

22 Ministry of Social Affairs MINAS 16                      1 320 961 000   53

23 Ministry of Arts and Culture MINAC 9                         647 000 000   55

24 Ministry of State Property, Surveys and Land Tenure MINDCAF 9                         410 013 000   56

25 Ministry of Secondary Education MINESEC 16                      1 546 667 641   57

CONTENT AND DATA SUMMARY
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No. Designation of PO/DPO Abbreviation
Number of 

contracts
Contracts amount Page No.

CONTENT AND DATA SUMMARY

Ministry of Finance MINFI 8                      8 189 561 241   59

Directorate General of Customs DGD 1                         437 864 544   60

Directorate General of Taxation DGI 6                         707 210 000   61

Directorate General of the Treasury, Financial and Monetary Cooperation DGTCFM 11                      1 519 430 160   62

27 Ministry of Forestry and Wildlife MINFOF 7                      2 490 685 984   63

28 Ministry of Public Contracts MINMAP 13                         905 900 000   64

29 Ministry of Mines, Industry and Technological Development MINMIDT 12                         935 100 000   65

30 Ministry of Small and Medium-Sized Enterprises, Social Economy and Handicraft MINPMEESA 15                      1 471 482 000   66

31 Ministry of Posts and Telecomunications MINPOSTEL 27                      1 543 002 094   68

32 Ministry of External Relations MINREX 11                      1 404 000 000   71

33 Ministry of Sports and Physical Education MINSEP 7                         381 089 000   72

34 Ministry of Transport MINT 12                         542 500 000   73

35 Ministry of Public Works MINTP 104                  221 426 290 912   74

36 Ministry of Trade MINCOMMERCE 7                         400 653 000   84

37 Ministry of Tourism and Leisure MINTOUL 29                      2 342 000 000   85

38 Ministry of Labour and Social Security MINTSS 4                         600 000 000   88

740 425 294 695 293

GS : General Supplies

OI : Other Infrastructure

SISC : Service and Intellectual Service Contrat

ROAD : Road Works

26

TOTAL OF MINISTERIAL DEPARTMENTS

ACRONYMS

BCFW : Building and Community Facility Works

MINMAP/Public Contracts Programming and Monitoring Division Page 2 of 88



www.marchespublics.cm www.publiccontracts.cm 

No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1 Renovation of the CONSUPE's large meeting room BCFW 10 000 000 PIB CONSUPE / ITB ONIT 23/02/2024 12/04/2024 03/05/2024 17/05/2024 16/07/2024

2 Equipping the CONSUPE's large meeting room GS 36 000 000 PIB CONSUPE / ITB ONIT 26/02/2024 15/04/2024 06/05/2024 22/05/2024 19/07/2024

3

Supervision and control of construction works on 

the AFROSAI headquarters building (Launch of 

phase II supervision)

SISC 110 000 000 PIB
CONSUPE / ITB-

CCCB(BCFW)
MA 08/02/2024

4
Construction work on the AFROSAI headquarters 

building (Start of phase II)
BCFW 1 486 000 000 PIB

CONSUPE / ITB-

CCCB(BCFW)
MA 08/01/2024

5 Equipping the CONSUPE computer training room GS 38 000 000 PIB CONSUPE / ITB ONIT 26/02/2024 15/04/2024 06/05/2024 22/05/2024 19/08/2024

6
Technical specifications studies to equip the 

AFROSAI building
SISC 20 000 000 PIB CONSUPE / ITB ONIT 26/02/2024 15/04/2024 06/05/2024 22/05/2024 19/06/2024

1 700 000 000

SUPREME STATE AUDIT OFFICE - CONSUPE

TOTAL CONSUPE

Works commenced in 2021

Works commenced in 2021
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1 Solar electrification of 20U nationwide PHASE III OI 98 000 000 PIB DGSN/ITB ONIT 18/03/2024 06/05/2024 27/05/2024 10/06/2024 09/09/2024

2
Rehabilitation works at the TIKO Public Security 

Police Station
BCFW 70 000 000 PIB DGSN/ITB ONIT 18/03/2024 06/05/2024 27/05/2024 10/06/2024 06/12/2024

3
Rehabilitation works at the MBOUDA Public Security 

Police Station
BCFW 90 000 000 PIB DGSN/ITB ONIT 18/03/2024 06/05/2024 27/05/2024 10/06/2024 06/12/2024

4
Medical equipment for the Douala police medical 

centre
GS 50 000 000 PIB DGSN/ITB ONIT 04/03/2024 22/04/2024 13/05/2024 27/05/2024 26/08/2024

5
Construction of the  COMMAND CENTER 

NATIONAUX central warehouse
BCFW 99 000 000 PIB DGSN/ITB ONIT 11/03/2024 29/04/2024 22/05/2024 03/06/2024 29/11/2024

6 Construction of a COMMAND CENTER in Yaoundé BCFW 190 000 000 PIB DGSN/ITB ONIT 11/03/2024 30/04/2024 22/05/2024 06/06/2024 03/12/2024

7
Project management for the construction of a 

Command Centre in the city of Yaoundé
SISC 19 000 000 PIB DGSN/ITB RNIT 11/03/2024 30/04/2024 22/05/2024 06/06/2024 02/01/2025

8
Office furniture for the Mbalmayo Public Security 

Police Station
GS 40 000 000 PIB DGSN/ITB ONIT 04/03/2024 22/04/2024 13/05/2024 27/05/2024 26/08/2024

9
Office furniture for theMAKENENE Public Security 

Police Station
GS 40 000 000 PIB DGSN/ITB ONIT 04/03/2024 22/04/2024 13/05/2024 27/05/2024 26/08/2024

GENERAL DELEGATION OF NATIONAL SECURITY - DGSN
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

GENERAL DELEGATION OF NATIONAL SECURITY - DGSN

10
Renovation works on the 7th Sub-division Public 

Security Police Station  of Yaoundé
BCFW 70 000 000 PIB DGSN/ITB ONIT 19/02/2024 08/04/2024 29/04/2024 13/05/2024 08/11/2024

11
Construction of an R+1 building for the DGSN 

sewing workshop
BCFW 275 000 000 PIB DGSN/ITB ONIT 19/02/2024 08/04/2024 29/04/2024 13/05/2024 08/11/2024

12
Construction of an R+1 building for the DGSN 

sewing workshop
SISC 21 000 000 PIB DGSN/ITB RNIT 19/02/2024 01/04/2024 22/04/2024 06/05/2024 02/12/2024

13
Acquisition of sewing machines and accessories for 

the DGSN clothing workshop
GS 204 000 000 PIB DGSN/ITB ONIT 26/02/2024 15/04/2024 06/05/2024 22/05/2024 19/08/2024

14
Acquisition of specific equipment for the Territorial 

Surveillance Department (DST)
GS 99 500 000 PIB DGSN/ITB ONIT 26/02/2024 15/04/2024 06/05/2024 22/05/2024 19/08/2024

15
Office furniture for the building housing the 

Territorial Surveillance Department (DST)
GS 75 000 000 PIB DGSN/ITB ONIT 26/02/2024 15/04/2024 06/05/2024 22/05/2024 19/08/2024

16
Rehabilitation works on the building housing the 

Judicial Police Headquarters Phase I
BCFW 193 436 992 PIB DGSN/ITB ONIT 19/02/2024 08/04/2024 29/04/2024 13/05/2024 08/11/2024

1 633 936 992TOTAL DGSN
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1 Acquisition of office equipment GS 54 000 000 PIB MINCOM/ITB ONIT 26/02/2024 15/04/2024 06/05/2024 21/05/2024 19/07/2024

2
Securing the Divisional Delegation of 

Communication (DDCOM) of Mayo Louti
BCFW 85 000 000 PIB MINCOM/ITB ONIT 19/02/2024 08/04/2024 29/04/2024 13/05/2024 10/09/2024

3 Rehabilitation of the Central building BCFW 60 000 000 PIB MINCOM/ITB ONIT 23/02/2024 12/04/2024 03/05/2024 17/05/2024 14/08/2024

4
Securing the DDCOM of NYONG and SO'O 

(construction of a fence)
BCFW 80 000 000 PIB MINCOM/ITB ONIT 19/02/2024 08/04/2024 29/04/2024 13/05/2024 10/09/2024

5
Rehabilitation of the Regional Delegation (DRCOM) 

of Littoral
BCFW 20 000 000 PIB MINCOM/ITB ONIT 19/02/2024 08/04/2024 29/04/2024 13/05/2024 12/08/2024

6
Securing the DDCOM of Diamaré (construction of a 

fence) 
BCFW 71 000 000 PIB MINCOM/ITB ONIT 23/02/2024 12/04/2024 03/05/2024 17/05/2024 16/09/2024

7 Acquisition of pick-up vehicles GS 170 000 000 PIB MINCOM/ITB ONIT 26/02/2024 15/04/2024 06/05/2024 22/05/2024 20/08/2024

8
Acquisition of IT equipment for central and 

devolved services
GS 60 000 000 PIB MINCOM/ITB ONIT 26/02/2024 15/04/2024 06/05/2024 22/05/2024 20/07/2024

600 000 000

MINISTRY OF COMMUNICATION - MINCOM

TOTAL MINCOM
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1 Acquisition of 22 splits GS 20 000 000 PIB MINDDEVEL / ITB ONIT 30/01/2024 18/03/2024 08/04/2024 22/04/2024 17/05/2024

2 Acquisition of four (4) double cabin pick-up vehicles GS 134 000 000 PIB MINDDEVEL / ITB ONIT 30/01/2024 18/03/2024 08/04/2024 22/04/2024 21/10/2024

3 Rehabilitation of MINDDEVEL's main building BCFW 31 000 000 PIB MINDDEVEL / ITB ONIT 30/01/2024 18/03/2024 08/04/2024 22/04/2024 21/06/2024

4
Setting up of an optic fibre  infrastructure for data 

backup and restoration at MINDDEVEL
OI 84 000 000 PIB MINDDEVEL / ITB ONIT 26/02/2024 15/04/2024 06/05/2024 22/05/2024 20/07/2024

5

Implementation of a software for electronic 

document management and digital archiving at 

MINDDEVEL

OI 70 000 000 PIB MINDDEVEL / ITB ONIT 26/02/2024 15/04/2024 06/05/2024 22/05/2024 20/07/2024

339 000 000TOTAL MINDDEVEL

MINISTRY OF DECENTRALIZATION AND LOCAL DEVELOPMENT - MINDDEVEL
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1
Acquisition of documentation at the Military 

Complex for the handicapped
GS 25 000 000 PIB MINDEF/ITB RQ 19/02/2024 15/03/2024 05/04/2024 18/06/2024 18/06/2024

2
Refurbishment of the library at the Military Complex 

for the handicapped  
BCFW 50 000 000 PIB MINDEF/ITB ONIT 19/02/2024 08/04/2024 29/04/2024 12/08/2024 12/08/2024

3 Equipping a sports hall GS 11 851 075 PIB MINDEF/ITB RQ 22/01/2024 15/02/2024 04/03/2024 13/05/2024 13/05/2024

4
Construction of a borehole and water tower for the 

garage
OI 25 000 000 PIB MINDEF/ITB ONIT 26/01/2024 15/03/2024 05/04/2024 18/07/2024 18/07/2025

111 851 075

MINISTRY OF DEFENCE - MINDEF

TOTAL MINDEF
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1
Studie for the construction of the REGIONAL 

DELEGATION/EN
SISC 25 000 000 PIB MINFOPRA/ITB RNIT 19/01/2024 15/03/2024 05/04/2024 19/04/2024 16/10/2024

2
Setting up of a platform for online procedures and 

services 
SISC 95 000 000 PIB MINFOPRA/ITB RNIT 12/03/2024 03/05/2024 24/05/2024 07/06/2024 04/11/2024

3
Setting up of local networks in the three (3) 

Delegations of MINFOPRA
OI 75 000 000 PIB MINFOPRA/ITB ONIT 16/02/2024 05/04/2024 26/04/2024 10/05/2024 05/11/2024

4 Extension of the IP telephone system in Regions OI 570 196 992 PIB MINFOPRA/ITB ONIT 12/02/2024 01/04/2024 22/04/2024 06/05/2024 01/11/2024

5
Equipping the residence of the host of the Regional 

Delegate of  ADAMAWA
GS 42 000 000 PIB MINFOPRA/ITB ONIT 06/02/2024 25/03/2024 15/04/2024 29/04/2024 28/06/2024

6
Studies for the construction of the Regional 

Delegation of ADAMAWA
SISC 50 000 000 PIB MINFOPRA/ITB RNIT 19/01/2024 15/03/2024 05/04/2024 19/04/2024 16/10/2024

7
Upgrading firefighting systems in the MINFOPRA 

secondary building at DRAGAGE
OI 60 000 000 PIB MINFOPRA/ITB ONIT 02/02/2024 01/04/2024 19/04/2024 03/05/2024 01/08/2024

8
Acquisition of computer equipment for the 

MINFOPRA secondary building
GS 95 000 000 PIB MINFOPRA/ITB ONIT 30/01/2024 18/03/2024 08/04/2024 22/04/2024 06/06/2024

9
Equipping the conference hall of the MINFOPRA 

main building
GS 35 000 000 PIB MINFOPRA/ITB ONIT 16/01/2024 04/03/2024 25/03/2024 08/04/2024 07/06/2024

10
Equipping the conference hall of the Minfopra 

secondary building
GS 40 000 000 PIB MINFOPRA/ITB ONIT 19/01/2024 08/03/2024 01/04/2024 12/04/2024 11/06/2024

MINISTRY OF PUBLIC SERVICE AND ADMINISTRATIVE REFORM - MINFOPRA
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

MINISTRY OF PUBLIC SERVICE AND ADMINISTRATIVE REFORM - MINFOPRA

11
Acquisition of office furniture for the MINFOPRA 

secondary building
GS 90 000 000 PIB MINFOPRA/ITB ONIT 26/01/2024 15/03/2024 05/04/2024 19/04/2024 18/06/2024

12
Acquisition of the a generator for the MINFOPRA 

secondary building
GS 49 000 000 PIB MINFOPRA/ITB ONIT 22/01/2024 11/03/2024 01/04/2024 15/04/2024 15/07/2024

13
Continuing rehabilitating and securing the 

MINFOPRA secondary building at DRAGAGE
BCFW 30 000 000 PIB MINFOPRA/ITB ONIT 15/01/2024 04/03/2024 25/03/2024 08/04/2024 08/07/2024

14
Refurbishment of the conference hall of the 

Minfopra secondary building
BCFW 40 000 000 PIB MINFOPRA/ITB ONIT 08/01/2024 26/02/2024 18/03/2024 01/04/2024 01/07/2024

15
Rehabilitation works of the conference hall of the 

MINFOPRA main building
BCFW 30 000 000 PIB MINFOPRA/ITB ONIT 11/03/2024 29/04/2024 22/05/2024 06/06/2024 04/09/2024

16

Online implementation of an authentication platform 

for the State of Cameroon's own parchments Phase 

III

SISC 250 000 000 PIB
MINFOPRA/ITB-

CCCB(SISC)
RNIT 29/01/2024 02/04/2024 22/04/2024 06/05/2024 03/10/2024

17

Accelerating digitral awareness and capacity 

building in a bid to transform the Public Service in 

Cameroon

SISC 120 000 000 PIB
MINFOPRA/ITB-

CCCB(SISC)
RNIT 19/02/2024 08/04/2024 25/04/2024 06/05/2024 01/11/2024

18
Project management for the finalisation of the 

development of the SIGIPES 2 application 
SISC 265 000 000 PIB

MINFOPRA/ITB-

CCCB(SISC)
RNIT   05/08/2021 19/08/2021 05/08/2024

19 Finalisation of SIGIPES 2 application development SISC 1 162 226 944 PIB
MINFOPRA/ITB-

CCCB(SISC)
RNIT   19/10/2021 03/11/2021 20/06/2024

3 123 423 936TOTAL MINFOPRA
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1
Construction of REARMORCE reference centre 

in NKOLNDA
BCFW 95 000 000 PIB MINJEC/ITB ONIT 16/01/2024 04/03/2024 25/03/2024 08/04/2024 05/09/2024

2
Acquisition of furniture and equipment for a 

REARMORCE reference centre in NKOLNDA
GS 90 000 000 PIB MINJEC/ITB ONIT 16/01/2024 04/03/2024 25/03/2024 08/04/2024 06/08/2024

3
Acquisition of music equipment for PTS/Youth 

REAMORCE training courses
GS 128 575 000 PIB MINJEC/ITB ONIT 16/01/2024 04/03/2024 25/03/2024 08/04/2024 08/07/2024

4
Overhaul of the "Carte Jeunes Services" platform 

of ONJ services
SISC 45 000 000 PIB MINJEC/ITB RNIT 19/02/2024 12/04/2024 03/05/2024 17/05/2024 16/07/2024

5

Extension of functionalities and interconnection of 

youth platforms to the ONJ V.2.0 "Young people 

first" platform

SISC 98 697 000 PIB MINJEC/ITB RNIT 19/02/2024 12/04/2024 03/05/2024 17/05/2024 16/07/2024

6
Acquisition of equipment for the ONJ's mobile 

recording stations
GS 151 668 000 PIB MINJEC/ITB ONIT 26/01/2024 15/03/2024 05/04/2024 19/04/2024 18/07/2024

7
Acquisition of equipment for the auto electricity 

workshop at the Yaoundé CMPJ reference centre
GS 10 000 000 PIB MINJEC/ITB RQ 22/01/2024 16/02/2024 08/03/2024 22/03/2024 20/06/2024

8 Setting up a volunteering management platform SISC 60 000 000 PIB MINJEC/ITB RNIT 19/02/2024 12/04/2024 03/05/2024 17/05/2024 16/07/2024

9

Fencing and landscaping of the courtyard of the 

buildings housing the DPEJ and PAJER-U phase 

2

BCFW 35 500 000 PIB MINJEC/ITB ONIT 16/01/2024 04/03/2024 25/03/2024 08/04/2024 08/07/2024

10 Construction of the ONJ fence BCFW 32 682 000 PIB MINJEC/ITB ONIT 19/01/2024 08/03/2024 28/03/2024 12/04/2024 11/07/2024

11
Construction of a storage warehouse for 

marquees at the PAJER-U site
BCFW 25 000 000 PIB MINJEC/ITB ONIT 26/01/2024 15/03/2024 05/04/2024 19/04/2024 18/07/2024

MINISTRY OF YOUTH AFFAIRS AND CIVIC EDUCATION - MINJEC
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

MINISTRY OF YOUTH AFFAIRS AND CIVIC EDUCATION - MINJEC

12
Acquisition of rolling stock for MINJEC's central 

services
GS 48 000 000 PIB MINJEC/ITB ONIT 16/01/2024 04/03/2024 25/03/2024 08/04/2024 08/07/2024

13
Acquisition of rolling stock for MINJEC's central 

services
GS 155 000 000 PIB MINJEC/ITB ONIT 27/02/2024 15/04/2024 06/05/2024 22/05/2024 21/10/2024

14 Office furniture for MINJEC's central services GS 10 000 000 PIB MINJEC/ITB RQ 16/01/2024 09/02/2024 01/03/2024 15/03/2024 13/06/2024

15
Completion of installation work on MINJEC's 

audiovisual equipment
OI 8 000 000 PIB MINJEC/ITB RQ 23/01/2024 16/02/2024 08/03/2024 22/03/2024 20/06/2024

16

Architectural and technical studies for the 

construction of the youth palace in KRIBI 

(MPALLA district)

SISC 60 000 000 PIB MINJEC/ITB RNIT 01/03/2024 26/04/2024 17/05/2024 31/05/2024 28/10/2024

17 External security service for MINJEC buildings SISC 38 250 000
Running 

Budget
MINJEC/ITB RQ 02/02/2024 26/02/2024 18/03/2024 01/04/2024 27/03/2025

18 Routine maintenance of MINJEC buildings SISC 29 750 000
Running 

Budget
MINJEC/ITB RQ 02/02/2024 26/02/2024 18/03/2024 01/04/2024 27/03/2025

19
Renovation works on the new headquarters of the 

National Youth Council of Cameroon
BCFW 50 000 000 PIB MINJEC/ITB ONIT 29/01/2024 18/03/2024 08/04/2024 22/04/2024 22/07/2024

1 171 122 000TOTAL MINJEC
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1 Equipping the Nanga Eboko courtroom GS 50 000 000 PIB MINJUSTICE/ ITB ONIT 04/03/2024 08/04/2024 25/04/2024 06/05/2024 05/08/2024

2 Equipping the Bali courtroom GS 25 000 000 PIB MINJUSTICE/ ITB ONIT 07/03/2024 08/04/2024 25/04/2024 06/05/2024 05/08/2024

3
Equipping the courtroom and offices of the 

Akonolinga courthouse
GS 25 000 000 PIB MINJUSTICE/ ITB ONIT 07/03/2024 08/04/2024 25/04/2024 06/05/2024 05/08/2024

4 Equipping the Ngambé courtroom GS 25 000 000 PIB MINJUSTICE/ ITB ONIT 11/03/2024 15/04/2024 02/05/2024 13/05/2024 12/08/2024

5 Equipping the Sangmélima courtroom GS 32 129 000 PIB MINJUSTICE/ ITB ONIT 14/03/2024 15/04/2024 02/05/2024 13/05/2024 12/08/2024

6
Equipping three (3) courtrooms at the Yaoundé 

Modern Judicial Services Complex
GS 75 000 000 PIB MINJUSTICE/ ITB ONIT 18/03/2024 06/05/2024 27/05/2024 10/06/2024 09/09/2024

7 Douala Ngoma Central Prison: various equipment GS 183 128 000 PIB MINJUSTICE/ ITB ONIT 02/02/2024 22/03/2024 12/04/2024 26/04/2024 21/01/2025

8 Ambam Prison Extension BCFW 78 000 000 PIB MINJUSTICE/ ITB ONIT 02/02/2024 22/03/2024 12/04/2024 26/04/2024 21/01/2025

493 257 000TOTAL MINJUSTICE

MINISTRY OF JUSTICE - MINJUSTICE
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1 Acquisition of IT equipment GS 45 242 000 PIB MINPROFF/ ITB ONIT 04/03/2024 22/04/2024 13/05/2024 27/05/2024 26/06/2024

2 Purchase of 35 off-road motorbikes for Field 

Managers

GS 70 000 000 PIB MINPROFF/ ITB ONIT 01/03/2024 19/04/2024 10/05/2024 24/05/2024 24/06/2024

3 Purchase of 04 vehicles for central services GS 105 000 000 PIB MINPROFF/ ITB ONIT 27/02/2024 15/04/2024 06/05/2024 22/05/2024 09/07/2024

4
Support for women's groups with agro-pastoral 

equipment
GS 100 000 000 PIB MINPROFF/ ITB ONIT 22/02/2024 25/03/2024 11/04/2024 22/04/2024 22/05/2024

320 242 000

MINISTRY OF WOMEN'S EMPOWERMENT AND THE FAMILY - MINPROFF

TOTAL MINPROFF
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1 Building maintenance SISC 25 500 000 PIB MINRESI / ITB RQ 20/11/2023 15/12/2023 05/01/2024 19/01/2024 20/01/2025

2
Guarding the premises housing MINRESI's central 

services
SISC 40 800 000 PIB MINRESI / ITB RQ 20/11/2023 15/12/2023 05/01/2024 19/01/2024 20/01/2025

3

Creation of a database for the registration and 

periodic monitoring of infrastructure and equipment 

in research facilities. (Phase IV and end)

SISC 35 000 000 PIB MINRESI / ITB RNIT 09/02/2024 05/04/2024 26/04/2024 10/05/2024 09/09/2024

4
Drawing up a public-private partnership strategy for 

research and innovation (Phase I)
SISC 31 300 000 PIB MINRESI / ITB RNIT 09/02/2024 05/04/2024 26/04/2024 10/05/2024 09/09/2024

5
Setting up a digital platform for access to 

Innovations (Phase II)
SISC 20 000 000 PIB MINRESI / ITB RNIT 09/02/2024 05/04/2024 26/04/2024 10/05/2024 08/08/2024

6
Study for the creation of an agri-food cluster in 

Cameroon (Phase II)
SISC 25 000 000 PIB MINRESI / ITB RNIT 09/02/2024 05/04/2024 19/04/2024 26/04/2024 10/05/2024

7
Study for the construction of an auditorium using 

local materials at MINRESI
SISC 20 000 000 PIB MINRESI / ITB RNIT 01/03/2024 26/04/2024 17/05/2024 31/05/2024 29/08/2024

8
Study for the refurbishment of the materials 

accounting building
SISC 20 000 000 PIB MINRESI / ITB RNIT 01/03/2024 26/04/2024 17/05/2024 31/05/2024 29/08/2024

9
Refurbishment of buildings at MINRESI: 

Refurbishment of fencing at MINRESI (Lot 1)
72 500 000

10

Refurbishment of MINRESI buildings: 

Refurbishment work on MINRESI central services 

buildings (Lot 2)

44 000 000

11 Renovation of a meeting room at MINRESI BCFW 35 000 000 PIB MINRESI / ITB ONIT 16/02/2024 05/04/2024 26/04/2024 10/05/2024 07/10/2024

MINISTRY OF SCIENTIFIC RESEARCH AND INNOVATION - MINRESI

BCFW PIB MINRESI / ITB ONIT 16/02/2024 05/04/2024 26/04/2024 10/05/2024 07/10/2024
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

MINISTRY OF SCIENTIFIC RESEARCH AND INNOVATION - MINRESI

12
Digitalisation of MINRESI's internal mail, records 

and messaging management process
SISC 25 000 000 PIB MINRESI / ITB ONIT 09/02/2024 01/04/2024 19/04/2024 03/05/2024 01/08/2024

13
Acquisition and installation of equipment in 

conference halls at MINRESI
GS 87 000 000 PIB MINRESI / ITB ONIT 23/02/2024 12/04/2024 03/05/2024 17/05/2024 31/07/2024

14

Acquisition and installation of furniture at MINRESI: 

Acquisition and installation of equipment in the new 

meeting room at MINRESI (Lot 1)

40 000 000

15

Acquisition and installation of furniture at MINRESI 

: Acquisition and installation of office furniture at 

MINRESI (Lot 2)

45 000 000

16

Acquisition and installation of equipment at 

MINRESI : Acquisition and installation of office 

equipment at MINRESI (Lot 1)

30 000 000

17

Acquisition and installation of hardware at MINRESI 

: Acquisition and installation of hardware at 

MINRESI (Lot 2)

25 000 000

18
Rehabilitation of the telephone network system in 

MINRESI's central services
SISC 25 000 000 PIB MINRESI / ITB ONIT 04/03/2024 22/04/2024 13/05/2024 27/05/2024 26/08/2024

19
Acquisition of rolling stock for MINRESI: Acquisition 

of Pick Up 4x4 vehicles for MINRESI (Lot 1)
111 000 000

20

Acquisition of rolling stock for MINRESI: Acquisition 

of company vehicles for MINRESI

(Lot 2)

180 000 000

937 100 000

PIB
MINRESI / ITB-

CCCB(GS)
ONIT

TOTAL MINRESI

GS PIB MINRESI / ITB ONIT

GS PIB MINRESI / ITB ONIT

GS

23/02/2024 12/04/2024

26/03/2024 27/05/2024 18/06/2024 01/07/2024 30/08/2024

03/05/2024 17/05/2024 31/07/2024

04/03/2024 22/04/2024 13/05/2024 27/05/2024 12/08/2024
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1

Acquisition of seven (07) vehicles to monitor the 

implementation of Universal Health Coverage 

(UHC) and in particular the sustainability of the 

health voucher at the level of the Third Party Payer 

(FRPS) and the regulators (DRSP and DS)

GS 245 000 000 C2D MINSANTE/ITB ONIT 02/02/2024 04/03/2024 21/03/2024 01/04/2024 30/09/2024

2

Acquisition of 40 motorbikes to monitor the 

implementation of Universal Health Coverage 

(UHC), and in particular the sustainability of the 

health voucher at the level of the Third Party Payer 

(FRPS) and regulators (DRSP and DS)

GS 120 000 000 C2D MINSANTE/ITB ONIT 02/02/2024 04/03/2024 21/03/2024 01/04/2024 01/07/2024

3

Improvements to the road network and the safety of 

internal patient traffic at the Mokolo Regional 

Hospital Annex (HRA) 

BCFW 300 000 000 PIB MINSANTE/ITB ONIT 02/02/2024 04/03/2024 21/03/2024 01/04/2024 26/11/2024

4
Construction works on the Haemodialysis Centre at 

the Mokolo Regional  Hospital Annex(HRA) 
BCFW 323 000 000 PIB MINSANTE/ITB ONIT 08/02/2024 11/03/2024 28/03/2024 08/04/2024 04/11/2024

5

Project manager for the construction of the 

Haemodialysis Centre at the Mokolo Regional 

Hospital Annex (HRA) 

SISC 35 000 000 PIB MINSANTE/ITB RNIT 01/02/2024 11/03/2024 28/03/2024 08/04/2024 03/12/2024

6

Construction works on the Medical Analysis 

Laboratory at the Mokolo Regional Hospital Annex 

(HRA)

BCFW 205 000 000 ¨PIB MINSANTE/ITB ONIT 23/02/2024 25/04/2024 30/05/2024 10/06/2024 06/01/2025

7

Project manager for the construction of the Medical 

Analysis Laboratory at the Mokolo Regional 

Hospital Annex (HRA)

SISC 21 000 000 PIB MINSANTE/ITB RNIT 01/02/2024 11/03/2024 28/03/2024 08/04/2024 03/02/2025

8

Complete feasibility study for revising and bringing 

up to standard the norms for construction plans for 

Health Districts (HDs)

SISC 43 931 700 PIB MINSANTE/ITB RNIT 01/02/2024 11/03/2024 28/03/2024 08/04/2024 08/07/2024

9
Full feasibility study for setting up a local serum anti-

venom production unit in Cameroon
SISC 99 544 000 PIB MINSANTE/ITB RNIT 01/02/2024 11/03/2024 28/03/2024 08/04/2024 06/08/2024

10

Completion of rehabilitation projects for health 

facilities financed by the MINSANTE/AFD/KFW 

Joint Programme - Phase 1 in the Far North Region 

in the localities of Mora, Mayo-Ouldeme, Dziguilao 

and Nyambaka

BCFW 180 000 000 PIB MINSANTE/ITB ONIT 01/02/2024 04/03/2024 21/03/2024 01/04/2024 28/10/2024

MINISTRY OF PUBLIC HEALTH - MINSANTE
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

MINISTRY OF PUBLIC HEALTH - MINSANTE

11
Finalisation of construction works at the Yaounde-

Nsimalen border health post (PSF)
BCFW 125 000 000 PIB MINSANTE/ITB ONIT 01/02/2024 04/03/2024 21/03/2024 01/04/2024 30/09/2024

12
Completion of the Yaounde Cardiac and Paediatric 

Surgery Centre
BCFW 400 000 000 PIB MINSANTE/ITB ONIT 01/02/2024 04/03/2024 21/03/2024 01/04/2024 26/11/2024

13

Computerisation of PLANUT Regional Hospitals 

(Bafoussam, Bamenda, Bertoua, Buea, Ebolowa, 

Garoua, Maroua and Ngaoundere)

OI 7 826 395 136 PIB
MINSANTE/ITB-

CCCB(OI)
ONIT 12/02/2024 25/03/2024 11/04/2024 22/04/2024 17/02/2025

14

Project management for the computerisation of the 

PLANUT Regional Hospital Centres (Bafoussam, 

Bamenda, Bertoua, Buea, Ebolowa, Garoua, 

Maroua and Ngaoundere)

SISC 150 000 000 PIB
MINSANTE/ITB-

CCCB(OI)
RNIT 12/02/2024 01/04/2024 18/04/2024 29/04/2024 24/03/2025

15

Reinforcement of the power line of the Autonomous 

Oxygen Production Plants installed in the Regional 

Hospital Centres (CHR) of Bafoussam, 

Ngaoundere, Maroua, Bertoua and the University 

Hospital Centre of Yaounde (CHUY)

OI 200 000 000 PIB MINSANTE/ITB ONIT 01/02/2024 04/03/2024 21/03/2024 01/04/2024 26/11/2024

16

Securing the site where the National Cancer 

Institute (INCa) is to be built and equipped in 

Oveng

SISC 50 000 000 PIB MINSANTE/ITB RNIT 01/02/2024 11/03/2024 28/03/2024 08/04/2024 03/12/2024

17

Refurbishment of the Neurosurgery and 

Traumatology Departments at the Yaounde Central 

Hospital

BCFW 80 000 000 PIB MINSANTE/ITB ONIT 29/01/2024 04/03/2024 21/03/2024 01/04/2024 26/11/2024

18

Physical security and development of the Olembé 

Reference Hospital Construction and Equipment 

Project site

BCFW 50 000 000 PIB MINSANTE/ITB ONIT 29/01/2024 04/03/2024 21/03/2024 01/04/2024 26/11/2024
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

MINISTRY OF PUBLIC HEALTH - MINSANTE

19
Renovation of the space dedicated to the extension 

of the Yaounde Emergency Centre (CURY)
BCFW 25 000 000 PIB MINSANTE/ITB RQ 29/01/2024 22/02/2024 11/03/2024 21/03/2024 19/06/2024

20
Completion of construction works on the South-

West Regional Delegation for Public Health
BCFW 275 000 000 PIB MINSANTE/ITB ONIT 29/01/2024 04/03/2024 21/03/2024 01/04/2024 26/11/2024

21
Renovation works at the Regional Delegation of 

Public Health of Littoral
BCFW 75 000 000 PIB MINSANTE/ITB ONIT 29/01/2024 04/03/2024 21/03/2024 01/04/2024 26/11/2024

22

Maturation study of projects relating to the 

extension and upgrading of CHRACERH's technical 

facilities, the operation, management and 

maintenance of oxygen production plants and the 

development of a local drugs and vaccines 

manufacturing industry. 

SISC 136 541 424 PIB
MINSANTE/ITB-

CCCB(SISC)
RNIT 08/02/2024 25/03/2024 11/04/2024 22/04/2024 19/09/2024

10 965 412 260TOTAL MINSANTE
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1 Setting up a pilgrimage monitoring system GS 45 000 000 PIB MINAT/ITB ONIT 25/01/2024 26/02/2024 14/03/2024 25/03/2024 24/06/2024

2 Development of MFOUNDI ORSEC plans SISC 25 000 000 PIB MINAT/ITB ONIT 15/02/2024 18/03/2024 04/04/2024 15/04/2024 15/07/2024

3 Drawing up ORSEC plans for the OCEAN division SISC 25 000 000 PIB MINAT/ITB ONIT 15/02/2024 18/03/2024 04/04/2024 15/04/2024 15/07/2024

4 Drawing up ORSEC plans for the FAKO Division SISC 25 000 000 PIB MINAT/ITB ONIT 15/02/2024 18/03/2024 04/04/2024 15/04/2024 15/07/2024

5
Drawing up ORSEC plans for the West Region: 

MENOUA Division (Lot 1)
25 000 000

6
Development of ORSEC plans for the West 

Region:  NDE Division (Lot 2)
25 000 000

7
Development of ORSEC plans for the West 

Region: KOUNGKHI Division (lot 3)
25 000 000

8
Acquisition of six (06) saloon cars for the Central 

services of MINAT
GS 213 000 000 PIB MINAT/ITB ONIT 15/02/2024 18/03/2024 04/04/2024 15/04/2024 14/06/2024

9
Construction of the EVODOULA Divisional Office 

resumes
BCFW 50 000 000 PIB MINAT/ITB ONIT 15/02/2024 18/03/2024 04/04/2024 15/04/2024 14/10/2024

10
Construction work resumes on the Bikok Divisional 

Office
BCFW 50 000 000 PIB MINAT/ITB ONIT 01/03/2024 02/05/2024 03/06/2024 13/05/2024 11/11/2024

MINISTRY OF TERRITORIAL ADMINISTRATION - MINAT

SISC PIB MINAT/ITB ONIT 15/02/2024 18/03/2024 04/04/2024 15/04/2024 15/07/2024
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 
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Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

MINISTRY OF TERRITORIAL ADMINISTRATION - MINAT

11 Construction of the Kette Divisional Office BCFW 125 000 000 PIB MINAT/ITB ONIT 15/02/2024 18/03/2024 04/04/2024 15/04/2024 11/12/2024

12
Construction of Divisional Office in the Far North: 

Construction of the Maroua Divisional Office (Lot 1)
125 000 000

13

Construction of Divisional Offices in the Far North: 

Construction of the Guidigis Divisional Office (Lot 

2)

125 000 000

14
Construction of Divisional Offices in the Far North: 

Construction of the Divisional Office of Zina (Lot 3)
125 000 000

15

Construction of Divisional Offices in the Far North: 

Construction of the Divisional Office of Guere (Lot 

4)

125 000 000

16 Construction of the Bamenda I Divisional Office BCFW 125 000 000 PIB MINAT/ITB ONIT 25/01/2024 26/02/2024 14/03/2024 25/03/2024 20/11/2024

17

Construction of Divisional Officers' residences: 

Construction of the Lagdo Divisional Officer's 

residence (Lot 1)

115 000 000

18

Construction of Divisional Officers' residences: 

Construction of the Dimako Divisional Officer's 

residence (Lot 2)

115 000 000

19

Construction of Divisional Officers' residences:  

Construction of the Mbang Divisional Officer's 

residence (Lot 3)

115 000 000

20
Construction of the Diamare Divisional Officer's 

residence
BCFW 100 000 000 PIB MINAT/ITB ONIT 25/01/2024 26/02/2024 14/03/2024 25/03/2024 25/03/2025

BCFW PIB MINAT/ITB ONIT 22/02/2024 25/03/2024 11/04/2024 22/04/2024 18/12/2024

PIB

PIB

BCFW
MINAT/ITB-CCCB 

(BCFW)
ONIT 26/02/2024 08/04/2024 25/04/2024 06/05/2024 03/01/2025
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 
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Date of 

launching of 

invitation to 
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Date of award 
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Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

MINISTRY OF TERRITORIAL ADMINISTRATION - MINAT

21
Construction de la Résidence du Préfet du Mayo 

Kani à Kaélé
BCFW 200 000 000 PIB MINAT/ITB ONIT 25/01/2024 26/02/2024 14/03/2024 25/03/2024 25/03/2025

22
Construction of the Bamenda III Divisional Officer's 

residence 
BCFW 115 000 000 PIB MINAT/ITB ONIT 25/01/2024 26/02/2024 14/03/2024 25/03/2024 20/11/2024

23
Acquisition of five (05) generators for the 

Administrative Authorities
GS 30 000 000 PIB MINAT/ITB ONIT 22/02/2024 25/03/2024 11/04/2024 22/04/2024 21/06/2024

24 Acquisition of vehicles for Administrative Authorities GS 270 000 000 PIB
MINAT/ITB-CCCB 

(GS)
ONIT 26/02/2024 08/04/2024 25/04/2024 06/05/2024 05/07/2024

25
Acquisition of proprietary anti-virus software 

licences
GS 15 000 000 PIB MINAT/ITB RQ 22/02/2024 18/03/2024 04/04/2024 15/04/2024 30/05/2024

26 Refurbishment of MINAT's server room (phase 2) GS 40 000 000 PIB MINAT/ITB ONIT 22/02/2024 25/03/2024 11/04/2024 22/04/2024 22/07/2024

2 373 000 000TOTAL MINAT
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Relevant  Board
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signature of 
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Date of 

commencement 

of services

Date of 

acceptance of 

services

1 Supplementary module: RGAE SISC 200 000 000 PIB
MINADER/ITB-

CCCB(SISC)
RNIT 11/03/2024 14/05/2024 03/06/2024 18/06/2024 13/12/2024

2 Construction of huts for the chiefs of LEKIE BCFW 10 000 000 PIB MINADER/ITB ONIT 26/02/2024 15/04/2024 06/05/2024 22/05/2024 15/11/2024

3 Report on companies under MINADER supervision SISC 15 000 000 PIB MINADER/ITB RNIT 04/03/2024 26/04/2024 17/05/2024 31/05/2024 30/07/2024

4

Development of technical and economic reference 

systems for irrigation and drainage systems in 

Cameroon

SISC 10 000 000 PIB MINADER/ITB RNIT 04/03/2024 26/04/2024 17/05/2024 31/05/2024 29/08/2024

5
Project management for the extension of 

MINADER's central services buildings
SISC 20 000 000 PIB MINADER/ITB RNIT 26/02/2024 19/04/2024 10/05/2024 24/05/2024 21/10/2024

6
Technical and architectural study for the 

construction of the MINADER building
SISC 95 000 000 PIB MINADER/ITB RNIT 26/02/2024 19/04/2024 10/05/2024 24/05/2024 23/09/2024

7 Acquisition of MENSURA GENIUS software: DGRV GS 15 000 000 PIB MINADER/ITB ONIT 19/02/2024 08/04/2024 29/04/2024 13/05/2024 12/07/2024

MINISTRY OF AGRICULTURE AND RURAL DEVELOPMENT - MINADER
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MINISTRY OF AGRICULTURE AND RURAL DEVELOPMENT - MINADER

8 Purchase of one (01) company vehicle GS 100 000 000 PIB MINADER/ITB ONIT 08/03/2024 26/04/2024 17/05/2024 31/05/2024 30/07/2024

9 Achat de deux (02) pick-up) GS 66 000 000 PIB MINADER/ITB ONIT 08/03/2024 26/04/2024 17/05/2024 31/05/2024 30/07/2024

10
Acquisition of 2,000 motorbikes for heads of 

agricultural posts: PARPAC
GS 3 250 000 000 PIB

MINADER/ITB-

CCCB(GS)
ONIT 19/02/2024 22/04/2024 13/05/2024 27/05/2024 22/11/2024

11

Project management for the acquisition of 2,000 

motorbikes for agricultural station managers: 

PARPAC

SISC 150 000 000 PIB
MINADER/ITB-

CCCB(GS)
RNIT 19/02/2024 23/04/2024 13/05/2024 27/05/2024 23/12/2024

12
Equipment for the extension of the buildings of the 

central services
GS 75 000 000 PIB MINADER/ITB ONIT 11/03/2024 29/04/2024 21/05/2024 06/06/2024 04/09/2024

13
Rehabilitation of MINADER's central and devolved 

services buildings
BCFW 100 000 000 PIB MINADER/ITB ONIT 05/02/2024 25/03/2024 15/04/2024 29/04/2024 29/07/2024

14
Project management for the rehabilitation of 

MINADER's central and devolved service buildings
SISC 20 000 000 PIB MINADER/ITB RNIT 29/01/2024 22/03/2024 12/04/2024 26/04/2024 26/08/2024

4 126 000 000TOTAL MINADER
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No. Designation and location of project
Nature of 

services 
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amount (FCFA) 
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financing 
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Authority/ 

Relevant  Board

Type of 
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commencement 

of services

Date of 

acceptance of 

services

1

Rural electrification works on the MT/BT mono 

network of the Chiefdom of the ZOUELVA 

Government High School in the MORA Sub-

division, MAYO SAVA Division, Far North Region

OI 94 778 312 FDSE MINEE/ITB ONIT 29/01/2024 18/03/2024 08/04/2024 22/04/2024 19/09/2024

2

Works to extend the distribution network in the 

PIMBE locality, NGAMBE Subdivision, Sanaga-

Maritime Division, Littoral Region

OI 45 000 000 FDSE MINEE/ITB ONIT 29/01/2024 18/03/2024 08/04/2024 22/04/2024 19/09/2024

3

Reinforcement and extension of the electricity 

networks in the MFOU Council, of MEFOU and 

AFAMBA Division, Centre Region

OI 80 000 000 FDSE MINEE/ITB ONIT 26/01/2024 15/03/2024 05/04/2024 19/04/2024 16/09/2024

4

Rehabilitation of the mono power line in the 

KONDESSONG village in NKOLMETET Council, 

NYONG and SO'O Division, Centre Region

OI 40 001 696 FDSE MINEE/ITB ONIT 29/01/2024 18/03/2024 08/04/2024 22/04/2024 19/09/2024

5

Rural electrification of the vocational training centre 

and reinforcement of the electricity network in the 

KOMO VOKANI  village in the OBALA district, 

LEKIE department, Centre region.

OI 87 510 944 FDSE MINEE/ITB ONIT 22/01/2024 11/03/2024 01/04/2024 15/04/2024 12/09/2024

6

Rural electrification work in the MONABO locality in 

the Council of MONATELE, LEKIE Division, Centre 

Region

OI 50 000 000 FDSE MINEE/ITB ONIT 19/01/2024 08/03/2024 01/04/2024 12/04/2024 09/09/2024

7
Rural electrification of the MVAGMEDJAP  village 

FONG in the NGOULEMEKONG Sub-division
OI 84 000 000 FDSE MINEE/ITB ONIT 22/01/2024 11/03/2024 01/04/2024 15/04/2024 12/09/2024

8

Electrification of MUANYET and MUANJIKOM 

villages

MUANJIKOM in the BANGUEM sub-division, KUPE 

MANENGUBA division, South-West Region

OI 46 350 000 FDSE MINEE/ITB ONIT 29/01/2024 18/03/2024 08/04/2024 22/04/2024 19/09/2024

9

Construction of a single-phase overhead HTA 

network in the locality of BOKITO, in the  MBAM 

and INOUBOU division, Centre region

OI 81 320 608 FDSE MINEE/ITB ONIT 29/01/2024 18/03/2024 08/04/2024 22/04/2024 19/09/2024

MINISTRY OF WATER RESOURCES AND ENERGY - MINEE
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MINISTRY OF WATER RESOURCES AND ENERGY - MINEE

10

Rehabilitation works to lay concrete supports for 

the electricity network on the NKADIP-MEFOMO-

OKOM- NTAM-NKOLMEWOUT axis, in the 

MBANKOMO sub-division, MEFOU and AKONO 

Division, Centre Region

OI 183 041 136 FDSE MINEE/ITB ONIT 29/01/2024 18/03/2024 08/04/2024 22/04/2024 19/09/2024

11

Electrification of the NTAMADAM quarter in the 

AKUM village, SANTA sub-division, of the  MEZAM 

Division, North-West Region

OI 124 588 008 FDSE MINEE/ITB ONIT 29/01/2024 18/03/2024 08/04/2024 22/04/2024 19/09/2024

12
Elaboration of regulatory instruments on the control 

of internal electric installations
SISC 100 000 000 FDSE

MINEE/ITB- 

CCCB(SISC)
RNIT 26/02/2024 30/04/2024 22/05/2024 03/06/2024 02/12/2024

13

Rehabilitation works and renforcing rural 

electrification of the localities of the MBALMAYO- 

AKONO motor-way

OI 1 412 401 408 FDSE
MINEE/ITB- 

CCCB(OI)
ONIT 04/03/2024 06/05/2024 27/05/2024 10/06/2024 05/02/2025

14

Project management of rehabilitation works and 

renforcing rural electrification of the localities of the 

MBALMAYO- AKONO motor-way

SISC 170 646 752 FDSE
MINEE/ITB- 

CCCB(OI)
RNIT 26/02/2024 30/04/2024 22/05/2024 03/06/2024 10/03/2025

15
Technical assistance to the development of 

production projects in mood PPP
SISC 1 000 000 000 FDSE

MINEE/ITB- 

CCCB(SISC)
RNIT 26/02/2024 30/04/2024 22/05/2024 03/06/2024 02/12/2024

16 Acquisition of service and company vehicles GS 100 000 000 FDSE MINEE/ITB ONIT 22/01/2024 11/03/2024 01/04/2024 15/04/2024 14/06/2024

17

Electrification work on the LOBO - MENGUEK 

INPHARAF crossroads in the LOBO sub-division, 

LEKIE Division, Centre Region

OI 213 000 000 FDSE MINEE/ITB ONIT 22/01/2024 11/03/2024 01/04/2024 15/04/2024 12/09/2024

18
Rural electrification of the 30KV three-phase line 

from Mille 8 to WUM
OI 130 000 000 FDSE MINEE/ITB ONIT 22/01/2024 11/03/2024 01/04/2024 15/04/2024 12/09/2024
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MINISTRY OF WATER RESOURCES AND ENERGY - MINEE

19

Rural electrification of the NJIKWA TOWN locality 

in the NJIKWA sub-division, MOMO Division, North-

West Region

OI 332 695 200 FDSE MINEE/ITB ONIT 22/01/2024 11/03/2024 01/04/2024 15/04/2024 12/09/2024

20

Project management for the rural electrification of 

the NJIKWA TOWN locality in the NJIKWA 

subdivision, MOMO Division, North-West Region

SISC 33 269 522 FDSE MINEE/ITB RNIT 25/12/2023 16/02/2024 08/03/2024 22/03/2024 18/10/2024

21

Rural electrification by extension of a single-phase 

overhead MV network of the CARREFOUR- 

CEMAC-CARREFOUR ANGONGO-CARREFOUR 

MEBERE axis locality AND Carrefour CEMAC-

BILIK BI NTOUMOU slip road in the MFOU 

Council, MEFOU and AFAMBA division, Centre 

Region

OI 123 500 000 FDSE MINEE/ITB ONIT 15/01/2024 04/03/2024 25/03/2024 08/04/2024 05/09/2024

22

Rural electrification of the localities of EKANJOH 

ELUNG, NTEHO AND EBAMUT in the BANGEM 

subdivision, KUPE MANENGUBA division, South-

West Region

OI 162 170 416 FDSE MINEE/ITB ONIT 15/01/2024 04/03/2024 25/03/2024 08/04/2024 05/09/2024

23

Three-phase MV/LV rural electrification works 

AKOMNYADA I AKOMNYADA II and ASSANZOA, 

in the MBALMAYO subdivision, NYONG et SO'O 

division, Centre Region

OI 276 126 720 FDSE MINEE/ITB ONIT 15/01/2024 04/03/2024 25/03/2024 08/04/2024 05/09/2024

24

Construction and extension of single-phase MV and 

LV networks in the MOUAMENAM DE MANJO 

township in the MANJO subdivision, MOUNGO 

division, Littoral region

OI 147 000 000 FDSE MINEE/ITB ONIT 15/01/2024 04/03/2024 25/03/2024 08/04/2024 05/09/2024

25

Electrification of the NGAOUNDAL-GALA GALA 

axis and surrounding areas in the NGAOUNDAL 

subdivision, DJEREM division, Adamawa region

OI 151 506 176 FDSE MINEE/ITB ONIT 15/01/2024 04/03/2024 25/03/2024 08/04/2024 05/09/2024

26

Electrification of certain localities in 

MEYOMESSALA, in the DJA and LOBO division, 

South Region

OI 566 000 000 FDSE MINEE/ITB ONIT 15/01/2024 04/03/2024 25/03/2024 08/04/2024 07/10/2024

27

Rehabilitation and reinforcement work on the 

electricity networks supplying localities located on 

the NDOLAA-MBIAN-NDOBIAN axis in the BAZOU 

and NORD MAKOMBE subdivisions, phase I

OI 171 927 152 FDSE MINEE/ITB ONIT 15/01/2024 04/03/2024 25/03/2024 08/04/2024 05/09/2024
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MINISTRY OF WATER RESOURCES AND ENERGY - MINEE

28

Rural electrification of BUHUTU village in TOMBEL 

subdivision, KUPE MANENGUBA division, South-

West Region

OI 101 623 776 FDSE MINEE/ITB ONIT 15/01/2024 04/03/2024 25/03/2024 08/04/2024 05/09/2024

29
Rural electrification of the NKONGTSAM-NKOLELE 

axis in the AKONO subdivision, MEFOU and 

AKONO Division, Centre Region

OI 109 708 112 FDSE MINEE/ITB ONIT 18/12/2023 05/02/2024 26/02/2024 11/03/2024 08/08/2024

30
Reinforcement of the electricity network in the 

locality of BABITCHOUA in the Tonga subdivision, 

in the NDE division, West Region

OI 168 967 664 FDSE MINEE/ITB ONIT 15/01/2024 04/03/2024 25/03/2024 08/04/2024 05/09/2024

31
Recruitment of a maintenance company to clean 

the MINEE buildings and annexes
SISC 28 050 000

Running 

Budget
MINEE/ITB RQ 08/01/2024 02/02/2024 23/02/2024 08/03/2024 10/03/2025

32

Recruitment of a security company to guard the 

buildings of MINEE's central services and its 

annexes

SISC 28 050 000
Running 

Budget
MINEE/ITB RQ 08/01/2024 02/02/2024 23/02/2024 08/03/2024 10/03/2025

33
Study for the construction of two (2) biomass power 

plants in Yaounde and Douala
SISC 50 000 000 PIB MINEE/ITB RNIT 09/02/2024 05/04/2024 26/04/2024 10/05/2024 09/09/2024

34
Project management for the construction of the 

TOUBORO and TIGNERE solar power stations
SISC 100 000 000 PIB

MINEE/ITB- 

CCCB(OI)
RNIT 26/02/2024 30/04/2024 21/05/2024 03/06/2024 02/12/2024

35

"Study for the hybridisation of ten (10) isolated 

thermal power plants

thermal power stations".

SISC 200 000 000 PIB
MINEE/ITB- 

CCCB(OI)
RNIT 23/02/2024 30/04/2024 21/05/2024 03/06/2024 02/12/2024

36
Construction of the petroleum products and 

domestic gas distribution point/construction work on 

the TIGNERE rural point

OI 200 000 000 PIB MINEE/ITB ONIT 02/02/2024 22/03/2024 12/04/2024 26/04/2024 23/09/2024

37

Project management for the construction of the 

petroleum products and domestic gas distribution 

point/construction works for the TIGNERE rural 

point

SISC 22 135 000 PIB MINEE/ITB ONIT 02/02/2024 22/03/2024 12/04/2024 26/04/2024 23/10/2024
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MINISTRY OF WATER RESOURCES AND ENERGY - MINEE

38
"Geotechnical study of the drinking water supply 

project in Douala from the WOURI river".

SISC 500 000 000 PIB
MINEE/ITB- 

CCCB(SISC)
RNIT 19/02/2024 23/04/2024 13/05/2024 27/05/2024 25/11/2024

39
Rehabilitation of 350 solar-powered SCANWATER 

stations
OI 250 000 000 PIB MINEE/ITB ONIT 29/01/2024 18/03/2024 08/04/2024 22/04/2024 21/10/2024

40

Study for the supply of electrical energy to 

agricultural and industrial basins as part of the 

import-substitution policy

SISC 50 000 000 PIB MINEE/ITB RNIT 05/02/2024 01/04/2024 19/04/2024 03/05/2024 02/09/2024

41

Studies, production and dissemination of statistical 

data for the water and energy sector (2022, 2023, 

2024 editions)

SISC 120 000 000 PIB
MINEE/ITB- 

CCCB(SISC)
RNIT 19/02/2024 23/04/2024 13/05/2024 27/05/2024 24/10/2024

42
Project management for the construction of 

MINEE's ministerial headquarters building, phase 1
SISC 200 000 000 PIB

MINEE/ITB- 

CCCB (BCFW)
RNIT 29/01/2024 02/04/2024 22/04/2024 06/05/2024 21/06/2027

43 Construction of the MINEE headquarters building, 

phase 1

BCFW 3 000 000 000 PIB
MINEE/ITB- 

CCCB (BCFW)
ONIT 09/02/2024 09/04/2024 29/04/2024 13/05/2024 28/04/2027

44 Project to reconfigure Yaoundé's drinking water 

supply system (Lot 1)

50 692 112 384

45
Project to reconfigure Yaoundé's drinking water 

supply system (Lot 2)
27 632 416 768

46
Project to reconfigure Yaoundé's drinking water 

supply system (Lot 3)
29 232 568 320

118 692 466 074TOTAL MINEE

OI FINEX
MINEE/ITB- 

CCCB (OI)
ONIT 23/02/2024 23/04/2024 13/05/2024 27/05/2024 12/05/2027
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1
Extension of the GESPARC II IT Asset 

Management Application
SISC 40 000 000 PIB MINEPAT/ITB RNIT 28/03/2024 06/05/2024 23/05/2024 03/06/2024 02/09/2024

2
Acquisition of office furniture for the 

Competitiveness Committee 
GS 30 000 000 PIB MINEPAT/ITB RQ 21/03/2024 15/04/2024 02/05/2024 13/05/2024 12/08/2024

3
Supply of IT equipment to MINEPAT's devolved 

services
GS 50 000 000 PIB MINEPAT/ITB ONIT 04/04/2024 06/05/2024 23/05/2024 03/06/2024 02/09/2024

4
Supply of IT equipment for MINEPAT's central 

services
GS 50 000 000 PIB MINEPAT/ITB ONIT 08/04/2024 27/05/2024 18/06/2024 01/07/2024 30/09/2024

5

Acquisition of a multi-platform antivirus system, 

server version for one thousand (1000) 

workstations

GS 30 000 000 PIB MINEPAT/ITB ONIT 01/04/2024 22/05/2024 10/06/2024 24/06/2024 23/08/2024

6
Renovation of audio and video systems in meeting 

and conference rooms
OI 138 000 000 PIB MINEPAT/ITB ONIT 15/04/2024 03/06/2024 24/06/2024 08/07/2024 04/11/2024

7 Guarding and security of premises SISC 105 000 000 PIB
MINEPAT/ITB-

CCCB (SISC)
ONIT 23/02/2024 23/04/2024 13/05/2024 27/05/2024 27/05/2025

8
Extension of the SIGIPES network and antelope in 

the main MINEPAT and Financial Control building
OI 20 000 000 PIB MINEPAT/ITB ONIT 04/04/2024 13/05/2024 30/05/2024 10/06/2024 09/09/2024

MINISTRY OF ECONOMY, PLANNING AND REGIONAL DEVELOPMENT - MINEPAT
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MINISTRY OF ECONOMY, PLANNING AND REGIONAL DEVELOPMENT - MINEPAT

9
Implementation of the human resources 

management application
SISC 22 000 000 PIB MINEPAT/ITB RNIT 07/03/2024 15/04/2024 02/05/2024 13/05/2024 12/08/2024

10 Acquisition of IT equipment for budget preparation GS 30 000 000 PIB MINEPAT/ITB RQ 11/03/2024 29/04/2024 22/05/2024 03/06/2024 02/09/2024

11 Purchase of a mission vehicle for the DAG GS 35 000 000 PIB MINEPAT/ITB ONIT 11/04/2024 13/05/2024 30/05/2024 10/06/2024 09/09/2024

12 Acquisition of company vehicles for DAG services GS 137 723 008 PIB MINEPAT/ITB ONIT 11/04/2024 13/05/2024 30/05/2024 10/06/2024 10/06/2024

13
Extension of the computer application for managing 

the file and career data of MINEPAT personnel 
SISC 30 000 000 PIB MINEPAT/ITB RNIT 08/04/2024 31/05/2024 21/06/2024 05/07/2024 08/07/2024

14
Acquisition of practical computers adapted to the 

operation of SIGIPES II
GS 8 000 000 PIB MINEPAT/ITB RQ 07/03/2024 08/04/2024 25/04/2024 06/05/2024 05/08/2024

15
Development of a project monitoring and evaluation 

application
SISC 90 000 000 PIB MINEPAT/ITB RNIT 28/03/2024 06/05/2024 23/05/2024 03/06/2024 02/09/2024

16 Purchase of a service vehicle for the DGEPIP GS 32 500 000 PIB MINEPAT/ITB ONIT 26/03/2024 13/05/2024 03/06/2024 18/06/2024 16/08/2024
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MINISTRY OF ECONOMY, PLANNING AND REGIONAL DEVELOPMENT - MINEPAT

17

Drawing up a methodological guide for the 

distribution and budgeting of allocations to be 

transferred to the Regional and Local Authorities 

(RLAs)

SISC 80 000 000 PIB MINEPAT/ITB RNIT 22/03/2024 29/04/2024 16/05/2024 27/05/2024 26/07/2024

18
Drawing up and updating the investment budget 

framework model
SISC 60 000 000 PIB MINEPAT/ITB RNIT 26/03/2024 17/05/2024 07/06/2024 21/06/2024 20/08/2024

19
Development of competitiveness information 

systems
SISC 20 000 000 PIB MINEPAT/ITB RNIT 22/02/2024 01/04/2024 18/04/2024 29/04/2024 28/06/2024

20
Evaluative study of the operationality of investment 

incentives in the agricultural sector
SISC 20 000 000 PIB MINEPAT/ITB RNIT 22/04/2024 14/06/2024 05/07/2024 19/07/2024 17/09/2024

21
Acquisition of four (4) pick-up vehicles for economic 

surveillance
GS 130 000 000 PIB MINEPAT/ITB ONIT 22/04/2024 10/06/2024 01/07/2024 15/07/2024 13/09/2024

22
Acquisition of three (3) pick-up mission vehicles for 

DGPAT departments
GS 99 000 000 PIB MINEPAT/ITB ONIT 04/04/2024 06/05/2024 23/05/2024 03/06/2024 02/08/2024

23 Acquisition of two (2) company cars for DGPAT GS 98 000 000 PIB MINEPAT/ITB ONIT 29/04/2024 18/06/2024 08/07/2024 22/07/2024 20/09/2024

24
Prospective analysis of the costs of investment in 

human capital development
SISC 32 000 000 PIB MINEPAT/ITB RNIT 04/04/2024 13/05/2024 30/05/2024 10/06/2024 09/08/2024
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MINISTRY OF ECONOMY, PLANNING AND REGIONAL DEVELOPMENT - MINEPAT

25 Prospective studies on NDS30 priority sectors SISC 30 000 000 PIB MINEPAT/ITB RNIT 25/04/2024 03/06/2024 20/06/2024 01/07/2024 30/09/2024

26
Preparation of monitoring and forward-looking 

analysis reports
SISC 20 000 000 PIB MINEPAT/ITB RNIT 25/04/2024 03/06/2024 20/06/2024 01/07/2024 30/09/2024

27

Study on innovative local development practices in 

Cameroon in the light of the implementation of the 

NDS30

SISC 58 000 000 PIB MINEPAT/ITB RNIT 29/04/2024 06/06/2024 24/06/2024 04/07/2024 02/10/2024

28

Assessing the impact and sustainability of 

development programmes and projects on the 

living conditions of grassroots populations

SISC 25 000 000 PIB MINEPAT/ITB RNIT 29/04/2024 06/06/2024 24/06/2024 04/07/2024 02/10/2024

29
Acquisition of equipment for GIC, NGOs and 

Associations
GS 100 000 000 PIB MINEPAT/ITB ONIT 29/04/2024 03/06/2024 20/06/2024 01/07/2024 30/08/2024

30
Maintenance of Latrines in Central Services 

Buildings
SISC 140 250 000

Running 

Budget

MINEPAT/ITB-

CCCB (SISC)
ONIT 19/02/2024 01/04/2024 18/04/2024 29/04/2024 29/04/2025

31 Purchase of diaries GS 85 000 000
Running 

Budget
MINEPAT/ITB ONIT 11/04/2024 13/05/2024 30/05/2024 10/06/2024 09/09/2024

32
Setting up a system for digitising APECs and 

Agreements
SISC 15 000 000

Running 

Budget
MINEPAT/ITB RNIT 11/04/2024 22/05/2024 06/06/2024 18/06/2024 16/09/2024

1 860 473 008TOTAL MINEPAT
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1 Equipping central services with IT equipment GS 50 000 000 PIB MINEDUB/ITB ONIT 18/03/2024 06/05/2024 27/05/2024 10/06/2024 09/08/2024

2 Providing central services with office furniture GS 60 000 000 PIB MINEDUB/ITB ONIT 19/03/2024 06/05/2024 27/05/2024 10/06/2024 09/08/2024

3
Acquisition of computer equipment for Computer 

Assisted Design (CAD)
GS 15 000 000 PIB MINEDUB/ITB ONIT 08/03/2024 26/04/2024 17/05/2024 31/05/2024 30/07/2024

4
Renovation of the hydraulic network in Building A 

(Central Services)
OI 45 000 000 PIB MINEDUB/ITB ONIT 11/03/2024 29/04/2024 22/05/2024 03/06/2024 02/09/2024

5
Acquisition of Humanities and Social Sciences 

books at MINEDUB
GS 180 000 000

Running 

Budget
MINEDUB/ITB ONIT 18/03/2024 06/05/2024 27/05/2024 10/06/2024 08/10/2024

6

Acquisition of "Science and Technology" and 

"Computer Science" textbooks for pupils in 

Cameroon's Priority Education Zones

GS 2 000 000 000
Running 

Budget

MINEDUB/ITB-

CCCB (GS)
ONIT 22/03/2024 21/05/2024 10/06/2024 24/06/2024 22/10/2024

7
Secure CEP and FSLC diplomas delivered to 

MINEDUB
GS 1 000 000 000

Running 

Budget

MINEDUB/ITB-

CCCB (GS)
MA    07/02/2024 06/06/2024

8
Geotechnical and architectural studies prior to the 

construction of the MINEDUB records building
SISC 50 000 000

Running 

Budget
MINEDUB/ITB RNIT 18/03/2024 10/05/2024 31/05/2024 14/06/2024 12/09/2024

3 400 000 000

MINISTRY OF BASIC EDUCATION - MINEDUB

TOTAL MINEDUB
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1 Purchase of fetal extractors GS 19 155 000 PIB MINEPIA / ITB RQ 18/03/2024 12/04/2024 03/05/2024 17/05/2024 16/09/2024

2
Acquisition of artificial insemination equipment and 

small milking tools
GS 45 000 000 PIB MINEPIA / ITB ONIT 18/03/2024 06/05/2024 27/05/2024 10/06/2024 08/10/2024

3 Purchase of incubators GS 25 000 000 PIB MINEPIA / ITB ONIT 18/03/2024 06/05/2024 27/05/2024 10/06/2024 08/10/2024

4
Acquisition of improved metal hen houses (South 

and North)
OI 25 000 000 PIB MINEPIA / ITB ONIT 19/03/2024 06/05/2024 27/05/2024 10/06/2024 08/10/2024

5
Acquisition of apiarian production equipment for  

apiarists
GS 15 000 000 PIB MINEPIA / ITB RQ 25/03/2024 19/04/2024 10/05/2024 24/05/2024 23/09/2024

6

Acquisition of tractors for zootechnical stations to 

boost their production capacity (Wakwa Station, 

Lougguéré Station, Ngaoundéré Dairy Station and 

Kounden Station)

GS 300 000 000 PIB
MINEPIA / ITB-

CCCB (GS)
ONIT 08/04/2024 10/06/2024 01/07/2024 15/07/2024 12/11/2024

7
Acquisition of fodder production equipment for dairy 

farmers
GS 95 000 000 PIB MINEPIA / ITB ONIT 25/03/2024 13/05/2024 03/06/2024 18/06/2024 15/10/2024

8 Acquisition of stalk crushers for dairy farmers GS 15 000 000 PIB MINEPIA / ITB ONIT 26/03/2024 15/05/2024 03/06/2024 18/06/2024 15/10/2024

9 Purchase of foot-and-mouth disease vaccines GS 12 750 000 PIB MINEPIA / ITB ONIT 01/04/2024 17/05/2024 07/06/2024 21/06/2024 21/10/2024

10
Procurement of medicines and other products for 

the operation of public veterinary clinics
GS 12 750 000 PIB MINEPIA / ITB ONIT 01/04/2024 21/05/2024 10/06/2024 24/06/2024 22/10/2024

MINISTRY OF LIVESTOCK, FISHERIES AND ANIMAL INDUSTRIES - MINEPIA
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

MINISTRY OF LIVESTOCK, FISHERIES AND ANIMAL INDUSTRIES - MINEPIA

11
Construction of the Yaounde Regional Veterinary 

Hospital at Mvog Betsi (phase 1)
BCFW 80 000 000 PIB MINEPIA / ITB ONIT 01/04/2024 21/05/2024 10/06/2024 24/06/2024 22/10/2024

12

Project management for the construction of a 

building at the Yaounde Regional Veterinary 

Hospital in Mvog Betsi

SISC 6 800 000 PIB MINEPIA / ITB RNIT 12/03/2024 03/05/2024 24/05/2024 03/06/2024 20/11/2024

13
Acquisition of stamping equipment for 

slaughterhouses
GS 20 000 000 PIB MINEPIA / ITB ONIT 01/04/2024 21/05/2024 10/06/2024 24/06/2024 22/10/2024

14
Acquisition of fishing boats to support fishing 

communities
GS 90 000 000 PIB MINEPIA / ITB ONIT 08/04/2024 27/05/2024 18/06/2024 01/07/2024 29/10/2024

15 Construction of the wholesale fish trade halls BCFW 250 000 000 PIB MINEPIA / ITB ONIT 12/04/2024 31/05/2024 21/06/2024 05/07/2024 04/11/2024

16
Construction of a reception camp for fishermen at 

Bamusso (BADEP phase III)
BCFW 90 000 000 PIB MINEPIA / ITB ONIT 25/03/2024 13/05/2024 03/06/2024 18/06/2024 15/10/2024

17

Operationalising the monitoring and surveillance of 

fishing activities using new technological tools 

(satellites, radar, VMS/AIS)

OI 200 000 000 PIB MINEPIA / ITB ONIT 25/03/2024 13/05/2024 03/06/2024 18/06/2024 15/10/2024

18
Study for the development of aquaculture ponds for 

the installation of young fish farmers
SISC 170 000 000 PIB

MINEPIA / ITB-

CCCB (SISC)
RNIT 15/03/2024 21/05/2024 10/06/2024 24/06/2024 22/10/2024

19
Demolition work and rehabilitation of parking areas 

at the MINEPIA technical services site at Mvog-Beti
BCFW 60 000 000 PIB MINEPIA / ITB ONIT 01/04/2024 21/05/2024 10/06/2024 24/06/2024 22/10/2024

20

Completion of construction works on the R+2 

building to house MINEPIA's financial control 

department

BCFW 70 000 000 PIB MINEPIA / ITB ONIT 05/04/2024 24/05/2024 14/06/2024 28/06/2024 28/10/2024
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 
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Date of 

launching of 

invitation to 
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Date of 

signature of 
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Date of 

commencement 
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Date of 

acceptance of 

services

MINISTRY OF LIVESTOCK, FISHERIES AND ANIMAL INDUSTRIES - MINEPIA

21

Project management to finalise the construction of 

the R+2 building to house MINEPIA's financial 

control department

SISC 6 000 000 PIB MINEPIA / ITB RNIT 15/01/2024 08/03/2024 01/04/2024 12/04/2024 28/11/2024

22
Construction of the extension to the R+2 building to 

house MINEPIA's Financial Control Department
BCFW 80 000 000 PIB MINEPIA / ITB ONIT 05/04/2024 24/05/2024 14/06/2024 28/06/2024 28/10/2024

23 Acquisition of records storage furniture GS 25 000 000 PIB MINEPIA / ITB ONIT 15/04/2024 03/06/2024 24/06/2024 08/07/2024 05/11/2024

24 Acquisition of office furniture for central services GS 20 000 000 PIB MINEPIA / ITB ONIT 22/04/2024 10/06/2024 01/07/2024 15/07/2024 12/11/2024

25
Equipping the R+2 building to house MINEPIA's 

financial services
GS 25 010 000 PIB MINEPIA / ITB ONIT 19/04/2024 07/06/2024 28/06/2024 12/07/2024 11/11/2024

26
Acquisition of computer equipment for MINEPIA's 

central services
GS 30 000 000 PIB MINEPIA / ITB ONIT 22/04/2024 10/06/2024 01/07/2024 15/07/2024 12/11/2024

27
Production of promotional materials for the import-

substitution policy implemented at MINEPIA
SISC 25 000 000 PIB MINEPIA / ITB RNIT 22/04/2024 14/06/2024 05/07/2024 19/07/2024 18/11/2024

28 Overhaul of the MINEPIA website SISC 10 000 000 PIB MINEPIA / ITB RNIT 22/04/2024 14/06/2024 05/07/2024 19/07/2024 18/11/2024

1 822 465 000TOTAL MINEPIA
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1
Additional works for the construction of an R+2 

building with basement on the Rue Ceper site
BCFW 500 000 000 PIB

MINEFOP/ITB-

CCCB(BCFW)
ONIT 22/02/2024 01/04/2024 18/04/2024 29/04/2024 22/04/2026

2

Project management of the additional works for the 

construction of an R+2 building with an 

underground level on the Rue Ceper site

SISC 35 000 000 PIB
MINEFOP/ITB-

CCCB(BCFW)
RNIT 15/02/2024 01/04/2024 18/04/2024 29/04/2024 19/05/2026

3 Acquisition of office equipment for Central Services GS 10 000 000 PIB MINEFOP/ITB ONIT 09/02/2024 01/04/2024 19/04/2024 03/05/2024 02/07/2024

4 Acquisition of office furniture for central services GS 36 967 000 PIB MINEFOP/ITB ONIT 05/02/2024 25/03/2024 15/04/2024 29/04/2024 29/07/2024

5 Acquisition of company cars for central services GS 200 000 000 PIB MINEFOP/ITB ONIT 05/02/2024 25/03/2024 15/04/2024 29/04/2024 29/07/2024

6 Acquisition of vocational training kits in SAR/SM GS 90 000 000 PIB MINEFOP/ITB ONIT 19/01/2024 08/03/2024 28/03/2024 12/04/2024 11/07/2024

7

Maturation study for the setting up of a Vocational 

Training Centre in the Textile-Apparel-Confection 

trades and a Skills Development Centre

SISC 85 000 000 PIB MINEFOP/ITB RNIT 22/01/2024 15/03/2024 05/04/2024 19/04/2024 19/08/2024

8 Refurbishment of central services premises BCFW 20 000 000 PIB MINEFOP/ITB ONIT 02/02/2024 22/03/2024 12/04/2024 26/04/2024 25/07/2024

MINISTRY OF EMPLOYMENT AND VOCATIONAL TRAINING - MINEFOP
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 
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Date of 

commencement 
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Date of 

acceptance of 

services

MINISTRY OF EMPLOYMENT AND VOCATIONAL TRAINING - MINEFOP

9

Acquisition and installation of sound equipment for 

central services and the Centre National de 

Formation des Formateurs et de Développement 

des Programmes (CNFFDP) (National Centre for 

Teacher Training and Programme Development)

GS 20 000 000 PIB MINEFOP/ITB RQ 29/01/2024 23/02/2024 15/03/2024 01/04/2024 28/05/2024

10

Acquisition of equipment for statistical units to 

strengthen departmental data collection, processing 

and analysis systems

GS 20 000 000 PIB MINEFOP/ITB RQ 29/01/2024 23/02/2024 15/03/2024 01/04/2024 28/05/2024

11 Acquisition of IT equipment for Central Services GS 40 000 000 PIB MINEFOP/ITB ONIT 19/01/2024 08/03/2024 01/04/2024 12/04/2024 11/07/2024

12 Guarding the Nlongkak and Rue CEPER buildings SISC 35 000 000
Running 

Budget
MINEFOP/ITB RQ 11/01/2024 05/02/2024 22/02/2024 04/03/2024 04/03/2025

13
Maintenance of the Nlongkak and Rue CEPER 

buildings 
SISC 28 000 000

Running 

Budget
MINEFOP/ITB RQ 11/01/2024 05/02/2024 22/02/2024 04/03/2024 04/03/2025

14
Etude de maturation du Projet de transformation de 

deux (02) SAR/SM en CFM
SISC 50 000 000 PIB MINEFOP/ITB RNIT 26/01/2024 22/03/2024 12/04/2024 26/04/2024 25/07/2024

1 169 967 000TOTAL MINEFOP
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No. Designation and location of project
Nature of 
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amount (FCFA) 
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financing 
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Authority/ 
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Date of award 
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Date of 

signature of 
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Date of 

commencement 

of services

Date of 

acceptance of 

services

1
Power supply to the University of Maroua Digital 

University Development Centre
OI 100 000 000 PIB MINESUP/ITB ONIT 05/04/2024 24/05/2024 14/06/2024 28/06/2024 26/09/2024

2
Power supply to the University of Douala's Digital 

University Development Centre
OI 100 000 000 PIB MINESUP/ITB ONIT 05/04/2024 24/05/2024 14/06/2024 28/06/2024 26/09/2024

3

Construction and furnishing of an amphitheatre 300 

and an administrative block at the University of 

Bertoua

BCFW 300 000 000 PIB MINESUP/ITB MA   12/02/2024 26/02/2024 23/09/2024

4

Project management for the construction and 

furnishing of an amphitheatre 300 and an 

administrative block at the University of Bertoua

SISC 45 000 000 PIB MINESUP/ITB MA   07/02/2024 22/02/2024 21/10/2024

5
Continuation of construction work on a teaching 

block at ENS Bertoua (phase 1)
BCFW 150 000 000 PIB MINESUP/ITB ONIT 16/02/2024 16/04/2024 06/05/2024 21/05/2024 15/11/2024

6

Continuation of project management for the 

construction of a teaching block at ENS Bertoua 

(phase 1)

SISC 15 000 000 PIB MINESUP/ITB RNIT 05/02/2024 28/03/2024 19/04/2024 03/05/2024 28/11/2024

7

Continuation of construction work on an 

administrative block at ENSET in the University of 

Ebolowa

BCFW 200 000 000 PIB MINESUP/ITB MA    31/01/2024 29/07/2024

8

Construction and furnishing of an amphitheatre 500 

and an administrative block at the University of 

Bertoua (Lot 2)

BCFW 300 000 000 PIB MINESUP/ITB MA   19/02/2024 04/03/2024 30/09/2024

9

Project management Construction and furnishing of 

an amphitheatre 500 and an administrative block at 

the University of Bertoua 

SISC 30 000 000 PIB MINESUP/ITB MA   31/01/2024 15/02/2024 12/09/2024

MINISTRY OF HIGHER EDUCATION - MINESUP
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MINISTRY OF HIGHER EDUCATION - MINESUP

10

Construction and furnishing of an amphitheatre 500 

and a block of classrooms at the University of 

Bertoua (Lot 3)

BCFW 300 000 000 PIB MINESUP/ITB MA   19/02/2024 04/03/2024 30/10/2024

11

Construction and furnishing of an amphitheatre 300 

and two administrative blocks at the University of 

Ebolowa (Lot 4)

BCFW 300 000 000 PIB MINESUP/ITB MA   12/02/2024 26/02/2024 23/09/2024

12

Construction and furnishing of an amphitheatre 500 

and a classroom block at the University of Ebolowa 

(Lot 5)

BCFW 300 000 000 PIB MINESUP/ITB MA   05/02/2024 19/02/2024 16/09/2024

13

Construction and furnishing of an amphitheatre 

300, an amphitheatre 500 and an administrative 

block at the University of Ebolowa (Lot 6)

SISC 250 000 000 PIB MINESUP/ITB MA   06/02/2024 22/02/2024 19/09/2024

14

Construction and furnishing of an amphitheatre 300 

and two administrative blocks at the University of 

Garoua (Lot 7)

BCFW 300 000 000 PIB MINESUP/ITB MA   29/01/2024 12/02/2024 09/09/2024

15

Construction and furnishing of an amphitheatre 500 

and two classroom blocks at the University of 

Garoua (Lot 8)

BCFW 275 000 000 PIB MINESUP/ITB MA   19/02/2024 04/03/2024 30/09/2024

16

Construction and furnishing of an AMPHI 300 and 

an AMPHI 500 and a teaching block at the 

University of Garoua (Lot 9)

BCFW 300 000 000 PIB MINESUP/ITB MA   19/02/2024 04/03/2024 30/09/2024

17

Continuation of project management for the 

construction of an administrative block at ENSET of 

the University of Ebolowa

SISC 25 000 000 PIB MINESUP/ITB MA 19/12/2023  17/01/2024 31/01/2024 31/01/2024

18
Construction of a teaching block(2) at ENSET 

Ebolowa
BCFW 300 000 000 PIB MINESUP/ITB MA   12/02/2024 26/02/2024 23/09/2024
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MINISTRY OF HIGHER EDUCATION - MINESUP

19
Project management for the construction of a 

teaching block (2) at ENSET Ebolowa
SISC 50 000 000 PIB MINESUP/ITB MA   29/01/2024 12/02/2024 21/10/2024

20
Continuation of construction works on a teaching 

block at the FMSB in Garoua (phase 1)
BCFW 150 000 000 PIB MINESUP/ITB ONIT 12/02/2024 01/04/2024 22/04/2024 06/05/2024 01/11/2024

21

Continuation of project management for the 

construction of a teaching block at the FMSB in 

Garoua (phase 1)

SISC 10 000 000 PIB MINESUP/ITB RNIT 13/02/2024 05/04/2024 26/04/2024 10/05/2024 05/12/2024

22

Project management Construction and furnishing of 

an amphitheatre 300 and two administrative blocks 

at the University of Ebolowa

SISC 25 000 000 PIB MINESUP/ITB MA   14/02/2024 29/02/2024 28/10/2024

23

Construction work on the EGEM combined 

administrative and teaching block/VRD and 

electricity

BCFW 100 000 000 PIB MINESUP/ITB MA   29/01/2024 12/02/2024 13/05/2024

24
Continuation of construction work on a teaching 

block at ENSP Maroua (phase 1)
BCFW 100 000 000 PIB MINESUP/ITB MA   19/02/2024 04/03/2024 02/09/2024

25

Continuation of the project management for the 

construction of a teaching block at the ENSP in 

Maroua (phase 1)

SISC 10 000 000 PIB MINESUP/ITB MA   19/02/2024 04/03/2024 30/09/2024

26

Project management Construction and furnishing of 

an AMPHI 500 and an administrative block at the 

University of Bertoua (Lot 2)

SISC 30 000 000 PIB MINESUP/ITB MA   19/02/2024 04/03/2024 30/10/2024

27

Project management for the construction and 

furnishing of an AMPHI 500 and a classroom block 

at the University of Ebolowa (Lot 5)

SISC 35 000 000 PIB MINESUP/ITB MA   05/02/2024 19/02/2024 16/10/2024
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MINISTRY OF HIGHER EDUCATION - MINESUP

28

Project management Construction and furnishing of 

an amphitheatre 300 and two administrative blocks 

at the University of Garoua (Lot 7)

SISC 30 000 000 PIB MINESUP/ITB MA   19/02/2024 04/03/2024 30/10/2024

29

Project management Construction and equipping 

with furniture of an amphitheatre 500 and two 

blocks of classrooms at the University of Garoua 

(Lot 8)

SISC 25 000 000 PIB MINESUP/ITB MA   19/02/2024 04/03/2024 30/10/2024

30

Project management Construction and furnishing of 

an AMPHI 300 and an AMPHI 500 and a teaching 

block at the University of Garoua (Lot 9)

SISC 30 000 000 PIB MINESUP/ITB MA   19/02/2024 04/03/2024 30/10/2024

31

Project management Construction and furnishing of 

an AMPHI 300, an AMPHI 500 and an 

administrative block at the University of Ebolowa

SISC 20 000 000 PIB MINESUP/ITB MA   19/02/2024 04/03/2024 30/10/2024

32
Group purchases of laboratory and workshop 

equipment for ETPs
GS 150 000 000 PIB MINESUP/ITB ONIT 30/01/2024 18/03/2024 08/04/2024 22/04/2024 20/08/2024

33
Project management Group purchases of 

laboratory and workshop equipment for ETPs
SISC 25 000 000 PIB MINESUP/ITB RNIT 30/01/2024 22/03/2024 12/04/2024 26/04/2024 23/09/2024

34 Study of a master plan for university research SISC 155 000 000 PIB
MINESUP/ITB-

CCCB (SISC)
RNIT 29/01/2024 02/04/2024 22/04/2024 06/05/2024 03/09/2024

35
Construction of the PanAfrican University Rector's 

Office (Phase 2)
BCFW 700 000 000 PIB

MINESUP/ITB-

CCCB (BCFW)
ONIT 13/02/2024 15/04/2024 06/05/2024 22/05/2024 22/05/2025

36

Technical control and standardisation of the 

construction works on the headquarters of the 

Rectorate of the Pan-African University (Phase 2)

SISC 50 000 000 PIB
MINESUP/ITB-

CCCB (BCFW)
RNIT 02/02/2024 01/04/2024 19/04/2024 03/05/2024 05/05/2025
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MINISTRY OF HIGHER EDUCATION - MINESUP

37

Project management for the construction of the 

headquarters of the Rectorate of the Pan-African 

University (Phase 2)

SISC 192 000 000 PIB
MINESUP/ITB-

CCCB (BCFW)
ONIT 13/02/2024 15/04/2024 06/05/2024 22/05/2024 22/06/2025

38
Acquisition of furniture and other logistics for 

central services
GS 80 000 000 PIB MINESUP/ITB ONIT 05/04/2024 24/05/2024 14/06/2024 28/06/2024 28/10/2024

39 Acquisition of service vehicles GS 100 000 000 PIB MINESUP/ITB ONIT 02/04/2024 21/05/2024 10/06/2024 24/06/2024 20/11/2024

40 Acquisition of IT equipment GS 70 000 000 PIB MINESUP/ITB ONIT 02/04/2024 21/05/2024 10/06/2024 24/06/2024 22/10/2024

41
Construction of a fence at the ENSPY of the 

University of Yaounde I
GS 50 000 000 PIB MINESUP/ITB MA   29/01/2024 12/02/2024 11/06/2024

42

Project management for earthworks on platforms, 

external works and the construction and furnishing 

of certain infrastructures of the University of 

Bertoua (Lot 1)

12 000 000   

43

Project management for earthworks on platforms, 

external works and the construction and furnishing 

of certain infrastructures of the University of 

Ebolowa (Lot 2)

55 000 000   

44
Earthworks for platforms, roads and various 

network  sites in the University of Bertoua (Lot 1)
100 000 000

45
Earthworks for platforms, roads and various 

network sites in the University of Ebolowa  (Lot 2)
50 000 000

07/10/2024  BCFW PIB MINESUP/ITB MA 26/02/2024 11/03/2024

SISC PIB MINESUP/ITB MA 26/02/2024 11/03/2024 06/11/2024
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MINISTRY OF HIGHER EDUCATION - MINESUP

46
Earthworks for platforms, roads and various 

networks sites at the University of Garoua  (Lot 3)
BCFW 100 000 000 PIB MINESUP/ITB MA   28/02/2024 14/03/2024 10/10/2024

47
Maintenance of reprographic and air-conditioning 

equipment
SISC 15 000 000

Running 

Budget
MINESUP/ITB RQ 05/02/2024 01/03/2024 22/03/2024 05/04/2024 29/01/2025

48 Ordinary maintenance of buildings SISC 15 000 000
Running 

Budget
MINESUP/ITB RQ 05/02/2024 01/03/2024 22/03/2024 05/04/2024 29/01/2025

49 Maintenance of elevator SISC 15 000 000
Running 

Budget
MINESUP/ITB RQ 05/02/2024 01/03/2024 22/03/2024 05/04/2024 30/01/2025

50

Construction of a boundary wall and a security post 

at the Faculty of Health Sciences (FHS) at the 

University of Buea

BCFW 489 000 000 PIB MINESUP/ITB ONIT 04/03/2024 22/04/2024 13/05/2024 27/05/2024 22/01/2025

51

Project management for the construction of a fence 

wall and a security guard post at the Faculty of 

Health Sciences (FHS) of the University of Buea

SISC 48 000 000 PIB MINESUP/ITB RNIT 02/02/2024 28/03/2024 19/04/2024 03/05/2024 27/02/2025

6 676 000 000TOTAL MINESUP
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1
Drawing up a document of indicators for the 

adaptation to climate change
SISC 20 000 000 PIB MINEPDED/ITB RNIT 16/02/2024 12/04/2024 03/05/2024 17/05/2024 16/08/2024

2 Drawing up local climate change adaptation plans SISC 30 000 000 PIB MINEPDED/ITB RNIT 16/02/2024 12/04/2024 03/05/2024 17/05/2024 16/08/2024

3
Mapping of risk zones (ecologically fragile areas) in 

the Mfoundi division
SISC 150 000 000 PIB

MINEPDED/ITB-

CCCB(SISC)
RNIT 27/02/2024 30/04/2024 22/05/2024 06/06/2024 04/10/2024

4 Acquisition of EPI (SDPGE and BDD) GS 10 000 000 PIB MINEPDED/ITB RQ 26/01/2024 19/02/2024 11/03/2024 25/03/2024 24/05/2024

5

Design of a system for monitoring and evaluating 

environmental performance indicators for sectoral 

strategies

SISC 10 000 000 PIB MINEPDED/ITB RNIT 16/02/2024 12/04/2024 03/05/2024 17/05/2024 16/08/2024

6
Acquisition of service motorbikes for environmental 

control station managers
GS 15 000 000 PIB MINEPDED/ITB ONIT 26/01/2024 15/03/2024 05/04/2024 19/04/2024 18/07/2024

7
Purchase of a company vehicle for the Minister 

(MINEPDED)
GS 90 000 000 PIB MINEPDED/ITB ONIT 02/02/2024 22/03/2024 12/04/2024 26/04/2024 25/06/2024

8
Acquisition of office furniture for MINEPDED's 

central services
GS 15 000 000 PIB MINEPDED/ITB ONIT 26/01/2024 15/03/2024 05/04/2024 19/04/2024 18/06/2024

9
Acquisition of IT equipment for MINEPDED's 

central and devolved services
GS 30 000 000 PIB MINEPDED/ITB ONIT 26/01/2024 15/03/2024 05/04/2024 19/04/2024 18/06/2024

30 000 000

MINISTRY OF ENVIRONMENT, PROTECTION OF NATURE AND SUSTAINABLE DEVELOPMENT - MINEPDED

TOTAL MINEPDED
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1
Study of value flows and preparations for a national 

solid waste recovery programme in Cameroon
SISC 260 000 000 BAD

MINHDU/ITB-

CCCB(SISC)
RNIT 25/03/2024 28/06/2024 05/08/2024 19/08/2024 15/07/2025

2
Project management for the completion of the CI, 

HA and HB buildings in Mbanga-Bakoko/Douala
SISC 21 757 300 PIB MINHDU/ITB MA  29/01/2024 12/02/2024 12/08/2024

3
Project management for the completion of the CL 

and CM buildings in Olembe-Yaounde
SISC 26 000 000 PIB MINHDU/ITB MA  29/01/2024 12/02/2024 12/08/2024

4
Completion of the CQ, CR and CS buildings in 

Olembe-Yaounde 
BCFW 60 000 000 PIB MINHDU/ITB MA   31/01/2024 15/02/2024 15/05/2024

5
Completion work on the DB and DD buildings in 

Mbanga-Bakoko/Douala
BCFW 579 676 544 PIB

MINHDU/ITB-

CCCB(BCFW)
MA  19/02/2024 04/03/2024 02/09/2024

6
Work to complete the EA and EB buildings in 

Mbanga-Bakoko/Douala
BCFW 50 000 000 PIB MINHDU/ITB MA   31/01/2024 15/02/2024 15/05/2024

7
Completion work on the GA and GC buildings in 

Mbanga-Bakoko/Douala 
BCFW 503 527 392 PIB

MINHDU/ITB-

CCCB(BCFW)
MA   19/02/2024 04/03/2024 02/09/2024

8
Detailed development study for the Nouma urban 

centre in Okola
SISC 90 000 000 PIB MINHDU/ITB RNIT 02/02/2024 11/03/2024 28/03/2024 08/04/2024 04/11/2024

9 Concession study for the Yaounde bypass road SISC 40 000 000 PIB MINHDU/ITB RNIT 02/02/2024 11/03/2024 28/03/2024 08/04/2024 04/11/2024

10
Construction of pedestrian bridges on the Yaounde- 

Nsimalen motorway
ROAD 390 132 992 PIB MINHDU/ITB ONIT 23/02/2024 25/03/2024 11/04/2024 22/04/2024 19/09/2024

11

Project management for the construction of 

pedestrian bridges on the Yaounde - Nsimalen 

motorway

SISC 45 000 000 PIB MINHDU/ITB RNIT 27/02/2024 19/04/2024 10/05/2024 24/05/2024 19/11/2024

MINISTRY OF HOUSING AND URBAN DEVELOPMENT - MINHDU
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MINISTRY OF HOUSING AND URBAN DEVELOPMENT - MINHDU

12
Rehabilitation work on the access road to the 

Ebolowa diocese (phase 2)
ROAD 800 000 000 PIB MINHDU/ITB ONIT 22/02/2024 25/03/2024 11/04/2024 22/04/2024 20/09/2024

13
Project management for the rehabilitation of the 

access road to the Diocese of Ebolowa
SISC 77 000 000 PIB MINHDU/ITB RNIT 02/02/2024 11/03/2024 28/03/2024 08/04/2024 20/10/2024

14

Road works Carrefour Bangou - Batchengou 

Cossroad - Government Technical High School of 

Batchengou - Batchengou Chiefdom

ROAD 100 000 000 PIB MINHDU/ITB ONIT 21/12/2023 22/01/2024 08/02/2024 19/02/2024 18/06/2024

15
Rehabilitation of the main roads in the city of 

Douala
ROAD 2 000 000 000 PIB MINHDU/ITB ONIT 01/03/2024 01/04/2024 18/04/2024 29/04/2024 28/10/2024

16
Maîtrise d'œuvre des travaux de Réhabilitation des 

voiries structurantes de la ville de Douala
SISC 50 000 000 PIB MINHDU/ITB RNIT 02/02/2024 11/03/2024 28/03/2024 08/04/2024 04/11/2024

17

Rehabilitation works of certain roads in the Mfoundi 

Division: grand chef simbock crossroads - soeurs 

complexe scolaire kadndap crossroads - petits 

génies school entrance crossroads

ROAD 1 620 000 000 PIB
MINHDU/ITB-

CCCB (ROAD)
ONIT 29/02/2024 01/04/2024 18/04/2024 29/04/2024 24/12/2024

18

Project management for the rehabilitation of certain 

roads in the Mfoundi Division: grand chef simbock 

crossroads - soeurs complexe scolaire kadndap 

crossroads - petits génies school entrance 

crossroads

SISC 80 000 000 PIB
MINHDU/ITB-

CCCB (ROAD)
RNIT 01/02/2024 11/03/2024 28/03/2024 08/04/2024 02/01/2025

19 Construction of the Yaounde preferential highway ROAD 269 774 016 PIB MINHDU/ITB ONIT 29/02/2024 01/04/2024 18/04/2024 29/04/2024 25/11/2024

20 Rehabilitation of the main roads Yaounde ROAD 4 150 000 128 PIB
MINHDU/ITB-

CCCB (ROAD)
ONIT 29/02/2024 01/04/2024 18/04/2024 29/04/2024 23/01/2025
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MINISTRY OF HOUSING AND URBAN DEVELOPMENT - MINHDU

21
Project management for the rehabilitation of the 

main roads of Yaounde
SISC 99 900 000 PIB

MINHDU/ITB-

CCCB (ROAD)
RNIT 01/02/2024 11/03/2024 28/03/2024 08/04/2024 03/02/2025

22

Study to update the restructuring studies of 

precarious neighbourhoods in the cities of Yaounde 

and Douala

SISC 80 000 000 PIB MINHDU/ITB RNIT 01/02/2024 11/03/2024 28/03/2024 08/04/2024 03/02/2025

23 Construction works on the Maroua drains (Phase 2) ROAD 1 000 000 000 PIB MINHDU/ITB ONIT 22/02/2024 25/03/2024 11/04/2024 22/04/2024 21/10/2024

24
Project management for the construction of the 

Maroua drains (phase 2)
SISC 60 000 000 PIB MINHDU/ITB RNIT 08/02/2024 18/03/2024 04/04/2024 15/04/2024 11/11/2024

25

Supply of materials and equipment to development 

committees in the following Councils : Yaounde 2 

(Nkomkana 2) and Yaounde 7 (Ekerozock) (Lot 1) 

34 000 000

26

Supply of materials and equipment to development 

committees in the following Councils: Yaounde 1 " 

Mballa 3A, Emana centre, Okolo2 neighbourhoods 

( Lot 2)

50 000 000

27

Supply of materials and equipment to development 

committees in the following Councils: Douala 4 

(Toho) and Douala 2 (Nkolmitag) (Lot 3)

34 500 000

28

Supply of materials and equipment to development 

committees in the:  Kribi 1 Council (Mbwambe and 

Petit Paris) (Lot 4)

34 500 000

GS PIB MINHDU/ITB ONIT 29/01/2024 04/03/2024 21/03/2024 01/04/2024 01/07/2024
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MINISTRY OF HOUSING AND URBAN DEVELOPMENT - MINHDU

29
Refurbishment and equipping of play areas in the 

Kerawa youth integration centres (Lot 1) 
40 000 000

30
Refurbishment and equipping of play areas in the 

Kaélé youth integration centres ( Lot 2)
40 000 000

31
Refurbishment and equipping of play areas in the 

Mbandjock youth integration centres ( Lot 3)
40 000 000

32
Equipping pilot paving stone production units in the  

:  Yaoundé 6 et Yaoundé 2 Councils(Lot 1)
44 000 000

33
Equipping pilot paving stone production units in the  

: Tonga et Bassamba Councils (Lot 2)
44 000 000

34
Equipping pilot paving stone production units in the  

: Yingui et Nkondjock Councils (Lot 3)
45 000 000

35
Equipping pilot paving stone production units in the  

: Belel and Mouanko Councils (Lot 4)
45 000 000

36

Equipement des unités pilotes de production des 

pavés  dans les communes de : Kumba2 ; Mamfé 

et Tiko  (Lot 1)

75 000 000

37
Equipping pilot paving stone production units in the  

:  Ndélélé and Mandjou Councils ( Lot 2)
48 000 000

38
Equipping pilot paving stone production units in the 

:  Kousseri and Mokolo Councils (Lot 3) 
48 000 000

23/07/2024

GS PIB MINHDU/ITB ONIT 25/01/2024 26/02/2024 14/03/2024 25/03/2024 23/07/2024

PIB

14/03/2024 25/03/2024 24/06/2024

GS MINHDU/ITB ONIT 26/01/2024 26/02/2024 14/03/2024 25/03/2024

OI PIB MINHDU/ITB ONIT 26/01/2024 26/02/2024
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MINISTRY OF HOUSING AND URBAN DEVELOPMENT - MINHDU

39
Supply of IT equipment and office furniture for the 

youth integration centre in : Kaélé (Lot 1)
20 000 000

40
Supply of IT equipment and office furniture for the 

Kerawa youth integration centre (Lot 2)
20 000 000

41
Supply of IT equipment and office furniture for the 

Mbandjock youth integration centre (Lot 3)
20 000 000

42
Training 600 young people in difficulty to make and 

lay paving stones in the Yabassi Council (lot 1) 
22 500 000

43

Training 600 young people in difficulty to make and 

lay paving stones in the Njimoum and Massangam 

Councils (lot 2) 

23 000 000

44

Training 600 young people in difficulty to make and 

lay paving stones in the Mbandjock and Nkoteng 

Councils (lot 3)

22 500 000

45
Rehabilitation works on the MINHDU/Centre 

Regional Delegation in the Tchankeu building
BCFW 130 000 000 PIB MINHDU/ITB ONIT 19/01/2024 19/02/2024 07/03/2024 18/03/2024 16/07/2024

46
Construction works on the MINHDU/West Regional 

Delegation
BCFW 200 000 000 PIB MINHDU/ITB ONIT 22/02/2024 25/03/2024 11/04/2024 22/04/2024 19/09/2024

47 Purchase of vehicles GS 249 800 000 PIB MINHDU/ITB ONIT 21/03/2024 22/04/2024 10/05/2024 21/05/2024 19/08/2024

48
Purchase of technical and specific equipment in 

two (2) lots (lot 1)
75 000 000

49
Purchase of technical and specific equipment in 

two (2) lots (Lot 2)
75 000 000

GS PIB MINHDU/ITB ONIT 19/02/2024 07/03/2024

SISC PIB MINHDU/ITB RNIT 29/01/2024

18/01/2024

26/02/2024 14/03/2024 25/03/2024 24/06/2024

25/03/2024 04/04/2024 03/06/202407/03/2024

18/03/2024 18/06/2024

GS PIB MINHDU/ITB ONIT 25/01/2024
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MINISTRY OF HOUSING AND URBAN DEVELOPMENT - MINHDU

50 Acquisition of office furniture in three (3) lots (Lot 1) 75 000 000

51 Acquisition of office furniture in three (3) lots (Lot 2) 75 000 000

52 Acquisition of office furniture in three (3) lots (Lot 3) 70 000 000

53 Acquisition of IT equipment (Lot 1) 80 000 000

54 Acquisition of IT equipment (Lot 2) 80 000 000

55 Acquisition of IT equipment (Lot 3) 80 000 000

56
Drawing up a green plan for the city of Ngaoundere 

(phase 2)
SISC 60 000 000 PIB MINHDU/ITB RNIT 22/02/2024 01/04/2024 18/04/2024 29/04/2024 28/10/2024

57
Drawing up an urban mobility plan for the town of 

Ngoundere (Phase 2)
SISC 75 000 000 PIB MINHDU/ITB RNIT 22/02/2024 01/04/2024 18/04/2024 29/04/2024 28/10/2024

14 527 568 372TOTAL MINHDU

18/06/2024

GS PIB MINHDU/ITB ONIT 25/12/2023 12/02/2024 04/03/2024 18/03/2024 18/06/2024

19/02/2024 07/03/2024 18/03/2024GS PIB MINHDU/ITB ONIT 18/01/2024
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1
Water sanitisation and drainage at the CRPH in 

Maroua
BCFW 150 000 000 PIB MINAS/ITB ONIT 02/02/2024 22/03/2024 12/04/2024 26/04/2024 23/09/2024

2
Acquisition of equipment for the paramedical 

technical units of the CRPH in Maroua
GS 120 963 000 PIB MINAS/ITB ONIT 02/02/2024 22/03/2024 12/04/2024 26/04/2024 23/09/2024

3
Refurbishment of enrolment stations to register the 

national disability card 
BCFW 50 000 000 PIB MINAS/ITB ONIT 09/02/2024 28/03/2024 19/04/2024 03/05/2024 01/08/2024

4
Acquisition of computer equipment for the CAT in 

Mfou
GS 43 800 000 PIB MINAS/ITB RQ 09/02/2024 04/03/2024 25/03/2024 08/04/2024 07/06/2024

5
Acquisition of office furniture and other equipment 

for the CAT in Mfou
GS 135 558 000 PIB MINAS/ITB ONIT 09/02/2024 28/03/2024 19/04/2024 03/05/2024 02/07/2024

6 Construction of a guardhouse at the CAT in Mfou BCFW 26 010 000 PIB MINAS/ITB ONIT 09/02/2024 01/04/2024 19/04/2024 03/05/2024 02/07/2024

7
Study for phase 2 of the Mfou CAT consolidation 

project
SISC 30 000 000 PIB MINAS/ITB RNIT 09/02/2024 05/04/2024 26/04/2024 10/05/2024 08/08/2024

8 Acquisition of IT equipment to set up RESUC GS 100 000 000 PIB MINAS/ITB ONIT 02/02/2024 22/03/2024 12/04/2024 26/04/2024 25/06/2024

9 Rehabilitation of  the central services of MINAS BCFW 26 000 000 PIB MINAS/ITB ONIT 02/02/2024 22/03/2024 12/04/2024 26/04/2024 25/07/2024

MINISTRY OF SOCIAL AFFAIRS - MINAS
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MINISTRY OF SOCIAL AFFAIRS - MINAS

10 Ongoing construction of the Yaoundé 4 Ceso BCFW 100 000 000 PIB MINAS/ITB MA    21/03/2024 16/12/2024

11 Acquisition of office furniture for central services GS 20 630 000 PIB MINAS/ITB RQ 26/01/2024 19/02/2024 11/03/2024 25/03/2024 24/05/2024

12 Acquisition of IT equipment for central services GS 20 000 000 PIB MINAS/ITB ONIT 26/01/2024 15/03/2024 05/04/2024 19/04/2024 22/05/2024

13
Acquisition of vehicles for Officials of the Central 

services of MINAS
GS 294 000 000 PIB

MINAS/ITB-CCCB 

(GS)
ONIT 20/02/2024 22/04/2024 13/05/2024 27/05/2024 26/08/2024

14

Acquisition of a pick-up liaison vehicle for the 

Institution Camerounaise de l'Enfance (ICE) in 

Bétamba

GS 34 000 000 PIB MINAS/ITB ONIT 09/02/2024 28/03/2024 19/04/2024 03/05/2024 01/08/2024

15 Construction of the Buea RIB fence BCFW 40 000 000 PIB MINAS/ITB MA    22/03/2024 05/07/2024

16 Further ICE rehabilitation in Maroua BCFW 130 000 000 PIB MINAS/ITB ONIT 19/01/2024 08/03/2024 01/04/2024 12/04/2024 09/09/2024

1 320 961 000TOTAL MINAS
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1 Acquisition of rolling stock GS 60 000 000 PIB MINAC/ITB ONIT 15/02/2024 18/03/2024 04/04/2024 15/04/2024 14/06/2024

2
Rehabilitation of the Reunification Statue 

Monument
BCFW 15 000 000 PIB MINAC/ITB ONIT 15/03/2024 15/04/2024 02/05/2024 13/05/2024 12/08/2024

3 Refurbishment of MINAC's central buildings BCFW 83 000 000 PIB MINAC/ITB ONIT 11/03/2024 15/04/2024 02/05/2024 13/05/2024 12/08/2024

4
Additional electrification works at the National 

Museum and its esplanade
OI 122 000 000 PIB MINAC/ITB ONIT 23/02/2024 25/03/2024 11/04/2024 22/04/2024 19/09/2024

5
Construction of the North-West Regional 

Delegation for Arts and Culture
BCFW 55 100 000 PIB MINAC/ITB ONIT 22/02/2024 25/03/2024 11/04/2024 22/04/2024 19/09/2024

6
Construction of the Yabassi cultural centre (phase 

4)
BCFW 35 500 000 PIB MINAC/ITB ONIT 15/02/2024 18/03/2024 04/04/2024 15/04/2024 12/09/2024

7 Construction of the Haute Sanaga Cultural Centre BCFW 50 000 000 PIB MINAC/ITB ONIT 12/02/2024 18/03/2024 04/04/2024 15/04/2024 12/09/2024

8 Construction of the Ntui cultural centre (Phase 3) BCFW 60 000 000 PIB MINAC/ITB ONIT 15/02/2024 18/03/2024 04/04/2024 15/04/2024 12/09/2024

9
Construction of the Nanga Eboko cultural centre 

(phase 3)
BCFW 166 400 000 PIB MINAC/ITB ONIT 21/12/2023 22/01/2024 08/02/2024 19/02/2024 18/07/2024

647 000 000

MINISTRY OF ARTS AND CULTURE - MINAC

TOTAL MINAC

MINMAP/Public Contracts Programming and Monitoring Division Page 55 of 88



www.marchespublics.cm www.publiccontracts.cm 

No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1 Drawing up MINDCAF's IT master plan SISC 34 000 000 PIB MINDCAF/ITB RNIT 22/01/2024 15/03/2024 05/04/2024 19/04/2024 19/08/2024

2 Acquisition of IT equipment for central services GS 45 239 000 PIB MINDCAF/ITB ONIT 22/01/2024 11/03/2024 01/04/2024 15/04/2024 15/07/2024

3
Acquisition of photocopy machine for central 

services
GS 40 000 000 PIB MINDCAF/ITB ONIT 22/01/2024 11/03/2024 01/04/2024 15/04/2024 15/07/2024

4 Acquisition of office furniture for central services GS 45 000 000 PIB MINDCAF/ITB RQ 22/01/2024 16/02/2024 08/03/2024 22/03/2024 20/06/2024

5
Securing and Cadastral Works on 30,000 ha for the 

Central Plain project (Pilot Phase)
SISC 60 774 000 PIB MINDCAF/ITB RNIT 22/01/2024 15/03/2024 05/04/2024 19/04/2024 19/08/2024

6

Acquisition of total stations and accessories, dual-

frequency GPS receivers and navigation receivers 

and accessories for land registry services

GS 70 000 000 PIB MINDCAF/ITB ONIT 29/01/2024 18/03/2024 08/04/2024 22/04/2024 22/07/2024

7
Construction of the Divisional Delegation of Lékié in 

the Centre Region (Phase I)
BCFW 90 000 000 PIB MINDCAF/ITB ONIT 26/01/2024 15/03/2024 05/04/2024 19/04/2024 14/11/2024

8

Project management for the construction of the  

Divisional Delegation of Lékié in the Centre Region 

(Phase I)

SISC 10 000 000 PIB MINDCAF/ITB ONIT 19/01/2024 08/03/2024 01/04/2024 12/04/2024 09/12/2024

9

Rehabilitation works on the 19th floor and the 

Minister's entrance staircase of the Ministerial 

Building No. 2

BCFW 15 000 000 PIB MINDCAF/ITB ONIT 29/01/2024 18/03/2024 08/04/2024 22/04/2024 20/08/2024

410 013 000

MINISTRY OF STATE PROPERTY, SURVEYS AND LAND TENURE - MINDCAF

TOTAL MINDCAF
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1 Upkeep and maintenance of MINESEC elevators SISC 25 500 000
Running 

Budget
MINESEC/ITB RQ 19/12/2023 12/01/2024 02/02/2024 16/02/2024 10/02/2025

2

Construction of a teaching block of eight (8) 

classrooms + four (4) offices and 4 toilets at the 

Government Bilingual High School of LIMBE

BCFW 90 000 000 PIB MINESEC/ITB ONIT 05/02/2024 25/03/2024 15/04/2024 28/04/2024 28/10/2024

3
Construction of an R+1 administrative block at 

CETIC in BIMBIA, Phase 2
BCFW 95 000 000 PIB MINESEC/ITB ONIT 19/12/2023 05/02/2024 26/02/2024 11/03/2024 09/09/2024

4 Acquisition of MINESEC's service vehicle GS 100 000 000 PIB MINESEC/ITB ONIT 22/01/2024 11/03/2024 01/04/2024 15/04/2024 14/06/2024

5 Guarding of the MINESEC premises SISC 47 750 000
Running 

Budget
MINESEC/ITB RQ 19/12/2023 12/01/2024 02/02/2024 16/02/2024 10/02/2025

6

Ordinary maintenance of MINESEC buildings in 2 

lots: Maintenance of  Building C of the Central 

Services (Lot 1)

31 000 000

7

Ordinary Maintenance of MINESEC Buildings in 2 

lots: Maintenance of the CAAP, the EMIA and 

NLONGKAK Teaching Inspectorates and the LTICB 

Distance Learning Centre in Ngoa-Ekelle (Lot 2)

37 000 000

8
Construction of the Lagdo Technical and Vocational 

Agricultural High School
BCFW 300 000 000 PIB MINESEC/ITB ONIT 02/02/2024 22/03/2024 12/04/2024 26/04/2024 23/10/2024

9

Project management for the construction of the 

Lagdo Technical and Vocational Agricultural High 

School

SISC 10 000 000 PIB MINESEC/ITB ONIT 19/01/2024 08/03/2024 01/04/2024 12/04/2024 28/11/2024

10
Construction of the Yagoua Technical and 

Vocational Agricultural High School
BCFW 300 000 000 PIB MINESEC/ITB ONIT 02/02/2024 22/03/2024 12/04/2024 26/04/2024 23/10/2024

MINISTRY OF SECONDARY EDUCATION - MINESEC

SISC
Running 

Budget
MINESEC/ITB ONIT 19/12/2023 05/02/2024 26/02/2024 11/03/2024 06/03/2025
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

MINISTRY OF SECONDARY EDUCATION - MINESEC

11

Project management for the construction of the 

Government Technical and Professional 

Agricultural High School in Yagoua

SISC 10 000 000 PIB MINESEC/ITB ONIT 19/12/2023 05/02/2024 26/02/2024 15/03/2024 11/11/2024

12

Completion of construction works on a pedagogic 

block of 8 classrooms + offices + toilets + tables 

and benches at the Government Bilingual High 

School of FOYETT in NOUN. 

BCFW 85 000 000 PIB MINESEC/ITB ONIT 29/01/2024 18/03/2024 08/04/2024 22/04/2024 21/10/2024

13
Organisation of the FENASCO-A games: Transport 

for coaches and athletes
SISC 132 669 203

Running 

Budget

MINESEC/ITB-

CCCB(SISC)
ONIT 12/02/2024 26/04/2024 27/05/2024 06/06/2024 08/07/2024

14
Organisation of the FENASCO-A Games: 

Refreshments of athletes and staff
SISC 130 248 438

Running 

Budget

MINESEC/ITB-

CCCB(SISC)
ONIT 12/02/2024 26/04/2024 27/05/2024 06/06/2024 08/07/2024

15
Organising the FENASCO-A games: Supply of 

competition materials 
GS 25 000 000

Running 

Budget
MINESEC/ITB ONIT 19/01/2024 19/02/2024 07/03/2024 18/03/2024 17/04/2024

16

Organisation of games FENASCO -A Development 

of play areas and accommodation facilities in 

schools

BCFW 127 500 000
Running 

Budget
MINESEC/ITB ONIT 19/01/2024 19/02/2024 07/03/2024 18/03/2024 18/06/2024

1 546 667 641TOTAL MINESEC
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1
Acquisition of vehicles for Regional Financial 

Controllers
GS 300 000 000 PIB

MINFI/ITB-

CCCB(GS)
ONIT 19/03/2024 21/05/2024 10/06/2024 24/06/2024 23/09/2024

2
Refurbishment of the meeting room at the 

Treasury's General Pay Office
BCFW 19 353 716 PIB MINFI/ITB ONIT 02/02/2024 22/03/2024 12/04/2024 26/04/2024 25/06/2024

3
Acquisition of equipment and software for the 

National IT Development Centre (CENADI)
GS 3 709 303 838

Internal 

Resources

MINFI/ITB-

CCCB(GS)
ONIT 29/01/2024 11/03/2024 28/03/2024 08/04/2024 04/12/2024

4

Project management for the acquisition of 

equipment and software for the National IT 

Development Centre (CENADI)

SISC 185 465 192
Internal 

Resources

MINFI/ITB-

CCCB(GS)
ONIT 29/01/2024 11/03/2024 28/03/2024 08/04/2024 03/01/2025

5
Support for the technical platform and rental of IBM 

software
SISC 2 108 152 761

Internal 

Resources

MINFI/ITB-

CCCB(SISC)
MA 08/01/2024 22/01/2024 21/01/2027

6
Project management for technical platform support 

and IBM software rental
SISC 105 407 638

Internal 

Resources

MINFI/ITB-

CCCB(SISC)
RNIT 05/02/2024 09/04/2024 29/04/2024 13/05/2024 13/05/2027

7
Setting up dedicated high-speed VSAT links to 

CENADI sites
OI 1 677 979 136

Internal 

Resources

MINFI/ITB-

CCCB(OI)
MA   20/02/2024 07/03/2024 03/09/2024

8
Project management for the installation of 

dedicated high-speed VSAT links to CENADI sites
SISC 83 898 960

Internal 

Resources
MINFI/ITB ONIT 12/02/2024 01/04/2024 22/04/2024 06/05/2024 02/12/2024

8 189 561 241

MINISTRY OF FINANCE - MINFI

NATIONAL IT DEVELOPMENT CENTRE (CENADI)

TOTAL MINFI
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1 Tracking goods in transit by geolocation SISC 437 864 544
Internal 

Resources

DGD/ITB-CCCB 

(SISC)
RNIT 25/03/2024 28/05/2024 18/06/2024 01/07/2024 01/07/2025

437 864 544

DIRECTORATE GENERAL OF CUSTOMS - DGD

TOTAL DGD
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1
Maintenance of the new DGI building for the 2024 

financial year
SISC 150 000 000

Internal 

Resources

MINFI / ITB-

CCCB(SISC)
ONIT 29/12/2023 27/02/2024 18/03/2024 01/04/2024 01/04/2025

2 Dog guarding at the DGI building SISC 14 310 000
Internal 

Resources
MINFI / ITB RQ 22/12/2023 15/01/2024 05/02/2024 19/02/2024 18/02/2025

3
Refurbishment of the building housing the Centre 

Régional des Impôts du Centre I
BCFW 429 000 000

Internal 

Resources
MINFI / ITB ONIT 27/02/2024 15/04/2024 06/05/2024 22/05/2024  17/03/2025

4

Project management for the inspection and 

supervision of the refurbishment work on the 

building housing the Centre Régional des Impôts 

du Centre I

SISC 42 900 000
Internal 

Resources
MINFI / ITB RQ  27/02/2024 22/03/2024 12/04/2024 26/04/2024 28/04/2025

5
Supply and commissioning of an antivirus licence 

to protect the DGI's IT assets
GS 41 000 000

Internal 

Resources
MINFI / ITB RQ 22/12/2023 15/01/2024 05/02/2024 19/02/2024 04/04/2024

6
Acquisition and installation of IT equipment and 

licences for the DGI
GS 30 000 000

Internal 

Resources
MINFI / ITB RQ 08/01/2024  02/02/2024 23/02/2024 08/03/2024 22/04/2024

707 210 000

DIRECTORATE GENERAL OF TAXATION - DGI

TOTAL DGI
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1
Completion of construction work on the BANGEM 

Finance Receipt Office
BCFW 171 165 824

Internal 

Resources
DGTCFM / ITB ONIT 25/03/2024 13/05/2024 03/06/2024 18/06/2024 16/12/2024

2 Construction of the KUMBO finance office BCFW 200 000 000
Internal 

Resources
DGTCFM / ITB ONIT 25/03/2024 13/05/2024 03/06/2024 18/06/2024 16/12/2024

3 Construction of the NDOP finance office BCFW 200 000 000
Internal 

Resources
DGTCFM / ITB ONIT 25/03/2024 13/05/2024 03/06/2024 18/06/2024 16/12/2024

4
 Rehabilitation of the YOKADOUMA Finance 

Receipt Office                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  
BCFW 29 475 552

Internal 

Resources
DGTCFM / ITB ONIT 05/02/2024 25/03/2024 15/04/2024 29/04/2024 29/07/2024

5
Equipment for the on-call residence of the General 

Treasury in Bafoussam
GS 31 900 000

Internal 

Resources
DGTCFM / ITB RQ 05/02/2024 01/03/2024 22/03/2024 05/04/2024 04/06/2024

6 Rehabilitation of the TSINGA tax collection office BCFW 20 888 784
Internal 

Resources
DGTCFM / ITB RQ 05/02/2024 01/03/2024 22/03/2024 05/04/2024 04/07/2024

7
Acquisition of four (4) 4x4 pick-up vehicles and one 

( 1) saloon car
GS 186 000 000

Internal 

Resources
DGTCFM / ITB ONIT 19/02/2024 08/04/2024 28/04/2024 13/05/2024 12/08/2024

8 Acquisition of two (2) armoured vans GS 240 000 000
Internal 

Resources
DGTCFM / ITB ONIT 19/02/2024 08/04/2024 28/04/2024 13/05/2024 12/08/2024

9 Acquisition of ten (10) servers GS 150 000 000
Internal 

Resources
DGTCFM / ITB ONIT 19/02/2024 08/04/2024 28/04/2024 13/05/2024 12/08/2024

10
Rehabilitation of the premises to house the 

DGTCFM Data Centre (phase 1)
BCFW 240 000 000

Internal 

Resources
DGTCFM / ITB ONIT 19/02/2024 08/04/2024 28/04/2024 13/05/2024 11/11/2024

11

Recruitment of a consultancy firm to carry out 

technical studies (phase 2) for the DGTCFM data 

centre rehabilitation project

SISC 50 000 000
Internal 

Resources
DGTCFM / ITB RNIT 01/04/2024 24/05/2024 14/06/2024 28/06/2024 27/08/2024

1 519 430 160

DIRECTORATE GENERAL OF THE TREASURY, FINANCIAL AND MONETARY COOPERATION - DGTCFM

TOTAL DGTCFM
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1

Selection of a company to provide maintenance 

and cleaning services at the Ministry of Forestry 

and Wildlife.

SISC 25 500 000
Running 

Budget
MINFOF/ITB RQ 19/12/2023 12/01/2024 02/02/2024 16/02/2024 10/02/2025

2
Acquisition of licences for the implementation of 

SIGIF II
GS 300 000 000 CAS FSDF MINFOF/ITB OIIT 26/01/2024 23/04/2024 13/05/2024 27/05/2024 26/07/2024

3 Telephone and media networks OI 573 000 000 CAS FSDF MINFOF/ITB RNIT 15/01/2024 08/03/2024 01/04/2024 12/04/2024 11/06/2024

4

Supplementary contract for the construction of the 

headquarters building of the Ministry of Forests and 

Wildlife in Yaounde

BCFW 1 088 551 808 PIB
MINFOF/ITB- 

CCCB ( BCFW)
ONIT 13/02/2024 15/04/2024 06/05/2024 22/05/2024 19/05/2025

5

Supplementary contract for the inspection and 

supervision of the construction work on the building 

to house the central services of the Ministry of 

Forests and Wildlife

SISC 207 780 624 PIB
MINFOF/ITB- 

CCCB ( BCFW)
RNIT 09/02/2024 16/04/2024 06/05/2024 22/05/2024 16/06/2025

6

Supplementary contract for the inspection and 

supervision of the construction work on the building 

to house the services of COMIFAC.

SISC 160 853 552 PIB
MINFOF/ITB- 

CCCB ( SISC)
RNIT 09/02/2024 16/04/2024 06/05/2024 22/05/2024 13/08/2025

7 Acquisition of service and company vehicles GS 135 000 000 CAS FSDF MINFOF/ITB ONIT 15/01/2024 04/03/2024 25/03/2024 08/04/2024 07/06/2024

2 490 685 984

MINISTRY OF FORESTRY AND WILDLIFE - MINFOF

TOTAL MINFOF
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1 Setting up an electronic filing system SQ 87 000 000 PIB MINMAP/ITB ONIT 30/01/2024 18/03/2024 08/04/2024 22/04/2024 21/06/2024

2 Acquisition of 29 motorbikes for control purposes GS 64 000 000 PIB MINMAP/ITB ONIT 15/03/2024 03/05/2024 24/05/2024 07/06/2024 06/08/2024

3

Acquisition of computer and reprographic 

equipment for MINMAP: Acquisition of 10 digital 

laser photocopy machines (Lot 1)

54 000 000

4

Acquisition of computer and reprographic 

equipment for MINMAP: Acquisition of 132 

computers (Lot 2)

132 000 000

5
Acquisition of rolling stock for MINMAP, acquisition 

of two pick-ups (Lot 1)
70 000 000

6

Acquisition of rolling stock for MINMAP acquisition 

of seven station wagons for officials of the central 

services (Lot 2)

297 500 000

7
Overhaul of the local computer networks for central 

services (phase 1)
SISC 50 000 000 PIB MINMAP/ITB MA 08/01/2024  07/02/2024 19/02/2024 19/04/2024

8
Installation of generators in Bat B and DRMAP 

Littoral
SISC 35 000 000 PIB MINMAP/ITB MA 19/01/2024  19/02/2024 04/03/2024 03/05/2024

9
Installation of generators in Bat B and DRMAP 

Littoral
SQ 20 000 000

Running 

Budget
MINMAP/ITB ONIT 18/01/2024 01/04/2024 06/05/2024 21/05/2024 15/05/2024

10
Cleaning and maintenance of MINMAP buildings 

for the 2024 financial year (lot 1)
24 000 000

11
Cleaning and maintenance of MINMAP buildings 

for the 2024 financial year (lot 2)
24 000 000

12 Guarding and Security of Building SQ 18 400 000
Running 

Budget
MINMAP/ITB ONIT 08/01/2024 01/04/2024 06/05/2024 21/05/2024 15/05/2025

13 Renovation of buildings A and B of MINMAP BCFW 30 000 000 PIB MINMAP/ITB MA 16/01/2024 14/02/2024 29/02/2024 29/05/2024

905 900 000

 29/04/2024 10/05/2024 10/05/2024GS PIB MINMAP/ITB MA 21/03/2024

15/05/2025

TOTAL MINMAP

SQ
Running 

Budget
MINMAP/ITB ONIT 08/01/2024 01/04/2024 06/05/2024 21/05/2024

MINISTRY OF PUBLIC CONTRACTS - MINMAP

GS PIB MINMAP/ITB ONIT 19/01/2024 08/03/2024 29/03/2024 12/04/2024 11/06/2024
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1
Acquisition of equipment to assess and secure 

production at mining sites
GS 40 000 000 PIB MINMIDT/ITB ONIT 22/01/2024 11/03/2024 01/04/2024 15/04/2024 15/07/2024

2
Acquisition of geolocation equipment (Garmin GPS 

and double-decameter)
GS 50 000 000 PIB MINMIDT/ITB ONIT 05/02/2024 25/03/2024 15/04/2024 29/04/2024 29/07/2024

3
Drawing up georeference maps of geological and 

geocatastrophic events 
GS 15 000 000 PIB MINMIDT/ITB ONIT 22/01/2024 11/03/2024 01/04/2024 15/04/2024 14/06/2024

4
Feasibility study for setting up a fertiliser production 

unit 
SISC 50 000 000 PIB MINMIDT/ITB RNIT 22/01/2024 15/03/2024 05/04/2024 19/04/2024 18/07/2024

5

Feasibility study for an industrial park in the East 

Region to serve as a Special Economic Zone for 

timber 

SISC 50 000 000 PIB MINMIDT/ITB RNIT 22/01/2024 15/03/2024 05/04/2024 19/04/2024 18/07/2024

6
Study for the construction of a wheat processing 

unit in Cameroon
SISC 30 000 000 PIB MINMIDT/ITB RNIT 22/01/2024 15/03/2024 05/04/2024 19/04/2024 18/07/2024

7

Feasibility study for the establishment of a digital 

technopole, a data centre and a CSIRT/PKI 

platform in Cameroon

SISC 196 100 000 PIB
MINMIDT/ITB-

CCCB (SISC)
RNIT 01/03/2024 07/05/2024 27/05/2024 10/06/2024 09/12/2024

8

Environmental and social impact study of the 

OUSSA-BABOUTE Agro-Industrial Technopole 

project 

SISC 80 000 000 PIB MINMIDT/ITB RNIT 19/02/2024 12/04/2024 03/05/2024 17/05/2024 16/08/2024

9
Acquisition of twenty-five (25) computers for 

services
GS 30 000 000 PIB MINMIDT/ITB ONIT 19/02/2024 08/04/2024 28/04/2024 13/05/2024 12/07/2024

10

Acquisition of three (03) GIS licences (arcgis 

desktop standards, arcgis online creator, arcgis 

online viewer)

GS 20 000 000 PIB MINMIDT/ITB RQ 22/01/2024 16/02/2024 08/03/2024 22/03/2024 22/04/2024

11 Acquisition of sixteen (16) motorbikes GS 24 000 000 PIB MINMIDT/ITB ONIT 19/02/2024 08/04/2024 28/04/2024 13/05/2024 12/06/2024

12
Acquisition of ten (10) 4*4* pick-up vehicles for 

control and monitoring purposes
GS 350 000 000 PIB

MINMIDT/ITB-

CCCB (GS)
ONIT 08/03/2024 07/05/2024 27/05/2024 10/06/2024 09/08/2024

935 100 000

MINISTRY OF MINES, INDUSTRY AND TECHNOLOGICAL DEVELOPMENT - MINMIDT

TOTAL MINMIDT
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1
 Acquisition of office equipment for Central 

Services
GS 20 000 000 PIB MINPMEESA/ ITB ONIT 01/03/2024 19/04/2024 10/05/2024 24/05/2024 24/06/2024

2 Acquisition of office furniture for Central Services GS 20 000 000 PIB MINPMEESA/ ITB ONIT 01/03/2024 19/04/2024 10/05/2024 24/05/2024 24/06/2024

3 Acquisition of IT equipment for Central Services GS 20 000 000 PIB MINPMEESA/ ITB ONIT 01/03/2024 19/04/2024 10/05/2024 24/05/2024 24/06/2024

4 Acquisition of rolling stock for Central Services GS 452 384 992 PIB MINPMEESA/ ITB ONIT 18/03/2024 21/05/2024 10/06/2024 24/06/2024 24/07/2024

5

Purchase of air-conditioning equipment for the 

offices housing MINPMEESA's services in the No. 

1ministerial building

GS 30 000 000 PIB MINPMEESA/ ITB ONIT 04/03/2024 22/04/2024 13/05/2024 27/05/2024 26/06/2024

6
Geotechnical study for the construction of the 

MINPMEESA headquarters building 
SISC 60 000 000 PIB MINPMEESA/ ITB RNIT 08/03/2024 03/05/2024 24/05/2024 07/06/2024 05/09/2024

7
Architectural study for the construction of the 

MINPMEESA headquarters building
SISC 60 000 000 PIB MINPMEESA/ ITB RNIT 08/03/2024 03/05/2024 24/05/2024 07/06/2024 05/09/2024

8
Construction of the fence of the Regional 

Delegation of Sanaga Maritime
BCFW 75 000 000 PIB MINPMEESA/ ITB ONIT 09/02/2024 28/03/2024 19/04/2024 03/05/2024 02/09/2024

9

Project for the construction of a fence with a gate, 

external works and landscaping on the site housing 

the Services of the MINPEESA SUD Regional 

Delegation and the Mvila Divisional Delegation in 

Ebolowa.

BCFW 133 946 000 PIB MINPMEESA/ ITB ONIT 26/02/2024 15/04/2024 06/05/2024 22/05/2024 17/01/2025

MINISTRY OF SMALL AND MEDIUM-SIZED ENTERPRISES, SOCIAL ECONOMY AND HANDICRAFT - MINPMEESA
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

MINISTRY OF SMALL AND MEDIUM-SIZED ENTERPRISES, SOCIAL ECONOMY AND HANDICRAFT - MINPMEESA

10

Project management for the construction of a fence 

with a gate, external works and landscaping on the 

site housing the Services of the MINPEESA 

SOUTH Regional Delegation and Mvila Divisional 

Delegation in Ebolowa

SISC 11 200 000 PIB MINPMEESA/ ITB RNIT 16/02/2024 12/04/2024 03/05/2024 17/05/2024 11/02/2025

11
Construction of the ADAMAWA Regional 

Delegation
BCFW 328 951 008 PIB MINPMEESA/ ITB ONIT 16/02/2024 05/04/2024 26/04/2024 10/05/2024 06/01/2025

12
Project management for the construction of the 

ADAMAWA Regional Delegation
SISC 32 500 000 PIB MINPMEESA/ ITB RNIT 09/02/2024 05/04/2024 26/04/2024 10/05/2024 04/02/2025

13 Construction of the stands for SIARC 2024 SISC 90 000 000 PIB MINPMEESA/ ITB ONIT 16/02/2024 05/04/2024 26/04/2024 10/05/2024 10/06/2024

14
Supplementary contract for the construction of the 

Ndikinimeki craft centre
BCFW 125 000 000 PIB MINPMEESA/ ITB ONIT 12/02/2024 01/04/2024 22/04/2024 10/05/2024 07/10/2024

15

Project management for the supplementary 

contract for the construction of the Ndikinimeki craft 

centre 

SISC 12 500 000 PIB MINPMEESA/ ITB RNIT 12/02/2024 05/04/2024 26/04/2024 06/05/2024 01/11/2024

1 471 482 000TOTAL MINPMEESA
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1
Evaluation of the quality of service offered by postal 

operators 
SISC 52 576 704 PIB MINPOSTEL/ ITB RNIT 11/03/2024 03/05/2024 24/05/2024 07/06/2024 05/09/2024

2
Operationalisation and appropriation of the platform 

for regulating postal activities
SISC 36 000 000 CAS FSP MINPOSTEL/ ITB RNIT 08/03/2024 03/05/2024 24/05/2024 07/06/2024 05/09/2024

3

Construction of the barrier at the official residence of 

the Minister of Posts and Telecommunications in 

Bamenda

BCFW 26 423 296 CAS FSP MINPOSTEL/ ITB ONIT 16/02/2024 05/04/2024 26/04/2024 10/05/2024 08/08/2024

4

Rehabilitation of postal infrastructures 

(SANGMELIMA, BERTOUA, NGAOUNDERE, 

Ebolowa, MAROUA and DSCHANG post offices): 

Sangmélima (Lot 1)

32 039 864

5

Rehabilitation of postal infrastructures 

(SANGMELIMA, BERTOUA, NGAOUNDERE, 

Ebolowa, MAROUA and DSCHANG post offices): 

Bertoua (Lot 2)

26 566 000

6

Rehabilitation of postal infrastructures 

(SANGMELIMA, BERTOUA, NGAOUNDERE, 

Ebolowa, MAROUA and DSCHANG post offices): 

Ngaoundéré (Lot 3)

33 657 000

7

Rehabilitation of postal infrastructures 

(SANGMELIMA, BERTOUA, NGAOUNDERE, 

Ebolowa, MAROUA and DSCHANG post offices): 

Ebolowa (Lot 4)

25 881 428

8

Rehabilitation of postal infrastructures 

(SANGMELIMA, BERTOUA, NGAOUNDERE, 

Ebolowa, MAROUA and DSCHANG post offices): 

Maroua (Lot 5)

26 000 000

9

Rehabilitation of postal infrastructures 

(SANGMELIMA, BERTOUA, NGAOUNDERE, 

Ebolowa, MAROUA and DSCHANG post offices): 

Dschang (Lot 6)

20 699 802

10 Office furniture in the LOLODORF Post Office GS 17 500 000 CAS FSP MINPOSTEL/ ITB ONIT 12/02/2024 01/04/2024 22/04/2024 06/05/2024 05/08/2024

MINISTRY OF POSTS AND TELECOMMUNICATIONS - MINPOSTEL

BCFW CAS FSP MINPOSTEL/ ITB ONIT 09/02/2024 01/04/2024 19/04/2024 03/05/2024 01/08/2024
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

MINISTRY OF POSTS AND TELECOMMUNICATIONS - MINPOSTEL

11
Equipping post offices with computer equipment in 

the LOLODORF post office
GS 20 000 000 CAS FSP MINPOSTEL/ ITB ONIT 12/02/2024 01/04/2024 22/04/2024 06/05/2024 05/08/2024

12

Electrification and connection of post offices to solar 

energy (BAMENDJOU, AKONOLINGA, 

NKONDJOCK): Bamendjou (Lot 1)

25 000 000

13

Electrification and connection of post offices to solar 

energy (BAMENDJOU, AKONOLINGA, 

NKONDJOCK) : Akonolinga (Lot 2

25 000 000

14

Electrification and connection of post offices to solar 

energy (BAMENDJOU, AKONOLINGA, 

NKONDJOCK): Nkondjock (Lot 3)

25 000 000

15
Drawing up a digital investigation procedures 

manual
SISC 89 000 000 CAS FSE MINPOSTEL/ ITB RNIT 04/03/2024 26/04/2024 17/05/2024 31/05/2024 29/08/2024

16

Development of the National Plan for the Protection 

of Children "online SISC 145 000 000 CAS FSE
MINPOSTEL/ ITB-

CCCB (SISC)
RNIT 18/03/2024 21/05/2024 10/06/2024 24/06/2024 21/11/2024

17
Revision of the national network and information 

systems security policy
SISC 149 000 000 CAS FSE

MINPOSTEL/ ITB-

CCCB (SISC)
RNIT 12/03/2024 14/05/2024 03/06/2024 18/06/2024 16/12/2024

18
Setting up an information systems security 

management platform (phase 2)
SISC 75 000 000 CAS FSE MINPOSTEL/ ITB RNIT 27/02/2024 19/04/2024 10/05/2024 24/05/2024 22/08/2024

19

Organisational study for the recruitment of a 

consultant to conduct a study for the establishment 

of sectoral CIRTs (Health and Banking))

SISC 60 000 000 CAS FSE MINPOSTEL/ ITB RNIT 01/03/2024 26/04/2024 17/05/2024 31/05/2024 29/08/2024

20
 Setting up a secure digital records centre and digital 

library at MINPOSTEL
GS 88 000 000 CAS FSE MINPOSTEL/ ITB RNIT 02/02/2024 01/04/2024 19/04/2024 03/05/2024 02/09/2024

21
Dematerialising and securing the processing of 

MINPOSTEL files
SISC 90 000 000 CAS FSE MINPOSTEL/ ITB RNIT 26/02/2024 19/04/2024 10/05/2024 24/05/2024 23/09/2024

03/05/2024 01/08/202401/04/2024 19/04/2024OI CAS FSP MINPOSTEL/ ITB ONIT 09/02/2024
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

MINISTRY OF POSTS AND TELECOMMUNICATIONS - MINPOSTEL

22

Setting up a cybersecurity laboratory at the 

Sangmélima Inter-State University and the Yaoundé 

National Advanced School of Posts and 

Telecommunications and ICT: Setting up a 

cybersecurity laboratory at the Sangmélima Inter-

State University (Lot 1) 

90 000 000

23

Setting up a cybersecurity laboratory at the Inter-

State University of Sangmélima and at the Yaoundé 

National Advanced School of Posts and 

Telecommunications and ICT: Setting up a 

cybersecurity laboratory at the Ecole Nationale 

Supérieure des Postes, Télécommunications et TIC 

de Yaoundé (Lot 2) 

85 000 000

24
Refurbishment of MINPOSTEL's central services 

buildings
BCFW 59 658 000 PIB MINPOSTEL/ ITB ONIT 26/01/2024 15/03/2024 05/04/2024 19/04/2024 18/07/2024

25
Construction of a LoRaWAN network for tracking 

postal parcels and consignments in real time
OI 90 000 000 PIB MINPOSTEL/ ITB ONIT 26/02/2024 15/04/2024 06/05/2024 21/05/2024 18/09/2024

26
Dematerialising and securing the processing of 

MINPOSTEL files 
SISC 60 000 000 CAS FSE MINPOSTEL/ ITB ONIT 16/01/2024 04/03/2024 25/03/2024 08/04/2024 08/07/2024

27

Acquisition of security software to protect 

MINPOSTEL's Web applications and office 

equipment

GS 70 000 000 CAS FSE MINPOSTEL/ ITB ONIT 02/02/2024 22/03/2024 12/04/2024 26/04/2024 25/07/2024

1 543 002 094

20/08/2024

TOTAL MINPOSTEL

BCFW CAS FSE MINPOSTEL/ ITB ONIT 29/01/2024 18/03/2024 08/04/2024 22/04/2024
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1
Overhaul of the video surveillance system and link-

up with the intruder alarm system at MINREX
GS 50 000 000 PIB MINREX/ITB ONIT 26/01/2024 26/02/2024 14/03/2024 25/03/2024 24/05/2024

2
Purchase and installation of safety railings at the 

D10 building at MINREX
BCFW 30 000 000 PIB MINREX/ITB ONIT 08/02/2024 11/03/2024 28/03/2024 08/04/2024 07/06/2024

3
Acquisition of six (6) vehicles for the central 

services of MINREX
GS 294 000 000 PIB

MINREX/ITB-

CCCB (GS)
ONIT 19/02/2024 01/04/2024 18/04/2024 28/04/2024 29/07/2024

4
Acquisition of a vehicle for the Secretary General of 

MINREX
GS 70 000 000 PIB MINREX/ITB ONIT 08/02/2024 11/03/2024 28/03/2024 08/04/2024 08/07/2024

5 Acquisition of IT equipment for MINREX GS 80 000 000 PIB MINREX/ITB ONIT 22/01/2024 26/02/2024 14/03/2024 25/03/2024 24/05/2024

6
Rehabilitation of the IT network infrastructure 

(phase 2)
OI 80 000 000 PIB MINREX/ITB ONIT 16/02/2024 18/03/2024 04/04/2024 15/04/2024 15/07/2024

7 Refurbishment of MINDELCOM's office BCFW 30 000 000 PIB MINREX/ITB ONIT 11/01/2024 05/02/2024 22/02/2024 04/03/2024 03/06/2024

8 Refurbishment of the MINREX proceedings room BCFW 80 000 000 PIB MINREX/ITB ONIT 11/01/2024 05/02/2024 22/02/2024 04/03/2024 03/06/2024

9
Feasibility studies for the renovation of the 

conference room and adjoining areas at MINREX
SISC 30 000 000 PIB MINREX/ITB RNIT 08/02/2024 18/03/2024 04/04/2024 15/04/2024 14/10/2024

10
Extension of the General Inspection building (phase 

2)
BCFW 600 000 000 PIB

MINREX/ITB-

CCCB (BCFW)
ONIT 29/01/2024 11/03/2024 28/03/2024 08/04/2024 03/12/2024

11
Project management Extension of the General 

Inspection building (phase 2)
SISC 60 000 000 PIB

MINREX/ITB-

CCCB (BCFW)
RNIT 18/01/2024 26/02/2024 14/03/2024 25/03/2024 20/01/2025

1 404 000 000

MINISTRY OF EXTERNAL RELATIONS - MINREX

TOTAL MINREX
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No. Designation and location of project
Nature of 

services 

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 
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Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1
Rehabilitation of the Nkongsamba stadium in 

Mbaressoumtou
BCFW 41 089 000 PIB MINSEP/ITB ONIT 26/02/2024 15/04/2024 06/05/2024 22/05/2024 17/09/2024

2 Construction of the Messok stadium BCFW 50 000 000 PIB MINSEP/ITB ONIT 23/02/2024 12/04/2024 03/05/2024 17/05/2024 16/09/2024

3
Completion of the Maroua technical high school 

sports complex
BCFW 50 000 000 PIB MINSEP/ITB ONIT 05/02/2024 25/03/2024 15/04/2024 28/04/2024 29/07/2024

4 Construction of the Bamenda stadium BCFW 70 000 000 PIB MINSEP/ITB ONIT 26/02/2024 15/04/2024 06/05/2024 22/05/2024 17/09/2024

5
Rehabilitation of the stadium in the Bandan 

neighbourhood of Bamendjou
BCFW 50 000 000 PIB MINSEP/ITB ONIT 23/02/2024 12/04/2024 03/05/2024 17/05/2024 16/08/2024

6
Refurbishment of the  Sports and Physical 

Education Divisional Delegation of Wouri 
BCFW 60 000 000 PIB MINSEP/ITB ONIT 05/02/2024 25/03/2024 15/04/2024 28/04/2024 26/08/2024

7
Construction of the  Sports and Physical Education 

Divisional Delegation of Nkam
BCFW 60 000 000 PIB MINSEP/ITB ONIT 04/03/2024 22/04/2024 13/05/2024 27/05/2024 25/11/2024

381 089 000

MINISTRY OF SPORTS AND PHYSICAL EDUCATION - MINSEP

TOTAL MINSEP
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No. Designation and location of project
Nature of 
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 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Relevant  Board

Type of 
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Date of 

launching of 

invitation to 

tende

Date of award 

of contracts

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1
Purchase of road signs and cones for road safety 

operations
GS 20 000 000 PIB MINT/ITB ONIT 02/02/2024 22/03/2024 12/04/2024 26/04/2024 25/07/2024

2
Acquisition of meteorological and climatological 

data processing equipment
GS 19 500 000 PIB MINT/ITB ONIT 02/02/2024 22/03/2024 12/04/2024 26/04/2024 25/07/2024

3 Acquisition of automatic weather stations OI 40 000 000 PIB MINT/ITB ONIT 26/01/2024 15/03/2024 05/04/2024 19/04/2024 16/10/2024

4

Supply and installation of equipment for the joint 

radio communication system in Moloundou and 

Socambo

GS 10 000 000 PIB MINT/ITB ONIT 26/02/2024 15/04/2024 06/05/2024 21/05/2024 18/09/2024

5 Rehabilitation of the MINT computer networks OI 40 000 000 PIB MINT/ITB ONIT 26/01/2024 15/03/2024 05/04/2024 19/04/2024 18/07/2024

6
Acquisition of IT equipment for central and 

devolved services
GS 60 000 000 PIB MINT/ITB ONIT 22/01/2024 11/03/2024 01/04/2024 15/04/2024 14/06/2024

7 Acquisition of office furniture GS 50 000 000 PIB MINT/ITB ONIT 22/01/2024 11/03/2024 01/04/2024 15/04/2024 14/06/2024

8
Acquisition of rolling stock for MINT( Pick -up for 

DAG)
GS 35 000 000 PIB MINT/ITB ONIT 12/03/2024 23/04/2024 21/05/2024 06/06/2024 04/10/2024

9
Equipping the Vallée du NTEM DDT with office 

furniture
GS 30 000 000 PIB MINT/ITB ONIT 04/03/2024 22/04/2024 13/05/2024 27/05/2024 26/08/2024

10 Construction of the Sanaga Maritime DDT BCFW 99 000 000 PIB MINT/ITB ONIT 12/03/2024 29/04/2024 22/05/2024 06/06/2024 31/03/2025

11 Rehabilitation of Central Services BCFW 99 000 000 PIB MINT/ITB ONIT 26/01/2024 15/03/2024 05/04/2024 19/04/2024 19/08/2024

12
Drawing up a national strategy for low-carbon 

transport policies in the transport sector
SISC 40 000 000 PIB MINT/ITB ONIT 16/02/2024 05/04/2024 10/05/2024 09/09/2024

542 500 000

MINISTRY OF TRANSPORT - MINT

TOTAL MINT
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No. Designation and location of project
Nature of 
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amount (FCFA) 

 Source of 
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Authority/ 

Relevant  Board

Type of 
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Date of award 
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Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1

Asphalting work at Meyomakot - Kpwe (47.8 km) 

and certain sections of the Meyomessala road (8.8 

km) (Lot 1)

428 000 000

2

Bitumen works Meyomakot - kpwe (47.8 km) and 

certain sections of the Meyomessala road (8.8 km) 

(Meyomessala road rehabilitation) (Lot 2) 

428 000 000

3

Asphalting of certain communal roads in the 

subdivision, division of Dja and Lobo, South 

Region: Section 1: Nkongmekak-Oyop-Ngoasse-

Meyos (12.70 km), Section 2: Oyop-Nkomo-

Mekalat-Nkoumadjap (23.60 km) (Lot 3) 

428 000 000

4

Asphalting of certain communal roads in the 

subdivision, Division of Dja and Lobo, South region: 

Section 1: Bidjong-Nkolenyeng-Nkoldja. Section 2: 

Eton-Bibas (Lot 4) 

428 000 000

5

Asphalting of certain communal roads in the Sub-

division, Division of Dja and Lobo, South Region: 

Section: MVIA-MEZESSE (21.3km) (Lot 5) 

428 000 000

6

Asphalting of some communal roads in the 

Subdivision, Division of Dja et Lobo, South Region: 

Section: Ngoasse-Biba Yemfek-YemYemfek-

Enyeng-Bisso-Mekalat (26.9km) (Lot 6) 

428 000 000

7 construction of MINTP headquarters building BCFW 4 000 000 000 PIB MINTP/ITB ONIT 06/02/2012 28/05/2025

8 Construction of the Fifinda weighing station ROAD 100 000 000 PIB MINTP/ITB ONIT 03/01/2024 19/02/2024 11/03/2024 25/03/2024 10/03/2027

9

Project management for asphalting work on the 

Ngul tang-Mengueme SI-Lembe Yezoum road, 

section: Nkangkombo-Lembe Yezoum and Loum 

bypass, 26 km

SISC 400 000 000 PIB
MINTP/ITB-CCCB 

(SISC)
RNIT 08/04/2024 27/05/2024 13/06/2024 24/06/2024 24/07/2026

MINISTRY OF PUBLIC WORKS - MINTP

ROAD PIB MINTP/ITB ONIT 05/10/2022 27/03/2024Works ongoing

En cours d'exécution 
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MINISTRY OF PUBLIC WORKS - MINTP

10
Asphalting work on the Bonepoupa - Yabassi road

ROAD 5 000 000 000 PIB
MINTP/ITB-CCCB 

(ROAD)
MA 20/02/2017 07/10/2024

11
Project management for asphalting work on the 

Bonepoupa - Yabassi road
SISC 500 000 000 PIB

MINTP/ITB-CCCB 

(ROAD)
RNIT 27/06/2017 25/11/2024

12

Asphalting work on the Ngul tang -Mengueme SI-

Lembe Yezoum road Asphalting work on the Ngul 

tang -Mengueme SI-Lembe Yezoum road, section: 

Nkangkombo-Lembe Yezoum and Loum slip road, 

26 km

ROAD 4 899 999 744 PIB MINTP/ITB ONIT 01/02/2024 04/03/2024 21/03/2024 01/04/2024 23/03/2026

13 Asphalting works on the Ngaoundere - Paro road ROAD 5 000 000 000 PIB
MINTP/ITB-CCCB 

(ROAD)
ONIT 05/09/2019 04/03/2024

14
Project management for asphalting work on the 

Ngaoundere - Paro road
SISC 500 000 000 PIB

MINTP/ITB-CCCB 

(ROAD)
RNIT 15/02/2021 30/05/2024

15

Asphalting work on certain communal roads in the 

city of Yaoundé: CARREFOUR AFRIQUE-

CARREFOUR CARIERE-InterR104, QUARTIER 

HAPPY LIEU-DIT NGUEM (3.3 km), Chapelle 

Nyom II - Quatier Foe - Bayardon (2 km)

ROAD 4 899 999 744 PIB MINTP/ITB-CCCB ONIT 01/02/2024 04/03/2024 21/03/2024 01/04/2024 01/04/2026

16

Asphalting work on certain communal roads in the 

city of Yaoundé: CARREFOUR AFRIQUE-

CARREFOUR CARIERE-InterR104, QUARTIER 

HAPPY LIEU-DIT NGUEM (3.3 km), Chapelle 

Nyom II - Quatier Foe - Bayardon (2 km)

SISC 400 000 000 PIB
MINTP/ITB-CCCB 

(ROAD)
RNIT 08/04/2024 27/05/2024 13/06/2024 24/06/2024 24/07/2026

17
Asphalting work on the BABUNGO - OKU - NKOR 

NONI road: (NKOR) NONI - LASSIN (Lot 1)
1 000 000 000

18
Asphalting work on the BABUNGO - OKU - NKOR 

NONI road: OKU - NONI (Lot 2)
1 000 000 000

19
Travaux de bitumage de la route de BABUNGO - 

OKU - NKOR NONI : BABUNGO - OKU (Lot 3)
1 000 000 000

29/07/2024 12/08/2024 03/08/2026ROAD PIB MINTP/ITB ONIT 21/05/2024 08/07/2024

Works ongoing

Works ongoing

Works ongoing

Works ongoing
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MINISTRY OF PUBLIC WORKS - MINTP

20
Maîtrise d'oeuvre liée aux travaux de bitumage de 

la route de BABUNGO - OKU - NKOR NONI
SISC 200 000 000 PIB

MINTP/ITB-CCCB 

(ROAD)
RNIT 22/04/2024 25/06/2024 15/06/2024 28/07/2024 10/11/2027

21
Asphalting work on the BABUNGO - OKU - NKOR 

NONI road: BABUNGO - OKU (Lot 3)
ROAD 4 899 999 744 PIB MINTP/ITB ONIT 01/02/2024 04/03/2024 21/03/2024 01/04/2024 01/04/2026

22

Project management for asphalting work on the 

Mbgaba-Mbet-Bouam road, Nguen-NIO 35km 

section

SISC 400 000 000 PIB
MINTP/ITB-CCCB 

(ROAD)
RNIT 08/01/2024 26/02/2024 14/03/2024 25/03/2024 24/04/2026

23

Asphalting work on the Mbgaba-Mbet-Bouam road, 

Andom -nguen section 12.775km, including two 

bridges over the YONG and TSEKE rivers

ROAD 4 899 999 744 PIB MINTP/ITB ONIT 01/02/2024 04/03/2024 21/03/2024 01/04/2024 01/04/2026

24

Project management for asphalting work on the 

Mbgaba-Mbet-Bouam road, Andom -nguen section 

12.775km, including two bridges over the YONG 

and TSEKE rivers

SISC 400 000 000 PIB
MINTP/ITB-CCCB 

(ROAD)
RNIT 08/01/2024 26/02/2024 14/03/2024 25/03/2024 16/01/2026

25
Asphalting work on the Batouri - Ngoura - Kentzou 

road, Batouri - Ngoura
ROAD 3 000 000 000 PIB MINTP/ITB ONIT 26/02/2024 15/04/2024 06/05/2024 21/05/2024 11/05/2026

26
Project management for asphalting work on the 

Batouri - Ngoura - Kentzou road, Batouri - Ngoura
SISC 200 000 000 PIB MINTP/ITB MA 15/02/2024  25/03/2024 08/04/2024 22/07/2027

27

Asphalting of the R0146 Nkoteng (inter N1) -Kombo-

Sibane-Meza'a-Ngida Yezoum (Inter R011), 

section: bissa crossroads (end of cane field) -

Nkolessang-Meza'a (25km)

ROAD 4 899 999 744 PIB MINTP/ITB ONIT 01/02/2024 04/03/2024 21/03/2024 01/04/2024 01/04/2026

28

Project management for asphalting work on the 

R0146 Nkoteng (inter N1) -Kombo-Sibane-Meza'a-

Ngida Yezoum (Inter R011), section: bissa 

crossroads (end of cane field) -Nkolessang-Meza'a 

(25km)

SISC 400 000 000 PIB
MINTP/ITB-

CCCB(ROAD)
RNIT 25/01/2024 11/03/2024 28/03/2024 08/04/2024 24/07/2026
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MINISTRY OF PUBLIC WORKS - MINTP

29
Asphalting work on the Foumban - Koupa Matapit 

road
ROAD 5 000 000 000 PIB

MINTP/ITB-

CCCB(ROAD)
ONIT 20/03/2024 16/09/2030

30
Project management for asphalting work on the 

Foumban - Koupa Matapit road
SISC 303 536 992 PIB

MINTP/ITB-

CCCB(ROAD)
RNIT 29/01/2024 20/08/2031

31
Banyo-Mayo Darlé -Nyamboya, section: Bankim 

(Mwoumban crossroads) -Kol, 23 km
ROAD 4 899 999 744 PIB MINTP/ITB ONIT 01/02/2024 04/03/2024 21/03/2024 01/04/2024 01/04/2026

32

Project management for asphalting work on the 

Banyo-Mayo Darlé-Nyamboya road, section: 

Bankim (Mwoumban crossroads) -Kol, 23 km

SISC 400 000 000 PIB
MINTP/ITB-

CCCB(ROAD)
RNIT 08/04/2024 27/05/2024 13/06/2024 24/06/2024 24/07/2026

33

Construction of a bridge over the river Mungo, 

priority regional road, Inter RN8-Mombo section, 

Bajoh (phase 2)

ROAD 100 000 000 PIB MINTP/ITB RNIT 07/03/2024 15/04/2024 02/05/2024 13/05/2024 13/05/2025

34

Rehabilitation of the Kom dike (phase 2) and 

construction of six double gutters on the Sobia-

Nkolbotou road

OI 500 000 000 PIB MINTP/ITB MA 06/02/2024  06/03/2024 18/03/2024 18/03/2025

35 Asphalting work on the Douala - Bonepoupa road ROAD 6 000 000 000 PIB
MINTP/ITB-

CCCB(ROAD)
MA 15/01/2024  26/02/2024 11/03/2024 02/09/2025

36
Project management for asphalting work on the 

Douala - Bonepoupa road
SISC 500 000 000 PIB

MINTP/ITB-

CCCB(ROAD)
RNIT 09/11/2016 30/09/2024

37
Asphalting work on the Esse-Soa road 48 km 

(R0123) : Awae-Esse road 39km (Lot 1)
5 000 000 000

38
Asphalting work on the Esse-Soa road, 48 km 

(R0124) : Esse-Soa road (Lot 2)
5 000 000 000

39
Project management for asphalting work on the 

Soa - Esse - Awae road
SISC 1 000 000 000 PIB

MINTP/ITB-CCCB 

(ROAD)
RNIT 15/01/2024 19/03/2024 08/04/2024 22/04/2024 11/12/2031

11/03/2024 02/09/2025ROAD PIB
MINTP/ITB-CCCB 

(ROAD)
MA 15/01/2024  26/02/2024

Works ongoing

Works ongoing

Works ongoing
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MINISTRY OF PUBLIC WORKS - MINTP

40
Traffic maintained on the Mora-Dabanga-Kousseri 

road
ROAD 5 000 000 000 PIB

MINTP/ITB-CCCB 

(ROAD)
MA 15/02/2024 25/03/2024 05/04/2024 06/04/2026

41
Maintenance of MINTP premises at immeuble 

Emergence
BCFW 18 000 000 PIB MINTP/ITB RQ 18/01/2024 12/02/2024 29/02/2024 11/03/2024 11/03/2025

42
Maintenance of MINTP premises in the Bastos 

building and MESSA premises
BCFW 43 200 000 PIB MINTP/ITB RQ 18/01/2024 12/02/2024 29/02/2024 11/03/2024 11/03/2025

43
Maintenance of MINTP premises located in the  

regional delegation works of MINTP
BCFW 58 800 000 PIB MINTP/ITB RQ 18/01/2024 12/02/2024 29/02/2024 11/03/2024 11/03/2025

44
Messa premises and Divisional and Regional 

Delegation 
BCFW 40 000 000 PIB MINTP/ITB RQ 11/01/2024 05/02/2024 22/02/2024 04/03/2024 04/03/2025

45
MINTP premises in Bastos, the MINTP residence 

and the Immeuble Emergence
BCFW 45 000 000 PIB MINTP/ITB ONIT 11/01/2024 05/02/2024 22/02/2024 04/03/2024 04/03/2025

46
Construction of a bridge and its accesses over the 

Nchiayang river
ROAD 5 000 000 000 PIB

MINTP/ITB-CCCB 

(ROAD)
MA 06/02/2024  18/03/2024 01/04/2024 30/03/2026

47
Acquisition of IT equipment and other 

communication tools
GS 20 000 000 PIB MINTP/ITB ONIT 22/02/2024 25/03/2024 11/04/2024 22/04/2024 22/07/2024

48 Acquisition of civil engineering equipment GS 1 000 000 000 PIB
MINTP/ITB-CCCB 

(GS)
ONIT 29/04/2024 10/06/2024 27/06/2024 08/07/2024 03/01/2025

49
Acquisition of vehicles for the monitoring of work 

sites
GS 300 000 000 PIB

MINTP/ITB-CCCB 

(GS)
ONIT 29/04/2024 10/06/2024 27/06/2024 08/07/2024 07/10/2024

50 Equipping services with office furniture GS 50 000 000 PIB MINTP/ITB ONIT 22/02/2024 25/03/2024 11/04/2024 22/04/2024 22/07/2024
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MINISTRY OF PUBLIC WORKS - MINTP

51 Asphalting work on the Guidjiba-Taparé road ROAD 4 496 462 848 PIB MINTP/ITB ONIT 04/01/2024 05/02/2024 22/02/2024 04/03/2024 23/02/2026

52
Project management for asphalting work on the 

Guidjiba - Taparé road
SISC 300 000 000 PIB

MINTP/ITB-CCCB 

(ROAD)
RNIT 08/01/2024 26/02/2024 14/03/2024 25/03/2024 15/06/2026

53 Asphalting work on the Akokan-Batouri road ROAD 6 499 999 744 PIB
MINTP/ITB-CCCB 

(ROAD)
ONIT 18/09/2017 18/08/2023

54
Project management for asphalting work on the 

Akokan-Batouri road
SISC 500 000 000 PIB

MINTP/ITB-CCCB 

(ROAD)
RNIT 06/03/2017 28/05/2024

55

Rehabilitation of the Kom dyke (phase 2) and 

construction of 6 double gutters on the Sobia-

Nkolboutou road

OI 200 000 000 PIB MINTP/ITB ONIT 12/02/2024 18/03/2024 04/04/2024 15/04/2024 14/10/2024

56
Supervision of maintenance work on certain earth 

roads in the West network LOT 3
150 000 000

57
Supervision of maintenance work on certain earth 

roads in the West network LOT 4
150 000 000

58
Supervision of maintenance work on certain earth 

roads in the West network 
SISC 130 000 000 Road Fund

MINTP/ITB-CCCB 

(ROAD)
RNIT 11/03/2024 14/05/2024 03/06/2024 18/06/2024 13/11/2024

59
Supervision of maintenance work on certain earth 

roads in the North network 
SISC 100 000 000 Road Fund

MINTP/ITB-CCCB 

(ROAD)
RNIT 04/03/2024 22/04/2024 10/05/2024 22/05/2024 17/10/2024

60 Cantonnage work on asphalted national roads ROAD 2 000 000 000 Road Fund MINTP/ITB ONIT  02/01/2024 18/01/2024 29/01/2024 18/02/2027

61
Comfort maintenance work on the Pont Maidikoum -

Touboro road section
ROAD 500 000 000 Road Fund MINTP/ITB ONIT 29/02/2024 01/04/2024 18/04/2024 29/04/2024 28/10/2024

18/10/2024SISC Road Fund
MINTP/ITB-CCCB 

(SISC)
RNIT 04/03/2024 22/04/2024 10/05/2024 22/05/2024

Works ongoing

Works ongoing
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MINISTRY OF PUBLIC WORKS - MINTP

62

Maintenance of the road section Carrefour du 

Palais- Neptune Messasi- Station Total Ebang-Toll 

at Nkometou- Echangeur Obala- Station Total 

Obala- Batchenga - Station de pesage de Ndjore- 

Ville de Mbandjock

ROAD 200 000 000 Road Fund MINTP/ITB ONIT 29/02/2024 01/04/2024 18/04/2024 29/04/2024 28/10/2024

63
Comfort maintenance work on the Ngaoundere 

(Malang) - Maidikoum bridge road section
ROAD 500 000 000 Road Fund MINTP/ITB ONIT 26/02/2024 01/04/2024 18/04/2024 29/04/2024 28/10/2024

64

Maintenance of the Ahala interchange - Round 

about Point Tropicana - Carrefour de l'Amitié - 

Carrefour Nkoabang road section

ROAD 500 000 000 Road Fund MINTP/ITB ONIT 19/02/2024 25/03/2024 11/04/2024 22/04/2024 21/10/2024

65
Maintenance of the Mutenguene-Bolifamba road 

section
ROAD 592 756 928 Road Fund MINTP/ITB ONIT 22/02/2024 25/03/2024 11/04/2024 22/04/2024 21/10/2024

66
Comfort maintenance work on the Pont Sala - 

Garoua road section
ROAD 1 000 000 000 Road Fund MINTP/ITB ONIT 22/02/2024 25/03/2024 11/04/2024 22/04/2024 22/04/2025

67
Maintenance of the Ombe-Batoke bridge section of 

road in the Limbe municipality
ROAD 300 000 000 Road Fund MINTP/ITB ONIT 11/03/2024 15/04/2024 02/05/2024 13/05/2024 08/11/2024

68
Comfort maintenance work on the Bas de la Falaise 

de Wack - Mayo Salah road section
ROAD 1 000 000 000 Road Fund MINTP/ITB ONIT 14/03/2024 15/04/2024 02/05/2024 13/05/2024 08/11/2024

69 Maintenance work on the Edéa - Kribi road section ROAD 500 000 000 Road Fund MINTP/ITB ONIT 11/03/2024 15/04/2024 02/05/2024 13/05/2024 08/11/2024

70 Maintenance of the Tibati-Banyo road section ROAD 500 000 000 Road Fund MINTP/ITB ONIT 14/03/2024 15/04/2024 02/05/2024 13/05/2024 08/11/2024

71
Comfort maintenance work on the Bafoussam - 

Foumbot - Foumban road section
ROAD 1 000 000 000 Road Fund MINTP/ITB ONIT 01/04/2024 06/05/2024 23/05/2024 03/06/2024 29/11/2024

72 Maintenance of the Bamenda - Bafut section ROAD 500 000 000 Road Fund MINTP/ITB ONIT 15/02/2024 18/03/2024 04/04/2024 15/04/2024 14/10/2024
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MINISTRY OF PUBLIC WORKS - MINTP

73
Comfort maintenance work on the Ayos - Bonis 

road section
ROAD 1 000 000 000 Road Fund MINTP/ITB ONIT 15/02/2024 18/03/2024 04/04/2024 15/04/2024 14/10/2024

74
Maintenance work on the Ebolowa-Ambam-Kye 

Ossi road section
ROAD 615 449 280 Road Fund MINTP/ITB ONIT 12/02/2024 18/03/2024 04/04/2024 15/04/2024 14/10/2024

75
Supervision of work on the Ebolowa- Ambam- Kyé 

Ossi road
SISC 180 000 000 Road Fund

MINTP/ITB-

CCCB(ROAD)
MA 28/12/2023  05/02/2024 16/02/2024 13/01/2025

76

Completion of construction work on a 70 m bridge 

and its 3.8 km access over the Mmen river at 

Olorunti on the Widikum-Olorunti-Egbechu road 

section

ROAD 100 000 000 PIB MINTP/ITB ONIT 22/03/2024 22/04/2024 10/05/2024 21/05/2024 22/05/2025

77
Supervision of work to replace culverts with 

scuppers on the Bekoko-Limbe - Idenau section
SISC 120 000 000 Road Fund

MINTP/ITB-

CCCB(ROAD)
MA 03/01/2024  12/02/2024 23/02/2024 20/01/2025

78

Rehabilitation of the Sangmélima-Nkolotou'outou 

road and slip road (leading to CODJAL) in 

Sangmélima

ROAD 400 000 000 PIB MINTP/ITB ONIT 22/02/2024 25/03/2024 11/04/2024 22/04/2024 18/11/2024

79

Additional works supervision services for the 

Bamenda (Nkwen Palace)-Bambui section of the 

ring road (N11)

SISC 99 156 312 Road Fund MINTP/ITB MA 05/12/2023  08/01/2024 19/01/2024 17/07/2024

80
Additional work on the construction of the 

Bendissola ferry
OI 75 000 000 Road Fund MINTP/ITB MA 28/12/2023  29/01/2024 09/02/2024 07/08/2024

81
Rehabilitation work on the Mampang-Angossas 

road
ROAD 1 000 000 000 PIB MINTP/ITB ONIT 15/02/2024 18/03/2024 04/04/2024 15/04/2024 15/04/2025

82
Supervision of rehabilitation work on the Mampang-

Angossas road
SISC 1 000 000 000 PIB

MINTP/ITB-CCCB 

(ROAD)
RNIT 26/02/2024 15/04/2024 02/05/2024 13/05/2024 15/05/2025

83
Additional work on the construction of the Zoulabot 

ferry
OI 75 000 000 Road Fund MINTP/ITB MA 14/12/2023  15/01/2024 29/01/2024 29/07/2024
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MINISTRY OF PUBLIC WORKS - MINTP

84

Supervision of rehabilitation work on the Yaoundé 

North exit bypass: Section Nkometou-Carrefour 

Ekabita Mendoum-Carrefour Ezezan-Carrefour 

Katanga (Nyom 2)-Carrefour Yegassi-Carrefour 4 

Nkolondom-Carrefour Nambeyala-Carrefour Febe 

Village

ROAD 300 000 000 PIB MINTP/ITB ONIT 12/02/2024 18/03/2024 04/04/2024 15/04/2024 15/04/2025

85
Maintenance of the Singa- Mbetta - Elumba road 

section in the Nguti subdivision
ROAD 269 999 936 Road Fund MINTP/ITB MA 14/12/2023  15/01/2024 29/01/2024 29/07/2024

86

Rehabilitation work on the Yaoundé North exit 

bypass: Section Nkometou-Carrefour Ekabita 

Mendoum-Carrefour Ezezan-Carrefour Katanga 

(Nyom 2)-Carrefour Yegassi-Carrefour 4 

Nkolondom-Carrefour Nambeyala-Carrefour Febe 

Village

ROAD 2 000 000 000 PIB MINTP/ITB ONIT 15/03/2024 17/03/2025

87
Stabilisation of 2,000 km of earth roads using 

innovative techniques and products
ROAD 200 000 000 PIB MINTP/ITB ONIT 12/02/2024 18/03/2024 04/04/2024 15/04/2024 14/10/2024

88
Construction of the bridge over the River Nyong at 

Malombo
ROAD 2 000 000 000 PIB MINTP/ITB ONIT 08/01/2024 19/02/2024 07/03/2024 18/03/2024 18/03/2025

89
Supervision of construction work on a bridge over 

the River Nyong at Malombo
SISC 2 000 000 000 PIB

MINTP/ITB-

CCCB(ROAD)
ONIT 08/01/2024 19/02/2024 07/03/2024 18/03/2024 17/04/2025

90

Construction of a retaining wall in the Akaka district, 

including maintenance of the First Pump 

Ndamukong-Ntamulung Junction road section 

(2.100 km) and the Top Star Inter Cow Street - Two 

Bridge Ndamukung road section (0.850 km).

OI 77 251 432 Road Fund MINTP/ITB MA   03/01/2024 15/01/2024 15/07/2024

91
Maintenance work on the Maroua-Mokolo road 

(R0902)
ROAD 2 500 000 000 PIB MINTP/ITB ONIT 22/02/2024 25/03/2024 11/04/2024 22/04/2024 22/04/2025

92 Maintenance of the Bamenda - Bafut-Wum section ROAD 1 297 978 368 Road Fund MINTP/ITB MA   08/01/2024 19/01/2024 19/01/2026

93
Maintenance work on the Yaoundé-Ayos-Bonis 

road (N10)
ROAD 4 000 000 000 PIB MINTP/ITB ONIT 12/02/2024 18/03/2024 04/04/2024 15/04/2024 15/04/2025

Contract signed
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MINISTRY OF PUBLIC WORKS - MINTP

94
Maintenance work on the Bertoua-Garoua Boulaï 

road (N1)
ROAD 3 000 000 000 PIB MINTP/ITB ONIT 12/02/2024 18/03/2024 04/04/2024 15/04/2024 15/04/2025

95 Maintenance of the Douala-Bandjoun road ROAD 5 000 000 000 PIB
MINTP/ITB-CCCB 

(ROAD)
ONIT 22/02/2024 01/04/2024 18/04/2024 29/04/2024 29/04/2025

96
Maintenance work on the Yaoundé-Douala road 

(N3)
ROAD 5 000 000 000 PIB

MINTP/ITB-CCCB 

(ROAD)
ONIT 22/02/2024 01/04/2024 18/04/2024 29/04/2024 29/04/2025

97
Construction d’un pont au PK 336+680 de la route 

befang- Bafut
ROAD 251 837 104 Road Fund MINTP/ITB MA 28/12/2023  29/01/2024 09/02/2024 07/08/2024

98

Construction of a mixed deck bridge over the BELI 

mayo at PK 18+800 of the Carrefour Galim - galim 

tignere - Djem- Sambolabo- Banyo section (Int N6)

ROAD 406 019 136 Road Fund MINTP/ITB MA   03/01/2024 15/01/2024 16/05/2024

99 Rehabilitation of the Edéa - Kribi road (N7) ROAD 4 400 000 000 PIB MINTP/ITB ONIT 12/02/2024 18/03/2024 04/04/2024 15/04/2024 15/04/2025

100

Construction d’un pont sur le mayo leki au PK 

4+500 du tronçon de route Doualayel – Yolde leki 

(Commune de Tignère) 

ROAD 142 845 008 Road Fund MINTP/ITB MA   03/01/2024 15/01/2024 16/05/2024

101

Rehabilitation of Yaoundé's north ring road: lot 1: 

Opening up the Olembé-Obala interchange road 

and lot 2: Reinforcing the Obala-Batchenga road

ROAD 6 400 000 000 PIB
MINTP/ITB-CCCB 

(ROAD)
ONIT 03/01/2024 12/02/2024 05/03/2024 15/03/2024 17/03/2025

102
Travaux de construction de la section de route 

Bingambo - Grand Zambi
ROAD 21 849 999 360 PIB

MINTP/ITB-CCCB 

(ROAD)
ONIT 25/03/2024 06/05/2024 23/05/2024 03/06/2024 03/06/2026

103

Asphalting work on the Olounou - Oveng - Gabon 

border road (110 km), including construction of a 

bridge over the Kom river: Phase I Olounou - 

Oveng

ROAD 16 199 999 488 PIB
MINTP/ITB-CCCB 

(ROAD)
MA    17/05/2024 03/05/2027

104

Construction of the Ebolowa-Akom II-Kribi road, the 

Ebolowa and Kribi bypass, including the Akom II 

slip road

ROAD 27 000 000 512 PIB
MINTP/ITB-CCCB 

(ROAD)
MA    17/05/2024 03/05/2027

221 426 290 912TOTAL MINTP
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1

Acquisition of furniture (director's chairs and 

reception chairs, storage cupboards) for Central 

Services

GS 10 000 000 PIB
MINCOMMERCE/ 

ITB
RQ 08/03/2024 01/04/2024 22/04/2024 06/05/2024 05/08/2024

2 Acquisition of two 4X4 vehicles for the Cabinet GS 100 000 000 PIB
MINCOMMERCE/ 

ITB
ONIT 01/04/2024 06/05/2024 23/05/2024 03/06/2024 02/09/2024

3 Acquisition of  Pick-ups GS 130 000 000 PIB
MINCOMMERCE/ 

ITB
ONIT 01/04/2024 06/05/2024 23/05/2024 03/06/2024 02/09/2024

4
Acquisition of metrological equipment for the 

Central Services of Mincommerce
GS 68 762 000 PIB

MINCOMMERCE/ 

ITB
RNIT 04/04/2024 13/05/2024 30/05/2024 10/06/2024 08/10/2024

5
Refurbishment of Made in Cameroon store windows 

in Ebolowa
BCFW 65 206 000 PIB

MINCOMMERCE/ 

ITB
ONIT 01/04/2024 06/05/2024 23/05/2024 03/06/2024 01/10/2024

6

Refurbishment of the storage warehouse for 

products seized by the National Brigade at the 

MINCOMMERCE annexe in Bastos

BCFW 17 635 000 PIB
MINCOMMERCE/ 

ITB
ONIT 04/03/2024 08/04/2024 25/04/2024 06/05/2024 05/08/2024

7 Acquisition of IT equipment for central services GS 9 050 000 PIB
MINCOMMERCE/ 

ITB
RQ 08/03/2024 01/04/2024 22/04/2024 06/05/2024 05/07/2024

400 653 000

MINISTRY OF TRADE - MINCOMMERCE

TOTAL MINCOMMERCE
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1
Acquisition and installation of a 200KVA generator 

at the Kribi Welcome Centre
GS 80 000 000 PIB MINTOUL / ITB ONIT 19/02/2024 08/04/2024 29/04/2024 13/05/2024 10/10/2024

2
Office equipment for the conference room at the 

Kribi Welcome Centre
GS 45 000 000 PIB MINTOUL / ITB ONIT 19/02/2024 08/04/2024 29/04/2024 13/05/2024 10/09/2024

3
Study for the rehabilitation of the DSCHANG 

climatic centre
SISC 80 000 000 PIB MINTOUL / ITB RNIT 22/03/2024 17/05/2024 07/06/2024 21/06/2024 18/12/2024

4
Renovation work continues on the AYABA nightclub 

in Bamenda
BCFW 100 000 000 PIB MINTOUL / ITB ONIT 18/03/2024 06/05/2024 27/05/2024 10/06/2024 08/10/2024

5
Continuation of work to enhance the Ebodje Tourist 

Centre by building an ecolodge
BCFW 50 000 000 PIB MINTOUL / ITB ONIT 25/03/2024 13/05/2024 03/06/2024 18/06/2024 14/11/2024

6
Equipping the ecolodges at the Ebodje Tourist 

Centre
GS 50 000 000 PIB MINTOUL / ITB ONIT 25/03/2024 13/05/2024 03/06/2024 18/06/2024 15/10/2024

7
Continuation of the study to draw up a master plan 

for the development of tourism sites in Cameroon
SISC 95 000 000 PIB MINTOUL / ITB RNIT 26/03/2024 17/05/2024 07/06/2024 21/06/2024 18/12/2024

8
Continuation of the project to acquire and install 

directional and safety signs
GS 40 000 000 PIB MINTOUL / ITB ONIT 26/03/2024 13/05/2024 03/06/2024 18/06/2024 14/11/2024

9

Reinforcement of equipment for the two swimming 

pools, the site borehole and the three-phase 

electricity network at the Lagdo Nautical Sports 

Resort

OI 50 000 000 PIB MINTOUL / ITB ONIT 04/03/2024 22/04/2024 13/05/2024 27/05/2024 24/10/2024

10

Continuation of construction work on the R+1 

accommodation building at the Lagdo Nautical 

Sports Resort

BCFW 245 000 000 PIB MINTOUL / ITB ONIT 11/03/2024 29/04/2024 22/05/2024 06/06/2024 02/12/2024

MINISTRY OF TOURISM AND LEISURE - MINTOUL
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MINISTRY OF TOURISM AND LEISURE - MINTOUL

11
Construction works continues on the Lagdo 

Nautical Resort fence
BCFW 50 000 000 PIB MINTOUL / ITB ONIT 11/03/2024 29/04/2024 22/05/2024 06/06/2024 04/10/2024

12
Reinforcing the water supply network at the Maga 

Nautical Resort Station
BCFW 30 000 000 PIB MINTOUL / ITB ONIT 05/03/2024 22/04/2024 13/05/2024 27/05/2024 24/09/2024

13
Construction of a metal play shelter on a concrete 

platform at the Maga Nautical Station
BCFW 50 000 000 PIB MINTOUL / ITB ONIT 05/03/2024 22/04/2024 13/05/2024 27/05/2024 24/09/2024

14

Extension of the teaching block at the Centre de 

Formation Professionnelle en Hôtellerie, Tourisme 

et Loisirs (Professional Training Centre for Hotels, 

Tourism and Leisure)

BCFW 225 000 000 PIB MINTOUL / ITB ONIT 26/02/2024 15/04/2024 06/05/2024 22/05/2024 18/11/2024

15

Project management for the extension of the 

teaching block at the Professional Training Centre 

for Hotels, Tourism and Leisure

SISC 25 000 000 PIB MINTOUL / ITB RNIT 26/02/2024 15/04/2024 06/05/2024 16/05/2024 17/12/2024

16

Equipment for the teaching units at the 

Professional Training Centre for the Hotels, 

Tourism and Leisure

GS 90 000 000 PIB MINTOUL / ITB ONIT 18/03/2024 06/05/2024 27/05/2024 10/06/2024 07/11/2024

17
IT equipment for the Divisional Delegations for 

Tourism and Leisure  (Lot 1)
20 000 000

18
IT equipment for the Regional Delegations for 

Tourism and Leisure (Lot 2)
15 000 000

19
Office furniture for the Regional Delegations of 

Tourism and Leisure  (Lot 1)
27 000 000

20
Office furniture for the Regional Delegations 

Tourism and Leisure  (Lot 2)
15 000 000

GS PIB MINTOUL / ITB RQ 06/02/2024 01/03/2024 22/03/2024 05/04/2024 04/07/2024

GS PIB MINTOUL / ITB RQ 05/02/2024 01/03/2024 22/03/2024 05/04/2024 04/06/2024
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MINISTRY OF TOURISM AND LEISURE - MINTOUL

21
Supply of office furniture and equipment to 

MINTOUL central services
GS 30 000 000 PIB MINTOUL / ITB RQ 12/02/2024 08/03/2024 01/04/2024 12/04/2024 11/07/2024

22
Supply of IT equipment to MINTOUL's central 

services
GS 30 000 000 PIB MINTOUL / ITB RQ 12/02/2024 08/03/2024 01/04/2024 12/04/2024 11/06/2024

23
Acquisition of 10 car stations for  the officials of the 

central services of MINTOUL 
GS 350 000 000 PIB

MINTOUL / ITB-

CCCB (GS)
ONIT 22/04/2024 24/06/2024 15/07/2024 29/07/2024 27/01/2025

24
Acquisition of vehicles, Acquisition of 10 pick-ups 

for the DRTL (Lot 1)
340 000 000

25
Acquisition of vehicles, Acquisition of a pick-up for 

the Kribi Welcome Centre (Lot 2)
35 000 000

26
Complete overhaul of the electrical network in the 

building housing MINTOUL's central services
OI 75 000 000 PIB MINTOUL / ITB ONIT 19/03/2024 06/05/2024 27/05/2024 10/06/2024 08/10/2024

27 Survey of furnished guests house SISC 60 000 000 PIB MINTOUL / ITB RNIT 08/04/2024 31/05/2024 21/06/2024 05/07/2024 02/12/2024

28
Acquisition of security equipment for MINTOUL's IT 

network
GS 15 000 000 PIB MINTOUL / ITB RQ 20/02/2024 15/03/2024 05/04/2024 19/04/2024 18/06/2024

29
Acquisition of network equipment for the MINTOUL 

Regional Delegations
GS 25 000 000 PIB MINTOUL / ITB RQ 20/02/2024 15/03/2024 05/04/2024 19/04/2024 18/07/2024

2 342 000 000

24/06/2024 15/07/2024 29/07/2024 27/01/2025

TOTAL MINTOUL

22/04/2024GS PIB
MINTOUL / ITB-

CCCB(GS)
ONIT
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1
Refurbishment of the building housing the services 

of the East Regional Delegation
BCFW 85 000 000 PIB MINTSS/ITB ONIT 05/02/2024 25/03/2024 15/04/2024 29/04/2024 29/07/2024

2
Rehabilitation works on the electrical network of the 

MINTSS main building
OI 70 000 000 PIB MINTSS/ITB ONIT 05/02/2024 25/03/2024 15/04/2024 29/04/2024 27/08/2024

3 Acquisition of the Inspector General's company car GS 70 000 000 PIB MINTSS/ITB ONIT 05/03/2024 22/04/2024 13/05/2024 27/05/2024 26/08/2024

4
Acquisition of ten (10) 4*4 pick-up vehicles for the 

Labour Inspection Brigades
GS 375 000 000 PIB

MINTSS/ITB-

CCCB (GS)
ONIT 18/03/2024 22/05/2024 10/06/2024 24/06/2024 23/09/2024

600 000 000

MINISTRY OF LABOUR AND SOCIAL SECURITY - MINTSS

TOTAL MINTSS
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