
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PROGRAMMING OF PUBLIC CONTRACTS AWARD 
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2025 FINANCIAL YEAR 

«I insist on the fact that all our projects, I mean ALL, ought to be executed within the allocated timeframe» 
« J’insiste sur le fait que tous nos projets, je dis bien TOUS, devraient être réalisés dans les délais impartis » 

 

H.E Paul Biya; special Statement at the Council of Ministers, 16 January 2019 
S.E Paul Biya ; Communication spéciale au Conseil des Ministres du 16 janvier 2019 
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N° Ministerial Departments Abbreviation
Number of 

contracts
Contracts amount Page No.

1 Supreme State Audit Office CONSUPE 10                      1 800 000 000   3

2 General Delegation for National Security DGSN 29                      4 898 200 000   4

3 Ministry of Communication MINCOM 14                      1 050 000 000   7

4 Ministry of Decentralization and Local Development MINDDEVEL 7                         640 000 000   9

5 Ministry of Defence MINDEF 7                         176 346 000   10

6 Ministry of Public Service and Administrative Reform MINFOPRA 16                      3 500 788 976   11

7 Ministry of Youth Affairs and Civic Education MINJEC 26                      1 803 882 004   13

8 Ministry of Justice MINJUSTICE 17                         900 000 000   16

9 Ministry of Women's Empowerment and the Family MINPROFF 5                         485 700 000   18

10 Ministry of Scientific Resarch and Innovation MINRESI 24                      1 560 500 000   19

11 Ministry of Public Health MINSANTE 25                      8 582 742 832   22

12 Ministry of Territorial Administration MINAT 25                      3 721 000 000   25

13 Ministry of Agriculture and Rural Development MINADER 6                         417 320 000   28

14 Ministry of Water Resources and Energy MINEE 167                    87 780 955 422   29

15 Ministry of Economy, Planning and Regional Development MINEPAT 44                      2 738 566 984   50

16 Ministry of Basic Education MINEDUB 29                      6 810 500 000   56

17 Ministry of Livestock, Fisheries and Animal Industries MINEPIA 16                      1 693 786 188   59

18 Ministry of Employment and Vocational Training MINEFOP 16                      3 426 814 336   61

19 Ministry of Higher Education MINESUP 11                      1 136 434 000   63

20 Ministry of Environment, Nature Protection and Sustainable Development MINEPDED 2                         145 000 000   64

21 Ministry of Housing and Urban Development MINHDU 83                    17 878 800 748   65

22 Ministry of Social Affairs MINAS 8                      1 775 809 000   74

23 Ministry of Arts and Culture MINAC 13                      2 417 300 000   75

24 Ministry of State Property, Surveys and Land Tenure MINDCAF 13                      1 316 436 000   77

25 Ministry of Secondary Education MINESEC 19                      3 962 000 000   79

CONTENT AND DATA SUMMARY
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N° Ministerial Departments Abbreviation
Number of 

contracts
Contracts amount Page No.

CONTENT AND DATA SUMMARY

Ministry of Finance MINFI 21                    12 168 889 656   81

Directorate General of Customs DGD 1                          24 000 000   83

Directorate General of Taxation DGI 11                    12 363 930 000   84

Directorate General of the Treasury, Financial and Monetary Cooperation DGTCFM 9                      1 268 782 312   85

27 Ministry of Forestry and Wildlife MINFOF 8                      2 128 380 000   86

28 Ministry of Public Contracts MINMAP 6                         826 499 976   87

29 Ministry of Mines, Industry and Technological Development MINMIDT 16                         887 400 000   88

30 Ministry of Small and Medium-Sized Enterprises, Social Economy and Handicraft MINPMEESA 11                      1 361 397 000   90

31 Ministry of Posts and Telecomunications MINPOSTEL 15                         999 682 668   91

32 Ministry of External Relations MINREX 11                      1 480 000 000   93

33 Ministry of Sports and Physical Education MINSEP 7                         425 000 000   94

34 Ministry of Transport MINT 25                      1 427 000 000   95

35 Ministry of Public Works MINTP 76                  225 434 659 152   97

36 Ministry of Trade MINCOMMERCE 7                         286 000 000   106

37 Ministry of Tourism and Leisure MINTOUL 45                      3 015 560 000   107

38 Ministry of Labour and Social Security MINTSS 3                         191 522 000   112

904              424 907 585 254   

GS : General Supplies

OI : Other Infrastructure

SISC : Service and Intellectual Service Contrat

ROADS : Road Works

26

TOTAL OF MINISTERIAL DEPARTMENTS

ACRONYMS

BCFW : Building and Community Facility Works
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No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1
Acquisition of books for the library of the State 

Audit Office
GS 42 000 000 PIB CONSUPE/ITB ONIT 17/03/2025 05/05/2025 26/05/2025 09/06/2025 08/08/2025

2
Fitting out and equipping the large DFCI training 

room
BCFW 53 500 000 PIB CONSUPE/ITB ONIT 17/03/2025 05/05/2025 26/05/2025 09/06/2025 18/08/2025

3 Acquisition of one (01) air-conditioned minibus GS 80 000 000 PIB CONSUPE/ITB ONIT 14/03/2025 02/05/2025 23/05/2025 06/06/2025 03/12/2025

4
Purchase and installation of anti-virus software for 

the CONSUPE
GS 31 500 000 PIB CONSUPE/ITB ONIT 14/03/2025 02/05/2025 23/05/2025 06/06/2025 03/12/2025

5

Construction work on the building to house the 

AFROSAI General Secretariat headquarters 

(Phase 2)

BCFW 1 270 000 000 PIB
CONSUPE/ITB-

CCCB(BCFW)
ONIT 18/03/2025 19/05/2025 09/06/2025 23/06/2025 23/06/2026

6

Project management for the construction work on 

the building to house the AFROSAI General 

Secretariat headquarters (Phase 2)

SISC 130 000 000 PIB
CONSUPE/ITB-

CCCB(BCFW)
RNIT 13/02/2025 15/04/2025 05/05/2025 19/05/2025 03/07/2025

7
Refurbishment of Building ‘D’ for CONSUPE 

services
BCFW 35 000 000 PIB CONSUPE/ITB ONIT 10/03/2025 28/04/2025 19/05/2025 02/06/2025 01/09/2025

8
Refurbishment of Building ‘B’ for CONSUPE 

services
BCFW 57 000 000 PIB CONSUPE/ITB ONIT 10/03/2025 28/04/2025 19/05/2025 02/06/2025 01/09/2025

9
Refurbishment of Building ‘A’ for CONSUPE 

services
BCFW 70 000 000 PIB CONSUPE/ITB ONIT 10/03/2025 28/04/2025 19/05/2025 02/06/2025 01/09/2025

10
Acquisition and installation of two (02) 40kva and 

60kva three-phase inverters at CONSUPE
GS 31 000 000 PIB CONSUPE/ITB ONIT 07/03/2025 25/04/2025 16/05/2025 30/05/2025 30/06/2025

1 800 000 000

SUPREME STATE AUDIT OFFICE - CONSUPE

TOTAL CONSUPE
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No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1

Office furniture equipment for the Public Security 

Police Station of the 3rd District of the city of 

Mbalmayo (lot1)

40 000 000

2

Office furniture equipment for the Public Security 

Police Station 1rst District of the city of Mbalmayo 

(lot2)

40 000 000

3
Electrification with solar energy of 20 police units 

across the national territory (phase 4)
OI 98 000 000 PIB DGSN/ITB ONIT 24/03/2025 12/05/2025 02/06/2025 16/06/2025 15/09/2025

4
Construction work on a fence and watchtowers at 

the Manoka police station
BCFW 220 000 000 PIB DGSN/ITB ONIT 05/05/2025 23/06/2025 14/07/2025 28/07/2025 25/05/2026

5

Upgrade of Ekounou Police Stations, ENSP; 

Mbalmayo in the Center region; Camp Bertaud and 

Bonanjo in the Littoral
BCFW 198 000 000 PIB DGSN/ITB ONIT 28/03/2025 16/05/2025 06/06/2025 20/06/2025 18/09/2025

6
Rehabilitation works for the Judicial Police 

department (phase 2)
BCFW 300 000 000 PIB DGSN/ITB ONIT 28/04/2025 16/06/2025 07/07/2025 21/07/2025 19/01/2026

7
Project management of the rehabilitation works of 

the Judicial Police Department (phase 2)
SISC 30 000 000 PIB DGSN/ITB RNIT 24/12/2024 14/02/2025 07/03/2025 21/03/2025 19/02/2025

8
Equipping the Hippodrome-Yaoundé police 

headquarters with office furniture
GS 90 000 000 PIB DGSN/ITB ONIT 23/05/2025 11/07/2025 01/08/2025 15/08/2025 14/10/2025

9
Commissioning of a digital human resources 

management system for the DGSN
SISC 75 000 000 PIB DGSN/ITB RNIT 28/04/2025 20/06/2025 11/07/2025 25/07/2025 23/09/2025

10
Completion work on the DARAK Territorial 

Surveillance Operational Antenna
BCFW 52 000 000 PIB DGSN/ITB ONIT 28/04/2025 16/06/2025 07/07/2025 21/07/2025 19/01/2026

GENERAL DELEGATION OF NATIONAL SECURITY - DGSN

GS PIB DGSN/ITB ONIT 23/06/2025 11/08/2025 01/09/2025 15/09/2025 15/12/2025
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No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

GENERAL DELEGATION OF NATIONAL SECURITY - DGSN

11
Office furniture equipment for the Public Security 

police station of the city of Tiko
GS 30 000 000 PIB DGSN/ITB RQ 23/06/2025 18/07/2025 08/08/2025 22/08/2025 21/10/2025

12
Rehabilitation works by the Regional Delegation of 

National Security in the North
BCFW 120 000 000 PIB DGSN/ITB ONIT 28/07/2025 15/09/2025 06/10/2025 20/10/2025 17/06/2026

13
Rehabilitation works on the Public Security Police 

station of the 2nd District of the city of Douala
BCFW 99 600 000 PIB DGSN/ITB ONIT 26/05/2025 14/07/2025 04/08/2025 18/08/2025 16/02/2026

14
Rehabilitation works on the Public Security Police 

station of the 9th District of the city of Douala
BCFW 97 600 000 PIB DGSN/ITB ONIT 26/05/2025 14/07/2025 04/08/2025 18/08/2025 16/02/2026

15
Completion works on the Ngoumou Public Security 

Police Station
GS 220 000 000 PIB DGSN/ITB ONIT 28/04/2025 16/06/2025 07/07/2025 21/07/2025 18/05/2026

16

Extension and development works of the VRD of 

the central police station No. 2 of the city of 

Yaoundé

BCFW 95 000 000 PIB DGSN/ITB ONIT 26/05/2025 14/07/2025 04/08/2025 18/08/2025 16/03/2026

17

Construction works on the fence and development 

of the VRD of the Central Police Station No. 3 and 

of the 7th District of the city of Yaoundé

BCFW 50 000 000 PIB DGSN/ITB ONIT 09/05/2025 27/06/2025 18/07/2025 01/08/2025 27/02/2026

18

Construction and development of VRD and parking 

at the central police station No. 1 of the city of 

Yaoundé

BCFW 105 000 000 PIB DGSN/ITB ONIT 09/05/2025 27/06/2025 18/07/2025 01/08/2025 27/02/2026

19
Construction works of a Command Center in the 

city of Yaoundé
BCFW 190 000 000 PIB DGSN/ITB ONIT 05/05/2025 23/06/2025 14/07/2025 28/07/2025 25/05/2026

20
Project management of the construction works of a 

Command Center in the city of Yaoundé
SISC 19 000 000 PIB DGSN/ITB RNIT 25/04/2025 20/06/2025 11/07/2025 28/07/2025 25/06/2027
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No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

GENERAL DELEGATION OF NATIONAL SECURITY - DGSN

21
Construction work of a Command Center in the 7th 

District of the city of Yaoundé
BCFW 190 000 000 PIB DGSN/ITB ONIT 05/05/2025 23/06/2025 14/07/2025 28/07/2025 25/05/2026

22

Project management of the construction work of a 

Command Center in the 7th District of the city of 

Yaoundé

SISC 19 000 000 PIB DGSN/ITB RNIT 25/04/2025 20/06/2025 11/07/2025 28/07/2025 25/06/2027

23
Rehabilitation works of the Central Police Station of 

the city of Limbe
BCFW 120 000 000 PIB DGSN/ITB ONIT 28/04/2025 16/06/2025 07/07/2025 21/07/2025 19/01/2026

24
Rehabilitation work at the Nkolmetet Public 

Security Police Station
BCFW 40 000 000 PIB DGSN/ITB ONIT 28/04/2025 16/06/2025 07/07/2025 21/07/2025 19/01/2026

25
Equipping a room with sports equipment at the 

GSO
GS 60 000 000 PIB DGSN/ITB ONIT 24/03/2025 12/05/2025 02/06/2025 16/06/2025 15/09/2025

26
Continuation of work to complete 30 border posts 

(PLANUT)
BCFW 100 000 000 PIB DGSN/ITB ONIT 21/04/2025 09/06/2025 30/06/2025 14/07/2025 12/09/2025

27 Acquisition of rolling stock for intervention GS 1 500 000 000 PIB
DGSN/ITB-

CCCB(GS)
ONIT 18/04/2025 17/06/2025 07/07/2025 21/07/2025 19/01/2026

28 Acquisition of 03 medical ambulances GS 300 000 000 PIB
DGSN/ITB-

CCCB(GS)
ONIT 18/04/2025 17/06/2025 07/07/2025 21/07/2025 19/01/2026

29 Acquisition of eight (08) rapid intervention vehicles GS 400 000 000 PIB DGSN/ITB ONIT 18/04/2025 17/06/2025 07/07/2025 21/07/2025 19/01/2026

4 898 200 000TOTAL DGSN
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No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1
Acquisition of computer equipment for central and 

decentralized services
GS 95 000 000 PIB MINCOM/ITB ONIT 17/03/2025 05/05/2025 26/05/2025 09/06/2025 08/09/2025

2
Acquisition of office equipment for central and 

decentralized services
GS 65 950 000 PIB MINCOM/ITB ONIT 17/03/2025 05/05/2025 26/05/2025 09/06/2025 08/09/2025

3
Acquisition of two (02) Pickup vehicles for Regional 

Delegations
GS 68 000 000 PIB MINCOM/ITB ONIT 10/03/2025 28/04/2025 19/05/2025 02/06/2025 30/10/2025

4
Acquisition of one (01) 4x4 vehicle for the Minister 

of Communication
GS 83 000 000 PIB MINCOM/ITB ONIT 10/03/2025 28/04/2025 19/05/2025 02/06/2025 30/10/2025

5
Acquisition of one (01) ceremonial vehicle for the 

Minister of Communication
GS 69 000 000 PIB MINCOM/ITB ONIT 10/03/2025 28/04/2025 19/05/2025 02/06/2025 30/10/2025

6 Update of the Giant Screens system GS 82 500 000 PIB MINCOM/ITB ONIT 10/03/2025 28/04/2025 19/05/2025 02/06/2025 01/09/2025

7 Rehabilitation of community radio of Mvengue BCFW 50 000 000 PIB MINCOM/ITB ONIT 03/03/2025 21/04/2025 12/05/2025 26/05/2025 25/08/2025

8
Technical equipment support for 10 Community 

radios
GS 71 550 000 PIB MINCOM/ITB ONIT 03/03/2025 21/04/2025 12/05/2025 26/05/2025 25/08/2025

9 Implementation of the pilot phase of the AVI GS 95 000 000 PIB MINCOM/ITB ONIT 03/03/2025 21/04/2025 12/05/2025 26/05/2025 25/08/2025

MINISTRY OF COMMUNICATION - MINCOM
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No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

MINISTRY OF COMMUNICATION - MINCOM

10

Rehabilitation of the electrical network of the 

building housing the SIGIPES Project Management 

Unit (installation of a 20 KWA backup solar energy 

system)

OI 42 000 000 PIB MINCOM/ITB ONIT 03/03/2025 21/04/2025 12/05/2025 26/05/2025 25/08/2025

11
Rehabilitation project of the South Regional 

Delegation (Ebolowa)
BCFW 70 000 000 PIB MINCOM/ITB ONIT 24/02/2025 14/04/2025 05/05/2025 19/05/2025 18/08/2025

12
Rehabilitation of the Regional Communication 

Delegation of the Center
BCFW 89 000 000 PIB MINCOM/ITB ONIT 24/02/2025 14/04/2025 05/05/2025 19/05/2025 18/08/2025

13

Rehabilitation of exterior facades of the central 

MINCOM building using ALUCOBOND composite 

panels

BCFW 99 500 000 PIB MINCOM/ITB ONIT 24/02/2025 14/04/2025 05/05/2025 19/05/2025 17/11/2025

14
Construction of the fence of the West Regional 

Delegation of Communication 
BCFW 69 500 000 PIB MINCOM/ITB ONIT 24/02/2025 14/04/2025 05/05/2025 19/05/2025 16/10/2025

1 050 000 000TOTAL MINCOM
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No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1 Renovation of MINDDEVEL's server room BCFW 19 200 000 PIB MINDDEVEL/ ITB ONIT 24/03/2025 12/05/2025 02/06/2025 16/06/2025 15/09/2025

2
Acquisition and installation of a central UPS in 

MINDDEVEL's central services
GS 44 600 000 PIB MINDDEVEL/ ITB ONIT 17/03/2025 05/05/2025 26/05/2025 09/06/2025 08/09/2025

3
Acquisition of duty vehicles (03 station wagons, 03 

sedans and 02 pick-ups)
GS 381 200 000 PIB

MINDDEVEL/ ITB - 

CCCB (GS)
ONIT 28/03/2025 27/05/2025 16/06/2025 30/06/2025 29/12/2025

4
Acquisition of computer kits for MINDDEVEL's 

central and decentralized services
GS 80 000 000 PIB MINDDEVEL/ ITB ONIT 24/02/2025 14/04/2025 05/05/2025 19/05/2025 03/07/2025

5
Acquisition of office furniture for MINDDEVEL's 

central and decentralized services
GS 80 000 000 PIB MINDDEVEL/ ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 26/06/2025

6
Acquisition of one (01) high-capacity copier for 

MINDDEVEL's central services Lot 1
15 000 000

7
Acquisition of scanners for MINDDEVEL's central 

services Lot 2
20 000 000

640 000 000TOTAL MINDDEVEL

MINISTRY OF DECENTRALIZATION AND LOCAL DEVELOPMENT - MINDDEVEL

GS PIB MINDDEVEL/ ITB RQ 17/02/2025 14/03/2025 18/04/202504/04/2025 19/05/2025
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No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1
2nd BI/BQG equipment,  Computer equipment (lot 

1)
15 000 000

2
2nd BI/BQG equipment, Office furniture equipment 

(lot 2)
25 000 000

3 2nd BI/BQG Equipment, Office equipment (lot 3) 10 000 000

4
Construction of a borehole with water tower at 21st 

BA
OI 30 000 000 PIB MINDEF/ITB ONIT 27/01/2025 17/03/2025 07/04/2025 21/04/2025 21/07/2025

5
Construction of a borehole with water tower at 

EFOMP/DOUME
OI 28 346 000 PIB MINDEF/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 28/07/2025

6 Construction of two (2) borehole at CPTMO/AWAE OI 40 000 000 PIB MINDEF/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 28/07/2025

7
Construction of a borehole for KOUOPTAMO 

Brigade
OI 28 000 000 PIB MINDEF/ITB ONIT 10/02/2025 31/03/2025 21/04/2025 05/05/2025 04/08/2025

176 346 000

MINISTRY OF DEFENCE - MINDEF

TOTAL MINDEF

GS PIB MINDEF/ITB RQ 27/01/2025 21/02/2025 14/03/2025 28/03/2025 27/05/2025
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No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1
Setting up a technical assistance service for 

MINFOPRA's IT support management
SISC 50 000 000 PIB MINFOPRA/ITB RNIT 03/03/2025 25/04/2025 16/05/2025 30/05/2025 14/04/2028

2

Installation of a redundant fibre optic SIGIPES 

network for the definitive Stabilisation of human 

resources management applications

SISC 547 000 000 PIB
MINFOPRA/ITB-

CCCB (SISC)
RNIT 24/03/2025 27/05/2025 16/06/2025 30/06/2025 29/06/2028

3 Acquisition of service vehicles for MINFOPRA GS 99 000 000 PIB MINFOPRA/ITB ONIT 28/03/2025 16/05/2025 06/06/2025 20/06/2025 17/12/2025

4
Acquisition of office furniture for decentralized 

MINFOPRA services (Lot 1)
95 000 000

5
Acquisition of computer equipment for 

deconcentrated services (Lot 2)
95 000 000

6 Construction works of DRFOPRA/SUD BCFW 524 700 000 PIB
MINFOPRA/ITB-

CCCB (BCFW)
ONIT 04/03/2025 21/04/2025 12/05/2025 26/05/2025 24/11/2025

7
Project management of the Construction of 

DRFOPRA/SOUTH
SISC 58 300 000 PIB

MINFOPRA/ITB-

CCCB (BCFW)
RNIT 24/02/2025 18/04/2025 09/05/2025 23/05/2025 19/12/2025

8 Study for the construction of DRFOPRA/EN SISC 25 000 000 PIB MINFOPRA/ITB RNIT 07/02/2025 04/04/2025 25/04/2025 09/05/2025 05/11/2025

9
Acquisition of office furniture for the MINFOPRA 

annex building
GS 60 450 000 PIB MINFOPRA/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 26/08/2025

10
Updating studies for the construction of RD 

MINFOPRA
SISC 50 000 000 PIB MINFOPRA/ITB RNIT 07/02/2025 04/04/2025 25/04/2025 09/05/2025 05/11/2025

MINISTRY OF PUBLIC SERVICE AND ADMINISTRATIVE REFORM - MINFOPRA

GS PIB MINFOPRA/ITB ONIT 03/02/2025 24/03/2025 28/04/202514/04/2025 26/08/2025
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No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

MINISTRY OF PUBLIC SERVICE AND ADMINISTRATIVE REFORM - MINFOPRA

11
Equipment for Conference Room 2 in the main 

building (Lot1)
33 000 000

12
Fitting out the ground floor + 1 building 

(MINFOPRA club and restaurant) (Lot2)
34 000 000

13
Refurbishment work on Conference Room 2 in the 

main building (Lot1)
20 000 000

14
Rehabilitation work on the R+1 building (Club 

conference room) (Lot2)
31 104 000

15

Design, Development and commissioning of the 

basic functionalities of the New SIGIPES II specific 

to the State of Cameroon

SISC 1 445 086 976 PIB
MINFOPRA/ITB-

CCCB (SISC)
RNIT 28/06/2021 27/06/2025

16

Assistance to Project Management for the 

Design,Development and commissioning of the 

basic functionalities of the New SIGIPES II specific 

to the State of Cameroon

SISC 333 148 000 PIB
MINFOPRA/ITB-

CCCB (SISC)
RNIT 05/08/2021 04/08/2025

3 500 788 976TOTAL MINFOPRA

GS PIB MINFOPRA/ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 09/09/2025

18/04/2025 15/10/2025

Ongoing contract

Ongoing contract

BCFW PIB MINFOPRA/ITB ONIT 24/01/2025 14/03/2025 04/04/2025
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No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1 Construction of REARMORCE Centers (three lots) BCFW 200 000 000 PIB MINJEC/ITB ONIT 17/01/2025 07/03/2025 28/03/2025 11/04/2025 08/09/2025

2
Acquisition of mobile kits for youth registering in 

the nominal database of NYO
GS 50 000 000 PIB MINJEC/ITB ONIT 17/01/2025 07/03/2025 28/03/2025 11/04/2025 10/07/2025

3

Installation of interconnexion equipments for 

reference MPYE Cenetr and regional antennas of 

NYO

GS 50 000 000 PIB MINJEC/ITB ONIT 24/01/2025 14/03/2025 04/04/2025 18/04/2025 17/06/2025

4
Acquisition of Office furniture for the central 

services of MINJEC
GS 25 000 000 PIB MINJEC/ITB RQ 17/01/2025 10/02/2025 03/03/2025 17/03/2025 16/05/2025

5
Acquisition of IT equipment for the central services 

of MINJEC
GS 50 000 000 PIB MINJEC/ITB ONIT 17/01/2025 07/03/2025 28/03/2025 11/04/2025 10/06/2025

6
Acquisition of vehicles for the central services of 

MINJEC
GS 250 000 000 PIB

MINJEC/ITB-

CCCB(GS)
ONIT 28/01/2025 31/03/2025 21/04/2025 05/05/2025 02/09/2025

7
Equipping the NYO antennas with mobile recording 

stations
GS 50 000 000 PIB MINJEC/ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 11/08/2025

8

Acquisition of equiupment for the establishment of 

business incubator for newable energies for the 

Regional  MYEC North West

GS 30 000 000 PIB MINJEC/ITB RQ 17/02/2025 14/03/2025 04/04/2025 18/04/2025 17/06/2025

9
Acquisition of equipment for the establishment of a 

mini printing press of CNPDDJ
GS 94 636 000 PIB MINJEC/ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 11/07/2025

10

Complementary work for the construction of the 

conference hall for the REARMORCE Reference 

Centre in NKOLNDA

BCFW 30 000 000 PIB MINJEC/ITB ONIT 31/01/2025 21/03/2025 11/04/2025 25/04/2025 22/09/2025

11

Acquisition of furniture and equipment for 

equipping a Reference Center of the 

REARMORCE of NKOLNDA

GS 150 000 000 PIB MINJEC/ITB ONIT 14/02/2025 04/04/2025 25/04/2025 09/05/2025 08/07/2025

MINISTRY OF YOUTH AFFAIRS AND CIVIC EDUCATION - MINJEC
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No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

MINISTRY OF YOUTH AFFAIRS AND CIVIC EDUCATION - MINJEC

12
Construction of a refectory with kichen for the 

National REAMORCE Center at Nkolnda.
BCFW 80 000 000 PIB MINJEC/ITB ONIT 24/01/2025 14/03/2025 04/04/2025 18/04/2025 15/09/2025

13
Acquisition of new servers for the mini data Centre 

of the NYO
GS 50 000 000 PIB MINJEC/ITB ONIT 28/02/2025 18/04/2025 09/05/2025 23/05/2025 22/07/2025

14

Acquisition of equipement for the establishment of 

business incubator for the manufacture of sports 

material (PIFMAS)

GS 50 000 000 PIB MINJEC/ITB ONIT 28/02/2025 18/04/2025 09/05/2025 23/05/2025 21/08/2025

15

Acquisition of equipment for the establishment of 

prototyping unit for the manufacture of sports 

equipment (PIFMAS)

GS 80 000 000 PIB MINJEC/ITB ONIT 28/02/2025 18/04/2025 09/05/2025 23/05/2025 21/08/2025

16 Equiping Council Antennas with mobile stations GS 70 000 000 PIB MINJEC/ITB ONIT 07/03/2025 25/04/2025 16/05/2025 30/05/2025 29/07/2025

17
Equipment of Divisional Antennas of  with fixed 

stations
GS 40 000 000 PIB MINJEC/ITB RQ 07/03/2025 31/03/2025 21/04/2025 05/05/2025 04/07/2025

18

Architectural, technical and géotecnical studies of 

the layout, rehabilitation and extension project of 

the complex housing the PRONEC REAMORCE 

services in Nkolnda

SISC 99 931 504 PIB MINJEC/ITB RNIT 11/03/2025 02/05/2025 23/05/2025 06/06/2025 04/09/2025

19
Acquisition of vehicles for the follow-up of PTSJ in 

Regions
GS 100 000 000 PIB MINJEC/ITB ONIT 17/01/2025 07/03/2025 28/03/2025 11/04/2025 10/07/2025

20
Acquisition of a podium and a sound system for the 

Operational Center REAMORCE of NKOLNDA
GS 45 000 000 PIB MINJEC/ITB RQ 10/03/2025 04/04/2025 25/04/2025 09/05/2025 07/08/2025

21
Development of the assembly platform of business 

plan
SISC 62 514 500 PIB MINJEC/ITB RNIT 11/03/2025 02/05/2025 23/05/2025 06/06/2025 05/08/2025

22
Development of digital platform for mail 

management, archives and files tracking
SISC 55 000 000 PIB MINJEC/ITB RNIT 11/03/2025 02/05/2025 23/05/2025 06/06/2025 05/08/2025
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No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

MINISTRY OF YOUTH AFFAIRS AND CIVIC EDUCATION - MINJEC

23 Maintenance of MINJEC central services buildings SISC 39 950 000
Running 

Budget
MINJEC/ITB RQ 14/01/2025 07/02/2025 28/02/2025 14/03/2025 16/03/2026

24
External security services for MINJEC central 

services buildings: Main Building (lot 1) 
21 996 970

25

External security services for MINJEC central 

services buildings: Nlongkak and CMPJ reference 

buildings Madagascar (lot 2) 

14 140 909

26

External security services for the buildings of the 

central services of MINJEC: CNEPCI Nkolnda and 

FOGA jeune Nkoldongo (lot 3) 

15 712 121

1 803 882 004TOTAL MINJEC

SISC
Running 

Budget
MINJEC/ITB ONIT 14/01/2025 03/03/2025 24/03/2025 07/04/2025 07/04/2026
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No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1
Studies for the completion and deployment of the 

Judicial Services IT Master Plan
SISC 40 000 000 PIB MINJUSTICE/ ITB RNIT 10/02/2025 04/04/2025 25/04/2025 09/05/2025 04/11/2025

2
Refurbishment of the courtrooms of the Ngoumou 

Courthouse
BCFW 200 000 000 PIB MINJUSTICE/ ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 24/11/2025

3
Project management for the refurbishment of the 

courtrooms of the Ngoumou Courthouse
SISC 18 000 000 PIB MINJUSTICE/ ITB RNIT 03/02/2025 28/03/2025 18/04/2025 02/05/2025 29/12/2025

4
Extension works for offices at the Dschang 

Courthouse
BCFW 200 000 000 PIB MINJUSTICE/ ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 24/11/2025

5
Project management for the extension works for 

offices at the Dschang Courthouse
SISC 20 000 000 PIB MINJUSTICE/ ITB RNIT 03/02/2025 28/03/2025 18/04/2025 02/05/2025 29/12/2025

6
Renovation work on MINJUSTICE central services 

buildings
BCFW 60 000 000 PIB MINJUSTICE/ ITB ONIT 27/01/2025 17/03/2025 07/04/2025 21/04/2025 19/08/2025

7
Rehabilitation works of the Mendong Courthouse 

housing the Yaoundé Administrative Court
BCFW 45 000 000 PIB MINJUSTICE/ ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 09/09/2025

8
Renovation work on the public prosecutor's offices 

of Bangem Courthouse
BCFW 25 000 000 PIB MINJUSTICE/ ITB ONIT 10/02/2025 31/03/2025 21/04/2025 05/05/2025 02/09/2025

9
Refurbishment work of the South-West Court of 

Appeal
BCFW 16 000 000 PIB MINJUSTICE/ ITB ONIT 10/02/2025 31/03/2025 21/04/2025 05/05/2025 02/09/2025

MINISTRY OF JUSTICE - MINJUSTICE
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No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

MINISTRY OF JUSTICE - MINJUSTICE

10 Extension works of the South Court of Appeal BCFW 30 000 000 PIB MINJUSTICE/ ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 27/10/2025

11
Construction of a courtroom block and a borehole 

Mora Law Courts
BCFW 20 000 000 PIB MINJUSTICE/ ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 27/10/2025

12
Refurbishment of the courtroom and offices at 

Benoue Courthouse
BCFW 26 000 000 PIB MINJUSTICE/ ITB ONIT 10/02/2025 31/03/2025 21/04/2025 05/05/2025 02/09/2025

13
Acquisition of office equipment and furniture for the 

Chancellery
GS 50 000 000 PIB MINJUSTICE/ ITB ONIT 10/02/2025 31/03/2025 21/04/2025 05/05/2025 04/08/2025

14
Securing the OHADA Permanent Secretariat site : 

Construction of a low wall
BCFW 30 000 000 PIB MINJUSTICE/ ITB ONIT 10/02/2025 31/03/2025 21/04/2025 05/05/2025 04/08/2025

15
Purchase of various equipment for the Douala-

Ngoma Prison
GS 50 000 000 PIB MINJUSTICE/ ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 11/08/2025

16 Equipping the secondary Prison infirmary of Djoum GS 20 000 000 PIB MINJUSTICE/ ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 11/08/2025

17
Acquisition of clothing items for Prison 

Administration staff
GS 50 000 000 PIB MINJUSTICE/ ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 11/08/2025

900 000 000TOTAL MINJUSTICE
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No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1
Purchase of agricultural equipment to grant to 

Women Groups
GS 100 000 000 PIB MINPROFF/ITB ONIT 31/03/2025 19/05/2025 09/06/2025 23/06/2025 23/07/2025

2
Purchase of 32 off-road motorcycles for 

MINPROFF
GS 65 000 000 PIB MINPROFF/ITB ONIT 31/03/2025 19/05/2025 09/06/2025 23/06/2025 23/07/2025

3
Purchase of computer equipment for central 

services
GS 75 700 000 PIB MINPROFF/ITB ONIT 31/03/2025 19/05/2025 09/06/2025 23/06/2025 23/07/2025

4
Purchase and installation of a generator set for the 

main building of MINPROFF
GS 135 000 000 PIB MINPROFF/ITB ONIT 01/04/2025 19/05/2025 09/06/2025 23/06/2025 22/08/2025

5
Purchase and installation of a generator set in the 

annex building of MINPROFF
GS 110 000 000 PIB MINPROFF/ITB ONIT 04/04/2025 23/05/2025 13/06/2025 27/06/2025 26/08/2025

485 700 000

MINISTRY OF WOMEN'S EMPOWERMENT AND THE FAMILY - MINPROFF

TOTAL MINPROFF
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No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1 Upkeep of buildings SISC 25 500 000 PIB MINRESI/ITB RQ 16/12/2024 10/01/2025 31/01/2025 14/02/2025 16/02/2026

2
Guarding of the premises housing the central 

services of MINRESI
SISC 40 800 000 PIB MINRESI/ITB RQ 16/12/2024 10/01/2025 31/01/2025 14/02/2025 16/02/2026

3

Creation of a Database for the Registration and 

Periodic Monitoring of Infrastructure and 

Equipment in Research Institutions

SISC 20 000 000 PIB MINRESI/ITB RNIT 11/03/2025 02/05/2025 23/05/2025 06/06/2025 04/09/2025

4

Development of the Public-Private Partnership 

Strategy in Research and Innovation (Phase II and 

end)

SISC 25 000 000 PIB MINRESI/ITB RNIT 11/03/2025 02/05/2025 23/05/2025 06/06/2025 06/10/2025

5
Implementation of a Digital Platform for Access to 

Innovations (Phase III and end) 
SISC 25 000 000 PIB MINRESI/ITB RNIT 11/03/2025 02/05/2025 23/05/2025 06/06/2025 03/11/2025

6
Study for the Creation of Agro-food Clusters in 

Cameroon (Phase II)
SISC 20 000 000 PIB MINRESI/ITB RNIT 11/03/2025 02/05/2025 23/05/2025 06/06/2025 04/09/2025

7
Construction of a show house using local materials 

at the Ministerial Residence
BCFW 40 000 000 PIB MINRESI/ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 09/10/2025

8
Rehabilitation of the barrier at the Ministerial 

Residence using local materials
BCFW 40 000 000 PIB MINRESI/ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 09/10/2025

9
Renovation of the building housing the Stores 

Accounting office at MINRESI
BCFW 65 000 000 PIB MINRESI/ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 09/10/2025

MINISTRY OF SCIENTIFIC RESEARCH AND INNOVATION - MINRESI
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No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

MINISTRY OF SCIENTIFIC RESEARCH AND INNOVATION - MINRESI

10

Extension and renovation works of the air 

conditioning system in the central services of 

MINRESI

BCFW 34 000 000 PIB MINRESI/ITB ONIT 24/02/2025 14/04/2025 05/05/2025 19/05/2025 18/08/2025

11
Supply and Installation of Accessories for the 

Elevator at MINRESI
BCFW 20 000 000 PIB MINRESI/ITB ONIT 24/02/2025 14/04/2025 05/05/2025 19/05/2025 18/07/2025

12
Acquisition and Installation of a Generator at 

MINRESI
GS 60 000 000 PIB MINRESI/ITB ONIT 24/02/2025 14/04/2025 05/05/2025 19/05/2025 04/08/2025

13
Acquisition and installation of office furniture and 

equipment at MINRESI (Lot 1)
50 000 000

14
Acquisition and installation of office furniture and 

equipment at MINRESI (Lot 2)
30 000 000

15
Acquisition and installation of IT equipment at 

MINRESI
GS 45 200 000 PIB MINRESI/ITB ONIT 28/02/2025 18/04/2025 09/05/2025 23/05/2025 06/08/2025

16
Acquisition of 03 (three) service sedan vehicles for 

MINRESI
GS 78 000 000 PIB MINRESI/ITB ONIT 03/03/2025 21/04/2025 12/05/2025 26/05/2025 11/08/2025

17
Acquisition of service, mission, and liaison pickup 

vehicles for MINRESI
GS 120 000 000 PIB MINRESI/ITB ONIT 03/03/2025 21/04/2025 12/05/2025 26/05/2025 11/08/2025

18
Acquisition of 02 (two) service and liaison station 

wagon vehicles for MINRESI
GS 95 000 000 PIB MINRESI/ITB ONIT 03/03/2025 21/04/2025 12/05/2025 26/05/2025 11/08/2025

18/04/2025 09/05/2025 23/05/2025 06/08/2025GS PIB MINRESI/ITB ONIT 28/02/2025
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No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

MINISTRY OF SCIENTIFIC RESEARCH AND INNOVATION - MINRESI

19
Construction of buildings and VRD works for 

Biogeosciences (C2D)
BCFW 564 300 000 PIB MINRESI/ITB ONIT 16/06/2025 04/08/2025 25/08/2025 08/09/2025 09/03/2026

20
Project management for the construction of 

buildings and VRD works for Biogeosciences (C2D)
SISC 62 700 000 PIB MINRESI/ITB RNIT 14/02/2025 11/04/2025 02/05/2025 16/05/2025 01/04/2026

21
Acquisition of office furniture and equipment for 

CNDT
GS 10 000 000 PIB MINRESI/ITB RQ 17/02/2025 14/03/2025 04/04/2025 18/04/2025 19/05/2025

22
Acquisition and installation of IT equipment at the 

CNE
GS 20 000 000 PIB MINRESI/ITB RQ 24/02/2025 21/03/2025 11/04/2025 25/04/2025 26/05/2025

23
Acquisition of Computer and Office Equipment at 

CNDT
GS 10 000 000 PIB MINRESI/ITB RQ 17/02/2025 14/03/2025 04/04/2025 18/04/2025 19/05/2025

24 Acquisition of a Station Wagon at CNE GS 60 000 000 PIB MINRESI/ITB ONIT 17/03/2025 05/05/2025 26/05/2025 09/06/2025 25/08/2025

1 560 500 000TOTAL MINRESI

MINMAP/Public Contracts Programming and Monitoring Division Page 21 of 112



www.marchespublics.cm www.publiccontracts.cm 

No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 
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tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1
Guarding of some buildings of the Ministry of 

Public Health for the 2025 financial year 
SISC 150 000 000

Running 

Budget

MINSANTE/ITB-

CCCB(SISC)
ONIT 10/12/2024 10/02/2025 03/03/2025 17/03/2025 17/03/2026

2

Construction works of the Integrated Health Center 

(CSI) with solar pumped borehole of MANDAKA 

GUEDMBAZ in the Far-North Region (Lot1)

85 000 000

3

Construction works of the Integrated Health Center 

(CSI) with solar pumped borehole of GOUZDA 

M'LAY in the Far-North Region (Lot2)

85 000 000

4

Supply of four (4) operating microscopes to the 

National Blindnesss Control Programme  Fournit 

(PNLCécité) – Lot 1

30 000 000

5

Supply OF ophthalmology consummable to the 

National Programme to combat Blindness 

(PNLCécité) – Lot 2

69 600 000

6

Construction works of a building to house the 

mortuary service at the KYE OSSI District Hospital, 

South Region (Lot1)

90 000 000

7

Construction works of a building to house the 

mortuary services at the BASSAMBA Health 

Center, West Region (Lot2)

110 000 000

8
Acquisition of a remote-controlled radiology at the 

Douala Laquintinie Hospital
GS 227 975 360 PIB MINSANTE/ITB ONIT 27/01/2025 03/03/2025 20/03/2025 31/03/2025 28/08/2025

9

Acquisition of a RIS PACS system for the 

integrated management of medical imaging 

equipment at the Douala General Hospital

GS 206 351 312 PIB MINSANTE/ITB ONIT 31/01/2025 21/03/2025 11/04/2025 25/04/2025 22/09/2025

10
Equipment for the Yaoundé - Nsimalen border 

health post (PSF)
GS 50 000 000 PIB MINSANTE/ITB ONIT 31/01/2025 21/03/2025 11/04/2025 25/04/2025 24/07/2025

11
Acquisition of laboratory equipment for the Mokolo 

Regional Annex (HRA) Hospital
GS 300 000 000 PIB

MINSANTE/ITB-

CCCB(GS)
ONIT 06/02/2025 17/03/2025 03/04/2025 14/04/2025 11/09/2025

05/02/2025 09/01/2025

20/03/2025 31/03/2025 29/07/2025

BCFW PIB MINSANTE/ITB ONIT 02/07/2025 28/03/2025 18/04/2025

GS PIB MINSANTE/ITB ONIT 27/01/2025 03/03/2025

MINISTRY OF PUBLIC HEALTH - MINSANTE

BCFW PIB MINSANTE/ITB ONIT 02/03/2025 03/10/2025 27/03/2025 04/07/2025 10/06/2025
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No. Designation and location of project
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financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 
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award of 
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Date of 

acceptance of 

services

MINISTRY OF PUBLIC HEALTH - MINSANTE

12

Renewal of equipment in haemodialysis centers 

and water treatment rooms in haemodialysis 

centers (Mokolo Heamodialysis Center and Douala 

General Hospital) 

GS 700 000 000 PIB
MINSANTE/ITB-

CCCB(GS)
ONIT 06/02/2025 17/03/2025 03/04/2025 14/04/2025 13/10/2025

13
Physical security works on the construction site of 

Kribi Reference Hospital
BCFW 50 000 000 PIB MINSANTE/ITB ONIT 07/02/2025 28/03/2025 18/04/2025 02/05/2025 29/09/2025

14
Construction/extention works of the Nkoldongo 

District Hospital (HD)
BCFW 70 588 000 PIB MINSANTE/ITB ONIT 07/02/2025 28/03/2025 18/04/2025 02/05/2025 29/10/2025

15

Additional works for the completion of a 

hospitalisation and emergency consultation block 

at the Mokolo Regional Annex Hospital (HRA)

BCFW 300 000 000 PIB MINSANTE/ITB ONIT 03/02/2025 10/03/2025 27/03/2025 07/04/2025 06/10/2025

16
Construction of two (02) paediatric wards at the 

Mokolo Annex Regional Hospital (HRA)
BCFW 65 000 000 PIB MINSANTE/ITB ONIT 07/02/2025 28/03/2025 18/04/2025 02/05/2025 29/10/2025

17
Completion works of the Yaoundé Cardiac and 

Paediatric Surgery Center 
BCFW 500 000 000 PIB MINSANTE/ ITB ONIT

Launched 

contract
31/03/2025 21/04/2025 05/05/2025 19/01/2028

18

Project management works of the completion 

works of the Yaoundé Cardiac and Paediatric 

Surgery Center 

SISC 50 000 000 PIB MINSANTE/ ITB MA 14/04/2025 28/04/2025 11/02/2028

19 Extension works of MINSANTE main building BCFW 400 000 000 PIB MINSANTE/ ITB ONIT 13/06/2023 28/11/2025

20
Project management for the extension of 

MINSANTE headquarters
SISC 7 000 000 PIB MINSANTE/ ITB RNIT 13/06/2023 29/12/2025

21

Computerisation of PLANUT Regional Health 

Centers (Bafoussam, Bamenda, Bertoua, Buea, 

Ebolowa, Garoua, Maroua et Ngaoundéré)

SISC 3 271 228 160 PIB MINSANTE/ ITB MA 25/09/2024 15/03/2027

Awarded contract

Ongoing contract

Ongoing contract

Ongoing contract
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MINISTRY OF PUBLIC HEALTH - MINSANTE

22

Project management for the Computerisation of 

PLANUT Regional Health Centers (Bafoussam, 

Bamenda, Bertoua, Buea, Ebolowa, Garoua, 

Maroua et Ngaoundéré)

SISC 367 000 000 PIB MINSANTE/ ITB MA 25/09/2024 13/04/2027

23

Construction of a hospital and emergency 

consultation unit at the Mokolo Annex Regional 

Hospital

BCFW 830 000 000 PIB MINSANTE/ ITB ONIT 29/12/2021 13/03/2025

24

Project management for the construction of a 

hospital and emergency consultation unit at the 

MOKOLO Annex Regional Hospital

SISC 76 000 000 PIB MINSANTE/ ITB RNIT 29/12/2021 14/04/2025

25
Acquisition of 24 Dialysis Generetors at the Douala 

General Hospital
GS 492 000 000 PIB

MINSANTE/ ITB - 

CCCB(GS)
MA 03/02/2025 17/03/2025 28/03/2025 28/07/2025

8 582 742 832

Ongoing contract

Ongoing contract

TOTAL MINSANTE

Ongoing contract
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No. Designation and location of project
Nature of 
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Date of 
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1
Construction works of the Governor's services of 

the North-West Region
BCFW 1 850 000 000 PIB

MINAT/ITB- 

CCCB(BCFW)
ONIT 10/02/2025 24/03/2025 10/04/2025 21/04/2025 13/10/2025

2
Project management of construction works of the 

Governor's services of the North-West Region
SISC 185 000 000 PIB

MINAT/ITB- 

CCCB(BCFW)
RNIT 30/01/2025 17/03/2025 03/04/2025 14/04/2025 05/11/2026

3
Development of the ORSEC Plan for the Mfoundi 

Division
SISC 25 000 000 PIB MINAT/ITB RNIT 27/01/2025 06/03/2025 24/03/2025 03/04/2025 01/08/2025

4
Development of the ORSEC Plan for the Ocean 

Division
SISC 25 000 000 PIB MINAT/ITB RNIT 27/01/2025 06/03/2025 24/03/2025 03/04/2025 01/08/2025

5
Development of the ORSEC Plan for the Fako 

Division
SISC 25 000 000 PIB MINAT/ITB RNIT 27/01/2025 06/03/2025 24/03/2025 03/04/2025 01/08/2025

6
Acquisition of professional translation and 

interpretation equipment
GS 50 000 000 PIB MINAT/ITB ONIT 27/01/2025 03/03/2025 20/03/2025 31/03/2025 30/06/2025

7 Acquisition of 13 photocopiers for central services GS 19 500 000 PIB MINAT/ITB ONIT 03/02/2025 10/03/2025 27/03/2025 07/04/2025 06/06/2025

8 Acquisition of office furniture for central services GS 20 000 000 PIB MINAT/ITB ONIT 03/02/2025 10/03/2025 27/03/2025 07/04/2025 06/06/2025

9

Implementation of software to monitor accreditation 

operations for election observers and the electoral 

process (2024)

SISC 50 000 000 PIB MINAT/ITB RNIT 27/01/2025 06/03/2025 24/03/2025 03/04/2025 01/08/2025

10 Acquisition of antivirus licenses GS 15 000 000 PIB MINAT/ITB ONIT 03/02/2025 10/03/2025 27/03/2025 07/04/2025 22/05/2025

MINISTRY OF TERRITORIAL ADMINISTRATION - MINAT

MINMAP/Public Contracts Programming and Monitoring Division Page 25 of 112



www.marchespublics.cm www.publiccontracts.cm 

No. Designation and location of project
Nature of 
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MINISTRY OF TERRITORIAL ADMINISTRATION - MINAT

11 Acquisition of 30 kits for local services GS 60 000 000 PIB MINAT/ITB ONIT 03/02/2025 10/03/2025 27/03/2025 07/04/2025 06/06/2025

12
Acquisition of 03 (three) SUV vehicles for the 

benefit of the central services of the ministry
GS 195 000 000 PIB MINAT/ITB ONIT 10/02/2025 17/03/2025 03/04/2025 14/04/2025 14/07/2025

13
Acquisition of 03 (three) SUV vehicles for the 

Administrative Authorities
GS 195 000 000 PIB MINAT/ITB ONIT 10/02/2025 17/03/2025 03/04/2025 14/04/2025 14/07/2025

14 Acquisition of 05 Pick-Up vehicles for MINAT GS 200 000 000 PIB MINAT/ITB ONIT 10/02/2025 17/03/2025 03/04/2025 14/04/2025 14/07/2025

15
Completion of construction of the residence of the 

Senior Divisional Officer of Mayo Kani
BCFW 100 000 000 PIB MINAT/ITB ONIT 28/11/2024 27/05/2025

16
Completion of construction of the residence of the 

Divisional Officer of Dimako
BCFW 65 000 000 PIB MINAT/ITB ONIT 28/11/2024 27/05/2025

17
Completion of construction of the residence of the 

Divisional Officer of Galim
BCFW 75 000 000 PIB MINAT/ITB ONIT 28/11/2024 27/05/2025

18
Completion of construction of the residence of the 

Divisional Officer of Lagdo
BCFW 65 000 000 PIB MINAT/ITB ONIT 28/11/2024 27/05/2025

19
Completion of construction of the residence of the 

Divisional Officer of Mbang 
BCFW 65 000 000 PIB MINAT/ITB ONIT 28/11/2024 27/05/2025

20
Completion of Construction of the Guidiguis's Sub-

divisional Office
BCFW 75 000 000 PIB MINAT/ITB ONIT 28/11/2024 27/05/2025

Ongoing contract

Ongoing contract

Ongoing contract

Ongoing contract

Ongoing contract

Ongoing contract
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MINISTRY OF TERRITORIAL ADMINISTRATION - MINAT

21
Completion of Construction of the Kétté's Sub-

divisional Office
BCFW 75 000 000 PIB MINAT/ITB ONIT 28/11/2024 27/05/2025

22
Completion of Construction of the Maroua I Sub-

divisional Office
BCFW 75 000 000 PIB MINAT/ITB ONIT 28/11/2024 27/05/2025

23
Completion of Construction of the Evodoula's Sub-

divisional Office
BCFW 75 000 000 PIB MINAT/ITB ONIT 28/11/2024 27/05/2025

24
Completion of construction of the residence of the 

Senior Divisional Officer of Diamaré
BCFW 61 500 000 PIB MINAT/ITB ONIT 28/11/2024 27/05/2025

25 Completion of the Guere's Sub-divisional Office BCFW 75 000 000 PIB MINAT/ITB ONIT 28/11/2024 27/05/2025

3 721 000 000TOTAL MINAT

Ongoing contract

Ongoing contract

Ongoing contract

Ongoing contract

Ongoing contract
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1

Acquisition of Laboratory Material and Equipment: 

Directorate of Reglementation and Quality Control  

(DRCQ)

GS 50 000 000 PIB MINADER/ ITB ONIT 31/01/2025 21/03/2025 11/04/2025 25/04/2025 24/06/2025

2
Rehabilitation of the buildings of the central 

services of MINADER
BCFW 100 000 000 PIB MINADER/ ITB ONIT 07/02/2025 28/03/2025 18/04/2025 02/05/2025 01/09/2025

3
Acquisition of maintenance and intervention 

equipment for the CELTIC of MINADER
GS 75 000 000 PIB MINADER/ ITB ONIT 28/01/2025 17/03/2025 07/04/2025 21/04/2025 21/07/2025

4
Acquisition of agricultural equipment for the benefit 

of the OPAs 
GS 172 320 000 PIB MINADER/ ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 11/07/2025

5 Nursery Shed Refurbishment in Meiganga BCFW 10 000 000 PIB MINADER/ ITB ONIT 21/03/2025 09/05/2025 30/05/2025 13/06/2025 11/09/2025

6 Nursery Shed Refurbishment in Gazawa BCFW 10 000 000 PIB MINADER/ ITB ONIT 21/03/2025 09/05/2025 30/05/2025 13/06/2025 11/09/2025

417 320 000TOTAL MINADER

MINISTRY OF AGRICULTURE AND RURAL DEVELOPMENT - MINADER
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1
Setting up the Solar Technology and Application

Resource Centre (Star-C) in Cameroon
GS 250 000 000 PIB

MINEE/ITB - 

CCCB (GS)
ONIT 24/02/2025 28/04/2025 19/05/2025 02/06/2025 17/07/2025

2

Recruitment of a maintenance company to clean 

the premises housing the central administration of 

the Ministry of Water Resources and Energy as 

well as its annexes 

SISC 28 050 000 PIB MINEE/ITB RQ 27/12/2024 20/01/2025 10/02/2025 24/02/2025 19/02/2025

3

Recruitment of a security company for the  

surveillance of the buildings housing the central 

and devolved services of he Ministry of Water 

Resources and Energy as well as its annexes

SISC 28 050 000 PIB MINEE/ITB RQ 27/12/2024 20/01/2025 10/02/2025 24/02/2025 19/02/2026

4 Reinforcing IT infrastructure GS 25 000 000 PIB MINEE/ITB RQ 27/12/2024 21/02/2025 14/03/2025 28/03/2025 23/03/2026

5

Studies, production and popularisation of statistical 

data for the water and energy sectors 

2024,2025,2026 editions

SISC 200 000 000 PIB
MINEE/ITB-CCCB 

(SISC)
RNIT 24/02/2025 29/04/2025 19/05/2025 02/06/2025 30/10/2025

6 Economic studies of the energy sector SISC 18 975 000 PIB MINEE/ITB RNIT 10/02/2025 04/04/2025 25/04/2025 09/05/2025 06/10/2025

7

Technical studies for electrical network and 

interconnection works (APS and APD) at the 

Mbarodé, Mbirim, Dir 1 and Dir 2 sites.

SISC 51 302 000 PIB MINEE/ITB RNIT 10/02/2025 04/04/2025 25/04/2025 09/05/2025 06/10/2025

8

Optimized technical studies for the Little Venise 

electrification works in the locality of Dinde Village-

Bois des Singes, Douala Iie District, Wouri 

Division, Littoral Region

SISC 171 755 008 PIB
MINEE/ITB - 

CCCB(SISC)
RNIT 21/02/2025 29/04/2025 19/05/2025 02/06/2025 01/12/2025

9
Intervention in the northern part of the country 

following flooding
OI 900 000 000 PIB MINEE/ITB ONIT 31/01/2025 21/03/2025 11/04/2025 25/04/2025 22/10/2025

10

Little drinking water supply project in Dinde Village 

in DOUALA II Sub-Division, WOURI Division, 

Littoral Region

OI 100 000 000 PIB MINEE/ITB ONIT 31/01/2025 21/03/2025 11/04/2025 25/04/2025 22/10/2025

MINISTRY OF WATER RESOURCES AND ENERGY - MINEE

MINMAP/Public Contracts Programming and Monitoring Division Page 29 of 112



www.marchespublics.cm www.publiccontracts.cm 

No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

MINISTRY OF WATER RESOURCES AND ENERGY - MINEE

11

Project to transform the Minkan drinking water 

supply system into an autonomous solar water 

station YAOUNDE IV Sub-Division, MFOUNDI 

Division, Centre Region

OI 16 275 000 PIB MINEE/ITB ONIT 27/01/2025 17/03/2025 07/04/2025 21/04/2025 20/10/2025

12

Project for the construction of one (01) rural public 

distribution point for petroleum products at the 

place known as “MAGADA” in the sub-division of 

Mourtouwa Department of Mayo Kani, Extreme-

Nord Region: STUDIES

SISC 37 000 000 PIB MINEE/ITB RNIT 27/01/2025 17/03/2025 07/04/2025 21/04/2025 18/09/2025

13

Project for the construction public distribution point 

for petroleum products and of household 

gas/construction works Ndélélé rural point, KADEY 

Division, East Region

OI 225 000 000 PIB MINEE/ITB ONIT 10/02/2025 31/03/2025 21/04/2025 05/05/2025 31/12/2025

14

Project management for the construction of a 

distribution of a petroleum products and household 

gas/construction works Ndélélé rural point, KADEY 

Division, East Region

SISC 26 000 000 PIB MINEE/ITB RNIT 27/01/2025 21/03/2025 11/04/2025 25/04/2025 30/01/2026

15

Project to construct a (01) rural public point for the 

distribution petroleum products in Lagdo, North 

Region

SISC 37 000 000 PIB MINEE/ITB RNIT 27/01/2025 17/03/2025 07/04/2025 21/04/2025 18/09/2025

16
Recruitment of a consultant for the study of

electrification using insulated ground wire networks
SISC 100 000 000 PIB

MINEE/ITB-CCCB 

(SISC)
RNIT 10/03/2025 13/05/2025 02/06/2025 16/06/2025 13/11/2025

17

Construction of high-voltage facilities to supply 

several industrial customers in the towns of Abong 

Mbang and stabilize the power supply

OI 12 334 669 824 PIB MINEE/ITB ONIT 11/02/2025 14/04/2025 05/05/2025 19/05/2025 17/11/2025

18

Project management for the construction of HVA 

structures to supply several industrial customers in 

the towns of Abong-Mbang and to stabilize the 

power supply

SISC 115 000 000 PIB
MINEE/ITB-CCCB 

(OI)
RNIT 11/02/2025 15/04/2025 05/05/2025 19/05/2025 15/12/2025

19

Installation of 2,000 intelligent, communicating 

metering kits for MV/LV substations to control 

power flows

OI 1 082 790 016 PIB
MINEE/ITB-CCCB 

(OI)
ONIT 11/02/2025 14/04/2025 05/05/2025 19/05/2025 14/05/2026
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MINISTRY OF WATER RESOURCES AND ENERGY - MINEE

20

Project management for the reinforcement of 30 kV 

structures to capture industrial demand in the

LOGBADJECK and EDEA area

SISC 167 844 992 PIB
MINEE/ITB-CCCB 

(OI)
RNIT 11/02/2025 15/04/2025 05/05/2025 19/05/2025 15/12/2025

21

Construction of framework networks to capture

industrial demand in the LOGBADJECK and EDEA 

areas

OI 2 400 000 000 PIB
MINEE/ITB-CCCB 

(OI)
ONIT 11/02/2025 14/04/2025 05/05/2025 19/05/2025 17/11/2025

22

Reinforcement of the electrical network of the 

Mendakwe-vers center emplisseur gaz du Nord 

West, Mezam Division and installation of 

transformers in certain localities of the Nord-West

OI 245 000 000 PIB MINEE/ITB ONIT 27/01/2025 17/03/2025 07/04/2025 21/04/2025 20/10/2025

23

Electrification Lada 2- zone carrefour trois 

fabriques NKOLAFAMBA Sub-division, MEFOU et 

AFAMBA Division,Centre Region

OI 50 000 000 PIB MINEE/ITB ONIT 27/12/2024 14/02/2025 07/03/2025 21/03/2025 17/09/2025

24
Electrification Nkol Elouga through Ebebda  in the 

Center Region
OI 57 891 000 PIB MINEE/ITB ONIT 10/02/2025 02/05/2025 09/06/2025 23/06/2025 22/12/2025

25

Rural electrification and street lighting with electric 

street lamps in the locality of Mbeka, chute de la 

Lobe, Kribi 1 Council

OI 25 415 000 PIB MINEE/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 27/10/2025

26
 Construction works of a framework network to 

stabilize electrical energy in  Mfou
OI 905 996 032 PIB MINEE/ITB ONIT 17/03/2025 07/04/2025 28/4/25/ 12/05/2025 07/01/2026

27

Project management for the construction of a 

framework network for the stabilization of electrical 

energy in the city of Mfou

SISC 80 000 000 PIB MINEE/ITB RNIT 03/02/2025 28/03/2025 18/04/2025 02/05/2025 27/01/2026

28

Rural electrification of the locality of Sa'a via the 

parish of Bakoukoue in Lékié Division, Center 

Region

OI 130 000 000 PIB MINEE/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 27/10/2025
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MINISTRY OF WATER RESOURCES AND ENERGY - MINEE

29
 Construction of 5,000 km of 30kV three-phase 

power distribution truss line
OI 950 000 000 PIB MINEE/ITB ONIT 03/03/2025 21/04/2025 12/05/2025 26/05/2025 21/01/2026

30

Project management for the construction of 5,000 

km of 30kv three-phase electricity distribution truss 

line

SISC 300 000 000 PIB
MINEE/ITB-CCCB 

(OI)
RNIT 17/02/2025 22/04/2025 12/05/2025 26/05/2025 28/01/2026

31  Implementation of PIISAH OI 998 697 984 PIB MINEE/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 27/10/2025

32 Inventory of water storage assets SISC 98 000 000 PIB MINEE/ITB RNIT 03/02/2025 28/03/2025 18/04/2025 02/05/2025 29/09/2025

33

Recruitment of a project management to 

accompany the State in the construction of 

Ndokayo and Colomines hydroelectric power 

station

SISC 197 968 000 PIB
MINEE/ITB-

CCCB(OI)
RNIT 17/02/2025 22/04/2025 12/05/2025 26/05/2025 26/05/2026

34

Rehabilitation of electricity network in BENEBALOT 

in the MFOU Sub-Division, MEFOU et AFAMBA 

Division, Center Region

OI 62 400 000 FDSE MINEE/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 27/10/2025

35

Reinforcement of a three-phase line of the one-

phase line on Nkolandom Ako'Okas road in 

EBOLOWA II sub-division, MVILA division, South 

Region

OI 277 456 480 FDSE MINEE/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 27/10/2025

36

Project to build a three-phase MV power line in  

ESSAMANE-MENGOM-CARREFOUR BIYEBE in 

MEYOMESSALA council, du DJA et LOBO 

Division, South Region

OI 93 206 160 FDSE MINEE/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 27/10/2025

37

Project to replace wood poles and upgrading of  

Nkolmending-Abang-Ngon-Offoumbi-Nkol Okede 

road in NGOUMOU council, Mefou et AKONO 

division, Center Region

OI 47 000 000 FDSE MINEE/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 25/09/2025
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MINISTRY OF WATER RESOURCES AND ENERGY - MINEE

38

Rural electrification of the one-phase line 

GAGADWERE KOZA sub-division, MAYO 

TSANAGA division, Far-North Region

OI 35 300 000 FDSE MINEE/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 25/09/2025

39

Rural electrification of SONGMBENGUE 

(SONGNENGUE) MASSOCK SONG LOULOU sub-

division, SANAGA MARITIME division, South 

Region

OI 112 642 000 FDSE MINEE/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 27/10/2025

40

Reinforcement and implementation of the electricity 

network in Mbog-Ngon in NGOUMOU council, 

Mefou et AKONO division, Center Region

OI 44 178 368 FDSE MINEE/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 25/09/2025

41

Rural electrification of one-phase line of Nkolonye-

Nkolnkeng1 et 2 road – Akiae in BIWONG-BANE 

sub-division, MVILA division, South Region

OI 114 978 464 FDSE MINEE/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 27/10/2025

42

Reinforcement of the one-phase electricity network 

in nkometou, precisely "derrière station de pesage" 

in SOA sub-division, MEFOU et AFAMBA division, 

Center Region

OI 49 000 000 FDSE MINEE/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 25/09/2025

43

Extension the electrical network on Carrefour Nloe-

Carrefour Zambo-Chefferie Ngoantet-Village 

Ngoantet (Lieu dit Résidence Mbezele Elisabeth) 

road in MFOU sub-division, MEFOU et AFAMBA 

division, Center Region

OI 100 734 528 FDSE MINEE/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 27/10/2025

44

Reinforcement of the three-phase electric lines in 

Nitoukou and Ndikinimeki in MBAM et INOUBOU 

division, Center Region	

OI 115 787 856 FDSE MINEE/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 27/10/2025

45

rural electrification Bagbanong quater (Mankon 

village) in Bamenda II sub-division, MEZAM 

division, North-West Region

OI 51 000 000 FDSE MINEE/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 27/10/2025

46

Rural electrification of Nkongdougou-Nnyemeyong 

road in BIKOK council, Mefou et AKONO division, 

Center Region

OI 90 613 224 FDSE MINEE/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 27/10/2025

MINMAP/Public Contracts Programming and Monitoring Division Page 33 of 112



www.marchespublics.cm www.publiccontracts.cm 

No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

MINISTRY OF WATER RESOURCES AND ENERGY - MINEE

47

Extension of SASSE village network new lay out et 

Bonjongo Court Area in BUEA sub-division, FAKO 

division, South-West Regiont

OI 95 686 144 FDSE MINEE/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 27/10/2025

48

Rehabilitation the electric network in Mendong 1 in 

MFOU sub-division, MEFOU et AFAMBA division, 

Center Region

OI 24 995 808 FDSE MINEE/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 28/07/2025

49

Rural electrification by replacing wood supports by 

concrete support in Nkongzock-Fegmimbang-

Nkolakono-Nkongnen road and reinforcement of 

the three-phase line of Tronçon Mfida 4 -Doum in 

AKONO council, Mefou et AKONO division, Center 

Region

OI 210 671 584 FDSE MINEE/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 27/10/2025

50

Reinforcement of the electric line on lycée Mixte-

Bibinda road and contruction of Bibinda-Carrefour 

Olembe Ndoundou-Carrefour Olembe Mekae-

Yetchang line in NKONDJOCK sub-division, NKAM 

division, Littoral Region

OI 206 857 872 FDSE MINEE/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 27/10/2025

51

Extension of electric network on Diang divisional 

offer's office - Village Balepanga road in DIANG, in 

LOM et DJEREM division, East Region

OI 93 873 416 FDSE MINEE/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 27/10/2025

52

Electrification through extension of three-phase 

HTA air network, installation of 160KVA 

transformers and a ow-voltage line, section leading 

to Nkolfon, Yaoundé III council, Mfoundi division, 

Center region

OI 90 255 184 FDSE MINEE/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 27/10/2025

53

Rural electrification of Kouedjou-Bindjen 2 (Kohso)-

Ndoktiba road in NKONDJOCK sub-division, 

NKAM division, Littoral Region

OI 220 017 296 FDSE MINEE/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 27/10/2025

54

Construction of the Carrefour Nloe Voe-Carrefour 

Zambo Résidence Mbezele Elisabeth  electric 

network in MFOU sub-division, MEFOU et 

AFAMBA division, Center Region

OI 100 734 528 FDSE MINEE/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 27/10/2025
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MINISTRY OF WATER RESOURCES AND ENERGY - MINEE

55

Rural electrification of Village Abod Mveng 

Chefferie and surroundings in NGOMEDZAP sub-

division, NYONG et SO’O division, Center Region

OI 65 000 000 FDSE MINEE/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 27/10/2025

56

Rural electrification of Nkoaebe-Mbalelon 1-

Nkilntsam (Gare ESSOMBA) road in NGOUMOU 

council, Mefou et AKONO division, Center Region

OI 90 634 232 FDSE MINEE/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 27/10/2025

57

Construction of a one-phase HTA networ on 

Matoube-nkongmalang road, in Nkondjock, Nkam 

division, Littoral Region

OI 41 000 000 FDSE MINEE/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 27/10/2025

58

Construction of a three-phase electric linein Pont 

so'o- Carrefour Ngoumbou-Carrefour Nkout-Sep 1 -

Akoeman centre in Akoeman council, Nyong et 

So'o division, Center Region

OI 770 379 392 FDSE MINEE/ITB ONIT 03/03/2025 21/04/2025 12/05/2025 26/05/2025 21/01/2026

59

Project management of construction works of the 

three-phase line on pont so'o -Akoaeman centre 

road in Akoeman council, Nyong et So'o division, 

Center Region

SISC 77 000 000 FDSE MINEE/ITB RNIT 31/01/2025 28/03/2025 18/04/2025 02/05/2025 26/02/2026

60

Reinforcement and extension of a HTA/BT three-

phase line on BAMELAPH-Chefferie Bamendou -

Carrefour beau séjour Carrefour fokazou-Ecole 

publique de Bamendou road in Penka-Michel sub-

division, Menoua division, West Region

OI 80 000 000 FDSE MINEE/ITB ONIT 31/01/2025 21/03/2025 11/04/2025 25/04/2025 22/10/2025

61

Construction of a  Gas Filling Station AEP in Ntaa-

Fubuh Quater in BAMENDA I sub-division, MEZAM 

division, North-West Region

OI 57 807 496 CAS-EAU MINEE/ITB ONIT 04/02/2025 24/03/2025 14/04/2025 28/04/2025 26/08/2025

62

Construction of an autonomous drinking water 

supply in Mimbele-Chefferie NANGA EBOKO sub-

division, HAUTE SANAGA division, Center Region

OI 20 000 000 CAS-EAU MINEE/ITB ONIT 04/02/2025 24/03/2025 14/04/2025 28/04/2025 28/07/2025

63

Reihabilitation and reinforcement of the electric 

network in BENEBALOT through Mfou electric 

installations and electric generators

OI 62 398 612 CAS-EAU MINEE/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 27/10/2025
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MINISTRY OF WATER RESOURCES AND ENERGY - MINEE

64

Construction of a Mini AEP by solar pumping in 

Bilono 2 in OKOLA sub-division, LEKIE division, 

Center Region

OI 76 415 152 CAS-EAU MINEE/ITB ONIT 04/02/2025 24/03/2025 14/04/2025 28/04/2025 26/08/2025

65

Construction  of a Mini AEP by solar pumping 

inEkouda through Elig Ambassa in MONATELE 

sub-division, LEKIE division, Center Region

OI 48 448 528 CAS-EAU MINEE/ITB ONIT 04/02/2025 24/03/2025 14/04/2025 28/04/2025 26/08/2025

66

Rehabilitation and extension of drinking water 

supply network in Dom, Bambora Ardorate and 

Mbuoh in MBENGWI siub-division, MOMO 

division, North-West Region

OI 39 740 540 CAS-EAU MINEE/ITB ONIT 04/02/2025 24/03/2025 14/04/2025 28/04/2025 28/07/2025

67

Rehabilitation and extension of drinking water 

supply network in Mankon in BAMENDA II sub-

division, MEZAM division, North-West Region

OI 53 583 796 CAS-EAU MINEE/ITB ONIT 04/02/2025 24/03/2025 14/04/2025 28/04/2025 26/08/2025

68

Supply of gravity-fed-system water in Sobongarri in 

JAKIRI sub-division, BUI division, North-West 

Region

OI 49 068 000 CAS-EAU MINEE/ITB ONIT 04/02/2025 24/03/2025 14/04/2025 28/04/2025 26/08/2025

69

Equiped borehole in Haoussa bloc 2 quarter in 

ESSE sub-division, MEFOU et AFAMBA division, 

Center Region

OI 8 500 000 CAS-EAU MINEE/ITB ONIT 04/02/2025 24/03/2025 14/04/2025 28/04/2025 28/07/2025

70
Equiped borehole in PMH in Zoebefam BIWONG-

BULU sub-division, MVILA division, South Region.
OI 8 500 000 CAS-EAU MINEE/ITB ONIT 04/02/2025 24/03/2025 14/04/2025 28/04/2025 28/07/2025

71
Equiped borehole PMH at EPMaham 2 TONGA 

council, in the Ndé division, West Region
OI 8 500 000 CAS-EAU MINEE/ITB ONIT 04/02/2025 24/03/2025 14/04/2025 28/04/2025 28/07/2025

72

Construction of a Mini AEP in Njinkaka quarter of   

Bamunka village in BALIKUMBAT council, 

NGOKETUNJIA division, North-West Region

OI 24 918 480 CAS-EAU MINEE/ITB ONIT 07/01/2025 24/02/2025 17/03/2025 31/03/2025 30/06/2025
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MINISTRY OF WATER RESOURCES AND ENERGY - MINEE

73

Construction of an equipped health center in 

BANKOH in BANKA sub-division, HAUT-NKAM 

division, West Region

OI 8 500 000 CAS-EAU MINEE/ITB ONIT 04/02/2025 24/03/2025 14/04/2025 28/04/2025 28/07/2025

74

Construction of an equipped borehole in  Foyer 

Balouk BAFANG sub-division, HAUT-NKAM 

division, West Region

OI 8 500 000 CAS-EAU MINEE/ITB ONIT 04/02/2025 24/03/2025 14/04/2025 28/04/2025 28/07/2025

75

Construction of an equipped borehole in Nka Assi 

quarter in OBALA sub-division, LEKIE division, 

Center Region

OI 8 500 000 CAS-EAU MINEE/ITB ONIT 04/02/2025 24/03/2025 14/04/2025 28/04/2025 28/07/2025

76

Construction of an equipped borehole in 

NKOLTOMO NORD in OBALA sub-division, Lékié 

division, Center Region

OI 8 500 000 CAS-EAU MINEE/ITB ONIT 04/02/2025 24/03/2025 14/04/2025 28/04/2025 28/07/2025

77

Construction of two (02) equipped borehole in  

Biamesse Kiki sub-division (council), Mbam-et-

Inoubou division, Center Region

OI 17 000 000 CAS-EAU MINEE/ITB ONIT 04/02/2025 24/03/2025 14/04/2025 28/04/2025 28/07/2025

78

Balaveng :Construction of an equipped borehole of 

a pumped solar in BAFOUSSAM II, in the Mifi 

division, West Region

OI 23 025 000 CAS-EAU MINEE/ITB ONIT 04/02/2025 24/03/2025 14/04/2025 28/04/2025 28/07/2025

79

Construction of an equipped PMH borehole in 

Nachtigal in BATCHENGA sub-division, LEKIE 

division, Center Region

OI 8 500 000 CAS-EAU MINEE/ITB ONIT 04/02/2025 24/03/2025 14/04/2025 28/04/2025 28/07/2025

80

Construction of an equipped PMH borehole in 

Nkolfulu 1, opposite Hysacam in SOA sub-division, 

MEFOU et AFAMBA division, Center Region

OI 8 500 000 CAS-EAU MINEE/ITB ONIT 04/02/2025 24/03/2025 14/04/2025 28/04/2025 28/07/2025

81

Nkolamdom : Supply by a gravity-fed system in 

EBOLOWA II sub-division, MVILA division, South 

Region

OI 24 999 928 CAS-EAU MINEE/ITB ONIT 04/02/2025 24/03/2025 14/04/2025 28/04/2025 28/07/2025
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MINISTRY OF WATER RESOURCES AND ENERGY - MINEE

82

Bamboue: Construction of an equipped borehole in 

BATCHAM sub-division, Bamboutos division, West 

Region

OI 8 500 000 CAS-EAU MINEE/ITB ONIT 04/02/2025 24/03/2025 14/04/2025 28/04/2025 28/07/2025

83 HTA/BT extension network works  of Lam OI 166 241 408 PIB MINEE/ITB ONIT 28/01/2025 13/02/2025 12/08/2025

84

HTA/BT three-phase electric network extension 

works triphasé on Haoussa- village Montassie 

quarter sections

OI 64 834 556 PIB MINEE/ITB ONIT 28/01/2025 13/02/2025 12/08/2025

85

Low voltage network extension works on carrefour 

BANGSIG-MFAMBÈ road in BASSOSSA via 

BANSOA, PENKA-MICHEL sub-division, West 

Region

OI 25 026 998 PIB MINEE/ITB ONIT 28/01/2025 13/02/2025 12/08/2025

86
Rural electrification works by the three-phase BT 

electric network extension works of LONDJI I
OI 22 958 780 PIB MINEE/ITB ONIT 28/01/2025 13/02/2025 12/08/2025

87

Rural electrification works by the BT electric 

network extension in Mewidoor via Bouple, Dangue 

via Camp Piment, Tonougon, nouveau quartier 

behind catholic school, Bamoun quarter and Muiglo 

towards mairie

OI 104 191 248 PIB MINEE/ITB ONIT 28/01/2025 13/02/2025 12/08/2025

88

MT/Btthree-phase network rural electrification 

works in KUNGOH quarter and MBAGHANGHA of 

BABA 1 village

OI 247 000 000 PIB MINEE/ITB ONIT 28/01/2025 13/02/2025 12/08/2025

89

MT/BT network rural electrification works of 

ENDOUM village in SA'A council, Lekie division, 

Center Region

OI 229 368 256 PIB MINEE/ITB ONIT 28/01/2025 13/02/2025 12/08/2025

90
Rural electrification works of carrefour carrière 

ZCCC-chefferie Kolloman road
OI 97 318 136 PIB MINEE/ITB ONIT 28/01/2025 13/02/2025 12/08/2025

Awarded contract

Awarded contract

Awarded contract

Awarded contract

Awarded contract

Awarded contract

Awarded contract

Awarded contract
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MINISTRY OF WATER RESOURCES AND ENERGY - MINEE

91

Reinforcement and extension of electricity 

networks in localities on the MBIAM-NDOBIAN 

CENTRE axis

OI 156 500 000 PIB MINEE/ITB ONIT 28/01/2025 13/02/2025 12/08/2025

92
Reinforcement and extension of the power supply 

to the Nomayos - Mbadoumou locality
OI 37 323 120 PIB MINEE/ITB ONIT 28/01/2025 13/02/2025 12/08/2025

93
Reinforcement works of three-phase MT electric 

network of Bandoun
OI 38 369 116 PIB MINEE/ITB ONIT 28/01/2025 13/02/2025 12/08/2025

94
MT/BT three-phase electric line reinforcement 

works in Ndang, Bamendjou group
OI 103 247 736 PIB MINEE/ITB ONIT 28/01/2025 13/02/2025 12/08/2025

95

Rehabilitation work on an electrical network in the 

locality of descente carrière (sisters' entrance) to 

LEVALOMBEDE Government primary school

OI 68 360 000 PIB MINEE/ITB ONIT 28/01/2025 13/02/2025 12/08/2025

96

Rehabilitation work on the electrical networks of the 

Nkol-so'o 1 (Dysnatie bilingual school group via the 

Ancona crossroads) and Nomayos center (lieu-dit 

ancien rail) blocks

OI 117 065 000 PIB MINEE/ITB ONIT 28/01/2025 13/02/2025 12/08/2025

97

Rehabilitation of the single-phase line in the towns 

of BITOUTOUCK, NDJANTIBDA, MBEMNDJOCK 

and BOUMKOCK

OI 238 018 432 PIB MINEE/ITB ONIT 28/01/2025 13/02/2025 12/08/2025

98
Upgrading work on the Meyila-Nkondougou 2 three 

phase electricity network
OI 128 151 024 PIB MINEE/ITB ONIT 28/01/2025 13/02/2025 12/08/2025

99

Extension of three-phase medium- and low-voltage 

electricity networks on the Total Nlobisson-

Mbalgon route via Nkoabang (known as fabrique 

des parpaings)

OI 45 500 000 PIB MINEE/ITB ONIT 28/01/2025 13/02/2025 12/08/2025

Awarded contract

Awarded contract

Awarded contract

Awarded contract

Awarded contract

Awarded contract

Awarded contract

Awarded contract

Awarded contract
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MINISTRY OF WATER RESOURCES AND ENERGY - MINEE

100 Rural electrification of the Gambour locality OI 59 905 508 PIB MINEE/ITB ONIT 28/01/2025 13/02/2025 12/08/2025

101
Rural electrification of the Binguela-Ekoumadzap 

axis
OI 48 286 784 PIB MINEE/ITB ONIT 28/01/2025 13/02/2025 12/08/2025

102

Rehabilitation of single-phase MV/LV power lines in 

the localities of MEZA, NNEMEYONG 1, TEKMO, 

EDJOM LOT1

22 561 264 PIB MINEE/ITB ONIT 28/01/2025 13/02/2025 12/08/2025

103

Rehabilitation of single-phase MV/LV power lines in 

the localities of MEZA, NNEMEYONG 1, TEKMO, 

EDJOM LOT2

17 466 368 PIB MINEE/ITB ONIT 28/01/2025 13/02/2025 12/08/2025

104

Rehabilitation of single-phase MV/LV power lines in 

the localities of MEZA, NNEMEYONG 1, TEKMO, 

EDJOM LOT3

11 220 200 PIB MINEE/ITB ONIT 28/01/2025 13/02/2025 12/08/2025

105
Project to build a three-phase MV power line in the 

Meyo-Esse locality
OI 96 015 400 PIB MINEE/ITB ONIT 28/01/2025 13/02/2025 12/08/2025

106

Drafting of texts setting out inspection procedures, 

inspection fees, conditions for approval to inspect 

the conformity of indoor electrical installations and 

electrical equipment to safety standards, as well as 

the drafting of

specifications for inspectors responsible for 

inspecting indoor electrical installations and a 

practical guide for electrical installers.

SISC 100 000 000 PIB
MINEE/ITB-CCCB 

(SISC)
RNIT 28/01/2025 13/02/2025 14/05/2025

107

Design, supply, transport, assembly, installation, 

connection and commissioning of one (01) new 

225 kV shunt reactor bay at Abong Mbang 

substation (P4R): Work

OI 1 728 749 952 PIB
MINEE/ITB-CCCB 

(OI)
ONIT 10/02/2025 14/04/2025 05/05/2025 19/05/2025 17/11/2025

OI

Awarded contract

Awarded contract

Awarded contract

Awarded contract

Awarded contract

Awarded contract

Awarded contract

MINMAP/Public Contracts Programming and Monitoring Division Page 40 of 112



www.marchespublics.cm www.publiccontracts.cm 

No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

MINISTRY OF WATER RESOURCES AND ENERGY - MINEE

108

Design, supply, transport, assembly, installation, 

connection and commissioning of one (01) new 

225 kV shunt reactor bay at Abong Mbang 

substation (P4R): Project management

SISC 172 875 008 PIB
MINEE/ITB-CCCB 

(OI)
RNIT 10/02/2025 15/04/2025 05/05/2025 19/05/2025 15/12/2025

109

Design, supply, transport, assembly, installation, 

connection and commissioning of a 90/15kv -

75MVA transformer substation Prometal: 

Construction of PROMETAL's 90/15kv high-voltage 

substation (P4R): Project management

SISC 76 190 000 PIB MINEE/ITB RNIT 27/01/2025 21/03/2025 11/04/2025 25/04/2025 21/11/2025

110

Design, supply, transport, assembly, installation, 

connection and commissioning of a 90/15kv -

75MVA transformer substation Prometal: 

Construction of PROMETAL's 90/15kv high-voltage 

substation (P4R): Project management

SISC 78 281 000 PIB MINEE/ITB RNIT 27/01/2025 21/03/2025 11/04/2025 25/04/2025 22/10/2025

111

Design, supply, transport, assembly, installation, 

connection and commissioning of a 90/15kv -

75MVA transformer substation Prometal: 

Construction of PROMETAL's 90/15kv high-voltage 

substation (P4R): Works

OI 761 894 976 PIB MINEE/ITB ONIT 27/01/2025 17/03/2025 07/04/2025 21/04/2025 20/10/2025

112
Construction of a fiber optic telecommunications 

network dedicated to SONATREL (P4R)
OI 838 337 792 PIB MINEE/ITB ONIT 27/01/2025 17/03/2025 07/04/2025 21/04/2025 20/10/2025

113

Construction of a fiber optic telecommunications 

network dedicated to SONATREL (P4R): Project 

management

SISC 83 833 784 PIB MINEE/ITB RNIT 27/01/2025 21/03/2025 11/04/2025 25/04/2025 21/11/2025

114

Supply, installation and commissioning of power 

transformers to standardize auxiliaries at 

Nkolkoumou substation (P4R)

OI 83 530 000 PIB MINEE/ITB ONIT 27/01/2025 17/03/2025 07/04/2025 21/04/2025 20/10/2025
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MINISTRY OF WATER RESOURCES AND ENERGY - MINEE

115

Supply, installation and commissioning of power 

transformers to standardize auxiliaries at 

Nkolkoumou substation (P4R): Project 

management

SISC 8 353 000 PIB MINEE/ITB RNIT 27/01/2025 21/03/2025 11/04/2025 25/04/2025 21/11/2025

116

Project management: BRGM 90/15 kV High 

Voltage substation: supply, installation, connection 

and commissioning of all HV, MV and LV 

equipment for the new Transport building. (P4R)

SISC 125 021 000 PIB MINEE/ITB RNIT 10/02/2025 15/04/2025 05/05/2025 19/05/2025 15/12/2025

117

Project management : Reinforcement of the 

225/90/15 kv transformer capacity of the Ahala 

interconnection substation: supply, transport, 

assembly, installation, connection and 

commissioning of three (03) power transformers 

225 : v3 /90 : v3/15 kV- 60 MVA with one

(01) reserve transformer (P4R)

SISC 139 270 000 PIB MINEE/ITB RNIT 10/02/2025 15/04/2025 05/05/2025 19/05/2025 15/12/2025

118

Kribi 225/30/11 kV High Voltage substation: 

design, supply, transport, assembly, installation, 

connection and commissioning of a new 225/33 kV- 

50 MVA transformer bay and standardization of the 

transport building to supply the distribution 

substation and certain industrial customers (P4R): 

project management

SISC 60 638 000 PIB MINEE/ITB RNIT 27/01/2025 21/03/2025 11/04/2025 25/04/2025 21/11/2025

119

Kribi 225/30/11 kV High Voltage substation: 

design, supply, transport, assembly, installation, 

connection and commissioning of a new 225/33 kV- 

50 MVA transformer bay and standardization of the 

transport building to supply the distribution 

substation and certain industrial customers (P4R): 

Works

OI 606 374 976 PIB MINEE/ITB ONIT 27/01/2025 17/03/2025 07/04/2025 21/04/2025 20/10/2025

120

Bekoko 225/90/30/15 kV high-voltage substation:

design, supply, transport, assembly, installation,

connection and commissioning of a new 90/33 kV- 

50 MVA transformer bay and standardization of the 

transport building to supply the distribution 

substation and certain industrial customers (P4R): 

project management

SISC 55 288 000 PIB MINEE/ITB RNIT 27/01/2025 21/03/2025 11/04/2025 25/04/2025 21/11/2025
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MINISTRY OF WATER RESOURCES AND ENERGY - MINEE

121

Bekoko 225/90/30/15 kV high-voltage substation:

design, supply, transport, assembly, installation,

connection and commissioning of a new 90/33 kV- 

50 MVA transformer bay and standardization of the 

transport building to supply the distribution 

substation and certain industrial customers (P4R): 

Works

OI 552 888 000 PIB MINEE/ITB ONIT 27/01/2025 17/03/2025 07/04/2025 21/04/2025 20/10/2025

122

Bassa 90/15 kV high-voltage substation: supply,

transport, assembly, installation, connection and

commissioning of one (01) 90/16.5 kV- 50 MVA 

three phase power transformer to replace the 

overloaded 36 MVA N°3 (P4R): Works

OI 861 372 032 PIB MINEE/ITB ONIT 27/01/2025 17/03/2025 07/04/2025 21/04/2025 20/10/2025

123

Bonaberi 90/15 kV high-voltage substation: supply, 

transport, assembly, installation, connection and 

commissioning of two (02) three-phase 90/16.5 kV- 

50 MVA power transformers to replace the 36 MVA 

overloaded ones, as well as the complete 

equipment of the new transport building (P4R): 

Works

OI 2 098 019 968 PIB
MINEE/ITB-

CCCB(OI)
ONIT 03/02/2025 07/04/2025 28/04/2025 12/05/2025 10/11/2025

124

Bonaberi 90/15 kV high-voltage substation: supply, 

transport, assembly, installation, connection and 

commissioning of two (02) three-phase 90/16.5 kV- 

50 MVA power transformers to replace the 36 MVA 

overloaded ones, as well as the complete 

equipment of the new transport building (P4R): 

project management.

SISC 211 012 992 PIB
MINEE/ITB-

CCCB(OI)
RNIT 10/02/2025 15/04/2025 05/05/2025 19/05/2025 17/11/2025

125

Deido 90/15 kV high-voltage substation: design, 

supply, transport, assembly, installation, 

connection and commissioning of a new 90/16.5 kV- 

50 MVA transformer bay and standardization of the 

transport building to supply the distribution 

substation and certain industrial customers (P4R): 

Work 90/15 kV high-voltage 

OI 1 914 160 000 PIB
MINEE/ITB-

CCCB(OI)
ONIT 10/03/2025 12/05/2025 02/06/2025 16/06/2025 15/12/2025
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MINISTRY OF WATER RESOURCES AND ENERGY - MINEE

126

Deido 90/15 kV high-voltage substation: design, 

supply, transport, assembly, installation, 

connection and commissioning of a new 90/16.5 kV- 

50 MVA transformer bay and standardization of the 

transport building to supply the distribution 

substation and some industrial customers (P4R): 

Work Deido 90/15 kV high-voltage 

OI 191 416 000 PIB
MINEE/ITB-

CCCB(OI)
ONIT 24/02/2025 14/04/2025 05/05/2025 19/05/2025 17/11/2025

127

Deido 90/15 kV high-voltage substation: design, 

supply, transport, assembly, installation, 

connection andcommissioning of a new 90/16.5 kV- 

50 MVA transformer bay, as well as 

standardization of the transport building to supply 

the distribution substation and certain industrial 

customers (P4R): project management

SISC 1 000 000 000 PIB
MINEE/ITB-

CCCB(SISC)
RNIT 10/03/2025 13/05/2025 02/06/2025 16/06/2025 15/12/2025

128

Makepe 90/15 kV high-voltage substation: supply, 

transport, assembly, installation, connection and 

commissioning of two (02) three-phase 90/16.5 kV- 

50 MVA power transformers to replace the 36 MVA 

overbuilt transformers (P4R): project management

SISC 139 972 992 PIB
MINEE/ITB-

CCCB(OI)
RNIT 10/03/2025 13/05/2025 02/06/2025 16/06/2025 15/12/2025

129

Makepe 90/15 kV high-voltage substation: supply, 

transport, assembly, installation, connection and 

commissioning of two (02) 90/16.5 kV- 50 MVA 

three phase power transformers to replace the 36 

MVA overbuilt transformers (P4R): Works

OI 1 399 729 024 PIB
MINEE/ITB-

CCCB(OI)
ONIT 10/03/2025 12/05/2025 02/06/2025 16/06/2025 15/12/2025

130

Poste Haute Tension 90/30 kV de Sonara : 

fourniture, au transport, au montage, à 

l’installation, au raccordement et la mise en service 

d’un (01) transformateur de puissance triphasés 

90/33 kV- 50 MVA en lieu et place du 20 MVA 

surchargé (P4R) : Maitrise d'œuvre

SISC 93 766 000 PIB MINEE/ITB RNIT 24/02/2025 18/04/2025 09/05/2025 23/05/2025 19/11/2025

131

Sonara 90/30 kV high-voltage substation: supply, 

transport, assembly, installation, connection and

commissioning of one (01) three-phase 90/33 kV- 

50 MVA power transformer to replace the 

overloaded 20 MVA (P4R): Works

OI 937 657 984 PIB MINEE/ITB ONIT 24/02/2025 14/04/2025 05/05/2025 19/05/2025 17/11/2025
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MINISTRY OF WATER RESOURCES AND ENERGY - MINEE

132

Sonara 90/30 kV high-voltage substation: supply, 

transport, assembly, installation, connection and

commissioning of one (01) three-phase 90/33 kV- 

50 MVA power transformer to replace the 

overloaded 20 MVA (P4R): project management

SISC 36 000 000 PIB MINEE/ITB RNIT 24/02/2025 18/04/2025 09/05/2025 23/05/2025 19/11/2025

133

Substation optimization project for the recovery of 

industrial customers (P4R): replacement of line

protection in Maroua, Lagdo, Ngaoundéré and 

Garoua 1 and 2 works (P4R)

OI 360 000 000 PIB MINEE/ITB ONIT 24/02/2025 14/04/2025 05/05/2025 19/05/2025 17/11/2025

134

Substation optimization project for industrial 

customer takeover (P4R): replacement of 

measuring units on the 90Kv Guider-Garoua feeder 

(P4R).

OI 70 000 000 PIB MINEE/ITB ONIT 24/02/2025 14/04/2025 05/05/2025 19/05/2025 17/11/2025

135

Project to optimize substations for the recovery of 

industrial customers (P4R): replacement of A90 KV 

circuit breakers at Lagdo in Ngaoundéré.works 

(P4R)

OI 90 000 000 PIB MINEE/ITB ONIT 24/02/2025 14/04/2025 05/05/2025 19/05/2025 17/11/2025

136

Project to optimize substations for industrial 

customer takeover (P4R): Acquisition and 

installation of 3 AC cabinets with automatic 

changeover system (P4R):Works

OI 85 000 000 PIB MINEE/ITB ONIT 24/02/2025 14/04/2025 05/05/2025 19/05/2025 17/11/2025

137

Project to optimize substations for the recovery of 

industrial customers (P4R): Acquisition and 

installation of 3 emergency generators at the 

Garoua Ngaoundéré and Guider substations 

(P4R):Works

OI 88 819 504 PIB MINEE/ITB ONIT 24/02/2025 14/04/2025 05/05/2025 19/05/2025 17/11/2025

138

Project management: Reinforcement of the 

225/90/15 kv transformer capacity of the Ahala 

interconnection substation: design, supply, 

transport, assembly, installation, connection and 

commissioning of one (1) complete 90/15 kV - 50 

MVA transformer bay (P4R).

OI 1 392 700 032 PIB
MINEE/ITB-

CCCB(OI)
ONIT 10/03/2025 12/05/2025 02/06/2025 16/06/2025 15/12/2025

139

Reinforcement of the 225/90/15 kv transformer 

capacity of the Ahala interconnection substation: 

supply, transport, assembly, installation, 

connection and commissioning of three (03) 225 : 

v3 /90 : v3/15 kV- 60 MVA power transformers with 

one (01) reserve transformer (P4R): Works

OI 1 361 958 016 PIB MINEE/ITB ONIT 10/03/2025 12/05/2025 02/06/2025 16/06/2025 15/12/2025
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MINISTRY OF WATER RESOURCES AND ENERGY - MINEE

140

Reinforcement of the 225/90/15 KV and 225/15 KV 

transformer capacity of the LOGBABA 

interconnection substation: design, supply, 

transport, assembly, installation, connection and 

commissioning of a complete 225/15 KV - 50 MVA 

transformer bay with 225 KV busbar coupling 

(P4R):

OI 570 499 968 PIB MINEE/ITB ONIT 24/02/2025 14/04/2025 05/05/2025 19/05/2025 17/11/2025

141

REINFORCEMENT OF THE TRANSFORMING 

CAPACITY 225/90/15 KV AND 225/15 KV OF THE 

LOGBABA INTERCONNECTION STATION: 

supply, transport, assembly, installation, 

connection and commissioning of three (03) 225 : 

v3 /90 : v3/15 kV - 60 MVA power transformers 

with a spare transformer and replacement of 12 90 

KV bar switch disconnectors (P4R): Works

OI 782 804 992 PIB MINEE/ITB ONIT 24/02/2025 14/04/2025 05/05/2025 19/05/2025 17/11/2025

142

Maitrise d'oeuvre Reinforcement of the 225/90/15 

KV and 225/15 KV transformer capacity of the 

LOGBABA interconnection substation: design, 

supply, transport, assembly, installation, 

connection and commissioning of a complete 

225/15 KV - 50 MVA transformer bay with 225 KV 

busbar coupling (P4R): Project management

SISC 57 050 000 PIB MINEE/ITB RNIT 24/02/2025 18/04/2025 09/05/2025 23/05/2025 19/11/2025

143

Work: BRGM 90/15 kV High Voltage substation: 

supply, assembly, connection and commissioning 

of all HV, MV and LV equipment for the new 

Transport building. (P4R)

OI 125 210 000 PIB MINEE/ITB ONIT 24/02/2025 14/04/2025 05/05/2025 19/05/2025 17/11/2025

144

Project management: BRGM 90/15 kV High 

Voltage substation: supply, installation, connection 

and commissioning of all HV, MV and LV 

equipment for the new Transport building. (P4R)

OI 136 196 000 PIB MINEE/ITB ONIT 24/02/2025 14/04/2025 05/05/2025 19/05/2025 17/11/2025
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MINISTRY OF WATER RESOURCES AND ENERGY - MINEE

145

Carrying out studies for the design and installation 

of solar power plants with a total capacity of 150 

MWp (southern and northern zones) with 

connection to the electricity grid (PARSEC)

SISC 500 000 000 PIB
MINEE/ITB - 

CCCB (SISC)
RNIT 17/02/2025 22/04/2025 12/05/2025 26/05/2025 21/01/2026

146

Supply and installation of ten thousand (10,000) 

concrete poles to replace wooden poles and 

sleepers with concrete poles and metal 

reinforcements in the ten regions of Cameroon in 

10 lots (PARSEC)  

OI 9 500 000 256 PIB
MINEE/ITB-CCCB 

(OI)
ONIT

Launched 

contract
04/02/2025 24/02/2025 10/03/2025 04/05/2026

147

Project management for the installation of ten 

thousand (10,000) concrete poles for the 

replacement of wooden poles and sleepers with 

concrete poles and metal reinforcements in the ten 

regions of Cameroon in 10 lots. PARSEC

SISC 474 257 984 PIB
MINEE/ITB-CCCB 

(OI)
RNIT 11/02/2025 15/04/2025 05/05/2025 19/05/2025 13/07/2026

148
Inventory of ENEO's distribution assets in the 

Centre and Littoral regions (PARSEC)
SISC 1 500 000 000 PIB MINEE/ITB RNIT 17/03/2025 21/05/2025 09/06/2025 23/06/2025 20/11/2025

149

Project management For the installation of 2,000 

intelligent, communicating metering kits for MV/LV 

substations to control power flows. (Emergency 

procedure) (PARSEC)

SISC 184 828 000 PIB
MINEE/ITB-CCCB 

(GS)
RNIT 11/02/2025 15/04/2025 05/05/2025 19/05/2025 13/07/2026

150

Supply of 2,000 smart, communicating metering 

kits for MV/LV substations to control power flows. 

(Emergency procedure) (PARSEC)

GS 3 118 387 968 PIB
MINEE/ITB-CCCB 

(GS)
ONIT 17/03/2025 19/05/2025 09/06/2025 23/06/2025 18/06/2026

151

The supply and execution of construction works for 

HV & LV service networks in the main towns of 

Cameroon's administrative units under an 

emergency procedure. PARSEC

SISC 202 959 008 PIB MINEE/ITB RNIT 11/02/2025 15/04/2025 05/05/2025 19/05/2025 13/07/2026

SUPPORT PROGRAM FOR THE RECOVERY OF THE ELECTRICITY SECTOR (PARSEC)
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MINISTRY OF WATER RESOURCES AND ENERGY - MINEE

152

The supply and execution of construction works for 

HV & LV service networks in the main towns of 

Cameroon's administrative units under an 

emergency procedure, nine (09) lots. PARSEC

OI 3 636 560 896 PIB MINEE/ITB ONIT 17/03/2025 19/05/2025 09/06/2025 23/06/2025 18/06/2026

153

Installation of 20,000 communicating and intelligent 

metering kits: Adamaoua, North, Far North regions 

(PARSEC)

OI 700 000 000 PIB MINEE/ITB ONIT 03/03/2025 21/04/2025 12/05/2025 26/05/2025 21/05/2026

154

Installation of 70,000 smart, communicating 

metering kits: Center, Yaoundé, South, East 

regions (PARSEC)

OI 2 449 999 872 PIB
MINEE/ITB-CCCB 

(OI)
ONIT 11/02/2025 14/04/2025 05/05/2025 19/05/2025 14/05/2026

155
Installation of 50,000 smart metering kits: West 

and North-West regions, (PARSEC)
OI 1 750 000 000 PIB

MINEE/ITB-CCCB 

(OI)
ONIT 11/02/2025 14/04/2025 05/05/2025 19/05/2025 14/05/2026

156
Installation of 60,000 smart metering kits: Littoral 

and South-West regions, DRSANO (PARSEC)
OI 2 100 000 000 PIB

MINEE/ITB - 

CCCB (OI)
ONIT 11/02/2025 14/04/2025 05/05/2025 19/05/2025 14/05/2026

157
Project management for the installation of 200,000 

smart, communicating meters (PARSEC)
SISC 655 278 016 PIB

MINEE/ITB-CCCB 

(OI)
RNIT 11/02/2025 15/04/2025 05/05/2025 19/05/2025 13/07/2026

158

Supply of two hundred thousand (200,000) smart, 

communicating metering kits (meters, circuit 

breakers and fully-equipped boxes) nationwide in 

four (04) lots. (PARSEC)

GS 12 000 000 000 PIB
MINEE/ITB-CCCB 

(OI)
ONIT 11/02/2025 14/04/2025 05/05/2025 19/05/2025 14/05/2026

159

Extension of the MV/LV three-phase electricity 

network with household connections on the 

Leboudi quarry entrance-carrefour des eaux axis in 

the Okola sub-division Lekié division Center 

Region. PARSEC

OI 37 174 352 PIB MINEE/ITB ONIT 28/01/2025 13/02/2025 12/08/2025Awarded contract
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MINISTRY OF WATER RESOURCES AND ENERGY - MINEE

160

Extension of the MV three-phase 15 kV electrical 

network and mechanical reinforcement of the LV 

network on the Mbamyanga-quartier Toupouri-hôtel 

Oasis health center AVA DAYA-Marza axis in the 

Ngaoundéré 1er sub-division, Vina division, 

Adamaoua Region. PARSEC

OI 57 242 324 PIB MINEE/ITB ONIT 28/01/2025 13/02/2025 12/08/2025

161

Construction of three-phase lines on the Logbikoy 

Nyaho axis, Nyanon district, Sanaga-Maritime 

division Littoral region. PARSEC

OI 226 419 696 PIB MINEE/ITB ONIT 28/01/2025 13/02/2025 12/08/2025

162

Construction of three-phase lines on the 

Bemengue Bakak axis, Mouanko district, Sanaga-

Maritime division Littoral region. PARSEC

OI 180 807 920 PIB MINEE/ITB ONIT 28/01/2025 13/02/2025 12/08/2025

163

Construction of a three-phase trunk line on the 

Akom - Likongue axis, and single-phase network 

ramps at Songbaya-Likongue, Makak district, 

Nyong-et-Kelle division, Center region. PARSEC

OI 220 769 904 PIB MINEE/ITB ONIT 28/01/2025 13/02/2025 12/08/2025

164

Construction of a three-phase line in the village of 

Sessah, Bamendou group, Penka Michel district, 

Menoua division Western Region. PARSEC

OI 68 397 880 PIB MINEE/ITB ONIT 28/01/2025 13/02/2025 12/08/2025

165

Rural electrification works in the localities of Ouro 

Dama and Karewa-Figuil in Figuil council, Mayo 

Louti division, North region, in two (02) lots. 

PARSEC LOT 1

30 697 696 PIB MINEE/ITB ONIT 28/01/2025 13/02/2025 12/08/2025

166

Rural electrification works in the localities of Ouro 

Dama and Karewa-Figuil in Figuil council, Mayo 

Louti division, North region, in two (02) lots. 

PARSEC LOT 2

70 489 032 PIB MINEE/ITB ONIT 28/01/2025 13/02/2025 12/08/2025

167

Electrification of the villages of Bale-Mokelewoum, 

Mokelewoum, Fonguentafou, Bedong and 

Mogonga with single-phase MV in Santchou sub-

division Menoua division West Region. PARSEC

OI 199 396 368 PIB MINEE/ITB ONIT 28/01/2025 13/02/2025 12/08/2025

87 780 955 422TOTAL MINEE

Awarded contract

Awarded contract

Awarded contract

Awarded contract

Awarded contract

OI

Awarded contract

Awarded contract

Awarded contract
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1
Technical studies for the construction of an 

economic and tourist complex in Balangué
SISC 148 023 984 PIB

MINEPAT/ITB-

CCCB(SISC)
RNIT 07/04/2025 10/06/2025 30/06/2025 14/07/2025 11/11/2025

2

Influx of Internally Displaced Persons in Cameroon: 

Analysis of migration trajectories, demographic 

dynamics and socio-demographic issues in host 

localities (Phase 2)

SISC 45 000 000 PIB MINEPAT/ITB RNIT 13/03/2025 21/04/2025 08/05/2025 19/05/2025 18/08/2025

3
Acquisition of material to the benefit of GIGs, 

NGOs and associations
GS 100 000 000 PIB MINEPAT/ITB ONIT 13/03/2025 14/04/2025 01/05/2025 12/05/2025 11/06/2025

4
Redrafting of MINEPAT's 2025-2030 IT Master 

Plan
SISC 98 521 000 PIB MINEPAT/ITB RNIT 17/03/2025 09/05/2025 30/05/2025 13/06/2025 11/09/2025

5

Extension of the solar system to provide electrical 

security for IT equipment in the technical rooms at 

MINEPAT: site immeuble rose 

OI 9 980 000 PIB MINEPAT/ITB ONIT 13/03/2025 14/04/2025 01/05/2025 12/05/2025 11/06/2025

6
Supply of IT equipment to MINEPAT's 

decentralised services
GS 78 800 000 PIB MINEPAT/ITB ONIT 13/03/2025 14/04/2025 01/05/2025 12/05/2025 11/06/2025

7
Supply of IT equipment for MINEPAT's central 

services
GS 90 000 000 PIB MINEPAT/ITB ONIT 13/03/2025 14/04/2025 01/05/2025 12/05/2025 11/06/2025

8

Acquisition of computer and telephone equipment 

for rapid intervention by MINEPAT's maintenance 

department

GS 32 402 000 PIB MINEPAT/ITB ONIT 20/03/2025 21/04/2025 08/05/2025 19/05/2025 18/06/2025

MINISTRY OF ECONOMY, PLANNING AND REGIONAL DEVELOPMENT - MINEPAT
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MINISTRY OF ECONOMY, PLANNING AND REGIONAL DEVELOPMENT - MINEPAT

9
Purchase of a Server version multi-platform 

antivirus system for 1000 workstations
GS 33 330 000 PIB MINEPAT/ITB ONIT 13/03/2025 14/04/2025 01/05/2025 12/05/2025 11/06/2025

10
Acquisition of security certificates for websites, 

videoconferencing and collaborative messaging
GS 5 000 000 PIB MINEPAT/ITB ONIT 13/03/2025 14/04/2025 01/05/2025 12/05/2025 11/06/2025

11
Image distribution, servicing and maintenance of 

photocopiers and printers in the central services
SISC 40 000 000 PIB MINEPAT/ITB ONIT 07/03/2025 07/04/2025 24/04/2025 05/05/2025 04/06/2025

12
Setting up an IT system to manage MINEPAT's 

assets
SISC 45 000 000 PIB MINEPAT/ITB RNIT 07/03/2025 14/04/2025 01/05/2025 12/05/2025 11/08/2025

13
Acquisition of a minibus (15 seats) for shared use 

at MINEPAT
GS 35 000 000 PIB MINEPAT/ITB ONIT 06/03/2025 07/04/2025 24/04/2025 05/05/2025 04/07/2025

14 Acquisition of a service car for the MINDEL GS 85 000 000 PIB MINEPAT/ITB ONIT 06/03/2025 07/04/2025 24/04/2025 05/05/2025 04/07/2025

15
Manufacture and installation of solid wood 

suggestion boxes in the 68 MINEPAT Delegations
GS 8 154 000 PIB MINEPAT/ITB ONIT 06/03/2025 07/04/2025 24/04/2025 05/05/2025 04/06/2025

16
Acquisition of a 30-seater vehicle for shared use 

within MINEPAT
GS 69 000 000 PIB MINEPAT/ITB ONIT 06/03/2025 07/04/2025 24/04/2025 05/05/2025 04/07/2025
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MINISTRY OF ECONOMY, PLANNING AND REGIONAL DEVELOPMENT - MINEPAT

17
Acquisition of motorbikes for departments of 

MINEPAT
GS 40 000 000 PIB MINEPAT/ITB RQ 06/03/2025 31/03/2025 17/04/2025 28/04/2025 12/06/2025

18
Acquisition of practical laptops suitable for 

translation work
GS 24 000 000 PIB MINEPAT/ITB RQ 06/03/2025 31/03/2025 17/04/2025 28/04/2025 12/06/2025

19
Acquisition of a pick-up for the General Secretariat 

of MINEPAT
GS 37 000 000 PIB MINEPAT/ITB ONIT 06/03/2025 07/04/2025 24/04/2025 05/05/2025 04/07/2025

20

Development of an application for monitoring BIP 

projects: extension of functionalities for monitoring 

PIB in decentralised services

SISC 70 000 000 PIB MINEPAT/ITB RNIT 06/03/2025 14/04/2025 01/05/2025 12/05/2025 11/08/2025

21

Completion of extension work on the computer 

application for managing the career data file of 

MINEPAT staff and reconstitution of the 2010-2022 

staff file: central and decentralised services

SISC 55 000 000 PIB MINEPAT/ITB RNIT 06/03/2025 14/04/2025 01/05/2025 12/05/2025 11/08/2025

22
Implementation and operation of MINEPAT's 

human resources management application 
SISC 43 000 000 PIB MINEPAT/ITB RNIT 03/03/2025 10/04/2025 28/04/2025 08/05/2025 06/08/2025

23 Supply of SPLIT air conditioners to MINEPAT GS 49 871 000 PIB MINEPAT/ITB ONIT 03/03/2025 07/04/2025 24/04/2025 05/05/2025 19/06/2025

24
Installation of false ceiling on the 1st floor of 

MINEPAT l’immeuble rose 
BCFW 46 600 000 PIB MINEPAT/ITB ONIT 03/03/2025 07/04/2025 24/04/2025 05/05/2025 19/06/2025
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MINISTRY OF ECONOMY, PLANNING AND REGIONAL DEVELOPMENT - MINEPAT

25
Refurbishment of electrical networks in MINEPAT 

annex buildings
BCFW 48 340 000 PIB MINEPAT/ITB ONIT 27/02/2025 31/03/2025 17/04/2025 28/04/2025 12/06/2025

26 Acquisition of service cars at MINEPAT GS 150 000 000 PIB MINEPAT/ITB ONIT 27/02/2025 31/03/2025 17/04/2025 28/04/2025 27/06/2025

27

Acquisition of two (02) pick-up vehicles to follow-up 

the implementation of projects financed under 

Chapter 22

GS 70 000 000 PIB MINEPAT/ITB ONIT 27/02/2025 31/03/2025 17/04/2025 28/04/2025 27/06/2025

28
Acquisition of an all-terrain vehicle to monitor the 

construction of HIMO-type demonstrative works
GS 35 000 000 PIB MINEPAT/ITB ONIT 03/03/2025 21/04/2025 12/05/2025 26/05/2025 25/07/2025

29
Acquisition of materials for equipping the DGEPIP 

reprography room
GS 63 033 000 PIB MINEPAT/ITB ONIT 27/02/2025 31/03/2025 17/04/2025 28/04/2025 12/06/2025

30 Acquisition of a 4X4 service vehicle for the DPIP GS 56 000 000 PIB MINEPAT/ITB ONIT 27/02/2025 31/03/2025 17/04/2025 28/04/2025 27/06/2025

31
Re-establishment of a BIP database from 2000 - 

2012
SISC 21 262 000 PIB MINEPAT/ITB RNIT 24/02/2025 18/04/2025 09/05/2025 23/05/2025 21/08/2025

32
Acquisition of 2 Pick-up vehicles from the DPIP for 

the preparation and monitoring of the BIP
GS 70 000 000 PIB MINEPAT/ITB ONIT 20/02/2025 24/03/2025 10/04/2025 21/04/2025 20/06/2025
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MINISTRY OF ECONOMY, PLANNING AND REGIONAL DEVELOPMENT - MINEPAT

33
Development of premises for the food security 

support project (SECAL)
BCFW 50 000 000 PIB MINEPAT/ITB ONIT 24/02/2025 14/04/2025 05/05/2025 19/05/2025 18/07/2025

34
Acquisition of (02) pick-up vehicles for economic 

surveillance
GS 70 000 000 PIB MINEPAT/ITB ONIT 13/02/2025 17/03/2025 03/04/2025 14/04/2025 13/06/2025

35 Acquisition MINEPAT Agendas GS 85 000 000 PIB MINEPAT/ITB ONIT 13/02/2025 17/03/2025 03/04/2025 14/04/2025 13/06/2025

36
Elaboration of the procedure manual for 

mobilizationof resources to aid development
SISC 20 000 000 PIB MINEPAT/ITB RNIT 13/02/2025 24/03/2025 10/04/2025 21/04/2025 21/07/2025

37
Drawing up of a procedures manual for the 

mobilisation of funding by SUKUK and WAQF
SISC 30 000 000 PIB MINEPAT/ITB RNIT 13/02/2025 24/03/2025 10/04/2025 21/04/2025 21/07/2025

38
Elaboration, production and distribution of the 

Citizen BIP
SISC 115 000 000 PIB

MINEPAT/ITB-

CCCB(SISC)
ONIT 24/02/2025 07/04/2025 24/04/2025 05/05/2025 04/08/2025

39
Optimising sources of funding for public investment 

projects
SISC 70 000 000 PIB MINEPAT/ITB RNIT 13/02/2025 24/03/2025 10/04/2025 21/04/2025 21/07/2025

40
Production and distribution of the Project Journal 

for the general public
SISC 154 000 000 PIB

MINEPAT/ITB-

CCCB(SISC)
ONIT 24/02/2025 07/04/2025 24/04/2025 05/05/2025 04/08/2025
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MINISTRY OF ECONOMY, PLANNING AND REGIONAL DEVELOPMENT - MINEPAT

41
Production and distribution of the parliamentary 

version of the Project Journal
SISC 140 000 000 PIB

MINEPAT/ITB-

CCCB(SISC)
ONIT 24/02/2025 07/04/2025 24/04/2025 05/05/2025 04/08/2025

42

Assessing the impact and sustainability of 

development programmes and projects on the 

living conditions of grassroots populations

SISC 25 000 000 PIB MINEPAT/ITB RNIT 17/02/2025 11/04/2025 02/05/2025 16/05/2025 14/08/2025

43 Maintenance of central service buildings SISC 140 250 000 PIB
MINEPAT/ITB-

CCCB(SISC)
ONIT 24/02/2025 07/04/2025 24/04/2025 05/05/2025 05/05/2026

44
Acquisition of a pick-up type service vehicle for the 

benefit of PAREC
GS 37 000 000 PIB MINEPAT/ITB ONIT 13/02/2025 17/03/2025 03/04/2025 14/04/2025 13/06/2025

2 738 566 984TOTAL MINEPAT

MINMAP/Public Contracts Programming and Monitoring Division Page 55 of 112



www.marchespublics.cm www.publiccontracts.cm 

No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1
Investment provisions for the refurnishment and 

construction
BCFW 689 000 000 PIB

MINEDUB/ITB-

CCCB(BCFW)
ONIT 28/03/2025 27/05/2025 16/06/2025 30/06/2025 29/09/2025

2

Continuation of the construction of 04 model 

schools (Afanoyoa, Nkozoua, Touboro and Edéa) - 

Phase 2

BCFW 600 000 000 PIB
MINEDUB/ITB-

CCCB(BCFW)
MA 04/03/2025 02/07/2025

3
Continuation of the construction of a complete 

government primary school in Koum Yetotan (lot 1)
400 000 000

4

Continuation of the construction of a complete 

government primary school in Koum Yetotan (lot 1) 

in Olamze (lot 2)

400 000 000

5

Continuation of the construction of a complete 

government primary school in Koum Yetotan (lot 1) 

in Esse (lot 3)

400 000 000

6
Equipping government Schools with Micro Science 

Kits
GS 40 000 000 PIB MINEDUB/ITB MA 27/02/2025 28/05/2025

7
Acquisition of specialized equipment for children 

with specific needs
GS 90 000 000 PIB MINEDUB/ITB ONIT 10/03/2025 28/04/2025 19/05/2025 02/06/2025 01/08/2025

8 Acquisition of visio-conference kits GS 80 000 000 PIB MINEDUB/ITB ONIT 24/02/2025 14/04/2025 05/05/2025 19/05/2025 18/07/2025

9
Acquisition of IT equipment for Computer Aided 

Design (CAD)
GS 26 500 000 PIB MINEDUB/ITB ONIT 24/02/2025 14/04/2025 05/05/2025 19/05/2025 18/07/2025

10
Equipping the central administration with IT 

equipment
GS 80 000 000 PIB MINEDUB/ITB ONIT 24/02/2025 14/04/2025 05/05/2025 19/05/2025 18/07/2025

Signed contract

MINISTRY OF BASIC EDUCATION - MINEDUB

Signed contract

BCFW PIB
MINEDUB/ITB-

CCCB(BCFW)
MA 

Signed contract

04/04/2025 04/08/2025Signed contract

Signed contract
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MINISTRY OF BASIC EDUCATION - MINEDUB

11
Equipping Central Services Structures with office 

equipment
GS 70 000 000 PIB MINEDUB/ITB ONIT 03/03/2025 21/04/2025 12/05/2025 26/05/2025 25/07/2025

12
Equipping Central Services Structures with office 

furniture
GS 70 000 000 PIB MINEDUB/ITB ONIT 03/03/2025 21/04/2025 12/05/2025 26/05/2025 25/07/2025

13
Extending IT network in central administration and 

in devolved services
BCFW 35 000 000 PIB MINEDUB/ITB ONIT 17/03/2025 05/05/2025 26/05/2025 09/06/2025 08/08/2025

14
Rehabilitation of roof terraces of buildings A and B 

of MINEDUB
BCFW 30 000 000

Running 

Budget
MINEDUB/ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 11/07/2025

15
Rehabilitation of the Water Supply and Drainage 

Network of Building A of MINEDUB
BCFW 80 000 000 PIB MINEDUB/ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 11/07/2025

16
Rehabilitation of Openings and Exterior Paintings 

of Buildings A and B of MINEDUB
BCFW 90 000 000 PIB MINEDUB/ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 11/07/2025

17
Acquisition of Human and Social Sciences books 

at MINEDUB
GS 180 000 000

Running 

Budget
MINEDUB/ITB ONIT 06/03/2025 07/04/2025 24/04/2025 05/05/2025 02/09/2025

18
Project management for the supply of secured 

CEP and FSLC displomas to MINEDUB
SISC 50 000 000

Running 

Budget
MINEDUB/ITB RNIT

Launched 

contract
28/01/2025 17/02/2025 03/03/2025 31/07/2025

19
Supply of secured CEP and FSLC displomas to  

MINEDUB
GS 950 000 000

Running 

Budget

MINEDUB/ITB-

CCCB(GS)
MA 06/03/2025 04/07/2025

20
Purchase of school tetsbooks to government 

primary school students
GS 1 900 000 000

Running 

Budget

MINEDUB/ITB-

CCCB(GS)
ONIT 21/03/2025 21/05/2025 09/06/2025 23/06/2025 21/10/2025

Signed contract
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MINISTRY OF BASIC EDUCATION - MINEDUB

21
Project management for the purchase of school 

tetsbooks to government primary school students
SISC 100 000 000

Running 

Budget

MINEDUB/ITB-

CCCB(GS)
RNIT 10/03/2025 13/05/2025 02/06/2025 16/06/2025 13/11/2025

22

Geotechnical, architectural and environmental 

studies for the construction of the Regional 

Delegation of Basic Education for ADAMAOUA

SISC 70 000 000
Running 

Budget
MINEDUB/ITB RNIT 03/03/2025 25/04/2025 16/05/2025 30/05/2025 29/07/2025

23
Geotechnical, architectural and environmental 

studies for the redevelopment of Ecole du Centre
SISC 55 000 000

Running 

Budget
MINEDUB/ITB RNIT 03/03/2025 25/04/2025 16/05/2025 30/05/2025 29/07/2025

24
Additional studies for the construction of the 

archives building, DECC et Cie
SISC 15 000 000

Running 

Budget
MINEDUB/ITB RNIT 03/03/2025 25/04/2025 16/05/2025 30/05/2025 29/07/2025

25

Geotechnical, architectural and environmental 

studies for the construction of a complete school in 

Bertoua using local materials

SISC 50 000 000
Running 

Budget
MINEDUB/ITB RNIT 10/03/2025 02/05/2025 23/05/2025 06/06/2025 05/08/2025

26

Geotechnical, architectural and environmental 

studies for the construction of a complete school in 

Bafoussam using local materials

SISC 50 000 000
Running 

Budget
MINEDUB/ITB RNIT 10/03/2025 02/05/2025 23/05/2025 06/06/2025 05/08/2025

27 Rehabilitation of EP Grp 1 in Ebolowa 1er (ABS) BCFW 70 000 000 PIB MINEDUB/ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 11/07/2025

28
Renovation of the school card data entry room 

(electrical and IT wiring, furniture and storage)
BCFW 50 000 000 PIB MINEDUB/ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 11/07/2025

29 Securing school construction sites (Bafoussam) BCFW 90 000 000 PIB MINEDUB/ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 11/07/2025

6 810 500 000TOTAL MINEDUB
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1 Acquisition of tractors for livestock stations GS 200 000 000 PIB MINEPIA/ITB ONIT 10/02/2025 31/03/2025 21/04/2025 05/05/2025 02/09/2025

2
Acquisition of rod grinders for the benefit of dairy 

farmers
GS 55 258 000 PIB MINEPIA/ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 09/09/2025

3
Redevelopment of existing buildings at the Mvog 

Betsi regional clinic
BCFW 51 073 688 PIB MINEPIA/ITB ONIT 10/02/2025 31/03/2025 21/04/2025 05/05/2025 02/09/2025

4

Acquisition of land, sea and air veterinary health 

inspection kits and stamping equipment at 

slaughterhouse level, in 02 lots

GS 80 000 000 PIB MINEPIA/ITB ONIT 10/02/2025 31/03/2025 21/04/2025 05/05/2025 02/09/2025

5
Acquisition of fish feed production units to support 

private operators in production basins
GS 241 216 000 PIB MINEPIA/ITB ONIT 10/02/2025 31/03/2025 21/04/2025 05/05/2025 02/09/2025

6
Study on the development of aquapoles in 

aquaculture production basins
SISC 400 000 000 PIB

MINEPIA/ITB-

CCCB(SISC)
RNIT 03/03/2025 06/05/2025 26/05/2025 09/06/2025 06/11/2025

7 Acquisition of fish feed to support private operators GS 15 000 000
Running 

Budget
MINEPIA/ITB RQ 18/02/2025 14/03/2025 04/04/2025 18/04/2025 17/06/2025

8

Construction of an R-1+4 building to house the 

services of the General Inspectorate and the 

attached services of the General Secretariat

BCFW 300 000 000 PIB MINEPIA/ITB ONIT 14/02/2025 04/04/2025 25/04/2025 09/05/2025 05/03/2026

9

Project management for the construction of an R-

1+4 building to house the services of the General 

Inspectorate and the attached services of the 

General Secretariat

SISC 30 000 000 PIB MINEPIA/ITB RNIT 10/02/2025 04/04/2025 25/04/2025 09/05/2025 06/04/2026

10

Construction water supply system with solar 

powered borehole and water tower Mvog Betsi 

technical services

OI 35 000 000 PIB MINEPIA/ITB ONIT 11/02/2025 31/03/2025 21/04/2025 05/05/2025 04/08/2025

MINISTRY OF LIVESTOCK, FISHERIES AND ANIMAL INDUSTRIES - MINEPIA
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No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

MINISTRY OF LIVESTOCK, FISHERIES AND ANIMAL INDUSTRIES - MINEPIA

11
Refurbishment of the R+1 building for office use at 

Mvog Betsi
BCFW 60 000 000 PIB MINEPIA/ITB ONIT 11/02/2025 31/03/2025 21/04/2025 05/05/2025 02/09/2025

12
Office furniture equipment for MINEPIA central 

administration
GS 50 000 000 PIB MINEPIA/ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 11/07/2025

13
Office furniture equipment for the extension of the 

R+2 building to house MINEPIA's financial services
GS 35 000 000 PIB MINEPIA/ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 11/07/2025

14 Acquisition of IT equipment GS 65 000 000 PIB MINEPIA/ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 11/07/2025

15
Standardization of central administration server 

rooms
SISC 36 238 500 PIB MINEPIA/ITB RNIT 17/02/2025 11/04/2025 02/05/2025 16/05/2025 14/08/2025

16 Acquisition of an IT application for the mail service GS 40 000 000 PIB MINEPIA/ITB ONIT 17/02/2025 11/04/2025 02/05/2025 16/05/2025 14/08/2025

1 693 786 188TOTAL MINEPIA

MINMAP/Public Contracts Programming and Monitoring Division Page 60 of 112



www.marchespublics.cm www.publiccontracts.cm 

No. Designation and location of project
Nature of 
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amount (FCFA) 

 Source of 

financing 
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Authority/ 

Competent 

Tenders Board(s)
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award of 
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Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1
Additional works for the construction of a 2-storey 

building with basement on the Rue CEPER site
BCFW 465 252 384 PIB MINEFOP/ITB ONIT 18/10/2024 08/10/2026

2

Project management of additional works for the 

construction of a 2-storey building with basement 

on the Rue CEPER site

SISC 51 000 000 PIB MINEFOP/ITB RNIT 18/10/2024 09/11/2026

3

Continuation of the maturation study to the 

Establishment of a Vocational Training Center in 

the Textile-Clothing-Confectionery professions and 

a Skills Development Center with the Support of 

the IDB (Islamic Development Bank)

SISC 100 000 000 PIB
MINEFOP/ITB-

CCCB (SISC)
RNIT 22/10/2024 19/02/2025

4 Acquisition of a generator for central services GS 60 000 000 PIB MINEFOP/ITB ONIT 20/01/2025 10/03/2025 31/03/2025 14/04/2025 13/06/2025

5
Acquisition of specific IT equipment for digital 

archiving
GS 13 000 000 PIB MINEFOP/ITB ONIT 20/01/2025 10/03/2025 31/03/2025 14/04/2025 13/06/2025

6
Acquisition of company vehicles for central and 

decentralized services
GS 150 000 000 PIB MINEFOP/ITB ONIT 27/01/2025 17/03/2025 07/04/2025 21/04/2025 21/07/2025

7 Acquisition of office furniture for central services GS 25 000 000 PIB MINEFOP/ITB ONIT 27/01/2025 17/03/2025 07/04/2025 21/04/2025 20/06/2025

8 Acquisition of office equipment for central services GS 20 000 000 PIB MINEFOP/ITB ONIT 27/01/2025 17/03/2025 07/04/2025 21/04/2025 20/06/2025

MINISTRY OF EMPLOYMENT AND VOCATIONAL TRAINING - MINEFOP

Signed contract

Signed contract

Signed contract
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MINISTRY OF EMPLOYMENT AND VOCATIONAL TRAINING - MINEFOP

9 Renovation of central service premises BCFW 20 000 000 PIB MINEFOP/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 28/07/2025

10 Acquisition of IT equipment for central services GS 20 000 000 PIB MINEFOP/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 27/06/2025

11
Acquisition of professional training kits in the 

RAS/HMS
GS 95 100 000 PIB MINEFOP/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 28/07/2025

12

Maintenance and cleaning of the premises housing 

MINEFOP central services on the Nlongkak and 

Rue CEPER sites

SISC 28 000 000
Running 

Budget
MINEFOP/ITB RQ 10/01/2025 03/02/2025 24/02/2025 10/03/2025 10/03/2026

13

Guarding and surveillance of the premises housing 

MINEFOP central services on the Nlongkak and 

Rue CEPER sites

SISC 25 000 000
Running 

Budget
MINEFOP/ITB RQ 10/01/2025 03/02/2025 24/02/2025 10/03/2025 10/03/2026

14

Continuation of the contribution to the elaboration 

and update of the National File of Workers of 

Foreign Nationality in Cameroon in 02 (two) years: 

2025 and 2026

SISC 1 648 461 952
Internal 

Resources 

MINEFOP/ITB-

CCCB (SISC)
RNIT 24/02/2025 29/04/2025 19/05/2025 02/06/2025 02/06/2026

15 Equipment of the reading room of CIOP Yaounde GS 16 000 000 PIB MINEFOP/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 27/06/2025

16
Construction of a R+2 building with basement on 

the Rue Ceper site
BCFW 690 000 000 PIB MINEFOP/ITB ONIT 18/10/2024 19/10/2026

3 426 814 336TOTAL MINEFOP

Signed contract
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of services
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1 Pilot survey on the integration of graduates SISC 60 000 000 PIB MINESUP/ITB RNIT 03/03/2025 25/04/2025 16/05/2025 30/05/2025 28/08/2025

2
Development of the implementation strategy for the 

Entrepreneurial University
SISC 30 000 000 PIB MINESUP/ITB RNIT 17/02/2025 11/04/2025 02/05/2025 16/05/2025 15/07/2025

3
Acquisition of furniture and other logistics for 

central services
GS 100 000 000 PIB MINESUP/ITB ONIT 04/02/2025 24/03/2025 14/04/2025 28/04/2025 28/07/2025

4 Acquisition of IT equipment GS 150 000 000 PIB MINESUP/ITB ONIT 04/02/2025 24/03/2025 14/04/2025 28/04/2025 27/06/2025

5 Acquisition of vehicles GS 200 000 000 PIB MINESUP/ITB ONIT 10/03/2025 28/04/2025 19/05/2025 02/06/2025 01/08/2025

6 Maintenance of elevators SISC 12 750 000
Running 

Budget
MINESUP/ITB RQ 27/01/2025 21/02/2025 14/03/2025 28/03/2025 23/02/2026

7 Routine maintenance of buildings SISC 12 750 000
Running 

Budget
MINESUP/ITB RQ 27/01/2025 21/02/2025 14/03/2025 28/03/2025 23/02/2026

8
Maintenance of reprographic and air conditioning 

equipment
SISC 12 750 000

Running 

Budget
MINESUP/ITB RQ 27/01/2025 21/02/2025 14/03/2025 28/03/2025 23/02/2026

9
Acquisition of electrical equipment for MINESUP 

central services
GS 8 184 000 PIB MINESUP/ITB RQ 15/01/2025 10/02/2025 03/03/2025 17/03/2025 16/04/2025

10

Continuation of construction work on an 

educational block at the ENS de Bertoua phase 1 

(Lot 1)

300 000 000

11

Continuation of construction work on an 

educational block at the FMSB of Garoua phase 1 ( 

Lot 2) 

250 000 000

1 136 434 000

21/01/2026

TOTAL MINESUP

MINISTRY OF HIGHER EDUCATION - MINESUP

SUPPORT PROGRAMM FOR THE TECHNOLOGICAL, PROFESSIONAL AND FACULTY COMPONENT  (PRO - ACTPF)

BCFW PIB
MINESUP/ITB-

CCCB (BCFW)
ONIT 17/02/2025 21/04/2025 12/05/2025 26/05/2025
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1
Mapping of Risk Areas (Fragile Ecological Zones) 

in Six (06) Divisions of Cameroon
SISC 120 000 000 PIB

MINEPDED/ITB-

CCCB(SISC)
RNIT 04/02/2025 08/04/2025 28/04/2025 12/05/2025 10/11/2025

2
Acquisition of IT equipment Central and 

Decentralized Services
GS 25 000 000 PIB MINEPDED/ITB ONIT 24/01/2025 14/03/2025 04/04/2025 18/04/2025 17/06/2025

145 000 000

MINISTRY OF ENVIRONMENT, PROTECTION OF NATURE AND SUSTAINABLE DEVELOPMENT - MINEPDED

TOTAL MINEPDED
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Tenders Board(s)
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commencement 
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1
Construction works of a controlled landfill in the city 

of Yaoundé
OI 1 000 000 000 PIB

MINHDU/ ITB- 

CCCB(OI)
ONIT 09/06/2025 21/07/2025 07/08/2025 18/08/2025 16/12/2025

2
Project management of the construction works of a 

controlled landfill in the city of Yaoundé
SISC 50 000 000 PIB MINHDU/ ITB RNIT 16/05/2025 23/06/2025 10/07/2025 21/07/2025 19/01/2026

3

Recruitement of a support service provider in the 

national hygiene and sanitation campaign: Clean 

cities competition

SISC 95 000 000 PIB MINHDU/ ITB RNIT 14/02/2025 24/04/2025 26/05/2025 05/06/2025 01/10/2026

4

Service provision in pre-collecting, collecting, and 

processing household waste, ensuring hygiene and 

sanitation, cleaning of gutters, sweeping and 

cleaning of the main streets and markets in the city 

of Bangangté (Lot 1)

65 000 000

5

Service provision in pre-collecting, collecting, and 

processing household waste, ensuring hygiene and 

sanitation, cleaning of gutters, sweeping and 

cleaning of the main streets and markets in the city 

ofBangou (Lot 2)

65 000 000

6

Study for the construction of transfer centers and 

household waste grouping points as well as related 

wastes in the city of Yaoundé

SISC 62 000 000 PIB MINHDU/ ITB RNIT 24/02/2025 03/04/2025 21/04/2025 01/05/2025 28/10/2025

7 Study for the construction of primary drains in Buea SISC 70 000 000 PIB MINHDU/ ITB RNIT 24/02/2025 03/04/2025 21/04/2025 01/05/2025 28/10/2025

8
Architectural and technical studies for the 

construction of the MINHDU headquarters building
SISC 350 000 000 PIB

MINHDU/ ITB-

CCCB (SISC)
RNIT 24/03/2025 12/05/2025 29/05/2025 09/06/2025 08/12/2025

9
Construction works of the NINHDU divisional 

Delegation for Menoua
BCFW 270 000 000 PIB MINHDU/ ITB ONIT 06/03/2025 07/04/2025 24/04/2025 05/05/2025 02/09/2025

MINISTRY OF HOUSING AND URBAN DEVELOPMENT - MINHDU

SISC PIB
MINHDU/ ITB- 

CCCB(SISC)
ONIT 10/02/2025 24/03/2025 10/04/2025 21/04/2025 15/01/2026
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MINISTRY OF HOUSING AND URBAN DEVELOPMENT - MINHDU

10
Project management of the construction works of 

the MINHDU divisional Delegation Menoua
BCFW 27 000 000 PIB MINHDU/ ITB RNIT 20/02/2025 31/03/2025 17/04/2025 28/04/2025 25/09/2025

11
Construction works of the NINHDU divisional 

Delegation for LOGONE et CHARI
BCFW 270 000 000 PIB MINHDU/ ITB ONIT 06/03/2025 07/04/2025 24/04/2025 05/05/2025 02/09/2025

12

Project management of the construction works of 

the MINHDU divisional Delegation for LOGONE et 

CHARI

SISC 27 000 000 PIB MINHDU/ ITB RNIT 20/02/2025 31/03/2025 17/04/2025 28/04/2025 25/09/2025

13
Construction works of the NINHDU divisional 

Delegation for MEME
BCFW 270 000 000 PIB MINHDU/ ITB ONIT 06/03/2025 07/04/2025 24/04/2025 05/05/2025 02/09/2025

14
Project management for the Construction works of 

the NINHDU divisional Delegation for MEME
SISC 27 000 000 PIB MINHDU/ ITB RNIT 13/02/2025 24/03/2025 10/04/2025 21/04/2025 20/10/2025

15
Construction works of the NINHDU divisional 

Delegation for Haut Nyong
BCFW 270 000 000 PIB MINHDU/ ITB ONIT 20/03/2025 21/04/2025 08/05/2025 19/05/2025 16/09/2025

16
Project management for the Construction works of 

the NINHDU divisional Delegation for Haut Nyong
SISC 27 000 000 PIB MINHDU/ ITB RNIT 13/02/2025 24/03/2025 10/04/2025 21/04/2025 20/10/2025

17

Supply of materials and equipment to the 

Development Committees of TSUNTSI and Tanze 

in Bazou Council (Lot 1)

34 000 000

18

Supply of materials and equipment to the 

Development Committees of Nkolemkoung dernier 

poteau, Mimboman 1 sud and Mimboman 2 sud 

quarters in Yaoundé 4ème courncil (Lot 2)

54 000 000

19

Supply of materials and equipment to the 

Development Committees of Bilongué 1 and 

Bilongué 2, Bonadiwoto quarters in Douala 3ème 

council (Lot 3)

54 000 000

03/04/2025 14/04/2025 14/07/2025GS PIB MINHDU/ ITB ONIT 10/02/2025 17/03/2025
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MINISTRY OF HOUSING AND URBAN DEVELOPMENT - MINHDU

20

Supply of materials and equipment to the 

Development Committees of New-Bell 3 and 

Ebolowa si 2 quarters in d’Ebolowa 1er council (Lot 

1)

36 000 000

21

Supply of materials and equipment to the 

Development Committees of Mbankolo petit paris 

and Elohim quarters in Yaoundé 2ème quarters 

(Lot 2)

36 000 000

22

Supply of materials and equipment to the 

Development Committees of Moto Gare au rond-

point de l’Aéroport de Nsimalen quarters in Mfou in 

Olembé Social Housing in Yaoundé 1er (Lot 3)

36 000 000

23

Supply of materials and equipment to the 

Development Committees of Lendi (PK21) zone 

Logements sociaux Moto gare quarter in Douala 

5ème council and in Mbanga Bakoko social 

housing zone. (Lot 4)

36 000 000

24
Construction of a Youth Integration Centre in 

Melong (Mbouanssoum)
BCFW 98 000 000 PIB MINHDU/ ITB ONIT 30/01/2025 03/03/2025 20/03/2025 31/03/2025 28/08/2025

25
Supply of materials and equipment to the youth

integration centre of Nkomkana in yaoundé 2
GS 22 000 000 PIB MINHDU/ ITB ONIT 30/01/2025 03/03/2025 20/03/2025 31/03/2025 30/06/2025

26

Supply of materials and equipment to Councils of 

Bafia, Yaoundé5,  Bafia, and Olembé for the 

creation of pilot paving stone production units (Lot 

1)

67 500 000

27

Supply of materials and equipment to City Council 

of Bamenda and in the council of Bamenda 1 for 

the creation of pilot paving stone production units 

(Lot 2)

48 000 000

GS PIB MINHDU/ ITB ONIT 10/02/2025 17/03/2025 03/04/2025 14/04/2025 14/07/2025

GS PIB MINHDU/ ITB ONIT 30/01/2025 03/03/2025 20/03/2025 31/03/2025 29/07/2025
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MINISTRY OF HOUSING AND URBAN DEVELOPMENT - MINHDU

28

Supply of materials and equipment to councils of  

Ekondo-Titi, Douala 5eme, Limbe 3eme for the 

creation of pilot paving stone production units(Lot 

1)

69 000 000

29

Supply of materials and equipment to councils of  

Bazou, Melong et Bangou for the creation of pilot 

paving stone production units  (Lot 2)

67 500 000

30

Training of 150 yong people in difficulties in Kumba 

2, Mamfé et Tiko in the manufacture and laying of 

paving stones  (Lot 1)

28 000 000

31

Training of 200 yong people in difficulties in the 

councils of Kousseri, Mokolo,  in the manufacture 

and laying of paving stones  (Lot 2)

30 000 000

32

Training of 150 yong people in difficulties in the 

councils of  Melong, Bazou et Bangou  in the 

manufacture and laying of paving stones  (Lot 3)

25 000 000

33 Purchase of specific technical equipment (Lot 1) 75 000 000

34 Purchase of specific technical equipment  (Lot 2) 75 000 000

35 Purchase of vehicules GS 400 000 000 PIB
MINHDU/ ITB- 

CCCB(GS)
ONIT 10/02/2025 24/03/2025 10/04/2025 21/04/2025 19/08/2025

36
Acquisition of computer and office equipment (Lot 

1)
87 500 000

37
Acquisition of computer and office equipment (Lot 

2)
87 500 000

GS PIB MINHDU/ ITB ONIT 23/01/2025 24/02/2025 13/03/2025 24/03/2025 22/07/2025

16/06/2025 26/06/2025 25/08/2025

GS PIB MINHDU/ ITB ONIT 20/01/2025 24/02/2025 13/03/2025

SISC PIB MINHDU/ ITB RNIT 07/03/2025 15/05/2025

24/03/2025 22/07/2025

GS PIB MINHDU/ ITB ONIT 13/01/2025 17/02/2025 06/03/2025 17/03/2025 15/07/2025
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MINISTRY OF HOUSING AND URBAN DEVELOPMENT - MINHDU

38 Acquisition of office equipment and furniture (Lot 1)     87 500 000

39 Acquisition of office equipment and furniture (Lot 2) 87 500 000

40 Construction of pedestrian bridges ROADS 500 000 000 PIB MINHDU/ ITB ONIT 13/02/2025 17/03/2025 03/04/2025 14/04/2025 12/08/2025

41
Project management of the construction of 

pedestrian bridges
SISC 50 000 000 PIB MINHDU/ ITB RNIT 31/01/2025 10/03/2025 27/03/2025 07/04/2025 04/09/2025

42 Development study of the Mbankolo Risk Area SISC 100 000 000 PIB
MINHDU/ ITB-

CCCB (SISC)
RNIT 27/03/2025 12/05/2025 29/05/2025 09/06/2025 05/01/2026

43

Geotechnical project management of the 

construction works of the urban section of the 

Yaoundé-Nsimalen highway

SISC 50 000 000 PIB MINHDU/ ITB RNIT 30/01/2025 10/03/2025 27/03/2025 07/04/2025 03/12/2025

44 Concession study for the Yaoundé bypass road SISC 210 000 000 PIB
MINHDU/ ITB-

CCCB (SISC)
RNIT 23/01/2025 10/03/2025 27/03/2025 07/04/2025 03/12/2025

45
Update of the environmental and social impact 

studies of the T3 of the Yaoundé bypass
SISC 50 000 000 PIB MINHDU/ ITB RNIT 27/02/2025 07/04/2025 24/04/2025 05/05/2025 04/08/2025

46
Detailed preliminary design study of the T3 of the 

Yaoundé bypass
SISC 80 000 000 PIB MINHDU/ ITB RNIT 20/02/2025 31/03/2025 17/04/2025 28/04/2025 25/09/2025

47
Securing the right-of-way for the Yaoundé city 

bypass project
ROADS 75 140 000 PIB MINHDU/ ITB ONIT 30/01/2025 03/03/2025 20/03/2025 31/03/2025 30/06/2025

48

Road development works around the central 

mosque of Foumban including related 

developments

ROADS 83 139 000 PIB MINHDU/ ITB ONIT 20/01/2025 24/02/2025 13/03/2025 24/03/2025 23/06/2025

GS PIB MINHDU/ ITB ONIT 13/01/2025 17/02/2025 06/03/2025 17/03/2025 15/07/2025
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Nature of 
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financing 
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Authority/ 
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MINISTRY OF HOUSING AND URBAN DEVELOPMENT - MINHDU

49

Control and monitoring of emergency and priority 

maintenance or rehabilitation works on some roads 

in the town of Nanga Eboko

SISC 40 000 000 PIB MINHDU/ ITB RNIT 23/01/2025 03/03/2025 20/03/2025 31/03/2025 17/10/2025

50

Control and monitoring of emergency and priority 

maintenance or rehabilitation works on some roads 

in the city of Nanga Eboko (l=2567 ml)

ROADS 800 000 000 PIB MINHDU/ ITB ONIT 14/02/2025 17/03/2025 03/04/2025 14/04/2025 11/09/2025

51

Construction works on the road connecting the 

RN10 to the tourist center of DIMAKO including 

220 ml ramps to the source district in Dimako 

(l=1700 ml)

ROADS 244 790 000 PIB MINHDU/ ITB ONIT 13/01/2025 17/02/2025 06/03/2025 17/03/2025 14/08/2025

52

Control and supervision of the development works 

of some roads in the city of Sangmelima (Phase 

N°1) 

SISC 20 000 000 PIB MINHDU/ ITB RNIT 30/01/2025 10/03/2025 27/03/2025 07/04/2025 07/07/2025

53

Project management for mobilisation a d 

intervention works, following emergency 

procedures, for the rehabilitation of access road 

around Olembe sports complex in Yaoundé 

SISC 48 116 000 PIB MINHDU/ ITB RNIT 31/01/2025 10/03/2025 27/03/2025 07/04/2025 04/09/2025

54

Emergency works for the rehabilitation of access 

road around Olembe sports complex in Yaoundé, 

L=2490 ml

ROADS 962 326 976 PIB MINHDU/ ITB ONIT 13/02/2025 17/03/2025 03/04/2025 14/04/2025 12/08/2025

55
Rehabilitation of public lighting on roads around 

Olembe Stadium
OI 83 009 000 PIB MINHDU/ ITB ONIT 23/01/2025 24/02/2025 13/03/2025 24/03/2025 23/06/2025

56

Rehabilitation work on certain roads in the 

department of Mfoundi: grand chief simbock-

sisters' crossroads kadndap school complex-

crossroads entrance to the school petits génies

ROADS 2 375 000 064 PIB MINHDU/ITB ONIT 31/03/2025 05/05/2025 22/05/2025 02/06/2025 01/12/2025

57

Project management for the rehabilitation work on 

certain roads in the department of Mfoundi: grand 

chief simbock-sisters' crossroads kadndap school 

complex-crossroads entrance to the school petits 

génies

SISC 125 000 000 PIB
MINHDU/ITB-

CCCB(ROADS)
RNIT 13/03/2025 28/04/2025 15/05/2025 26/05/2025 22/12/2025

58

Additional works on the access road to the 

Kouekong stadium. Section: Bandjoun Carrefour 

Tobe - Carrefour Kam - Stade Kouekong

ROADS 1 000 000 000 PIB MINHDU/ITB ONIT 03/03/2025 07/04/2025 24/04/2025 05/05/2025 03/11/2025

59

Control and supervision of the additional works of 

the access road to the Kouekong stadium. Section: 

Bandjoun Carrefour Tobe - Carrefour Kam - Stade 

Kouekong

SISC 75 000 000 PIB MINHDU/ITB RNIT 17/02/2025 27/03/2025 14/04/2025 24/04/2025 20/11/2025
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MINISTRY OF HOUSING AND URBAN DEVELOPMENT - MINHDU

60
Rehabilitation works of the section "Entrée Stade - 

Carrefour MOUWE" in BANDJOUN
ROADS 642 508 032 PIB MINHDU/ITB ONIT 03/03/2025 07/04/2025 24/04/2025 05/05/2025 02/10/2025

61

Project management of the rehabilitation works of 

the section "Entrée Stade - Carrefour MOUWE" in 

BANDJOUN

SISC 8 000 000 PIB MINHDU/ITB RNIT 17/02/2025 27/03/2025 14/04/2025 24/04/2025 22/09/2025

62

Travaux d'aménagement de la voie autour de la 

mosquée centrale de Foumban y compris 

aménagements connexe

ROADS 83 139 000 PIB MINHDU/ITB ONIT 17/02/2025 24/03/2025 10/04/2025 21/04/2025 21/07/2025

63
Development work on certain access roads to the 

Santa Tribune esplanade
ROADS 79 846 000 PIB MINHDU/ITB ONIT 13/03/2025 14/04/2025 01/05/2025 12/05/2025 09/09/2025

64

Development of the national strategy for resilience 

and urban adaptation to the effects of climate 

change in Cameroon

SISC 40 000 000 PIB MINHDU/ITB RNIT 27/02/2025 07/04/2025 24/04/2025 05/05/2025 03/11/2025

65 Developing a national plan for smart cities SISC 40 000 000 PIB MINHDU/ITB RNIT 27/02/2025 07/04/2025 24/04/2025 05/05/2025 02/10/2025

66
Acquisition of archiving equipment for the MINHDU 

archives
GS 37 214 000 PIB MINHDU/ITB ONIT 27/02/2025 31/03/2025 17/04/2025 28/04/2025 28/07/2025

67
Construction works of a crossing gutter in the 

neighbourhood of Adoum Ebolowa 1 council
ROADS 49 999 600 PIB MINHDU/ITB ONIT 13/02/2025 17/03/2025 03/04/2025 14/04/2025 11/09/2025

68

Construction works of a permanent bridge and its 

accesses on the Bangangté food supply foyer 

Menoua-marché road

ROADS 141 597 408 PIB MINHDU/ITB ONIT 13/02/2025 17/03/2025 03/04/2025 14/04/2025 13/10/2025

69
Construction works of a BA bridge the city of 

Bamenda 
ROADS 300 000 000 PIB MINHDU/ITB ONIT 27/02/2025 31/03/2025 17/04/2025 28/04/2025 27/10/2025

70
Emergency works to restore traffic flow on mayo-

danay in the city of Yagoua (phase 1)
ROADS 250 000 000 PIB MINHDU/ITB ONIT 20/02/2025 24/03/2025 10/04/2025 21/04/2025 19/08/2025

MINMAP/Public Contracts Programming and Monitoring Division Page 71 of 112



www.marchespublics.cm www.publiccontracts.cm 

No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

MINISTRY OF HOUSING AND URBAN DEVELOPMENT - MINHDU

71

Works to clean burried networks of boulevard du 

20 mai "lieu-dit Mahima" and the Biyem Assi 

collective sewerage network in Yaoundé

ROADS 100 000 000 PIB MINHDU/ITB ONIT 20/02/2025 24/03/2025 10/04/2025 21/04/2025 19/08/2025

72 Setting up waste refuges in Yaoundé ROADS 100 000 000 PIB MINHDU/ITB ONIT 10/02/2025 31/03/2025 21/04/2025 05/05/2025 02/09/2025

73 Completion works of CD building in Yaoundé BCFW 463 801 760 PIB MINHDU/ITB ONIT 27/03/2025 28/04/2025 15/05/2025 26/05/2025 23/10/2025

74
Project management of the completion works of 

CD building in Yaoundé
SISC 86 031 856 PIB MINHDU/ITB RNIT 06/03/2025 14/04/2025 01/05/2025 12/05/2025 10/11/2025

75
 Completion works of CA et CB; CE and CH 

buildings in Douala and CO in Yaoundé (lot 1)
771 446 528

76
 Completion works of CA et CB; CE and CH 

buildings in Douala et CO in Yaoundé (lot 2)
793 388 672

77
Completion works on CA et CB; CE the CH 

buildings in Douala and CO in Yaoundé (lot 3)
609 487 680

29/05/2025 09/06/2025 06/11/2025BCFW PIB MINHDU/ITB ONIT 31/03/2025 12/05/2025
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MINISTRY OF HOUSING AND URBAN DEVELOPMENT - MINHDU

78

Project management of the completion works of 

CA and CB; CE and CH buildings in Douala and 

CO in Yaoundé (lot 1)

63 471 096

79

Project management of the completion works of 

CA and CB; CE and CH buildings in Douala and 

CO in Yaoundé (lot 2)

61 715 720

80

Project management of the completion works of 

CA and CB; CE and CH buildings in Douala and 

CO in Yaoundé (lot 3)

60 948 764

81
Studies for the construction of 150 social housing 

units in the town of Maroua/Frolina
SISC 90 000 000 PIB MINHDU/ITB RNIT 28/02/2025 07/04/2025 24/04/2025 05/05/2025 03/11/2025

82

Development works on the diversion lanes as part 

of the preliminary works for the construction of the 

urban section of the Yaoundé - Nsimalen motorway

ROADS 1 379 518 592 PIB MINHDU/ITB ONIT 10/02/2025 24/03/2025 10/04/2025 21/04/2025 21/04/2026

83

Control of development works on the diversion 

lanes as part of the preliminary works for the 

construction of the urban section of the Yaoundé - 

Nsimalen motorway

SISC 69 165 000 PIB MINHDU/ITB RNIT 17/02/2025 20/03/2025 07/04/2025 17/04/2025 17/04/2026

17 878 800 748

19/05/2025 17/11/2025

TOTAL MINHDU

SISC PIB MINHDU/ITB RNIT 03/03/2025 21/04/2025 08/05/2025
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1 Acquisition of office furniture for central services GS 34 309 000 PIB MINAS/ITB RQ 17/01/2025 10/02/2025 03/03/2025 17/03/2025 16/05/2025

2
Acquisition of the sound system for the MINAS 

conference room
GS 10 000 000 PIB MINAS/ITB RQ 14/01/2025 07/02/2025 28/02/2025 14/03/2025 13/05/2025

3 Rehabilitation of the central building of MINAS BCFW 30 000 000 PIB MINAS/ITB ONIT 17/01/2025 07/03/2025 28/03/2025 11/04/2025 10/06/2025

4
Rehabilitation of the building housing the RESUC 

data center
BCFW 100 000 000 PIB MINAS/ITB ONIT 22/01/2025 10/03/2025 31/03/2025 14/04/2025 14/07/2025

5
Project to extend and equip the MFOU Reception 

and Transit Center
BCFW 100 000 000 PIB MINAS/ITB ONIT 29/01/2025 17/03/2025 07/04/2025 21/04/2025 19/08/2025

6
Acquisition of specific equipment from the CRPH of 

Maroua
GS 1 001 500 000 PIB

MINAS/ITB-

CCCB(GS)
ONIT 29/01/2025 31/03/2025 21/04/2025 05/05/2025 03/11/2025

7 National Disability Card computerization project SISC 400 000 000 PIB
MINAS/ITB-

CCCB(SISC)
ONIT 03/02/2025 07/04/2025 28/04/2025 12/05/2025 09/10/2025

8 Continuation of the rehabilitation of the Maroua ICE BCFW 100 000 000 PIB MINAS/ITB ONIT 31/01/2025 21/03/2025 11/04/2025 25/04/2025 22/09/2025

1 775 809 000

MINISTRY OF SOCIAL AFFAIRS - MINAS

TOTAL MINAS
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1
Rehabilitation and refurbishment of the 

reunification monument
BCFW 35 000 000 PIB MINAC/ITB ONIT 27/02/2025 31/03/2025 17/04/2025 28/04/2025 28/07/2025

2
Continuation of construction work on the Cultural 

Center of Haute-Sanaga
BCFW 90 000 000 PIB MINAC/ITB ONIT 27/02/2025 31/03/2025 17/04/2025 28/04/2025 25/09/2025

3
Continuation of construction work on the Culture 

House at NANGA EBOKO
BCFW 101 000 000 PIB MINAC/ITB ONIT 02/12/2024 06/01/2025 23/01/2025 03/02/2025 03/07/2025

4 Construction of the Yagoua Cultural House BCFW 408 000 000 PIB MINAC/ITB ONIT 06/03/2025 07/04/2025 24/04/2025 05/05/2025 19/04/2028

5
Project management of the Cultural House 

construction project in Yagoua
SISC 40 800 000 PIB MINAC/ITB RNIT 27/02/2025 07/04/2025 24/04/2025 05/05/2025 19/05/2025

6
Construction of the Haut-Nyong Cultural House 

(Abong Mbang)
BCFW 475 000 000 PIB MINAC/ITB ONIT 27/02/2025 31/03/2025 17/04/2025 28/04/2025 12/04/2028

7
Project management of the Haut-Nyong Cultural 

House construction project (Abong Mbang)
SISC 47 500 000 PIB MINAC/ITB RNIT 21/03/2025 07/04/2025 24/04/2025 05/05/2025 19/05/2025

8
Construction of the Mayo Louti Cultural House 

(Guider)
BCFW 400 000 000 PIB MINAC/ITB ONIT 06/03/2025 07/04/2025 24/04/2025 05/05/2025 19/04/2028

MINISTRY OF ARTS AND CULTURE - MINAC
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MINISTRY OF ARTS AND CULTURE - MINAC

9
Project management of the Mayo Louti Cultural 

House construction project (Guider)
SISC 40 000 000 PIB MINAC/ITB RNIT 13/03/2025 14/04/2025 01/05/2025 12/05/2025 26/05/2028

10
Construction of the House of Culture of Ndonga 

Mantung
BCFW 400 000 000 PIB MINAC/ITB ONIT 13/03/2025 14/04/2025 01/05/2025 12/05/2025 26/04/2028

11
Project management of the Cultural House 

construction project of Ndonga Mantung (Nkambe)
SISC 40 000 000 PIB MINAC/ITB RNIT 20/03/2025 28/04/2025 15/05/2025 26/05/2025 09/06/2025

12 Rehabilitation of the Sita Bella projection room BCFW 90 000 000 PIB MINAC/ITB ONIT 20/03/2025 21/04/2025 08/05/2025 19/05/2025 18/08/2025

13
Renovation works of the National Museum of  

PADMUN
BCFW 250 000 000 AFD(C2D) MINAC/ITB ONIT 22/04/2025 11/07/2025 18/08/2025 01/09/2025 02/03/2026

2 417 300 000TOTAL MINAC
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1
Acquisition of computer equipment for central 

services of MINDCAF
GS 30 000 000 PIB MINDCAF/ITB ONIT 20/01/2025 10/03/2025 31/03/2025 14/04/2025 14/07/2025

2
Acquisition of 05 (five) vehicles for central service 

managers of MINDCAF
GS 180 000 000 PIB MINDCAF/ITB ONIT 20/01/2025 10/03/2025 31/03/2025 14/04/2025 14/07/2025

3
Acquisition of photocopiers for central services of 

MINDCAF
GS 30 000 000 PIB MINDCAF/ITB ONIT 20/01/2025 10/03/2025 31/03/2025 14/04/2025 14/07/2025

4
Acquisition of office furniture for central services of 

MINDCAF
GS 60 000 000 PIB MINDCAF/ITB ONIT 20/01/2025 10/03/2025 31/03/2025 14/04/2025 14/07/2025

5

Densification work on points of the national 

geodetic network materialized on the ground along 

the Batchenga-Ntui-Yoko-Tibati-Ngaoundéré 

corridor, as part of the “central plain” project

BCFW 86 000 000 PIB MINDCAF/ITB ONIT 21/01/2025 10/03/2025 31/03/2025 14/04/2025 13/10/2025

6

Purchase of total stations and accessories, 

dualfrequency GPS receivers and navigation 

receivers and accessories

GS 70 000 000 PIB MINDCAF/ITB ONIT 24/01/2025 14/03/2025 04/04/2025 18/04/2025 17/07/2025

7
Construction work for the Lekié Delegation in the 

Center Region (phase II)
BCFW 200 000 000 PIB MINDCAF/ITB ONIT 07/03/2025 07/04/2025 24/04/2025 05/05/2025 17/11/2025

8

Project management of the construction works of 

the Lekié delegation in the Center Region (phase 

II)

SISC 20 000 000 PIB MINDCAF/ITB RNIT 24/03/2025 31/03/2025 17/04/2025 28/04/2025 24/12/2025

9
Partial revision work on the circuit of elevators B, 

D, E and F of the ministerial building number 2
BCFW 32 842 000 PIB MINDCAF/ITB ONIT 21/01/2025 10/03/2025 31/03/2025 14/04/2025 14/07/2025

MINISTRY OF STATE PROPERTY, SURVEYS AND LAND TENURE - MINDCAF
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MINISTRY OF STATE PROPERTY, SURVEYS AND LAND TENURE - MINDCAF

10

Layout and equipment of one-stop-shops for land 

transactions for the completion of tax registration 

and land publicity formalities within the MINDCAF 

land conservancies of the Ocean (Kribi) and 

MAF(Mfou) Divisions                     

GS 99 000 000 PIB MINDCAF/ITB ONIT 24/01/2025 14/03/2025 04/04/2025 18/04/2025 17/07/2025

11

Layout and equipment of one-stop-shops for land 

transactions for the completion of tax registration 

and land publicity formalities within the MINDCAF 

land conservancies of the MIFI (Bafoussam) and 

FAKO (Limbé) Divisions

GS 99 000 000 PIB MINDCAF/ITB ONIT 24/01/2025 14/03/2025 04/04/2025 18/04/2025 17/07/2025

12
Site security work in the DJEREM Division 

(PIISAH)
SISC 134 594 000 PIB

MINDCAF/ITB-

CCCB(SISC)
RNIT 10/03/2025 13/05/2025 02/06/2025 16/06/2025 15/12/2025

13 Site security work in the MBERE Division (PIISAH) SISC 275 000 000 PIB
MINDCAF/ITB-

CCCB(SISC)
RNIT 10/03/2025 13/05/2025 02/06/2025 16/06/2025 15/12/2025

1 316 436 000TOTAL MINDCAF

MINMAP/Public Contracts Programming and Monitoring Division Page 78 of 112



www.marchespublics.cm www.publiccontracts.cm 

No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1

Upkeep of the buildings of the Ministry of 

Secondary Education, maintenance of building C of 

the Ministry of Secondary Education (lot1)

31 500 000

2

Upkeep of the buildings of the Ministry of 

Secondary Education, Maintenance of the CAAP 

Pedagogical Action Support Unit and EMIA Annex 

Pedagogical Inspections, Golf and the LTB NGOA-

EKELLE Remote Education Center  (lot2)

36 500 000

3
Upkeep and Maintenance of Elevators at the 

Ministry of Secondary Education
SISC 25 500 000 PIB MINESEC/ITB RQ

Launched 

contract
26/12/2024 13/01/2025 23/01/2025 23/01/2026

4
Guarding the premises of the Ministry of 

Secondary Education
SISC 46 750 000

Running 

Budget
MINESEC/ITB RQ

Launched 

contract
27/12/2024 17/01/2025 31/01/2025 02/02/2026

5
Organization of the FENASSCO A games: 

Arrangement of the games areas
BCFW 12 750 000 PIB MINESEC/ITB ONIT 20/01/2025 10/03/2025 31/03/2025 14/04/2025 28/04/2025

6 Purchase of 2 Official Vehicles (4x4 Pickup Trucks) GS 70 000 000 PIB MINESEC/ITB ONIT
Launched 

contract
10/01/2025 31/01/2025 14/02/2025 15/05/2025

7
Continuation of infrastructure construction work in 

some establishments
BCFW 120 000 000 PIB MINESEC/ITB ONIT

Launched 

contract
10/01/2025 31/01/2025 14/02/2025 16/06/2025

8
Completion of the Construction and Equipping 

Works of the Ombé Technical High Schoolbé
BCFW 219 000 000 PIB MINESEC/ITB ONIT 03/03/2025 21/04/2025 12/05/2025 26/05/2025 23/09/2025

9
Construction of Technical and Professional 

Agricultural High School of Lagdo
BCFW 830 000 000 PIB

MINESEC/ITB-

CCCB (BCFW)
ONIT 24/03/2025 26/05/2025 16/06/2025 30/06/2025 26/12/2025

10

Project management of the construction project of 

the technical and professional agricultural high 

school of Lagdo

SISC 70 000 000 PIB
MINESEC/ITB-

CCCB (BCFW)
RNIT 17/12/2024 07/02/2025 28/02/2025 14/03/2025 08/01/2026

MINISTRY OF SECONDARY EDUCATION - MINESEC

BCFW PIB MINESEC/ITB ONIT
Launched 

contract
20/02/2025 24/03/2025 03/04/2025 03/04/2026
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MINISTRY OF SECONDARY EDUCATION - MINESEC

11
Construction of Technical and Professional 

Agricultural High School of Yagoua
BCFW 830 000 000 PIB

MINESEC/ITB-

CCCB (BCFW)
ONIT 21/03/2025 20/05/2025 09/06/2025 23/06/2025 19/12/2025

12

Project management of the construction works of 

the Technical and Professional Agricultural High 

School of Yagoua

SISC 70 000 000 PIB
MINESEC/ITB-

CCCB (BCFW)
RNIT 07/03/2025 02/05/2025 23/05/2025 06/06/2025 01/01/2026

13

Acquisition of equipment of workshops and 

laboratories of the Ekounou Secondary Vocational 

High School

GS 100 000 000 FKDEA MINESEC/ITB ONIT 19/05/2025 07/07/2025 28/07/2025 11/08/2025 09/02/2026

14
Acquisition of computer equipment for the Ekounou 

Secondary Vocational High School
GS 100 000 000 FKDEA MINESEC/ITB ONIT 26/05/2025 14/07/2025 04/08/2025 18/08/2025 17/11/2025

15
Acquisition of office equipment and furniture for the 

Ekounou Secondary Vocational High School
GS 100 000 000 FKDEA MINESEC/ITB ONIT 02/06/2025 21/07/2025 11/08/2025 25/08/2025 24/11/2025

16

Acquisition of tables, benches, blackboards and 

teaching materials for classrooms and workshops 

at the Ekounou Secondary Vocational High School

GS 100 000 000 FKDEA MINESEC/ITB ONIT 09/06/2025 28/07/2025 18/08/2025 01/09/2025 01/12/2025

17

Acquisition of equipment for the dormitories, 

kitchen, accommodations and gymnasium and 

infirmary of the Ekounou Secondary Vocational 

High School

GS 100 000 000 FKDEA MINESEC/ITB ONIT 09/06/2025 28/07/2025 18/08/2025 01/09/2025 02/03/2026

18
Project management for educational equipment at 

the Ekounou Secondary Vocational High School
SISC 100 000 000 FKDEA MINESEC/ITB RNIT 09/06/2025 12/08/2025 01/09/2025 15/09/2025 02/04/2026

19
Construction works of Akwa High School for the 

teaching of industrial trades in the city of Douala
BCFW 1 000 000 000 FSD

MINESEC/ITB 

CCCB (BCFW)
ONIT 21/07/2025 20/10/2025 24/11/2025 08/12/2025 25/09/2025

3 962 000 000TOTAL MINESEC
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No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1
Acquisition and installation of an elevator for 

building B of MINFI
GS 90 000 000 PIB MINFI/ITB ONIT 20/02/2025 24/03/2025 10/04/2025 21/04/2025 20/06/2025

2 Acquisition of vehicles for tax services GS 200 000 000 PIB MINFI/ITB ONIT 24/02/2025 14/04/2025 05/05/2025 19/05/2025 18/07/2025

3
Equipment of the Regional Tax revenue of the 

center I
GS 50 000 000 PIB MINFI/ITB ONIT 10/03/2025 28/04/2025 19/05/2025 02/06/2025 02/07/2025

4 Acquisition of vehicles for ANIF GS 132 000 000 PIB MINFI/ITB ONIT 30/12/2024 17/02/2025 10/03/2025 24/03/2025 23/05/2025

5 Acquisition of an intranet solution at MINFI GS 90 000 000 PIB MINFI/ITB ONIT 10/02/2025 17/03/2025 03/04/2025 10/04/2025 14/07/2025

6
Acquisition of 05 (five) service vehicles for 

Regional Financial Services
GS 175 000 000 PIB MINFI/ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 11/07/2025

7 Development of the server room of DGB BCFW 691 288 256 PIB
MINFI/ITB- 

CCCB(BCFW)
RNIT 20/02/2025 31/03/2025 17/04/2025 28/04/2025 28/07/2025

8
Project management for the development of the 

server room of DGB
SISC 58 390 176 PIB

MINFI/ITB- 

CCCB(SISC)
RNIT 10/02/2025 20/03/2025 07/04/2025 17/04/2025 15/08/2025

9 Acquisition of vehicles for Tax Services GS 577 000 000 PIB
MINFI/ITB-

CCCB(GS)
ONIT 28/02/2025 29/04/2025 19/05/2025 02/06/2025 01/08/2025

10
Construction of the headquarters building of the 

North-West Customs sector
BCFW 511 914 688 PIB

MINFI/ITB-

CCCB(BCFW)
ONIT 16/01/2025 12/12/2025

11

Project management of construction works of the 

headquarters building of the North West Customs 

sector

SISC 48 191 468 PIB
MINFI/ITB-

CCCB(BCFW)
RNIT 13/01/2025 13/01/2026

MINISTRY OF FINANCE - MINFI

Ongoing contract

Ongoing contract
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No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

MINISTRY OF FINANCE - MINFI

12
Construction of the headquarters building of the 

Customs Sector in Garoua
BCFW 644 253 824 PIB

MINFI/ITB-

CCCB(BCFW)
ONIT 16/01/2025 12/12/2025

13
Project management of the construction work of 

the Customs sector building in Garoua
SISC 61 425 380 PIB

MINFI/ITB-

CCCB(BCFW)
RNIT 13/01/2025 13/01/2026

14
Construction of the headquarters building of the 

Customs Sector in Kribi
BCFW 712 063 936 PIB

MINFI/ITB-

CCCB(BCFW)
ONIT 16/01/2025 12/12/2025

15

Project management of the construction work of 

the headquarters building of the Customs sector in 

Kribi

SISC 81 206 392 PIB
MINFI/ITB-

CCCB(BCFW)
ONIT 13/01/2025 13/01/2026

16

Studies for the refurbishment of a  premises 

dedicated for the conservation of CENADI archives 

and the acquisition of an electronic archiving 

system

SISC 95 890 560 PIB MINFI/ITB RNIT 14/03/2025 09/05/2025 30/05/2025 13/06/2025 10/12/2025

17 Acquisition of equipment and software CENADI GS 3 709 303 808 PIB
MINFI/ITB-

CCCB(GS)
MA 03/02/2025 17/02/2025 15/09/2025

18
Project management for the acquisition of 

equipment and software CENADI
SISC 370 930 368 PIB

MINFI/ITB- CCCB 

(GS)
MA 03/03/2025 17/03/2025 12/01/2026

19 Technical platform support and IBM software rental SISC 2 108 152 704 PIB
MINFI/ITB-

CCCB(SISC)
MA 30/04/2024 16/05/2024 21/06/2024

20
Establishment of dedicated high-speed VSAT links 

for CENADI sites
OI 1 677 979 136 PIB

MINFI/ITB- CCCB 

(OI)
MA 17/02/2025 03/03/2025 29/09/2025

21
Studies for the establishment of dedicated high-

speed VSAT links for CENADI sites
SISC 83 898 960 PIB

MINFI/ITB-CCCB 

(OI)
RNIT 03/02/2025 13/03/2025 31/03/2025 10/04/2025 04/02/2026

      12 168 889 656      

NATIONAL IT DEVELOPMENT CENTRE (CENADI)

Awarded contract

Awarded contract

Awarded contract

Awarded contract

TOTAL MINFI

Ongoing contract

Ongoing contract

Ongoing contract

Ongoing contract
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No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1
Maintenance and cleaning of the services of the 

DGD annex of Tsinga
SISC 24 000 000

Internal 

Resources
DGD/ITB RQ 31/01/2025 24/02/2025 17/03/2025 31/03/2025 31/03/2026

24 000 000

DIRECTORATE GENERAL OF CUSTOMS - DGD

TOTAL DGD
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No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1 Upkeep of the DGI building 2025 financial year SISC 151 000 000
Internal 

Resources

DGI/ITB-

CCCB(SISC)
ONIT 25/02/2025 28/04/2025 19/05/2025 19/05/2025 19/05/2025

2 Securing the DGI building 2025-2027 financial year SISC 42 930 000
Internal 

Resources
DGI/ITB MA 02/01/2025 03/02/2025 03/02/2025 03/02/2025

3
Production of the General Tax Code 2025-2027 

financial year
SISC 465 000 000 PIB

MINFI/ITB-

CCCB(GS)
ONIT 24/03/2025 23/06/2025 28/07/2025 11/08/2025 25/09/2025

4
Maintenance of the DGI building 2025 financial 

year
BCFW 250 000 000 PIB MINFI/ITB ONIT 02/05/2025 20/06/2025 11/07/2025 11/07/2025 11/07/2025

5 Acquisition of generators for CDIs of Divisions GS 600 000 000 PIB
MINFI/ITB-

CCCB(GS)
ONIT 25/04/2025 24/06/2025 14/07/2025 14/07/2025 14/07/2025

6 Acquisition of office furniture for CDIs of Divisions GS 700 000 000
Internal 

Resources

DGI/ITB-

CCCB(GS)
ONIT 17/01/2025 18/03/2025 07/04/2025 07/04/2025 07/04/2025

7
Construction of the Regional Tax Center building 

for Centre I
BCFW 4 500 000 000

Internal 

Resources

DGI/ITB-

CCCB(BCFW)
ONIT 25/07/2025 23/09/2025 13/10/2025 13/10/2025 13/10/2025

8
Project manangement for the construction of the 

Regional Tax Center building for Centre I
SISC 200 000 000

Internal 

Resources

DGI/ITB-

CCCB(BCFW)
RNIT 16/06/2025 19/09/2025 27/10/2025 10/11/2025 04/01/2027

9
Construction of the Regional Tax Center building 

for Centre II
BCFW 4 500 000 000

Internal 

Resources

DGI/ITB-

CCCB(BCFW)
ONIT 25/04/2025 24/06/2025 14/07/2025 14/07/2025 14/07/2025

10
Project manangement for the construction of the 

Regional Tax Center building for Centre II
SISC 200 000 000

Internal 

Resources

DGI/ITB-

CCCB(BCFW)
RNIT 18/03/2025 20/05/2025 09/06/2025 23/06/2025 17/08/2025

11
Acquisition of vehicles for tax services for the 2025 

financial year
GS 755 000 000 PIB

MINFI/ITB-

CCCB(GS)
ONIT 10/03/2025 12/05/2025 02/06/2025 02/06/2025 02/06/2025

12 363 930 000

DIRECTORATE GENERAL OF TAXATION - DGI

TOTAL DGI
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No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1

RecruItment of Design Office for carrying out 

technical studies on the DGTCFM Data Center 

development Center

SISC 80 000 000
Internal 

Resources
DGTCFM/ITB RNIT 03/03/2025 25/04/2025 16/05/2025 30/05/2025 29/07/2025

2
Developping premises for housing DGTCFM Data 

Center (Phase 1)
BCFW 240 000 000

Internal 

Resources
DGTCFM/ITB ONIT 02/05/2025 20/06/2025 11/07/2025 25/07/2025 21/01/2026

3 Construction of KYE OSSI Perception BCFW 100 000 000
Internal 

Resources
DGTCFM/ITB ONIT 21/04/2025 11/07/2025 18/08/2025 01/09/2025 02/03/2026

4 Construction of the Financial revenue of FOTOKOL BCFW 90 000 000
Internal 

Resources
DGTCFM/ITB ONIT 21/03/2025 09/05/2025 30/05/2025 13/06/2025 10/12/2025

5
Equipment of the new building for the General 

Treasury of Ngaoundéré
GS 68 782 312

Internal 

Resources
DGTCFM/ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 11/07/2025

6
Construction of the financial revenue of  

AKONOLINGA
BCFW 200 000 000

Internal 

Resources
DGTCFM/ITB ONIT 14/04/2025 04/07/2025 11/08/2025 25/08/2025 23/02/2026

7 Construction of the Perception of SANTCHOU BCFW 100 000 000
Internal 

Resources
DGTCFM/ITB ONIT 14/03/2025 02/05/2025 23/05/2025 06/06/2025 03/12/2025

8
Acquisition of three (03) Fortuners, two (02) Pick-

up 4x4 and one (01) van à la DGTCFM
GS 240 000 000

Internal 

Resources
DGTCFM/ITB ONIT 10/03/2025 28/04/2025 19/05/2025 02/06/2025 01/09/2025

9 Acquisition of office forniture for DGTCFM GS 150 000 000
Internal 

Resources
DGTCFM/ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 11/07/2025

1 268 782 312

DIRECTORATE GENERAL OF THE TREASURY, FINANCIAL AND MONETARY COOPERATION - DGTCFM

TOTAL DGTCFM
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No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1
Acquisition of 02 vehicles 4x4 Pick-ups at the 

DRFOF of the Far North
GS 70 000 000 PIB MINFOF/ITB ONIT 24/02/2025 14/04/2025 05/05/2025 19/05/2025 18/08/2025

2
Project management of the equipment of the 

COMIFAC headquarters building
SISC 100 000 000 PIB

MINFOF/ITB -

CCCB (GS)
RNIT 10/03/2025 28/04/2025 15/05/2025 26/05/2025 15/01/2026

3
Equipment of the headquarters building of the 

Central African Forestry Commission
GS 1 200 000 000 PIB

MINFOF/ITB -

CCCB (GS)
OIIT 10/03/2025 19/05/2025 05/06/2025 16/06/2025 15/12/2025

4 Upkeep of MINFOF premises SISC 25 500 000
Internal 

Resources
MINFOF/ITB RQ 13/01/2025 07/02/2025 28/02/2025 14/03/2025 09/12/2025

5
Additional construction work on the MINFOF 

headquarters building
BCFW 250 000 000 PIB MINFOF/ITB ONIT 02/12/2024 27/03/2026

6
Project management for the construction work of 

the COMIFAC headquarters building
SISC    194 380 000       PIB 

MINFOF/ITB- 

CCCB (BCFW)
RNIT 30/12/2024 28/07/2025

7
Technical control of the construction works of the 

MINFOF headquarters building
SISC      50 000 000       PIB MINFOF/ITB RNIT 13/01/2025 13/05/2025

8 SIGIF 2 Maintenance Assistance SISC    238 500 000      

 Internal 

Resources/C

AS-FSDF 

MINFOF/ITB MA 24/02/2025 10/03/2026 10/03/2026

2 128 380 000

MINISTRY OF FORESTRY AND WILDLIFE - MINFOF

TOTAL MINFOF

Ongoing contract

Ongoing contract

Ongoing contract

Awarded contract
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No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1 Acquisition of 154 computers GS 231 000 000 PIB MINMAP/ ITB ONIT 24/01/2025 14/03/2025 04/04/2025 18/04/2025 17/06/2025

2
Overhaul of the local network infrastructure of 

MINMAP's central services (phase 2)
OI 99 000 000 PIB MINMAP/ ITB ONIT 24/01/2025 14/03/2025 04/04/2025 18/04/2025 17/06/2025

3 Acquisition de 25  copy mechaines GS 100 000 000 PIB MINMAP/ ITB ONIT 24/01/2025 14/03/2025 04/04/2025 18/04/2025 17/06/2025

4 Acquisition of 14 motorcycles for control GS 30 884 000 PIB MINMAP/ ITB ONIT 28/03/2025 16/05/2025 06/06/2025 20/06/2025 18/09/2025

5
Acquisition of 7 station wagon vehicles for central 

administration officials
GS 322 851 136 PIB

MINMAP/ ITB-

CCCB(GS)
ONIT 08/04/2025 09/06/2025 30/06/2025 14/07/2025 10/12/2025

6 Acquisition of office furniture GS 42 764 840 PIB MINMAP/ ITB ONIT 24/01/2025 14/03/2025 04/04/2025 18/04/2025 17/06/2025

826 499 976

MINISTRY OF PUBLIC CONTRACTS - MINMAP

TOTAL MINMAP
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No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 

 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 

invitation to 

tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1
Office development work in the Landmark building 

for the benefit of MINMIDT
BCFW 71 000 000 PIB MINMIDT/ITB RNIT 20/01/2025 14/03/2025 04/04/2025 18/04/2025 17/07/2025

2
Acquisition of forty (40) complete computers for 

MINMIDT services
GS 70 000 000 PIB MINMIDT/ITB ONIT 10/03/2025 28/04/2025 19/05/2025 02/06/2025 02/07/2025

3
Acquisition of four (04) laptops for the preparation 

of the MINMIDT budget
GS 10 000 000 PIB MINMIDT/ITB ONIT 10/03/2025 28/04/2025 19/05/2025 02/06/2025 02/07/2025

4
Acquisition of 25 tablets for monitoring MINMIDT 

non-tax revenue
GS 10 000 000 PIB MINMIDT/ITB RQ 10/03/2025 04/04/2025 25/04/2025 09/05/2025 09/06/2025

5 Acquisition of an optical converter GS 15 000 000 PIB MINMIDT/ITB RQ 10/03/2025 04/04/2025 25/04/2025 09/05/2025 09/06/2025

6
Acquisition of ten (10) sedan-type vehicles for 

officials of the central administration of MINMIDT
GS 330 000 000 PIB

MINMIDT/ITB -

CCCB  (GS)
ONIT 18/03/2025 19/05/2025 09/06/2025 23/06/2025 22/09/2025

7 Acquisition of a service vehicle for the Minister GS 70 000 000 PIB MINMIDT/ITB ONIT 07/03/2025 25/04/2025 16/05/2025 30/05/2025 28/08/2025

8 Acquisition of air conditioners at Immeuble Rose GS 30 000 000 PIB MINMIDT/ITB ONIT 03/03/2025 21/04/2025 12/05/2025 26/05/2025 25/06/2025

MINISTRY OF MINES, INDUSTRY AND TECHNOLOGICAL DEVELOPMENT - MINMIDT
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Nature of 

services
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 Source of 

financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)
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signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

MINISTRY OF MINES, INDUSTRY AND TECHNOLOGICAL DEVELOPMENT - MINMIDT

9 Rehabilitation of the IT network OI 30 000 000 PIB MINMIDT/ITB ONIT 03/03/2025 21/04/2025 12/05/2025 26/05/2025 25/06/2025

10

Renewal of 03 licenses for the Geographic 

Information System, ARGIS, destop, ARGIS online 

and ARGIS viewer

GS 25 000 000 PIB MINMIDT/ITB RQ 03/03/2025 28/03/2025 18/04/2025 02/05/2025 02/06/2025

11
Acquisition of rapid prototyping equipment for 

CATIs installed in Cameroon
GS 78 400 000 PIB MINMIDT/ITB ONIT 24/02/2025 14/04/2025 05/05/2025 19/05/2025 18/06/2025

12

Creation of a prototype of an artisanal system for 

washing gold in a closed vessel (flotation machine, 

hydrocyclone, densimetric separator)

SISC 23 000 000 PIB MINMIDT/ITB RNIT 24/02/2025 18/04/2025 09/05/2025 23/05/2025 23/06/2026

13
Acquisition of technical equipment for water 

analysis
GS 55 000 000 PIB MINMIDT/ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 11/06/2025

14
Acquisition library equipment, the library, the map 

library and the media library
GS 30 000 000 PIB MINMIDT/ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 11/06/2025

15
Acquisition of one (01) large format digital printer 

for the CIGM
GS 20 000 000 PIB MINMIDT/ITB RQ 17/02/2025 07/04/2025 28/04/2025 12/05/2025 11/06/2025

16
Acquisition of five (05) photocopiers for the mining 

block
GS 20 000 000 PIB MINMIDT/ITB RQ 17/02/2025 07/04/2025 28/04/2025 12/05/2025 11/06/2025

887 400 000TOTAL MINMIDT
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Nature of 
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Authority/ 
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award of 
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Date of 

signature of 
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Date of 

commencement 
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Date of 

acceptance of 

services

1 Acquisition of office equipment for central services GS 65 000 000 PIB MINPMEESA/ ITB ONIT 07/02/2025 28/03/2025 18/04/2025 02/05/2025 02/06/2025

2 Acquisition of office furniture for central services GS 73 400 000 PIB MINPMEESA/ ITB ONIT 07/02/2025 28/03/2025 18/04/2025 02/05/2025 31/07/2025

3
Acquisition of computer equipment for central 

services
GS 67 385 000 PIB MINPMEESA/ ITB ONIT 18/02/2025 07/04/2025 28/04/2025 12/05/2025 11/06/2025

4 Acquisition of vehicles for central services GS 388 000 000 PIB
MINPMEESA/ ITB-

CCCB(GS)
ONIT 11/03/2025 12/05/2025 02/06/2025 16/06/2025 16/07/2025

5
Construction of the fence for the North Regional 

Delegation
BCFW 60 000 000 PIB MINPMEESA/ ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 09/09/2025

6
Construction of the fence for the Nde Divisional 

Delegation 
BCFW 97 615 000 PIB MINPMEESA/ ITB ONIT 14/02/2025 04/04/2025 25/04/2025 09/05/2025 08/09/2025

7
Sanitation and safety work at the Mbalmayo 

Special Craft Village
BCFW 270 000 000 PIB MINPMEESA/ ITB ONIT 21/02/2025 11/04/2025 02/05/2025 16/05/2025 12/11/2025

8
Project management for sanitation and safety 

works in the Special Craft Village of Mbalmayo
SISC 27 000 000 PIB MINPMEESA/ ITB RNIT 14/02/2025 11/04/2025 02/05/2025 16/05/2025 12/12/2025

9

Construction of a fence with guardhouse, external 

works and landscaping on the site housing the 

services of the MINPMEESA for the South 

Regional Delegation and Mvila Departmental 

Delegation in Ebolowa

BCFW 61 151 000 PIB MINPMEESA/ ITB ONIT 26/06/2024 20/02/2025

10 Construction of the Adamaoua Regional Delegation BCFW 228 951 000 PIB MINPMEESA/ ITB ONIT 26/06/2024 20/10/2025

11
Project management for the construction of the 

Adamaoua Regional Delegation
SISC 22 895 000 PIB MINPMEESA/ ITB RNIT 26/06/2024 17/11/2025

1 361 397 000

MINISTRY OF SMALL AND MEDIUM-SIZED ENTERPRISES, SOCIAL ECONOMY AND HANDICRAFT - MINPMEESA

TOTAL MINPMEESA

Ongoing contract

Ongoing contract

Ongoing contract
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No. Designation and location of project
Nature of 

services

 Estimated 

amount (FCFA) 
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financing 

Contracting 

Authority/ 

Competent 

Tenders Board(s)

Type of 
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tender
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launching of 

invitation to 
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Date  of 
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signature of 

contracts

Date of 

commencement 

of services

Date of 

acceptance of 

services

1 Studies for the implementation of CIRT sectors SISC 67 000 000 CAS FSE MINPOSTEL/ ITB RNIT 25/02/2025 18/04/2025 09/05/2025 23/05/2025 21/08/2025

2 Acquisition office computers at MINPOSTEL GS 95 000 000 CAS FSE MINPOSTEL/ ITB ONIT 11/02/2025 31/03/2025 21/04/2025 05/05/2025 04/08/2025

3

Implemenation of a cybersecurity laboratory 

(Acquisition of specialized software computers etc) 

at the National Advanced School of Posts and 

Tetecommunications (SUP’PTIC) of Yaoundé)

GS 85 000 000 CAS FSE MINPOSTEL/ ITB ONIT 10/02/2025 31/03/2025 21/04/2025 05/05/2025 04/08/2025

4

Implementation of a safety watch at MINPOSTEL: 

Acquisition of IT equipment for work (Acquisition of 

servers, computers and licences)

GS 85 000 000 CAS FSE MINPOSTEL/ ITB ONIT 25/02/2025 16/05/2025 23/06/2025 07/07/2025 06/10/2025

5
Implementation of a postal items tracking 

processing platform
SISC 86 000 000 CAS FSE MINPOSTEL/ ITB RNIT 10/02/2025 04/04/2025 25/04/2025 09/05/2025 07/08/2025

6
Operationnalisation and appropriation of the postal 

activities regularisation platform
SISC 30 000 000 CAS FSE MINPOSTEL/ ITB RNIT 25/02/2025 20/05/2025 23/06/2025 07/07/2025 06/10/2025

7
Acquisition of motocycles for Regional Control 

Brigades
GS 40 074 668 CAS FSE MINPOSTEL/ ITB ONIT 17/02/2025 09/05/2025 16/06/2025 30/06/2025 29/09/2025

8
Reabilitation of ATOK post office (administrative 

building used for administrative offcice)
BCFW 65 000 000 CAS FSE MINPOSTEL/ ITB ONIT 31/01/2025 21/03/2025 11/04/2025 25/04/2025 24/07/2025

MINISTRY OF POSTS AND TELECOMMUNICATIONS - MINPOSTEL
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MINISTRY OF POSTS AND TELECOMMUNICATIONS - MINPOSTEL

9
Acquisition of sound equipment for meeting rooms 

of MINPOSTEL
GS 20 000 000 PIB MINPOSTEL/ ITB RQ 27/01/2025 17/03/2025 07/04/2025 21/04/2025 20/06/2025

10 Acquisition of IT equipment for mail services GS 16 608 000 PIB MINPOSTEL/ ITB RQ 27/01/2025 17/03/2025 07/04/2025 21/04/2025 20/06/2025

11
Acquisition of office furniture for the central 

administration
GS 95 000 000 PIB MINPOSTEL/ ITB ONIT 27/01/2025 17/03/2025 07/04/2025 21/04/2025 20/06/2025

12 Rehabilitation of MINPOSTEL BCFW 95 000 000 PIB MINPOSTEL/ ITB ONIT 24/01/2025 14/03/2025 04/04/2025 18/04/2025 17/07/2025

13
Development of an IT application for staff files and 

career data
SISC 40 000 000 PIB MINPOSTEL/ ITB RNIT 10/02/2025 04/04/2025 25/04/2025 09/05/2025 07/08/2025

14 Studies for modernisinf MINPOSTEL building SISC 90 000 000 PIB MINPOSTEL/ ITB RNIT 10/02/2025 04/04/2025 25/04/2025 09/05/2025 07/08/2025

15 Mapping a digital start-up in Cameroon  SISC 90 000 000 PIB MINPOSTEL/ ITB RNIT 07/02/2025 04/04/2025 25/04/2025 09/05/2025 07/08/2025

999 682 668TOTAL MINPOSTEL
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1
Rehabilitation of the network infrastructure (phase 

3)
OI 95 000 000 PIB MINREX/ITB ONIT 23/01/2025 24/02/2025 13/03/2025 24/03/2025 23/06/2025

2
Extension of the General Inspection building 

(phase 2) 
BCFW 765 000 000 PIB

MINREX/ITB-

CCCB(BCFW)
ONIT 03/03/2025 14/04/2025 01/05/2025 12/05/2025 06/02/2026

3
Partial project management for the extension of the 

general inspection building (phase 2) 
SISC 85 000 000 PIB MINREX/ITB RNIT 20/02/2025 31/03/2025 17/04/2025 28/04/2025 23/02/2026

4
Renovation of the conference room and adjoining 

areas at MINREX
BCFW 95 000 000 PIB MINREX/ITB ONIT 17/01/2025 17/02/2025 06/03/2025 17/03/2025 16/06/2025

5
Acquisition of three (3) vehicles for the Minister 

and Ministers Delegate
GS 300 000 000 PIB

MINREX/ITB-

CCCB(GS)
ONIT 27/02/2025 07/04/2025 24/04/2025 05/05/2025 04/08/2025

6

Maintenance and cleaning of the Ministry of 

External Relations buildings: Building " A" , the 

Inspectors, technical advicesr, and MINREX gate 

offices, (Lot 1)

25 000 000

7

Maintenance and cleaning of the Ministry of 

External Relations buildings: Buildings " B " and " C 

" at MINREX (Lot 2)

25 000 000

8

Maintenance and cleaning of the Ministry of 

External Relations buildings: Bâtiments annexes 

(D1, D8 and D12) at MINREX (Lot 3)

25 000 000

9

Maintenance and cleaning of the Ministry of 

External Relations buildings: New buildings (D2 

and D10) at MINREX (Lot 4)

25 000 000

10
Maintenance of the Ministry of External Relations: 

Sanitary and plumbing maintenance at MINREX 
SISC 20 000 000

Running 

Budget
MINREX/ITB RQ 23/01/2025 17/02/2025 06/03/2025 17/03/2025 12/03/2026

11

Cleaning, weeding of areas adjecent to the 

building, cleaning, maintenance and regeneration 

of green spaces at MINREX 

SISC 20 000 000
Running 

Budget
MINREX/ITB RQ 17/01/2025 10/02/2025 27/02/2025 10/03/2025 05/03/2026

1 480 000 000TOTAL MINREX

MINISTRY OF EXTERNAL RELATIONS - MINREX

SISC
Running 

Budget

MINREX/ITB-

CCCB(SISC)
ONIT 03/02/2025 17/03/2025 03/04/2025 14/04/2025 09/04/2026
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1 Development of a racecourse in Garoua (fantasia) BCFW 80 000 000 PIB MINSEP/ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 09/09/2025

2 Rehabilitation of the MINSEP conference room BCFW 85 000 000 PIB MINSEP/ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 09/09/2025

3 Rehabilitation of sports medicine services BCFW 60 000 000 PIB MINSEP/ITB ONIT 18/02/2025 07/04/2025 28/04/2025 12/05/2025 09/09/2025

4
Continuation of rehabilitation works of the BADAN 

stadium at BAMENDJOU
BCFW 50 000 000 PIB MINSEP/ITB ONIT 03/03/2025 21/04/2025 12/05/2025 26/05/2025 23/09/2025

5 Rehabilitation of DD/MINSEP NDE BCFW 40 000 000 PIB MINSEP/ITB ONIT 03/03/2025 21/04/2025 12/05/2025 26/05/2025 23/09/2025

6
Construction of a playground at the DD/MINSEP of 

Mefou et Afamba
BCFW 50 000 000 PIB MINSEP/ITB ONIT 03/03/2025 21/04/2025 12/05/2025 26/05/2025 23/09/2025

7 Construction of DD/MINSEP Nkam phase II BCFW 60 000 000 PIB MINSEP/ITB ONIT 28/02/2025 18/04/2025 09/05/2025 23/05/2025 22/09/2025

425 000 000

MINISTRY OF SPORTS AND PHYSICAL EDUCATION - MINSEP

TOTAL MINSEP
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1 Rehabilitation of IT network at MINT OI 40 000 000 PIB MINT/ITB ONIT 14/02/2025 04/04/2025 25/04/2025 09/05/2025 09/05/2025

2

supply and installation of equipment for the 

common radio communication system in the 

localities of Moloundou and Socambo

GS 5 000 000 PIB MINT/ITB ONIT 28/01/2025 17/03/2025 07/04/2025 21/04/2025 21/07/2025

3 Acquisition of IT equipment GS 65 000 000 PIB MINT/ITB ONIT 24/01/2025 14/03/2025 04/04/2025 18/04/2025 17/06/2025

4 Acquisition of office furniture GS 65 000 000 PIB MINT/ITB ONIT 20/12/2024 07/02/2025 28/02/2025 14/03/2025 13/05/2025

5
Acquisition of 6 pick-up 4*4 for road safety and 

prevention activities
GS 228 000 000 PIB MINT/ITB ONIT 27/01/2025 17/03/2025 07/04/2025 21/04/2025 21/07/2025

6 Rehabilitation of DDT MAYO TSANAGA BCFW 11 000 000 PIB MINT/ITB ONIT 14/02/2025 04/04/2025 25/04/2025 09/05/2025 09/05/2025

7
Rehabilitation of the Regional delegation for the 

West
BCFW 17 000 000 PIB MINT/ITB ONIT 14/02/2025 04/04/2025 25/04/2025 09/05/2025 08/09/2025

8 Rehabilitation of the DDT for FAKO BCFW 12 500 000 PIB MINT/ITB ONIT 07/03/2025 25/04/2025 16/05/2025 30/05/2025 29/09/2025

9
Rehabilitation of the building housing the regional 

delegation of Transports for the North
BCFW 27 769 000 PIB MINT/ITB ONIT 07/03/2025 25/04/2025 16/05/2025 30/05/2025 29/09/2025

10
Construction of the Adamaoua Regional Transport 

Delegation
BCFW 90 000 000 PIB MINT/ITB ONIT 07/03/2025 25/04/2025 16/05/2025 30/05/2025 25/11/2025

11
Rehabilitation of the building housing the Littoral 

regional delegation of Transports
BCFW 90 000 000 PIB MINT/ITB ONIT 28/02/2025 18/04/2025 09/05/2025 23/05/2025 20/10/2025

12 Construction of the DDT for Sanaga Maritime BCFW 85 000 000 PIB MINT/ITB ONIT 28/02/2025 18/04/2025 09/05/2025 23/05/2025 18/11/2025

13 Construction DDT for MBAM et KIM BCFW 90 000 000 PIB MINT/ITB ONIT 28/02/2025 18/04/2025 09/05/2025 23/05/2025 18/11/2025

MINISTRY OF TRANSPORT - MINT
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MINISTRY OF TRANSPORT - MINT

14 Acquisition and installation of the office furniture GS 10 000 000 PIB MINT/ITB RQ 24/01/2025 17/02/2025 10/03/2025 24/03/2025 23/05/2025

15 Acquisition of IT maintenance equipment GS 10 000 000 PIB MINT/ITB RQ 24/01/2025 17/02/2025 10/03/2025 24/03/2025 23/06/2025

16
Rehabilitation of the elevator of the Ministry of 

Transports
BCFW 60 000 000 PIB MINT/ITB ONIT 03/02/2025 24/03/2025 14/04/2025 28/04/2025 27/06/2025

17 Rehabilitation of the central administration BCFW 99 000 000 PIB MINT/ITB ONIT 27/01/2025 17/03/2025 07/04/2025 21/04/2025 21/07/2025

18
Fitting out of the technical room for weather 

forecasts
BCFW 17 000 000 PIB MINT/ITB ONIT 16/12/2024 03/02/2025 24/02/2025 10/03/2025 09/06/2025

19
Acquisition and installation of an Automatic 

Weather Station in Lomié
GS 72 605 000 PIB MINT/ITB ONIT 07/03/2025 25/04/2025 16/05/2025 30/05/2025 28/08/2025

20
Acquisition of meteorological data transmission 

equipment
GS 34 707 000 PIB MINT/ITB ONIT 07/03/2025 25/04/2025 16/05/2025 30/05/2025 29/09/2025

21

Rehabilitation of the hydrogen preparation building 

at the Yaoundé city meteorological station of 

Yaoundé 

BCFW 31 384 000 PIB MINT/ITB ONIT 07/03/2025 25/04/2025 16/05/2025 30/05/2025 28/08/2025

22 Interconnection of maritime districts OI 78 000 000 PIB MINT/ITB ONIT 03/03/2025 21/04/2025 12/05/2025 26/05/2025 25/08/2025

23

Rehabilitation and supply of equipment, as well as 

the commissioning of the Ship Surveillance and 

Tracking Center

GS 98 035 000 PIB MINT/ITB ONIT 03/03/2025 21/04/2025 12/05/2025 26/05/2025 25/08/2025

24 Acquisition of SALIVAIRESTESTS GS 70 000 000 PIB MINT/ITB ONIT 24/01/2025 14/03/2025 04/04/2025 18/04/2025 17/07/2025

25 Acquisition of safety boots for road safety teams GS 20 000 000 PIB MINT/ITB RQ 24/01/2025 17/02/2025 10/03/2025 24/03/2025 23/06/2025

1 427 000 000TOTAL MINT
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1

Construction works of a bridge over the Mungo 

River, priority regional road, Inter RN8-Mombo 

section, Bajoh (Phase 2)

ROADS 300 000 000 PIB MINTP/ ITB(TCRI) ONIT 13/02/2025 17/03/2025 03/04/2025 14/04/2025 12/08/2025

2

Construction of a 70m long bridge and its 3.8km 

approaches over the Mmen River at Olorunti on the 

Widikum-Olorunti-Egbechu road section completed

ROADS 300 000 000 PIB MINTP/ ITB(TCRI) ONIT 04/04/2025 14/04/2025 14/04/2027

3

Construction work on bridges over the Mahe and 

Mahou rivers on the Yabassi-Nkondjock road 

section

ROADS 500 000 000 PIB MINTP/ ITB(TCRI) ONIT 27/02/2025 31/03/2025 17/04/2025 28/04/2025 28/07/2025

4
Asphalting of the Buea (Mermoz)-Sasse-Yotutu-

Limbe road (Mile 4, Inter N3)
ROADS 1 000 000 000 PIB MINTP/ ITB(TCRI) ONIT 20/03/2025 31/03/2025 31/03/2026

5
Project management of civil engineering 

construction projects
SISC 300 000 000 PIB

MINTP/ ITB(TCRI)-

CCCB(ROADS)
RNIT 27/01/2025 17/03/2025 03/04/2025 14/04/2025 11/09/2025

6

Asphalting works on the Regional road R031701, 

section: Edea – Dizangue - Mouanko, phase 1, 

section: Edea (Inter N3)-Dizangue Centre

ROADS 1 000 000 000 PIB MINTP/ ITB(TCRI) MA 13/01/2025 24/01/2025 26/01/2026

7

Asphalting of National Road No. 6, Banyo-Mayo 

Darley-Bankim section (152km), Section 1: MAPE 

PK15+000 Bridge and Section 2: PK15+000-

Bankim

ROADS 1 000 000 000 PIB MINTP/ ITB(TCRI) ONIT 16/01/2025 17/02/2025 06/03/2025 17/03/2025 17/03/2026

8 Project management of road construction projects SISC 500 000 000 PIB
MINTP/ ITB(TCRI)-

CCCB(ROADS)
RNIT 27/01/2025 17/03/2025 03/04/2025 14/04/2025 14/05/2026

9

Development of alternatives lanes northern road of 

Yaoundé: Section 1: Inter N1 (Eloa Nga Zouma)- 

Endinding Lengom-Kouda Ndeng-Mvouma-Ekabita 

(15.75km); section 2: Descent Ndounassi-Campus 

ICT UTowards Inter N1 (1.8km)

ROADS 500 000 000 PIB MINTP/ ITB(TCRI) ONIT 20/03/2025 31/03/2025 31/03/2026

MINISTRY OF PUBLIC WORKS - MINTP

INTERNAL TENDERS BOARD FOR CONSTRUCTION WORKS AND INFRASTRUCTURE REHABILITATION CONTRACTS (ITB-CWIR)

Awarded contract

Awarded contract

Marché attribué

Awarded contract
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MINISTRY OF PUBLIC WORKS - MINTP

10
Asphalting works on the Mbgaba-Mbet-Bouam 

road (N1): Andom-Bouam section
ROADS 5 000 000 000 PIB

MINTP/ ITB(TCRI)-

CCCB(ROADS)
ONIT 10/02/2025 24/03/2025 10/04/2025 21/04/2025 21/04/2026

11

Development of the western entrance to the city of 

Douala: Roads and Miscellaneous Networks (VRD) 

in the industrial zones of Bassa and Bonabéri

ROADS 11 331 483 648 PIB
MINTP/ ITB(TCRI)-

CCCB(ROADS)
ONIT 03/03/2025 14/04/2025 01/05/2025 12/05/2025 12/05/2026

12

Asphalting of the Nkoteng (Inter N1)-Kombo-

Sibane Meza’a-Ngida Yezoum (Inter R011) road, 

phase 1: Section Carrefour Bissa (End Sugar Cane 

Field)-Nkolessang-Meza’a

ROADS 5 000 000 000 PIB
MINTP/ ITB(TCRI)-

CCCB(ROADS)
ONIT 03/03/2025 14/04/2025 01/05/2025 12/05/2025 12/05/2026

13 Mampang-Angossas road asphalting works ROADS 10 000 000 000 PIB
MINTP/ ITB(TCRI)-

CCCB(ROADS)
ONIT 27/01/2025 10/03/2025 27/03/2025 07/04/2025 07/04/2026

14
Asphalting of the Kikot-Mbebe-Minse-Bot-Makak 

Sepé- Bibodi-Inter road Yaoundé-Douala highway
ROADS 10 800 000 000 PIB

MINTP/ ITB(TCRI)-

CCCB(ROADS)
ONIT 24/02/2025 07/04/2025 24/04/2025 05/05/2025 05/05/2026

15

Construction of ACROW bridges, phase 1: 

Construction of metal bridges on the rivers Mayo 

Taram, Mama, Bangué, Mvila, Mboro, Nlobo, 

Didim, Bella, Tédé and Ngoum ; Phase II : bridges 

on the rivers Balyara, Mayo Wouroum, Lobeké, 

Dja, Malombe and Lobe

ROADS 20 500 000 768 PIB
MINTP/ ITB(TCRI)-

CCCB(ROADS)
ONIT 10/03/2025 12/05/2025 02/06/2025 16/06/2025 16/06/2026

16

Reconstruction of five (05) damaged bridges on the 

rivers Akongo (10 ml), Zomseu (6 ml), 

Messessamba (6 ml), Biniga Biniga (10 ml) and 

Lokoundjé (12 ml), on the Tiga-Mbeng-Nkoulgui-

Abang-Akongo road, and development of access 

roads

ROADS 400 000 000 PIB MINTP/ ITB(TCRI) ONIT 17/01/2025 17/02/2025 06/03/2025 17/03/2025 16/06/2025

17

Construction of hydraulic works: Nine-fold 

reinforced concrete culvert on the Mayo Dzavikda 

Woudahai river with a span of 50 ml, Double 

reinforced concrete culvert on the Mayo Ldembele 

river with a span of 7 ml, on the zavikda-Ldembele 

Village road section in Mokolo council

ROADS 350 000 000 PIB MINTP/ ITB(TCRI) ONIT 20/02/2025 24/03/2025 10/04/2025 21/04/2025 20/10/2025
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MINISTRY OF PUBLIC WORKS - MINTP

18

Construction d'un pont définitif sur le fleuve Nsaké 

situé sur le tronçon de route Ndogelle-Bodman, 

avec aménagement des voies d'accès

ROADS 650 000 000 PIB MINTP/ ITB(TCRI) ONIT 17/03/2025 21/04/2025 08/05/2025 19/05/2025 14/11/2025

19

Reconstruction of a 75 ml span bridge over the 

Mayo Lawa at Pk1+600 on the section of the 

Bibemi-Padarme communal road in the Commune 

of Bibemi

ROADS 600 000 000 PIB MINTP/ ITB(TCRI) ONIT 31/03/2025 19/05/2025 09/06/2025 23/06/2025 22/09/2025

20

Development of the Kom dam (phase 2) and 

construction of 06 double culverts on the Sobia 

Nkolboutou road

ROADS 600 000 000 PIB MINTP/ ITB(TCRI) ONIT 27/01/2025 17/03/2025 07/04/2025 21/04/2025 21/07/2025

21
Construction/Reconstruction of crossing ferries: 

Nkolessong ferry, Mbega ferry, Mbargué ferry
ROADS 1 000 000 000 PIB MINTP/ ITB(TCRI) ONIT 27/01/2025 17/03/2025 07/04/2025 21/04/2025 21/07/2025

22
Construction and equipment of the newly created 

Public Works Trade Centers
BCFW 150 000 000 PIB MINTP/ ITB(TCRI) ONIT 17/03/2025 21/04/2025 08/05/2025 19/05/2025 18/08/2025

23
Rehabilitation of the Mbalmayo (Inter N2)-

Sangmélima road, including additional contracts
ROADS 8 000 000 000 PIB

MINTP/ ITB(TCRI)-

CCCB(ROADS)
MA 05/03/2025 17/03/2025 17/03/2026

24
Comfort maintenance of the Yaoundé-Ndoupé 

Bridge Bridge over the Dibamba (N3) road
ROADS 11 295 006 720 PIB

MINTP/ ITB(TCRI)-

CCCB(ROADS)
ONIT 15/01/2025 10/04/2026

25
Comfort maintenance of the Carrefour Galke-

Mokolo road
ROADS 6 000 000 000 PIB

MINTP/ ITB(TCRI)-

CCCB(ROADS)
ONIT 10/01/2025 12/01/2026

26

Comfort maintenance of the Bertoua (Bonis 

Centrale Mandjou post)-Ndokayo-Garoua Boulaï 

road

ROADS 6 000 000 000 PIB
MINTP/ ITB(TCRI)-

CCCB(ROADS)
ONIT

Launched 

contract
03/01/2025 20/01/2025 30/01/2025 30/01/2026

Signed contract

Signed contract

Awarded contract
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MINISTRY OF PUBLIC WORKS - MINTP

27

Stabilization of 2000 km of dirt roads using 

innovative techniques and products as part of the 

implementation of the road component of PIISAH

ROADS 6 000 000 000 PIB
MINTP/ ITB(TCRI)-

CCCB(ROADS)
ONIT 20/02/2025 31/03/2025 17/04/2025 28/04/2025 27/10/2025

28 Rehabilitation and automation of weighing stations ROADS 400 000 000 PIB MINTP/ ITB(TCRI) ONIT 17/01/2025 17/02/2025 06/03/2025 17/03/2025 16/06/2025

29

Rehabilitation works on the Lekié loop: Nkolbisson 

interchange-Zamengoué interchange (9.05 km), 

Zamengoué-Ekékam-Evodoula interchange 

(43.950 km) and R0133: Ekékam-Monatélé (28.5 

km)

ROADS 4 000 000 000 PIB MINTP/ ITB(TCRI) ONIT 22/03/2023 11/03/2025

30

Asphalting works on the Regional road R0113, 

section: Akonolinga-Endom-Obout (86.7 km) 

Phase I, section Akonolinga (Sub-prefecture) - 

Carrefour Yil

ROADS 1 000 000 000 PIB MINTP/ ITB(TCRI) ONIT 18/03/2025 13/03/2026

31

Asphalting works on the Regional road R011101, 

section: Ngultang (INT N10)-Mengueme Si-Lembe 

Yezoum, phase 2, section: Carrefour Mengueme Si 

Nkahkombo

ROADS 1 000 000 000 PIB MINTP/ ITB(TCRI) ONIT 09/11/2023 04/11/2024

32

Asphalting works on the Regional road R011101, 

section: Ngultang (INT N10)-Mengueme Si-Lembe 

Yezoum, phase 1, section Ngultang (Inter N10)-

Carrefour Mengueme Si

ROADS 1 000 000 000 PIB MINTP/ ITB(TCRI) ONIT 11/04/2024 07/04/2025

33

Asphalting works on the Nkoumadjap-Nkolfoung 

Oveng road and Nkoumadjap Ndeng ramps 

(Catholic mission), Access road to the AD LUCEM 

hospital in Nden

ROADS 1 000 000 000 PIB MINTP/ ITB(TCRI) ONIT 13/03/2025 09/03/2026

34

Asphalting works on the Nding-Mbgaba road 

(Development of the Minta road network 1.25 km 

and extension of the Mbgaba-Mbet project 9 km)

ROADS 1 000 000 000 PIB MINTP/ ITB(TCRI) ONIT 14/12/2023 30/11/2026

35

Asphalting works on the N21 National Road, 

section: Ekong-Bengbis, phase 1, section: 

Carrefour Ekong Carrefour Biyebe

ROADS 1 000 000 000 PIB MINTP/ ITB(TCRI) ONIT 09/10/2024 06/10/2025

Ongoing contract

Ongoing contract

Ongoing contract

Signed contract

Ongoing contract

Ongoing contract

Signed contract
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MINISTRY OF PUBLIC WORKS - MINTP

36
Asphalting works on the Melong-Bangem road and 

ramp road (phase 2)
ROADS 500 000 000 PIB MINTP/ ITB(TCRI) ONIT 21/02/2025 07/03/2025 02/03/2026

37
Rehabilitation and asphalting of some Bazou-

Tongo Milombé roads
ROADS 300 000 000 PIB MINTP/ ITB(TCRI) ONIT 19/03/2020 18/12/2025

38 Rehabilitation of the old bridge over the Wouri ROADS 5 000 000 000 PIB
MINTP/ ITB(TCRI)-

CCCB(ROADS)
ONIT 04/02/2025 07/04/2025 28/04/2025 12/05/2025 14/03/2036

39

Rehabilitation of the Sangmélima-Nkolotou'outou 

road and ramp (behind the reference hospital - 

MINMAP departmental delegation - Gendarmerie 

Legion site) in Sangmélima

ROADS 1 000 000 000 PIB MINTP/ ITB(TCRI) ONIT 24/01/2025 14/03/2025 04/04/2025 18/04/2025 13/04/2026

40 Rehabilitation of Dargala Tokombéré road ROADS 1 000 000 000 PIB MINTP/ ITB(TCRI) MA 14/09/2022 29/08/2025

41
Protection of the banks of the Mayo-Limani 

between Limani and Amchidé, Far North Region
ROADS 300 000 000 PIB MINTP/ ITB(TCRI) MA 10/07/2024 07/07/2025

42 Comfort maintenance of the Edéa-Kribi road (N7) ROADS 1 000 000 000 PIB MINTP/ ITB(TCRI) ONIT 18/07/2024 14/07/2025

43

Comfortable maintenance of the Bekoko-Loum 

Nkongsamba-Pont du Nkam-Bafang-Bandja-

Bandjoun road

ROADS 4 000 000 000 PIB MINTP/ ITB(TCRI) ONIT 10/07/2024 30/06/2026

44
Construction of a bridge and its accesses on the 

NCHIAYANG
ROADS 8 000 000 000 PIB

MINTP/ ITB(TCRI)-

CCCB(ROADS)
ONIT 16/08/2023 03/11/2025

Ongoing contract

Ongoing contract

Awarded contract

Ongoing contract

Ongoing contract

Ongoing contract

Ongoing contract
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MINISTRY OF PUBLIC WORKS - MINTP

45 Construction of the MINTP headquarters building BCFW 3 000 000 000 PIB MINTP/ ITB(TCRI) ONIT 13/07/2016 27/05/2025

46 Construction of the FIFINDA weighing station ROADS 300 000 000 PIB MINTP/ ITB(TCRI) ONIT 02/03/2023 16/02/2026

47

Construction of a bridge and its accesses on the 

Mayo Pintchoumba at PK 11+800 on the R35 of 

the Pana-Poli road section

ROADS 500 000 000 PIB MINTP/ ITB(TCRI) ONIT 09/05/2023 23/04/2026

48

Design and execution of reconstruction works on 

the Palar bridge over the Mayo Kalliao and its 

access roads, located at pk 02+523 of the Maroua-

Mora section

ROADS 500 000 000 PIB MINTP/ ITB(TCRI) ONIT 24/01/2025 14/03/2025 04/04/2025 18/04/2025 03/04/2028

49

Asphalting of municipal roads in Meyomessala (Dja 

loop phase 3 and project with municipal project 

management)

ROADS 3 000 000 000 PIB MINTP/ ITB(TCRI) ONIT 10/01/2023 25/12/2025

50
Asphalting of the Sondiboma-Massok road, phase 

2
ROADS 500 000 000 PIB MINTP/ ITB(TCRI) ONIT 11/10/2023 30/09/2025

51

Asphalting of the Ngultang (Inter N10)-Mengueme 

Si Lembe Yezoum road, phase 3: Nkahkombo-

Lembe Yezoum section and ramp

ROADS 1 000 000 000 PIB MINTP/ ITB(TCRI) ONIT 02/01/2025 29/12/2025

52

Asphalting of the Akonolinga-Endom-Obout road

(R0113), phase 2: Carrefour Yil-Endom-Carrefour 

NkamI section

ROADS 1 000 000 000 PIB MINTP/ ITB(TCRI) ONIT 12/03/2025 09/03/2026

53
Development of the approach infrastructure to the 

Paul Biya Monument
ROADS 490 207 008 PIB MINTP/ ITB(TCRI) ONIT 05/12/2023 29/11/2024

Ongoing contract

Ongoing contract

Ongoing contract

Ongoing contract

Ongoing contract

Ongoing contract

Signed contract

Ongoing contract
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MINISTRY OF PUBLIC WORKS - MINTP

54

Development of the bypass road of the northern 

exit of Yaoundé: Nkometou-Ekabta Mendoum 

crossroads Ezezan crossroads-Katanga 

crossroads (Nyom2)- Yegassi crossroads-Febe 

village crossroads and connecting road of the road 

loop (OBACK) section

ROADS 1 000 000 000 PIB MINTP/ ITB(TCRI) ONIT 24/01/2025 14/03/2025 04/04/2025 18/04/2025 13/04/2026

55
Comfort maintenance of the Ebolowa-Ambam-

Olamze road
ROADS 15 000 000 512 PIB

MINTP/ ITB(TERI)-

CCCB(ROADS)
ONIT 03/03/2025 14/04/2025 02/05/2025 12/05/2025 12/05/2026

56
Furnishings of the premises of the MINTP 

headquarters building
GS 300 000 000 PIB

MINTP/ 

ITB(SISCGS)-

CCCB(GS)

ONIT 06/02/2025 17/03/2025 03/04/2025 14/04/2025 13/06/2025

57 Acquisition of vehicles for site monitoring GS 400 000 000 PIB

MINTP/ 

ITB(SISCGS)-

CCCB(GS)

ONIT 06/02/2025 17/03/2025 03/04/2025 14/04/2025 14/07/2025

58 Acquisition of civil engineering equipment GS 1 000 000 000 PIB

MINTP/ 

ITB(SISCGS)-

CCCB(GS)

ONIT 06/02/2025 17/03/2025 03/04/2025 14/04/2025 14/07/2025

59
Acquisition of computer equipment and other 

communication tools
GS 100 000 000 PIB

MINTP/ 

ITB(SISCGS)-

CCCB(GS)

ONIT 27/01/2025 03/03/2025 20/03/2025 31/03/2025 30/06/2025

60
PLANUT: Asphalting works on the Batouri-Ngoura 

Kentzou road, lot 1: Batouri-Ngoura
ROADS 3 000 000 000 PIB

MINTP/ 

CSPM(PLANUT)
ONIT 15/04/2025 02/06/2025 23/06/2025 07/07/2025 07/07/2026

61

Project management related to the asphalting 

works on the Batouri-Ngoura-Kentzou road, lot 1: 

Batouri-Ngoura

SISC 300 000 000 PIB

MINTP/ 

CSPM(PLANUT)-

CCCB(ROADS)

RNIT 01/04/2025 03/06/2025 23/06/2025 07/07/2025 06/08/2026

INTERNAL TENDERS BOARD FOR MAINTENANCE WORKS AND INFRASTRUCTURE REPAIR CONTRACTS (ITB-MWIR)

INTERNAL TENDERS BOARD FOR SERVICE, INTELLECTUAL SERVICE, AND GENERAL SUPPLIES CONTRACTS (ITB-SISGS)

SPECIAL TENDRES BOARD FOR THREE-YEAR EMERGENCY PLAN CONTRACTS (STB-PLANUT)
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services

MINISTRY OF PUBLIC WORKS - MINTP

62
PLANUT: Asphalting works on the BABUNGO-OKU- 

(NKOR) NONI-LASSIN road
ROADS 5 000 000 000 PIB

MINTP/ 

CSPM(PLANUT)-

CCCB(ROADS)

ONIT 01/04/2025 02/06/2025 23/06/2025 07/07/2025 07/07/2026

63

Project management related to the asphalting 

works on the BABUNGO-OKU-(NKOR) NONI-

LASSIN road

SISC 200 000 000 PIB

MINTP/ 

CSPM(PLANUT)-

CCCB(ROADS)

RNIT 01/04/2025 03/06/2025 23/06/2025 07/07/2025 06/08/2026

64
PLANUT:  Asphalting works on the Ngaoundéré - 

Paro road
ROADS 7 797 663 232 PIB

MINTP/ 

CSPM(PLANUT)-

CCCB(ROADS)

ONIT 06/07/2022 20/06/2025

65
PLANUT: Asphalting works on the Bonepoupa - 

Yabassi road
ROADS 3 033 011 968 PIB

MINTP/ 

CSPM(PLANUT)
ONIT 16/10/2024 13/10/2025

66
PLANUT: Project management related to the 

asphalting work on the Soa - Esse - Awae road
SISC 700 000 000 PIB

MINTP/ 

CSPM(PLANUT)-

CCCB(ROADS)

RNIT 04/02/2025 08/04/2025 28/04/2025 12/05/2025 01/06/2027

67
Project management related to the asphalting 

works on the Ngaoundéré - Paro road
SISC 43 709 000 PIB

MINTP/ 

CSPM(PLANUT)
RNIT 11/09/2024 01/10/2026

68
Project management related to the asphalting 

works on the Guidjiba - Taparé road
SISC 600 000 000 PIB

MINTP/ 

CSPM(PLANUT)-

CCCB(ROADS)

RNIT 07/04/2025 10/06/2025 30/06/2025 14/07/2025 03/08/2027

69
Project management related to the asphalting work 

on the Foumban - Koupa Matapit road
SISC 300 000 000 PIB

MINTP/ 

CSPM(PLANUT)-

CCCB(ROADS)

RNIT 09/11/2023 28/11/2025

70
PLANUT: Project management related to the 

asphalting work on the Douala – Bonepoupa road
SISC 911 958 976 PIB

MINTP/ 

CSPM(PLANUT)-

CCCB(ROADS)

RNIT 06/11/2024 26/11/2026Ongoing contract

Ongoing contract

Ongoing contract

Ongoing contract

Ongoing contract
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MINISTRY OF PUBLIC WORKS - MINTP

71
Project management related to the asphalting 

works on the Bonepoupa - Yabassi road
SISC 182 532 992 PIB

MINTP/ 

CSPM(PLANUT)-

CCCB(ROADS)

RNIT 13/11/2024 03/12/2026

72
Project management related to the asphalting work 

on the Akokan - Batouri road
SISC 72 233 000 PIB

MINTP/ 

CSPM(PLANUT)
RNIT 24/07/2024 13/08/2026

73 Soa - Esse - Awae road asphalting works ROADS 15 000 000 512 PIB

MINTP/ 

CSPM(PLANUT)-

CCCB(ROADS)

ONIT 25/05/2023 14/05/2025

74 Asphalting works on the Guidjiba - Taparé road ROADS 5 126 851 072 PIB

MINTP/ 

CSPM(PLANUT)-

CCCB(ROADS)

ONIT 06/02/2025 20/02/2025 28/03/2025

75
Asphalting works on the Foumban - Koupa Matapit 

road
ROADS 6 000 000 000 PIB

MINTP/ 

CSPM(PLANUT)-

CCCB(ROADS)

ONIT 13/04/2022 27/03/2025

76
PLANUT: Asphalting works on the Douala – 

Bonepoupa road 
ROADS 8 499 999 744 PIB

MINTP/ 

CSPM(PLANUT)-

CCCB(ROADS)

ONIT 03/02/2025 29/01/2026

225 434 659 152TOTAL MINTP

Ongoing contract

Ongoing contract

Ongoing contract

Awarded contract

Ongoing contract

Signed contract
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1
Acquisition of metrology equipment from 

MINCOMMERCE central services
GS 50 000 000 PIB

MINCOMMERCE/

ITB
RNIT 04/04/2025 30/05/2025 20/06/2025 04/07/2025 02/10/2025

2

Acquisition of furniture (director chairs and 

reception chairs, storage cabinets) for the central 

administration

GS 21 000 000 PIB
MINCOMMERCE/

ITB
RQ 07/02/2025 03/03/2025 24/03/2025 07/04/2025 06/06/2025

3
Acquisition of IT equipment for the central 

administration
GS 35 000 000 PIB

MINCOMMERCE/

ITB
RQ 07/02/2025 03/03/2025 24/03/2025 07/04/2025 06/06/2025

4 Replacement Immeuble Rose Bloc A elevators BCFW 90 000 000 PIB
MINCOMMERCE/

ITB
RNIT 04/04/2025 30/05/2025 20/06/2025 04/07/2025 03/11/2025

5
Fitting out and equipping the OMC room for the 

14th Inter-Ministerial Conference
BCFW 30 000 000 PIB

MINCOMMERCE/

ITB
RQ 04/04/2025 28/04/2025 19/05/2025 02/06/2025 01/09/2025

6
Renovation of the office of the Minister of 

Commerce
BCFW 30 000 000 PIB

MINCOMMERCE/

ITB
ONIT 04/04/2025 23/05/2025 13/06/2025 27/06/2025 25/09/2025

7
Equipment of the cabinet of the Minister of 

Commerce  
GS 30 000 000 PIB

MINCOMMERCE/

ITB
ONIT 18/04/2025 06/06/2025 27/06/2025 11/07/2025 09/09/2025

286 000 000

MINISTRY OF TRADE - MINCOMMERCE

TOTAL MINCOMMERCE
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1
Extension of the educational block by the 

construction of a R+2 building at CEPROHTOUL
BCFW 300 000 000 PIB MINTOUL/ITB ONIT 24/02/2025 14/04/2025 05/05/2025 19/05/2025 19/05/2026

2
Project management of the extension work of the 

educational block and the CEPROHTOUL fence
SISC 45 000 000 PIB MINTOUL/ITB RNIT 18/02/2025 11/04/2025 02/05/2025 16/05/2025 15/06/2026

3
Directory of tousism and leisure statistics, 2025 

edition
SISC 30 000 000 PIB MINTOUL/ITB RNIT 10/03/2025 02/05/2025 23/05/2025 06/06/2025 03/11/2025

4
Implementation of an approval management 

platform
SISC 45 000 000 PIB MINTOUL/ITB RNIT 10/03/2025 02/05/2025 23/05/2025 06/06/2025 03/11/2025

5 Updating of the MPLS of MINTOUL SISC 40 000 000 PIB MINTOUL/ITB RNIT 03/03/2025 25/04/2025 16/05/2025 30/05/2025 29/09/2025

6
Survey of arrivals at border posts before, during 

and after CAN 2021
SISC 30 000 000 PIB MINTOUL/ITB RNIT 07/03/2025 02/05/2025 23/05/2025 06/06/2025 03/12/2025

7 Continuing investigation into furnished apartments SISC 40 000 000 PIB MINTOUL/ITB RNIT 07/03/2025 02/05/2025 23/05/2025 06/06/2025 03/12/2025

8

Carrying out a survey on the tourism benefits in the 

cities that hosted CAN 2021 (Yaoundé, Douala, 

Garoua, Bafoussam and Buéa)

SISC 50 000 000 PIB MINTOUL/ITB RNIT 07/03/2025 02/05/2025 23/05/2025 06/06/2025 03/12/2025

9

Acquisition and installation of a 20 KVA inverter for 

the 630 Kg elevator in the central services of 

MINTOUL

GS 15 000 000 PIB MINTOUL/ITB RQ 03/03/2025 28/03/2025 18/04/2025 02/05/2025 01/07/2025

10
Rehabilitation of the building housing MINTOUL 

central administration
BCFW 50 000 000 PIB MINTOUL/ITB ONIT 24/02/2025 14/04/2025 05/05/2025 19/05/2025 16/10/2025

MINISTRY OF TOURISM AND LEISURE - MINTOUL
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MINISTRY OF TOURISM AND LEISURE - MINTOUL

11
Acquisition of a Bus in the central services of 

MINTOUL
GS 70 000 000 PIB MINTOUL/ITB ONIT 17/03/2025 05/05/2025 26/05/2025 09/06/2025 08/12/2025

12
Acquisition of two service vehicles for the control 

teams of MINTOUL
GS 110 000 000 PIB MINTOUL/ITB ONIT 17/03/2025 05/05/2025 26/05/2025 09/06/2025 08/12/2025

13
Supply of IT equipment to the central 

administration
GS 50 000 000 PIB MINTOUL/ITB ONIT 14/02/2025 04/04/2025 25/04/2025 09/05/2025 07/08/2025

14
Supply of equipment and office furniture to the 

central administration
GS 30 000 000 PIB MINTOUL/ITB ONIT 14/02/2025 04/04/2025 25/04/2025 09/05/2025 07/08/2025

15
Equipping Divisional Delegations of Tourism and 

Leisure with office furniture (Lot 1)
20 000 000

16
Equipping Divisional Delegations of Tourism and 

Leisure with office furniture (Lot 2)
15 000 000

17
Equipping Divisional Delegations of Tourism and 

Leisure with computer equipment (Lot 1)
20 960 000

18
Equipping Divisional Delegations of Tourism and 

Leisure with computer equipment (Lot 2)
15 000 000

19
Acquisition of equipment for tourist information 

stands
GS 125 000 000 PIB MINTOUL/ITB ONIT 21/02/2025 11/04/2025 02/05/2025 16/05/2025 12/11/2025

20 Construction of the CEPROHTOUL fence BCFW 145 000 000 PIB MINTOUL/ITB ONIT 24/02/2025 14/04/2025 05/05/2025 19/05/2025 14/01/2026

28/04/2025 12/05/2025 11/08/2025GS PIB MINTOUL/ITB ONIT 17/02/2025 07/04/2025

GS PIB MINTOUL/ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 11/08/2025
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MINISTRY OF TOURISM AND LEISURE - MINTOUL

21
Construction of the CEPROHTOUL R+2 

educational block 
GS 50 000 000 PIB MINTOUL/ITB ONIT 24/02/2025 14/04/2025 05/05/2025 19/05/2025 17/11/2025

22
Feasibility studies for the construction of the 

amusement park in Yaoundé 
SISC 50 000 000 PIB MINTOUL/ITB RNIT 04/03/2025 25/04/2025 16/05/2025 30/05/2025 27/10/2025

23
Feasibility studies for the construction of a 

Thalasso Therapy Leisure Resort in Kribi
SISC 70 000 000 PIB MINTOUL/ITB RNIT 04/03/2025 25/04/2025 16/05/2025 30/05/2025 27/10/2025

24
Strengthening certain existing infrastructures 

(buildings) at  Lagdo nautical station
BCFW 25 000 000 PIB MINTOUL/ITB ONIT 21/02/2025 11/04/2025 02/05/2025 16/05/2025 14/08/2025

25
Attraction equipment at Lagdo nautical station (Lot 

1)
50 000 000

26
Attraction equipment at Maga nautical station (Lot 

2)
75 000 000

27

Developing roads and various networks to protect 

infrastructure from bad weather at Lagdo nautic 

station (Lot 1)

50 000 000

28

Developing roads and various networks, 

landscaping to preserve biodiversity at Maga nautic 

station (Lot 2)

40 000 000

29
Reinforcing the Lagdo nautic station electric 

network (Lot 1)
30 000 000

30
Reinforcing the Maga nautic station electric 

network and solar energy (Lot 2)
40 000 000

13/10/2025

BCFW PIB MINTOUL/ITB ONIT 18/02/2025 07/04/2025 28/04/2025 12/05/2025 09/09/2025

16/05/2025 12/11/2025

ROADS PIB MINTOUL/ITB ONIT 21/02/2025 11/04/2025 02/05/2025 16/05/2025

GS PIB MINTOUL/ITB ONIT 21/02/2025 11/04/2025 02/05/2025
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MINISTRY OF TOURISM AND LEISURE - MINTOUL

31
Equipping in bedrooms furniture the 

accommodation bloc at Lagdo nautic station
GS 40 000 000 PIB MINTOUL/ITB ONIT 18/02/2025 07/04/2025 28/04/2025 12/05/2025 09/10/2025

32 Rehabilitation of the Ndeng-Ndeng tourist camp BCFW 80 000 000 PIB MINTOUL/ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 09/10/2025

33
Continuation of the project to acquire and install 

directional and security signs
GS 50 000 000 PIB MINTOUL/ITB ONIT 17/01/2025 07/03/2025 28/03/2025 11/04/2025 08/09/2025

34

Continuation of the study with a view to developing 

the master plan for the development of tourist sites 

in Cameroon

SISC 90 000 000 PIB MINTOUL/ITB RNIT 03/03/2025 25/04/2025 16/05/2025 30/05/2025 29/09/2025

35
Equipping the catering structure for the Ebodje 

Tourist Center
GS 30 000 000 PIB MINTOUL/ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 09/10/2025

36
Construction of a catering structure for the Ebodje 

Tourist Center
BCFW 70 000 000 PIB MINTOUL/ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 09/09/2025

37
Construction of a retaining wall at the Atlantic 

Beach Hotel in Limbé
BCFW 30 000 000 PIB MINTOUL/ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 09/09/2025

38
Finalization of the renovation work on the nightclub 

at the AYABA hotel in Bamenda
BCFW 75 000 000 PIB MINTOUL/ITB ONIT 03/03/2025 21/04/2025 12/05/2025 26/05/2025 25/08/2025

39 Renovation of the roof of the AYABA hotel BCFW 95 200 000 PIB MINTOUL/ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 09/10/2025

40
Construction of an accommodation structure at the 

Kaélé Tourist Center
BCFW 85 000 000 PIB MINTOUL/ITB ONIT 03/03/2025 21/04/2025 12/05/2025 26/05/2025 21/01/2026
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MINISTRY OF TOURISM AND LEISURE - MINTOUL

41
Rehabilitation of the restaurant at the KRIBI 

Reception Center
BCFW 250 000 000 PIB MINTOUL/ITB ONIT 17/02/2025 07/04/2025 28/04/2025 12/05/2025 12/05/2026

42
Project management of the renovation work of the 

restaurant of the KRIBI Reception Center
SISC 25 000 000 PIB MINTOUL/ITB RNIT 11/02/2025 04/04/2025 25/04/2025 09/05/2025 08/06/2026

43

Construction of an accommodation block of 12 

rooms and 03 Junior suites (R+2) at the KRIBI 

Reception Center

BCFW 300 000 000 PIB MINTOUL/ITB ONIT 14/02/2025 04/04/2025 25/04/2025 09/05/2025 11/05/2026

44

Project management for the construction of an 

accommodation block of 12 rooms and 03 Junior 

suites (R+2) at the KRIBI Reception Center

SISC 30 000 000 PIB MINTOUL/ITB RNIT 11/02/2025 04/04/2025 25/04/2025 09/05/2025 08/06/2026

45

Recruitement of a security company for the the 

building housing the central admnistration of the 

Ministry of Tourism and Leisure for the 2025 and 

2026 financial years

SISC 39 400 000
Running 

Budget
MINTOUL/ITB RQ 10/01/2025 03/02/2025 24/02/2025 10/03/2025 10/03/2027

3 015 560 000TOTAL MINTOUL
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1

Rehabilitation of some offices of the central 

administration of the Ministry of Labor and Social 

Security located on the 5th floor

BCFW 40 000 000 PIB MINTSS/ITB ONIT 24/02/2025 14/04/2025 05/05/2025 19/05/2025 16/09/2025

2
Rehabilitation of the building housing the South-

West DRTSS 
BCFW 80 000 000 PIB MINTSS/ITB ONIT 03/03/2025 21/04/2025 12/05/2025 26/05/2025 23/09/2025

3
Rehabilitation of the building housing the DRTSS of 

Adamaoua
BCFW 71 522 000 PIB MINTSS/ITB ONIT 10/03/2025 28/04/2025 19/05/2025 02/06/2025 30/09/2025

191 522 000

MINISTRY OF LABOUR AND SOCIAL SECURITY - MINTSS

TOTAL MINTSS
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