



# PROGRAMMING OF PUBLIC CONTRACTS AWARD AND EXECUTION FOR THE 2024 FINANCIAL YEAR

CONTRACTS PROGRAMMING LOGBOOK OF DEVOLVED SERVICES  
AND OF REGIONAL AND LOCAL AUTHORITIES

NORTH-WEST REGION

*« I insist on the fact that all our projects, I mean ALL, ought to be executed within the allocated timeframe»  
« J'insiste sur le fait que tous nos projets, je dis bien TOUS, devraient être réalisés dans les délais impartis »*

*H.E Paul Biya; special Statement at the Council of Ministers, 16 January 2019  
S.E Paul Biya ; Communication spéciale au Conseil des Ministres du 16 janvier 2019*

**2024 FINANCIAL YEAR**

**CONTENT AND DATA SUMMARY**


N°	Designation of PO/DPO	Number of contracts	Amount of Contracts	No Page
1	Regional External Services	12	585 300 000	3
2	North-West Regional Assembly	51	2 745 146 240	4
3	Bamenda City Council	3	285 714 284	9
<b>Boyo Division</b>				
4	Belo Council	11	298 000 000	10
5	Fonfuka Council	7	214 500 000	11
6	Fundong Council	12	239 600 000	11
7	Njinikom Council	12	362 710 000	13
<b>Total Division</b>		<b>42</b>	<b>1 114 810 000</b>	
<b>Bui Division</b>				
8	Divisional External Services	1	69 000 000	15
9	Elak-Oku Council	8	233 431 564	15
10	Jakiri Council	11	263 000 000	16
11	Kumbo Council	11	636 202 000	17
12	Mbiame Council	7	205 237 048	18
13	Nkor Noni Council	8	247 710 000	19
14	Nkum Council	9	243 000 000	20
<b>Total Division</b>		<b>55</b>	<b>1 897 580 612</b>	
<b>Donga Mantung Division</b>				
15	Divisional External Services	2	94 359 528	22
16	Ako Council	10	268 200 000	22
17	Misaje Council	12	348 000 000	23
18	Ndu Council	18	320 500 000	24
19	Nkambe Council	16	373 654 000	26
20	Nwa Council	9	316 210 000	28
<b>Total Division</b>		<b>67</b>	<b>1 720 923 528</b>	
<b>Menchum Division</b>				
21	Divisional External Services	1	25 000 000	29
22	Benakuma Council	8	267 275 320	29
23	Furu Awa Council	12	397 710 000	30
24	Wum Council	15	303 000 000	31
25	Zhoa Council	8	255 500 000	33
<b>Total Division</b>		<b>44</b>	<b>1 248 485 320</b>	
<b>Mezam Division</b>				
26	Divisional External Services	3	110 195 000	34
27	Bafut Council	15	341 100 000	34
28	Bali Council	10	372 231 232	36
29	Bamenda I Council	9	298 000 000	37
30	Bamenda II Council	9	246 181 000	38
31	Bamenda III Council	7	190 000 000	39
32	Santa Council	8	290 654 764	39
33	Tubah Council	16	432 710 000	40
<b>Total Division</b>		<b>77</b>	<b>2 281 071 996</b>	

**CONTENT AND DATA SUMMARY**

N°	Designation of PO/DPO	Number of contracts	Amount of Contracts	No Page
<b>Momo Division</b>				
34	Divisional External Services	1	50 000 000	43
35	Andek Ngie Council	9	233 150 000	43
36	Batibo Council	9	245 870 000	44
37	Mbengwi Council	3	188 000 000	45
38	Njikwa Council	13	412 916 000	45
39	Widikum Council	10	306 000 000	47
<b>Total Division</b>		<b>45</b>	<b>1 435 936 000</b>	
<b>Ngoketundjia Division</b>				
40	Divisional External Services	1	30 000 000	48
41	Babessi Council	9	208 000 000	48
42	Balikumbat Council	9	288 000 000	49
43	Ndop Council	10	358 710 000	50
<b>Total Division</b>		<b>29</b>	<b>884 710 000</b>	
<b>Total Region</b>		<b>425</b>	<b>14 199 677 980</b>	

**ACRONYMS**

BCFW : Building and Community Facility Works  
 GS : General Supplies  
 OI : Other Infrastructure  
 SISC : Service and Intellectual Service Contrat  
 ROAD : Road Works



## REGIONAL EXTERNAL SERVICES

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
1	Continued construction of the DRAS North-West	BCFW	50 000 000	PIB	Governor/ DR MINAS	ONIT	05/02/2024	13/03/2024	28/03/2024	08/04/2024	06/08/2024
2	Project management of the construction of the Regional Delegation of MINFOPRA North west	SISC	15 000 000	PIB	Governor/RD MINFOPRA	ONIT	22/01/2024	28/02/2024	14/03/2024	25/03/2024	23/09/2024
3	Construction work of the North-West Regional delegation of MINFOPRA	BCFW	99 000 000	PIB	Governor/RD MINFOPRA	ONIT	29/01/2024	21/03/2024	08/04/2024	22/04/2024	19/09/2024
4	Project management for the construction of workshops and improvement of the electricity supply for the craft village of Bamenda	SISC	11 300 000	PIB	Governor/ Regional Coordinator of the Bamenda Handicraft Village	ONIT	12/01/2024	04/03/2024	22/03/2024	05/04/2024	02/09/2024
5	Construction of workshops and upgrading of electricity supply for the handicraft village of Bamenda	BCFW	126 000 000	PIB	Governor/ Regional Coordinator of the Bamenda Handicraft Village	ONIT	08/02/2024	13/03/2024	28/03/2024	08/04/2024	06/08/2024
6	Refurbishment of the North-West Regional Delegation of State Property, Surveys and Land Tenure	BCFW	78 000 000	PIB	Governor/ RD MINDCAF	ONIT	09/02/2024	01/04/2024	19/04/2024	03/05/2024	01/08/2024
7	Construction of the RD MINADER	BCFW	150 000 000	PIB	Governor/ RD MINADER	MA	05/01/2024		05/02/2024	19/02/2024	18/06/2024
8	Control of the construction of the RD MINADER	SISC	15 000 000	PIB	Governor/ RD MINADER	MA	05/01/2024		05/02/2024	19/02/2024	19/02/2024
9	RD North-West: Installation of a solar system at the RD MINEPAT	OI	15 000 000	PIB	Governor/ RD MINEPAT	RQ	05/02/2024	04/03/2024	22/03/2024	05/04/2024	04/07/2024
10	DREB NORTH WEST: Office Equipment	GS	10 000 000	PIB	Governor/RD MINEDUB	ONIT	05/02/2024	28/03/2024	15/04/2024	29/04/2024	28/06/2024
11	DREB : North West Region office furniture	GS	8 000 000	PIB	Governor/RD MINEDUB	ONIT	02/02/2024	25/03/2024	12/04/2024	26/04/2024	25/06/2024
12	DREB North West: Computer hardware equipment	GS	8 000 000	Other	Governor/RD MINEDUB	RQ	02/02/2024	29/02/2024	18/03/2024	01/04/2024	31/05/2024
<b>TOTAL REGIONAL EXTERNAL SERVICES</b>			<b>585 300 000</b>								

## NORTH-WEST REGIONAL ASSEMBLY

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
1	Supply of medical equipment to Oku district Hospital	GS	35 279 232	PIB	President of the Regional Executive Council	RQ	25/03/2024	22/04/2024	10/05/2024	24/05/2024	22/08/2024
2	Construction of a science laboratory at GHS Sabongari	BCFW	35 000 000	PIB	President of the Regional Executive Council	ONIT	08/04/2024	30/05/2024	18/06/2024	01/07/2024	29/10/2024
3	Phase 2 and final Construction of a mortuary in Nwa District Hospital	BCFW	79 131 248	PIB	President of the Regional Executive Council	ONIT	26/02/2024	18/04/2024	06/05/2024	21/05/2024	17/09/2024
4	Purchase of two (02) service vehicles for the Administration	GS	130 000 000	PIB	President of the Regional Executive Council	ONIT	11/03/2024	02/05/2024	21/05/2024	03/06/2024	31/10/2024
5	Rehabilitation of Bamessing palace in Ngoketunja Division (lot 1)	BCFW	28 571 428	PIB	President of the Regional Executive Council	ONIT	01/04/2024	23/05/2024	10/06/2024	24/06/2024	22/10/2024
6	Rehabilitation of Guzang palace in Momo Division (lot 2)		28 571 428								
7	Rehabilitation of Bambui palace in Mezam Division (lot 1)	BCFW	28 571 428	PIB	President of the Regional Executive Council	ONIT	05/04/2024	27/05/2024	14/06/2024	28/06/2024	28/10/2024
8	Rehabilitation of Akum Palace in Furu Awa, menchum Division (lot 2)		28 571 428								
9	Rehabilitation of Laikom palace in Boyo Division (lot 3)		28 571 428								
10	Rehabilitation of Nso Palace in Bui Division (lot 4)		28 571 428								
11	Rehabilitation of Misaje palace in Donga Mantung Division (lot 5)		28 571 428								

## NORTH-WEST REGIONAL ASSEMBLY

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
12	Rehabilitation of Regional Road Ndop - Bamali (INT N11)-Bambalang-Baligansin (Limite OU)	ROAD	200 000 000	PIB	President of the Regional Executive Council	ONIT	01/04/2024	23/05/2024	10/06/2024	24/06/2024	20/12/2024
13	Construction of a tourist information centre in Bamenda	BCFW	30 000 000	PIB	President of the Regional Executive Council	ONIT	01/04/2024	23/05/2024	10/06/2024	24/06/2024	22/10/2024
14	The rehabilitation of 8 classrooms at GTHS Njinikom	BCFW	25 749 000	PIB	President of the Regional Executive Council	ONIT	01/04/2024	23/05/2024	10/06/2024	24/06/2024	22/10/2024
15	Supply of six hundred (600) benches to Government secondary and high schools in Mezam Division	GS	30 000 000	PIB	President of the Regional Executive Council	RQ	18/03/2024	15/04/2024	03/05/2024	17/05/2024	16/09/2024
16	Supply of four hundred (400) benches to Government secondary and high schools in Donga Mantung Division	GS	20 000 000	PIB	President of the Regional Executive Council	RQ	18/03/2024	15/04/2024	03/05/2024	17/05/2024	16/09/2024
17	Equipping of multipurpose laboratory at GBHS Bamendakwe	GS	20 000 000	PIB	President of the Regional Executive Council	ONIT	18/03/2024	10/05/2024	27/05/2024	10/06/2024	09/09/2024
18	Equipping of multipurpose laboratory in GBHS Kumbo	GS	20 500 000	PIB	President of the Regional Executive Council	ONIT	11/03/2024	02/05/2024	21/05/2024	03/06/2024	02/09/2024
19	Supply of computer equipment to some secondary and high schools in the North West Region	GS	39 740 940	PIB	President of the Regional Executive Council	ONIT	11/03/2024	02/05/2024	21/05/2024	03/06/2024	01/10/2024
20	Rehabilitation of GTHS Nwa	BCFW	20 690 776	PIB	President of the Regional Executive Council	ONIT	11/03/2024	02/05/2024	21/05/2024	03/06/2024	01/10/2024
21	Rehabilitation of classrooms at CCAST Bambili	BCFW	35 000 000	PIB	President of the Regional Executive Council	ONIT	04/03/2024	25/04/2024	13/05/2024	27/05/2024	24/09/2024
22	Rehabilitation of three (03) classrooms at GTHS Oku	BCFW	12 041 388	PIB	President of the Regional Executive Council	ONIT	04/03/2024	25/04/2024	13/05/2024	27/05/2024	24/09/2024

## NORTH-WEST REGIONAL ASSEMBLY

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
23	Rehabilitation of classrooms at G.S.S Bih (lot 1)	BCFW	49 435 392	PIB	President of the Regional Executive Council	ONIT	04/03/2024	25/04/2024	13/05/2024	27/05/2024	24/10/2024
24	Rehabilitation of four classrooms at Government Secondary School Ise (lot 2)		28 016 804								
25	Rehabilitation of 03 Classrooms at GBHS Kumbo (lot 1)	BCFW	20 441 284	PIB	President of the Regional Executive Council	ONIT	26/02/2024	18/04/2024	06/05/2024	45 433	17/09/2024
26	Rehabilitation of seven (07) Classrooms at GBHS Wum (lot 2)		20 509 640								
27	Rehabilitation of six (06) classrooms at GHS Bafmeng (lot 3)		18 994 888								
28	Rehabilitation of classrooms at GBHS Mbengwi (lot 1)	BCFW	15 400 000	PIB	President of the Regional Executive Council	ONIT	19/02/2024	11/04/2024	29/04/2024	13/05/2024	10/09/2024
29	Construction of a block of three (03) classrooms at GSS Dumbo-Berabe (lot 2)		36 750 000								
30	Construction of 03 classrooms block in GHS Nkor Noni (lot 3)		35 000 000								
31	Construction of 3 classroom block in GTC Ngalla in Widikum	BCFW	35 000 000	PIB	President of the Regional Executive Council	ONIT	15/04/2024	06/06/2024	24/06/2024	08/07/2024	04/11/2024
32	Construction of a block of three (03) classrooms at GSS Modelle	BCFW	35 000 000	PIB	President of the Regional Executive Council	ONIT	08/04/2024	30/05/2024	45 461	01/07/2024	29/10/2024
33	Construction of a Bore hole at GBHS Bamenda	OI	13 500 000	PIB	President of the Regional Executive Council	ONIT	08/04/2024	30/05/2024	45 461	01/07/2024	29/10/2024

## NORTH-WEST REGIONAL ASSEMBLY

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
34	Phase 1 construction of a fence at GTHS Bamendakwe	BCFW	30 000 000	PIB	President of the Regional Executive Council	ONIT	08/04/2024	30/05/2024	45 461	01/07/2024	29/10/2024
35	Phase 1 construction of a multipurpose laboratory at GHS Binka	BCFW	50 000 000	PIB	President of the Regional Executive Council	ONIT	45 383	45 433	07/06/2024	21/06/2024	18/11/2024
36	Construction of 03 classrooms at GTC Nkor Noni (lot 1)	BCFW	35 000 000	PIB	President of the Regional Executive Council	ONIT	45 383	45 433	07/06/2024	21/06/2024	21/10/2024
37	Phase 2 and final Construction of a multipurpose laboratory at GBHS Ndop (lot 2)		60 192 912								
38	Phase 2 and final Construction of a multipurpose laboratory at GBHS Bamendakwe	BCFW	88 548 704	PIB	President of the Regional Executive Council	ONIT	25/03/2024	16/05/2024	03/06/2024	45 461	15/10/2024
39	Supply of Medical Equipment to the Ndu District Hospital	GS	50 000 000	PIB	President of the Regional Executive Council	ONIT	25/03/2024	16/05/2024	03/06/2024	45 461	16/09/2024
40	Construction of a modern mortuary at Wum District Hospital	BCFW	40 000 000	PIB	President of the Regional Executive Council	ONIT	25/03/2024	16/05/2024	03/06/2024	45 461	13/11/2024
41	Construction of an emergency unit at the Ndop District Hospital (lot 1)	BCFW	50 000 000	PIB	President of the Regional Executive Council	ONIT	15/03/2024	06/05/2024	24/05/2024	07/06/2024	04/11/2024
42	Rehabilitation of District Hospital in Mbengwi (lot 2)		70 378 496								
43	Construction of a mother and child care in Santa District Hospital (lot 3)		70 763 992								
44	Construction of the outpatient Department of the Bali District Hospital	BCFW	45 055 200	PIB	President of the Regional Executive Council	ONIT	11/03/2024	02/05/2024	45 433	03/06/2024	01/10/2024




## NORTH-WEST REGIONAL ASSEMBLY

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
45	Construction of modern maternity at Njikwa District Hospital	BCFW	62 049 500	PIB	President of the Regional Executive Council	ONIT	11/03/2024	02/05/2024	45 433	03/06/2024	31/10/2024
46	Construction of an Emergency Centre at Nkambe Regional Hospital Annex	BCFW	492 201 632	PIB	President of the Regional Executive Council/ CCCB(BCFW)	ONIT	04/03/2024	25/04/2024	13/05/2024	27/05/2024	22/11/2024
26	Control of the construction of an Emergency centre at Nkambe Regional Hospital Annex	SISC	30 000 000	PIB	President of the Regional Executive Council/ CCCB(BCFW)	RNIT	26/02/2024	19/04/2024	10/05/2024	24/05/2024	20/12/2024
48	Construction of Maternity block at Fundong District Hospital	BCFW	85 086 928	PIB	President of the Regional Executive Council	ONIT	04/03/2024	25/04/2024	13/05/2024	27/05/2024	24/10/2024
49	Phase 2 and final construction of an emergency centre in Bamenda	BCFW	171 188 288	PIB	President of the Regional Executive Council	ONIT	04/03/2024	25/04/2024	13/05/2024	27/05/2024	24/09/2024
50	Provision of vehicle insurance	SISC	12 000 000	PIB	President of the Regional Executive Council	ONIT	26/01/2024	15/03/2024	05/04/2024	19/04/2024	14/04/2025
51	Provision of insurance for members of the deliberating organs and REC	SISC	61 500 000	PIB	President of the Regional Executive Council	RNIT	45 293	24/03/2025	11/04/2025	25/04/2025	27/04/2026
<b>TOTAL NORTH-WEST REGIONAL ASSEMBLY</b>			<b>2 745 146 240</b>								

## BAMENDA CITY COUNCIL

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
1	Rehabilitation of street lights along some major streets in Bamenda	OI	25 714 284	PIB	The City Mayor	ONIT	13/02/2024	16/04/2024	22/04/2024	06/05/2024	05/08/2024
2	Construction of five boreholes equipped with solar pumps and 10m elevated plastic storage tanks in some localities in Bamenda ( phase 1, two boreholes)	OI	40 000 000	PIB	The City Mayor	ONIT	09/02/2024	25/03/2024	28/03/2024	08/04/2024	06/08/2024
3	Purchase of a Grader	GS	220 000 000	PIB	The City Mayor	ONIT	09/02/2024	25/03/2024	28/03/2024	08/04/2024	06/08/2024
<b>TOTAL BAMENDA CITY COUNCIL</b>			<b>285 714 284</b>								



## BOYO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
<b>BELO COUNCIL</b>											
1	Rehabilitation of the Multi-functional Center for Women at Njinikejem.	BCFW	20 000 000	PIB	Mayor of Belo Council	ONIT	05/02/2024	28/03/2024	15/04/2024	29/04/2024	29/07/2024
2	Supply of farm tools and equipment to womens' farming groups in Belo.	GS	10 000 000	PIB	Mayor of Belo Council	ONIT	12/02/2024	04/04/2024	22/04/2024	06/05/2024	05/07/2024
3	Supply of Equipment to the Belo Mortuary .	GS	35 000 000	PIB	Mayor of Belo Council	ONIT	12/02/2024	04/04/2024	22/04/2024	06/05/2024	05/07/2024
4	Supply of Equipment to the CMA Belo Theatre .	GS	15 000 000	PIB	Mayor of Belo Council	ONIT	02/01/2024	22/02/2024	11/03/2024	25/03/2024	24/05/2024
5	Supply of Equipment and didactic Materials to the Belo Council Public Library.	GS	10 000 000	PIB	Mayor of Belo Council	ONIT	12/02/2024	04/04/2024	22/04/2024	06/05/2024	05/07/2024
6	Rural Electrification of Sho-Ashing villages.	OI	50 000 000	PIB	Mayor of Belo Council	ONIT	05/02/2024	28/03/2024	15/04/2024	29/04/2024	29/07/2024
7	Rehabilitation of Council unclassified farm to market road at Antusi Via Funge.	OI	23 000 000	PIB	Mayor of Belo Council	ONIT	05/02/2024	28/03/2024	15/04/2024	29/04/2024	27/08/2024
8	Rehabilitation, Leveling, construction of seating slabs and planting of Ornamental trees and green turf at Ngewi Waterfalls.	OI	25 000 000	PIB	Mayor of Belo Council	ONIT	05/02/2024	28/03/2024	15/04/2024	29/04/2024	27/08/2024
9	Construction of a water catchment and a tank 10m3 and extension by 1.5km and rehabilitation of the already existing line destroyed by the landslide by 2km at Njinikejem.	OI	15 000 000	PIB	Mayor of Belo Council	ONIT	02/01/2024	22/02/2024	11/03/2024	25/03/2024	24/06/2024
10	Construction of the bridge over River Sho linking Baingo-Kitchu and Sho villages in Belo municipality.	ROAD	65 000 000	PIB	Mayor of Belo Council	ONIT	02/01/2024	22/02/2024	11/03/2024	25/03/2024	24/06/2024
11	Construction of a Nursery Block at G.N.S Kitchu.	BCFW	30 000 000	PIB	Mayor of Belo Council	ONIT	30/01/2024	21/03/2024	08/04/2024	22/04/2024	22/07/2024
<b>TOTAL BELO COUNCIL</b>			<b>298 000 000</b>								

## BOYO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
<b>FONFUKA COUNCIL</b>											
1	Rehabilitation of the road section from Konene to Barend Hill by 5km and stone pavement of Barend Hill by 1km.	ROAD	38 000 000	PIB	Mayor of Fonfuka Council	ONIT	12/02/2024	28/03/2024	22/04/2024	06/05/2024	05/08/2024
2	Maintenance of the road sections Fonfuka-Mungong by 10km and pavement of 800m section between IPS Mungong and Mallam Musa.	ROAD	27 000 000	PIB	Mayor of Fonfuka Council	ONIT	12/02/2024	28/03/2024	22/04/2024	06/05/2024	05/08/2024
3	Construction of a Centre for Education and Community Action (CEAC) in Fonfuka Bum Sub Division.	BCFW	23 000 000	PIB	Mayor of Fonfuka Council	ONIT	12/02/2024	28/03/2024	22/04/2024	06/05/2024	05/08/2024
4	The Construction of a block of two (02) classrooms at G.S Konene.	BCFW	18 000 000	PIB	Mayor of Fonfuka Council	ONIT	12/02/2024	28/03/2024	22/04/2024	06/05/2024	05/08/2024
5	Construction of three (03) box culverts along saff-Konene Road.	BCFW	28 500 000	PIB	Mayor of Fonfuka Council	ONIT	12/02/2024	28/03/2024	22/04/2024	06/05/2024	05/08/2024
6	The Construction of the Konene Integrated Health Centre (IHC) in the Fonfuka Municipality.	BCFW	40 000 000	PIB	Mayor of Fonfuka Council	ONIT	12/02/2024	28/03/2024	22/04/2024	06/05/2024	05/08/2024
7	Construction of a Mortuary bloc in Fonfuka Municipality (Fonfuka Town).	BCFW	40 000 000	PIB	Mayor of Fonfuka Council	ONIT	02/01/2024	15/02/2024	11/03/2024	25/03/2024	24/06/2024
<b>TOTAL FONFUKA COUNCIL</b>			<b>214 500 000</b>								
<b>FUNDONG COUNCIL</b>											
1	Supply of three phase transformer including accessories in Fundong .	GS	15 000 000	PIB	Mayor of Fundong Council	ONIT	29/01/2024	21/03/2024	08/04/2024	22/04/2024	22/07/2024
2	Protection of 08 water catchments in the Fundong Municipality	OI	12 000 000	PIB	Mayor of Fundong Council	ONIT	22/01/2024	14/03/2024	01/04/2024	15/04/2024	13/08/2024

## BOYO DIVISION


No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
3	Rehabilitation of one classroom at GPS Meli.	OI	7 500 000	PIB	Mayor of Fundong Council	ONIT	22/01/2024	14/03/2024	01/04/2024	15/04/2024	13/08/2024
4	Rehabilitation of G.S Fundong Group I.	OI	9 900 000	PIB	Mayor of Fundong Council	ONIT	02/01/2024	22/02/2024	11/03/2024	25/03/2024	23/07/2024
5	Extension of GRA Fundong Water Supply Scheme.	OI	10 000 000	PIB	Mayor of Fundong Council	ONIT	22/01/2024	14/03/2024	01/04/2024	15/04/2024	13/08/2024
6	Creation of Green Space 2 in Fundong Town.	BCFW	10 000 000	PIB	Mayor of Fundong Council	ONIT	22/01/2024	14/03/2024	01/04/2024	15/04/2024	13/08/2024
7	Completion of a block of 22 lock-up sheds in the Fundong Market.	BCFW	30 000 000	PIB	Mayor of Fundong Council	ONIT	22/01/2024	14/03/2024	01/04/2024	15/04/2024	13/08/2024
8	Construction of a bridge at Muteff along the Muteff-Abuh farm to market road	OI	23 000 000	PIB	Mayor of Fundong Council	ONIT	22/01/2024	14/03/2024	01/04/2024	15/04/2024	13/08/2024
9	Construction of an Office Block -phase III in Fundong	BCFW	53 100 000	PIB	Mayor of Fundong Council	ONIT	22/01/2024	14/03/2024	01/04/2024	15/04/2024	13/08/2024
10	Construction of Teachers Quarters at GS Baiso.	BCFW	20 000 000	PIB	Mayor of Fundong Council	ONIT	22/01/2024	14/03/2024	01/04/2024	15/04/2024	13/08/2024
11	Construction of a Nursery Block in G.B.N.S Fundong.	BCFW	25 100 000	PIB	Mayor of Fundong Council	ONIT	22/01/2024	14/03/2024	01/04/2024	15/04/2024	13/08/2024
12	The Construction of a block of two (02) Classrooms at G.P.S Meli including an office	BCFW	24 000 000	PIB	Mayor of Fundong Council	ONIT	22/01/2024	14/03/2024	01/04/2024	15/04/2024	13/08/2024
<b>TOTAL FUNDONG COUNCIL</b>			<b>239 600 000</b>								

## BOYO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
<b>NJINIKOM COUNCIL</b>											
1	Supply and Installation of a single phase transformer and accessories in Wombong Ikui.	GS	8 000 000	PIB	Mayor of Njinikom Council	ONIT	19/02/2024	11/04/2024	29/04/2024	13/05/2024	12/07/2024
2	Rural Electrification of Twafundong Village (lot 1)	OI	22 000 000	PIB	Mayor of Njinikom Council	ONIT	12/02/2024	04/04/2024	22/04/2024	06/05/2024	05/08/2024
3	Rural Electrification of Mugheff Down (lot 2)		20 000 000								
4	Rehabilitation of Road section to GBPS Antenilah	ROAD	37 000 000	PIB	Mayor of Njinikom Council	ONIT	12/02/2024	04/04/2024	22/04/2024	06/05/2024	05/08/2024
5	Rehabilitation of Wombong-Muloin Road (6km) and Paving of 150m.	ROAD	27 000 000	PIB	Mayor of Njinikom Council	ONIT	02/01/2024	22/02/2024	11/03/2024	25/03/2024	24/06/2024
6	Reinforcement and Extension of Boyo Hill Water Scheme.	OI	20 000 000	PIB	Mayor of Njinikom Council	ONIT	12/02/2024	04/04/2024	22/04/2024	06/05/2024	05/08/2024
7	Construction of Kikfuini Water Scheme.	OI	24 710 000	PIB	Mayor of Njinikom Council	ONIT	12/02/2024	04/04/2024	22/04/2024	06/05/2024	05/08/2024
8	Construction of Njinikom Municipal Grand stand	BCFW	36 000 000	PIB	Mayor of Njinikom Council	ONIT	12/02/2024	04/04/2024	22/04/2024	06/05/2024	05/08/2024
9	Construction of Kikfuini Integrated Health Centre (IHC).	BCFW	50 000 000	PIB	Mayor of Njinikom Council	ONIT	12/02/2024	04/04/2024	22/04/2024	06/05/2024	05/08/2024

## BOYO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
10	Construction of a Permanent bridge over River Eleh in Mbueni.	ROAD	38 000 000	PIB	Mayor of Njinikom Council	ONIT	12/02/2024	04/04/2024	22/04/2024	06/05/2024	05/08/2024
11	Construction of CEAC Office in Njinikom.	BCFW	20 000 000	PIB	Mayor of Njinikom Council	ONIT	12/02/2024	04/04/2024	22/04/2024	06/05/2024	05/08/2024
12	Construction of Njinikom Multi-purpose Youth Empowerment Center.	BCFW	60 000 000	PIB	Mayor of Njinikom Council	ONIT	12/02/2024	04/04/2024	22/04/2024	06/05/2024	05/08/2024
<b>TOTAL NJINIKOM COUNCIL</b>			<b>362 710 000</b>								
<b>42</b>	<b>TOTAL BOYO DIVISION</b>		<b>1 114 810 000</b>								



## BUI DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
<b>DIVISIONAL EXTERNAL SERVICES</b>											
1	Urgent work to construct a 1.5X1.5X9.0 culvert on the National 11 Rontong-Nkar, in the Department of Bui (MINTP)	ROAD	69 000 000	PIB	SDO/DD MINTP	ONIT	05/02/2024	25/03/2024	12/04/2024	26/04/2024	23/10/2024
<b>TOTAL DIVISIONAL EXTERNAL SERVICES</b>			<b>69 000 000</b>								
<b>ELAK-OKU COUNCIL</b>											
1	The supply of equipment to Elak Council TV station (house)	GS	24 990 572	PIB	Mayor of Elak-Oku Council	ONIT	29/01/2024	21/03/2024	08/04/2024	22/04/2024	22/07/2024
2	Construction of the pavement at the frontage and sides of the Radio and TV	BCFW	25 000 000	PIB	Mayor of Elak-Oku Council	ONIT	29/01/2024	21/03/2024	08/04/2024	22/04/2024	20/08/2024
3	Construction of a VIP toilet for the Council Radio and TV	BCFW	6 200 000	PIB	Mayor of Elak-Oku Council	ONIT	29/01/2024	21/03/2024	08/04/2024	22/04/2024	21/06/2024
4	Construction of a fence around the Council TV and radio station	BCFW	39 240 992	PIB	Mayor of Elak-Oku Council	ONIT	29/01/2024	21/03/2024	08/04/2024	22/04/2024	20/08/2024
5	Construction of a block of two classrooms at G.S Chieh	BCFW	20 000 000	PIB	Mayor of Elak-Oku Council	ONIT	29/01/2024	21/03/2024	08/04/2024	22/04/2024	20/08/2024
6	Supply of medical equipment to a newly created intergrated Health Center at Nguinkei II	GS	30 000 000	PIB	Mayor of Elak-Oku Council	ONIT	30/01/2024	21/03/2024	08/04/2024	22/04/2024	21/06/2024
7	Construction of a Keseseih and Eylum bridges at leuk Manchok to link Elak market with some farming localities in Elak council Area in Oku subdivision	ROAD	23 000 000	PIB	Mayor of Elak-Oku Council	ONIT	30/01/2024	21/03/2024	08/04/2024	22/04/2024	20/08/2024
8	Construction of the hongwel, Yeandun and Tayong Bridges on the stretch of road Lui, Ngashie, Keyon	ROAD	65 000 000	PIB	Mayor of Elak-Oku Council	ONIT	30/01/2024	21/03/2024	08/04/2024	22/04/2024	20/08/2024
<b>TOTAL ELAK-OKU COUNCIL</b>			<b>233 431 564</b>								



## BUI DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
<b>JAKIRI COUNCIL</b>											
1	Rehabilitation of road from N11 to SODEPA in Jakiri	ROAD	34 000 000	PIB	Mayor of Jakiri Council	ONIT	22/01/2024	14/03/2024	01/04/2024	15/04/2024	13/08/2024
2	Supply of portable water scheme at Kingside Mantum	OI	16 000 000	PIB	Mayor of Jakiri Council	ONIT	23/01/2024	14/03/2024	01/04/2024	15/04/2024	13/08/2024
3	Extension of the Giant water project to some quaters in Jakiri town	OI	50 000 000	PIB	Mayor of Jakiri Council	ONIT	23/01/2024	14/03/2024	01/04/2024	15/04/2024	13/08/2024
4	Construction of an Incinerator at Sop Health center	OI	8 000 000	PIB	Mayor of Jakiri Council	ONIT	26/01/2024	15/03/2024	05/04/2024	19/04/2024	18/07/2024
5	Construction of Modern Latrines in some Health centers in Jakiri Municipality	BCFW	12 000 000	PIB	Mayor of Jakiri Council	ONIT	26/01/2024	15/03/2024	05/04/2024	19/04/2024	19/08/2024
6	Supply of Medical Equipment at Vekovi Health center	GS	10 000 000	PIB	Mayor of Jakiri Council	ONIT	26/01/2024	15/03/2024	05/04/2024	19/04/2024	18/06/2024
7	Construction of Sar waikov bridge on the stretch of road Nkar-Kinsenjam and Vekovi central in Vekovi Village	ROAD	65 000 000	PIB	Mayor of Jakiri Council	ONIT	22/01/2024	14/03/2024	01/04/2024	15/04/2024	13/08/2024
8	Construction of two drinking troughs for Cattles at Ntunir	GS	15 000 000	PIB	Mayor of Jakiri Council	ONIT	22/01/2024	14/03/2024	01/04/2024	15/04/2024	13/08/2024
9	Supply of Tables and Chairs to some Nursery schools in Jakiri	GS	10 000 000	PIB	Mayor of Jakiri Council	RQ	22/01/2024	16/02/2024	08/03/2024	22/03/2024	20/06/2024

## BUI DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
10	Construction of Modern Latrines in some Nursery schools in Jakiri	BCFW	20 000 000	PIB	Mayor of Jakiri Council	ONIT	22/01/2024	14/03/2024	01/04/2024	15/04/2024	14/06/2024
11	Rehabilitation of an agricultural pist, not classified(from Jakiri market to GTC Jakiri	ROAD	23 000 000	PIB	Mayor of Jakiri Council	ONIT	22/01/2024	14/03/2024	01/04/2024	15/04/2024	15/07/2024
<b>TOTAL JAKIRI COUNCIL</b>			<b>263 000 000</b>								
<b>KUMBO COUNCIL</b>											
1	Purchase of equipment and installation of Kumbo council Television	GS	16 000 000	Internal Resources	Mayor of Kumbo Council	ONIT	30/01/2024	21/03/2024	08/04/2024	22/04/2024	22/07/2024
2	Construction of market sheds and toilets at Tobin at Tobin Roundabout	BCFW	40 000 000	Internal Resources	Mayor of Kumbo Council	ONIT	30/01/2024	21/03/2024	08/04/2024	22/04/2024	20/08/2024
3	Construction of kumbo council rest house	BCFW	303 000 000	FEICOM	Mayor of Kumbo Council	ONIT	16/02/2024	10/05/2024	10/06/2024	24/06/2024	21/11/2024
4	Rehabilitation of four classrooms at GS Njavnyuy in Kumbo Central Sub Division	OI	20 000 000	PIB	Mayor of Kumbo Council	ONIT	29/01/2024	21/03/2024	08/04/2024	22/04/2024	20/08/2024
5	Establishment of a nursery for non-timber forest product	GS	20 000 000	PIB	Mayor of Kumbo Council	ONIT	29/01/2024	21/03/2024	08/04/2024	22/04/2024	22/07/2024
6	Purchase of computer and accessories for the Kumbo Women Empowerment center	GS	8 000 000	PIB	Mayor of Kumbo Council	ONIT	29/01/2024	21/03/2024	08/04/2024	22/04/2024	22/07/2024
7	Supply and installation of solar system at the Kumbo Women empowerment center at Tobin	OI	6 202 000	PIB	Mayor of Kumbo Council	ONIT	29/01/2024	21/03/2024	08/04/2024	22/04/2024	22/07/2024

**BUI DIVISION**

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
8	Construction of Komban street Tobin road with pavement	ROAD	70 000 000	PIB	Mayor of Kumbo Council	ONIT	29/01/2024	21/03/2024	08/04/2024	22/04/2024	20/08/2024
9	Construction of a six reinforced ring culvert along shisong- mbuluf-kingomen-nkuv road	ROAD	23 000 000	PIB	Mayor of Kumbo Council	ONIT	29/01/2024	21/03/2024	08/04/2024	22/04/2024	20/08/2024
10	Construction of a Hospital VIP ward at the Sub Divisional Hospital Kumbo	BCFW	30 000 000	PIB	Mayor of Kumbo Council	ONIT	29/01/2024	21/03/2024	08/04/2024	22/04/2024	20/08/2024
11	Construction of a municipal Grandstand (phase 3) in Kumbo Municipality	BCFW	100 000 000	PIB	Mayor of Kumbo Council	ONIT	15/01/2024	21/02/2024	07/03/2024	18/03/2024	16/09/2024
<b>TOTAL KUMBO COUNCIL</b>			<b>636 202 000</b>								

**MBIAME COUNCIL**

1	Construction of a fish point with a fence in Mbven Sub Division, Bui Division, North West Region.	OI	35 000 000	PIB	Mayor of Mbiame Council	ONIT	05/02/2024	28/03/2024	15/04/2024	29/04/2024	27/08/2024
2	Rehabilitation of roof top solar electricity to Mbonso integrated health center in Mbven Sub Division	OI	30 000 000	PIB	Mayor of Mbiame Council	ONIT	05/02/2024	28/03/2024	15/04/2024	29/04/2024	29/07/2024
3	Construction of a potable water supply scheme by gravity from Tari to veterinary office in Mbven Sub Division	OI	62 237 048	PIB	Mayor of Mbiame Council	ONIT	05/02/2024	28/03/2024	15/04/2024	29/04/2024	29/04/2024
4	Construction of a CEAC Centre in Mbven Sub Division, Bui Division, North West Region.	BCFW	23 000 000	PIB	Mayor of Mbiame Council	ONIT	05/02/2024	28/03/2024	15/04/2024	29/04/2024	29/04/2024

**BUI DIVISION**

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
5	The supply and installation of public lighting based on solar panel power in some priority roads in Mbiame head quarter in Mbven Sub Division	OI	25 000 000	PIB	Mayor of Mbiame Council	ONIT	09/02/2024	01/04/2024	19/04/2024	03/05/2024	01/08/2024
6	Rehabilitation of the mbiame council library in Mbven Sub Division	BCFW	10 000 000	PIB	Mayor of Mbiame Council	ONIT	09/02/2024	01/04/2024	19/04/2024	03/05/2024	02/09/2024
7	Construction of a block of two classrooms in G.S Rifem in Mbven Sub Division	BCFW	20 000 000	PIB	Mayor of Mbiame Council	ONIT	09/02/2024	01/04/2024	19/04/2024	03/05/2024	02/09/2024
<b>TOTAL MBIAME COUNCIL</b>			<b>205 237 048</b>								

**NKOR COUNCIL**

1	Rehabilitation CMA Block and Mother and Child Centre Nkor Sub divisional Hospital	BCFW	30 000 000	PIB	Mayor of Nkor Council	ONIT	05/02/2024	28/03/2024	15/04/2024	29/04/2024	29/07/2024
2	construction of a bridge and culvert at -Ebantocheng- Nkor.	ROAD	25 000 000	PIB	Mayor of Nkor Council	ONIT	02/01/2024	28/03/2024	15/04/2024	29/04/2024	27/08/2024
3	Construction of a bridge between Ntoh-Lassin and GSS Lassin.	ROAD	25 000 000	PIB	Mayor of Nkor Council	ONIT	29/01/2024	21/03/2024	08/04/2024	22/04/2024	20/08/2024
4	Construction of Nkor Grandstand	BCFW	50 000 000	PIB	Mayor of Nkor Council	ONIT	29/01/2024	21/03/2024	08/04/2024	22/04/2024	20/08/2024
5	Construction catchment, storage tank and extension of Nkor gravity water supply scheme	OI	24 710 000	PIB	Mayor of Nkor Council	ONIT	06/02/2024	28/03/2024	15/04/2024	29/04/2024	27/08/2024
6	Rehabilitation of Kingim water supply scheme	OI	20 000 000	PIB	Mayor of Nkor Council	ONIT	13/02/2024	04/04/2024	22/04/2024	06/05/2024	05/08/2024
7	Extension of electricity from Ngeptang to Etanghecheng.	OI	50 000 000	PIB	Mayor of Nkor Council	ONIT	29/01/2024	21/03/2024	08/04/2024	22/04/2024	20/08/2024

## BUI DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
8	Construction of a bridge on Dom to Nsusi road and rehabilitation of the stretch	ROAD	23 000 000	PIB	Mayor of Nkor Council	ONIT	29/01/2024	21/03/2024	08/04/2024	22/04/2024	20/08/2024
<b>TOTAL NKOR COUNCIL</b>			<b>247 710 000</b>								
<b>NKUM COUNCIL</b>											
1	Extension of electricity from Bahsang to Kifem in Nkum Sub Division	OI	36 451 700	PIB	Mayor of Nkum Council	ONIT	29/01/2024	21/03/2024	08/04/2024	22/04/2024	22/07/2024
2	Construction of a modern well equipped with a solar pump at Presbyterian Church quarter in Tatum, Nkum Sub Division	OI	14 748 300	PIB	Mayor of Nkum Council	ONIT	29/01/2024	21/03/2024	08/04/2024	22/04/2024	20/08/2024
3	Rehabilitation and Extension of Memfu water supply scheme, Nkum Sub Division North West Region	OI	48 800 000	PIB	Mayor of Nkum Council	ONIT	29/01/2024	21/03/2024	08/04/2024	22/04/2024	20/08/2024
4	Supply of public security streetlights based on solar panel power in some priority roads of Tatum Town in Nkum Municipality	OI	35 000 000	PIB	Mayor of Nkum Council	ONIT	29/01/2024	21/03/2024	08/04/2024	22/04/2024	22/07/2024
5	Rehabilitation of Nkum-Kov Medicalized Health Center in Nkum Sub Division, Bui Division, North West Region	BCFW	30 000 000	PIB	Mayor of Nkum Council	ONIT	29/01/2024	21/03/2024	08/04/2024	22/04/2024	22/07/2024
6	Rehabilitation of CEAC Kishong in Nkum Council Area, Nkum Sub Division, Bui Division, North West Region	BCFW	23 000 000	PIB	Mayor of Nkum Council	ONIT	12/02/2024	04/04/2024	22/04/2024	06/05/2024	05/08/2024
7	Construction of a permanent fence at the Mairin touristic site in Nkum Sub Division North West Region	BCFW	25 000 000	PIB	Mayor of Nkum Council	ONIT	09/02/2021	01/04/2021	19/04/2021	03/05/2021	02/08/2021

**BUI DIVISION**

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
8	Construction of a cattle Dip in Tatum, Nkum Sub Division, Bui Division, North West Region	OI	10 000 000	PIB	Mayor of Nkum Council	ONIT	12/02/2024	04/04/2024	22/04/2024	06/05/2024	05/08/2024
9	Rehabilitation of 02 blocks of 02 classrooms each at G S Tatum, Nkum Sub Division	BCFW	20 000 000	PIB	Mayor of Nkum Council	ONIT	12/02/2024	04/04/2024	22/04/2024	06/05/2024	05/08/2024
<b>TOTAL NKUM COUNCIL</b>			<b>243 000 000</b>								
<b>55</b>	<b>TOTAL BUI DIVISION</b>	<b>1 897 580 612</b>									



## DONGA MANTUNG

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
<b>DIVISIONAL EXTERNAL SERVICES</b>											
1	Construction of the Fence of the Divisional Delegation of Livestock, Fisheries and Animal Industries of Donga-Mantung	BCFW	46 359 528	PIB	SDO/SDO Donga Mantung	ONIT	15/02/2024	08/04/2024	26/04/2024	10/05/2024	09/09/2024
2	Rehabilitation work of Nkambe finance Hotel(COMPLEX)	BCFW	48 000 000	PIB	SDO/SDO Donga Mantung	RQ	12/01/2024	08/02/2024	26/02/2024	11/03/2024	10/05/2024
<b>TOTAL DIVISIONAL EXTERNAL SERVICES</b>			<b>94 359 528</b>								
<b>AKO COUNCIL</b>											
1	Construction of an integrated health centre at Ako urban	BCFW	50 000 000	PIB	Mayor of Ako Council	ONIT	19/02/2024	11/04/2024	29/04/2024	13/05/2024	10/09/2024
2	Construction of a grandstand, volley ball court and rehabilitation of the Ako town field	BCFW	25 000 000	PIB	Mayor of Ako Council	ONIT	15/01/2024	07/03/2024	25/03/2024	08/04/2024	06/08/2024
3	Supply and installation of solar streetlight in some sensitive and strategic public places	OI	40 000 000	PIB	Mayor of Ako Council	RQ	19/02/2024	18/03/2024	05/04/2024	19/04/2024	18/06/2024
4	Construction of a modern well, with solar pump and an elevated 5000l tank at the slaughterhouse in Ako town	OI	10 000 000	PIB	Mayor of Ako Council	RQ	19/02/2024	18/03/2024	05/04/2024	19/04/2024	18/06/2024
5	Construction of a livestock quarantine station in Ako	OI	10 000 000	PIB	Mayor of Ako Council	ONIT	15/02/2024	08/04/2024	26/04/2024	10/05/2024	09/09/2024
6	Construction of cattle vaccination crush in Ako	OI	15 000 000	PIB	Mayor of Ako Council	ONIT	15/02/2024	08/04/2024	26/04/2024	10/05/2024	09/09/2024
7	Rehabilitation of water structures and construction of stream crossings in ako town	OI	10 000 000	PIB	Mayor of Ako Council	RQ	15/02/2024	14/03/2024	01/04/2024	15/04/2024	13/08/2024

## DONGA MANTUNG

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
8	Support to some common initiative groups with farm tools	GS	20 000 000	PIB	Mayor of Ako Council	RQ	16/02/2024	14/03/2024	01/04/2024	15/04/2024	14/06/2024
9	Construction two open market hangers of 24 sales slabs each in ako central market	BCFW	65 200 000	PIB	Mayor of Ako Council	ONIT	19/02/2024	11/04/2024	29/04/2024	13/05/2024	10/09/2024
10	Opening Of 9km Farm To Market Road From Onadef Forest To Ngonshie	ROAD	23 000 000	PIB	Mayor of Ako Council	ONIT	14/02/2024	04/04/2024	22/04/2024	06/05/2024	03/09/2024
<b>TOTAL AKO COUNCIL</b>			<b>268 200 000</b>								
<b>MISAJE COUNCIL</b>											
1	Supply of benches to 10 school within the subDivision	GS	20 000 000	PIB	Mayor of Misaje Council	RQ	22/01/2024	19/02/2024	08/03/2024	22/03/2024	21/05/2024
2	Opening of farm to market road Chunghe to Bem	ROAD	23 000 000	PIB	Mayor of Misaje Council	ONIT	15/02/2024	08/04/2024	26/04/2024	10/05/2024	08/08/2024
3	Supply of chairs and canopies	GS	15 000 000	PIB	Mayor of Misaje Council	RQ	15/02/2024	14/03/2024	01/04/2024	15/04/2024	14/06/2024
4	Equipment of Guest House	GS	15 000 000	PIB	Mayor of Misaje Council	RQ	15/02/2024	14/03/2024	01/04/2024	15/04/2024	14/06/2024
5	Supply of Lory to Misaje Council	GS	70 000 000	PIB	Mayor of Misaje Council	RQ	14/02/2024	14/03/2024	01/04/2024	15/04/2024	14/06/2024
6	Construction of a health centre in Mayokila	BCFW	30 000 000	PIB	Mayor of Misaje Council	ONIT	16/02/2024	08/04/2024	26/04/2024	10/05/2024	09/09/2024
7	Construction of bridges along the Chunghe-Nkenchi road	ROAD	55 000 000	PIB	Mayor of Misaje Council	ONIT	16/02/2024	08/04/2024	26/04/2024	10/05/2024	09/09/2024
8	Rehabilitation workshop at SAR SM Misaje	BCFW	15 000 000	PIB	Mayor of Misaje Council	ONIT	15/01/2024	04/03/2024	25/03/2024	08/04/2024	07/06/2024



## DONGA MANTUNG

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
9	Supply of equipment to SAR S.M MISAJE	GS	15 000 000	PIB	Mayor of Misaje Council	RQ	12/01/2024	08/02/2024	26/02/2024	11/03/2024	10/05/2024
10	Installation of solar street lighting in some public places in Misaje	OI	50 000 000	PIB	Mayor of Misaje Council	ONIT	15/01/2024	04/03/2024	25/03/2024	08/04/2024	07/06/2024
11	Construction of portable water scheme supply in Chako	OI	19 000 000	PIB	Mayor of Misaje Council	ONIT	14/02/2024	04/04/2024	22/04/2024	06/05/2024	03/09/2024
12	Construction of portable water scheme supply in Bebekete	OI	21 000 000	PIB	Mayor of Misaje Council	ONIT	14/02/2024	04/04/2024	22/04/2024	06/05/2024	03/09/2024
<b>TOTAL MISAJE COUNCIL</b>			<b>348 000 000</b>								
<b>NDU COUNCIL</b>											
1	The rehabilitation of the Ngu water supply scheme	OI	14 000 000	PIB	Mayor of Ndu Council	ONIT	22/01/2024	14/03/2024	01/04/2024	15/04/2024	15/07/2024
2	Project to establish 2 hectares bracheria and 1 hectare gwatamala pasture demonstration units, supply of quipment to pastoralist and fish farmers in Ndu	OI	15 000 000	PIB	Mayor of Ndu Council	ONIT	22/01/2024	11/03/2024	01/04/2024	15/04/2024	14/06/2024
3	The supply of medical equipment at the Ntumbaw integrated health centre (lot 1)	GS	10 000 000	PIB	Mayor of Ndu Council	ONIT	22/01/2024	11/03/2024	01/04/2024	15/04/2024	14/06/2024
4	The supply of medical equipment at the Mangu integrated health centre (lot 2)		10 000 000								
5	The supply of medical equipment at the Nsam integrated health centre (lot 3)		10 000 000								
6	The supply of canopies to Ndu council	GS	7 000 000	PIB	Mayor of Ndu Council	ONIT	19/01/2024	08/03/2024	28/03/2024	12/04/2024	11/06/2024

## DONGA MANTUNG

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
7	The construction of a block of two classrooms at GBPS Kakar	BCFW	20 000 000	PIB	Mayor of Ndu Council	ONIT	16/02/2024	08/04/2024	26/04/2024	10/05/2024	09/09/2024
8	The construction of a water supply scheme in Taku	OI	30 000 000	PIB	Mayor of Ndu Council	ONIT	15/02/2024	08/04/2024	26/04/2024	10/05/2024	09/09/2024
9	The construction of a bridge linking Ngarum Fon's palace to the Ngarum market square	ROAD	16 500 000	PIB	Mayor of Ndu Council	ONIT	22/01/2024	11/03/2024	01/04/2024	15/04/2024	15/07/2024
10	The construction of gutters in Ndu town	BCFW	34 000 000	PIB	Mayor of Ndu Council	ONIT	22/01/2024	11/03/2024	01/04/2024	15/04/2024	14/06/2024
11	The construction of a bridge at Yanka on road to Ngarum	ROAD	20 000 000	PIB	Mayor of Ndu Council	ONIT	22/01/2024	11/03/2024	01/04/2024	15/04/2024	14/06/2024
12	The construction of stone masonry box culverts in Ndu town	ROAD	11 000 000	PIB	Mayor of Ndu Council	ONIT	22/01/2024	11/03/2024	01/04/2024	15/04/2024	14/06/2024
13	The solar electrification of major streets in Ndu town	OI	40 000 000	PIB	Mayor of Ndu Council	ONIT	19/01/2024	08/03/2024	28/03/2024	12/04/2024	11/06/2024
14	The rehabilitation of a block of two classrooms at G.S Sop	BCFW	10 000 000	PIB	Mayor of Ndu Council	ONIT	19/01/2024	08/03/2024	28/03/2024	12/04/2024	11/06/2024
15	The construction of a block of two classroom at G.S Njirong	BCFW	20 000 000	PIB	Mayor of Ndu Council	ONIT	15/01/2024	07/03/2024	25/03/2024	08/04/2024	06/08/2024
16	The construction of a block of two classrooms at G.S Njimkang	BCFW	20 000 000	PIB	Mayor of Ndu Council	ONIT	14/02/2024	04/04/2024	22/04/2024	06/05/2024	03/09/2024

## DONGA MANTUNG

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
17	The construction of a farmer's warehouse in Ntaba	BCFW	23 000 000	PIB	Mayor of Ndu Council	ONIT	15/01/2024	07/03/2024	15/03/2024	28/03/2024	29/07/2024
18	The rehabilitation of the Njilah and Sinner Palaces	BCFW	10 000 000	PIB	Mayor of Ndu Council	ONIT	12/01/2024	01/03/2024	22/03/2024	05/04/2024	04/06/2024
<b>TOTAL NDU COUNCIL</b>			<b>320 500 000</b>								
<b>NKAMBE COUNCIL</b>											
1	Construction of a block of two classrooms IGBPS Nkambe	BCFW	24 000 000	PIB	Mayor of Nkambe Council	ONIT	15/02/2024	08/04/2024	26/04/2024	10/05/2024	09/09/2024
2	Rehabilitation of some urgent road networks in the six zones of Nkambe municipality	ROAD	33 468 500	PIB	Mayor of Nkambe Council	ONIT	19/02/2024	11/04/2024	29/04/2024	13/05/2024	10/09/2024
3	Rehabilitation of road networks around Nkambe amusement green space and related tools/kits	ROAD	23 209 000	PIB	Mayor of Nkambe Council	ONIT	16/02/2024	08/04/2024	26/04/2024	10/05/2024	09/09/2024
4	Supply of gabbage van porteur benne	GS	64 662 500	PIB	Mayor of Nkambe Council	ONIT	06/02/2024	25/03/2024	15/04/2024	29/04/2024	28/06/2024
5	Supply and installation of solar lights in some strategic security locations within Nkambe council	OI	34 364 000	PIB	Mayor of Nkambe Council	ONIT	06/02/2024	25/03/2024	15/04/2024	29/04/2024	28/06/2024
6	Purchase of basic tools for hygiene and sanitation in Nkambe municipality	GS	6 000 000	PIB	Mayor of Nkambe Council	RQ	15/02/2024	14/03/2024	01/04/2024	15/04/2024	14/06/2024

## DONGA MANTUNG

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
7	Supply of diadactic materials to four adult literacy centers within Nkambe council area	GS	12 000 000	PIB	Mayor of Nkambe Council	RQ	15/02/2024	14/03/2024	01/04/2024	15/04/2024	14/06/2024
8	Rehabilitation of a block of four classrooms at GS Binshua (lot 1)	BCFW	8 700 000	PIB	Mayor of Nkambe Council	RQ	15/02/2024	14/03/2024	01/04/2024	15/04/2024	14/06/2024
9	Rehabilitation of a block of three classrooms at GS Tabenken (lot 2)		8 050 000								
10	Constuction of a block of two classrooms at GPS Njema	BCFW	20 000 000	PIB	Mayor of Nkambe Council	ONIT	15/02/2024	08/04/2024	26/04/2024	10/05/2024	09/09/2024
11	Construction of a nursery school block at Ecole Maternelle Francophone (EMF) de Nkambe	BCFW	25 000 000	PIB	Mayor of Nkambe Council	ONIT	14/02/2023	06/04/2023	24/04/2023	08/05/2023	05/09/2023
12	Support in income generating materials to some CIGs in Konchep, Binjeng, Bongom, and Kup zones in Nkambe council	SISC	12 000 000	PIB	Mayor of Nkambe Council	RQ	05/02/2024	04/03/2024	22/03/2024	05/04/2024	04/06/2024
13	Construction of portable water scheme in Saah zone (phase 1)	OI	18 000 000	PIB	Mayor of Nkambe Council	ONIT	14/02/2024	04/04/2024	22/04/2024	06/05/2024	03/09/2024
14	Improved pasture development at Lamido Ndemsa in Nkambe council area	OI	6 000 000	PIB	Mayor of Nkambe Council	RQ	14/02/2024	14/03/2024	01/04/2024	15/04/2024	14/06/2024
15	Construction of a block of market sheds at the Nkambe new market	BCFW	60 000 000	PIB	Mayor of Nkambe Council	ONIT	14/02/2024	04/04/2024	22/04/2024	06/05/2024	03/09/2024

## DONGA MANTUNG

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
16	Support for maintenance and equipment of some community agricultural structures within Nkambe council area.	GS	18 200 000	PIB	Mayor of Nkambe Council	RQ	14/02/2024	14/03/2024	01/04/2024	15/04/2024	14/06/2024
<b>TOTAL NKAMBE COUNCIL</b>			<b>373 654 000</b>								
<b>NWA COUNCIL</b>											
1	Supply of a front Head Loader to Nwa Municipality	GS	98 500 000	PIB	Mayor of Nwa Council	ONIT	22/01/2024	11/03/2024	01/04/2024	15/04/2024	15/07/2024
2	Construction of Kom-Mfumte Health Center, Nwa sub Division	BCFW	50 000 000	PIB	Mayor of Nwa Council	ONIT	20/02/2024	11/04/2024	29/04/2024	13/05/2024	10/09/2024
3	Rehabilitation and transportation of a medium voltage electricity from Magham to Nwa , generated from a mini hydropower .	OI	50 000 000	PIB	Mayor of Nwa Council	ONIT	19/02/2024	11/04/2024	29/04/2024	13/05/2024	12/08/2024
4	Construction of a Water Supply Scheme in Lus village in Nwa .	OI	44 710 000	PIB	Mayor of Nwa Council	ONIT	19/02/2024	11/04/2024	29/04/2024	13/05/2024	10/09/2024
5	Construction of a Community Hall (CEAC) in Ngom-Sabongari	BCFW	23 000 000	PIB	Mayor of Nwa Council	ONIT	16/02/2024	08/04/2024	26/04/2024	10/05/2024	09/09/2024
6	Rehabilitaion of a block of 2 classrooms in GS Sih in Nwa subdivision	BCFW	11 005 452	PIB	Mayor of Nwa Council	ONIT	15/02/2024	08/04/2024	26/04/2024	10/05/2024	09/09/2024
7	Rehabilitaion of a block of 2 classrooms in GS Kom in Nwa subdivision (lot 1)	BCFW	10 005 455	PIB	Mayor of Nwa Council	ONIT	14/02/2024	04/04/2024	22/04/2024	06/05/2024	03/09/2024
8	Rehabilitaion of a block of 3 classrooms in GS Ntong in Nwa subdivision (lot 2)		13 989 058								
9	Rehabilitaion of a block of 3 classrooms in GS Yang Nwa subdivision (lot 3)		15 000 035								
<b>TOTAL NWA COUNCIL</b>			<b>316 210 000</b>								
<b>67</b>	<b>TOTAL DONGA MANTUNG DIVISION</b>		<b>1 720 923 528</b>								

**MENCHUM**

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
<b>DIVISION EXTERNAL SERVICES</b>											
1	Construction of the Divisional Delegation for Tourism and Leisure second phase	BCFW	25 000 000	PIB	SDO/DD MINTOUL	ONIT	02/02/2024	25/03/2024	12/04/2024	26/04/2024	25/07/2024
<b>TOTAL DIVISIONAL EXTERNAL SERVICES</b>			<b>25 000 000</b>								
<b>BENAKUMA COUNCIL.</b>											
1	Construction of a Rest House/ Restaurant at Benakuma in Menchum Valley Sub Division, Menchum Division of the North West Region	BCFW	20 000 000	PIB	Mayor of Benakuma Council	ONIT	26/02/2024	18/04/2024	06/05/2024	21/05/2024	19/08/2024
2	Purchase of Medical equipments to the Benakuma Integrated Health Center in Menchum Valley Sub Division, Menchum Division of the North West Region	GS	30 000 000	PIB	Mayor of Benakuma Council	ONIT	26/02/2024	18/04/2024	06/05/2024	21/05/2024	19/07/2024
3	Construction of a block of 02 classrooms at Government Primary School Hilltop Bufi in Menchum Valley Sub Division, Menchum Division of the North West Region	BCFW	20 000 000	PIB	Mayor of Benakuma Council	ONIT	27/02/2024	18/04/2024	06/05/2024	21/05/2024	19/08/2024
4	Construction of a warehouse for Rice storage at Befang in Menchum Valley Sub Division, Menchum Division of the North West Region	BCFW	32 000 000	PIB	Mayor of Benakuma Council	ONIT	27/02/2024	18/04/2024	06/05/2024	21/05/2024	19/08/2024
5	Construction of a Potable Water supply Scheme in Benagudi Village in Menchum Valley Sub Division, Menchum Division of the North West Region	OI	32 275 320	PIB	Mayor of Benakuma Council	ONIT	26/02/2024	18/04/2024	06/05/2024	21/05/2024	19/08/2024
6	Rehabilitation of some stretches of farm to Market Roadin Mukuru Village, in Menchum Valley Sub Division, Menchum Division of the North West Region	ROAD	23 000 000	PIB	Mayor of Benakuma Council	ONIT	26/02/2024	18/04/2024	06/05/2024	21/05/2024	19/08/2024

## MENCHUM

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
7	Rehabilitation of some roads within Benade; From Otengue – Bogi – Bokunu-Bari(9.2km) and From Obeji – Bogi-Ozeme, (5.8km), in Menchum Valley Sub Division, Menchum Division of the North West Region	ROAD	45 000 000	PIB	Mayor of Benakuma Council	ONIT	26/02/2024	18/04/2024	06/05/2024	21/05/2024	19/08/2024
8	Opening of (15KM) Stretch of road from Ozeme (Benade) – Bateh (Benagudi) in Benakuma Council, Menchum Division of the North West Region	ROAD	65 000 000	PIB	Mayor of Benakuma Council	ONIT	26/02/2024	18/04/2024	06/05/2024	21/05/2024	19/08/2024
<b>TOTAL BENAKUMA COUNCIL</b>			<b>267 275 320</b>								
<b>FURU-AWA COUNCIL.</b>											
1	Purchase of medical equipment to the Furu awa medicalized Health center, furu awa subdivision.	GS	12 000 000	PIB	Mayor of Furu Awa Council	ONIT	19/01/2024	11/03/2024	01/04/2024	12/04/2024	11/06/2024
2	Construction of an Intergrated Health Center in LUTU in Furu awa subdivision.	BCFW	50 000 000	PIB	Mayor of Furu Awa Council	ONIT	19/01/2024	11/03/2024	01/04/2024	12/04/2024	11/07/2024
3	Construction of a bridge over river Zangsama Upper course(Nangwa/furu awa road) Furu awa subdivision.	ROAD	65 000 000	PIB	Mayor of Furu Awa Council	ONIT	19/01/2024	11/03/2024	01/04/2024	12/04/2024	12/08/2024
4	Construction of a Box culvert over Wurukru stream in Furu-bana, Furu awa subdivision.	ROAD	23 000 000	PIB	Mayor of Furu Awa Council	ONIT	19/01/2024	11/03/2024	01/04/2024	12/04/2024	11/07/2024
5	Construction of a potable water supply scheme in Badji village, Furu awa subdivision.	OI	25 000 000	PIB	Mayor of Furu Awa Council	ONIT	19/08/1202	10/10/1202	28/10/1202	11/11/1202	10/02/1203
6	Construction of a new catchment to the existing water scheme in Akum village, Furu awa subdivision (lot 1)	OI	22 000 000	PIB	Mayor of Furu Awa Council	ONIT	16/01/2024	07/03/2024	25/03/2024	08/04/2024	08/07/2024
7	Construction of a water scheme in Sambari village, Furu awa Subdivision (lot 2)		44 710 000								

## MENCHUM

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
8	Installation of some all-in-one solarstreet lights in some localities in Furu-awa Subdivision.	OI	50 000 000	PIB	Mayor of Furu Awa Council	ONIT	16/01/2024	07/03/2024	25/03/2024	08/04/2024	08/07/2024
9	Installation of some all in one Solar street lights in Ezong village, Furu-awa subdivision.	OI	13 000 000	PIB	Mayor of Furu Awa Council	ONIT	22/01/2024	14/03/2024	01/04/2024	15/04/2024	15/07/2024
10	Establishment of a fish pond in Furu-awa town,Furu-awa Subdivision,Menchum Division.	OI	35 000 000	PIB	Mayor of Furu Awa Council	ONIT	22/01/2024	14/03/2024	01/04/2024	15/04/2024	15/07/2024
11	Rehabilitation of two blocks of 02 classrooms each and an office at GS Furu-awa.	BCFW	28 000 000	PIB	Mayor of Furu Awa Council	ONIT	22/01/2024	14/03/2024	01/04/2024	15/04/2024	15/07/2024
12	Construction of a block of 02 classrooms and a Regular office at Government Inclusive Nursery School Furu-awa,Furu Awa Sub Division.	BCFW	30 000 000	PIB	Mayor of Furu Awa Council	ONIT	16/01/2024	07/03/2024	25/03/2024	08/04/2024	08/07/2024
<b>TOTAL FURU AWA COUNCIL</b>			<b>397 710 000</b>								
<b>WUM COUNCIL</b>											
1	Rehabilitation of Ukpwa Intergrated Health Center in Ghiedze village Wum Municipality.	BCFW	15 000 000	PIB	Mayor of Wum Council	ONIT	15/01/2024	07/03/2024	25/03/2024	08/04/2024	08/07/2024
2	Purchase of office equipment for Agric post Kesu.	GS	8 000 000	PIB	Mayor of Wum Council	RQ	22/01/2024	16/02/2024	08/03/2024	22/03/2024	21/05/2024
3	Supply of 140 benches, 04 tables and 04 chairs to GS Zonghokwo, GS Tsakendze in Wum Municipality.	GS	6 000 000	PIB	Mayor of Wum Council	RQ	22/01/2024	16/02/2024	08/03/2024	22/03/2024	21/05/2024
4	Creation of a fishpond powered by solar energy for Wum council.	OI	15 000 000	PIB	Mayor of Wum Council	ONIT	22/01/2024	14/03/2024	01/04/2024	15/04/2024	15/07/2024
5	Construction of a borehole at Yuotoh in Wum Municipality.	OI	15 000 000	PIB	Mayor of Wum Council	ONIT	22/01/2024	14/03/2024	01/04/2024	15/04/2024	15/07/2024



## MENCHUM

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
6	Construction of a box Culvert Linking Wajung and Buetsi in Wum Municipality.	ROAD	12 000 000	PIB	Mayor of Wum Council	ONIT	22/01/2024	14/03/2024	01/04/2024	15/04/2024	15/07/2024
7	Construction of a box culvert at PK 0+800 from GTHS junction along the Naikom-Ketcha road in Wum Municipality.	ROAD	20 000 000	PIB	Mayor of Wum Council	ONIT	22/01/2024	14/03/2024	01/04/2024	15/04/2024	15/07/2024
8	Construction of a bridge over river Kebwen linking Magha palace and Magha Overside in Wum Municipality.	ROAD	33 000 000	PIB	Mayor of Wum Council	ONIT	16/01/2024	07/03/2024	25/03/2024	08/04/2024	06/08/2024
9	Rehabilitation of the WumCouncil Museum in Wum Municipality.	BCFW	10 000 000	PIB	Mayor of Wum Council	ONIT	16/01/2024	07/03/2024	25/03/2024	08/04/2024	08/07/2024
10	Completion of a fence at the Wum Urban integrated health center in Kesu village Wum Municipality.	BCFW	15 000 000	PIB	Mayor of Wum Council	ONIT	16/01/2024	07/03/2024	25/03/2024	08/04/2024	08/07/2024
11	Installation of 30 solar street light in BU, ATUE and MENTENG	OI	18 000 000	PIB	Mayor of Wum Council	ONIT	15/01/2024	07/03/2024	25/03/2024	08/04/2024	08/07/2024
12	Construction of 32 market sheds in the Wum main market.	BCFW	82 000 000	PIB	Mayor of Wum Council	ONIT	15/01/2024	07/03/2024	25/03/2024	08/04/2024	06/08/2024
13	Construction of a block of two classrooms at GS Tsakendze in Kesu village Wum Municipality (lot 1)	BCFW	20 000 000	PIB	Mayor of Wum Council	ONIT	15/01/2024	07/03/2024	25/03/2024	08/04/2024	08/07/2024
14	Construction of a block of two classrooms with a regular office in at GS Zonghokwo in ZonghokwovillageWum Municipality (lot 2)		23 000 000								
15	Rehabilitation of a block of two classrooms at GS Zonghefu village Wum Municipality (lot 3)		11 000 000								
<b>TOTAL WUM COUNCIL</b>			<b>303 000 000</b>								

## MENCHUM

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
<b>ZHOA COUNCIL</b>											
1	The construction of a Borehole equipped with a solar pump and with an elevated tank at Mbulloom Bafmeng.	OI	22 500 000	PIB	Mayor of Zhoa Council	ONIT	12/02/2024	04/04/2024	22/04/2024	06/05/2024	05/08/2024
2	Installation of 100 all in one solar street lights in Zhoa Municipality.	OI	50 000 000	PIB	Mayor of Zhoa Council	ONIT	12/02/2024	04/04/2024	22/04/2024	06/05/2024	05/08/2024
3	Construction of eight (08) locked up market sheds in Weh	BCFW	23 000 000	PIB	Mayor of Zhoa Council	ONIT	12/02/2024	04/04/2024	22/04/2024	06/05/2024	05/08/2024
4	The construction of a Borehole equipped with a solar pump and with an elevated tank at Esu Intergrated Health Centre	OI	20 000 000	PIB	Mayor of Zhoa Council	ONIT	12/02/2024	04/04/2024	22/04/2024	06/05/2024	05/08/2024
5	The rehabilitation of three (03) classrooms at Government school group two new town Bafmeng	BCFW	20 000 000	PIB	Mayor of Zhoa Council	ONIT	12/02/2024	04/04/2024	22/04/2024	06/05/2024	05/08/2024
6	The Supply of medical equipment to the Munkep integrated health center.	GS	10 000 000	PIB	Mayor of Zhoa Council	ONIT	02/01/2024	22/02/2024	11/03/2024	25/03/2024	24/05/2024
7	Rehabilitation of some streets in Bafmeng town from catholic mission Junction to entrance Mmen credit union (0.5km) and from the entrance in to G.H.S Bafmeng Tso Ngu (1.5km) in Fungom sub division (lot 1)	ROAD	45 000 000	PIB	Mayor of Zhoa Council	ONIT	09/02/2024	01/04/2024	19/04/2024	03/05/2024	02/09/2024
8	Rehabilitation of roads from Weh to Kumfutu (10km) (lot 2)		65 000 000								
<b>TOTAL ZHOA COUNCIL</b>			<b>255 500 000</b>								
44	<b>TOTAL MENCHUM DIVISION</b>		<b>1 248 485 320</b>								

## MEZAM DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
<b>DIVISIONAL EXTERNAL SERVICES</b>											
1	Complementary works for the construction of Bamenda VGI (Vocational Guidance Information Centre) Bamenda	BCFW	19 979 000	PIB	SDO/DD MINEFOP	ONIT	08/03/2024	29/04/2024	17/05/2024	31/05/2024	30/09/2024
2	Construction of the Divisional Delegation of Employment and Vocational Training Mezam	BCFW	82 216 000	PIB	SDO/DD MINEFOP	ONIT	07/02/2024	28/03/2024	15/04/2024	29/04/2024	27/08/2024
3	Rehabilitation of the main building and the Guest House of the Divisional Delegation of MINEPAT Mezam	BCFW	8 000 000	PIB	SDO/ DD MINEPAT	RQ	29/01/2024	23/02/2024	15/03/2024	01/04/2024	29/07/2024
<b>TOTAL DIVISIONAL EXTERNAL SERVICES</b>			<b>110 195 000</b>								
<b>BAFUT COUNCIL</b>											
1	Supply of water pipes to Agyati, Bawum and Bukari communities	GS	9 000 000	PIB	Mayor of Bafut Council	RQ	16/02/2024	14/03/2024	01/04/2024	15/04/2024	15/07/2024
2	Construction of a box culvert linking Mforya hospital and Nkwen, Bafut Subdivision	BCFW	19 000 000	PIB	Mayor of Bafut Council	ONIT	23/02/2024	15/04/2024	03/05/2024	17/05/2024	16/08/2024
3	Purchase of a 8x4 dump truck for sand transportation	GS	69 000 000	PIB	Mayor of Bafut Council	ONIT	02/02/2024	19/02/2024	11/03/2024	25/03/2024	24/05/2024
4	Construction of the Integrated Health Center Nchum (Phase 1)	BCFW	30 000 000	PIB	Mayor of Bafut Council	ONIT	23/02/2024	15/04/2024	03/05/2024	17/05/2024	16/08/2024
5	Equipping classrooms with benches (G. S Agyati, GS Ndung, GS Muchwine:)	GS	11 100 000	PIB	Mayor of Bafut Council	RQ	09/02/2024	07/03/2024	25/03/2024	08/04/2024	07/06/2024

## MEZAM DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
6	G. S Ndung: Construction of a block of 02 classrooms (lot 1)	BCFW	20 000 000	PIB	Mayor of Bafut Council	ONIT	19/01/2024	11/03/2024	01/04/2024	12/04/2024	11/07/2024
7	G. S Nchoho: Renovation of a block of 02 classrooms (lot 2)		10 000 000								
8	Equipping nursery blocks with dwarf benches (GNS Swie: GNS Tingoh: GNS Ntabuwe: GNS Nchum)	GS	10 000 000	PIB	Mayor of Bafut Council	RQ	02/01/2024	29/01/2024	16/02/2024	01/03/2024	30/04/2024
9	The construction of a nursery block at GNS Swie	BCFW	20 000 000	PIB	Mayor of Bafut Council	ONIT	19/01/2024	11/03/2024	01/04/2024	12/04/2024	11/07/2024
10	Concrete block pavement of a roundabout and surroundings of the city tower at Nsoh	ROAD	43 000 000	PIB	Mayor of Bafut Council	ONIT	29/02/2024	22/04/2024	10/05/2024	24/05/2024	22/08/2024
11	Construction of a roundabout at mile 11 Nsoh, Bafut subdivision	ROAD	47 000 000	PIB	Mayor of Bafut Council	ONIT	29/02/2024	22/04/2024	10/05/2024	24/05/2024	22/08/2024
12	Equipping with office equipment (tables, chairs, cupboard,.....) of the Youth Empowerment Centre Bujong- Bafut	GS	10 000 000	PIB	Mayor of Bafut Council	RQ	09/02/2024	07/03/2024	25/03/2024	08/04/2024	07/06/2024
13	Equipment of the poultry for the Bafut Council at Njinteh	GS	6 000 000	PIB	Mayor of Bafut Council	RQ	16/02/2024	14/03/2024	01/04/2024	15/04/2024	14/06/2024
14	Construction of a poultry for the Bafut Council at Njinteh	BCFW	14 000 000	PIB	Mayor of Bafut Council	ONIT	23/02/2024	15/04/2024	03/05/2024	17/05/2024	16/08/2024

## MEZAM DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
15	Construction of a Nsem Community hall (Phase 2)	BCFW	23 000 000	PIB	Mayor of Bafut Council	ONIT	23/02/2024	15/04/2024	03/05/2024	17/05/2024	16/08/2024
<b>TOTAL BAFUT COUNCIL</b>			<b>341 100 000</b>								
<b>BALI COUNCIL</b>											
1	Rehabilitation of the Bali municipal grand stand in Bali subdivision, Mezam - NWR	BCFW	29 521 232	PIB	Mayor of Bali Council	ONIT	26/01/2024	18/03/2024	05/04/2024	19/04/2024	18/07/2024
2	Rehabilitation of the road Etoma village via Nahkotan to upper Mbufung and the construction of Guti bridge in bali sub - division-mezam nwr (himo approach)	ROAD	65 000 000	PIB	Mayor of Bali Council	ONIT	26/01/2024	18/03/2024	05/04/2024	19/04/2024	19/08/2024
3	Construction of the fence round Bali urban integrated health center in Bali council subdivision, Mezam- nwr-phase ii	BCFW	30 000 000	PIB	Mayor of Bali Council	ONIT	02/01/2024	22/02/2024	11/03/2024	25/03/2024	23/07/2024
4	Construction of Bali youth empowerment center, Bali sub division-Mezam nwr.	BCFW	60 000 000	PIB	Mayor of Bali Council	ONIT	02/01/2024	22/02/2024	11/03/2024	25/03/2024	23/07/2024
5	Rehabilitation of earth road Mbufung-Gungong –communal road and construction 02 culverts in Bali sub division –mezam division – north west region	ROAD	40 000 000	PIB	Mayor of Bali Council	ONIT	17/01/2024	07/03/2024	25/03/2024	08/04/2024	06/08/2024
6	Supply of electricity network to Ngwandikang quarter in Bali sub division – Mezam Nwr	OI	50 000 000	PIB	Mayor of Bali Council	ONIT	02/01/2024	22/02/2024	11/03/2024	25/03/2024	23/07/2024
7	Rehabilitation of Koplap water by gravity scheme	OI	23 012 462	PIB	Mayor of Bali Council	ONIT	10/01/2024	29/02/2024	18/03/2024	01/04/2024	30/07/2024
8	Construction of potable water supply scheme by gravity in sang quarter-Naka village in Bali sub division	OI	21 697 538	PIB	Mayor of Bali Council	ONIT	10/01/2024	29/02/2024	18/03/2024	01/04/2024	30/07/2024

## MEZAM DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
9	Renovation of gns Bali (Japanese school complex) Bali subdivision, Mezam division- North west region	BCFW	30 000 000	PIB	Mayor of Bali Council	ONIT	10/01/2024	29/02/2024	18/03/2024	01/04/2024	30/07/2024
10	Construction of CEAC in Mantum village in Bali subdivision, Mezam division, North west region	BCFW	23 000 000	PIB	Mayor of Bali Council	ONIT	10/01/2024	29/02/2024	18/03/2024	01/04/2024	30/07/2024
<b>TOTAL BALI COUNCIL</b>			<b>372 231 232</b>								
<b>BAMENDA I COUNCIL</b>											
1	Construction of a fence at the Atogolah field Bamenda 1 Council Area	BCFW	65 000 000	PIB	Mayor of Bamenda I Council	ONIT	09/01/2024	29/02/2024	18/03/2024	01/04/2024	30/07/2024
2	Construction of a fence at the Women's Empowerment Center	BCFW	20 000 000	PIB	Mayor of Bamenda I Council	ONIT	09/01/2024	29/02/2024	18/03/2024	01/04/2024	30/07/2024
3	Rehabilitation of 02 Class Rooms at G.S Ntoh	BCFW	20 000 000	PIB	Mayor of Bamenda I Council	ONIT	02/01/2024	22/02/2024	11/03/2024	25/03/2024	23/07/2024
4	Equipment of the Bamenda I Multipurpose Youth Training Center	GS	10 000 000	PIB	Mayor of Bamenda I Council	ONIT	12/01/2024	04/03/2024	22/03/2024	05/04/2024	04/06/2024
5	Three coat surface dressing of Atogolah road leading to Atogolah field/ supply of culvert rings of diameter 800 and 100 for the maintenance of Council roads	ROAD	70 000 000	PIB	Mayor of Bamenda I Council	ONIT	19/01/2024	11/03/2024	01/04/2024	12/04/2024	12/08/2024
6	Reforestation/maintenance of Bamenda 1 Council Forest and Catchment Areas Bamenda 1 Council area	OI	20 000 000	PIB	Mayor of Bamenda I Council	ONIT	02/01/2024	22/02/2024	11/03/2024	25/03/2024	23/07/2024
7	Construction of a Theater block at the Bamenda 1 sub Divisional Hospital	BCFW	35 000 000	PIB	Mayor of Bamenda I Council	ONIT	02/01/2024	22/02/2024	11/03/2024	25/03/2024	23/07/2024

## MEZAM DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
8	Construction of a Small live stock market with offices at Bamenda I Council Market/Park	BCFW	35 000 000	PIB	Mayor of Bamenda I Council	ONIT	09/01/2024	29/02/2024	18/03/2024	01/04/2024	30/07/2024
9	Construction of agric poste Bamenda I	BCFW	23 000 000	PIB	Mayor of Bamenda I Council	ONIT	09/01/2024	29/02/2024	18/03/2024	01/04/2024	30/07/2024
<b>TOTAL BAMENDA I COUNCIL</b>			<b>298 000 000</b>								
<b>BAMENDA II COUNCIL</b>											
1	Construction of a bridge linking matsom and Alachu	ROAD	23 000 000	PIB	Mayor of Bamenda II Council	ONIT	18/01/2024	11/03/2024	01/04/2024	12/04/2024	12/08/2024
2	Purchase of a Grader	GS	100 000 000	PIB	Mayor of Bamenda II Council	ONIT	02/01/2024	19/02/2024	11/03/2024	25/03/2024	24/06/2024
3	Supply of Equipment to IHC Azire and Ntambag	GS	20 000 000	PIB	Mayor of Bamenda II Council	ONIT	15/01/2024	07/03/2024	25/03/2024	08/04/2024	07/06/2024
4	Construction of a Block of Two Wards and one Nurse office in IHC Azire	BCFW	30 000 000	PIB	Mayor of Bamenda II Council	ONIT	02/01/2024	19/02/2024	11/03/2024	25/03/2024	23/07/2024
5	Construction of a culvert at Atua-Azire and Nkura (Njanga Hill)	ROAD	9 181 000	PIB	Mayor of Bamenda II Council	ONIT	02/01/2024	11/03/2024	01/04/2024	12/04/2024	12/08/2024
6	Construction of a Bridge linking Ntamulung and Cow Street	ROAD	32 000 000	PIB	Mayor of Bamenda II Council	ONIT	18/01/2024	11/03/2024	01/04/2024	12/04/2024	12/08/2024
7	Purchase of Equipment of the Literacy component at GS Ngomgham	GS	12 000 000	PIB	Mayor of Bamenda II Council	RQ	28/12/2023	24/01/2024	08/02/2024	19/02/2024	19/04/2024
8	Rehabilitation of a Block of Two Classrooms in Government Practicing School (GPS) Ntambag	BCFW	10 000 000	PIB	Mayor of Bamenda II Council	ONIT	16/01/2024	07/03/2024	25/03/2024	08/04/2024	08/07/2024

## MEZAM DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
9	Rehabilitation of a Block of Two Classrooms in GS Ntambag	BCFW	10 000 000	PIB	Mayor of Bamenda II Council	RQ	16/01/2024	12/02/2024	01/03/2024	15/03/2024	13/06/2024
<b>TOTAL BAMENDA II COUNCIL</b>			<b>246 181 000</b>								
<b>BAMENDA III COUNCIL</b>											
1	Construction of an office at the small ruminant market at Mile 6 Nkwen	BCFW	15 000 000	PIB	Mayor of Bamenda III Council	ONIT	19/01/2024	11/03/2024	01/04/2024	12/04/2024	12/08/2024
2	Provision of potable water at the small ruminant market, Mile 6 Nkwen	OI	10 000 000	PIB	Mayor of Bamenda III Council	ONIT	19/01/2024	11/03/2024	01/04/2024	12/04/2024	11/07/2024
3	The planting of water friendly trees at the Bamenda III Council Water Catchment	OI	10 000 000	PIB	Mayor of Bamenda III Council	RQ	19/01/2024	15/02/2024	04/03/2024	18/03/2024	18/06/2024
4	Equipment of Ten (10) Community Preschool Centres in Bamenda III municipality	GS	12 000 000	PIB	Mayor of Bamenda III Council	RQ	12/01/2024	08/02/2024	26/02/2024	11/03/2024	10/05/2024
5	Construction of a Nursery Block of Two (02) classrooms at GBNS Upper Bayelle	BCFW	20 000 000	PIB	Mayor of Bamenda III Council	ONIT	12/01/2024	04/03/2024	22/03/2024	05/04/2024	05/08/2024
6	Triple surface tarring of road from Nkwen District Hospital to New Road	ROAD	100 000 000	PIB	Mayor of Bamenda III Council	ONIT	12/01/2024	04/03/2024	22/03/2024	05/04/2024	05/08/2024
7	The equipment of CEAC Nkwen	GS	23 000 000	PIB	Mayor of Bamenda III Council	RQ	12/02/2024	11/03/2024	01/04/2024	12/04/2024	11/06/2024
<b>TOTAL BAMENDA III COUNCIL</b>			<b>190 000 000</b>								
<b>SANTA COUNCIL</b>											
1	Extension of potable water to the meat slaughter slab in Santa and construction of drainages.	OI	17 654 764	PIB	Mayor of Santa Council	ONIT	05/01/2024	07/02/2024	22/02/2024	04/03/2024	02/07/2024
2	Construction of a block of two (02) classrooms and Head Teacher's Office at G.N.S. Makemtikong-Awing.	BCFW	20 000 000	PIB	Mayor of Santa Council	ONIT	09/01/2024	29/02/2024	18/03/2024	01/04/2024	30/07/2024



## MEZAM DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
3	Supply of equipment to Santa Youth Centre - Baligham	GS	10 000 000	PIB	Mayor of Santa Council	RQ	05/01/2024	31/01/2024	15/02/2024	26/02/2024	27/05/2024
4	Rehabilitation of the road Matazem through MatajemMenka – Menka palace	ROAD	35 000 000	PIB	Mayor of Santa Council	ONIT	09/01/2024	29/02/2024	18/03/2024	01/04/2024	30/07/2024
5	Rehabilitation of road from Hausa Quarter (Santa) to Baligham Fon's Palace	ROAD	65 000 000	PIB	Mayor of Santa Council	ONIT	08/01/2024	29/02/2024	18/03/2024	01/04/2024	30/07/2024
6	Pavement of the surrounding of Santa Main Market/drainage	ROAD	55 000 000	PIB	Mayor of Santa Council	ONIT	04/01/2024	07/02/2024	22/02/2024	04/03/2024	02/07/2024
7	Construction of Market Sheds in Santa Main Market (Phase 1)	BCFW	65 000 000	PIB	Mayor of Santa Council	ONIT	04/01/2024	07/02/2024	22/02/2024	04/03/2024	02/07/2024
8	Rehabilitation of road from Njong Market – Makang Quarter Santa	ROAD	23 000 000	PIB	Mayor of Santa Council	ONIT	28/12/2023	31/01/2024	15/02/2024	26/02/2024	25/06/2024
<b>TOTAL SANTA COUNCIL</b>			<b>290 654 764</b>								
<b>TUBAH COUNCIL</b>											
1	Supply of bricks molding machine	GS	10 000 000	PIB	Mayor of Tubah Council	RQ	14/02/2024	14/03/2024	01/04/2024	15/04/2024	14/06/2024
2	Equipping of Tubah Council ponds	GS	15 000 000	PIB	Mayor of Tubah Council	ONIT	14/02/2024	04/04/2024	22/04/2024	06/05/2024	05/07/2024
3	Upgrading of a single phase line from Bamesin junction through Sabga squares to Health center	OI	25 000 000	PIB	Mayor of Tubah Council	ONIT	14/02/2024	04/04/2024	22/04/2024	06/05/2024	03/09/2024
4	Extension of electricity to Nchoken and Ngophana quarters in Tubah Council area	OI	25 000 000	PIB	Mayor of Tubah Council	ONIT	14/02/2024	04/04/2024	22/04/2024	06/05/2024	03/09/2024

## MEZAM DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
5	Rehabilitation of a block of two classrooms in GS Nchoken	BCFW	10 000 000	PIB	Mayor of Tubah Council	ONIT	02/02/2024	25/03/2024	12/04/2024	26/04/2024	25/07/2024
6	Rehabilitation of a block of two classrooms in GS Ntembang	BCFW	10 000 000	PIB	Mayor of Tubah Council	RQ	02/02/2024	29/02/2024	18/03/2024	01/04/2024	01/07/2024
7	Rehabilitation of CEAC center in Bambui	BCFW	23 000 000	PIB	Mayor of Tubah Council	ONIT	02/01/2024	19/02/2024	11/03/2024	25/03/2024	23/07/2024
8	Rehabilitation of Arts and Cultural center in Tubah Council area	BCFW	10 000 000	PIB	Mayor of Tubah Council	ONIT	29/01/2024	06/03/2024	21/03/2024	01/04/2024	01/07/2024
9	Construction of water tank catchments and extension of water in Bambili village	OI	44 710 000	PIB	Mayor of Tubah Council	ONIT	22/01/2024	14/03/2024	01/04/2024	15/04/2024	13/08/2024
10	Completion of a mini mortuary in Tubah (phase 2)	BCFW	10 000 000	PIB	Mayor of Tubah Council	ONIT	22/01/2024	14/03/2024	01/04/2024	15/04/2024	15/07/2024
11	Construction of three ponds in Tubah Council area	OI	20 000 000	PIB	Mayor of Tubah Council	ONIT	02/01/2024	22/02/2024	11/03/2024	25/03/2024	23/07/2024
12	Construction of reinforced concrete bridge at Ngophana and Mbih (W,4 H,3)	ROAD	50 000 000	PIB	Mayor of Tubah Council	ONIT	22/01/2024	14/03/2024	01/04/2024	15/04/2024	13/08/2024
13	Opening and grading of road from Ntah to Achi farm to market	ROAD	30 000 000	PIB	Mayor of Tubah Council	ONIT	19/01/2024	11/03/2024	01/04/2024	12/04/2024	11/07/2024
14	Opening of 2.5km road with a culvert to Mushongmabuh touristic site and demarcation of the site	ROAD	25 000 000	PIB	Mayor of Tubah Council	ONIT	19/01/2024	11/03/2024	01/04/2024	12/04/2024	11/07/2024

## MEZAM DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
15	Road maintenance in Tubah Municipality	ROAD	65 000 000	PIB	Mayor of Tubah Council	ONIT	02/01/2024	22/02/2024	11/03/2024	25/03/2024	24/06/2024
16	Construction of road with pavement bricks from Elissam junction to Bujung junction	ROAD	60 000 000	PIB	Mayor of Tubah Council	ONIT	02/01/2024	22/02/2024	11/03/2024	25/03/2024	24/06/2024
<b>TOTAL TUBAH COUNCIL</b>			<b>432 710 000</b>								
<b>77</b>	<b>TOTAL MEZAM DIVISION</b>		<b>2 281 071 996</b>								



## MOMO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
<b>DIVISIONAL EXTERNAL SERVICES</b>											
1	Construction of a 6ml of bridge at pk2+100 on the Mbengwi-Back Mbon-kobenyang section in the Mbengwi subdivision, Momo Division	ROAD	50 000 000	PIB	SDO/DD MINTP Momo	ONIT	05/01/2024	26/02/2024	15/03/2024	01/04/2024	29/07/2024
<b>TOTAL DIVISIONAL EXTERNAL SERVICES</b>			<b>50 000 000</b>								
<b>ANDEK COUNCIL</b>											
1	Rehabilitation of scan water –Tinechung road (second phase)	ROAD	25 000 000	PIB	Mayor of Andek Council	ONIT	05/02/2024	28/03/2024	15/04/2024	29/04/2024	27/08/2024
2	Rehabilitation of road scan water to GS Etwii, concreting bad spots	ROAD	25 000 000	PIB	Mayor of Andek Council	ONIT	05/02/2024	28/03/2024	15/04/2024	29/04/2024	27/08/2024
3	Rehabilitation of Teze -Azem road	ROAD	45 150 000	PIB	Mayor of Andek Council	ONIT	05/02/2024	28/03/2024	15/04/2024	29/04/2024	26/09/2024
4	Construction of block of classrooms in GPS Nkon, Mengom New town (phase one)	BCFW	20 000 000	PIB	Mayor of Andek Council	ONIT	29/01/2024	21/03/2024	08/04/2024	22/04/2024	19/09/2024
5	Construction of a diameter 1000 ring culvert on a farm to market road in Teze (lot 1)	ROAD	11 000 000	PIB	Mayor of Andek Council	ONIT	29/01/2024	21/03/2024	08/04/2024	22/04/2024	20/08/2024
6	Construction of a bridge over EKEH at Esaw, Mengom New lay-out (lot 2)		40 000 000								
7	Completion of a bridge at ACHANG	ROAD	12 000 000	PIB	Mayor of Andek Council	ONIT	22/01/2024	14/03/2024	01/04/2024	15/04/2024	13/08/2024
8	Purchase of health Equipment to all health centers of Andek Municipality	GS	30 000 000	PIB	Mayor of Andek Council	ONIT	22/01/2024	11/03/2024	01/04/2024	15/04/2024	14/06/2024
9	Construction of a bridge at Angai	ROAD	25 000 000	PIB	Mayor of Andek Council	ONIT	22/01/2024	14/03/2024	01/04/2024	15/04/2024	13/08/2024
<b>TOTAL ANDEK COUNCIL</b>			<b>233 150 000</b>								

## MOMO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
<b>BATIBO COUNCIL</b>											
1	Rehabilitation of GS Tiben	BCFW	17 000 000	PIB	Mayor of Batibo Council	ONIT	01/04/2024	23/05/2024	10/06/2024	24/06/2024	22/10/2024
2	Equipping of the Ewai community hall	GS	10 000 000	PIB	Mayor of Batibo Council	RQ	01/04/2024	29/04/2024	17/05/2024	31/05/2024	30/07/2024
3	Keonom-Osei-Numben electricity project (phase I) Keonom –Osei	OI	31 000 000	PIB	Mayor of Batibo Council	ONIT	01/04/2024	23/05/2024	10/06/2024	24/06/2024	22/10/2024
4	Construction of the Korowan potable water supply scheme	OI	40 000 000	PIB	Mayor of Batibo Council	ONIT	26/02/2024	18/04/2024	06/05/2024	21/05/2024	17/09/2024
5	Reinforcement and protection of road embankment along the inter N6 (Gonum market square) (Lot 1)	ROAD	40 870 000	PIB	Mayor of Batibo Council	ONIT	26/02/2024	18/04/2024	06/05/2024	45 433	17/10/2024
6	Rehabilitation of road from Guzang market through Gwonum to Bessi –Awum (Lot 2)		65 000 000								
7	Purchase of equipment to the Ashong integrated health center	GS	19 000 000	PIB	Mayor of Batibo Council	ONIT	22/01/2024	11/03/2024	01/04/2024	15/04/2024	14/06/2024
8	Purchase of equipment to the Bessi community hall	GS	8 000 000	PIB	Mayor of Batibo Council	RQ	22/01/2024	19/02/2024	08/03/2024	22/03/2024	21/05/2024
9	Rehabilitation of the Bessi community hall	BCFW	15 000 000	PIB	Mayor of Batibo Council	RQ	22/01/2024	19/02/2024	08/03/2024	22/03/2024	20/06/2024
<b>TOTAL BATIBO COUNCIL</b>			<b>245 870 000</b>								

## MOMO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
<b>MBENGWI COUNCIL</b>											
1	Construction of a 12M bridge over river Keuh on the Njindom Mbemi road	ROAD	65 000 000	PIB	Mayor of Mbengwi Council	ONIT	26/01/2024	18/03/2024	05/04/2024	19/04/2024	19/08/2024
2	Rehabilitation of road from Ngarifum to Samtaben junction phase 1	ROAD	23 000 000	PIB	Mayor of Mbengwi Council	ONIT	22/01/2024	14/03/2024	01/04/2024	15/04/2024	15/07/2024
3	Paving of road from checkpoint mile 18 through Mbon to Africa Petroleum	ROAD	100 000 000	PIB	Mayor of Mbengwi Council	ONIT	18/01/2024	21/02/2024	07/03/2024	18/03/2024	16/07/2024
<b>TOTAL MBENGWI COUNCIL</b>			<b>188 000 000</b>								
<b>NJIKWA COUNCIL</b>											
1	Purchase of a 20 tons 4 x 4 council truck	GS	50 000 000	PIB	Mayor of Njikwa Council	ONIT	16/01/2024	07/03/2024	25/03/2024	08/04/2024	08/07/2024
2	Construction of a mini-solar plant at Njikwa	OI	30 000 000	PIB	Mayor of Njikwa Council	ONIT	16/01/2024	07/03/2024	25/03/2024	08/04/2024	08/07/2024
3	Installation of solar street lights at some strategic public spaces in Njikwa Municipality	OI	50 000 000	PIB	Mayor of Njikwa Council	ONIT	16/01/2024	07/03/2024	25/03/2024	08/04/2024	08/07/2024
4	Construction of the Faah and Nkun Gravity Water Schemes	OI	44 710 000	PIB	Mayor of Njikwa Council	ONIT	16/01/2024	07/03/2024	25/03/2024	08/04/2024	08/07/2024
5	Construction of 2 culverts along the Ngbengeh-Koh Road	ROAD	15 000 000	PIB	Mayor of Njikwa Council	ONIT	15/01/2024	07/03/2024	25/03/2024	08/04/2024	08/07/2024

## MOMO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
6	Construction of the Fum Bridge	ROAD	45 000 000	PIB	Mayor of Njikwa Council	ONIT	15/01/2024	07/03/2024	25/03/2024	08/04/2024	06/08/2024
7	Construction of the Nkoro Bridge along the Njikwa-Banya Road	ROAD	20 000 000	PIB	Mayor of Njikwa Council	ONIT	15/01/2024	07/03/2024	25/03/2024	08/04/2024	06/08/2024
8	Establishment of the Njikwa Fish Farm	OI	35 000 000	PIB	Mayor of Njikwa Council	ONIT	15/01/2024	07/03/2024	25/03/2024	08/04/2024	06/08/2024
9	Pavement of the bad spots at the Njumukod Hill and Bako Hill	ROAD	20 000 000	PIB	Mayor of Njikwa Council	ONIT	15/01/2024	07/03/2024	25/03/2024	08/04/2024	08/07/2024
10	Maintenance of the Njikwa – Banya Farm-to-Market Road	ROAD	23 000 000	PIB	Mayor of Njikwa Council	ONIT	22/01/2024	11/03/2024	01/04/2024	15/04/2024	13/08/2024
11	Completion of the Bakwa Integrated Health Centre	BCFW	30 000 000	PIB	Mayor of Njikwa Council	ONIT	22/01/2024	11/03/2024	01/04/2024	15/04/2024	12/09/2024
12	Construction of a block of two classrooms in GS Bakwa	BCFW	20 000 000	PIB	Mayor of Njikwa Council	ONIT	22/01/2024	11/03/2024	01/04/2024	15/04/2024	12/09/2024
13	Construction of the Bakwa Market	BCFW	30 206 000	PIB	Mayor of Njikwa Council	ONIT	22/01/2024	11/03/2024	01/04/2024	15/04/2024	12/09/2024
<b>TOTAL NJIKWA COUNCIL</b>			<b>412 916 000</b>								

## MOMO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
<b>WIDIKUM COUNCIL</b>											
1	Construction of CTG Widikum R+1	BCFW	50 000 000	PIB	Mayor of Widikum Council	ONIT	26/02/2024	18/04/2024	06/05/2024	21/05/2024	17/10/2024
2	Installation of Mini Hydro plant in Menka 2	OI	50 000 000	PIB	Mayor of Widikum Council	ONIT	26/02/2024	18/04/2024	06/05/2024	21/05/2024	17/10/2024
3	Construction of GNS Olorunti	BCFW	30 000 000	PIB	Mayor of Widikum Council	ONIT	26/02/2024	18/04/2024	06/05/2024	21/05/2024	17/09/2024
4	Construction of Kaninbom/Echibit Menka IHC phase II	BCFW	30 000 000	PIB	Mayor of Widikum Council	ONIT	12/02/2024	04/04/2024	22/04/2024	06/05/2024	03/10/2024
5	Purchase of fish pellet equipment's in WIDIKUM	GS	10 000 000	PIB	Mayor of Widikum Council	RQ	02/01/2024	08/04/2024	26/04/2024	10/05/2024	09/07/2024
6	Construction of fish ponds in Widikum	OI	25 000 000	PIB	Mayor of Widikum Council	ONIT	12/02/2024	04/04/2024	22/04/2024	06/05/2024	03/09/2024
7	Rehabilitation SAR/SM Widikum	BCFW	21 000 000	PIB	Mayor of Widikum Council	ONIT	11/03/2024	02/05/2024	21/05/2024	03/06/2024	02/09/2024
8	Construction of the Boulevard in widikum from Catholic health center junction to the bridge Diche I	ROAD	15 000 000	PIB	Mayor of Widikum Council	ONIT	11/03/2024	02/05/2024	21/05/2024	03/06/2024	01/10/2024
9	Rehabilitation of road Widikum-Bifang-Eka 15km	ROAD	55 000 000	PIB	Mayor of Widikum Council	ONIT	11/03/2024	02/05/2024	21/05/2024	03/06/2024	31/10/2024
10	Construction of Bifang community hall	BCFW	20 000 000	PIB	Mayor of Widikum Council	ONIT	12/02/2024	04/04/2024	22/04/2024	06/05/2024	03/09/2024
<b>TOTAL WIDIKUM COUNCIL</b>			<b>306 000 000</b>								
<b>45</b>	<b>TOTAL MOMO DIVISION</b>		<b>1 435 936 000</b>								



## NGOKETUNJIA DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
<b>DIVISIONAL EXTERNAL SERVICES</b>											
1	Construction of the District Inspections of Basic Education	BCFW	30 000 000	PIB	SDO/DD MINDEVEL	ONIT	22/01/2024	14/03/2024	01/04/2024	15/04/2024	15/07/2024
<b>TOTAL DIVISIONAL EXTERNAL SERVICES</b>			<b>30 000 000</b>								
<b>BABESSI COUNCIL</b>											
1	Supply of medical equipement to Baba I Medicalized Health Centre	GS	10 000 000	PIB	Mayor of Babessi Council	ONIT	24/01/2024	14/03/2024	01/04/2024	15/04/2024	14/06/2024
2	Suply of processing materials of the Babessi Council Fish Farm in Babessi Sub-Division	GS	50 000 000	PIB	Mayor of Babessi Council	ONIT	18/01/2024	11/03/2024	01/04/2024	12/04/2024	11/06/2024
3	Construction of a Fence (100x90m) Road Babessi Council Fish Farm, Babessi Sub-Division	BCFW	40 000 000	PIB	Mayor of Babessi Council	ONIT	18/01/2024	11/03/2024	01/04/2024	12/04/2024	11/07/2024
4	Construction of Tourists information Centre in Baba I	BCFW	10 000 000	PIB	Mayor of Babessi Council	ONIT	18/01/2024	11/03/2024	01/04/2024	12/04/2024	11/07/2024
5	Construction of an open shed over ten production concrete ponds at the Babessi Council, Fish Farm, Babessi Sub-Division	BCFW	25 000 000	PIB	Mayor of Babessi Council	ONIT	17/01/2024	07/03/2024	25/03/2024	08/04/2024	08/07/2024
6	Construction of a Block of two classrooms at G.S. Nzonzene in Babessi, Babessi Sub-Division, in Ngoketunjia Division, North West Region	BCFW	20 000 000	PIB	Mayor of Babessi Council	ONIT	17/01/2024	07/03/2024	25/03/2024	08/04/2024	08/07/2024
7	Supply of Medical equipment to Babessi Medicalised Health Centre	GS	7 500 000	PIB	Mayor of Babessi Council	ONIT	23/01/2024	14/03/2024	01/04/2024	15/04/2024	14/06/2024

## NGOKETUNJIA DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
8	Supply of Medical equipment to Babungo, Mbogombam and Bangolan Intergrated Health Centre	GS	22 500 000	PIB	Mayor of Babessi Council	ONIT	23/01/2024	14/03/2024	01/04/2024	15/04/2024	14/06/2024
9	Construction of CEAC in Babessi Sub Division	BCFW	23 000 000	PIB	Mayor of Babessi Council	ONIT	17/01/2024	07/03/2024	25/03/2024	08/04/2024	08/07/2024
<b>TOTAL BABESSI COUNCIL</b>			<b>208 000 000</b>								
<b>BALIKUMBAT COUNCIL</b>											
1	Construction of a hanger (shed) for the parking of front head loader in Balikumbat sub division, Ngoketunjia division.	BCFW	9 245 000	PIB	Mayor of Balikumbat Council	ONIT	30/01/2024	21/03/2024	08/04/2024	22/04/2024	22/07/2024
2	Acquisition and supply of a front head loader for the Balikumbat council;Balikumbat sub division in Ngoketunjia division	GS	90 755 000	PIB	Mayor of Balikumbat Council	ONIT	30/01/2024	21/03/2024	08/04/2024	22/04/2024	22/07/2024
3	First phase of the construction of the security fence at the Balikumbat medicalised health center in Balikumbat sub division.	BCFW	50 000 000	PIB	Mayor of Balikumbat Council	ONIT	30/01/2024	21/03/2024	08/04/2024	22/04/2024	22/07/2024
4	Supply of equipment to the multipurpose youth empowerment centre for Balikumbat sub division in Ngoketunjia division.	GS	10 000 000	PIB	Mayor of Balikumbat Council	ONIT	29/01/2024	21/03/2024	08/04/2024	22/04/2024	21/06/2024
5	Construction of a zoo-technical and a Vertinary center in Balikumbat sub division, Ngoketunjia division.	BCFW	35 000 000	PIB	Mayor of Balikumbat Council	ONIT	29/01/2024	21/03/2024	08/04/2024	22/04/2024	22/07/2024
6	Construction of the block of two classrooms at GS Deulu in Balikumbat village, Balikumbat sub division, Ngoketunjia division.	BCFW	20 000 000	PIB	Mayor of Balikumbat Council	ONIT	29/01/2024	21/03/2024	08/04/2024	22/04/2024	22/07/2024
7	Construction of the block of two classrooms at GS Mbantap in Bamunkumbit village, Balikumbat sub division, Ngoketunjia division.	BCFW	20 000 000	PIB	Mayor of Balikumbat Council	ONIT	26/12/2023	15/02/2024	04/03/2024	18/03/2024	18/06/2024
8	Supply of equipment to social center Balikumbat sub division, Ngoketunjia division.	GS	30 000 000	PIB	Mayor of Balikumbat Council	ONIT	26/12/2023	15/02/2024	04/03/2024	18/03/2024	17/05/2024

## NGOKETUNJIA DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
9	Construction of a lodge building at the community Education and action center (CEAC) Balikumbat in Balikumbat Sub Division	BCFW	23 000 000	PIB	Mayor of Balikumbat Council	ONIT	26/01/2024	18/03/2024	05/04/2024	19/04/2024	18/07/2024
<b>TOTAL BALIKUMBAT COUNCIL</b>			<b>288 000 000</b>								
<b>NDOP COUNCIL</b>											
1	The electrification of Njikaka quater of Bamessing village	OI	55 000 000	PIB	Mayor of Ndop Council	ONIT	24/01/2024	14/03/2024	01/04/2024	15/04/2024	15/07/2024
2	The rehabilitation of Ndop Community Hall Ndop Council Area	BCFW	45 000 000	PIB	Mayor of Ndop Council	ONIT	24/01/2024	14/03/2024	01/04/2024	15/04/2024	15/07/2024
3	The rehabilitation of road from Ntefheh to New Stadium (0.790km) and New Stadium to Catholic Church (0.900km)	ROAD	65 000 000	PIB	Mayor of Ndop Council	ONIT	23/01/2024	14/03/2024	01/04/2024	15/04/2024	14/10/2024
4	The construction of a fence round the Women empowerment center Ndop Council area	BCFW	26 000 000	PIB	Mayor of Ndop Council	ONIT	23/01/2024	14/03/2024	01/04/2024	15/04/2024	15/07/2024
5	The rural electrification of Tukop quarter of Bamali village in Ndop Council Area	OI	20 000 000	PIB	Mayor of Ndop Council	ONIT	18/01/2024	11/03/2024	01/04/2024	12/04/2024	11/07/2024
6	The rehabilitaion of German well and construction of a water tank powered by solar system at Ndop municipality	OI	20 000 000	PIB	Mayor of Ndop Council	ONIT	18/01/2024	11/03/2024	01/04/2024	12/04/2024	11/07/2024

## NGOKETUNJIA DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
7	The construction of a borehole powered by solar system at Ndop market (Old Park) in Ndop town Ndop Council Area	OI	24 710 000	PIB	Mayor of Ndop Council	ONIT	18/01/2024	11/03/2024	01/04/2024	12/04/2024	11/07/2024
8	The rehabilitation of Government Primary School (GPNS) Bamunka Ndop (lot 1)	BCFW	50 000 000	PIB	Mayor of Ndop Council	ONIT	17/01/2024	07/03/2024	25/03/2024	08/04/2024	08/07/2024
9	The rehabilitation of Government Nusery School Bambilang Ndop (lot 2)		30 000 000								
10	The rehabilitation of road from market squares Bambilang to Nchomogho beach Bambilang road Ndop	ROAD	23 000 000	PIB	Mayor of Ndop Council	ONIT	17/01/2024	07/03/2024	25/03/2024	08/04/2024	08/07/2024
<b>TOTAL NDOP COUNCIL</b>			<b>358 710 000</b>								
<b>29</b>	<b>TOTAL NGOKETUNJIA DIVISION</b>		<b>884 710 000</b>								