
N°
Number of  

contracts
Amount of Contracts N° Page

1 21 1 328 383 000                             4

2 9 798 000 000                                 7

3 7 520 000 000                                 8

4 30 1 067 100 000                             9

5 3 49 000 000                                   13

6 2 22 134 000                                   13

7 6 177 000 000                                 14

8 1 16 000 000                                   15

9 1 16 000 000                                   15

43 1 347 234 000                           

10 17 301 400 000                              16

11 4 76 000 000                                18

12 4 202 000 000                              19

13 6 128 500 000                              20

31 707 900 000                              

Limbe City Council

TOTAL 

External Services 

Nguti Council

Bangem Council

Tombel Council

TOTAL 

Kupe Muanenguba Division

Idenau Council

MINMAP

South-West region

SUMMARY OF DATA BASED  ON INFORMATION GATHERED

Designation of PO/DPO

External Services 

 Fako Division

External Services 

Buea Council

Muyuka Council

Tiko Council

Limbe III Council

Kumba City Council
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N°
Number of  

contracts
Amount of Contracts N° Page

MINMAP

South-West region

SUMMARY OF DATA BASED  ON INFORMATION GATHERED

Designation of PO/DPO

14 15 442 200 000                              21

15 6 87 000 000                                24

16 2 41 000 000                                25

17 5 107 500 000                              25

28 677 700 000                              

18 19 865 640 000                              27

19 2 41 000 000                                29

20 3 86 000 000                                30

21 2 66 000 000                                30

26 1 058 640 000                           

22 15 505 000 000                              31

23 1 16 000 000                                33

24 2 36 000 000                                34

25 1 16 000 000                                34

26 5 77 500 000                                35

27 4 65 500 000                                36

28 716 000 000                              

Bonge Council

Kumba III Council

Kumba II Council

Konye Council

TOTAL 

External Services 

TOTAL 

External Services 

Kumba I Council

External Services 

Menji Council

Alou Council

Wabane Council

Meme Division

TOTAL 

Lebialem Division

Manyu Division

Mamfe Council

Eyomojock Council

Tinto Council
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N°
Number of  

contracts
Amount of Contracts N° Page

MINMAP

South-West region

SUMMARY OF DATA BASED  ON INFORMATION GATHERED

Designation of PO/DPO

28 15 262 100 000                              37

29 3 34 000 000                                39

30 1 23 000 000                                39

31 8 249 372 983                              40

32 2 78 000 000                                41

33 1 16 700 000                                41

34 1 18 000 000                                41

35 6 124 750 000                              42

36 2 95 000 000                                42

39 900 922 983                              

232 8 054 779 983                       

37 43

Kombo Abedimo Council

TOTAL 

Dikome Balue Council

Idabato Council

Kombo Etindi Council

Isanguele Council

Mbongo Bamusso Council

Mundemba Council

TOTAL REGION

External Services 

Ekondo Titi Council

Ndian Division Division

ANNEXES
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitatio

n to 

tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of the 

contract 

Date of 

signature of 

the contract

Date of 

start off 

Date of 

acceptance of 

services

1
Completion work of fence 

around CIAP Mutengene
BEC 50 000 000

RD/MINMAP - 

RD/DGSN
ONIT 28/03/2013 16/05/2013 03/06/2013 19/06/2013 17/10/2013

2
Development of water point 

in CIAP Mutengene
AI 12 000 000

RD/MINMAP - 

RD/DGSN
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

3

EM FORFUMAPCO: 

construction of the 

Commandment Post at 

Nyansoki 2nd phase 

BEC 100 000 000
RD/MINMAP - 

RD/MINDEF
ONIT 28/03/2013 16/05/2013 03/06/2013 19/06/2013 16/12/2013

4
EPAEM : Const. of retaining 

wall at issongo
BEC 250 000 000

RD/MINMAP - 

RD/MINDEF
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 23/12/2013

5
CS Mutengene : 

Construction of relief centre 
BEC 75 000 000

RD/MINMAP - 

RD/MINDEF
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 23/12/2013

6

Continuing the construction 

of the South west Regional 

Delegation of artisanal and 

culture

BEC 15 000 000
RD/MINMAP - 

RD/MINAC
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

7

Construction of the fence of 

the South-West RD of 

MINEPAT

BEC 30 000 000
RD/MINMAP - 

RD/MINEPAT
ONIT 28/03/2013 16/05/2013 03/06/2013 19/06/2013 18/10/2013

SOUTH WEST : EXTERNAL SERVICES
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitatio

n to 

tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of the 

contract 

Date of 

signature of 

the contract

Date of 

start off 

Date of 

acceptance of 

services

SOUTH WEST : EXTERNAL SERVICES

8
Equipping the south-West 

Regional Delegation
AG 20 000 000

RD/MINMAP - 

RD/MINEPAT
ONIT 28/03/2013 16/05/2013 03/06/2013 19/06/2013 19/08/2013

9
Completion of the 

construction of the RD
BEC 50 000 000

RD/MINMAP - 

RD/MINADER
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 25/11/2013

10

Rehabilitation of class 

rooms, administrative offices  

at the Training centrer of the 

young farmer of obang, 

Manyu Division

BEC 20 000 000
RD/MINMAP - 

RD/MINADER
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

11
Rehabilitation of buildings 

and offices 
BEC 10 183 000

RD/MINMAP - 

RD/MINEE
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

12

Construction, extension, 

rehabiliitation of non -

residential administrative 

buildings for office use

BEC 42 000 000
RD/MINMAP - 

RD/MINEFOP
ONIT 28/03/2013 16/05/2013 03/06/2013 19/06/2013 17/10/2013

13

Rehabilitation studies of the 

paced road Mutengene-

Muea in cluding sanitation of 

penetrating Kumba, Buea-

Sasse-Mile four

SPI 63 000 000
MINMAP - 

RD/MINTP
RNIT 01/04/2013 30/05/2013 17/06/2013 03/07/2013 30/11/2013
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitatio

n to 

tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of the 

contract 

Date of 

signature of 

the contract

Date of 

start off 

Date of 

acceptance of 

services

SOUTH WEST : EXTERNAL SERVICES

14
Mapping of Local materials 

in the south West region
SPI 231 700 000

MINMAP - 

RD/MINTP
RNIT 28/03/2013 24/05/2013 10/06/2013 26/06/2013 25/11/2013

15 Master plan of buea SPI 80 000 000
MINMAP - 

RD/MINHDU
RNIT 01/04/2013 30/05/2013 17/06/2013 03/07/2013 02/12/2013

16

DRSP South west: 

Construction of office for the 

services of the DRSP

BEC 80 000 000
RD/MINMAP - 

RD/MINSANTE
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

17
Limbe regional hospital: 

Equipment of the blood bank 
AG 40 000 000

RD/MINMAP - 

RD/MINSANTE
ONIT 29/03/2012 17/05/2012 04/06/2012 20/06/2012 20/08/2012

18
Refection of the residence of 

the BRDIA
BEC 7 500 000

RD/MINMAP - 

RD/MINEPIA
ONIT 22/03/2013 10/05/2013 27/05/2013 12/06/2013 12/08/2013

19

Realisation of 

infrastructureal works in 

preparation of the 50th 

anniversary of reunification 

in Buea

BEC 100 000 000
RD/MINMAP - 

GOV/SW
ONIT 28/03/2013 16/05/2013 03/06/2013 19/06/2013 19/08/2013

20
RD MINT SW; Purchase of 

office material 
AG 10 000 000

RD/MINMAP - 

RD/MINT
ONIT 11/04/2013 30/05/2013 17/06/2013 03/07/2013 02/09/2013

21

Construction, extension, 

rehabiliitation of non -

residential administrative 

buildings for office use

BEC 42 000 000
RD/MINMAP - 

RD/MINEFOP
ONIT 28/03/2013 16/05/2013 03/06/2013 19/06/2013 17/09/2013

1 328 383 000TOTAL
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of 

the contract 

Date of 

signature of 

the contract

Date of 

start off 

Date of 

acceptance 

of services

1
Securing the krata Green 

Area
SPI 100 000 000

MINMAP - 

LCC/GOVERNMEN

T DELEGATE

ONIT 29/04/2013 17/06/2013 03/07/2013 19/07/2013 17/10/2013

2 Acquisition of service vehicle AG 30 000 000

LCC/GOVERNMEN

T DELEGATE - 

LCC/GOVERNMEN

T DELEGATE

ONIT 29/04/2013 17/06/2013 03/07/2013 19/07/2013 17/10/2013

3
Opening of Bobende 

Mukondange Road
Route 200 000 000

LCC/GOVERNMEN

T DELEGATE - 

LCC/GOVERNMEN

T DELEGATE

ONIT 29/04/2013 17/06/2013 03/07/2013 19/07/2013 17/10/2013

4
Construction of stores at mile 

4 park
AI 60 000 000

LCC/GOVERNMEN

T DELEGATE - 

LCC/GOVERNMEN

T DELEGATE

ONIT 29/04/2013 17/06/2013 03/07/2013 19/07/2013 17/10/2013

5
Studies for the construction of 

bobende mokundange Road 
SPI 40 000 000

LCC/GOVERNMEN

T DELEGATE - 

LCC/GOVERNMEN

T DELEGATE

ONIT 29/04/2013 17/06/2013 03/07/2013 19/07/2013 17/10/2013

6
Acquisition of Road 

maintenance equipment 
AG 100 000 000

MINMAP - 

LCC/GOVERNMEN

T DELEGATE

ONIT 29/04/2013 17/06/2013 03/07/2013 19/07/2013 17/10/2013

7
External works for the 

technical services of LCC
SPI 30 000 000

LCC/GOVERNMEN

T DELEGATE - 

LCC/GOVERNMEN

T DELEGATE

ONIT 05/08/2013 23/09/2013 09/10/2013 25/10/2013 23/01/2014

8 Construction of fire service BEC 38 000 000

LCC/GOVERNMEN

T DELEGATE - 

LCC/GOVERNMEN

T DELEGATE

ONIT 05/08/2013 23/09/2013 09/10/2013 25/10/2013 23/01/2014

9
Construction of historic 

Meseum
BEC 200 000 000

MINMAP - 

LCC/GOVERNMEN

T DELEGATE

ONIT 05/08/2013 23/09/2013 09/10/2013 25/10/2013 23/01/2014

798 000 000

LIMBE CITY COUNCIL

TOTAL
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of 

the contract 

Date of 

signature of 

the contract

Date of 

start off 

Date of 

acceptance 

of services

1
Waste management in 

Kumba
BEC 20 000 000

KCC/GOVERNMENT 

DELEGATE - 

KCC/GOVERNMENT 

DELEGATE 

ONIT 29/03/2012 17/05/2012 04/06/2012 20/06/2012 20/08/2012

2
Construction of Public 

gardens in Kumba
BEC 100 000 000

KCC/GOVERNMENT 

DELEGATE - 

KCC/GOVERNMENT 

DELEGATE 

ONIT 29/03/2012 17/05/2012 04/06/2012 20/06/2012 20/08/2012

3
Construction of Pavements in 

Kumba
Route 30 000 000

KCC/GOVERNMENT 

DELEGATE - 

KCC/GOVERNMENT 

DELEGATE

ONIT 29/03/2012 17/05/2012 04/06/2012 20/06/2012 20/08/2012

4 Purchase of Vehicles AG 50 000 000

KCC/GOVERNMENT 

DELEGATE - 

KCC/GOVERNMENT 

DELEGATE

ONIT 29/03/2012 17/05/2012 04/06/2012 20/06/2012 20/08/2012

5
Construction of Toilets in 

Kumba
BEC 20 000 000

KCC/GOVERNMENT 

DELEGATE - 

KCC/GOVERNMENT 

DELEGATE

ONIT 28/03/2013 16/05/2013 03/06/2013 19/06/2013 19/08/2013

6 Extension of water in Kumba AI 150 000 000

KCC/GOVERNMENT 

DELEGATE - 

KCC/GOVERNMENT 

DELEGATE

ONIT 28/03/2013 16/05/2013 03/06/2013 19/06/2013 19/08/2013

7
Construction of 40 stores in  

Kumba 
BEC 150 000 000

KCC/GOVERNMENT 

DELEGATE - 

KCC/GOVERNMENT 

DELEGATE

ONIT 28/03/2013 16/05/2013 03/06/2013 19/06/2013 19/08/2013

520 000 000TOTAL

KUMBA CITY COUNCIL
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of 

the 

contract 

Date of 

signature of 

the contract

Date of start 

off 

Date of 

acceptance of 

services

1
Construction of the fence of 

the South-West RD
BEC 30 000 000

DD/MINMAP - 

RD/MINEDUB
ONIT 28/03/2013 16/05/2013 03/06/2013 19/06/2013 24/09/2013

2
Equiping DD of Fako with 

pick up
AG 25 000 000

DD/MINMAP - 

DD/MINEPAT
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

3
GBHS Buea: Equipment of 

computer class
AG 13 600 000

DD/MINMAP - 

PRINCIPAL
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 25/08/2013

4
GSS Bolifamba: Const of 02 

classrooms 
BEC 18 000 000

DD/MINMAP - 

PRINCIPAL
ONIT 28/03/2013 16/05/2013 03/06/2013 19/06/2013 18/08/2013

5
CES Bonadikombo: Const of 

02 classrooms
BEC 18 000 000

DD/MINMAP - 

PRINCIPAL
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

6
CES Great Soppo: Const of 

02 classrooms
BEC 18 000 000

DD/MINMAP - 

PRINCIPAL
ONIT 22/03/2013 10/05/2013 27/05/2013 12/06/2013 17/09/2013

7
GTC Limbe: Equipment of the 

workshop
AG 30 000 000

DD/MINMAP - 

PRINCIPAL
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 25/08/2013

 SOUTH WEST REGION : FAKO DIVISION

EXTERNAL SERVICES
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of 

the 

contract 

Date of 

signature of 

the contract

Date of start 

off 

Date of 

acceptance of 

services

 SOUTH WEST REGION : FAKO DIVISION

8
GTC Wokaka: Const of 02 

classrooms
BEC 18 000 000

DD/MINMAP - 

PRINCIPAL
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

9
GTC Bakingili: Const of an 

admin block
BEC 21 000 000

DD/MINMAP - 

PRINCIPAL
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 25/08/2013

10
GTTC Limbe: Construction of 

two classrooms
BEC 18 000 000

DD/MINMAP - 

PRINCIPAL
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 25/08/2013

11
CETIC Ekona: construction of 

02 classrooms
BEC 18 000 000

DD/MINMAP - 

PRINCIPAL
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

12

CETIC Munyenge: 

construction of 02 

classrooms

BEC 18 000 000
DD/MINMAP - 

PRINCIPAL
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

13
GBHS Tiko: construction of 

02 classrooms
BEC 18 000 000

DD/MINMAP - 

PRINCIPAL
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

14

GBHS Mutengene: 

construction of 02 

classrooms

BEC 18 000 000
DD/MINMAP - 

PRINCIPAL
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

15
CETIC Tiko : construction of 

a workshop
BEC 25 000 000

DD/MINMAP - 

PRINCIPAL
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of 

the 

contract 

Date of 

signature of 

the contract

Date of start 

off 

Date of 

acceptance of 

services

 SOUTH WEST REGION : FAKO DIVISION

16
Mondoni (2nd phase) : Rural 

Electrification 
AI 16 000 000

DD/MINMAP - 

DD/MINEE
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

17
BWITEVA : Rural 

Electrification 
AI 21 000 000

DD/MINMAP - 

DD/MINEE
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

18
Mabeta : Realisation of water 

supply project
AI 49 000 000

DD/MINMAP - 

MINEE
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

19

Budgetary support to the 

ENSTP of buea on a trial of 

investment projects

BEC 200 000 000

MINMAP - 

DIRECTOR 

ENSTP

ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 24/09/2013

20 HD Bota: Rehabilitation BEC 75 000 000

RD/MINMAP - 

DIRECTOR HD 

BOTA

ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

21 HD Limbe: Rehabilitation BEC 50 000 000

RD/MINMAP - 

DIRECTOR HD 

LIMBE

ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

22
EATMS of Limbe: 

Construction of a bore hole
AI 8 500 000

DD/MINMAP - 

DIRECTOR 

EATMS

ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 26/08/2013

23
EATMS of Limbe: Electricity 

supply
AI 5 000 000

DD/MINMAP - 

DIRECTOR 

EATMS

ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of 

the 

contract 

Date of 

signature of 

the contract

Date of start 

off 

Date of 

acceptance of 

services

 SOUTH WEST REGION : FAKO DIVISION

24
Construction work for taxation 

office of Tiko 
BEC 50 000 000

RD/MINMAP - 

DD/MINFI
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

25
Rehabilitation of the station at 

Ombe 
BEC 15 000 000

DD/MINMAP - 

DIRECTOR
ONIT 22/03/2013 10/05/2013 27/05/2013 12/06/2013 10/09/2013

26

Appui au suivi de la 

construction de l'institut des 

arts et metiers nautique et la 

Peche de Limbe

BEC 180 000 000
RD/MINMAP -

MINEPIA
ONIT 11/04/2013 30/05/2013 17/06/2013 03/07/2013 01/10/2013

27

Equiping the ECPC of Limbe 

in computer and office 

materials

AG 7 000 000
DD/MINMAP - 

RD/MINPMEESA
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

28
Equiping the ECPC of Limbe 

in office materials
AG 7 000 000

DD/MINMAP - 

RD/MINPMEESA
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

29
Equiping the ECPC of Limbe 

in office furnitures
AG 7 000 000

DD/MINMAP - 

RD/MINPMEESA
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

30

Supplementary works for the  

construction of the handicraft 

village of Limbe

BEC 70 000 000
DR MINMAP / 

MINPMEESA
AONI 12/03/2013 24/04/2013 13/05/2013 20/05/2013 17/10/2013

1 067 100 000TOTAL
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of 

the 

contract 

Date of 

signature of 

the contract

Date of start 

off 

Date of 

acceptance of 

services

 SOUTH WEST REGION : FAKO DIVISION

1
GS MUEA: Construction of 02 

classrooms in GS (of Project)
BEC 16 000 000

DD/MINMAP - 

MAYOR BUEA
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

2
GNS MUEA: Construction of 

a nursery block 
BEC 25 000 000

DD/MINMAP - 

MAYOR BUEA
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

3 Lysoka : Equipped bore hole AI 8 000 000
DD/MINMAP - 

MAYOR BUEA
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

49 000 000

1
Muyuka - GS Ekona Lelu - 

renovation of GS
BEC 6 134 000

DD/MINMAP - 

MAYOR MUYUKA
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 26/07/2013

2

Muyuka - GS Owe - 

construction of 02 

classrooms in the GS

BEC 16 000 000
DD/MINMAP - 

MAYOR MUYUKA
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

22 134 000

BUEA COUNCIL

TOTAL

TOTAL

MUYUKA COUNCIL
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of 

the 

contract 

Date of 

signature of 

the contract

Date of start 

off 

Date of 

acceptance of 

services

 SOUTH WEST REGION : FAKO DIVISION

1

GS New Bonako Tiko: 

construction of 02 

classrooms in the GS

BEC 16 000 000
DD/MINMAP - 

MAYOR TIKO
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 26/07/2013

2
CES Modeka: Equiped bore 

hole
AI 8 000 000

DD/MINMAP - 

MAYOR TIKO
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

3
Mongo Island: Equiped bore 

hole
AI 8 000 000

DD/MINMAP - 

MAYOR TIKO
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

4
CSI of Missellele; 

Construction 
BEC 50 000 000

RD/MINMAP - 

MAYOR TIKO
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

5 CSI of Moquo ; Construction BEC 50 000 000
RD/MINMAP - 

MAYOR TIKO
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/10/2013

6 HD de TIKO : Rehabilitation BEC 45 000 000

DD/MINMAP - 

DIRECTOR HD 

TIKO

ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

177 000 000TOTAL

TIKO COUNCIL
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of 

the 

contract 

Date of 

signature of 

the contract

Date of start 

off 

Date of 

acceptance of 

services

 SOUTH WEST REGION : FAKO DIVISION

1
GS Ijaw Mabeta: construction 

of 02 classrooms in the GS
BEC 16 000 000

DD/MINMAP - 

MAYOR LIMBE III
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

16 000 000

1
GS Njonji : construction of 02 

classrooms in the GS
BEC 16 000 000

DD/MINMAP - 

MAYOR IDENAU
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 01/10/2013

16 000 000

52 1 347 234 000TOTAL

TOTAL

TOTAL

LIMBE III COUNCIL

IDENAU COUNCIL
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of the 

contract 

Date of 

signature of 

the contract

Date of start 

off 

Date of 

acceptance of 

services

1
Equiping the KM DD with a 

Pick up vehicle
AG 25 000 000

DD/MINMAP - 

DD/MINEPAT
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 15/08/2013

2
Support to the local PIB 

monitoring commitees
AG 6 000 000

DD/MINMAP - 

DD/MINEPAT
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 26/06/2013

3

GBSS Ndom (Muasunden) ; 

construction of 02 

classrooms

BEC 18 000 000
DD/MINMAP - 

Principal
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 24/09/2013

4

GTC Ngeullete-Njungo; 

construction of 02 

classrooms

BEC 18 000 000
DD/MINMAP - 

Principal
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 24/09/2013

5

GTHS Bangem; 

construction of 02 

classrooms

BEC 18 000 000
DD/MINMAP - 

Principal
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 24/09/2013

6
GSS Bermin; construction 

of 02 classrooms
BEC 18 000 000

DD/MINMAP - 

Principal
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 24/09/2013

7
GSS Mbetta: Equipement of 

the computer class
AG 13 600 000

DD/MINMAP - 

Principal
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 26/07/2013

 SOUTH WEST REGION : KUPE MUANENGUBA

EXTERNAL SERVICES
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of the 

contract 

Date of 

signature of 

the contract

Date of start 

off 

Date of 

acceptance of 

services

 SOUTH WEST REGION : KUPE MUANENGUBA

8

GTC Mungo-Ndor: 

Construction of one 

workshop

BEC 25 000 000
DD/MINMAP - 

Principal
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 25/08/2013

9
GTC de Nguti, construction 

of 02 classrooms
BEC 18 000 000

DD/MINMAP - 

Principal
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 24/09/2013

10
GBHS Tombel: Equipment 

of computer class
AG 13 600 000

DD/MINMAP - 

Principal
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 26/07/2013

11
GSS Ndom : Equipment of 

computer class
AG 13 600 000

DD/MINMAP - 

Principal
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 26/07/2013

12

GSS BIL de BUBA : 

Equipment of computer 

class

AG 13 600 000
DD/MINMAP - 

Principal
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 26/07/2013

13

GSS de Ngusi ; 

construction of 02 

classrooms

BEC 18 000 000
DD/MINMAP - 

Principal
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 24/09/2013

14
GHS Ebonji; construction of 

02 classrooms
BEC 18 000 000

DD/MINMAP - 

Principal
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 24/09/2013
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of the 

contract 

Date of 

signature of 

the contract

Date of start 

off 

Date of 

acceptance of 

services

 SOUTH WEST REGION : KUPE MUANENGUBA

15
Operation green city in 

bangem council
BEC 10 000 000

DD/MINMAP - 

DD/MINEP
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

16

Installation of the facilities at 

the residency of the Sub-

Divisional officer of nguti 

AG 5 000 000
DD/MINMAP - 

DD/MINATD
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 26/07/2013

17

TOMBEL: Santchou-West 

Province-Njungo; 

Rehabilitation of 

disenclavement roads

Route 50 000 000
RD/MINMAP-

DD/MINMAP
ONIT 02/04/2013 02/05/2013 20/05/2013 28/05/2013 25/11/2013

301 400 000

1
NGUTI: Construction of 

Bore Holes
AI 8 000 000

DD/MINMAP - 

MAYOR NGUTI
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

2
NGUTI: Construction of 

Market Sheds
AI 24 000 000

DD/MINMAP - 

MAIRE NGUTI
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

3
NGUTI: Construction of 

Slaughter slab
AI 28 000 000

DD/MINMAP - 

MAIRE NGUTI
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

4

GS Talangaye: 

Construction of 02 

classrooms

BEC 16 000 000
DD/MINMAP - 

MAYOR NGUTI
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

76 000 000

NGUTI COUNCIL

TOTAL

TOTAL

Page 18



N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of the 

contract 

Date of 

signature of 

the contract

Date of start 

off 

Date of 

acceptance of 

services

 SOUTH WEST REGION : KUPE MUANENGUBA

1
BANGEM: Construction of 

road to Muagwekan
Route 76 000 000

RD/MINMAP - 

MAYOR BANGEM
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 26/08/2013

2

GS Muangwekan: 

Construction of 02 

classrooms

BEC 16 000 000
DD/MINMAP - 

MAYOR BANGEM
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

3

MBAT: Construction, 

extension, rehabilitation of 

buildings for Hospitals and 

other health centres

BEC 50 000 000
RD/MINMAP - 

MAYOR BANGEM
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/10/2013

4
BANGEM: Road network 

maintenance in Bangem
Route 60 000 000

RD/MINMAP - 

MAYOR BANGEM
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 26/08/2013

202 000 000TOTAL

BANGEM COUNCIL
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of the 

contract 

Date of 

signature of 

the contract

Date of start 

off 

Date of 

acceptance of 

services

 SOUTH WEST REGION : KUPE MUANENGUBA

1
Electrification de PENG 

Village Phase I
AI 15 000 000

DD/MINMAP - 

MAYOR TOMBEL
ONIT 22/03/2013 10/05/2013 27/05/2013 12/06/2013 12/08/2013

2
Electrification de Kupe 

Village Phase I
AI 17 500 000

DD/MINMAP - 

MAYOR TOMBEL
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 26/08/2013

3
Electrification de MBABE 

Village Phase I
AI 15 000 000

DD/MINMAP - 

MAYOR TOMBEL
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 26/08/2013

4
Electrification de Yorge-

Mahole Village Phase I
AI 15 000 000

DD/MINMAP - 

MAYOR TOMBEL
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 26/08/2013

5
GS MBABE: Construction 

of 02 classrooms
BEC 16 000 000

DD/MINMAP - 

MAYOR TOMBEL
ONIT 22/03/2013 10/05/2013 27/05/2013 12/06/2013 12/08/2013

6

District Hospital TOMBEL: 

Construction of the Mother 

and Child ward

BEC 50 000 000
RD/MINMAP - 

MAYOR TOMBEL
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 24/10/2013

128 500 000

31 707 900 000

TOMBEL COUNCIL

TOTAL

TOTAL
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of the 

contract 

Date of 

signature of 

the contract

Date of start 

off 

Date of 

acceptance of 

services

1
Installation of facilities at the 

residence of the SDO, MENJI
AG 7 500 000

DD/MINMAP - 

DD/MINATD
ONIT 08/04/2013 30/05/2013 17/06/2013 03/07/2013 01/10/2013

2

DD MINEDUB LEBIALEM: 

Construction of the Divisional 

Delegation

BEC 42 000 000
DD/MINMAP - 

DD/MINEDUB 
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 24/09/2013

3
GBSS ATULIA: Construction of 

02 classrooms
BEC 18 000 000

DD/MINMAP - 

PRINCIPAL
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 24/09/2013

4
GBHS FONTEM: Equipment of 

computer lab
BEC 13 600 000

DD/MINMAP - 

Principal
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 26/07/2013

5

GTHS FONTEM: Construction, 

Extension, rehabilitation of 

warehouse and workshops

BEC 25 000 000
DD/MINMAP - 

Principal
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 24/09/2013

6
GBHS ALOU: Equipment of 

computer lab
AG 13 600 000

DD/MINMAP - 

Principal
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 26/07/2013

 SOUTH WEST REGION : LEBIALEM DIVISION

EXTERNAL SERVICES
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of the 

contract 

Date of 

signature of 

the contract

Date of start 

off 

Date of 

acceptance of 

services

 SOUTH WEST REGION : LEBIALEM DIVISION

7
GBHS ALOU: Construction of 

02 classrooms 
BEC 18 000 000

DD/MINMAP - 

Principal
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 24/09/2013

8
GSS MAGHA (WABANE): 

Construction of 02 classrooms 
BEC 18 000 000

DD/MINMAP - 

Principal
ONIT 28/03/2013 16/05/2013 03/06/2013 19/06/2013 24/09/2013

9
GTC BECHATI: Construction of 

02 classrooms 
BEC 18 000 000

DD/MINMAP - 

Principal
ONIT 28/03/2013 16/05/2013 03/06/2013 19/06/2013 24/09/2013

10

Disenclavement roads for 

Mbelenka-Folemo-Fotsop-

M`Membel-Awut-Betika-

Mbelenka

ROUTE 120 000 000
RD/MINMAP - 

DD/MINTP
ONIT 08/04/2013 30/05/2013 17/06/2013 03/07/2013 31/10/2013

11
CMA FONTEM: Equipment 

with medical equipment
AG 20 000 000

DD/MINMAP - 

Medécin de 

District

ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 24/09/2013

12

District Hospital Fontem: 

Equipment with Borehole and 

pompe

AG 8 500 000

DD/MINMAP - 

Medécin de 

District

ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 25/08/2013
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of the 

contract 

Date of 

signature of 

the contract

Date of start 

off 

Date of 

acceptance of 

services

 SOUTH WEST REGION : LEBIALEM DIVISION

13
CMA ALOU: Medical 

equipment
AG 20 000 000

DD/MINMAP - 

Medécin de 

District

ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 25/08/2013

14
MMOUCK: Completion of water 

supply project
AI 50 000 000

RD/MINMAP - 

RD/MINEE
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 24/09/2013

15
GN: Construction of PC of 

WABANE Brigade
BEC 50 000 000

RD/MINMAP - 

Commandant de 

Compagnie

ONIT 28/03/2013 16/05/2013 03/06/2013 19/06/2013 24/09/2013

442 200 000TOTAL
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of the 

contract 

Date of 

signature of 

the contract

Date of start 

off 

Date of 

acceptance of 

services

 SOUTH WEST REGION : LEBIALEM DIVISION

1
GS NJONGWI-FOTABONG 3: 

Construction of 02 classrooms
BEC 16 000 000

DD/MINMAP - 

MAYOR MENJI 
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 24/09/2013

2

GNS NJENTSE ESSOH 

ATTAH: Construction of 01 

classroom

BEC 8 000 000
DD/MINMAP - 

MAYOR MENJI
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 24/09/2013

3
GS NTENCHO: Construction of 

02 classrooms 
BEC 16 000 000

DD/MINMAP - 

MAYOR MENJI
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 24/09/2013

4
GS MENJI FONJUMETAW: 

Construction of 02 classrooms 
BEC 16 000 000

DD/MINMAP - 

MAYOR MENJI 
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 24/09/2013

5
GS DIH ATSUALA: 

Construction of 02 classrooms
BEC 16 000 000

DD/MINMAP - 

MAYOR MENJI 
ONIT 28/03/2013 16/05/2013 03/06/2013 19/06/2013 17/09/2013

6

FONTEM: Construction of 

Education and Community 

Actions Centre (CEAC) at AZI 

Fontem

BEC 15 000 000
DD/MINMAP-

MAYOR MENJI
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 24/09/2013

87 000 000

MENJI COUNCIL

TOTAL
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of the 

contract 

Date of 

signature of 

the contract

Date of start 

off 

Date of 

acceptance of 

services

 SOUTH WEST REGION : LEBIALEM DIVISION

1
GNS EFONG: Construction of 

02 classrooms 
BEC 16 000 000

DD/MINMAP - 

MAYOR ALOU 
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 24/09/2013

2
GNS ANYA LEWOH: 

Construction of a nursery block
BEC 25 000 000

DD/MINMAP - 

MAYOR ALOU 
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 24/09/2013

41 000 000

1 IEB WABANE Construction BEC 27 500 000

DD/MINMAP - 

MAYOR 

WABANE 

ONIT 28/03/2013 16/05/2013 03/06/2013 19/06/2013 17/09/2013

2
Construction of Agric Poste 

BESALI: Office and Residence
BEC 35 000 000

DD/MINMAP - 

MAYOR 

WABANE 

ONIT 28/03/2013 16/05/2013 03/06/2013 19/06/2013 18/08/2013

3
BECHATI/BANGANG: 

Construction of community hall
BEC 9 000 000

DD/MINMAP-

MAYOR 

WABANE

ONIT 28/03/2013 16/05/2013 03/06/2013 19/06/2013 17/09/2013

ALOU COUNCIL

TOTAL

WABANE COUNCIL
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of the 

contract 

Date of 

signature of 

the contract

Date of start 

off 

Date of 

acceptance of 

services

 SOUTH WEST REGION : LEBIALEM DIVISION

4

BANTENG: Extension and 

equipment of mini potable 

water network

AI 10 000 000

DD/MINMAP-

MAYOR 

WABANE

ONIT 28/03/2013 16/05/2013 03/06/2013 19/06/2013 18/08/2013

5

FOTANG-FONENQUE: 

Construction of 04 culverts 

(dallots) on the Fotang-

Fonenque road

Route 26 000 000

DD/MINMAP-

MAYOR 

WABANE

ONIT 28/03/2013 16/05/2013 03/06/2013 19/06/2013 18/08/2013

107 500 000

28 677 700 000

TOTAL

TOTAL
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of the 

contract 

Date of 

signature of 

the contract

Date of start 

off 

Date of 

acceptance of 

services

1
Renovation of Public Security 

Police Station, MAMFE
AG 15 840 000

DD/MINMAP - 

RD/DGSN
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 26/08/2013

2
Purchase of Furniture for the 

DD MINTOURL
AG 10 000 000

DD/MINMAP - 

DD/MINTOURL
ONIT 28/03/2013 16/05/2013 03/06/2013 19/06/2013 19/07/2013

3
Construction of 02 Classrooms 

in GBSS BAKEBE
BEC 18 000 000

DD/MINMAP - 

Principal
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

4
Construction of 02 Classrooms 

in GSS AKATATI
BEC 18 000 000

DD/MINMAP - 

Principal
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

5
Equipment of the Computer lab 

in GBHS MAMFE
AG 13 600 000

DD/MINMAP - 

Principal
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 26/07/2013

6
GTC OGOMOKO: Construction 

of 02 classrooms
BEC 18 000 000

DD/MINMAP - 

Principal
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

7
GTC DADI: Equipment of 

computer lab
AG 13 600 000

DD/MINMAP - 

Principal
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 26/07/2013

8
GTC KESHAM: Construction of 

02 classrooms
BEC 18 000 000

DD/MINMAP - 

Principal
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

 SOUTH WEST REGION : MANYU DIVISION

EXTERNAL SERVICES
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of the 

contract 

Date of 

signature of 

the contract

Date of start 

off 

Date of 

acceptance of 

services

 SOUTH WEST REGION : MANYU DIVISION

9
GSS BABI: Construction of 02 

classrooms
BEC 18 000 000

DD/MINMAP - 

Principal
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

10
GTC ABEBBUE ESSOH: 

Construction of 02 classrooms
BEC 18 000 000

DD/MINMAP - 

Principal
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

11
GSS SABES: Construction of 

02 classrooms
BEC 18 000 000

DD/MINMAP - 

Principal
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

12
GSS SUMBE: Construction of 

02 classrooms
BEC 18 000 000

DD/MINMAP - 

Principal
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

13
GHS TINTO: Equipment of 

computer lab
AG 13 600 000

DD/MINMAP - 

Principal
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 26/07/2013

14
GTC EYANG ATEM AKO: 

Construction of 01 workshop
BEC 25 000 000

DD/MINMAP - 

Principal
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

15

Training center of the young 

farmer of Obang: rehabilitation 

of classrooms, administrative 

offices

BEC 20 000 000
DD/MINMAP - 

DD/MINADER
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 26/08/2013

16
ITOKO: Installation of Young 

farmers on the site of ETOKO
SPI 50 000 000

MINMAP - 

DD/MINADER
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 26/07/2013
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of the 

contract 

Date of 

signature of 

the contract

Date of start 

off 

Date of 

acceptance of 

services

 SOUTH WEST REGION : MANYU DIVISION

17
Water supply of Akwaya(phase 

1)
AI 25 000 000

DD/MINMAP - 

DD/MINEE
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 26/08/2013

18
Budgetory management of 

road pavement in Akwaya town
ROUTE 35 000 000

DD/MINMAP - 

DD/MINHDU
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/10/2013

19
AKWAYA: Road pavement 

maintenance of Akwaya town
ROUTE 500 000 000

MINMAP - 

DD/MINHDU
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/10/2013

865 640 000

1
Construction of 02 Classrooms 

in GS OKOYONG
BEC 16 000 000

DD/MINMAP - 

MAYOR MAMFE
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

2
GNS BANYA: Construction of a 

Nursery Block
BEC 25 000 000

DD/MINMAP - 

MAYOR MAMFE
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

41 000 000

TOTAL

MAMFE COUNCIL

TOTAL
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of the 

contract 

Date of 

signature of 

the contract

Date of start 

off 

Date of 

acceptance of 

services

 SOUTH WEST REGION : MANYU DIVISION

1
Construction of 02 Classrooms 

in GS AKAK
BEC 16 000 000

DD/MINMAP - 

MAYOR 

EYOMOJOCK

ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

2
Construction of periodic market 

at OKOROBA
AI 20 000 000

DD/MINMAP - 

MAYOR 

EYOMOJOCK

ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

3
AYUKAGBA: Construction of 

CSI of Ayukaba
BEC 50 000 000

RD/MINMAP - 

MAYOR 

EYOMODJOCK

ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/10/2013

86 000 000

1
Construction of 02 classrooms 

in GS MAMBO
BEC 16 000 000

DD/MINMAP - 

MAYOR TINTO
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

2
EKPOR: Construction of CSI of 

Ekpor
BEC 50 000 000

RD/MINMAP - 

MAYOR TINTO
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/10/2013

66 000 000

26 1 058 640 000

EYOMOJOCK COUNCIL

TOTAL

TINTO COUNCIL

TOTAL

TOTAL
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of the 

contract 

Date of 

signature of 

the contract

Date of start 

off 

Date of 

acceptance of 

services

1 Poste de liaison de Kumba BEC 7 000 000
DD/MINMAP - 

ASPR
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 30/09/2013

2
CES MATOH: Construction 2 

classrooms
BEC 18 000 000

DD/MINMAP - 

Principal
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 30/09/2013

3
CES FIANGO: Construction 2 

classrooms
BEC 18 000 000

DD/MINMAP - 

Principal
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 30/09/2013

4
LYCEE BILINGUE KUMBA: 

Construction 2 classrooms
BEC 18 000 000

DD/MINMAP - 

Principal
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 30/09/2013

5
CETIC NKAKE BOKOKO: 

Construction 2 classrooms
BEC 18 000 000

DD/MINMAP - 

Principal
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 30/09/2013

 SOUTH WEST REGION : MEME DIVISION

EXTERNAL SERVICES
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of the 

contract 

Date of 

signature of 

the contract

Date of start 

off 

Date of 

acceptance of 

services

 SOUTH WEST REGION : MEME DIVISION

6

GOVERNMENT TEACHERS 

TRAINING SCHOOL KUMBA: 

Construction 2 classrooms

BEC 18 000 000
DD/MINMAP - 

Principal
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 30/09/2013

7
GS BAKWA SUPE: 

construction of 2 classrooms
BEC 18 000 000

DD/MINMAP - 

Principal
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 30/09/2013

8
GS BANGA BAKUNDU: 

Construction 2 classrooms
BEC 18 000 000

DD/MINMAP - 

Principal
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 30/09/2013

9
GHS BOMBE: construction of 2 

classrooms
BEC 18 000 000

DD/MINMAP - 

Principal
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 30/09/2013

10
GHS Bekondo Mbonge: 

construction 2 classrooms
BEC 18 000 000

DD/MINMAP - 

Principal
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 30/09/2013

11

Construction, extension, 

rehabilitation of non residential 

administrative buildings for 

office use (Phytosanitary 

brigade refection,kumba)

BEC 18 000 000
DD/MINMAP - 

DD/MINADER
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 30/09/2013
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of the 

contract 

Date of 

signature of 

the contract

Date of start 

off 

Date of 

acceptance of 

services

 SOUTH WEST REGION : MEME DIVISION

12
Installation of young farmers on 

the site of Ikiliwindi(PAIJA)
SPI 30 000 000

RD/MINMAP - 

DD/MINADER
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 30/09/2013

13

EKOMBE MBONJI - 

BAKUMBA- DIKOMBE BALUE 

: Construction work of the road

ROUTE 140 000 000
RD/MINMAP - 

DD/MINTP
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 30/09/2013

14
CSI of BIG BEKONDO: Supply 

of essential medical equipment
AG 140 000 000

MINMAP - 

MINSANTE
ONIT 21/03/2013 10/05/2013 27/05/2013 12/06/2013 12/08/2013

15
CSI de BENMONG: 

Construction
BEC 8 000 000

DD/MINMAP - 

MAYOR 
ONIT 21/03/2013 10/05/2013 27/05/2013 12/06/2013 16/09/2013

505 000 000

1
Construction of 02 classrooms 

GPS Group II station Kumba
BEC 16 000 000

DD/MINMAP - 

MAYOR KUMBA 

I

ONIT 21/03/2013 10/05/2013 27/05/2013 12/06/2013 12/08/2013

16 000 000

TOTAL

KUMBA I COUNCIL

TOTAL
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of the 

contract 

Date of 

signature of 

the contract

Date of start 

off 

Date of 

acceptance of 

services

 SOUTH WEST REGION : MEME DIVISION

1 Kosala:Equiped bore hole AI 28 000 000

DD/MINMAP - 

MAYOR KUMBA 

II

ONIT 21/03/2013 10/05/2013 27/05/2013 12/06/2013 12/08/2013

2 Fiango:Equiped bore hole AI 8 000 000

DD/MINMAP - 

MAYOR KUMBA 

II

ONIT 21/03/2013 10/05/2013 27/05/2013 12/06/2013 12/08/2013

36 000 000

1
GPS MAMBANDA:construction 

of 2 classrooms
BEC 16 000 000

DD/MINMAP - 

MAYOR KUMBA 

III

ONIT 21/03/2013 10/05/2013 27/05/2013 12/06/2013 12/08/2013

16 000 000

KUMBA III COUNCIL

TOTAL

KUMBA II COUNCIL

TOTAL
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of the 

contract 

Date of 

signature of 

the contract

Date of start 

off 

Date of 

acceptance of 

services

 SOUTH WEST REGION : MEME DIVISION

1
GS NEW TOWN BAROMBI: 

construction of 2 classrooms
BEC 16 000 000

DD/MINMAP - 

MAYOR BONGE
ONIT 22/03/2013 10/05/2013 27/05/2013 12/06/2013 12/08/2013

2
CSI of BOA BALONDO: 

Equipped bore hole
AI 8 000 000

DD/MINMAP - 

MAYOR BONGE
ONIT 21/03/2013 10/05/2013 27/05/2013 12/06/2013 16/09/2013

3
CSI of BIG NGHANDI : 

Réhabilitation
BEC 8 500 000

DD/MINMAP - 

MAYOR BONGE
ONIT 21/03/2013 10/05/2013 27/05/2013 12/06/2013 12/08/2013

4
CSI de BIG NGHANDI : 

Equipped bore hole
AI 20 000 000

DD/MINMAP - 

MAYOR BONGE
ONIT 21/03/2013 10/05/2013 27/05/2013 12/06/2013 12/08/2013

5

Rehabilitation of 4km farm to 

market road Banga mile 40-

Moungo

ROUTE 25 000 000
DD/MINMAP - 

MAYOR BONGE
ONIT 22/03/2013 10/05/2013 27/05/2013 12/06/2013 12/08/2013

77 500 000

BONGE COUNCIL

TOTAL
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of the 

contract 

Date of 

signature of 

the contract

Date of start 

off 

Date of 

acceptance of 

services

 SOUTH WEST REGION : MEME DIVISION

1

Construction of 02 classrooms 

in Ngolo-Bolo Community 

School

BEC 8 500 000
DD/MINMAP - 

MAIRE KONYE
ONIT 21/03/2013 10/05/2013 27/05/2013 12/06/2013 12/08/2013

2
Rehabilitation of Kombone-Ikeh 

Ifanga road
ROUTE 16 000 000

DD/MINMAP - 

MAIRE KONYE
ONIT 21/03/2013 10/05/2013 27/05/2013 12/06/2013 12/08/2013

3
GS NDOI BAKUNDU: 

construction of 2 classrooms
BEC 16 000 000

DD/MINMAP - 

MAYOR KONYE
ONIT 21/03/2013 10/05/2013 27/05/2013 12/06/2013 16/09/2013

4 DAADER Konye: construction BEC 25 000 000
DD/MINMAP - 

MAYOR KONYE
ONIT 21/03/2013 10/05/2013 27/05/2013 12/06/2013 16/09/2013

65 500 000

35 716 000 000

KONYE COUNCIL

TOTAL

TOTAL
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of the 

contract 

Date of 

signature of 

the contract

Date of start 

off 

Date of 

acceptance of 

services

1

Support on elaboration of 

summary plan of idabato urban 

town

SPI 21 000 000
RD/MINMAP - 

DD/MINHDU
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 21/02/2014

2
CSI of BAKASSI: Construction 

of bore hole
AI 8 500 000

DD/MINMAP - 

DD/MINSANTE
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 26/06/2013

3

Equipement for the FSE 

workshop-CETIC EBOBE 

BALUE

AG 30 000 000
DD/MINMAP - 

DD/MINESEC
ONIT 15/04/2013 03/06/2013 19/06/2013 05/07/2013 03/09/2013

4
GS KITA-BALUE : Construction 

02 classrooms
BEC 18 000 000

DD/MINMAP - 

DD/MINESEC
ONIT 25/03/2013 13/05/2013 29/05/2013 14/06/2013 12/09/2013

5

GBHS EKONDO TITI : 

Equipment of computer 

classes

AG 13 600 000
DD/MINMAP - 

Principal
ONIT 22/03/2013 10/05/2013 27/05/2013 12/06/2013 11/08/2013

6
GS BULU CAMP: construction 

02 classrooms
BEC 18 000 000

DD/MINMAP - 

Principal
ONIT 22/03/2013 10/05/2013 27/05/2013 12/06/2013 10/09/2013

7
GTS MUNDEMBA: 

construction 2 classrooms
BEC 18 000 000

DD/MINMAP - 

Principal
ONIT 25/03/2013 13/05/2013 29/05/2013 14/06/2013 12/09/2013

8
Construction 02 classrooms- 

GTS KOMBO A MUNJA 1
BEC 18 000 000

DD/MINMAP - 

Principal
ONIT 22/03/2013 10/05/2013 27/05/2013 12/06/2013 10/09/2013

EXTERNAL SERVICES

 SOUTH WEST REGION : NDIAN DIVISION

Page 37



N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of the 

contract 

Date of 

signature of 

the contract

Date of start 

off 

Date of 

acceptance of 

services

 SOUTH WEST REGION : NDIAN DIVISION

9

Construction, Extesion, 

Rehabilitation of Buildings for 

social, cultural or leisure 

centres

BEC 25 000 000
DD/MINMAP - 

DD/MINADER
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

10

Construction, extension, 

rehabilitation of warehouses 

and workshops (Bekumu 

indoor fish market)

BEC 20 000 000
DD/MINMAP - 

DD/MINEPIA
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

11

Construction, extension, 

rehabilitation of warehouses 

and workshops (Bekumu 

modern fish smoke oven)

BEC 7 000 000
DD/MINMAP - 

DD/MINEPIA
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 24/09/2013

12
Completion of the construction 

of the DDEPIA/NDIAN
BEC 15 000 000

DD/MINMAP - 

DD/MINEPIA
ONIT 28/03/2013 16/05/2013 03/06/2013 19/06/2013 17/09/2013

13
SAR/SM BIG BUTU: 

contruction of one workshop
BEC 10 000 000

DD/MINMAP - 

DD/MINEFOP
ONIT 28/03/2013 16/05/2013 03/06/2013 19/06/2013 17/09/2013

14

SAR/SM BAKASSI / 

Continuation of the 

construction of an on-call 

compartment

BEC 15 000 000
DD/MINMAP - 

DD/MINEFOP
ONIT 28/03/2013 16/05/2013 03/06/2013 19/06/2013 17/09/2013

15
General work of improvement 

of Funge Balondo area
BEC 25 000 000

DD/MINMAP - 

DD/MINEPAT
ONIT 25/03/2013 13/05/2013 29/05/2013 14/06/2013 12/09/2013

262 100 000TOTAL
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of the 

contract 

Date of 

signature of 

the contract

Date of start 

off 

Date of 

acceptance of 

services

 SOUTH WEST REGION : NDIAN DIVISION

1
Ekwe Balue:Equipped bore 

hole
AI 8 000 000

DD/MINMAP - 

MAYOR 

EKONDO TITI

ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

2
Loe Balonda:Equipped bore 

hole
AI 8 000 000

DD/MINMAP - 

MAYOR 

EKONDO TITI

ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

3

GS BISORO  

BALUE:Construction of 02 

classrooms

BEC 18 000 000

DD/MINMAP - 

MAYOR 

EKONDO TITI

ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

34 000 000

1
GS NDONO BALUE : 

Construction of 02 classrooms
BEC 23 000 000

DD/MINMAP - 

MAYOR DIKOME 

BALUE

ONIT 25/03/2013 13/05/2013 29/05/2013 14/06/2013 12/09/2013

23 000 000TOTAL

EKONDO TITI COUNCIL

TOTAL

DIKOME BALUE COUNCIL
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of the 

contract 

Date of 

signature of 

the contract

Date of start 

off 

Date of 

acceptance of 

services

 SOUTH WEST REGION : NDIAN DIVISION

1
GS IKEYA: Construction of 

classrooms
BEC 23 000 000

DD/MINMAP - 

MAYOR 

IDABATO

ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

2

GS NWANYO 

(BAKASSI):Construction of 02 

classrooms

BEC 23 000 000

DD/MINMAP - 

MAYOR 

IDABATO

ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

3

GS NWANYO 

(BAKASSI):Construction of 

accomodation for teachers

BEC 16 700 000

DD/MINMAP - 

MAYOR 

IDABATO

ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

4

Purchased and installation of a 

desalinator at GPS IDABATO 

III

AG 52 223 661

RD/MINMAP - 

MAYOR 

IDABATO

ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 04/10/2013

5
Purchased and installation of a 

desalinator at Shell  Greek
AG 52 223 661

RD/MINMAP - 

MAYOR 

IDABATO

ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 04/10/2013

6
Purchased and installation of a 

desalinator at GPS IDABATO II
AG 52 225 661

RD/MINMAP - 

MAYOR 

IDABATO

ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 04/10/2013

7

Construction of a bore hole at 

the site of a modern fish drier 

Mbengmong

AI 10 000 000

DD/MINMAP - 

MAYOR 

IDABATO

ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 04/10/2013

8
Construction of a modern drier 

at Mbengmong
AI 20 000 000

DD/MINMAP - 

MAYOR 

IDABATO

ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 04/10/2013

249 372 983TOTAL

IDABATO COUNCIL
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of the 

contract 

Date of 

signature of 

the contract

Date of start 

off 

Date of 

acceptance of 

services

 SOUTH WEST REGION : NDIAN DIVISION

1
Road network maintenance in 

Kombo etindi
Route 60 000 000

RD/MINMAP - 

RD/MINHDU
ONIT 28/03/2013 16/05/2013 03/06/2013 19/06/2013 17/09/2013

2
GS ATINOK:Construction of 02 

classrooms
BEC 18 000 000

DD/MINMAP - 

MAYOR KOMBO 

ETINDI

ONIT 22/03/2013 10/05/2013 27/05/2013 12/06/2013 10/09/2013

78 000 000

1

GS IRIBA YANGA: 

Construction of accomodation 

for teachers

BEC 16 700 000

DD/MINMAP - 

MAYOR 

ISANGUELE

ONIT 25/03/2013 13/05/2013 29/05/2013 14/06/2013 12/09/2013

16 700 000

1

EP MBONGO 

BAKONDO:Construction of 02 

classrooms

BEC 18 000 000

DD/MINMAP - 

MAYOR 

MBONGO 

BAMUSSO

ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

18 000 000

TOTAL

KOMBO ETINDI COUNCIL

ISANGUELE COUNCIL

MBONGO BAMUSSO COUNCIL

TOTAL

TOTAL
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N°
Description of the project 

and locality  of realisation

Type  of 

service 

Projected 

amount of the 

contract

Contracting 

Authority/ 

Beneficiary  

administration

Mode of 

Invitation 

to tender

Launching 

date of the 

Invitation to 

tender 

Date of 

award of the 

contract 

Date of 

signature of 

the contract

Date of start 

off 

Date of 

acceptance of 

services

 SOUTH WEST REGION : NDIAN DIVISION

1
GS MUNDEMBA CAMP: 

Construction 2 classrooms
BEC 18 000 000

DD/MINMAP - 

MAYOR 

MUDEMBA

ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

2

Construction of 2 classrooms 

and latrrine block compartment 

at GS Ndian

BEC 23 000 000

DD/MINMAP - 

MAYOR 

MUDEMBA

ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

3
Construction of 2 clasrooms at 

GS Tabe
BEC 21 000 000

DD/MINMAP - 

MAYOR
ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

4

Construction of 2 classrooms 

and latrrine block of six 

compartments at GS Besingi

BEC 23 000 000

DD/MINMAP - 

MAYOR 

MUDEMBA

ONIT 01/04/2013 21/05/2013 10/06/2013 26/06/2013 24/09/2013

5
EP ISU : Construction of 

classrooms in the GS
BEC 23 000 000

DD/MINMAP - 

MAYOR
ONIT 28/03/2013 16/05/2013 03/06/2013 19/06/2013 17/09/2013

6

GS JOHN NEW FISHING 

PORT: construction of 

accomodation for teachers

BEC 16 750 000
DD/MINMAP - 

MAYOR
ONIT 28/03/2013 16/05/2013 03/06/2013 19/06/2013 17/09/2013

124 750 000

1
Construction of a market at 

AKWA
AI 75 000 000

RD/MINMAP - 

MAYOR
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 04/10/2013

2
Construction of a bore hole at 

the Market at AKWA
AI 20 000 000

DD/MINMAP - 

MAYOR
ONIT 04/04/2013 24/05/2013 10/06/2013 26/06/2013 04/10/2013

95 000 000

28 900 922 983TOTAL

MUNDEMBA COUNCIL

KOMBO ABEDIMO COUNCIL

TOTAL

TOTAL
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Janv. Fév. Mars Total Avril Mai Juin Total Juil. Août Sept. Total Oct. Nov. Déc. Total

Appel d'Offres à lancer 0 0 64 64 165 0 0 165 0 3 0 3 0 0 0 0 232

Marchés à attribuer 0 0 0 0 1 221 7 229 0 0 3 3 0 0 0 0 232

Marchés à signer 0 0 0 0 0 31 192 223 6 0 0 6 3 0 0 3 232

Prestation à démarrer 0 0 0 0 0 2 214 216 13 0 0 13 3 0 0 3 232

Prestation à réceptionner 0 0 0 0 0 0 2 2 14 46 130 190 28 4 4 36 228

Janv. Fév. Mars Total Avril Mai Juin Total Juil. Août Sept. Total Oct. Nov. Déc. Total

Appel d'Offres à lancer 0 0 2 2 7 0 0 7 0 1 0 1 0 0 0 0 10

Marchés à attribuer 0 0 0 0 0 7 2 9 0 0 1 1 0 0 0 0 10

Marchés à signer 0 0 0 0 0 1 6 7 2 0 0 2 1 0 0 1 10

Prestation à démarrer 0 0 0 0 0 0 5 5 4 0 0 4 1 0 0 1 10

Prestation à réceptionner 0 0 0 0 0 0 0 0 1 1 1 3 3 2 1 6 9

01 marché sera réceptionné en 2014

04 marchés seront réceptionnés en 2014

2.2-MINMAP

Activités
1er Trimestre 2ème Trimestre 3ème Trimestre 4ème Trimestre TOTAL 

GENERAL

2- Calendrier des opérations de passation et d'exécution des marchés de la région du Sud-Ouest

2.1-REGION DU SUD-OUEST

Activités
1er Trimestre 2ème Trimestre 3ème Trimestre 4ème Trimestre TOTAL 

GENERAL

Nbre Montant Nbre Montant Nbre Montant Nbre Montant Nbre Montant Nbre Montant

MINMAP 2 240 000 000 0 0 2 400 000 000 1 500 000 000 5 524 700 000 10 1 664 700 000

RDMINMAP 6 226 672 983 3 137 000 000 26 1 646 683 000 6 506 000 000 2 51 000 000 43 2 567 355 983

KUMBA CITY COUNCIL 1 50 000 000 1 150 000 000 4 290 000 000 1 30 000 000 0 0 7 520 000 000

LIMBE CITY COUNCIL 1 30 000 000 1 60 000 000 1 38 000 000 1 200 000 000 2 70 000 000 6 398 000 000

DDMINMAP FAKO DIVISION 6 89 600 000 8 123 500 000 21 409 134 000 0 0 0 0 35 622 234 000

DDMINMAP KUPE MUANENGUBA 

DIVISION
7 90 400 000 7 122 500 000 12 209 000 000 0 0 0 0 26 421 900 000

DDMINMAP LEBIALEM DIVISION 5 69 600 000 1 10 000 000 18 352 100 000 1 26 000 000 0 0 25 457 700 000

DDMINMAP MANYU DIVISION 5 66 640 000 2 45 000 000 14 262 000 000 1 35 000 000 0 0 22 408 640 000

DDMINMAP MEME DIVISION 0 0 4 64 000 000 19 301 000 000 2 41 000 000 0 0 25 406 000 000

DDMINMAP NDIAN DIVISION 2 43 600 000 6 74 500 000 25 470 150 000 0 0 0 0 33 588 250 000

TOTAL 35 906 512 983 33 786 500 000 142 4 378 067 000 13 1 338 000 000 9 645 700 000 232 8 054 779 983

TOTAL

1- PORTEFEUILLE DES AUTORITES CONTRACTANTES

RECAPITULATIF DE LA REGION DU SUD-OUEST

Autorité contractante
AG BEC SPI AI ROUTE
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Janv. Fév. Mars Total Avril Mai Juin Total Juil. Août Sept. Total Oct. Nov. Déc. Total

Appel d'Offres à lancer 0 0 12 12 31 0 0 31 0 0 0 0 0 0 0 0 43

Marchés à attribuer 0 0 0 0 1 42 0 43 0 0 0 0 0 0 0 0 43

Marchés à signer 0 0 0 0 0 3 40 43 0 0 0 0 0 0 0 0 43

Prestation à démarrer 0 0 0 0 0 2 38 40 3 0 0 3 0 0 0 0 43

Prestation à réceptionner 0 0 0 0 0 0 0 0 0 6 16 22 15 2 3 20 42

Janv. Fév. Mars Total Avril Mai Juin Total Juil. Août Sept. Total Oct. Nov. Déc. Total

Appel d'Offres à lancer 0 0 7 7 0 0 0 0 0 0 0 0 0 0 0 0 7

Marchés à attribuer 0 0 0 0 0 7 0 7 0 0 0 0 0 0 0 0 7

Marchés à signer 0 0 0 0 0 0 7 7 0 0 0 0 0 0 0 0 7

Prestation à démarrer 0 0 0 0 0 0 7 7 0 0 0 0 0 0 0 0 7

Prestation à réceptionner 0 0 0 0 0 0 0 0 0 7 0 7 0 0 0 0 7

Janv. Fév. Mars Total Avril Mai Juin Total Juil. Août Sept. Total Oct. Nov. Déc. Total

Appel d'Offres à lancer 0 0 0 0 4 0 0 4 0 2 0 2 0 0 0 0 6

Marchés à attribuer 0 0 0 0 0 0 4 4 0 0 2 2 0 0 0 0 6

Marchés à signer 0 0 0 0 0 0 0 0 4 0 0 4 2 0 0 2 6

Prestation à démarrer 0 0 0 0 0 0 0 0 4 0 0 4 2 0 0 2 6

Prestation à réceptionner 0 0 0 0 0 0 0 0 0 0 0 0 4 0 0 4 4

02 marchés seront réceptionnés en 2014

2.5-Limbe City Council

Activités
1er Trimestre 2ème Trimestre 3ème Trimestre 4ème Trimestre TOTAL 

GENERAL

01 marché sera réceptionné en 2014

2.4-Kumba City Council

Activités
1er Trimestre 2ème Trimestre 3ème Trimestre 4ème Trimestre TOTAL 

GENERAL

2.3-RD MINMAP SOUTH-WEST

Activités
1er Trimestre 2ème Trimestre 3ème Trimestre 4ème Trimestre TOTAL 

GENERAL
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Janv. Fév. Mars Total Avril Mai Juin Total Juil. Août Sept. Total Oct. Nov. Déc. Total

Appel d'Offres à lancer 0 0 4 4 31 0 0 31 0 0 0 0 0 0 0 0 35

Marchés à attribuer 0 0 0 0 0 35 0 35 0 0 0 0 0 0 0 0 35

Marchés à signer 0 0 0 0 0 2 33 35 0 0 0 0 0 0 0 0 35

Prestation à démarrer 0 0 0 0 0 0 35 35 0 0 0 0 0 0 0 0 35

Prestation à réceptionner 0 0 0 0 0 0 0 0 2 6 26 34 1 0 0 1 35

Janv. Fév. Mars Total Avril Mai Juin Total Juil. Août Sept. Total Oct. Nov. Déc. Total

Appel d'Offres à lancer 0 0 2 2 24 0 0 24 0 0 0 0 0 0 0 0 26

Marchés à attribuer 0 0 0 0 0 26 0 26 0 0 0 0 0 0 0 0 26

Marchés à signer 0 0 0 0 0 2 24 26 0 0 0 0 0 0 0 0 26

Prestation à démarrer 0 0 0 0 0 0 26 26 0 0 0 0 0 0 0 0 26

Prestation à réceptionner 0 0 0 0 0 0 1 1 5 7 13 25 0 0 0 0 26

Janv. Fév. Mars Total Avril Mai Juin Total Juil. Août Sept. Total Oct. Nov. Déc. Total

Appel d'Offres à lancer 0 0 8 8 17 0 0 17 0 0 0 0 0 0 0 0 25

Marchés à attribuer 0 0 0 0 0 25 0 25 0 0 0 0 0 0 0 0 25

Marchés à signer 0 0 0 0 0 0 25 25 0 0 0 0 0 0 0 0 25

Prestation à démarrer 0 0 0 0 0 0 24 24 1 0 0 1 0 0 0 0 25

Prestation à réceptionner 0 0 0 0 0 0 0 0 2 5 17 24 1 0 0 1 25

Janv. Fév. Mars Total Avril Mai Juin Total Juil. Août Sept. Total Oct. Nov. Déc. Total

Appel d'Offres à lancer 0 0 1 1 21 0 0 21 0 0 0 0 0 0 0 0 22

Marchés à attribuer 0 0 0 0 0 22 0 22 0 0 0 0 0 0 0 0 22

Marchés à signer 0 0 0 0 0 0 22 22 0 0 0 0 0 0 0 0 22

Prestation à démarrer 0 0 0 0 0 0 22 22 0 0 0 0 0 0 0 0 22

Prestation à réceptionner 0 0 0 0 0 0 0 0 4 3 14 21 1 0 0 1 22

2.9-DDMINMAP MANYU DIVISION

Activités
1er Trimestre 2ème Trimestre 3ème Trimestre 4ème Trimestre TOTAL 

GENERAL

2.8-DDMINMAP LEBIALEM DIVISION

Activités
1er Trimestre 2ème Trimestre 3ème Trimestre 4ème Trimestre TOTAL 

GENERAL

2.7-DDMINMAP KUPE MUANENGUBA DIVISION

Activités
1er Trimestre 2ème Trimestre 3ème Trimestre 4ème Trimestre TOTAL 

GENERAL

2.6-DDMINMAP FAKO DIVISION

Activités
1er Trimestre 2ème Trimestre 3ème Trimestre 4ème Trimestre TOTAL 

GENERAL
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Janv. Fév. Mars Total Avril Mai Juin Total Juil. Août Sept. Total Oct. Nov. Déc. Total

Appel d'Offres à lancer 0 0 14 14 11 0 0 11 0 0 0 0 0 0 0 0 25

Marchés à attribuer 0 0 0 0 0 25 0 25 0 0 0 0 0 0 0 0 25

Marchés à signer 0 0 0 0 0 14 11 25 0 0 0 0 0 0 0 0 25

Prestation à démarrer 0 0 0 0 0 0 25 25 0 0 0 0 0 0 0 0 25

Prestation à réceptionner 0 0 0 0 0 0 0 0 0 10 15 25 0 0 0 0 25

Janv. Fév. Mars Total Avril Mai Juin Total Juil. Août Sept. Total Oct. Nov. Déc. Total

Appel d'Offres à lancer 0 0 14 14 19 0 0 19 0 0 0 0 0 0 0 0 33

Marchés à attribuer 0 0 0 0 0 32 1 33 0 0 0 0 0 0 0 0 33

Marchés à signer 0 0 0 0 0 9 24 33 0 0 0 0 0 0 0 0 33

Prestation à démarrer 0 0 0 0 0 0 32 32 1 0 0 1 0 0 0 0 33

Prestation à réceptionner 0 0 0 0 0 0 1 1 0 1 28 29 3 0 0 3 33

2.11-DDMINMAP NDIAN DIVISION

Activités
1er Trimestre 2ème Trimestre 3ème Trimestre 4ème Trimestre TOTAL 

GENERAL

2.10-DDMINMAP MEME DIVISION

Activités
1er Trimestre 2ème Trimestre 3ème Trimestre 4ème Trimestre TOTAL 

GENERAL
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