



# PROGRAMMING OF PUBLIC CONTRACTS AWARD AND EXECUTION FOR THE 2023 FINANCIAL YEAR

CONTRACTS PROGRAMMING LOGBOOK OF DEVOLVED SERVICES  
AND OF REGIONAL AND LOCAL AUTHORITIES

SOUTH-WEST REGION

*« I insist on the fact that all our projects, I mean ALL, ought to be executed within the allocated timeframe »  
« J'insiste sur le fait que tous nos projets, je dis bien TOUS, devraient être réalisés dans les délais impartis »*

*H.E Paul Biya; special Statement at the Council of Ministers, 16 January 2019  
S.E Paul Biya ; Communication spéciale au Conseil des Ministres du 16 janvier 2019*

**2023 FINANCIAL YEAR**

## CONTENT AND DATA SUMMARY


N°	Designation of PO/DPO	Number of contracts	Amount of Contracts	No Page
1	Regional External Services	5	106 097 000	3
2	South-West Regional Assembly	56	2 098 202 000	4
3	Kumba City Council	1	285 714 285	8
4	Limbe City Council	21	3 172 961 486	9
<b>Fako Division</b>				
5	Divisional External Services	7	319 398 000	11
6	Buea Council	15	590 600 000	11
7	Idenau Council	7	225 000 000	12
8	Limbe I Council	7	192 710 000	13
9	Limbe II Council	6	200 500 000	13
10	Limbe III Council	10	412 000 000	14
11	Muyuka Council	8	205 000 000	15
12	Tiko Council	18	374 310 000	15
<b>Total Division</b>		<b>78</b>	<b>2 519 518 000</b>	
<b>Kupe Manenguba Division</b>				
13	Divisional External Services	3	96 000 000	17
14	Bangem Council	10	298 500 000	17
15	Nguti Council	7	217 350 000	18
16	Tombel Council	9	328 106 600	18
<b>Total Division</b>		<b>29</b>	<b>939 956 600</b>	
<b>Lebialem Division</b>				
17	Divisional External Services	1	36 750 000	20
18	Alou Council	13	232 200 000	20
19	Menji Council	12	341 500 000	21
20	Wabane Council	17	358 000 000	22
<b>Total Division</b>		<b>43</b>	<b>968 450 000</b>	
<b>Manyu Division</b>				
21	Divisional External Services	1	20 000 000	24
22	Akwaya Council	11	502 500 000	24
23	Eyumojock Council	13	386 710 000	25
24	Mamfe Council	24	586 710 000	26
25	Tinto Council	4	199 710 000	27
<b>Total Division</b>		<b>53</b>	<b>1 695 630 000</b>	
<b>Meme Division</b>				
26	Divisional External Services	3	116 750 000	28
27	Konye Council	8	571 932 012	28
28	Kumba I Council	8	254 500 000	29
29	Kumba II Council	6	130 000 000	29
30	Kumba III Council	8	345 000 000	30
31	Mbonge Council	5	141 600 000	30
<b>Total Division</b>		<b>38</b>	<b>1 559 782 012</b>	

## CONTENT AND DATA SUMMARY

N°	Designation of PO/DPO	Number of contracts	Amount of Contracts	No Page
<b>Ndian Division</b>				
32	Divisional External Services	2	38 500 000	31
33	Bamusso Council	14	328 200 000	31
34	Dikome Balue Council	15	370 810 000	32
35	Ekondo Titi Council	12	288 000 000	33
36	Idabato Council	9	220 710 000	34
37	Isanguele Council	9	214 743 306	34
38	Kombo Abedimo Council	9	259 600 000	35
39	Kombo Itindi Council	8	240 000 000	36
40	Mundemba Council	7	381 000 000	36
41	Toko Council	11	396 424 182	37
<b>Total Division</b>		<b>96</b>	<b>2 737 987 488</b>	
<b>Total Region</b>		<b>420</b>	<b>16 084 298 871</b>	

## ACRONYMS

BCFW : Building and Community Facility Works  
 GS : General Supplies  
 OI : Other Infrastructure  
 SIS : Service and Intellectual Service Contrat  
 ROAD : Road Works



## REGIONAL EXTERNAL SERVICES

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
1	Equipment of MINFOPRA SW Regional Delegation	GS	30 000 000	PIB	Governor/ RD MINFOPRA	ONIT	09/02/2023	13/03/2023	30/03/2023	10/04/2023	09/06/2023
2	Equipment of the conference hall and waiting room of THE RDMINEPAT SW Buea.	GS	23 365 000	PIB	Governor/ RD MINEPAT	ONIT	27/02/2023	03/04/2023	20/04/2023	02/05/2023	31/07/2023
3	Rehabilitation work of the SWR Delegation Building	BCFW	20 000 000	PIB	Governor/ RD MINMIDT	ONIT	16/02/2023	20/03/2023	06/04/2023	17/04/2023	14/08/2023
4	Agro-pastoral production and preparation for social reintegration of prisoners	SISC	19 732 000	PIB	Governor/ UPPER FARM PRISON	ONIT	23/01/2023	13/03/2023	03/04/2023	17/04/2023	16/10/2023
5	Construction of a borehole powered by solar energy at the Residence of RDMINEPAT	OI	13 000 000	PIB	Governor/ RD MINEPAT	ONIT	13/02/2023	20/03/2023	06/04/2023	17/04/2023	17/07/2023
<b>TOTAL REGIONAL EXTERNAL SERVICES</b>			<b>106 097 000</b>								

## SOUTH-WEST REGIONAL ASSEMBLY

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
1	Solar street lighting in Ngoh Esoh-Attah Lot 1	OI	25 000 000	PIB	President of the Regional Assembly	ONIT	02/01/2023	20/02/2023	13/03/2023	27/03/2023	26/06/2023
2	Rehabilitation and extension of portable water supply network in Ngoh to Esoh-Attah Village Lot 2		18 000 000			ONIT	02/01/2023	20/02/2023	13/03/2023	27/03/2023	26/06/2023
3	Grading of the road form 3 corner Alou to kongho to Letia and Mmockmbim market	ROAD	70 000 000	PIB	President of the Regional Assembly	ONIT	31/01/2023	20/03/2023	10/04/2023	24/04/2023	23/10/2023
4	Supply of accessories for the X- ray Machine in the Tombel District Hospital	GS	11 051 000	PIB	President of the Regional Assembly	ONIT	27/01/2023	17/03/2023	07/04/2023	21/04/2023	20/06/2023
5	Installation of 10 solar streets lights for three corners Bekondo , 10 at Big Bekondo and 10 at Big Massaka lot 1	OI	52 800 000	PIB	President of the Regional Assembly	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
6	Installation of 20 solar lamps at Mafanja, Dieka lot 2		35 200 000			ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
7	Installation of 20 solar street lights at Big Ngbandi a lot 3		36 000 000			ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
8	Construction of a block of two classrooms in some localities in the SW region in 04 lots : lot 1 GSS EkembaKumba II	BCFW	20 000 000	PIB	President of the Regional Assembly	ONIT	21/02/2023	10/04/2023	02/05/2023	15/05/2023	14/08/2023
9	Construction of a block of two classrooms in some localities in the SW region in 04 lots: lot 2 GSS Etoko mille 22		20 000 000								
10	Construction of a block of two classrooms in some localities in the SW region in 04 lots: lot 3 GSS Babensi		20 000 000								
11	Construction of a block of two classrooms in some localities in the SW region in 04 lots : lot 4 GTHSIsokolo		20 000 000								
12	Construction of a fence and a science laboratory in some schools in the SW region: lot 1 GBHS Ekondo Titi phase II	BCFW	40 000 000	PIB	President of the Regional Assembly	ONIT	21/02/2023	10/04/2023	02/05/2023	15/05/2023	14/08/2023
13	Construction of a fence and a science laboratory in some schools in the SW region: Lot 2 GHS Isangele phase I		40 000 000								
14	Mainstreaming of ICT in the Buea Health District (Recurrent)	GS	10 000 000	PIB	President of the Regional Assembly	ONIT	02/01/2023	20/02/2023	13/03/2023	27/03/2023	26/05/2023



## SOUTH-WEST REGIONAL ASSEMBLY

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
15	Installation of solar streetlights in 04 lots: lot 1: Limbola	OI	22 500 000	PIB	President of the Regional Assembly	ONIT	20/02/2023	10/04/2023	02/05/2023	15/05/2023	14/08/2023
16	Installation of solar streetlights in 04 lots : lot 2 : Idenau town		22 500 000								
17	Installation of solar streetlights in 04 lots : lot 3: Bafia road-Muyuka		30 000 000								
18	Installation of solar streetlights in 04 lots : lot 4: Man-o-war		22 551 000								
19	Construction /Grading of earth roads in 03 lots Lot 1: 6 KM road Muntegene	ROAD	200 000 000	PIB	President of the Regional Assembly	ONIT	10/02/2023	31/03/2023	21/04/2023	05/05/2023	03/08/2023
20	Construction /Grading of earth roads in 03 lots Lot 2: Earth road Ekondo Titi		100 000 000								
21	Construction /Grading of earth roads in 03 lots Lot 3: Earth road in Mbonge Maromba		70 000 000								
22	Construction of a cement paved road in Kumba Town Phase II	ROAD	200 000 000	PIB	President of the Regional Assembly	ONIT	10/02/2023	31/03/2023	21/04/2023	05/05/2023	03/11/2023
23	Solar streets lights at Bova	OI	20 000 000	PIB	President of the Regional Assembly	ONIT	16/02/2023	20/03/2023	06/04/2023	17/04/2023	17/07/2023
24	Rehabilitation of a potable water supply at Bokova	OI	20 000 000	PIB	President of the Regional Assembly	ONIT	16/02/2023	20/03/2023	06/04/2023	17/04/2023	17/07/2023
25	Construction of a modern cocoa oven, warehouse and latrines in NjoGPwi	OI	33 000 000	PIB	President of the Regional Assembly	ONIT	30/01/2023	06/03/2023	23/03/2023	03/04/2023	03/07/2023
26	Installation of solar street lights in Nkongle and Ntemzem	OI	50 000 000	PIB	President of the Regional Assembly	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
27	Supply of Medical equipment at Toko Hospital	GS	20 000 000	PIB	President of the Regional Assembly	ONIT	27/01/2023	17/03/2023	07/04/2023	21/04/2023	20/06/2023
28	Construction of a solar powered borehole at Dikomi Bafaw	OI	20 000 000	PIB	President of the Regional Assembly	ONIT	30/01/2023	06/03/2023	23/03/2023	03/04/2023	03/07/2023

## SOUTH-WEST REGIONAL ASSEMBLY

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
29	Construction of solar powered borehole in Konye Town lot 1	OI	20 000 000	PIB	President of the Regional Assembly	ONIT	10/02/2023	31/03/2023	21/04/2023	05/05/2023	03/08/2023
30	Construction of solar powered borehole in Bombe Bakundu lot 2		20 000 000								
31	Construction of boreholes and water supply in 04 lots: lot 1 : electric powered borehole at Bonakanda	OI	18 000 000	PIB	President of the Regional Assembly	ONIT	21/02/2023	10/04/2023	02/05/2023	15/05/2023	14/08/2023
32	Construction of boreholes and water supply in 04 lots : lot 2 solar boreholes with overheads tanks at sanje		19 000 000								
33	Construction of boreholes and water supply in 04 lots : lot 3:electric borehole with overhead tank at Mowote and Mbonjo		36 000 000								
34	Construction of boreholes and water supply in 04 lots : lot 4 :potable water supply at Misselele phase II		20 000 000								
35	Solar Electrification of some villages in Bangem sub division (Ekante, Muelong, Muabi, Muasum and Poala)	OI	129 000 000	PIB	President of the Regional Assembly	ONIT	03/02/2023	06/03/2023	23/03/2023	03/04/2023	03/07/2023
36	Solar Street lights in Tombel Town	OI	50 000 000	PIB	President of the Regional Assembly	ONIT	03/02/2023	06/03/2023	23/03/2023	03/04/2023	03/07/2023
37	Solar Street lights in Nguti Town	OI	30 000 000	PIB	President of the Regional Assembly	ONIT	03/02/2023	06/03/2023	23/03/2023	03/04/2023	03/07/2023
38	Rehabilitation of the Talangai Water Supply Scheme	OI	18 000 000	PIB	President of the Regional Assembly	ONIT	03/02/2023	06/03/2023	23/03/2023	03/04/2023	03/07/2023
39	Solar street lighting in Mmockmbim market and Letia	OI	30 000 000	PIB	President of the Regional Assembly	ONIT	30/01/2023	06/03/2023	23/03/2023	03/04/2023	03/07/2023
40	Solar street lighting in Bechati	OI	25 000 000	PIB	President of the Regional Assembly	ONIT	30/01/2023	06/03/2023	23/03/2023	03/04/2023	03/07/2023
41	Solar lighting for akwaya town	OI	25 000 000	PIB	President of the Regional Assembly	ONIT	16/02/2023	20/03/2023	06/04/2023	17/04/2023	17/07/2023
42	Manual borehole at Bache village	OI	9 000 000	PIB	President of the Regional Assembly	ONIT	16/02/2023	20/03/2023	06/04/2023	17/04/2023	17/07/2023

## SOUTH-WEST REGIONAL ASSEMBLY

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
43	Construction of the Mfaiok II mile 18 Solar Borehole	OI	21 000 000	PIB	President of the Regional Assembly	ONIT	16/02/2023	20/03/2023	06/04/2023	17/04/2023	17/07/2023
44	Construction of a Solar Powered Borehole at Mbinjong with Water Tank	OI	21 000 000	PIB	President of the Regional Assembly	ONIT	16/02/2023	20/03/2023	06/04/2023	17/04/2023	17/07/2023
45	supply of solar street lights at Efong Village	OI	20 000 000	PIB	President of the Regional Assembly	ONIT	27/01/2023	27/02/2023	16/03/2023	27/03/2023	26/06/2023
46	Construction of water tank and supply from Echeh-Nchuh to Efong	OI	18 000 000	PIB	President of the Regional Assembly	ONIT	27/01/2023	27/02/2023	16/03/2023	27/03/2023	26/06/2023
47	Construction of 2 Solar Powered Boreholes with Tanks and Stand Taps at Akwa I and GTTC	OI	50 000 000	PIB	President of the Regional Assembly	ONIT	03/02/2023	06/03/2023	23/03/2023	03/04/2023	03/07/2023
48	Rehabilitation of Mfunie water supply	OI	20 000 000	PIB	President of the Regional Assembly	ONIT	13/02/2023	20/03/2023	06/04/2023	17/04/2023	17/07/2023
49	Two manual boreholes for Ossing village	OI	18 000 000	PIB	President of the Regional Assembly	ONIT	13/02/2023	20/03/2023	06/04/2023	17/04/2023	17/07/2023
50	Eshobi Village Solar lighting	OI	17 600 000	PIB	President of the Regional Assembly	ONIT	13/02/2023	20/03/2023	06/04/2023	17/04/2023	17/07/2023
51	Tinto town solar lighting	OI	30 000 000	PIB	President of the Regional Assembly	ONIT	13/02/2023	20/03/2023	06/04/2023	17/04/2023	17/07/2023
52	Bakebe village solar lighting	OI	20 000 000	PIB	President of the Regional Assembly	ONIT	13/02/2023	20/03/2023	06/04/2023	17/04/2023	17/07/2023
53	Eyumojoek town solar lighting	OI	25 000 000	PIB	President of the Regional Assembly	ONIT	13/02/2023	20/03/2023	06/04/2023	17/04/2023	17/07/2023
54	Afap village solar lighting	OI	10 000 000	PIB	President of the Regional Assembly	ONIT	13/02/2023	20/03/2023	06/04/2023	17/04/2023	17/07/2023
55	Construction of a Concret Suspended Footpath at Idabato	OI	50 000 000	PIB	President of the Regional Assembly	ONIT	09/02/2023	13/03/2023	30/03/2023	10/04/2023	10/07/2023
56	Electrification Using Solar Panels in Betenge Balue, Ndian Division	OI	80 000 000	PIB	President of the Regional Assembly	ONIT	03/02/2023	06/03/2023	23/03/2023	03/04/2023	03/07/2023
<b>TOTAL SOUTH-WEST REGIONAL ASSEMBLY</b>			<b>2 098 202 000</b>								



## KUMBA CITY COUNCIL

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
1	Support to city Councils for the implementation of Development projects	ROAD	285 714 285	PIB	The City Mayor	ONIT	24/02/2023	27/03/2023	13/04/2023	24/04/2023	24/07/2023
<b>TOTAL KUMBA CITY COUNCIL</b>			<b>285 714 285</b>								



## LIMBE CITY COUNCIL

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
1	Studies for the construction of a bridge over Njengele river at manga williams avenue and improving the hydraulic functioning of the drOI in between Sama Street and Manga Williams Avenue	SISC	50 000 000	Internal Ressources	The City Mayor	RNIT	13/02/2023	07/04/2023	28/04/2023	12/05/2023	11/09/2023
2	Collection , transportation and treatment of garbage in Limbe	SISC	100 000 000	PIB	The City Mayor/ CCCB-SISC	ONIT	17/02/2023	18/04/2023	08/05/2023	22/05/2023	21/05/2024
3	Updating the Limbe Development Master plan	SISC	206 582 125	Internal Ressources	The City Mayor/ CCCB-SISC	RNIT	27/03/2023	30/06/2023	07/08/2023	21/08/2023	19/02/2024
4	Provision of Benches to Nine(9) Government Secondary School in Limbe (100 benches per school)	GS	12 000 000	Internal Ressources	The City Mayor	RQ	27/02/2023	24/03/2023	14/04/2023	28/04/2023	27/07/2023
5	Construction of 20 Block of Toilet with Biofil Digesters	BCFW	30 000 000	Internal Ressources	The City Mayor	RQ	27/02/2023	24/03/2023	14/04/2023	28/04/2023	27/07/2023
6	Maintenance of Street Lights within the Limbe Municipality	OI	50 000 000	Internal Ressources	The City Mayor	ONIT	10/04/2023	29/05/2023	19/06/2023	03/07/2023	02/01/2024
7	Construction of Gutters/Drains within Limbe Municipality	OI	50 000 000	Internal Ressources	The City Mayor	RQ	06/03/2023	31/03/2023	21/04/2023	05/05/2023	04/09/2023
8	Maintenance of Restaurants at Krata and Down Beach	BCFW	10 000 000	Internal Ressources	The City Mayor	RQ	06/03/2023	31/03/2023	21/04/2023	05/05/2023	03/08/2023
9	Establishment of land certificates and securisation of all Limbe City Council Land or properties	SISC	100 000 000	Internal Ressources	The City Mayor/ CCCB-SISC	RNIT	30/06/2023	05/09/2023	25/09/2023	09/10/2023	08/04/2024
10	Construction of commercial Buildings	BCFW	285 717 285	PIB	The City Mayor	ONIT	13/02/2023	03/04/2023	24/04/2023	08/05/2023	06/11/2023
11	Studies for the construction of a mordern conference center with recreational facilities	SISC	25 000 000	Internal Ressources	The City Mayor	RNIT	28/02/2023	21/04/2023	12/05/2023	26/05/2023	25/09/2023

## LIMBE CITY COUNCIL

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
12	Collection and transportation of Garbage by HYSACAM	SISC	155 585 672	Internal Ressources	The City Mayor/ CCCB-SISC	RNIT	06/03/2023	09/06/2023	17/07/2023	31/07/2023	30/07/2024
13	Extension of street lighting within the Limbe Municipality From Moliwe to Batoke	OI	268 597 664	Internal Ressources	The City Mayor	ONIT	08/05/2023	26/06/2023	17/07/2023	31/07/2023	30/10/2023
14	Maintenance of Limbe City Council Main Building at Bota	BCFW	15 000 000	Internal Ressources	The City Mayor	ONIT	10/04/2023	29/05/2023	19/06/2023	03/07/2023	02/10/2023
15	Supply and Replace reinforced concrete slabs along the tarred streets (Gardens, Church Street, New Town)	OI	20 000 000	Internal Ressources	The City Mayor	RQ	13/02/2023	10/03/2023	31/03/2023	14/04/2023	13/07/2023
16	Provision of Portable Water( construction of seven (07) Boreholes)	OI	30 000 000	Internal Ressources	The City Mayor	RQ	27/02/2023	24/03/2023	14/04/2023	28/04/2023	27/07/2023
17	Rehabilitation of Isokolo Old Road in pavements and construction of drainage	ROAD	80 000 000	Internal Ressources	The City Mayor	ONIT	19/06/2023	07/08/2023	28/08/2023	11/09/2023	11/03/2024
18	Maintenance of Conference Centre at Down Beach	BCFW	10 000 000	Internal Ressources	The City Mayor	RQ	06/03/2023	31/03/2023	21/04/2023	05/05/2023	03/08/2023
19	Maintnenace of Limbe City Council technical Offices, Mile II	BCFW	10 000 000	Internal Ressources	The City Mayor	ONIT	06/01/2023	24/02/2023	17/03/2023	31/03/2023	29/06/2023
20	Acquisition of vehicles for Council Executives	GS	160 000 000	Internal Ressources	The City Mayor	ONIT	03/03/2023	21/04/2023	12/05/2023	26/05/2023	24/08/2023
21	Construction of the Limbe Main Market, New Town	BCFW	1 504 478 740	FEICOM	The City Mayor/ CCCB-BCFW	ONIT	27/03/2023	26/06/2023	31/07/2023	14/08/2023	12/02/2024
<b>TOTAL LIMBE CITY COUNCIL</b>			<b>3 172 961 486</b>								

## FAKO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
<b>DIVISIONAL EXTERNAL SERVICES</b>											
1	Rehabilitation of the Limbe III DO's residence	BCFW	10 000 000	PIB	SDO/DO FAKO	ONIT	31/01/2023	20/03/2023	10/04/2023	24/04/2023	23/06/2023
2	Asphalting works of the road West Extension Layout-SOPPO Market and Bretelles	ROAD	200 000 000	PIB	SDO/DD MINTP	ONIT	31/01/2023	20/03/2023	10/04/2023	24/04/2023	21/09/2023
3	Rehabilitation of the FAKO SDO's residence	BCFW	20 000 000	PIB	SDO/SDO FAKO	ONIT	31/01/2023	20/03/2023	10/04/2023	24/04/2023	23/06/2023
4	Rehabilitation of fence DDMINEPAT FAKO	BCFW	14 000 000	PIB	SDO/DD MINEPAT	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	23/06/2023
5	RVTC/OW BUEA- Rehabilitation of roofs and buildings	BCFW	11 500 000	PIB	SDO/CFRP-EB	ONIT	31/01/2023	20/03/2023	10/04/2023	24/04/2023	23/06/2023
6	Rehabilitation work on DDMINDCAF FAKO buildings	BCFW	13 898 000	PIB	SDO/DD MINDCAF	ONIT	31/01/2023	20/03/2023	10/04/2023	24/04/2023	23/06/2023
7	Construction of a fence at RIB Buea	BCFW	50 000 000	PIB	SDO/DD MINAS	ONIT	31/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
<b>TOTAL DIVISIONAL EXTERNAL SERVICES</b>			<b>319 398 000</b>								
<b>BUEA COUNCIL</b>											
1	Renovation of customary court centres at Bojongo	BCFW	15 000 000	PIB	Mayor of Buea Council	ONIT	26/01/2023	27/02/2023	16/03/2023	27/03/2023	26/05/2023
2	Construction of parking store with offices at the new council building	BCFW	15 000 000	PIB	Mayor of Buea Council	ONIT	26/01/2023	27/02/2023	16/03/2023	27/03/2023	26/05/2023
3	Construction of amusement park (restaurant hall play ground, offices) plus partial equipment	OI	300 000 000	PIB	Mayor of Buea Council	ONIT	02/02/2023	06/03/2023	23/03/2023	03/04/2023	31/08/2023
4	Construction of the Glass enclosure of the open balconies of the new council building	OI	15 000 000	PIB	Mayor of Buea Council	ONIT	02/02/2023	06/03/2023	23/03/2023	03/04/2023	02/06/2023
5	Rehabilitation of GS Bwiyuku	BCFW	18 000 000	PIB	Mayor of Buea Council	ONIT	20/01/2023	20/02/2023	09/03/2023	20/03/2023	19/05/2023
6	Rehabilitation of GS Rojoke	BCFW	18 000 000	PIB	Mayor of Buea Council	ONIT	20/01/2023	20/02/2023	09/03/2023	20/03/2023	19/05/2023

## FAKO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
7	Equipment of BAWODVIS literacy center	GS	6 000 000	PIB	Mayor of Buea Council	ONIT	20/01/2023	20/02/2023	09/03/2023	20/03/2023	19/05/2023
8	Concreting and building of gutters from slaughter house Buea town to Wonya-mongo	OI	27 000 000	PIB	Mayor of Buea Council	ONIT	19/01/2023	20/02/2023	09/03/2023	20/03/2023	19/05/2023
9	Construction of gutters from Ikundi street to the concreted road to Nyongamele	OI	15 000 000	PIB	Mayor of Buea Council	ONIT	26/01/2023	27/02/2023	16/03/2023	27/03/2023	26/05/2023
10	Equipment of WEYOKOWELI literacy center	GS	6 000 000	PIB	Mayor of Buea Council	ONIT	20/01/2023	20/02/2023	09/03/2023	20/03/2023	19/05/2023
11	Construction of fence at the women and empowerment center Buea	BCFW	15 000 000	PIB	Mayor of Buea Council	ONIT	19/01/2023	20/02/2023	09/03/2023	20/03/2023	19/06/2023
12	Construction of the Glass enclosure of the open balconies of the new council building	OI	15 000 000	PIB	Mayor of Buea Council	ONIT	02/02/2023	06/03/2023	23/03/2023	03/04/2023	02/06/2023
13	Rehabilitation of road from Mapanja to Bonanjo	ROAD	16 000 000	PIB	Mayor of Buea Council	ONIT	19/01/2023	20/02/2023	09/03/2023	20/03/2023	19/06/2023
14	Rehabilitation of road from Bocom mile16 to Etah Palace's residence	ROAD	100 000 000	PIB	Mayor of Buea Council	ONIT	19/01/2023	20/02/2023	09/03/2023	20/03/2023	19/06/2023
15	Rehabilitation of GS Buea town I	BCFW	9 600 000	PIB	Mayor of Buea Council	ONIT	20/01/2023	20/02/2023	09/03/2023	20/03/2023	19/05/2023
<b>TOTAL BUEA COUNCIL</b>			<b>590 600 000</b>								
<b>IDENAU COUNCIL</b>											
1	Construction of the rooad CMA IDENAU to NRN3	ROAD	27 000 000	PIB	Mayor of Idenau Council	ONIT	27/02/2023	17/04/2023	08/05/2023	22/05/2023	21/08/2023
2	Completion of CEAC Building	BCFW	16 000 000	PIB	Mayor of Idenau Council	ONIT	27/02/2023	17/04/2023	08/05/2023	22/05/2023	21/08/2023
3	Construction of 12 lock-up stores	BCFW	74 414 169	PIB	Mayor of Idenau Council	ONIT	20/02/2023	10/04/2023	45 048	15/05/2023	14/08/2023
4	Construction of a block of 02 classrooms	BCFW	17 000 000	PIB	Mayor of Idenau Council	ONIT	20/02/2023	10/04/2023	45 048	15/05/2023	14/08/2023

## FAKO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
5	Construction/rehabilitation of pediatric ward at CMA phase 2	BCFW	30 000 000	PIB	Mayor of Idenau Council	ONIT	28/02/2023	17/04/2023	08/05/2023	22/05/2023	21/08/2023
6	Rehabilitation of farm to market road of BAKINGILI	ROAD	35 000 000	PIB	Mayor of Idenau Council	ONIT	27/02/2023	17/04/2023	08/05/2023	22/05/2023	21/08/2023
7	Construction of 4 lock up stores and (03) VIP toilet at the heavy duty park	BCFW	25 585 831	PIB	Mayor of Idenau Council	ONIT	27/02/2023	17/04/2023	08/05/2023	22/05/2023	21/08/2023
<b>TOTAL IDENAU COUNCIL</b>			<b>225 000 000</b>								
<b>LIMBE I COUNCIL</b>											
1	Construction of four (04) Boreholes equipped with electric pumps and Storage Tanks - Moliwe, Upper Mawoh , Middle Cassava Farms, Mabeta NLO	BCFW	44 710 000	PIB	Mayor of Limbe I Council	ONIT	27/02/2023	17/04/2023	08/05/2023	22/05/2023	21/08/2023
2	Construction of Lock Up stores at Bossumbu(Payment)	BCFW	32 973 527	PIB	Mayor of Limbe I Council	ONIT	27/02/2023	17/04/2023	08/05/2023	22/05/2023	21/06/2023
3	Construction of Council Restaurant - Limbe 1 Municipality	BCFW	31 526 473	PIB	Mayor of Limbe I Council	ONIT	27/02/2023	17/04/2023	08/05/2023	22/05/2023	21/08/2023
4	Construction of the Integrated Health Centre - Bonadikombo	BCFW	25 000 000	PIB	Mayor of Limbe I Council	ONIT	27/02/2023	17/04/2023	08/05/2023	22/05/2023	21/08/2023
5	Green space at Limbe 1	OI	30 000 000	PIB	Mayor of Limbe I Council	ONIT	27/02/2023	17/04/2023	08/05/2023	22/05/2023	21/08/2023
6	Construction of a borehole equipped with electric pump - Makuka	OI	8 500 000	PIB	Mayor of Limbe I Council	ONIT	27/02/2023	17/04/2023	08/05/2023	22/05/2023	21/08/2023
7	Construction of a block of two (02) classrooms-GS Mawoh	BCFW	20 000 000	PIB	Mayor of Limbe I Council	ONIT	27/02/2023	17/04/2023	08/05/2023	22/05/2023	21/08/2023
<b>TOTAL LIMBE I COUNCIL</b>			<b>192 710 000</b>								
<b>LIMBE II COUNCIL</b>											
1	Construction of lock up stores at new Isokolo market	BCFW	100 000 000	PIB	Mayor of Limbe II Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	21/09/2023
2	Maintenance of communal roads in Limbe II: opposite the shipyard entrance to council grandstand	ROAD	27 000 000	PIB	Mayor of Limbe II Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023



## FAKO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
3	Construction of block of two classrooms at GPS Mokundange	BCFW	20 000 000	PIB	Mayor of Limbe II Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
4	Purchase of medical equipment for IHC within Limbe II municipality	GS	20 000 000	PIB	Mayor of Limbe II Council	RQ	06/02/2023	03/03/2023	24/03/2023	07/04/2023	06/06/2023
5	Maintenance of farm to market road at lower BOANDO village	ROAD	16 000 000	PIB	Mayor of Limbe II Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
6	Rehabilitation of 04 classrooms at GPS MOKUNDANGE	BCFW	17 500 000	PIB	Mayor of Limbe II Council	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	30/06/2023
<b>TOTAL LIMBE II COUNCIL</b>			<b>200 500 000</b>								
<b>LIMBE III COUNCIL</b>											
1	Rehabilitation of roads at Bonangombe layout and Motondo	ROAD	35 000 000	PIB	Mayor of Limbe III Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	22/08/2023
2	Construction of Integrated Health Center at Man O' War Bay	BCFW	50 000 000	PIB	Mayor of Limbe III Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	22/08/2023
3	Rehabilitation of Government School Man O' War Bay	BCFW	15 000 000	PIB	Mayor of Limbe III Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	23/06/2023
4	Construction of a block of 2 classrooms at GS Mbomo	BCFW	22 500 000	PIB	Mayor of Limbe III Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
5	Supply of a truck (20 tons)	GS	85 000 000	PIB	Mayor of Limbe III Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
6	Equipping of two Agric posts at Chop Farm and Mabeta	GS	27 500 000	PIB	Mayor of Limbe III Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	23/06/2023
7	Supply of a truck (20 tons)	GS	85 000 000	PIB	Mayor of Limbe III Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
8	Equipping of pavement fabrication workshop with paving bricks making machine, complete with accessories	GS	15 000 000	PIB	Mayor of Limbe III Council	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	30/06/2023
9	Construction of three manual boreholes at Mabeta and Motondo	OI	27 000 000	PIB	Mayor of Limbe III Council	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023

## FAKO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
10	Supply of electricity to Mondoli village, Limbe III municipality	OI	50 000 000	PIB	Mayor of Limbe III Council	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
<b>TOTAL LIMBE III COUNCIL</b>			<b>412 000 000</b>								
<b>MUYUKA COUNCIL</b>											
1	Completion of the second phase of the Banquet Hall and construction of a Security Fence at Muyuka	BCFW	100 000 000	PIB	Mayor of Muyuka Council	ONIT	27/02/2023	17/04/2023	08/05/2023	22/05/2023	21/08/2023
2	Construction of 08 market hangers with an officer at the Muyuka motor park	BCFW	16 000 000	PIB	Mayor of Muyuka Council	ONIT	27/02/2023	17/04/2023	08/05/2023	22/05/2023	21/08/2023
3	Supply of medical equipment in 02 lots :Lot1 Munyengue IHC	GS	8 000 000	PIB	Mayor of Muyuka Council	RC	20/02/2023	17/03/2023	07/04/2023	21/04/2023	20/06/2023
4	Supply of medical equipment in 02 lots:Lot 2 CMA Ekona		22 000 000								
5	Rehabilitation of 1.0km earth road from N8 through the Muyuka Council Office to Bakweri layout to Mongo river sand quarry	ROAD	27 000 000	PIB	Mayor of Muyuka Council	ONIT	06/03/2023	24/04/2023	15/05/2023	29/05/2023	28/08/2023
6	Renovation of the CMA Ekona	BCFW	10 000 000	PIB	Mayor of Muyuka Council	ONIT	06/03/2023	24/04/2023	15/05/2023	29/05/2023	28/07/2023
7	Support and equipments to some CIGs (RSF FOODS, WOMEV and MAKATA PIG FARMES)	GS	5 000 000	PIB	Mayor of Muyuka Council	ONIT	06/03/2023	24/04/2023	15/05/2023	29/05/2023	28/06/2023
8	Rehabilitation of a block of 03 classrooms GBPS GP 2 Muyuka	BCFW	17 000 000	PIB	Mayor of Muyuka Council	ONIT	06/03/2023	24/04/2023	15/05/2023	29/05/2023	28/07/2023
<b>TOTAL MUYUKA COUNCIL</b>			<b>205 000 000</b>								
<b>TIKO COUNCIL</b>											
1	Extension of electricity from Mutengene old road junction to Plakeinen Street	OI	25 000 000	PIB	Mayor of Tiko Council	ONIT	13/02/2023	03/04/2023	24/04/2023	08/05/2023	07/08/2023
2	Fight against plastics and other non-biodegradable within the Tiko municipality	OI	5 000 000	PIB	Mayor of Tiko Council	ONIT	20/02/2023	10/04/2023	02/05/2023	15/05/2023	14/08/2023
3	Rehabilitation of shops at the Tiko motor park	BCFW	23 600 000	PIB	Mayor of Tiko Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
4	Construction of stretch of road from catholic school Buea road junction to entrance of bingo hospital Limbe road	BCFW	70 000 000	PIB	Mayor of Tiko Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023

## FAKO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
5	Construction of a block of two (02) classrooms at GS Ombe Native	BCFW	18 000 000	PIB	Mayor of Tiko Council	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
6	Planting of trees within the Tiko municipality	OI	5 000 000	PIB	Mayor of Tiko Council	ONIT	20/02/2023	10/04/2023	02/05/2023	15/05/2023	14/08/2023
7	Supply of equipment's support to youths for income generating activities (hairdressing, tailors, welders, pedicure and manicure etc)	GS	5 000 000	PIB	Mayor of Tiko Council	ONIT	21/02/2023	10/04/2023	02/05/2023	15/05/2023	14/08/2023
8	Rehabilitation of the road stretch from the paved road at Tchombe's quarter through catholic church likomba market and back to catholic church likomba street	GS	27 000 000	PIB	Mayor of Tiko Council	ONIT	21/02/2023	10/04/2023	02/05/2023	15/05/2023	14/08/2023
9	Rehabilitation of a nursery block at GNS Tiko road Mutengene	BCFW	18 000 000	PIB	Mayor of Tiko Council	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
10	Construction of a community hall in Mutengene	BCFW	25 000 000	PIB	Mayor of Tiko Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
11	Works for tarring and construction of drainage of the stretch of road from Mutengene old road junction to plakeinin, phase III Tiko council	BCFW	30 000 000	PIB	Mayor of Tiko Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
12	Drill of borehole with electric pump and construction of a water tower to supply two stand taps in quarter 18 Mutengene	OI	15 000 000	PIB	Mayor of Tiko Council	ONIT	07/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
13	Drill of borehole with electric pump and construction of a water tower to supply two stand taps in Moquo village	OI	15 000 000	PIB	Mayor of Tiko Council	ONIT	07/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
14	Missellele water supply phase II	OI	14 710 000	PIB	Mayor of Tiko Council	ONIT	13/02/2023	03/04/2023	24/04/2023	08/05/2023	07/08/2023
15	Acquisition of a fish feed production machine	GS	10 000 000	PIB	Mayor of Tiko Council	ONIT	20/02/2023	10/04/2023	02/05/2023	15/05/2023	14/08/2023
16	Construction of a block of two (02) classrooms at GS Holforth layout	BCFW	18 000 000	PIB	Mayor of Tiko Council	ONIT	07/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
17	Extension of electricity to Mutengene Layout	OI	25 000 000	PIB	Mayor of Tiko Council	ONIT	13/02/2023	03/04/2023	24/04/2023	08/05/2023	07/08/2023
18	Construction of a hall for the machine and drill of a borehole to supply the fish ponds in Tiko	OI	25 000 000	PIB	Mayor of Tiko Council	ONIT	02/01/2023	20/02/2023	13/03/2023	27/03/2023	26/06/2023
<b>TOTAL TIKO COUNCIL</b>			<b>374 310 000</b>								
<b>78</b>	<b>TOTAL FAKO DIVISION</b>		<b>2 519 518 000</b>								

## KUPE-MUANENGUBA DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
<b>DIVISIONAL EXTERNAL SERVICES</b>											
1	Completion of DO's office Tombel	BCFW	50 000 000	PIB	SDO/DO Tombel	ONIT	16/02/2023	20/03/2023	06/04/2023	17/04/2023	14/09/2023
2	Completion of development work at the Kupe Muanenguba Public Works Delegation	BCFW	30 000 000	PIB	SDO/DD MINTP	ONIT	16/02/2023	20/03/2023	06/04/2023	17/04/2023	14/08/2023
3	Equipment of SDO's residence Kupe Muanengouba	GS	16 000 000	PIB	SDO/SDO Muanengouba	ONIT	16/02/2023	20/03/2023	06/04/2023	17/04/2023	15/06/2023
<b>TOTAL DIVISIONAL EXTERNAL SERVICES</b>			<b>96 000 000</b>								
<b>BANGEM COUNCIL</b>											
1	Construction of hanger at market at Muanyet	BCFW	27 500 000	PIB	Mayor of Bangem Council	ONIT	13/03/2023	02/05/2023	22/05/2023	05/06/2023	04/09/2023
2	Construction of a block of two classrooms at GS Ekanjoh Elung	BCFW	20 000 000	PIB	Mayor of Bangem Council	ONIT	09/03/2023	10/04/2023	27/04/2023	08/05/2023	07/08/2023
3	Construction of a block of two classrooms at GNS Ekambeng	BCFW	20 000 000	PIB	Mayor of Bangem Council	ONIT	09/03/2023	10/04/2023	27/04/2023	08/05/2023	07/08/2023
4	Rehabilitation of Mbuh- Hausa Quater road	ROAD	50 000 000	PIB	Mayor of Bangem Council	ONIT	09/03/2023	10/04/2023	27/04/2023	08/05/2023	06/11/2023
5	Supply of cassava processing machine to women groups	GS	5 000 000	PIB	Mayor of Bangem Council	ONIT	14/03/2023	02/05/2023	22/05/2023	05/06/2023	20/07/2023
6	Purchase of a 20 tons dump truck for Bangem Council with accessories.	GS	100 000 000	PIB	Mayor of Bangem Council	ONIT	14/03/2023	02/05/2023	22/05/2023	05/06/2023	04/09/2023
7	Construction of a block of two classrooms at AT GS Mombo Bajoh	BCFW	20 000 000	PIB	Mayor of Bangem Council	ONIT	09/03/2023	10/04/2023	27/04/2023	08/05/2023	07/08/2023
8	Extension of slaughter house in Bangem	BCFW	16 000 000	PIB	Mayor of Bangem Council	ONIT	09/03/2023	10/04/2023	27/04/2023	08/05/2023	07/08/2023
9	Supply of medical equipment at IHC Nkikoh	GS	20 000 000	PIB	Mayor of Bangem Council	ONIT	14/03/2023	02/05/2023	22/05/2023	05/06/2023	20/07/2023
10	Construction of a block of two classrooms at AT GS Ebonemin	BCFW	20 000 000	PIB	Mayor of Bangem Council	ONIT	09/03/2023	10/04/2023	27/04/2023	08/05/2023	07/08/2023
<b>TOTAL BANGEM COUNCIL</b>			<b>298 500 000</b>								

## KUPE-MUANENGUBA DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
<b>NGUTI COUNCIL</b>											
1	Opening and grading of Council - Bambe-Bermin Road	ROAD	40 000 000	PIB	Mayor of Nguti Council	ONIT	24/01/2023	13/03/2023	03/04/2023	17/04/2023	17/04/2023
2	Rehabilitation of dilapidated structure at GS Fonki	BCFW	5 350 000	PIB	Mayor of Nguti Council	ONIT	13/01/2023	13/02/2023	02/03/2023	13/03/2023	12/06/2023
3	Construction of a block of two classrooms at GS Nshimbeng/Lebeh	BCFW	20 000 000	PIB	Mayor of Nguti Council	ONIT	13/01/2023	13/02/2023	02/03/2023	13/03/2023	12/06/2023
4	Opening and grading of Council Road - Ebanga road junction to Sikam	ROAD	27 000 000	PIB	Mayor of Nguti Council	ONIT	24/01/2023	13/03/2023	03/04/2023	17/04/2023	17/04/2023
5	Supply of a bulldozer to Nguti Council	GS	100 000 000	PIB	Mayor of Nguti Council	ONIT	13/01/2023	13/02/2023	02/03/2023	13/03/2023	13/03/2023
6	Construction of a block of two classrooms each at GS Lekwe-Ku	BCFW	20 000 000	PIB	Mayor of Nguti Council	ONIT	13/01/2023	13/02/2023	02/03/2023	13/03/2023	12/06/2023
7	Construction of a Palm Nursery at LEKWE	OI	5 000 000	PIB	Mayor of Nguti Council	ONIT	24/01/2023	13/03/2023	03/04/2023	17/04/2023	17/07/2023
<b>TOTAL NGUTI COUNCIL</b>			<b>217 350 000</b>								
<b>TOMBEL COUNCIL</b>											
1	Supply of pipes for Tombel water scheme	GS	44 710 000	PIB	Mayor of Tombel Council	ONIT	13/03/2023	02/05/2023	22/05/2023	05/06/2023	20/07/2023
2	Purchase of a bulldozer	GS	100 000 000	PIB	Mayor of Tombel Council	ONIT	27/02/2023	17/04/2023	08/05/2023	22/05/2023	21/08/2023
3	Equipment of GBPS Tombel & GS Kupe	GS	5 650 000	PIB	Mayor of Tombel Council	ONIT	27/02/2023	17/04/2023	08/05/2023	22/05/2023	21/08/2023
4	Electrification of Wawa street tombel	OI	50 000 000	PIB	Mayor of Tombel Council	ONIT	13/03/2023	02/05/2023	22/05/2023	05/06/2023	04/09/2023
5	Installation of solar lights in tombel	OI	50 000 000	PIB	Mayor of Tombel Council	ONIT	13/03/2023	02/05/2023	22/05/2023	05/06/2023	04/09/2023
6	Rehabilitation of Ngusi-Mbabe farm to market road	ROAD	21 396 600	PIB	Mayor of Tombel Council	ONIT	27/02/2023	17/04/2023	08/05/2023	22/05/2023	21/08/2023
7	Support with production equipment to ten poultry farmers	GS	32 000 000	PIB	Mayor of Tombel Council	ONIT	13/03/2023	02/05/2023	22/05/2023	05/06/2023	04/08/2023

## KUPE-MUANENGUBA DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
8	Construction of a fence round the Tombel youth multipurpose center (phase 2)	BCFW	10 000 000	PIB	Mayor of Tombel Council	ONIT	13/03/2023	02/05/2023	22/05/2023	05/06/2023	04/09/2023
9	Equipment of GPS Nlog, GS Ngusi, G.S Groups I,II,III,IV Tombel	GS	14 350 000	PIB	Mayor of Tombel Council	ONIT	27/02/2023	17/04/2023	08/05/2023	22/05/2023	21/08/2023
<b>TOTAL TOMBEL COUNCIL</b>			<b>328 106 600</b>								
<b>29</b>	<b>TOTAL KUPE MANENGUBA DIVISION</b>		<b>939 956 600</b>								





## LEBIALEM DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
<b>DIVISIONAL EXTERNAL SERVICES</b>											
1	Construction of 3 blocks of Classrooms and 2 Offices	BCFW	36 750 000	PIB	SDO/CETIC Ntemdzem	ONIT	17/02/2023	07/04/2023	28/04/2023	12/05/2023	10/08/2023
<b>TOTAL DIVISIONAL EXTERNAL SERVICES</b>			<b>36 750 000</b>								
<b>ALOU COUNCIL</b>											
1	Construction of a Borehole at CMA Alou (Ndungated)	OI	8 210 000	PIB	Mayor of Alou Council	ONIT	13/01/2023	13/02/2023	02/03/2023	13/03/2023	12/06/2023
2	Construction of a Solar Borehole at 3 Corners Alou Ndungated	OI	20 000 000	PIB	Mayor of Alou Council	ONIT	13/01/2023	13/02/2023	02/03/2023	13/03/2023	12/06/2023
3	Rehabilitation of the Letia-Melock Melih Road (2km)	ROAD	20 000 000	PIB	Mayor of Alou Council	ONIT	20/01/2023	20/02/2023	09/03/2023	20/03/2023	18/07/2023
4	Rehabilitation of CMA Alou (Ndungated)	BCFW	10 000 000	PIB	Mayor of Alou Council	ONIT	13/01/2023	13/02/2023	02/03/2023	13/03/2023	12/06/2023
5	Rehabilitation of IHC M'mockmbie	BCFW	10 000 000	PIB	Mayor of Alou Council	ONIT	20/01/2023	20/02/2023	09/03/2023	20/03/2023	19/06/2023
6	Extension of Electricity from Metangana to Njih-M'mockbie	OI	25 000 000	PIB	Mayor of Alou Council	ONIT	20/01/2023	20/02/2023	09/03/2023	20/03/2023	19/06/2023
7	Rehabilitation of a Block of 2 Classrooms at GBPS Mberenka (M'muock Fossimondi)	BCFW	10 000 000	PIB	Mayor of Alou Council	ONIT	20/01/2023	20/02/2023	09/03/2023	20/03/2023	19/06/2023
8	Opening of the road Nkohshing Apuh-Achalekat(Payment)	ROAD	29 990 000	PIB	Mayor of Alou Council	ONIT	29/12/2022	30/01/2023	16/02/2023	27/02/2023	29/03/2023
9	Extension of Electrification from Leigleic through Apuh to GS Fossimondi to Upper Apuh towards Megai	OI	25 000 000	PIB	Mayor of Alou Council	ONIT	20/01/2023	20/02/2023	09/03/2023	20/03/2023	19/06/2023
10	Supply of Equipments (Cassava grater, Sprayers, Trucks, Cutlasses etc...)	GS	27 500 000	PIB	Mayor of Alou Council	ONIT	13/01/2023	13/02/2023	02/03/2023	13/03/2023	12/06/2023

## LEBIALEM DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
11	Rehabilitation of community Water at Atulah Lewoh	OI	8 000 000	PIB	Mayor of Alou Council	ONIT	13/01/2023	13/02/2023	02/03/2023	13/03/2023	12/06/2023
12	Construction of a Borehole at Nkengue Chia(M'muock Fossimondi)	OI	8 500 000	PIB	Mayor of Alou Council	ONIT	13/01/2023	13/02/2023	02/03/2023	13/03/2023	12/06/2023
13	Construction of a Bloc of 2 classrooms and an Office at SAR/SM Alou	BCFW	30 000 000	PIB	Mayor of Alou Council	ONIT	20/01/2023	20/02/2023	09/03/2023	20/03/2023	18/07/2023
<b>TOTAL ALOU COUNCIL</b>			<b>232 200 000</b>								
<b>MENJI COUNCIL</b>											
1	Rehabilitation of Ndungwe IHC	BCFW	10 000 000	PIB	Mayor of Menji Council	ONIT	02/02/2023	06/03/2023	23/03/2023	03/04/2023	01/08/2023
2	Rehabilitation of Mbindia IHC	BCFW	10 000 000	PIB	Mayor of Menji Council	ONIT	02/02/2023	06/03/2023	23/03/2023	03/04/2023	01/08/2023
3	Supply of Medical equipment to health Centres (Atteng Attah, Menji, Mbindia and Ndungwe)	GS	30 000 000	PIB	Mayor of Menji Council	ONIT	02/02/2023	06/03/2023	23/03/2023	03/04/2023	01/08/2023
4	Rehabilitation of stretches of road to Ntiseh, Nchenallah, GBHS and environs, other agglomerations of Menji Municipality	ROAD	50 000 000	PIB	Mayor of Menji Council	ONIT	26/01/2023	27/02/2023	16/03/2023	27/03/2023	25/07/2023
5	Rehabilitation and equipment of GPS Njoagwi	BCFW	12 000 000	PIB	Mayor of Menji Council	ONIT	19/01/2023	20/02/2023	09/03/2023	20/03/2023	18/07/2023
6	Acquisition of a Grader	GS	100 000 000	PIB	Mayor of Menji Council	ONIT	19/01/2023	20/02/2023	09/03/2023	20/03/2023	19/05/2023
7	Rehabilitation of GPS Nchenmfem	BCFW	8 000 000	PIB	Mayor of Menji Council	ONIT	19/01/2023	20/02/2023	09/03/2023	20/03/2023	18/07/2023
8	Rehabilitation of the municipal Road from Atteng Attah to Njoagwi	ROAD	30 000 000	PIB	Mayor of Menji Council	ONIT	23/01/2023	27/02/2023	16/03/2023	27/03/2023	25/07/2023
9	Rehabilitation of rural water catchments and extension of water line in Njeh-Ngoh-Atteng Attah zone	OI	16 000 000	PIB	Mayor of Menji Council	ONIT	19/01/2023	20/02/2023	09/03/2023	20/03/2023	18/07/2023

## LEBIALEM DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
10	Concreting of slope at Nchenmfem, and repairs of potholes along of the tarred streets	ROAD	50 000 000	PIB	Mayor of Menji Council	ONIT	26/01/2023	27/02/2023	16/03/2023	27/03/2023	25/07/2023
11	Rehabilitation of the municipal Road from Ngoh-Nchenfem-Azi	ROAD	20 000 000	PIB	Mayor of Menji Council	ONIT	26/01/2023	27/02/2023	16/03/2023	27/03/2023	25/07/2023
12	Construction of a municipal fish pond in Menji	OI	5 500 000	PIB	Mayor of Menji Council	ONIT	02/02/2023	06/03/2023	23/03/2023	03/04/2023	01/08/2023
<b>TOTAL MENJI COUNCIL</b>			<b>341 500 000</b>								
<b>WABANE COUNCIL</b>											
1	Clearing of Farm to Market Road at Awoh-Mbecho	ROAD	22 000 000	PIB	Mayor of Wabane Council	ONIT	13/01/2023	13/02/2023	02/03/2023	13/03/2023	12/06/2023
2	Road Clearing Atsuala -Magha	ROAD	20 000 000	PIB	Mayor of Wabane Council	ONIT	13/01/2023	13/02/2023	02/03/2023	13/03/2023	12/06/2023
3	Road Clearing Egwelekong-Tasah-Nhiwa	ROAD	30 000 000	PIB	Mayor of Wabane Council	ONIT	13/01/2023	13/02/2023	02/03/2023	13/03/2023	12/06/2023
4	Clearing of Farm to Market at Magho-Awoh	ROAD	22 000 000	PIB	Mayor of Wabane Council	ONIT	13/01/2023	13/02/2023	02/03/2023	13/03/2023	12/06/2023
5	Solar Electrification of Nkong health Centre	OI	10 000 000	PIB	Mayor of Wabane Council	ONIT	13/01/2023	13/02/2023	02/03/2023	13/03/2023	12/06/2023
6	Construction of head teachers residence at GS Magha	BCFW	20 000 000	PIB	Mayor of Wabane Council	ONIT	13/01/2023	13/02/2023	02/03/2023	13/03/2023	12/06/2023
7	Rehabilitation of GNS Wabane	BCFW	12 000 000	PIB	Mayor of Wabane Council	ONIT	20/01/2023	20/02/2023	09/03/2023	20/03/2023	19/06/2023
8	Rehabilitation of 2 blocks of 2 classrooms at GS Nju-Nkong	BCFW	10 000 000	PIB	Mayor of Wabane Council	ONIT	20/01/2023	20/02/2023	09/03/2023	20/03/2023	19/06/2023
9	Supply of medical equipments of health centres (cma wabane, bamubu health centre)	GS	20 000 000	PIB	Mayor of Wabane Council	ONIT	13/01/2023	13/02/2023	02/03/2023	13/03/2023	12/06/2023

## LEBIALEM DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
10	Construction of bridge over river Pheakabong Magha	ROAD	30 000 000	PIB	Mayor of Wabane Council	ONIT	13/01/2023	13/02/2023	02/03/2023	13/03/2023	12/06/2023
11	Extension of electrification Anyoh-Mbechoh-Alonkong	OI	68 000 000	PIB	Mayor of Wabane Council	ONIT	13/01/2023	13/02/2023	02/03/2023	13/03/2023	12/06/2023
12	Rehabilitation of 2 blocks of 2 classrooms at GS Magha	BCFW	12 000 000	PIB	Mayor of Wabane Council	ONIT	20/01/2023	20/02/2023	09/03/2023	20/03/2023	19/06/2023
13	Equipment of GNS Leteh and GNS Atsulah(4Millions) + Equipment of GNS Wabane and GNS Magha(4 Millions)	GS	8 000 000	PIB	Mayor of Wabane Council	ONIT	20/01/2023	20/02/2023	09/03/2023	20/03/2023	19/06/2023
14	Construction of 2 classrooms at GS Tabot and supply of 90 benches with 3 teachers office chairs	BCFW	26 000 000	PIB	Mayor of Wabane Council	ONIT	13/01/2023	13/02/2023	02/03/2023	13/03/2023	12/06/2023
15	Construction of a block of 2 classrooms at GS Mbouma	BCFW	20 000 000	PIB	Mayor of Wabane Council	ONIT	13/01/2023	13/02/2023	02/03/2023	13/03/2023	12/06/2023
16	Rehabilitation of 2 blocks of 2 classrooms at GS Agong	BCFW	12 000 000	PIB	Mayor of Wabane Council	ONIT	20/01/2023	20/02/2023	09/03/2023	20/03/2023	19/06/2023
17	Clearing of the road Magha-Atsulah	ROAD	16 000 000	PIB	Mayor of Wabane Council	ONIT	13/01/2023	13/02/2023	02/03/2023	13/03/2023	12/06/2023
<b>TOTAL WABANE COUNCIL</b>			<b>358 000 000</b>								
<b>43</b>	<b>TOTAL LEBIALEM DIVISION</b>		<b>968 450 000</b>								

## MANYU DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
<b>DIVISIONAL EXTERNAL SERVICES</b>											
1	Construction of a mini solar water supply system	OI	20 000 000	PIB	SDO/DD MINEE	ONIT	10/02/2023	31/03/2023	21/04/2023	05/05/2023	03/08/2023
<b>TOTAL DIVISIONAL EXTERNAL SERVICES</b>			<b>20 000 000</b>								
<b>AKWAYA COUNCIL</b>											
1	Construction of a standard Municipal Poultry House to increase poultry production and raise revenue	BCFW	30 000 000	PIB	Mayor of Akwaya Council	ONIT	02/02/2023	06/03/2023	23/03/2023	03/04/2023	03/07/2023
2	Equipment of a standard Municipal Poultry Farm	GS	20 000 000	PIB	Mayor of Akwaya Council	RQ	23/02/2023	20/03/2023	06/04/2023	17/04/2023	17/05/2023
3	Construction of a Block of Two (02) Classrooms at G.S Ballin	BCFW	20 000 000	PIB	Mayor of Akwaya Council	ONIT	23/01/2023	27/02/2023	16/03/2023	27/03/2023	26/06/2023
4	Construction a Fence around the Akwaya Council Chambers	BCFW	150 000 000	PIB	Mayor of Akwaya Council	ONIT	07/04/2023	08/06/2023	10/07/2023	20/07/2023	18/10/2023
5	Supply of Farming inputs, minor equipment and planting materials to Farmer organizations	GS	27 500 000	PIB	Mayor of Akwaya Council	RQ	13/02/2023	09/03/2023	27/03/2023	06/04/2023	08/05/2023
6	Supply of Birds, Feeds and Medicines for treatment of Birds for the Municipal Poultry Farm	GS	10 000 000	PIB	Mayor of Akwaya Council	RQ	13/02/2023	09/03/2023	27/03/2023	06/04/2023	08/05/2023
7	Rehabilitation of Rural Road (15km)	ROAD	100 000 000	PIB	Mayor of Akwaya Council	ONIT	23/01/2023	27/02/2023	16/03/2023	27/03/2023	26/06/2023
8	Supply of Minor equipment to the Boki Cassava Transformation C.I.G	GS	5 000 000	PIB	Mayor of Akwaya Council	RQ	13/02/2023	09/03/2023	27/03/2023	06/04/2023	08/05/2023
9	Supply of Medical Equipment to some Health Centers	GS	20 000 000	PIB	Mayor of Akwaya Council	RQ	02/03/2023	27/03/2023	13/04/2023	24/04/2023	24/05/2023
10	Construction of a Solar Water Scheme (PHASE II)	OI	70 000 000	PIB	Mayor of Akwaya Council	ONIT	07/04/2023	08/06/2023	10/07/2023	20/07/2023	18/10/2023
11	Equipment of Municipal Hotel (PHASE I)	GS	50 000 000	PIB	Mayor of Akwaya Council	RQ	23/01/2023	16/02/2023	06/03/2023	16/03/2023	17/04/2023
<b>TOTAL AKWAYA COUNCIL</b>			<b>502 500 000</b>								

## MANYU DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
<b>EYUMOJOCK COUNCIL</b>											
1	Rehabilitaion of Mbenyan-Araru Farm to market road (20 km)	ROAD	35 000 000	PIB	Mayor of Eyumojock Council	ONIT	09/02/2023	13/03/2023	30/03/2023	10/04/2023	10/07/2023
2	Purchase of a brand new dump tipper truck (20 tons)	GS	100 000 000	PIB	Mayor of Eyumojock Council	RQ	27/02/2023	23/03/2023	10/04/2023	20/04/2023	22/05/2023
3	Construction of a block of 2 classrooms at GNS Eyumojock	BCFW	20 000 000	PIB	Mayor of Eyumojock Council	ONIT	02/03/2023	03/04/2023	20/04/2023	02/05/2023	31/07/2023
4	Rehabilitation of Eyumojock Council Old Council Phase II	BCFW	20 000 000	PIB	Mayor of Eyumojock Council	ONIT	02/03/2023	03/04/2023	20/04/2023	02/05/2023	31/07/2023
5	Rehabilitation of streets (Nkom-Ekpe, Oyack-Nfare, Etta-Erem and Effiom) and construction of culverts in Eyumojock Town.	ROAD	50 000 000	PIB	Mayor of Eyumojock Council	ONIT	27/02/2023	03/04/2023	20/04/2023	02/05/2023	31/07/2023
6	Extension of portable water catchment at Ndebeya, Otu and Mfuni	OI	21 000 000	PIB	Mayor of Eyumojock Council	ONIT	02/03/2023	03/04/2023	20/04/2023	02/05/2023	31/07/2023
7	Construction of potable water catchment at Eyumojock Town	OI	23 710 000	PIB	Mayor of Eyumojock Council	ONIT	02/03/2023	03/04/2023	20/04/2023	02/05/2023	31/07/2023
8	Acquisition and installation of forty (40) solar street lights in some communities in Eyumojock Municipality	OI	50 000 000	PIB	Mayor of Eyumojock Council	ONIT	02/03/2023	03/04/2023	20/04/2023	02/05/2023	31/07/2023
9	Rehabilitaion of the Integrated Health Centre Otu	OI	20 000 000	PIB	Mayor of Eyumojock Council	RQ	02/03/2023	27/03/2023	13/04/2023	24/04/2023	24/07/2023
10	Contruction of a modern toilet with six compartments at CMA Eyumojock	BCFW	10 000 000	PIB	Mayor of Eyumojock Council	ONIT	02/03/2023	03/04/2023	20/04/2023	02/05/2023	31/07/2023
11	Creation of an Amusement Park	BCFW	10 000 000	PIB	Mayor of Eyumojock Council	ONIT	02/03/2023	03/04/2023	20/04/2023	02/05/2023	31/07/2023
12	supply of conference and office chairs/Tables	GS	7 000 000	PIB	Mayor of Eyumojock Council	RQ	03/03/2023	27/03/2023	13/04/2023	24/04/2023	24/05/2023
13	Creation of an Indoor Sports Complex	OI	20 000 000	PIB	Mayor of Eyumojock Council	RQ	07/03/2023	31/03/2023	21/04/2023	05/05/2023	03/08/2023
<b>TOTAL EYUMOJOCK COUNCIL</b>			<b>386 710 000</b>								



## MANYU DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
<b>MAMFE COUNCIL</b>											
1	The Rehabilitation of Government Practicing School(G.P.S)	GS	10 000 000	PIB	Mayor of Mamfe Council	ONIT	20/02/2023	27/03/2023	13/04/2023	24/04/2023	23/06/2023
2	Supply of hybrid calf to improve cattle rearing in Mamfe	GS	48 000 000	PIB	Mayor of Mamfe Council	ONIT	27/02/2023	03/04/2023	20/04/2023	02/05/2023	31/05/2023
3	The Rehabilitation of Government Bilingual Primary School Mamfe (English Section)	GS	10 000 000	PIB	Mayor of Mamfe Council	ONIT	23/02/2023	27/03/2023	13/04/2023	24/04/2023	23/06/2023
4	Rehabilitation of Municipal road in Mamfe Municipality	ROAD	27 000 000	PIB	Mayor of Mamfe Council	ONIT	27/02/2023	03/04/2023	20/04/2023	02/05/2023	31/07/2023
5	The Expansion of the Pig farm at mile II in Mamfe Municipality	OI	5 000 000	PIB	Mayor of Mamfe Council	ONIT	27/02/2023	03/04/2023	20/04/2023	02/05/2023	30/06/2023
6	The construction of Recreational facility for children in Mamfe Municipality	BCFW	20 000 000	PIB	Mayor of Mamfe Council	ONIT	02/03/2023	03/04/2023	20/04/2023	02/05/2023	31/07/2023
7	The opening of Farm to Market Road at Eyang-Ntui Village	ROAD	30 000 000	PIB	Mayor of Mamfe Council	ONIT	23/02/2023	27/03/2023	13/04/2023	24/04/2023	23/06/2023
8	The Extension of three Phase Electricity to Laterite pit quarter in Egbekaw Village	OI	50 000 000	PIB	Mayor of Mamfe Council	ONIT	02/01/2023	20/02/2023	13/03/2023	27/03/2023	26/06/2023
9	The construction of a municipal restaurant in Mamfe municipality phase I	BCFW	10 000 000	PIB	Mayor of Mamfe Council	ONIT	29/12/2022	30/01/2023	16/02/2023	27/02/2023	29/05/2023
10	The purchase of a 20 tons dump truck for Mamfe municipality	GS	100 000 000	PIB	Mayor of Mamfe Council	ONIT	03/03/2023	03/04/2023	20/04/2023	02/05/2023	31/05/2023
11	The Provision of an equipped solar bore hole system in Nfaitock II village	OI	14 903 333	PIB	Mayor of Mamfe Council	ONIT	23/02/2023	27/03/2023	13/04/2023	24/04/2023	24/07/2023
12	The Provision of an equipped solar bore hole system in Okoyong mile 4	OI	14 903 334	PIB	Mayor of Mamfe Council	ONIT	29/12/2022	30/01/2023	16/02/2023	27/02/2023	29/05/2023
13	Purchase of council hilux	GS	35 000 000	Internal Ressources	Mayor of Mamfe Council	ONIT	03/03/2023	03/04/2023	20/04/2023	02/05/2023	31/05/2023
14	Provision of office equipment (Leisters and furniture)	GS	15 000 000	Internal Ressources	Mayor of Mamfe Council	ONIT	06/03/2023	10/04/2023	27/04/2023	08/05/2023	07/07/2023

## MANYU DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
15	The Construction of a fence round inland hotel in Mamfe Phase I	BCFW	10 000 000	PIB	Mayor of Mamfe Council	ONIT	02/03/2023	03/04/2023	20/04/2023	02/05/2023	31/07/2023
16	Construction of Commercial Stores Phase II	BCFW	75 000 000	PIB	Mayor of Mamfe Council	ONIT	03/03/2023	03/04/2023	20/04/2023	02/05/2023	31/07/2023
17	The Rehabilitation of Government Primary School Mile I	GS	10 000 000	PIB	Mayor of Mamfe Council	ONIT	20/02/2023	27/03/2023	13/04/2023	24/04/2023	23/06/2023
18	The Provision of an equipped solar bore hole system in the quarter Behind the Mortuary	OI	14 903 333	PIB	Mayor of Mamfe Council	ONIT	24/02/2023	27/03/2023	13/04/2023	24/04/2023	24/07/2023
19	Construction of an equipped solar system bore hole at Garri quarter in Mamfe municipality	OI	16 000 000	Internal Ressources	Mayor of Mamfe Council	ONIT	10/03/2023	10/04/2023	27/04/2023	08/05/2023	07/08/2023
20	Opening of a cassava farm in Mamfe Municipality	OI	8 000 000	Internal Ressources	Mayor of Mamfe Council	ONIT	06/03/2023	10/04/2023	27/04/2023	08/05/2023	07/08/2023
21	Land acquisition within Mamfe municipality	GS	20 000 000	Internal Ressources	Mayor of Mamfe Council	ONIT	09/03/2023	10/04/2023	27/04/2023	08/05/2023	07/07/2023
22	Construction of an equipped solar system bore hole at Akwaya Banyan in Mamfe municipality	GS	15 000 000	Internal Ressources	Mayor of Mamfe Council	ONIT	09/03/2023	10/04/2023	27/04/2023	08/05/2023	07/08/2023
23	Supply of 600 benches to some schools in Mamfe Municipality	GS	18 000 000	Internal Ressources	Mayor of Mamfe Council	ONIT	06/03/2023	10/04/2023	27/04/2023	08/05/2023	07/06/2023
24	The Rehabilitation of Government Bilingual Primary School(G.B.P.S) Besongabang	BCFW	10 000 000	PIB	Mayor of Mamfe Council	ONIT	20/02/2023	27/03/2023	13/04/2023	24/04/2023	23/06/2023
<b>TOTAL MAMFE COUNCIL</b>			<b>586 710 000</b>								
<b>TINTO COUNCIL</b>											
1	Acquisition of a tipper (20Tons)	GS	85 000 000	PIB	Mayor of Tinto Council	ONIT	03/02/2023	06/03/2023	23/03/2023	03/04/2023	02/06/2023
2	Construction of a community pre-school center	BCFW	20 000 000	PIB	Mayor of Tinto Council	ONIT	03/02/2023	06/03/2023	23/03/2023	03/04/2023	03/07/2023
3	Installation of 53 solar street lighting	OI	50 000 000	PIB	Mayor of Tinto Council	ONIT	03/02/2023	06/03/2023	23/03/2023	03/04/2023	03/07/2023
4	Rehabilitation of Bachuo-Akagbe potable water scheme	OI	44 710 000	PIB	Mayor of Tinto Council	ONIT	09/02/2023	13/03/2023	30/03/2023	10/04/2023	10/07/2023
<b>TOTAL TINTO COUNCIL</b>			<b>199 710 000</b>								
<b>53</b>	<b>TOTAL MANYU DIVISION</b>		<b>1 695 630 000</b>								

## MEME DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
<b>DIVISIONAL EXTERNAL SERVICES</b>											
1	The supply of Equipment to the sanitary installation and hydraulic network workshop at GTHS Kumba	GS	40 000 000	PIB	SDO/GTHS Kumba	ONIT	05/01/2023	06/02/2023	23/02/2023	06/03/2023	05/05/2023
2	Construction of a block of two (03) classrooms plus two (02) offices at at G.T.T.C Kumba	BCFW	36 750 000	PIB	SDO/GTTC Kumba	ONIT	06/02/2023	13/03/2023	30/03/2023	10/04/2023	10/07/2023
3	Construction of a fence at G.T.T.C Kumba	BCFW	40 000 000	PIB	SDO/GTTC Kumba	ONIT	05/01/2023	06/02/2023	23/02/2023	06/03/2023	05/06/2023
<b>TOTAL DIVISIONAL EXTERNAL SERVICES</b>			<b>116 750 000</b>								
<b>KONYE COUNCIL</b>											
1	Construction of a block of two (02) Classrooms at G.N.S Ibemi	BCFW	20 000 000	PIB	Mayor of Konye Council	ONIT	13/02/2023	03/04/2023	24/04/2023	08/05/2023	07/08/2023
2	Rehabilitation of slaughter house in konye Town.	OI	10 000 000	PIB	Mayor of Konye Council	ONIT	02/01/2023	20/02/2023	13/03/2023	27/03/2023	26/05/2023
3	Rehabilitation of full Gospel Street in konye Town.	ROAD	27 000 000	PIB	Mayor of Konye Council	ONIT	27/02/2023	17/04/2023	08/05/2023	22/05/2023	21/08/2023
4	Construction of a market hanger with VIP toilet at Weme.	BCFW	27 500 000	PIB	Mayor of Konye Council	ONIT	13/02/2023	03/04/2023	24/04/2023	08/05/2023	07/08/2023
5	Construction of five boreholes with manual pumps within Konye sub Division	OI	44 700 000	PIB	Mayor of Konye Council	ONIT	06/03/2023	24/04/2023	15/05/2023	29/05/2023	28/08/2023
6	Construction of Konye council Chambers in Konye .	BCFW	337 432 012	PIB	Mayor of Konye Council	ONIT	03/03/2023	04/05/2023	05/06/2023	15/06/2023	13/09/2023
7	Construction of an IHC in Mantondo II.	BCFW	50 000 000	PIB	Mayor of Konye Council	ONIT	20/02/2023	10/04/2023	02/05/2023	15/05/2023	12/09/2023
8	Rehabilitation of roads in Mbakwa supe.	ROAD	55 300 000	PIB	Mayor of Konye Council	ONIT	27/02/2023	17/04/2023	08/05/2023	22/05/2023	21/08/2023
<b>TOTAL KONYE COUNCIL</b>			<b>571 932 012</b>								

## MEME DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
<b>KUMBA I COUNCIL</b>											
1	Construction of 0.9km of street road with paved bricks Eco-Bank to Sonafany.Phase 3	BCFW	90 000 000	PIB	Mayor of Kumba I Council	ONIT	13/03/2023	02/05/2023	22/05/2023	05/06/2023	04/09/2023
2	Construction of two (02) Cocoa Ovens at kake and Barombi Boh.	BCFW	27 500 000	PIB	Mayor of Kumba I Council	ONIT	03/03/2023	21/04/2023	12/05/2023	26/05/2023	24/08/2023
3	Completion of works for the construction of fence at Buekemue Integrated Health Center.Phase 2	BCFW	30 000 000	PIB	Mayor of Kumba I Council	ONIT	03/03/2023	21/04/2023	12/05/2023	26/05/2023	24/08/2023
4	Rehabilitation of the road adjacent to Army Rescue new quarter - njuki and environs.	ROAD	27 000 000	PIB	Mayor of Kumba I Council	ONIT	20/03/2023	08/05/2023	29/05/2023	12/06/2023	11/09/2023
5	Reforestation of lake Barombi Boh forest reserve.	OI	20 000 000	PIB	Mayor of Kumba I Council	ONIT	13/03/2023	02/05/2023	22/05/2023	05/06/2023	04/09/2023
6	Support to small and medium size enterprise CIG/ Cooperation,	OI	30 000 000	PIB	Mayor of Kumba I Council	ONIT	20/03/2023	08/05/2023	29/05/2023	12/06/2023	11/09/2023
7	Purchase of a Generator for kumba I Council	GS	10 000 000	PIB	Mayor of Kumba I Council	ONIT	09/03/2023	03/04/2023	20/04/2023	02/05/2023	31/05/2023
8	Rehabilitation of three (03) classrooms at GBPS Kumba Mbeng Group I.	BCFW	20 000 000	PIB	Mayor of Kumba I Council	ONIT	03/03/2023	21/04/2023	12/05/2023	26/05/2023	25/07/2023
<b>TOTAL KUMBA I COUNCIL</b>			<b>254 500 000</b>								
<b>KUMBA II COUNCIL</b>											
1	Construction of one (01) classroom at G.S Ekema.	BCFW	13 000 000	PIB	Mayor of Kumba II Council	ONIT	17/02/2023	20/03/2023	06/04/2023	17/04/2023	17/07/2023
2	Construction of a(One) classroom at G.S Ekema.	BCFW	13 000 000	PIB	Mayor of Kumba II Council	ONIT	02/01/2023	20/02/2023	13/03/2023	27/03/2023	26/06/2023
3	Purchase of medical equipment to kosala IHC Kumba II.	GS	50 000 000	PIB	Mayor of Kumba II Council	ONIT	02/01/2023	20/02/2023	13/03/2023	27/03/2023	26/05/2023
4	Construction of an Open shade marker in kumba II.	BCFW	20 000 000	PIB	Mayor of Kumba II Council	ONIT	21/02/2023	10/04/2023	02/05/2023	15/05/2023	14/08/2023
5	Rehabilitation of roads (Construction of a box culvert linking pulletin to losala 3.)	ROAD	27 000 000	PIB	Mayor of Kumba II Council	ONIT	25/04/2023	12/06/2023	03/07/2023	17/07/2023	16/10/2023
6	Purchase of 208 benches and 06 Teachers table.	GS	7 000 000	PIB	Mayor of Kumba II Council	ONIT	21/02/2023	10/04/2023	02/05/2023	15/05/2023	14/07/2023
<b>TOTAL KUMBA II COUNCIL</b>			<b>130 000 000</b>								

## MEME DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
<b>KUMBA III COUNCIL</b>											
1	Purchase of a fairly used grader for kumba II Council.	GS	100 000 000	PIB	Mayor of Kumba III Council	ONIT	25/04/2023	12/06/2023	03/07/2023	17/07/2023	16/10/2023
2	Rehabilitation of farm to market road at Apollinaire Street.	ROAD	16 000 000	PIB	Mayor of Kumba III Council	ONIT	21/02/2023	10/04/2023	02/05/2023	15/05/2023	14/08/2023
3	Construction of a professional training center in Mambanda.	BCFW	30 000 000	PIB	Mayor of Kumba III Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
4	Supply of medical equipment at CMA Ntam and IHC Barombi kang.	GS	20 000 000	PIB	Mayor of Kumba III Council	RQ	09/02/2023	06/03/2023	23/03/2023	03/04/2023	03/05/2023
5	Construction of a modern fish pond and purchase of birds, feeds, container and lamps.	OI	32 000 000	PIB	Mayor of Kumba III Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
6	Rehabilitation of streets from Mambanda junction to GBHS and Annex.	ROAD	27 000 000	PIB	Mayor of Kumba III Council	ONIT	21/02/2023	10/04/2023	02/05/2023	15/05/2023	14/08/2023
7	Rehabilitation of a block of four (04) classrooms at G.S Tancha.	BCFW	20 000 000	PIB	Mayor of Kumba III Council	ONIT	13/02/2023	03/04/2023	24/04/2023	08/05/2023	07/08/2023
8	Purchase of a 20 tons dump truck and other equipment's for the council.	GS	100 000 000	PIB	Mayor of Kumba III Council	ONIT	13/02/2023	03/04/2023	24/04/2023	08/05/2023	07/07/2023
<b>TOTAL KUMBA III COUNCIL</b>			<b>345 000 000</b>								
<b>MBONGE COUNCIL</b>											
1	Rehabilitation of GBPS Mbonge	BCFW	14 600 000	PIB	Mayor of Mbonge Council	ONIT	13/02/2023	03/04/2023	24/04/2023	08/05/2023	07/07/2023
2	Rehabilitation of Council Roads (Construction of a double Culvert)	ROAD	27 000 000	PIB	Mayor of Mbonge Council	ONIT	13/02/2023	03/04/2023	24/04/2023	08/05/2023	07/08/2023
3	Construction of a warehouse at the Mbonge breach	BCFW	25 896 821	PIB	Mayor of Mbonge Council	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
4	Construction of market sheds with twenty-eight (28) counters	BCFW	20 644 215	PIB	Mayor of Mbonge Council	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
5	Construction of eight lockup stores at Mbonge Marumba	BCFW	53 458 964	PIB	Mayor of Mbonge Council	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
<b>TOTAL MBONGE COUNCIL</b>			<b>141 600 000</b>								
<b>38</b>	<b>TOTAL MEME DIVISION</b>		<b>1 559 782 012</b>								

## NDIAN DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
<b>DIVISIONAL EXTERNAL SERVICES</b>											
1	Rehabilitation of fence of DDMINEPAT NDIAN	BCFW	30 000 000	PIB	SDO/DD MINEPAT	ONIT	06/03/2023	10/04/2023	27/04/2023	08/05/2023	07/08/2023
2	Construction of borehole	OI	8 500 000	PIB	SDO/GTHS EKONDO TITI	ONIT	06/03/2023	10/04/2023	27/04/2023	08/05/2023	07/08/2023
<b>TOTAL DIVISIONAL EXTERNAL SERVICES</b>			<b>38 500 000</b>								
<b>BAMUSSO COUNCIL</b>											
1	Supply of Community Generator to Yenda	GS	14 000 000	PIB	Mayor of Bamusso Council	ONIT	13/01/2023	13/02/2023	02/03/2023	13/03/2023	12/05/2023
2	Construction of an overhead tank for Bamusso Portable water supply	OI	10 000 000	PIB	Mayor of Bamusso Council	ONIT	13/01/2023	13/02/2023	02/03/2023	13/03/2023	12/06/2023
3	Extension of community palm plantation phase II at Bonjare-Mbongo	OI	10 000 000	PIB	Mayor of Bamusso Council	ONIT	19/01/2023	20/02/2023	09/03/2023	20/03/2023	18/09/2023
4	Rehabilitation of farm to market road Boa camp-Matason-Ngatame	ROAD	35 000 000	PIB	Mayor of Bamusso Council	ONIT	26/01/2023	27/02/2023	16/03/2023	27/03/2023	26/06/2023
5	Organization of sporting activities	SISC	10 000 000	PIB	Mayor of Bamusso Council	ONIT	06/02/2023	13/03/2023	30/03/2023	10/04/2023	10/07/2023
6	Rehabilitation of a block of 02 classrooms at GS Basenge II Rehabilitation of a block of 02 classrooms at GS Basenge II	BCFW	12 200 000	PIB	Mayor of Bamusso Council	ONIT	19/01/2023	20/02/2023	09/03/2023	20/03/2023	19/06/2023
7	Extension of suspended footpath phase III Agric post – guest house – tourist resort	ROAD	35 000 000	PIB	Mayor of Bamusso Council	ONIT	02/02/2023	06/03/2023	23/03/2023	03/04/2023	03/07/2023
8	Construction of a fish pond in Bamusso	BCFW	32 000 000	PIB	Mayor of Bamusso Council	ONIT	02/02/2023	06/03/2023	23/03/2023	03/04/2023	03/07/2023
9	Construction of of a block of 02 classrooms at GNS Betika construction of of a block of 02 classrooms at GNS Betika	BCFW	20 000 000	PIB	Mayor of Bamusso Council	ONIT	26/01/2023	27/02/2023	16/03/2023	27/03/2023	26/06/2023
10	Rehabilitation of Bekumu IHC	BCFW	20 000 000	PIB	Mayor of Bamusso Council	ONIT	26/01/2023	27/02/2023	16/03/2023	27/03/2023	26/06/2023
11	Construction of a multipurpose youth center	BCFW	60 000 000	PIB	Mayor of Bamusso Council	ONIT	02/02/2023	06/03/2023	23/03/2023	03/04/2023	03/07/2023
12	Purchase of 02 (75 HP) outboard engine for the community cargo boat	GS	20 000 000	PIB	Mayor of Bamusso Council	ONIT	13/01/2023	13/02/2023	02/03/2023	13/03/2023	12/05/2023

## NDIAN DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
13	Rehabilitation of a block of 02 classrooms at GS Mbongo	BCFW	10 000 000	PIB	Mayor of Bamusso Council	ONIT	19/01/2023	20/02/2023	09/03/2023	20/03/2023	19/06/2023
14	Construction of an eco-tourism site Bamusso	BCFW	40 000 000	PIB	Mayor of Bamusso Council	ONIT	02/02/2023	06/03/2023	23/03/2023	03/04/2023	03/07/2023
<b>TOTAL BAMUSSO COUNCIL</b>			<b>328 200 000</b>								
<b>DIKOME BALUE COUNCIL</b>											
1	Extension of water project scheme at Mofaka Balue Extension of water project scheme at Mofaka Balue	OI	15 000 000	PIB	Mayor of Dikome Balue Council	ONIT	09/02/2023	13/03/2023	30/03/2023	10/04/2023	10/07/2023
2	Construction of GNS Mofako Balue	BCFW	20 000 000	PIB	Mayor of Dikome Balue Council	ONIT	09/02/2023	13/03/2023	30/03/2023	10/04/2023	08/08/2023
3	Construction of a bridge along the Dikome Balue-Difenda Balue road	OI	50 000 000	PIB	Mayor of Dikome Balue Council	ONIT	09/02/2023	13/03/2023	30/03/2023	10/04/2023	08/08/2023
4	Extension of water supply scheme at Weme Balue	OI	10 000 000	PIB	Mayor of Dikome Balue Council	ONIT	10/02/2023	13/03/2023	30/03/2023	10/04/2023	08/08/2023
5	Installation of Rural Electrification by solar at Bofako Balue	OI	50 000 000	PIB	Mayor of Dikome Balue Council	ONIT	10/02/2023	13/03/2023	30/03/2023	10/04/2023	08/08/2023
6	Installation of Rural Electrification by solar at Mekoma Balue and Itende Balue	OI	40 000 000	PIB	Mayor of Dikome Balue Council	ONIT	16/02/2023	20/03/2023	06/04/2023	17/04/2023	14/08/2023
7	Construction of a Cassava processing unit at Betenge Balue	BCFW	16 000 000	PIB	Mayor of Dikome Balue Council	ONIT	17/02/2023	20/03/2023	06/04/2023	17/04/2023	14/08/2023
8	Supply of Cassava processing machines at Ndonono Balue and Dikome Balue	GS	16 000 000	PIB	Mayor of Dikome Balue Council	ONIT	17/02/2023	20/03/2023	06/04/2023	17/04/2023	14/08/2023
9	Rehabilitation of the Nyeke bridge and the Eriba Mbosa bridge along Bofako Balue-Dikome Balue road	OI	50 000 000	PIB	Mayor of Dikome Balue Council	ONIT	16/02/2023	20/03/2023	06/04/2023	17/04/2023	14/08/2023
10	Opening of a Coffee estate at Dikome Balue( Phase 1)	SISC	10 000 000	PIB	Mayor of Dikome Balue Council	ONIT	23/02/2023	27/03/2023	13/04/2023	24/04/2023	22/08/2023
11	Supply of medical equipment to the Bonji Balue and Difenda Balue health centers	GS	20 000 000	PIB	Mayor of Dikome Balue Council	ONIT	23/02/2023	27/03/2023	13/04/2023	24/04/2023	22/08/2023
12	Construction of a Mini poultry house at Difenda Balue	BCFW	20 100 000	PIB	Mayor of Dikome Balue Council	ONIT	23/02/2023	27/03/2023	13/04/2023	24/04/2023	22/08/2023
13	Installation of Rural Electrification by solar at Mission Quarters in Dikome Balue	OI	25 000 000	PIB	Mayor of Dikome Balue Council	ONIT	16/02/2023	20/03/2023	06/04/2023	17/04/2023	14/08/2023



## NDIAN DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
14	Supply of Cassava processing machines at Betenge Balue	GS	9 000 000	PIB	Mayor of Dikome Balue Council	ONIT	17/02/2023	20/03/2023	06/04/2023	17/04/2023	14/08/2023
15	Extension of the water supply scheme at Difenda Balue	OI	19 710 000	PIB	Mayor of Dikome Balue Council	ONIT	10/02/2023	13/03/2023	30/03/2023	10/04/2023	08/08/2023
<b>TOTAL DIKOME BALUE COUNCIL</b>			<b>370 810 000</b>								
<b>EKONDO TITI COUNCIL</b>											
1	Construction of slaughter slabs at Ekondo Titi Marketet	BCFW	17 000 000	PIB	Mayor of Ekondo Titi Council	ONIT	09/02/2023	13/03/2023	30/03/2023	10/04/2023	09/10/2023
2	Rehabilitation of Municipal roads from Custom Junction to Bonjanja Junction	ROAD	50 000 000	PIB	Mayor of Ekondo Titi Council	ONIT	02/03/2023	03/04/2023	20/04/2023	02/05/2023	30/10/2023
3	Rehabilitation of Integrated health center at Illor Balondo Rehabilitation of Integrated health center at Illor Balondo	BCFW	15 000 000	PIB	Mayor of Ekondo Titi Council	ONIT	02/03/2023	03/04/2023	20/04/2023	02/05/2023	30/10/2023
4	Acquisition of community transportation W25 speed boat with 02 75HP YAMAHA out boat engines	GS	21 000 000	PIB	Mayor of Ekondo Titi Council	ONIT	16/02/2023	20/03/2023	06/04/2023	17/04/2023	16/06/2023
5	Construction of a block of two classrooms at Ecole Publique Francophone Ekondo Titi	BCFW	20 000 000	PIB	Mayor of Ekondo Titi Council	ONIT	16/02/2023	20/03/2023	06/04/2023	17/04/2023	16/10/2023
6	Construction of a block of two classrooms at Islamic Bilingual Primary School Ekondo Titi	BCFW	40 000 000	PIB	Mayor of Ekondo Titi Council	ONIT	16/02/2023	20/03/2023	06/04/2023	17/04/2023	16/10/2023
7	Construction of a community pig pen at Ekondo Titi Construction of a community pig pen at Ekondo Titi	BCFW	14 000 000	PIB	Mayor of Ekondo Titi Council	ONIT	23/02/2023	27/03/2023	13/04/2023	24/04/2023	23/10/2023
8	Equipment of a pig pen at Ekondo Titi Equipment of a pig pen at Ekondo Titi	GS	6 000 000	PIB	Mayor of Ekondo Titi Council	ONIT	23/02/2023	27/03/2023	13/04/2023	24/04/2023	23/06/2023
9	Equipment of Youths Empowerment Center Ekondo Titi Equipment of Youths Empowerment Center Ekondo Titi	GS	10 000 000	PIB	Mayor of Ekondo Titi Council	ONIT	02/03/2023	03/04/2023	20/04/2023	02/05/2023	30/06/2023
10	Supply of equipment(Cassava grinding machines and press) to 03 CIGs( Mpalles 1 women, Council women and Balue women)	GS	35 000 000	PIB	Mayor of Ekondo Titi Council	ONIT	09/02/2023	13/03/2023	30/03/2023	10/04/2023	09/06/2023
11	Construction of Market Building with lock up stores at Bongongo 1	BCFW	50 000 000	PIB	Mayor of Ekondo Titi Council	ONIT	09/02/2023	13/03/2023	30/03/2023	10/04/2023	09/10/2023
12	Planting of trees at the Commercial Avenue Ekondo Titi Planting of trees at the Commercial Avenue Ekondo Titi	SISC	10 000 000	PIB	Mayor of Ekondo Titi Council	ONIT	23/02/2023	27/03/2023	13/04/2023	24/04/2023	23/06/2023
<b>TOTAL EKONDO TITI COUNCIL</b>			<b>288 000 000</b>								

## NDIAN DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
<b>IDABATO COUNCIL</b>											
1	Installation of Solar panels with concrete poles at Idabato II	OI	50 000 000	PIB	Mayor of Idabato Council	ONIT	02/03/2023	03/04/2023	20/04/2023	02/05/2023	31/07/2023
2	Construction of a block of two(02) classrooms at GS Pastor creek (Phase 1)Construction of a block of two(02) classrooms at GS Pastor creek (Phase 1)	BCFW	10 000 000	PIB	Mayor of Idabato Council	ONIT	02/03/2023	03/04/2023	20/04/2023	02/05/2023	31/07/2023
3	Rehabilitation of Health Center of Idabato II	BCFW	20 000 000	PIB	Mayor of Idabato Council	ONIT	09/03/2023	10/04/2023	27/04/2023	08/05/2023	07/08/2023
4	Provision of Rain harvesting system for portable water at Idabato II	OI	44 710 000	PIB	Mayor of Idabato Council	ONIT	02/03/2023	03/04/2023	20/04/2023	02/05/2023	31/07/2023
5	Construction of concrete suspended footpath at Idabato II and Ikeya	ROAD	50 000 000	PIB	Mayor of Idabato Council	ONIT	09/03/2023	10/04/2023	27/04/2023	08/05/2023	07/08/2023
6	Purchase of six(06) cassava grinding machines at Idabato IIPurchase of six(06) cassava grinding machines at Idabato II	GS	6 000 000	PIB	Mayor of Idabato Council	ONIT	16/02/2023	20/03/2023	06/04/2023	17/04/2023	17/07/2023
7	Rehabilitation works of Wharf at Shell creek	OI	10 000 000	PIB	Mayor of Idabato Council	ONIT	16/02/2023	20/03/2023	06/04/2023	17/04/2023	17/07/2023
8	Supply of five(05) 15HP Suzuki Engines at Idabato	GS	20 000 000	PIB	Mayor of Idabato Council	ONIT	09/03/2023	10/04/2023	27/04/2023	08/05/2023	07/08/2023
9	Completion of a block of two(02) classrooms with toilet at GS Idabato II	BCFW	10 000 000	PIB	Mayor of Idabato Council	ONIT	16/02/2023	20/03/2023	06/04/2023	17/04/2023	17/07/2023
<b>TOTAL IDABATO COUNCIL</b>			<b>220 710 000</b>								
<b>ISANGUELE COUNCIL</b>											
1	Support to 05 GICs with farming and fishing equipment	GS	18 743 306	PIB	Mayor of Isangele Council	ONIT	23/01/2023	13/03/2023	03/04/2023	17/04/2023	17/05/2023
2	Construction of playground at GPS Isangele	OI	20 000 000	PIB	Mayor of Isangele Council	ONIT	23/01/2023	13/03/2023	03/04/2023	17/04/2023	17/07/2023
3	Rehabilitation of rural road in Amoto	ROAD	50 000 000	PIB	Mayor of Isangele Council	ONIT	23/01/2023	13/03/2023	03/04/2023	17/04/2023	17/07/2023
4	Supply of 75 HP engines	GS	20 000 000	PIB	Mayor of Isangele Council	ONIT	23/01/2023	13/03/2023	03/04/2023	17/04/2023	17/05/2023
5	Purchase of wooden commercial boat	GS	9 000 000	PIB	Mayor of Isangele Council	ONIT	23/01/2023	13/03/2023	03/04/2023	17/04/2023	17/07/2023

## NDIAN DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
6	Construction of a fence round the IHC Isangele	BCFW	20 000 000	PIB	Mayor of Isangele Council	ONIT	23/01/2023	13/03/2023	03/04/2023	17/04/2023	17/07/2023
7	Equipment of ware house with storage and transport material	GS	16 000 000	PIB	Mayor of Isangele Council	ONIT	23/01/2023	13/03/2023	03/04/2023	17/04/2023	17/07/2023
8	Solar electrification of Massaka	OI	26 000 000	PIB	Mayor of Isangele Council	ONIT	23/01/2023	13/03/2023	03/04/2023	17/04/2023	17/07/2023
9	Construction of low cost house 03 studios at Isangele	BCFW	35 000 000	PIB	Mayor of Isangele Council	ONIT	23/01/2023	13/03/2023	03/04/2023	17/04/2023	17/07/2023
<b>TOTAL ISANGELE COUNCIL</b>			<b>214 743 306</b>								
<b>KOMBO ABEDIMO COUNCIL</b>											
1	Acquisition of two (02)75HP engine and a flying boat	GS	30 000 000	PIB	Mayor of Kombo Abedimo Council	ONIT	16/02/2023	20/03/2023	06/04/2023	17/04/2023	16/06/2023
2	Rehabilitation of thr women empowerment center Akwa	BCFW	15 000 000	PIB	Mayor of Kombo Abedimo Council	ONIT	02/03/2023	03/04/2023	20/04/2023	02/05/2023	31/07/2023
3	Construction of Teachers residence at GPS Mbenmong	BCFW	27 000 000	PIB	Mayor of Kombo Abedimo Council	ONIT	16/02/2023	20/03/2023	06/04/2023	17/04/2023	17/07/2023
4	Rehabilitation of four (04) classrooms GS Nwanyo	BCFW	20 000 000	PIB	Mayor of Kombo Abedimo Council	ONIT	02/03/2023	03/04/2023	20/04/2023	02/05/2023	31/07/2023
5	Renovation of AKWA I community hall	BCFW	24 600 000	PIB	Mayor of Kombo Abedimo Council	ONIT	02/03/2023	03/04/2023	20/04/2023	02/05/2023	31/07/2023
6	Construction of roads using concrete at Akwa	ROAD	50 000 000	PIB	Mayor of Kombo Abedimo Council	ONIT	09/03/2023	10/04/2023	27/04/2023	08/05/2023	07/08/2023
7	Acquisition of three (03) fishing boats with three (03) 15HP SUZUKI engines and nets at Akwa	GS	20 000 000	PIB	Mayor of Kombo Abedimo Council	ONIT	09/03/2023	10/04/2023	27/04/2023	08/05/2023	07/07/2023
8	Construction of a generator powered borehole tank and stand at tapsGTC Akwa with and extension to GTTC Akwa	OI	23 000 000	PIB	Mayor of Kombo Abedimo Council	ONIT	16/02/2023	20/03/2023	06/04/2023	17/04/2023	17/07/2023

## NDIAN DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
9	Rehabilitation of CMA Akwa	BCFW	50 000 000	PIB	Mayor of Kombo Abedimo Council	ONIT	09/03/2023	10/04/2023	27/04/2023	08/05/2023	07/08/2023
<b>TOTAL KOMBO ABEDIMO COUNCIL</b>			<b>259 600 000</b>								
<b>KOMBO ITINDI COUNCIL</b>											
1	Construction of 3 public toilets with 3 compartments	BCFW	15 000 000	PIB	Mayor of Kombo Itindi Council	ONIT	24/02/2023	27/03/2023	13/04/2023	24/04/2023	23/10/2023
2	Rehabilitation of 5 blocks classrooms at G.S New Jerusalem	BCFW	17 500 000	PIB	Mayor of Kombo Itindi Council	ONIT	03/03/2023	03/04/2023	20/04/2023	02/05/2023	30/10/2023
3	Rehabilitation of 5 blocks classrooms at G.S Iborrefeh	BCFW	17 500 000	PIB	Mayor of Kombo Itindi Council	ONIT	03/03/2023	03/04/2023	20/04/2023	02/05/2023	30/10/2023
4	Construction of Integrated Health Center (2nd phase) at Barracks and Supply of Medical Equipment at Barracks Health Center	BCFW	50 000 000	PIB	Mayor of Kombo Itindi Council	ONIT	13/03/2023	17/04/2023	04/05/2023	15/05/2023	12/09/2023
5	Construction of Guest House at Barracks	BCFW	55 000 000	PIB	Mayor of Kombo Itindi Council	ONIT	24/02/2023	27/03/2023	13/04/2023	24/04/2023	23/10/2023
6	Supply of Engine Boat with Two 75HP engines	GS	30 000 000	PIB	Mayor of Kombo Itindi Council	ONIT	24/02/2023	27/03/2023	13/04/2023	24/04/2023	23/06/2023
7	Construction of a Block of Toilet at G.S New Jerusalem	BCFW	5 000 000	PIB	Mayor of Kombo Itindi Council	ONIT	03/03/2023	03/04/2023	20/04/2023	02/05/2023	30/10/2023
8	Construction of Suspended Footpath / Wharf at Barracks market	ROAD	50 000 000	PIB	Mayor of Kombo Itindi Council	ONIT	13/03/2023	17/04/2023	04/05/2023	15/05/2023	13/11/2023
<b>TOTAL KOMBO ITINDI COUNCIL</b>			<b>240 000 000</b>								
<b>MUNDEMB A COUNCIL</b>											
1	Purchase of Fishing Implements for fishing Groups under Mundemba	GS	25 000 000	PIB	Mayor of Mundemba Council	ONIT	27/01/2023	27/02/2023	16/03/2023	27/03/2023	26/05/2023
2	Rehabilitation of Nalipaka and Nombo street in Mundemba	ROAD	100 000 000	PIB	Mayor of Mundemba Council	ONIT	03/02/2023	06/03/2023	23/03/2023	03/04/2023	01/08/2023
3	Rehabilitation of Rural Roads	ROAD	100 000 000	PIB	Mayor of Mundemba Council	ONIT	27/01/2023	27/02/2023	16/03/2023	27/03/2023	25/07/2023
4	Purchase of a 20T Tipper truck for Mundemba Council	GS	100 000 000	PIB	Mayor of Mundemba Council	ONIT	03/02/2023	06/03/2023	23/03/2023	03/04/2023	03/07/2023
5	Purchase of Equipment for health facilities in Mundemba	GS	20 000 000	PIB	Mayor of Mundemba Council	ONIT	03/02/2023	06/03/2023	23/03/2023	03/04/2023	02/06/2023

## NDIAN DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
6	Rehabilitation of four(04) classrooms at GBPS Manja	BCFW	20 000 000	PIB	Mayor of Mundemba Council	ONIT	27/01/2023	27/02/2023	16/03/2023	27/03/2023	26/06/2023
7	Purchase of farm tools to Production organisationsPurchase of farm tools to Production organisations	GS	16 000 000	PIB	Mayor of Mundemba Council	ONIT	27/01/2023	27/02/2023	16/03/2023	27/03/2023	26/05/2023
<b>TOTAL MUNDEMBIA COUNCIL</b>			<b>381 000 000</b>								
<b>TOKO COUNCIL</b>											
1	Construction of a cultural center phase1 at Toko-Ngolo	BCFW	94 610 682	PIB	Mayor of Toko Council	ONIT	13/02/2023	20/03/2023	06/04/2023	17/04/2023	17/07/2023
2	Construction of 6 culverts along Dibonda-Tombe	OI	45 500 000	PIB	Mayor of Toko Council	ONIT	03/02/2023	06/03/2023	23/03/2023	03/04/2023	01/08/2023
3	Rehabilitation of communal road (construction of three [03] box culverts at Tombe-Babiabanga )	OI	45 500 000	PIB	Mayor of Toko Council	ONIT	13/02/2023	20/03/2023	06/04/2023	17/04/2023	14/08/2023
4	Rehabilitation of two classrooms at GS Toko Ngolo	BCFW	10 000 000	PIB	Mayor of Toko Council	ONIT	20/01/2023	20/02/2023	09/03/2023	20/03/2023	19/06/2023
5	Rehabilitation of IHC Toko	BCFW	13 500 000	PIB	Mayor of Toko Council	ONIT	27/01/2023	27/02/2023	16/03/2023	27/03/2023	26/06/2023
6	Purchase of a 20 tons dump truck for Toko Council	GS	100 000 000	PIB	Mayor of Toko Council	ONIT	20/01/2023	20/02/2023	09/03/2023	20/03/2023	19/05/2023
7	Rehabilitation of two classrooms at GS Bweme Ngolo	BCFW	10 000 000	PIB	Mayor of Toko Council	ONIT	20/01/2023	20/02/2023	09/03/2023	20/03/2023	19/06/2023
8	Rehabilitation of IHC staff residence Toko	BCFW	11 500 000	PIB	Mayor of Toko Council	ONIT	03/02/2023	06/03/2023	23/03/2023	03/04/2023	03/07/2023
9	Construction of two(02) box culverts at 1	OI	13 000 000	PIB	Mayor of Toko Council	ONIT	03/02/2023	06/03/2023	23/03/2023	03/04/2023	03/07/2023
10	Supply of medical equipment to four(04) IHC	GS	25 000 000	PIB	Mayor of Toko Council	ONIT	27/01/2023	27/02/2023	16/03/2023	27/03/2023	26/05/2023
11	Extension of Council palm farm	BCFW	27 813 500	PIB	Mayor of Toko Council	ONIT	27/01/2023	27/02/2023	16/03/2023	27/03/2023	26/06/2023
<b>TOTAL TOKO COUNCIL</b>			<b>396 424 182</b>								
<b>96</b>	<b>TOTAL NDIAN DIVISION</b>		<b>2 737 987 488</b>								