



PROGRAMMING OF PUBLIC CONTRACTS AWARD AND EXECUTION FOR THE 2023 FINANCIAL YEAR

CONTRACTS PROGRAMMING LOGBOOK OF DEVOLVED SERVICES
AND OF REGIONAL AND LOCAL AUTHORITIES

NORTH-WEST REGION

*« I insist on the fact that all our projects, I mean ALL, ought to be executed within the allocated timeframe »
« J'insiste sur le fait que tous nos projets, je dis bien TOUS, devraient être réalisés dans les délais impartis »*

*H.E Paul Biya; special Statement at the Council of Ministers, 16 January 2019
S.E Paul Biya ; Communication spéciale au Conseil des Ministres du 16 janvier 2019*

2023 FINANCIAL YEAR

CONTENT AND DATA SUMMARY

No	Designation of PO/DPO	Number of contracts	Amount of Contracts	No. page
1	Regional External Services	13	1 017 501 000	3
2	Regional Executive Council	23	3 213 129 787	5
3	Bamenda City Council	4	305 714 285	7
Boyo Division				
4	Belo Council	7	229 355 000	8
5	Fonfuka Council	6	200 500 000	8
6	Fundong Council	12	227 974 926	9
7	Njinikom Council	11	208 000 000	10
Total Division		36	865 829 926	
Bui Division				
8	Divisional External Services	3	45 000 000	12
9	Elak-Oku Council	7	178 000 000	12
10	Jakiri Council	12	377 000 000	13
11	Kumbo Council	14	658 190 000	14
12	Mbiame Council	9	296 710 000	15
13	Nkor Noni Council	8	218 000 000	16
14	Nkum Council	9	314 500 000	16
Total Division		62	2 087 400 000	
Donga Mantung Division				
15	Divisional External Services	5	152 250 000	18
16	Ako Council	7	277 100 000	18
17	Misaje Council	8	202 500 000	19
18	Ndu Council	14	269 000 000	19
19	Nkambe Council	17	430 478 000	20
20	Nwa Council	9	236 665 139	22
Total Division		60	1 567 993 139	
Menchum Division				
21	Divisional External Services	2	120 000 000	23
22	Benakuma Council	11	245 000 000	23
23	Furu Awa Council	6	194 500 000	24
24	Wum Council	14	414 710 000	24
25	Zhoa Council	7	167 000 000	25
Total Division		40	1 141 210 000	

CONTENT AND DATA SUMMARY

No	Designation of PO/DPO	Number of contracts	Amount of Contracts	No. page
Mezam Division				
26	Divisional External Services	10	379 250 000	26
27	Bafut Council	7	300 000 000	26
28	Bali Council	10	222 100 000	27
29	Bamenda I Council	10	321 210 000	28
30	Bamenda II Council	18	365 710 000	29
31	Bamenda III Council	13	334 710 000	30
32	Santa Council	9	296 710 000	31
33	Tubah Council	9	222 000 000	32
Total Division		86	2 441 690 000	
Momo Division				
34	Divisional External Services	2	52 000 000	33
35	Andek Ngie Council	16	279 500 000	33
36	Batibo Council	8	232 000 000	34
37	Mbengwi Council	10	228 000 000	35
38	Njikwa Council	18	270 500 000	35
39	Widikum Council	10	312 210 000	37
Total Division		64	1 374 210 000	
Ngoketundjia Division				
40	Divisional External Services	1	15 525 000	38
41	Babessi Council	7	212 000 000	38
42	Balikumbat Council	7	254 000 000	38
43	Ndop Council	13	330 500 000	39
Total Division		28	812 025 000	
Total Region		416	14 826 703 137	

ACRONYMS


BCFW : Building and Community Facility Works
 GS : General Supplies
 OI : Other Infrastructure
 SISC : Service and Intellectual Service Contrat
 ROAD : Road Works

REGIONAL EXTERNAL SERVICES

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
1	Construction works of the building of the North West Customs Sector (phase 2)	BCFW	450 000 000	PIB	Governor/ NW Customs Sector	ONIT	10/02/2023	31/03/2023	21/04/2023	05/05/2023	04/09/2023
2	Control and supervision of the Construction of the North-West Regional Delegation of Agriculture and Rural Development for the North West Region	SISC	9 020 000	PIB	Governor/RD MINADER	ONIT	03/02/2023	24/03/2023	14/04/2023	28/04/2023	25/09/2023
3	1st phase for the construction of the DRAS North-West construction	BCFW	50 000 000	PIB	Governor	ONIT	17/02/2023	07/04/2023	28/04/2023	12/05/2023	11/09/2023
4	Rehabilitation of the building of the Regional Delegation of Fish Farming and Animal Industries of the Northwest	BCFW	24 780 000	PIB	Governor/RD MINEPIA	ONIT	10/02/2023	31/03/2023	21/04/2023	05/05/2023	03/08/2023
5	Arrears: Construction of the North-West Regional Delegation of Transport	BCFW	40 000 000	PIB	Governor/RD MINT	ONIT	27/01/2023	17/03/2023	07/04/2023	21/04/2023	20/07/2023
6	Architectural and technical studies for the construction of the North-West MINFOPRA Regional Delegation (r+2)	SISC	25 000 000	PIB	Governor/ RD MINFOPRA	ONIT	24/02/2023	14/04/2023	05/05/2023	19/05/2023	17/08/2023
7	DRBE NORTH-WEST : Continuation of the construction of the Regional Delegation of Basic Education	BCFW	225 000 000	PIB	Governor/ RD MINEDUB	ONIT	27/01/2023	17/03/2023	07/04/2023	21/04/2023	18/09/2023
8	Continuation of the supervision of the construction of the Regional Delegation Of Basic Education	SISC	25 000 000	PIB	Governor/ RD MINEDUB	ONIT	27/01/2023	17/03/2023	07/04/2023	21/04/2023	18/10/2023
9	Supervision of the Construction works of the building of the North West Customs Sector (phase 2)	SISC	30 000 000	PIB	Governor/NW Customs Sector	ONIT	10/02/2023	31/03/2023	21/04/2023	05/05/2023	02/10/2023
10	Rehabilitation of the Northwest Regional Delegation of Tourism and Leisure	BCFW	10 701 000	PIB	Governor/RD MINTOUL	ONIT	09/01/2023	27/02/2023	20/03/2023	03/04/2023	03/07/2023
11	Rehabilitation work in the North West RD MINMIDT	BCFW	18 000 000	PIB	Governor/RD MINMIDT	ONIT	13/02/2023	03/04/2023	24/04/2023	08/05/2023	07/08/2023

REGIONAL EXTERNAL SERVICES

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
12	Continuation of the Construction of the Regional Delegation of Agriculture and Rural Development for the North West Region	BCFW	100 000 000	PIB	Governor/RD MINADER	ONIT	03/02/2023	24/03/2023	14/04/2023	28/04/2023	28/08/2023
13	Computer equipment of DREPIA-North West	GS	10 000 000	PIB	Governor/ RD MINEPIA	ONIT	10/02/2023	31/03/2023	21/04/2023	05/05/2023	03/08/2023
TOTAL REGIONAL EXTERNAL SERVICES			1 017 501 000								



NORTH-WEST REGIONAL ASSEMBLY


No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
1	Control and supervision of the Construction of the North West Regional Assembly Guest house in Bamenda	SISC	46 666 667	PIB	President of the Regional Assembly	RNIT	06/03/2023	24/04/2023	15/05/2023	29/05/2023	24/01/2024
2	Construction of a North West Regional Assembly Guest house in Bamenda.	BCFW	933 333 333	PIB	President of the Regional Assembly	ONIT	03/04/2023	03/07/2023	07/08/2023	21/08/2023	18/03/2024
3	Rehabilitatoin of SAR/SM Santa in Mezam Division.	BCFW	61 394 848	PIB	President of the Regional Assembly	ONIT	20/02/2023	10/04/2023	02/05/2023	15/05/2023	12/09/2023
4	Phase 1 Construction of a multipurpose laboratory at GBHS Bamendakwe, Mezam Division	BCFW	56 000 000	PIB	President of the Regional Assembly	ONIT	13/02/2023	03/04/2023	24/04/2023	08/05/2023	05/09/2023
5	Phase 1 Construction of a multipurpose laboratory at GBHS Ndop in Ngoketunja Division	BCFW	58 000 000	PIB	President of the Regional Assembly	ONIT	14/02/2023	03/04/2023	24/04/2023	08/05/2023	05/09/2023
6	Rehabilitation of SAR/SM Jakiri in Bui Division	BCFW	34 510 912	PIB	President of the Regional Assembly	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	22/08/2023
7	Rehabilitation and extension of a Mortuary in Oku District Hospital	BCFW	43 773 628	PIB	President of the Regional Assembly	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	22/08/2023
8	Phase 1 construction of a Mortuary in Nwa District Hospital	BCFW	57 000 000	PIB	President of the Regional Assembly	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	22/08/2023
9	Feasibility studies and design of a waste management plan for Bamenda City and Kumbo Town	SISC	40 000 000	PIB	President of the Regional Assembly	RNIT	27/02/2023	21/04/2023	12/05/2023	26/05/2023	25/09/2023
10	Acquisition of service vehicles for the Administration	GS	90 000 000	PIB	President of the Regional Assembly	ONIT	03/03/2023	21/04/2023	12/05/2023	26/05/2023	25/09/2023
11	Purchase of charts and manuals for reading, writing mathematics and general knowledge	GS	19 185 000	PIB	President of the Regional Assembly	RQ	02/03/2023	27/03/2023	13/04/2023	24/04/2023	23/06/2023
12	Rehabilitation of GBHS Fundong	BCFW	41 368 900	PIB	President of the Regional Assembly	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	22/08/2023

NORTH-WEST REGIONAL ASSEMBLY

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
13	Rehabilitation of SAR/SM Wum in Menchum Division	BCFW	48 394 847	PIB	President of the Regional Assembly	ONIT	13/02/2023	03/04/2023	24/04/2023	08/05/2023	05/09/2023
14	Rehabilitation of SAR/SM Nkambe in Donga Mantung Division	BCFW	28 150 631	PIB	President of the Regional Assembly	ONIT	24/01/2023	13/03/2023	03/04/2023	17/04/2023	14/08/2023
15	Construction of an auto mechanic workshop at GTHS Fundong in Fundong Sub Division, Boyo Division	BCFW	82 902 224	PIB	President of the Regional Assembly	ONIT	02/01/2023	20/02/2023	13/03/2023	27/03/2023	25/07/2023
16	Rehabilitation of SAR/SM Mbengwi in Momo Division	BCFW	61 508 815	PIB	President of the Regional Assembly	ONIT	10/02/2023	31/03/2023	21/04/2023	05/05/2023	04/09/2023
17	Construction of a Plumbing workshop at GTHS Wum in Menchum Division	BCFW	47 273 178	PIB	President of the Regional Assembly	ONIT	20/02/2023	10/04/2023	02/05/2023	15/05/2023	12/09/2023
18	Control and supervision of the Construction of the North West Regional Assembly Administrative building in Bamenda	SISC	100 000 000	PIB	President of the Regional Assembly - CCCB (BCFW)	RNIT	10/02/2023	18/04/2023	08/05/2023	22/05/2023	17/01/2024
19	Rehabilitation and extension of some Fons Palaces	BCFW	200 000 000	PIB	President of the Regional Assembly	ONIT	03/02/2023	24/03/2023	14/04/2023	28/04/2023	28/08/2023
20	Construction of the North West Regional Assembly Administrative Building in Bamenda.	BCFW	1 000 000 000	PIB	President of the Regional Assembly - CCCB (BCFW)	ONIT	17/02/2023	18/04/2023	08/05/2023	22/05/2023	18/12/2023
21	Rehabilitation of SAR/SM Babessi in Ngoketunja Division	BCFW	40 389 556	PIB	President of the Regional Assembly	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	22/08/2023
22	Construction of an electrical workshop at GTHS Mbengwi in Momo Division	BCFW	63 277 248	FEICOM	President of the Regional Assembly	ONIT	14/02/2023	03/04/2023	24/04/2023	08/05/2023	05/09/2023
23	Construction of a multipurpose laboratory at GBHS Kumbo in Bui Division (Phase 1)	BCFW	60 000 000	FEICOM	President of the Regional Assembly	ONIT	10/02/2023	31/03/2023	21/04/2023	05/05/2023	04/09/2023
TOTAL NORTH-WEST REGIONAL ASSEMBLY			3 213 129 787								

BAMENDA CITY COUNCIL

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
1	Construction works of the building of the North West Customs Sector (phase 2)	OI	20 000 000	MINHDU	The City Mayor	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
2	Construction of ring culverts, gutters and gutter slabs along some roads within the Bamenda city	OI	165 000 000	MINDDEVEL	The City Mayor	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	28/09/2023
3	Construction of four (04) boreholes equiped with electric pumps and elevated water tanks in Bamenda	OI	95 714 285	MINDDEVEL	The City Mayor	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
4	Construction of Down-Bush Abangoh Water Scheme	OI	25 000 000	MINDDEVEL	The City Mayor	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
TOTAL BAMENDA CITY COUNCIL			305 714 285								



BOYO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
BELO COUNCIL											
1	Supply of Equipment and Materials for the Management of Waste in Belo Municipality.	GS	10 000 000	PIB	Mayor of Belo Council	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	30/06/2023
2	Construction of the NGOH-NGANG bridge linking KITCHU and SHO Villages.	ROAD	40 000 000	PIB	Mayor of Belo Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
3	Rehabilitation of the stretch of farm to market road from AFUA JUNCTION to NGEMSIBO PHASE 1 (4KM)	ROAD	27 500 000	PIB	Mayor of Belo Council	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
4	Construction of a block of two (02) classrooms at G.S Ngemsibo.	BCFW	20 000 000	PIB	Mayor of Belo Council	ONIT	25/01/2023	13/03/2023	03/04/2023	17/04/2023	17/07/2023
5	Rehabilitation of the stretch of farm to market road from MEJANG JUNCTION to IBAL-I- MEJANG (5KM) and the Construction of 03 box culverts.	ROAD	35 000 000	PIB	Mayor of Belo Council	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
6	Construction of a Council Mortuary in Belo.	BCFW	50 000 000	PIB	Mayor of Belo Council	ONIT	24/01/2023	13/03/2023	03/04/2023	17/04/2023	14/08/2023
7	Supply of 750 small ruminants 10 pigs and 2000 broilerts for sustainable livestock development in communities in belo	GS	46 855 000	PIB	Mayor of Belo Council	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	30/06/2023
TOTAL BELO COUNCIL			229 355 000								
FONFUKA COUNCIL											
1	Construction of a Zootechnical and Veterinary Centre (CZV) in Fonfuka, Bum Sub Division.	BCFW	30 000 000	PIB	Mayor of Fonfuka Council	ONIT	31/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
2	Construction of a Multi purpose Community Hall in Fonfuka Town.	BCFW	25 000 000	PIB	Mayor of Fonfuka Council	ONIT	31/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
3	Rehabilitation of the road from Kisajuo to Mbambe water along the Mbamlu- Saff road.	ROAD	27 000 000	PIB	Mayor of Fonfuka Council	ONIT	31/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023

BOYO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
4	Rehabilitation of the road stretch from Mbambe water to Saff Market (12km).	ROAD	30 000 000	PIB	Mayor of Fonfuka Council	ONIT	31/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
5	Rehabilitation of seven (07) Culverts (5 box culverts in stone masonry and 2 culverts rings of diameter 1000mm) along the stretch of road Fonfuka- Mbamlu- Saff- Konene.	OI	70 500 000	PIB	Mayor of Fonfuka Council	ONIT	31/01/2023	20/03/2023	10/04/2023	24/04/2023	22/08/2023
6	Construction of a block of two (02) classrooms at G.S Songka.	BCFW	18 000 000	PIB	Mayor of Fonfuka Council	ONIT	31/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
TOTAL FONFUKA COUNCIL			200 500 000								
FUNDONG COUNCIL											
1	Construction of a Municipal Rest House in Fundong Phase Two.	BCFW	15 000 000	PIB	Mayor of Fundong Council	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
2	Material Support to Common Initiative Groups and Associations in Fundong Municipality (PUMA COOP-BOD).	GS	5 000 000	PIB	Mayor of Fundong Council	ONIT	13/02/2023	03/04/2023	24/04/2023	08/05/2023	07/07/2023
3	Construction of a Bridge on Isaibal-Kumtem road.	OI	27 000 000	PIB	Mayor of Fundong Council	ONIT	24/01/2023	13/03/2023	03/04/2023	17/04/2023	17/07/2023
4	Construction of an Out Patient and Administrative Block in Fundong District Hospital (Phase II).	BCFW	15 000 000	PIB	Mayor of Fundong Council	ONIT	31/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
5	Installation of a Solar Ernergy System in the newly constructed Fundong Modern Market (Phase I).	OI	15 000 000	PIB	Mayor of Fundong Council	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
6	Construction of an Office Block in Fundong (Phase II).	BCFW	29 000 000	PIB	Mayor of Fundong Council	ONIT	24/01/2023	13/03/2023	03/04/2023	17/04/2023	17/07/2023
7	Construction of a block of two (02) Classrooms at G.S Mbengkas.	BCFW	24 000 000	PIB	Mayor of Fundong Council	ONIT	24/01/2023	13/03/2023	03/04/2023	17/04/2023	17/07/2023

BOYO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
8	Completion of Construction of a block of two (02) Classrooms at G.S Baiso.	BCFW	15 000 000	PIB	Mayor of Fundong Council	ONIT	24/01/2023	13/03/2023	03/04/2023	17/04/2023	17/07/2023
9	Supply of a Compressed Earth Brick Machine in Fundong.	GS	17 000 000	PIB	Mayor of Fundong Council	ONIT	13/02/2023	03/04/2023	24/04/2023	08/05/2023	07/07/2023
10	Construction of a Nursery Block at G.N.S Fujua-Hausa.	BCFW	22 974 926	PIB	Mayor of Fundong Council	ONIT	24/01/2023	13/03/2023	03/04/2023	17/04/2023	17/07/2023
11	Construction of teachers' staff quarters in G.S Fundong.	BCFW	20 000 000	PIB	Mayor of Fundong Council	RQ	24/01/2023	13/03/2023	03/04/2023	17/04/2023	17/07/2023
12	Construction of a block of two (02) Classrooms at G.P.S Ngwainkuma.	BCFW	23 000 000	PIB	Mayor of Fundong Council	RQ	24/01/2023	13/03/2023	03/04/2023	17/04/2023	17/07/2023
TOTAL FUNDONG COUNCIL			227 974 926								
NJINIKOM COUNCIL											
1	Construction of a Block of two (02) Classrooms at G.N.S Muloin.	BCFW	20 000 000	PIB	Mayor of Njinikom Council	ONIT	31/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
2	Supply of two (02) Tricycles and Accessories to Njinikom CMA and Yang Health Centers in Njinikom.	GS	10 000 000	PIB	Mayor of Njinikom Council	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	30/06/2023
3	Supply of Medical Equipment to Njinikom CMA, Yang and Mbueni Health Centers in Njinikom Municipality.	GS	15 000 000	PIB	Mayor of Njinikom Council	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
4	Rehabilitation of Baichi-Jemchi farm to Market road.	ROAD	22 000 000	PIB	Mayor of Njinikom Council	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
5	Rehabilitation of NDOH'NJONG-HILTOP road (4.2km) and paving of 200m.	ROAD	27 000 000	PIB	Mayor of Njinikom Council	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023

BOYO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
6	Construction of Mungoagoa-Mugheff Village Hall.	BCFW	27 000 000	PIB	Mayor of Njinikom Council	ONIT	31/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
7	Construction of C.M.A Njinikom Doctor's Residence.	BCFW	25 000 000	PIB	Mayor of Njinikom Council	ONIT	31/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
8	Rehabilitation of Rest House Wombong Up Muloin Farm to Market road.	ROAD	18 000 000	PIB	Mayor of Njinikom Council	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
9	Material Assistance to three (03) Handicraft/Farming groups in Njinikom.	GS	5 000 000	PIB	Mayor of Njinikom Council	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	30/06/2023
10	Supply and Installation of a 3-phase transformer and Accessories at the Balikumato/Tinfoinbi power Supply line in Njinikom.	GS	10 000 000	PIB	Mayor of Njinikom Council	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	30/06/2023
11	Rural Electrification of Kindo Village.	OI	29 000 000	PIB	Mayor of Njinikom Council	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
TOTAL NJINIKOM COUNCIL			208 000 000								
36	TOTAL BOYO DIVISION		865 829 926								

BUI DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
DIVISIONAL EXTERNAL SERVICES											
1	Refurbishment of the building of the Sub Divisional Delegation of livestock, Fisheries and Animal industries Noni	BCFW	15 000 000	PIB	SDO/DD MINEPIA	ONIT	14/02/2023	03/04/2023	24/04/2023	08/05/2023	07/08/2023
2	Kumbo divisional office equipment	GS	15 000 000	PIB	SDO/DO Kumbo	RQ	14/02/2023	10/03/2023	31/03/2023	14/04/2023	13/06/2023
3	Rehabilitation of jakiri sub-divisional office	BCFW	15 000 000	PIB	SDO/DO Kumbo	ONIT	14/02/2023	03/04/2023	24/04/2023	08/05/2023	07/08/2023
TOTAL DIVISIONAL EXTERNAL SERVICES			45 000 000								
ELAK-OKU COUNCIL											
1	Supply and installation of the Elak council TV equipment	GS	60 000 000	PIB	Mayor of Elak-Oku Council	ONIT	14/02/2023	03/04/2023	24/04/2023	08/05/2023	07/08/2023
2	Supply and installation of a solar plant at the Elak council radio	GS	32 000 000	PIB	Mayor of Elak-Oku Council	ONIT	14/02/2023	03/04/2023	24/04/2023	08/05/2023	07/08/2023
3	Rehabilitation of two classrooms at the GBPS Elak	BCFW	20 000 000	PIB	Mayor of Elak-Oku Council	ONIT	16/01/2023	06/03/2023	27/03/2023	10/04/2023	10/07/2023
4	Supply of medical equipment to the Lui urban intergrated Health Center	GS	8 000 000	PIB	Mayor of Elak-Oku Council	RQ	14/02/2023	10/03/2023	31/03/2023	14/04/2023	13/06/2023
5	Construction of a reinforced concret bridge at Jiyane.	BCFW	27 000 000	PIB	Mayor of Elak-Oku Council	ONIT	16/01/2023	06/03/2023	27/03/2023	10/04/2023	08/08/2023
6	Supply in equipment(wheel barrows, spades, cutlasses, regs and rainboats) to CIGs (Kebambo Women Group CIG, Ketukeyon sustainable literacy mixed farming group and mawes Women mixed farming group	GS	6 000 000	PIB	Mayor of Elak-Oku Council	RQ	14/02/2023	10/03/2023	31/03/2023	14/04/2023	13/06/2023

BUI DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
7	Rehabilitation of the women empowerment center alongside the construction of a latrine	BCFW	25 000 000	PIB	Mayor of Elak-Oku Council	RQ	16/01/2023	10/02/2023	03/03/2023	17/03/2023	17/07/2023
TOTAL ELAK-OKU COUNCIL			178 000 000								
JAKIRI COUNCIL											
1	Rehabilitation and opening of roads in Jakiri town	ROAD	43 000 000	PIB	Mayor of Jakiri Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
2	Rehabilitation of roads from GNS Jakiri to SODEPA through Brigade Jakiri	ROAD	27 000 000	PIB	Mayor of Jakiri Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
3	Maintenance works on earth roads in the Urban road network of Jakiri town	ROAD	75 000 000	PIB	Mayor of Jakiri Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
4	Rehabilitation of Vekovi Health center	BCFW	30 000 000	PIB	Mayor of Jakiri Council	ONIT	03/03/2023	21/04/2023	12/05/2023	26/05/2023	25/07/2023
5	Rehabilitation of Sop Health center	BCFW	10 000 000	PIB	Mayor of Jakiri Council	ONIT	03/03/2023	21/04/2023	12/05/2023	26/05/2023	25/07/2023
6	Rehabilitation of Nkartsen community water scheme	BCFW	16 000 000	PIB	Mayor of Jakiri Council	ONIT	28/02/2023	17/04/2023	08/05/2023	22/05/2023	21/08/2023
7	Solar security streets light in Jakiri town	OI	10 000 000	PIB	Mayor of Jakiri Council	ONIT	03/01/2023	20/02/2023	13/03/2023	27/03/2023	26/06/2023
8	Supply of Equipment and furniture at the Youth supervision center	GS	10 000 000	PIB	Mayor of Jakiri Council	RQ	03/03/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
9	Rehabilitation of Government Nursery School Ran	BCFW	16 000 000	PIB	Mayor of Jakiri Council	ONIT	28/02/2023	17/04/2023	08/05/2023	22/05/2023	21/08/2023
10	Rehabilitation of Government Primary school Jakiri 2	BCFW	19 000 000	PIB	Mayor of Jakiri Council	ONIT	28/02/2023	17/04/2023	08/05/2023	22/05/2023	21/08/2023
11	Rehabilitation of Government Primary school Nsom	BCFW	21 000 000	PIB	Mayor of Jakiri Council	ONIT	28/02/2023	17/04/2023	08/05/2023	22/05/2023	21/08/2023
12	Construction of a Giant water scheme in Jakiri	BCFW	100 000 000	PIB	Mayor of Jakiri Council	ONIT	28/02/2023	17/04/2023	08/05/2023	22/05/2023	17/11/2023
TOTAL JAKIRI COUNCIL			377 000 000								

BUI DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
KUMBO COUNCIL											
1	Construction of a municipal Grandstand (phase 2) in Kumbo Municipality	BCFW	100 000 000	PIB	Mayor of Kumbo Council	ONIT	17/02/2023	07/04/2023	28/04/2023	12/05/2023	09/10/2023
2	Construction of a bridge along Shisong-Ndzenswai farm to market road over Ndzenswai river	BCFW	25 000 000	PIB	Mayor of Kumbo Council	ONIT	27/02/2023	17/04/2023	08/05/2023	22/05/2023	19/09/2023
3	Construction of a fence (phase two) at the kumbo women empowerment center	BCFW	19 980 000	PIB	Mayor of Kumbo Council	ONIT	23/02/2023	14/04/2023	05/05/2023	19/05/2023	18/09/2023
4	Electrification of Na-agma TsenMelim and Bam Melim villages in Kumbo central	OI	50 000 000	PIB	Mayor of Kumbo Council	ONIT	31/01/2023	20/03/2023	10/04/2023	24/04/2023	22/08/2023
5	Construction and equipment of kumbo council rest house	BCFW	33 000 000	Internal Resources	Mayor of Kumbo Council	ONIT	31/01/2023	20/03/2023	10/04/2023	24/04/2023	22/08/2023
6	Construction of the Kumbo Municipal Stadium in Kumbo Town	BCFW	200 000 000	Internal Resources	Mayor of Kumbo Council	ONIT	12/06/2023	31/07/2023	21/08/2023	04/09/2023	04/09/2023
7	Purchase of equipment and installation of Kumbo council radio	GS	8 000 000	PIB	Mayor of Kumbo Council	RQ	30/01/2023	24/02/2023	17/03/2023	31/03/2023	30/05/2023
8	Rehabilitation of the Tobin Water Scheme	OI	44 710 000	PIB	Mayor of Kumbo Council	ONIT	31/01/2023	20/03/2023	10/04/2023	24/04/2023	22/08/2023
9	Rehabilitation of Melim-Kuikov- Waar road	ROAD	27 000 000	PIB	Mayor of Kumbo Council	ONIT	31/01/2023	20/03/2023	10/04/2023	24/04/2023	22/08/2023
10	Rehabilitation of GPS Tobin in Kumbo Central Sub Division	BCFW	28 000 000	PIB	Mayor of Kumbo Council	ONIT	02/02/2023	24/03/2023	14/04/2023	28/04/2023	28/08/2023
11	Supply of equipment to Kai Integrated Health Center	GS	7 500 000	PIB	Mayor of Kumbo Council	RQ	30/01/2020	24/02/2020	16/03/2020	30/03/2020	29/05/2020

BUI DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
12	Supply of equipment to Kikaikelaki Integrated Health Center	GS	7 500 000	PIB	Mayor of Kumbo Council	RQ	30/01/2020	24/02/2020	16/03/2020	30/03/2020	29/05/2020
13	Supply of equipment to Mbah Integrated Health Center	GS	7 500 000	PIB	Mayor of Kumbo Council	RQ	30/01/2020	24/02/2020	16/03/2020	30/03/2020	29/05/2020
14	Construction of a meat sales slap in Kumbo	BCFW	100 000 000	FEICOM	Mayor of Kumbo Council	ONIT	27/06/2023	15/09/2023	23/10/2023	06/11/2023	06/05/2024
TOTAL KUMBO COUNCIL			658 190 000								

MBIAME COUNCIL

1	Opening of farm to market road from Mbolum to Mbolum kwah in Mbven sub Division	ROAD	25 000 000	PIB	Mayor of Mbiame Council	ONIT	16/01/2023	06/03/2023	27/03/2023	10/04/2023	08/08/2023
2	Extention of electricity from Rifem, that is from hospital juncton to Reeh, in Mbven sub Division	OI	50 000 000	PIB	Mayor of Mbiame Council	ONIT	24/02/2023	14/04/2023	05/05/2023	19/05/2023	18/09/2023
3	Construction of a water catchment, a tank and extension of potable system in Lip village in Mbven sub Division	BCFW	44 710 000	PIB	Mayor of Mbiame Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	22/08/2023
4	Construction of a water catchment, a tank in kintang, and extension of potable system in Mantum village in Mbven sub Division	BCFW	48 000 000	PIB	Mayor of Mbiame Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	22/08/2023
5	Construction of a water catchment, a tank from Below G.T.C Mbiame to Tanyar village in Mbven sub Division	BCFW	40 000 000	PIB	Mayor of Mbiame Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	22/08/2023
6	Construction of a block of two classrooms in G.S Tiywong in Mbven Sub Division	BCFW	20 000 000	PIB	Mayor of Mbiame Council	ONIT	24/02/2023	14/04/2023	05/05/2023	19/05/2023	18/09/2023
7	Rehabitation of road works from the palace junction in Rifem to Njanawa village in Mbven sub Division	ROAD	27 000 000	PIB	Mayor of Mbiame Council	ONIT	16/01/2023	06/03/2023	27/03/2023	10/04/2023	08/08/2023

BUI DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
8	Supply of solar energy in the Mbiame District Hospital and rehabilitation of the maternity section of the same hospital in Mbven Sub Division	OI	30 000 000	PIB	Mayor of Mbiame Council	ONIT	24/02/2023	14/04/2023	05/05/2023	19/05/2023	17/08/2023
9	Supply of solar energy in Lip integrated health centre in Lip village in Mbven Sub Division	OI	12 000 000	PIB	Mayor of Mbiame Council	ONIT	24/02/2023	14/04/2023	05/05/2023	19/05/2023	17/08/2023
TOTAL MBIAME COUNCIL			296 710 000								
NKOR COUNCIL											
1	Rehabilitation of a block of five (05) classrooms at GS NKOLL	BCFW	20 000 000	PIB	Mayor of Nkor Council	ONIT	14/02/2023	03/04/2023	24/04/2023	08/05/2023	07/08/2023
2	Construction of thirty (30) lock up market sheds in Djottin market	BCFW	60 000 000	PIB	Mayor of Nkor Council	ONIT	14/02/2023	03/04/2023	24/04/2023	08/05/2023	05/09/2023
3	Construction of twenty (20) lock up market sheds in Mbinon market	BCFW	40 000 000	PIB	Mayor of Nkor Council	ONIT	14/02/2023	03/04/2023	24/04/2023	08/05/2023	05/09/2023
4	Supply of medical equipment to IHC Mbinon	GS	17 000 000	PIB	Mayor of Nkor Council	ONIT	13/02/2023	03/04/2023	24/04/2023	08/05/2023	07/07/2023
5	Rehabitation of roads from Shiew to Ngai-Din	ROAD	27 000 000	PIB	Mayor of Nkor Council	ONIT	14/02/2023	03/04/2023	24/04/2023	08/05/2023	07/08/2023
6	Supply of medical equipment to the sub divisional hospital	GS	33 000 000	PIB	Mayor of Nkor Council	ONIT	13/02/2023	03/04/2023	24/04/2023	08/05/2023	07/07/2023
7	Construction of a catchment storage tank and the supply of water Kilumine project	BCFW	16 000 000	PIB	Mayor of Nkor Council	ONIT	20/02/2023	10/04/2023	02/05/2023	15/05/2023	14/08/2023
8	Supply of farm inputs to five (05) CIGS	GS	5 000 000	PIB	Mayor of Nkor Council	ONIT	13/02/2023	03/04/2023	24/04/2023	08/05/2023	07/08/2023
TOTAL NKOR COUNCIL			218 000 000								
NKUM COUNCIL											
1	Maintnance of the stretch of road Tatum-Mbamsong (6.50km) in Nkum Council Area, Nkum Sub Division, Bui Division, North West Region	ROAD	27 500 000	PIB	Mayor of Nkum Council	ONIT	20/01/2023	10/03/2023	31/03/2023	14/04/2023	14/08/2023

BUI DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
2	Maintenance of the stretch of road Tatum-Waikov (9.50km) in Nkum Council Area, Nkum Sub Division, Bui Division, North West Region	ROAD	27 000 000	PIB	Mayor of Nkum Council	ONIT	20/01/2023	10/03/2023	31/03/2023	14/04/2023	14/08/2023
3	Construction of a block of two (02) classrooms and Head Teachers office at GS Tatum	BCFW	20 000 000	PIB	Mayor of Nkum Council	ONIT	13/02/2023	03/04/2023	24/04/2023	08/05/2023	05/09/2023
4	Construction of twenty (20) closed up market shed at Nseh market in Nkum Council Area, Nkum Sub Division, Bui Division, North West Region	BCFW	40 000 000	PIB	Mayor of Nkum Council	ONIT	13/02/2023	03/04/2023	24/04/2023	08/05/2023	05/09/2023
5	Rehabilitation and extension of portable water supply network in Mah, Nkum Sub Division	OI	32 880 000	PIB	Mayor of Nkum Council	ONIT	21/02/2023	10/04/2023	02/05/2023	15/05/2023	12/09/2023
6	Construction of two (02) modern wells equipped/ empowered by solar energy in Tatum, Nkum Sub Division	BCFW	19 377 252	PIB	Mayor of Nkum Council	ONIT	21/02/2023	10/04/2023	02/05/2023	15/05/2023	12/09/2023
7	Creation and construction of a Multipurpose touristic site over river Mairin (between Tatum and Waikov) in Nkum Sub Division North West Region	OI	50 000 000	PIB	Mayor of Nkum Council	ONIT	13/02/2023	03/04/2023	24/04/2023	08/05/2023	05/09/2023
8	Construction of Kifem Integrated Health Center (IHC) in Nkum Sub Division, Bui Division, North West Region	BCFW	50 000 000	PIB	Mayor of Nkum Council	ONIT	13/02/2023	03/04/2023	24/04/2023	08/05/2023	05/09/2023
9	Electrification of Nkeng village in Nkum Sub Division North West Region	OI	47 742 748	PIB	Mayor of Nkum Council	ONIT	21/02/2023	10/04/2023	02/05/2023	15/05/2023	12/09/2023
TOTAL NKUM COUNCIL			314 500 000								
62	TOTAL BUI DIVISION		2 087 400 000								

DONGA MANTUNG

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
DIVISIONAL EXTERNAL SERVICES											
1	Rehabilitation of Donga-Mantung divisional office	BCFW	15 500 000	PIB	SDO/SDO Donga Mantung	RQ	06/03/2023	31/03/2023	21/04/2023	05/05/2023	04/07/2023
2	GHS Nyanji: construction of a block of 3 classrooms with 2 offices	BCFW	36 750 000	PIB	SDO/GHS Nyanji	ONIT	03/03/2023	21/04/2023	12/05/2023	26/05/2023	25/09/2023
3	Construction of a carpentry workshop at the GTC of Ntumbaw	BCFW	40 000 000	PIB	SDO/GTC Ntumbaw	ONIT	09/01/2023	27/02/2023	20/03/2023	03/04/2023	31/08/2023
4	GBHS of Nkambe: laboratory equipment of the IT series	GS	30 000 000	PIB	SDO/GBHS Nkambe	RQ	06/03/2023	31/03/2023	21/04/2023	05/05/2023	04/07/2023
5	GTHS Nkambe: equipment of the civil engineering f4/ba workshop	GS	30 000 000	PIB	SDO/GTHS Nkambe	RQ	06/03/2023	31/03/2023	21/04/2023	05/05/2023	04/07/2023
TOTAL DIVISIONAL EXTERNAL SERVICES			152 250 000								
AKO COUNCIL											
1	Reconstruction of a bridge at the entry of Ako town	OI	75 000 000	PIB	Mayor of Ako Council	ONIT	27/02/2023	17/04/2023	08/05/2023	22/05/2023	21/08/2023
2	Purchase of front head loader for road maintenance	GS	95 100 000	PIB	Mayor of Ako Council	ONIT	28/02/2023	17/04/2023	08/05/2023	22/05/2023	19/10/2023
3	Rehabilitation of GS Assa	BCFW	10 000 000	PIB	Mayor of Ako Council	ONIT	27/02/2023	17/04/2023	08/05/2023	22/05/2023	21/07/2023
4	Supply of 30 benches each to some 10 government primary schools	GS	10 000 000	PIB	Mayor of Ako Council	ONIT	27/02/2023	17/04/2023	08/05/2023	22/05/2023	21/08/2023
5	Rehabilitation of a bridge at ngomo and construction of a stone masonry box culvert with reinforced concrete slab at ngobuh along the berabe – Ako road	OI	27 000 000	PIB	Mayor of Ako Council	ONIT	27/02/2023	17/04/2023	08/05/2023	22/05/2023	21/07/2023
6	Supply and installation of windows protectors at the multipurpose youth centre and two large metallic doors at the gates of the youth centre	BCFW	10 000 000	PIB	Mayor of Ako Council	ONIT	28/02/2023	17/04/2023	08/05/2023	22/05/2023	21/08/2023
7	Construction of a maternity ward at government hospital Ako	BCFW	50 000 000	PIB	Mayor of Ako Council	ONIT	27/02/2023	17/04/2023	08/05/2023	22/05/2023	19/10/2023
TOTAL AKO COUNCIL			277 100 000								

DONGA MANTUNG

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
MISAJE COUNCIL											
1	Construction of a shed and supply of fingerlings and equipment to some fish farmers at sabongida	OI	14 000 000	PIB	Mayor of Misaje Council	ONIT	27/02/2023	17/04/2023	08/05/2023	22/05/2023	21/08/2023
2	Seed multiplication and distribution centres in some localities divided into 3 lots : Nfume village, Kamine village, Dumbu village	SISC	27 500 000	PIB	Mayor of Misaje Council	RQ	28/02/2023	24/03/2023	14/04/2023	28/04/2023	27/07/2023
3	Supply of medical equipment to some integrated health centres divided into two lots : Abeng integrated health centre, Akweto integrated health centre	GS	16 000 000	PIB	Mayor of Misaje Council	RQ	28/02/2023	24/03/2023	12/05/2023	26/05/2023	25/07/2023
4	Construction of a sales sheds at Misaje fish pond	BCFW	10 000 000	PIB	Mayor of Misaje Council	ONIT	27/02/2023	17/04/2023	08/05/2023	22/05/2023	21/08/2023
5	Additional works for the rehabilitation of the electricity line nkambe-misaje and electrification of Misaje town	OI	65 356 143	PIB	Mayor of Misaje Council	ONIT	27/02/2023	17/04/2023	08/05/2023	22/05/2023	22/05/2023
6	Completion of the construction of misaje conference hall composed of a ground floor plus basement	BCFW	34 643 857	PIB	Mayor of Misaje Council	ONIT	27/02/2023	17/04/2023	08/05/2023	22/05/2023	19/09/2023
7	Opening of the road Babejama - Mayokila	ROAD	27 000 000	PIB	Mayor of Misaje Council	ONIT	27/02/2023	17/04/2023	08/05/2023	22/05/2023	21/08/2023
8	Construction of a concrete tank supply of fingerlings in Misaje town	OI	8 000 000	PIB	Mayor of Misaje Council	ONIT	27/02/2023	17/04/2023	08/05/2023	22/05/2023	22/05/2023
TOTAL MISAJE COUNCIL			202 500 000								
NDU COUNCIL											
1	Rehabilitation of the Ntundip water supply scheme	OI	22 000 000	PIB	Mayor of Ndu Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
2	Construction of a bridge on road Ngarum - Ndu	OI	30 000 000	PIB	Mayor of Ndu Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
3	Rehabilitation of Municipal road	ROAD	27 000 000	PIB	Mayor of Ndu Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
4	Planting and protection of ornamental trees (prunus africana among others)	SISC	20 000 000	PIB	Mayor of Ndu Council	ONIT	06/03/2023	24/04/2023	15/05/2023	29/05/2023	28/08/2023

DONGA MANTUNG

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
5	Construction of a classroom block at G.S Kumah Talla	BCFW	10 000 000	PIB	Mayor of Ndu Council	ONIT	20/01/2023	10/03/2023	31/03/2023	14/04/2023	13/07/2023
6	Rehabilitation of the Ndu Municipal Grand stand	BCFW	20 000 000	PIB	Mayor of Ndu Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
7	Construction of V-gutters and culverts in Ndu town	OI	40 000 000	PIB	Mayor of Ndu Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	22/08/2023
8	Supply of medical equipment at the Ndu urban health Centre	GS	10 000 000	PIB	Mayor of Ndu Council	ONIT	03/03/2023	21/04/2023	12/05/2023	26/05/2023	25/07/2023
9	Construction of a block of two classrooms at G.S Sehn	BCFW	20 000 000	PIB	Mayor of Ndu Council	ONIT	20/01/2023	10/03/2023	31/03/2023	14/04/2023	13/07/2023
10	Rehabilitation of the Mbah water supply scheme	OI	20 000 000	PIB	Mayor of Ndu Council	ONIT	23/01/2023	13/03/2023	03/04/2023	17/04/2023	14/08/2023
11	Supply of medical equipment at the Mbongong integrated health Centre	GS	10 000 000	PIB	Mayor of Ndu Council	ONIT	03/03/2023	21/04/2023	12/05/2023	26/05/2023	25/07/2023
12	Construction of block of two classrooms at G.S Tenteng	BCFW	20 000 000	PIB	Mayor of Ndu Council	ONIT	20/01/2023	10/03/2023	31/03/2023	14/04/2023	14/08/2023
13	Supply of waste collection and management equipment	GS	10 000 000	PIB	Mayor of Ndu Council	ONIT	03/03/2023	21/04/2023	12/05/2023	26/05/2023	25/07/2023
14	Supply of fish feed production machine and other equipment to fish farmers in the Ndu Municipality	GS	10 000 000	PIB	Mayor of Ndu Council	ONIT	03/03/2023	21/04/2023	12/05/2023	26/05/2023	24/08/2023
TOTAL NDU COUNCIL			269 000 000								
NKAMBE COUNCIL											
1	Maintenance and management of community green spaces in Nkambe town	SISC	20 000 000	PIB	Mayor of Nkambe Council	RQ	03/03/2023	27/03/2023	02/05/2023	15/05/2023	30/06/2023
2	Construction of market hanger at Ngwayu	BCFW	10 418 000	PIB	Mayor of Nkambe Council	ONIT	20/02/2023	10/04/2023	02/05/2023	15/05/2023	14/08/2023
3	Disenclavement works on the road from Binju to Kungi	ROAD	25 000 000	PIB	Mayor of Nkambe Council	ONIT	17/02/2023	07/04/2023	28/04/2023	12/05/2023	10/08/2023

DONGA MANTUNG

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
4	Construction of a drinking water scheme around Mbumakop phase 1	OI	44 710 000	PIB	Mayor of Nkambe Council	ONIT	17/02/2023	07/04/2023	28/04/2023	12/05/2023	10/08/2023
5	Construction and rehabilitation of road works within nkambe town	OI	35 000 000	PIB	Mayor of Nkambe Council	ONIT	17/02/2023	07/04/2023	28/04/2023	12/05/2023	10/08/2023
6	Construction of a block of two classrooms GS KUDU	BCFW	22 000 000	PIB	Mayor of Nkambe Council	ONIT	20/02/2023	10/04/2023	02/05/2023	15/05/2023	12/09/2023
7	Rehabilitation works(phase 2) at Nkambe community hall	OI	20 000 000	PIB	Mayor of Nkambe Council	ONIT	06/01/2023	24/02/2023	17/03/2023	31/03/2023	29/06/2023
8	Acquisition and installation of market canopies and accessories in Nkambe	GS	10 000 000	PIB	Mayor of Nkambe Council	RQ	24/02/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
9	Payment regularization of NKAMBE land use plan (Urban diagnosis) to global consulting ltd (Study firm)	SISC	50 000 000	PIB	Mayor of Nkambe Council	ONIT	09/01/2023	27/02/2023	20/03/2023	03/04/2023	03/04/2023
10	Supply and installation of security solar street lighting in some needy public places in nkambe council area	GS	45 350 000	PIB	Mayor of Nkambe Council	ONIT	17/02/2023	07/04/2023	28/04/2023	12/05/2023	10/08/2023
11	Income generating agricultural inputs and scheme for food security	GS	23 000 000	PIB	Mayor of Nkambe Council	ONIT	24/02/2023	14/04/2023	05/05/2023	19/05/2023	18/07/2023
12	Equipment of the council guest house for the teaching and support staff of nursery and primary schools in Nkambe council area	GS	20 000 000	PIB	Mayor of Nkambe Council	ONIT	24/02/2023	14/04/2023	05/05/2023	19/05/2023	18/07/2023
13	Construction of (08) market sheds and a toilet block at BINSHUA cattle market	BCFW	27 000 000	PIB	Mayor of Nkambe Council	ONIT	17/02/2023	07/04/2023	28/04/2023	12/05/2023	11/09/2023
14	Construction of a nursery school block at G.B.P.N..S NKAMBE	BCFW	25 000 000	PIB	Mayor of Nkambe Council	ONIT	17/02/2023	07/04/2023	28/04/2023	12/05/2023	10/08/2023
15	Construction of a block of two classrooms at GS MULLAH	BCFW	22 000 000	PIB	Mayor of Nkambe Council	ONIT	20/02/2023	10/04/2023	02/05/2023	15/05/2023	14/07/2023

DONGA MANTUNG

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
16	Development of pasture production center	GS	16 000 000	PIB	Mayor of Nkambe Council	RQ	24/02/2023	20/03/2023	10/04/2023	24/04/2023	23/06/2023
17	Maintenance and upgrade in training centers of women empowerment and the family in Nkambe Council area.	GS	15 000 000	PIB	Mayor of Nkambe Council	RQ	24/02/2023	20/03/2023	10/04/2023	24/04/2023	23/06/2023
TOTAL NKAMBE COUNCIL			430 478 000								
NWA COUNCIL											
1	Construction of two classrooms in G.S MAKAH-MBEPJI	BCFW	22 001 912	PIB	Mayor of Nwa Council	ONIT	14/02/2023	03/04/2023	24/04/2023	08/05/2023	07/08/2023
2	Fencing of a waste dump site in NWA Town	OI	11 083 190	PIB	Mayor of Nwa Council	ONIT	14/02/2023	03/04/2023	24/04/2023	08/05/2023	07/07/2023
3	Construction of portable water, supply scheme in KOFFA Village	OI	29 829 634	PIB	Mayor of Nwa Council	ONIT	14/02/2023	03/04/2023	24/04/2023	08/05/2023	07/08/2023
4	Maintenance of the communal Road LIH-KOP TO SHARP CORNER	ROAD	27 000 000	PIB	Mayor of Nwa Council	ONIT	15/02/2023	03/04/2023	24/04/2023	08/05/2023	07/08/2023
5	Construction of two classroom in G.S SABONGARI	BCFW	22 001 912	PIB	Mayor of Nwa Council	ONIT	15/02/2023	03/04/2023	24/04/2023	08/05/2023	07/08/2023
6	Construction of a maternity ward at LUS Integrated Health Center NWA SUB DIVISION	BCFW	30 000 000	PIB	Mayor of Nwa Council	ONIT	15/02/2023	03/04/2023	24/04/2023	08/05/2023	07/08/2023
7	Rehabilitation of G.S KOFFA	OI	10 893 400	PIB	Mayor of Nwa Council	ONIT	14/02/2023	03/04/2023	24/04/2023	08/05/2023	07/08/2023
8	Treatment of critical points on the communal road SABONGARI - NWA	ROAD	48 855 091	PIB	Mayor of Nwa Council	ONIT	14/02/2023	03/04/2023	24/04/2023	08/05/2023	07/07/2023
9	Construction of a bridge over river NTEN-TEH and masonry box culvert with a reinforced concrete slab along the MFUMTE - GOM road NWA Sub Division	ROAD	35 000 000	PIB	Mayor of Nwa Council	ONIT	14/02/2023	03/04/2023	24/04/2023	08/05/2023	07/08/2023
TOTAL NWA COUNCIL			236 665 139								
60	TOTAL DONGA MANTUNG DIVISION		1 567 993 139								

MENCHUM

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
DIVISION EXTERNAL SERVICES											
1	Construction of the Divisional Delegation of Water Resources and Energy for Menchum	BCFW	70 000 000	PIB	SDO/ DD MINEE	ONIT	10/02/2023	31/03/2023	21/04/2023	05/05/2023	03/08/2023
2	Construction of the Divisional Delegation of Tourism and Leisure for Menchum (Phase1)	BCFW	50 000 000	PIB	SDO/DD MINTOUL	ONIT	10/02/2023	31/03/2023	21/04/2023	05/05/2023	03/08/2023
TOTAL DIVISIONAL EXTERNAL SERVICES			120 000 000								
BENAKUMA COUNCIL.											
1	Construction of a block of 02 classrooms and headteacher's office at G.S.Ayenge in Benakuma Municipality	BCFW	23 000 000	PIB	Mayor of Benakuma Council	ONIT	28/02/2023	17/04/2023	08/05/2023	22/05/2023	21/08/2023
2	Construction of a block of 02 classrooms and supply of 30benches at G.S.Ozeme Benade in Benakuma Municipality	BCFW	21 000 000	PIB	Mayor of Benakuma Council	ONIT	28/02/2023	17/04/2023	08/05/2023	22/05/2023	21/08/2023
3	Construction of a VIP toilet with six squatting holes at G.S Ozeme Benade in Benakuma Municipality	BCFW	5 000 000	PIB	Mayor of Benakuma Council	ONIT	28/02/2023	17/04/2023	08/05/2023	22/05/2023	21/08/2023
4	Payment of arrears of a VIP toilet constructed at G.S. Boudong by ETS GLORY SERVICE in Benakuma Municipality	BCFW	5 000 000	PIB	Mayor of Benakuma Council	RQ	02/01/2023	27/01/2023	17/02/2023	03/03/2023	01/06/2023
5	Rehabilitation of classrooms at G.S. Modelle in Benakuma Municipality	BCFW	20 000 000	PIB	Mayor of Benakuma Council	ONIT	03/03/2023	21/04/2023	12/05/2023	26/05/2023	24/08/2023
6	Construction of an Agric Post in Benakuma in Benakuma Municipality	BCFW	16 000 000	PIB	Mayor of Benakuma Council	ONIT	03/03/2023	21/04/2023	12/05/2023	26/05/2023	24/08/2023
7	Construction of a Zootechnical and veterinary Center Befang and supply of equipment in Benakuma Municipality	BCFW	32 000 000	PIB	Mayor of Benakuma Council	ONIT	03/03/2023	21/04/2023	12/05/2023	26/05/2023	24/08/2023
8	Opening and grading of stretch of roads from D.O's residence to G.B.S Buyi to Main road, Baworo Park to GNS Benakuma with installation of 01 metallic culvert in Benakuma Municipality	ROAD	27 000 000	PIB	Mayor of Benakuma Council	ONIT	03/03/2023	21/04/2023	12/05/2023	26/05/2023	24/08/2023
9	Construction of a block of 02 classrooms and headteacher's office at G.S.Benange in Benakuma Municipality	BCFW	23 000 000	PIB	Mayor of Benakuma Council	ONIT	28/02/2023	17/04/2023	08/05/2023	22/05/2023	21/08/2023
10	Construction of a block of 02 classrooms and headteacher's office at G.S.Barri Benade in Benakuma Municipality	BCFW	23 000 000	PIB	Mayor of Benakuma Council	ONIT	28/02/2023	17/04/2023	08/05/2023	22/05/2023	21/08/2023
11	Construction of a Pediatric Ward in Benade IHC in Benakuma Municipality	BCFW	50 000 000	PIB	Mayor of Benakuma Council	ONIT	03/03/2023	21/04/2023	12/05/2023	26/05/2023	24/08/2023
TOTAL BENAKUMA COUNCIL			245 000 000								

MENCHUM

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
FURU-AWA COUNCIL											
1	Rehabilitation of the block of Four Classrooms at Government School Furu-Awa in Furu-Awa Town, Furu-Awa Sub Division , Menchum, North-West Region.	BCFW	20 000 000	PIB	Mayor of Furu Awa Council	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
2	Construction of Mutap Agric Post in Furu-Awa town in Furu-Awa Sub Division, Menchum, North-West Region.	BCFW	27 500 000	PIB	Mayor of Furu Awa Council	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
3	Construction of a box culvert over Zangmandara stream in Nangwa village in Furu-Awa Sub Division, Menchum, North-West Region.	OI	27 000 000	PIB	Mayor of Furu Awa Council	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
4	Opening of road from River Nangwa through Biando II to Biando I (4km) in Furu-Awa Sub Division, Menchum, North-West Region.	ROAD	35 000 000	PIB	Mayor of Furu Awa Council	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
5	Rehabilitation of Kpep-Furu-Awa road (16km) in Furu-Awa Sub Division, Menchum, North-West Region.	ROAD	65 000 000	PIB	Mayor of Furu Awa Council	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
6	Construction of Heath Centre in Kpep village in Furu-Awa Sub Division, Menchum, North-West Region.	BCFW	20 000 000	PIB	Mayor of Furu Awa Council	ONIT	02/01/2023	20/02/2023	13/03/2023	27/03/2023	26/06/2023
TOTAL FURU AWA COUNCIL			194 500 000								
WUM COUNCIL											
1	Construction of a resthouse and restaurant in wum council area.	BCFW	40 000 000	PIB	Mayor of Wum Council	ONIT	03/01/2023	20/02/2023	13/03/2023	27/03/2023	26/06/2023
2	Construction of a bridge over river moug to GS Nyio-Wum municipality	ROAD	35 000 000	PIB	Mayor of Wum Council	ONIT	03/01/2023	20/02/2023	13/03/2023	27/03/2023	26/06/2023
3	Rehabilitation of a 5km road from GTHS junction to Takembuegah-Wum municipality.	ROAD	30 000 000	PIB	Mayor of Wum Council	ONIT	03/01/2023	20/02/2023	13/03/2023	27/03/2023	26/06/2023
4	Construction of 32 market sheds in wum main market	BCFW	82 000 000	PIB	Mayor of Wum Council	ONIT	03/01/2023	20/02/2023	13/03/2023	27/03/2023	26/06/2023
5	Construction of a bridge over river Kebwen at Zongekwo-Wum municipality.	ROAD	50 000 000	PIB	Mayor of Wum Council	ONIT	03/01/2023	20/02/2023	13/03/2023	27/03/2023	26/06/2023
6	Construction of a box culvert linking Tsakendze to Kenfua-Wum municipality.	ROAD	10 850 000	PIB	Mayor of Wum Council	ONIT	03/01/2023	20/02/2023	13/03/2023	27/03/2023	26/06/2023
7	Construction of an open space workshop for the manufacture of compressed earth bricks in Wum.	BCFW	7 150 000	PIB	Mayor of Wum Council	ONIT	03/01/2023	20/02/2023	13/03/2023	27/03/2023	26/06/2023
8	Rehabilitation, construction and extension of the bangwe water scheme-Wum municipality.	OI	44 710 000	PIB	Mayor of Wum Council	ONIT	03/01/2023	20/02/2023	13/03/2023	27/03/2023	26/06/2023

MENCHUM

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
9	Installation of solar street lights in some main streets in Wum municipality.	OI	50 000 000	PIB	Mayor of Wum Council	ONIT	02/01/2023	20/02/2023	13/03/2023	27/03/2023	26/06/2023
10	Support to three CIGS with farm tools	GS	5 000 000	PIB	Mayor of Wum Council	RQ	03/01/2023	27/01/2023	17/02/2023	03/03/2023	02/05/2023
11	Construction of a block of 02 classrooms at GS Nyio-Wum.	BCFW	18 000 000	PIB	Mayor of Wum Council	ONIT	02/01/2023	20/02/2023	13/03/2023	27/03/2023	26/06/2023
12	Construction of a block of 02 classrooms at GS Tsakendze-Wum	BCFW	18 000 000	PIB	Mayor of Wum Council	ONIT	02/01/2023	20/02/2023	13/03/2023	27/03/2023	26/06/2023
13	Construction of a block of 02 classrooms at GS Kwen-Wum	BCFW	18 000 000	PIB	Mayor of Wum Council	ONIT	02/01/2023	20/02/2023	13/03/2023	27/03/2023	26/06/2023
14	Supply of 180 benches,06 tables,06 chairs to GS Nyio, Kwen and GS Tsakendze in Wum municipality	GS	6 000 000	PIB	Mayor of Wum Council	RQ	03/01/2023	27/01/2023	17/02/2023	03/03/2023	03/04/2023
TOTAL WUM COUNCIL			414 710 000								
ZHOA COUNCIL											
1	Rehabilitation of some infrastructure of the Zhoa water scheme	OI	20 000 000	PIB	Mayor of Zhoa Council	ONIT	13/02/2023	03/04/2023	24/04/2023	08/05/2023	07/08/2023
2	Construction of 14 market sheds in Esu	BCFW	30 000 000	PIB	Mayor of Zhoa Council	ONIT	13/02/2023	03/04/2023	24/04/2023	08/05/2023	07/08/2023
3	Rehabilitation of a road network from Tso-Mtef to the Antennalmo in Bafmeng	ROAD	35 000 000	PIB	Mayor of Zhoa Council	ONIT	13/02/2023	03/04/2023	24/04/2023	08/05/2023	07/08/2023
4	Rehabilitation of a block of four(04) classrooms at GS New town group one	BCFW	20 000 000	PIB	Mayor of Zhoa Council	ONIT	13/02/2023	03/04/2023	24/04/2023	08/05/2023	07/08/2023
5	Rehabilitation of some main streets in Weh and the construction of culvert between Azhor and Baousu	ROAD	27 000 000	PIB	Mayor of Zhoa Council	ONIT	13/02/2023	03/04/2023	24/04/2023	08/05/2023	07/08/2023
6	Support to the charity mixed farming group old town and the intimate farming CIG Esu with farm tools	GS	5 000 000	PIB	Mayor of Zhoa Council	RQ	02/01/2023	27/01/2023	17/02/2023	03/03/2023	01/06/2023
7	Installation of 35 solar street lamps in some villages of lower Fungom	OI	30 000 000	PIB	Mayor of Zhoa Council	ONIT	13/02/2023	03/04/2023	24/04/2023	08/05/2023	07/08/2023
TOTAL ZHOA COUNCIL			167 000 000								
40	TOTAL MENCHUM DIVISION		1 141 210 000								

MEZAM DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
DIVISIONAL EXTERNAL SERVICES											
1	DDMINEPAT-Mezam; reconstruction of collapse fence	GS	13 000 000	PIB	SDO/ DD MINEPAT	RQ	07/02/2023	03/03/2023	24/03/2023	07/04/2023	06/07/2023
2	GBHS Bamenda down town; construction of a block of three classrooms + 02 offices	BCFW	36 750 000	PIB	SDO/ GBHS Bamenda	ONIT	20/02/2023	10/04/2023	02/05/2023	15/05/2023	14/08/2023
3	Rehabilitation of the divisional delegation of minddevel – mezam	BCFW	85 000 000	PIB	SDO/DD MINDEVEL	ONIT	31/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
4	Bali court house; construction works	GS	100 000 000	PIB	SDO/Bali court house	ONIT	07/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
5	Bali court house; project management of construction work	SISC	12 000 000	PIB	SDO/Bali court house	RQ	14/02/2023	10/03/2023	31/03/2023	14/04/2023	14/04/2023
6	Construction of the fence of the divisional delegation of tourism and leisure	GS	30 000 000	PIB	SDO/ DD MINTOUL	ONIT	14/02/2023	03/04/2023	24/04/2023	08/05/2023	07/08/2023
7	GTHS Nkwen; construction of a block of three classrooms + 02 offices	BCFW	36 750 000	PIB	SDO/GTHS Nkwen	ONIT	20/02/2023	10/04/2023	02/05/2023	15/05/2023	14/08/2023
8	Rehabilitation of the divisional delegation of public contracts – mezam	BCFW	9 500 000	PIB	SDO/ DD MINMAP	RQ	31/01/2023	24/02/2023	17/03/2023	31/03/2023	29/06/2023
9	GSS bangshe; construction of a block of three classrooms + 02 offices	BCFW	36 750 000	PIB	SDO/GSS Bangshe	ONIT	20/02/2023	10/04/2023	02/05/2023	15/05/2023	14/08/2023
10	DCF-Mezam; purchase of office furniture	GS	19 500 000	PIB	SDO/DCF Mezam	ONIT	07/02/2023	27/03/2023	17/04/2023	02/05/2023	30/06/2023
TOTAL DIVISIONAL EXTERNAL SERVICES			379 250 000								
BAFUT COUNCIL											
1	G.N.S. Nsoh: Construction of a Nursery Block	BCFW	20 000 000	PIB	Mayor of Bafut Council	ONIT	31/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
2	Completion of the bridge linking Nsem and Agyati over Formanjong stream	OI	14 587 653	PIB	Mayor of Bafut Council	ONIT	13/10/2023	01/12/2023	22/12/2023	05/01/2024	04/04/2024

MEZAM DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
3	Pavement of road stretch from Nki-Sari to Bawum	ROAD	100 000 000	PIB	Mayor of Bafut Council	ONIT	31/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
4	Construction of a youth Empowerment centre in Njinteh - Bafut	BCFW	60 000 000	PIB	Mayor of Bafut Council	ONIT	13/03/2023	02/05/2023	22/05/2023	05/06/2023	04/09/2023
5	Completion of a farm to market bridge over Nikeh stream linking Ntangoh and Nibe	OI	20 000 000	PIB	Mayor of Bafut Council	ONIT	13/10/2023	01/12/2023	22/12/2023	05/01/2024	05/01/2024
6	Construction and rehabilitation of Mankanikong potable water supply project in Bafut	OI	30 292 524	PIB	Mayor of Bafut Council	ONIT	13/03/2023	02/05/2023	22/05/2023	05/06/2023	05/06/2023
7	Construction of a city tower and green space at Nsoh Bafut	BCFW	55 119 823	PIB	Mayor of Bafut Council	ONIT	31/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
TOTAL BAFUT COUNCIL			300 000 000								
BALI COUNCIL											
1	Equipment for the Bali Youth Center	GS	6 000 000	PIB	Mayor of Bali Council	RQ	09/10/2023	03/11/2023	24/11/2023	08/12/2023	06/02/2024
2	Equipment of the Aquaculture Center in Bali Council Area in Mezam Division of the North West Region.	GS	27 200 000	PIB	Mayor of Bali Council	RQ	14/04/2023	08/05/2023	29/05/2023	12/06/2023	12/06/2023
3	Rehabilitation of Nchsam-mudum-Mbeluh road in Bali Council Area in Mezam Division of the North West Region	ROAD	27 000 000	PIB	Mayor of Bali Council	ONIT	24/01/2023	13/03/2023	03/04/2023	17/04/2023	17/07/2023
4	Rural Electrification of Beisen-Bamobo- Ngehgap neighborhoods in Bali Council Area- Mezam Division of The North West Region.	OI	35 000 000	PIB	Mayor of Bali Council	ONIT	31/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
5	Construction of a block of three offices at Bali Community Center at Gwan GRA, Bali Council Area - Mezam Division of the North West Region	BCFW	24 900 000	PIB	Mayor of Bali Council	ONIT	31/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
6	Construction of the broken Mbeluh Bridge In Bali Sub Division- Mezam Division – N.W.R	OI	35 000 000	PIB	Mayor of Bali Council	ONIT	24/01/2023	13/03/2023	03/04/2023	17/04/2023	17/07/2023
7	Construction of a Fence Round Bali Urban IHC- Mezam Division of the North West Region- Cameroon	BCFW	12 000 000	PIB	Mayor of Bali Council	ONIT	24/01/2023	13/03/2023	03/04/2023	17/04/2023	17/04/2023

MEZAM DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
8	Equipment of the newly constructed Wosin Integrated Health Center(IHC), Bali Council Area- Mezam Division of the North West Region	OI	15 000 000	PIB	Mayor of Bali Council	ONIT	11/04/2023	29/05/2023	19/06/2023	03/07/2023	03/07/2023
9	Supply of equipment, Bali Municipal Agro-Pastoral Service	GS	20 000 000	PIB	Mayor of Bali Council	RQ	09/10/2023	03/11/2023	24/11/2023	08/12/2023	07/03/2024
10	Rehabilitation works of 04 nursery blocks (GF+1) of three classrooms each at G.S Bali (Japanese School Complex)	BCFW	20 000 000	PIB	Mayor of Bali Council	ONIT	14/04/2023	02/06/2023	23/06/2023	07/07/2023	07/07/2023
TOTAL BALI COUNCIL			222 100 000								
BAMENDA I COUNCIL											
1	Extension of electricity from Ntoh to Ntahmuleh to Nkah quarters in Bamendankwe village, Bamenda I Council area, Mezam Division of the North West Region	OI	50 000 000	PIB	Mayor of Bamenda I Council	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	29/08/2023
2	Opening /grading of road and the construction of culverts from Ta Tighe's entrance through pa Ndifor George – GTHS Bamendankwe 3.5km in Bamenda I Council area, Mezam Division, North West Region	ROAD	27 000 000	PIB	Mayor of Bamenda I Council	ONIT	23/01/2023	13/03/2023	03/04/2023	17/04/2023	14/08/2023
3	Equipment of the Bamenda 1 Sub Divisional hospital theater Bamenda 1 Council area Mezam Division North West Region	GS	20 000 000	PIB	Mayor of Bamenda I Council	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	29/08/2023
4	Rehabilitation of G.S Station Bamenda 1 Council area Mezam Division North West Region	BCFW	20 000 000	PIB	Mayor of Bamenda I Council	ONIT	23/01/2023	13/03/2023	03/04/2023	17/04/2023	14/08/2023
5	Supply of a grader SHANTUI SG21-3(Avec Repere)	GS	100 000 000	PIB	Mayor of Bamenda I Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	22/08/2023
6	Opening and grading of farm to market roads from Bangshie market to GSS Bangshie and from Ajaman to Nesirine Bamenda 1 Council area Mezam Division North West Region	ROAD	27 500 000	PIB	Mayor of Bamenda I Council	ONIT	23/01/2023	13/03/2023	03/04/2023	17/04/2023	14/08/2023
7	Construction of a 40m3 storage tank/rehabilitation and extension of pipe line at Abuhmechwi II quarter Bamenda 1 Council area Mezam Division North West Region	OI	24 710 000	PIB	Mayor of Bamenda I Council	ONIT	23/01/2023	13/03/2023	03/04/2023	17/04/2023	14/08/2023
8	Construction of a borehole with a solar pumping system at Bamenda 1 Council market/park Bamenda 1 Council area Mezam Division North West Region	OI	20 000 000	PIB	Mayor of Bamenda I Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	22/08/2023

MEZAM DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
9	Equipment of illiteracy center in the Bamenda I Council area, Mezam Division of the North West Region	GS	12 000 000	PIB	Mayor of Bamenda I Council	RQ	06/02/2023	03/03/2023	24/03/2023	07/04/2023	07/08/2023
10	Supply of benches to G.S Abangoh, G.S Station, G.S Ntoh, Ecol de Champion and Ecol public Bamenda 1 Council area Mezam Division North West Region	GS	20 000 000	PIB	Mayor of Bamenda I Council	RQ	30/01/2023	24/02/2023	17/03/2023	31/03/2023	31/07/2023
TOTAL BAMENDA I COUNCIL			321 210 000								
BAMENDA II COUNCIL											
1	Rehabilitation of a block of three (03) Classrooms in GPS Old Town	BCFW	20 000 000	PIB	Mayor of Bamenda II Council	RQ	30/01/2023	24/02/2023	17/03/2023	31/03/2023	29/06/2023
2	Rehabilitation of a block of three (03) Classrooms in GPS Old Town group 1	BCFW	20 000 000	PIB	Mayor of Bamenda II Council	RQ	30/01/2023	24/02/2023	17/03/2023	31/03/2023	29/06/2023
3	Supply of Equipment to illiteracy Center	GS	12 000 000	PIB	Mayor of Bamenda II Council	RQ	06/02/2023	03/03/2023	24/03/2023	07/04/2023	06/06/2023
4	Supply of Garbage Cans for Bamenda II	GS	10 000 000	PIB	Mayor of Bamenda II Council	RQ	03/01/2023	27/01/2023	17/02/2023	03/03/2023	02/05/2023
5	Opening of Farm to Market Roads in Bamenda II Council	ROAD	25 000 000	PIB	Mayor of Bamenda II Council	ONIT	23/01/2023	13/03/2023	03/04/2023	17/04/2023	17/07/2023
6	Construction of a borehole equipped with solar pump with 10m elevated storage tank of 3 cubic in Nsongwa	OI	15 000 000	PIB	Mayor of Bamenda II Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
7	Construction of a borehole equipped with solar pump with 10m elevated storage tank of 3 cubic in Azire	OI	15 000 000	PIB	Mayor of Bamenda II Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
8	Construction of a borehole equipped with solar pump with 10m elevated storage tank of 3 cubic in mile 8 (Mankon)	OI	14 710 000	PIB	Mayor of Bamenda II Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
9	Extension of Electricity to Alamandom	OI	50 000 000	PIB	Mayor of Bamenda II Council	ONIT	03/02/2023	24/03/2023	14/04/2023	28/04/2023	27/07/2023
10	Re- construction of training center in Mankon	BCFW	30 000 000	PIB	Mayor of Bamenda II Council	ONIT	23/01/2023	13/03/2023	03/04/2023	17/04/2023	17/07/2023
11	Maintenance of Council roads in Bamenda II	ROAD	27 000 000	PIB	Mayor of Bamenda II Council	ONIT	23/01/2023	13/03/2023	03/04/2023	17/04/2023	17/07/2023

MEZAM DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
12	Completions of construction works for Women Empowerment Center	BCFW	15 000 000	PIB	Mayor of Bamenda II Council	RQ	31/01/2023	24/02/2023	17/03/2023	31/03/2023	29/06/2023
13	Construction of a Community hall for Islamic Community	BCFW	20 000 000	PIB	Mayor of Bamenda II Council	ONIT	23/01/2023	13/03/2023	03/04/2023	17/04/2023	17/07/2023
14	Construction multipurpose hall Ntambag (phase III)	BCFW	35 000 000	PIB	Mayor of Bamenda II Council	ONIT	23/01/2023	13/03/2023	03/04/2023	17/04/2023	17/07/2023
15	Construction of Community hall Alamu	BCFW	25 000 000	PIB	Mayor of Bamenda II Council	ONIT	23/01/2023	13/03/2023	14/04/2023	28/04/2023	27/07/2023
16	Construction of a Bridge at Akaka (Phase II)	OI	14 000 000	PIB	Mayor of Bamenda II Council	ONIT	23/01/2023	13/03/2023	03/04/2023	17/04/2023	17/07/2023
17	Supply of Medical Equipment to IHC Ntambag	GS	6 000 000	PIB	Mayor of Bamenda II Council	RQ	23/01/2023	17/02/2023	10/03/2023	24/03/2023	23/05/2023
18	Equipment of the Literacy Center at G.P.S Nibung	GS	12 000 000	PIB	Mayor of Bamenda II Council	RQ	23/01/2023	17/02/2023	10/03/2023	24/03/2023	22/06/2023
TOTAL BAMENDA II COUNCIL			365 710 000								
BAMENDA III COUNCIL											
1	Rehabilitation (construction of gutters and culverts) of road from Banja Street to New Road	ROAD	27 000 000	PIB	Mayor of Bamenda III Council	ONIT	23/01/2023	13/03/2023	03/04/2023	17/04/2023	17/07/2023
2	Electrification of Ndzah Village	OI	50 000 000	PIB	Mayor of Bamenda III Council	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
3	Installation of water pressure boosters along the Bamenda III Council Water Pipeline	GS	20 710 000	PIB	Mayor of Bamenda III Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
4	Material support to Five (05) Common Initiative Groups (C.I.Gs) in Bamenda III municipality: (Ambitious common initiative group, Nchamukong Fish Farmers, Gloral integrated farm C.I.G, Perseverance Vegetable Growers C.I.G, Barbers Hair Dressers Union)	GS	5 000 000	PIB	Mayor of Bamenda III Council	RQ	13/02/2023	10/03/2023	31/03/2023	14/04/2023	13/07/2023
5	Construction of a borehole and connection to ENEO network at G.S Ntenefer	OI	10 000 000	PIB	Mayor of Bamenda III Council	ONIT	23/01/2023	13/03/2023	03/04/2023	17/04/2023	17/07/2023
6	Construction of farm to market road from Njenefer through Ndem to Bujong Quarter	ROAD	25 000 000	PIB	Mayor of Bamenda III Council	ONIT	23/01/2023	13/03/2023	03/04/2023	17/04/2023	17/07/2023

MEZAM DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
7	Construction of two (02) classrooms and Head Teacher's office at G.S Ntambang	BCFW	21 000 000	PIB	Mayor of Bamenda III Council	ONIT	23/01/2023	13/03/2023	03/04/2023	17/04/2023	17/07/2023
8	Construction of a Cattle crush at Ndzah slaughter	BCFW	5 000 000	PIB	Mayor of Bamenda III Council	RQ	03/02/2023	27/02/2023	20/03/2023	03/04/2023	03/07/2023
9	Construction of a pound fence at the small ruminant market at Mile 6 Nkwen	BCFW	5 000 000	PIB	Mayor of Bamenda III Council	RQ	13/02/2023	10/03/2023	31/03/2023	14/04/2023	13/07/2023
10	Triple surface tarring of road from Banja Street to New Road	ROAD	100 000 000	PIB	Mayor of Bamenda III Council	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	29/08/2023
11	Purchase of equipment and accessories for the maintenance of the Bamenda III Council Purified Water Scheme	GS	24 000 000	PIB	Mayor of Bamenda III Council	RQ	30/01/2023	24/02/2023	17/03/2023	31/03/2023	29/06/2023
12	Rehabilitation of Nkwen District Hospital	BCFW	30 000 000	PIB	Mayor of Bamenda III Council	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
13	Equipment of the Literacy Center at G.P.S Nibung	GS	12 000 000	PIB	Mayor of Bamenda III Council	RQ	30/01/2023	24/02/2023	17/03/2023	31/03/2023	30/05/2023
TOTAL BAMENDA III COUNCIL			334 710 000								
SANTA COUNCIL											
1	Extension of Electricity from Pa Tamafor junction toward Dr Chebo to Mile 3 Akum	OI	50 000 000	PIB	Mayor of Santa Council	ONIT	24/01/2023	13/03/2023	03/04/2023	17/04/2023	17/07/2023
2	Maintenance of Hausa Quarter Ntarreh road Sohie to CDSTC roads	ROAD	27 000 000	PIB	Mayor of Santa Council	ONIT	12/05/2023	30/06/2023	21/07/2023	04/08/2023	02/11/2023
3	Construction of bridge over River NOGLEE	ROAD	35 000 000	PIB	Mayor of Santa Council	ONIT	06/01/2023	24/02/2023	17/03/2023	31/03/2024	29/06/2024
4	Construction of a block of two classrooms and head teachers office at GS Baba II	BCFW	20 000 000	PIB	Mayor of Santa Council	ONIT	12/09/2023	30/10/2023	20/11/2023	04/12/2023	04/03/2024
5	Construction of meat sales slab at the Baligham main market	BCFW	10 000 000	PIB	Mayor of Santa Council	ONIT	12/05/2023	30/06/2023	21/07/2023	04/08/2023	02/11/2023
6	Construction of bridge over river Akakne	OI	65 000 000	PIB	Mayor of Santa Council	ONIT	12/09/2023	30/10/2023	20/11/2023	04/12/2023	04/12/2023

MEZAM DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
7	Grading of road from Baligham Palace junction to Limit West Region 7.6km	ROAD	25 000 000	PIB	Mayor of Santa Council	ONIT	12/05/2023	30/06/2023	21/07/2023	04/08/2023	02/11/2023
8	Rehabilitation of Santa Water project	OI	44 710 000	PIB	Mayor of Santa Council	ONIT	06/01/2023	24/02/2023	17/03/2023	31/03/2023	29/06/2023
9	Rehabilitation of Forest at Awing lake and 07 catchments within the Santa Municipality	GS	20 000 000	PIB	Mayor of Santa Council	ONIT	24/01/2023	13/03/2023	03/04/2023	17/04/2023	17/04/2023
TOTAL SANTA COUNCIL			296 710 000								
TUBAH COUNCIL											
1	Construction of a bridge linking Tubah 1 – and Atohtishwi Quarter in Tubah Council Area	OI	20 000 000	PIB	Mayor of Tubah Council	ONIT	07/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
2	Construction of a nursery block at G.S Babanki tungo	BCFW	20 000 000	PIB	Mayor of Tubah Council	ONIT	07/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
3	Rehabilitation of Bambili market site(concreting)	BCFW	50 000 000	PIB	Mayor of Tubah Council	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	30/06/2023
4	Grading of road from Mile 13 Ndop road to Abongphen	ROAD	30 000 000	PIB	Mayor of Tubah Council	ONIT	31/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
5	Renovation of 2 blocks of Doctors residence in CMA Bambili	BCFW	35 000 000	PIB	Mayor of Tubah Council	ONIT	06/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
6	Rehabilitation of youth training Center in bambui	BCFW	10 000 000	PIB	Mayor of Tubah Council	RQ	06/02/2023	03/03/2023	24/03/2023	07/04/2023	06/06/2023
7	Grading of roads in SabgaTubah Council Area	ROAD	27 000 000	PIB	Mayor of Tubah Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
8	Construction of a mini dry Mortuary in Tubah Municipality	BCFW	12 000 000	PIB	Mayor of Tubah Council	ONIT	07/02/2023	27/03/2023	17/04/2023	02/05/2023	31/07/2023
9	Equipment of a mini dry Mortuary in Tubah Municipality	GS	18 000 000	PIB	Mayor of Tubah Council	RQ	07/02/2023	03/03/2023	24/03/2023	07/04/2023	08/05/2023
TOTAL TUBAH COUNCIL			222 000 000								
86	TOTAL MEZAM DIVISION		2 441 690 000								

MOMO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
DIVISIONAL EXTERNAL SERVICES											
1	Rehabilitation of MOMO Divisional office	BCFW	17 000 000	PIB	SDO/DO Momo	ONIT	18/01/2023	06/03/2023	27/03/2023	10/04/2023	09/06/2023
2	Rehabilitation of the Divisional Delegation of Public Works of Momo	BCFW	35 000 000	PIB	SDO/DD MINTP	ONIT	13/01/2023	03/03/2023	24/03/2023	07/04/2023	06/06/2023
TOTAL DIVISIONAL EXTERNAL SERVICES			52 000 000								
ANDEK COUNCIL											
1	Construction and equipment of a Fish Dam in Andek Hill	OI	38 123 596	PIB	Mayor of Andek Council	ONIT	13/01/2023	03/03/2023	24/03/2023	07/04/2023	07/08/2023
2	Construction of Zoo-Technical and Veterinary Sanitary Control Centre	BCFW	32 000 000	PIB	Mayor of Andek Council	ONIT	12/01/2023	03/03/2023	24/03/2023	07/04/2023	07/08/2023
3	Construction of farm to market wooden bridge along Andek-Aghemengwi-Itoh road	ROAD	5 000 000	PIB	Mayor of Andek Council	ONIT	11/01/2023	27/02/2023	20/03/2023	03/04/2023	01/08/2023
4	Construction of farm to market bridge at Tinekoh	ROAD	25 000 000	PIB	Mayor of Andek Council	ONIT	11/01/2023	27/02/2023	20/03/2023	03/04/2023	01/08/2023
5	1st Phase of Rehabilitation of the Etwii Scanwater-Tinechung road	ROAD	25 000 000	PIB	Mayor of Andek Council	ONIT	11/01/2023	27/02/2023	20/03/2023	03/04/2023	01/08/2023
6	Concreting some difficult spots along the Etwii Andek Road	ROAD	25 000 000	PIB	Mayor of Andek Council	ONIT	11/01/2023	27/02/2023	20/03/2023	03/04/2023	01/08/2023
7	Creation of a demonstration farm for the cultivation and processing of wheat in Andek	OI	5 632 564	PIB	Mayor of Andek Council	ONIT	13/01/2023	03/03/2023	24/03/2023	07/04/2023	07/08/2023
8	Construction diameter 1000 ring culverts at Council junction and Ajei road junction at Andek	ROAD	9 000 000	PIB	Mayor of Andek Council	ONIT	13/01/2023	03/03/2023	24/03/2023	07/04/2023	07/08/2023
9	Construction of a green space in Andek	OI	10 000 000	PIB	Mayor of Andek Council	ONIT	12/01/2023	03/03/2023	24/03/2023	07/04/2023	07/08/2023
10	Construction of the Community Hall in ANGONG	BCFW	27 500 000	PIB	Mayor of Andek Council	ONIT	12/01/2023	03/03/2023	24/03/2023	07/04/2023	07/08/2023
11	Rehabilitation of Andek MHC	BCFW	20 000 000	PIB	Mayor of Andek Council	RQ	13/01/2023	06/02/2023	27/02/2023	13/03/2023	12/06/2023
12	Rehabilitation of the Teze Community Hall	BCFW	18 243 840	PIB	Mayor of Andek Council	RQ	13/01/2023	06/02/2023	27/02/2023	13/03/2023	12/06/2023

MOMO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
13	Rehabilitation of the council building	BCFW	5 000 000	PIB	Mayor of Andek Council	RQ	13/01/2023	06/02/2023	27/02/2023	13/03/2023	12/06/2023
14	Rehabilitation of Ajei Community Hall	BCFW	5 000 000	PIB	Mayor of Andek Council	RQ	13/01/2023	06/02/2023	27/02/2023	13/03/2023	12/06/2023
15	Street lighting of Andek town	OI	9 000 000	PIB	Mayor of Andek Council	ONIT	13/01/2023	03/03/2023	24/03/2023	07/04/2023	07/08/2023
16	Construction of a block of two classrooms in GS Itoh	BCFW	20 000 000	PIB	Mayor of Andek Council	ONIT	02/01/2023	20/02/2023	13/03/2023	27/03/2023	25/07/2023
TOTAL ANDEK COUNCIL			279 500 000								
BATIBO COUNCIL											
1	Construction and equipment of the Gunom Community Hall	BCFW	37 000 000	PIB	Mayor of Batibo Council	ONIT	14/02/2023	03/04/2023	24/04/2023	08/05/2023	05/09/2023
2	Construction of G.N.S Tiben (phase 1)	BCFW	20 000 000	PIB	Mayor of Batibo Council	ONIT	31/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
3	Construction of the Nyenjei bridge	OI	27 000 000	PIB	Mayor of Batibo Council	ONIT	14/02/2023	03/04/2023	24/04/2023	08/05/2023	05/09/2023
4	Construction of CMA Ashong	BCFW	50 000 000	PIB	Mayor of Batibo Council	ONIT	31/01/2023	20/03/2023	10/04/2023	24/04/2023	22/08/2023
5	Completion of the Enaah bridge	ROAD	17 000 000	PIB	Mayor of Batibo Council	ONIT	14/02/2023	03/04/2023	24/04/2023	08/05/2023	05/09/2023
6	Construction of the NGOWOH bridge linking agricultural villages and Guzang market	OI	35 000 000	PIB	Mayor of Batibo Council	ONIT	31/01/2023	20/03/2023	10/04/2023	24/04/2023	22/08/2023
7	Purchase and installation of solar photovoltaic street lighting in some streets and squares in Batibo municipality	GS	30 000 000	PIB	Mayor of Batibo Council	ONIT	14/02/2023	03/04/2023	24/04/2023	08/05/2023	05/09/2023
8	Rural electrification of chumben quarter in Anong village	OI	16 000 000	PIB	Mayor of Batibo Council	ONIT	14/02/2023	03/04/2023	24/04/2023	08/05/2023	05/09/2023
TOTAL BATIBO COUNCIL			232 000 000								

MOMO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
MBENGWI COUNCIL											
1	For The Construction Of The Tenbug Bridge Linking G.S And The Health Center In Wumnemburg Village Phase II In Mbengwi Council Area, Momo Division, North-West Region	ROAD	15 000 000	PIB	Mayor of Mbengwi Council	ONIT	11/01/2023	27/02/2023	20/03/2023	03/04/2023	01/08/2023
2	Construction of a warehouse in Back Mbon in KU	BCFW	16 000 000	PIB	Mayor of Mbengwi Council	ONIT	13/01/2023	03/03/2023	24/03/2023	07/04/2023	07/08/2023
3	Completion and Supply of equipments to the Women Empowerment center Mbengwi	BCFW	15 000 000	PIB	Mayor of Mbengwi Council	ONIT	13/01/2023	03/03/2023	24/03/2023	07/04/2023	07/08/2023
4	Completion of Chaa bridge linking Mbengwi and Bafut	ROAD	12 000 000	PIB	Mayor of Mbengwi Council	ONIT	13/01/2023	03/03/2023	24/03/2023	07/04/2023	07/08/2023
5	Construction of 8 stalls in mile 18 Mbengwi	BCFW	40 000 000	PIB	Mayor of Mbengwi Council	ONIT	02/01/2023	20/02/2023	13/03/2023	27/03/2023	25/07/2023
6	Rural Electrification from Kai to ZangTabi phase II	OI	20 000 000	PIB	Mayor of Mbengwi Council	ONIT	11/01/2023	27/02/2023	20/03/2023	03/04/2023	01/08/2023
7	Extension of Mile 17 Health center and Installation of solar system in the District hospital	BCFW	25 000 000	PIB	Mayor of Mbengwi Council	ONIT	13/01/2023	03/03/2023	24/03/2023	07/04/2023	07/08/2023
8	Development of the municipal feedmill, Creation of a farm, Rehabilitation one building and Slaughter house	GS	25 000 000	PIB	Mayor of Mbengwi Council	ONIT	13/01/2023	03/03/2023	24/03/2023	07/04/2023	07/08/2023
9	Purchase of 10 ton tipper with Yap	GS	40 000 000	PIB	Mayor of Mbengwi Council	RQ	02/01/2023	27/01/2023	17/02/2023	03/03/2023	03/07/2023
10	Rehabilitation of Nursery Block at Government Practising Nursery School Mbengwi	BCFW	20 000 000	PIB	Mayor of Mbengwi Council	ONIT	02/01/2023	20/02/2023	13/03/2023	27/03/2023	25/07/2023
TOTAL MBENGWI COUNCIL			228 000 000								
NJIKWA COUNCIL											
1	Construction of 2 culverts along the Konda – Bako Road	ROAD	20 000 000	PIB	Mayor of Njikwa Council	ONIT	06/01/2023	24/02/2023	17/03/2023	31/03/2023	31/07/2023
2	Supply of medical equipment to Kuttin Integrated Health Centre	GS	8 000 000	PIB	Mayor of Njikwa Council	RQ	05/01/2023	30/01/2023	20/02/2023	06/03/2023	05/05/2023

MOMO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
3	Construction of a mini solar-powered water reservoir at Njikwa District Hospital	OI	11 000 000	PIB	Mayor of Njikwa Council	RQ	05/01/2023	30/01/2023	20/02/2023	06/03/2023	05/06/2023
4	Construction of a block of two classrooms at GS Njumukod	BCFW	20 000 000	PIB	Mayor of Njikwa Council	ONIT	06/01/2023	24/02/2023	17/03/2023	31/03/2023	31/07/2023
5	Construction of a bridge at River Ndzam-Sabri	ROAD	21 500 000	PIB	Mayor of Njikwa Council	ONIT	06/01/2023	24/02/2023	17/03/2023	31/03/2023	31/07/2023
6	Construction of a bridges at Ankun-Soh	ROAD	21 500 000	PIB	Mayor of Njikwa Council	ONIT	06/01/2023	24/02/2023	17/03/2023	31/03/2023	31/07/2023
7	Support to Njikwa Fish Farmers' Cooperative for the sustainable production and marketing of fish	GS	5 000 000	PIB	Mayor of Njikwa Council	RQ	05/01/2023	30/01/2023	20/02/2023	06/03/2023	05/05/2023
8	Support to Bakwa Mixed Farming CIG for sustainable production and marketing of fish	GS	5 000 000	PIB	Mayor of Njikwa Council	RQ	05/01/2023	30/01/2023	20/02/2023	06/03/2023	05/05/2023
9	Support to Njikwa Livestock Farmers' Cooperative for the sustainable production and marketing of goat breeds in Njikwa	GS	5 000 000	PIB	Mayor of Njikwa Council	RQ	05/01/2023	30/01/2023	20/02/2023	06/03/2023	05/05/2023
10	Rehabilitation of the Bako Water Scheme	OI	12 000 000	PIB	Mayor of Njikwa Council	RQ	04/01/2023	30/01/2023	20/02/2023	06/03/2023	05/06/2023
11	Installation of a solar roof-top system for the Etinadwe-Ikweri Integrated Health Centre	OI	14 000 000	PIB	Mayor of Njikwa Council	RQ	05/01/2023	30/01/2023	20/02/2023	06/03/2023	04/09/2023
12	Construction of leisure facilities at the Oshie Touristic Centre including table tennis, volleyball, basketball, facilities	OI	25 000 000	PIB	Mayor of Njikwa Council	ONIT	04/01/2023	20/02/2023	13/03/2023	27/03/2023	26/06/2023
13	Supply of medical equipment to IHC Etinadwe-Ikweri	GS	12 000 000	PIB	Mayor of Njikwa Council	RQ	02/01/2023	27/01/2023	17/02/2023	03/03/2023	02/05/2023
14	Construction of the Bakwa Community Hall	BCFW	27 500 000	PIB	Mayor of Njikwa Council	ONIT	04/01/2023	20/02/2023	13/03/2023	27/03/2023	24/08/2023
15	Rehabilitation of IHC Konda plus Construction of VIP toilet with 4 squatting holes	BCFW	27 500 000	PIB	Mayor of Njikwa Council	RQ	04/01/2023	30/01/2023	20/02/2023	06/03/2023	05/06/2023
16	Rehabilitation of the council office building	BCFW	8 500 000	PIB	Mayor of Njikwa Council	RQ	04/01/2023	30/01/2023	20/02/2023	06/03/2023	05/06/2023
17	Construction and extension of Ekwebo Water Supply Scheme	OI	15 000 000	PIB	Mayor of Njikwa Council	ONIT	06/01/2023	24/02/2023	17/03/2023	31/03/2023	31/07/2023

MOMO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
18	Supply of medical equipment to Nyiebai Integrated Health Centre	GS	12 000 000	PIB	Mayor of Njikwa Council	RQ	05/01/2023	30/01/2023	20/02/2023	06/03/2023	05/05/2023
TOTAL NJIKWA COUNCIL			270 500 000								
WIDIKUM COUNCIL											
1	Construction of IHC Kamibom-Menka Phase 1	BCFW	35 000 000	PIB	Mayor of Widikum Council	ONIT	02/01/2023	20/02/2023	13/03/2023	27/03/2023	25/07/2023
2	Planting of Improved Pasture and support to five fish farmers	OI	15 000 000	PIB	Mayor of Widikum Council	ONIT	24/01/2023	13/03/2023	03/04/2023	17/04/2023	14/08/2023
3	Mini Hydro plant Widikum and Menka phase II	OI	70 000 000	PIB	Mayor of Widikum Council	ONIT	17/01/2023	06/03/2023	27/03/2023	10/04/2023	08/08/2023
4	Rural electrification of Diche2	OI	35 000 000	PIB	Mayor of Widikum Council	ONIT	24/01/2023	13/03/2023	03/04/2023	17/04/2023	14/08/2023
5	Rehabilitation of 3 Classrooms in GS Ebendi and Rehabilitation of GS Ishia-Manka	BCFW	20 000 000	PIB	Mayor of Widikum Council	ONIT	10/01/2023	27/02/2023	20/03/2023	03/04/2023	01/08/2023
6	Rehabilitation of rural roads in widikum	ROAD	22 500 000	PIB	Mayor of Widikum Council	ONIT	10/01/2023	27/02/2023	20/03/2023	03/04/2023	01/08/2023
7	Rehabilitation of roads (disenclavement of production basin) linking Kwafong-Mpeng Ekoh	ROAD	25 000 000	PIB	Mayor of Widikum Council	ONIT	10/01/2023	27/02/2023	20/03/2023	03/04/2023	01/08/2023
8	Rehabilitation and extension of water schemes in Bifang ,eka and Larinji	OI	44 710 000	PIB	Mayor of Widikum Council	ONIT	24/01/2023	13/03/2023	03/04/2023	17/04/2023	14/08/2023
9	Installation of solar street lights in Baraka ,Larinji and Ishia	OI	15 000 000	PIB	Mayor of Widikum Council	ONIT	17/01/2023	06/03/2023	27/03/2023	10/04/2023	08/08/2023
10	Solar street lighting in Bifang,Eka,Mpeng, Echibit and Efang	OI	30 000 000	PIB	Mayor of Widikum Council	ONIT	17/01/2023	06/03/2023	27/03/2023	10/04/2023	08/08/2023
TOTAL WIDIKUM COUNCIL			312 210 000								
64	TOTAL MOMO DIVISION		1 374 210 000								

NGOKETUNJIA DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
DIVISIONAL EXTERNAL SERVICES											
1	Rehabilitation of the Divisional Delegation of MINDDEVEL	BCFW	15 525 000	PIB	SDO/DD MINDEVEL	ONIT	20/01/2023	10/03/2023	31/03/2023	14/04/2023	13/06/2023
TOTAL DIVISIONAL EXTERNAL SERVICES			15 525 000								
BABESSI COUNCIL											
1	Construction of the Titankwe Bridge in Baba - I	ROAD	50 000 000	PIB	Mayor of Babessi Council	ONIT	16/01/2023	06/03/2023	27/03/2023	10/04/2023	08/08/2023
2	Construction of a warehouse (12mx25m) for the storage of fish	BCFW	35 000 000	PIB	Mayor of Babessi Council	ONIT	17/01/2023	06/03/2023	27/03/2023	10/04/2023	08/08/2023
3	Purchase of equipment for pisciculture	GS	20 000 000	PIB	Mayor of Babessi Council	RQ	16/01/2023	10/02/2023	03/03/2023	17/03/2023	17/07/2023
4	Construction of an industrial borehole powered with solar energy	OI	32 000 000	PIB	Mayor of Babessi Council	ONIT	16/01/2023	06/03/2023	27/03/2023	10/04/2023	08/08/2023
5	Construction of ten (10) concrete ponds for the production of fish	OI	25 000 000	PIB	Mayor of Babessi Council	ONIT	17/01/2023	06/03/2023	27/03/2023	10/04/2023	08/08/2023
6	Construction of a hatchery for pisciculture	OI	20 000 000	PIB	Mayor of Babessi Council	ONIT	17/01/2023	06/03/2023	27/03/2023	10/04/2023	08/08/2023
7	Opening of 7km road and the construction of seven (7) culverts in Baba - I	ROAD	30 000 000	PIB	Mayor of Babessi Council	ONIT	16/01/2023	06/03/2023	27/03/2023	10/04/2023	08/08/2023
TOTAL BABESSI COUNCIL			212 000 000								
BALIKUMBAT COUNCIL											
1	Construction of a mulitpurpose Youth Empowerment Centre for Balikumbat	BCFW	60 000 000	PIB	Mayor of Balikumbat Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	22/08/2023
2	Acquisition of a grader for the Balikumbat Council	GS	90 000 000	PIB	Mayor of Balikumbat Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
3	Construction of a re-inforced concrete box culvert (1.5mx1.5m) at Nyugu quarter and two (2) re-inforced concrete culverts between Kweyt and Ngoh - Ngoh quarters all in Balikumbat	ROAD	16 000 000	PIB	Mayor of Balikumbat Council	ONIT	19/01/2023	10/03/2023	31/03/2023	14/04/2023	14/08/2023
4	Construction of a carpentry workshop at SAR-SM Baligashu	BCFW	30 000 000	PIB	Mayor of Balikumbat Council	ONIT	19/01/2023	10/03/2023	31/03/2023	14/04/2023	14/08/2023
5	The construction of ten (10) re-inforced concrete culvert (Ø 1000) in some villages in Balikumbat Municipality	ROAD	27 000 000	PIB	Mayor of Balikumbat Council	ONIT	19/01/2023	10/03/2023	31/03/2023	14/04/2023	14/08/2023

NGOKETUNJIA DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
6	Final phase of the completion of the Sub Delegation of Social Center in Balikumbat	BCFW	21 000 000	PIB	Mayor of Balikumbat Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
7	Construction of a hanger (SHED) for the parking of grader in Balikumbat	BCFW	10 000 000	PIB	Mayor of Balikumbat Council	ONIT	30/01/2023	20/03/2023	10/04/2023	24/04/2023	24/07/2023
TOTAL BALIKUMBAT COUNCIL			254 000 000								
NDOP COUNCIL											
1	Communal Road New Layout to Ndop District Hospital (3.00km) in Ndop Municipality	ROAD	27 000 000	PIB	Mayor of Ndop Council	ONIT	02/01/2023	20/02/2023	13/03/2023	27/03/2023	26/06/2023
2	Rehabilitation of Government Primary School (GPS) TELOH, Bamunka	BCFW	20 000 000	PIB	Mayor of Ndop Council	RQ	16/01/2023	10/02/2023	03/03/2023	17/03/2023	16/05/2023
3	Rehabilitation of Ecole Publique Francophone (FPF) Ndop Central Subdivision	BCFW	20 000 000	PIB	Mayor of Ndop Council	RQ	16/01/2023	10/02/2023	03/03/2023	17/03/2023	16/05/2023
4	Rehabilitation Of Government Primary School (GPS) Mbanka2 in Bamunka	BCFW	20 000 000	PIB	Mayor of Ndop Council	RQ	16/01/2023	10/02/2023	03/03/2023	17/03/2023	16/05/2023
5	Construction of a block of two classrooms and offices in GPNS MBONKOH KAKE in Ndop municipality	BCFW	20 000 000	PIB	Mayor of Ndop Council	ONIT	16/01/2023	06/03/2023	27/03/2023	10/04/2023	10/07/2023
6	Construction of Infant Welfare Care-IWC Bamalang in Ndop Municipality	BCFW	50 000 000	PIB	Mayor of Ndop Council	ONIT	09/01/2023	27/02/2023	20/03/2023	03/04/2023	01/08/2023
7	Construction of an Argricultural Post in Bamunka Rural Area in Ndop Municipality	BCFW	27 500 000	PIB	Mayor of Ndop Council	ONIT	09/01/2023	27/02/2023	20/03/2023	03/04/2023	01/08/2023
8	Construction of a slaughter house in Ndop Town, Ndop Municipality	BCFW	60 000 000	PIB	Mayor of Ndop Council	ONIT	09/01/2023	27/02/2023	20/03/2023	03/04/2023	01/08/2023
9	Supply of Medical Equipment to Bamunka Urban Health Center Ndop Sub Division	GS	15 000 000	PIB	Mayor of Ndop Council	RQ	02/01/2023	27/01/2023	17/02/2023	03/03/2023	02/05/2023
10	Supply of Medical Equipment to Bamessing Medicalised Health Center Ndop Sub Division	GS	15 000 000	PIB	Mayor of Ndop Council	RQ	02/01/2023	27/01/2023	17/02/2023	03/03/2023	02/05/2023
11	Supply of Medical Equipment to Bamali Intergrated Health Center Ndop Sub Division	GS	8 000 000	PIB	Mayor of Ndop Council	RQ	02/01/2023	27/01/2023	17/02/2023	03/03/2023	02/05/2023
12	Supply of Medical Equipment to Mbangsalle Health Center Ndop Sub Division	GS	8 000 000	PIB	Mayor of Ndop Council	RQ	02/01/2023	27/01/2023	17/02/2023	03/03/2023	02/05/2023
13	Payment for the rehabilitation of some earth roads in Ndop Town(3.439km)	ROAD	40 000 000	PIB	Mayor of Ndop Council	ONIT	02/01/2023	20/02/2023	13/03/2023	27/03/2023	26/04/2023
TOTAL NDOP COUNCIL			330 500 000								
28	TOTAL NGOKETUNJIA DIVISION		812 025 000								