



PROGRAMMING OF PUBLIC CONTRACTS AWARD AND EXECUTION FOR THE 2025 FINANCIAL YEAR

CONTRACTS PROGRAMMING LOGBOOK OF DEVOLVED SERVICES
AND OF REGIONAL AND LOCAL AUTHORITIES

NORTH-WEST REGION

*« I insist on the fact that all our projects, I mean ALL, ought to be executed within the allocated timeframe »
« J'insiste sur le fait que tous nos projets, je dis bien TOUS, devraient être réalisés dans les délais impartis »*

*H.E Paul Biya; special Statement at the Council of Ministers, 16 January 2019
S.E Paul Biya ; Communication spéciale au Conseil des Ministres du 16 janvier 2019*

2025 FINANCIAL YEAR

CONTENT AND DATA SUMMARY


N°	Designation of PO/DPO	Number of contracts	Amount of Contracts	No Page
1	Regional External Services	11	686 965 000	3
2	Regional Assembly	72	3 421 194 431	4
3	Bamenda City Council	8	1 377 666 848	11
Boyo Division				
4	Divisional External Services	5	139 000 000	12
5	Belo Council	13	325 100 000	12
6	Fonfuka Council	12	316 000 000	13
7	Fundong Council	20	406 287 986	14
8	Njinikom Council	10	156 100 000	16
Total Division		60	1 342 487 986	
Bui Division				
9	Divisional External Services	1	115 000 000	18
10	Elak-Oku Council	7	238 000 000	18
11	Jakiri Council	9	308 000 000	19
12	Kumbo Council	8	328 000 000	20
13	Mbiame Council	7	193 000 000	20
14	Nkor Noni Council	9	258 000 000	21
15	Nkum Council	7	222 544 632	22
Total Division		48	1 662 544 632	
Donga Mantung Division				
16	Divisional External Services	5	172 806 000	24
17	Ako Council	7	242 999 998	24
18	Misaje Council	8	188 050 000	25
19	Ndu Council	15	323 000 000	26
20	Nkambe Council	20	453 000 000	27
21	Nwa Council	10	235 000 000	29
Total Division		65	1 614 855 998	
Menchum Division				
22	Divisional External Services	2	90 000 000	31
23	Benakuma Council	11	353 000 000	31
24	Furu Awa Council	11	238 000 000	32
25	Wum Council	16	333 000 000	33
26	Zhoa Council	7	235 678 874	35
Total Division		47	1 249 678 874	
Mezam Division				
27	Divisional External Services	4	200 000 000	37
28	Bafut Council	10	259 100 000	37
29	Bali Council	8	182 599 681	38
30	Bamenda I Council	8	263 200 000	39
31	Bamenda II Council	11	183 000 002	40
32	Bamenda III Council	7	213 000 000	41
33	Santa Council	8	275 700 000	42
34	Tubah Council	9	352 942 000	42
Total Division		65	1 929 541 683	

CONTENT AND DATA SUMMARY

N°	Designation of PO/DPO	Number of contracts	Amount of Contracts	No Page
Momo Division				
35	Divisional External Services	1	130 000 000	44
36	Andek Ngie Council	9	240 000 000	44
37	Batibo Council	11	323 000 000	45
38	Mbengwi Council	10	368 000 000	46
39	Njikwa Council	9	199 200 000	47
40	Widikum Council	9	278 000 000	48
Total Division		49	1 538 200 000	
Ngoketundjia Division				
41	Divisional External Services	1	51 000 000	50
42	Babessi Council	14	423 000 000	50
43	Balikumbat Council	9	259 000 000	52
44	Ndop Council	10	361 050 000	53
Total Division		34	1 094 050 000	
Total Region		459	15 917 185 452	

ACRONYMS

BCFW : Building and Community Facility Works
 GS : General Supplies
 OI : Other Infrastructure
 SISC : Service and Intellectual Service Contrat
 ROADS : Road Works



REGIONAL EXTERNAL SERVICES

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
1	Continuation of the construction works of the regional delegation of social affairs North West	BCFW	50 000 000	PIB	Governor/ RD MINAS	ONIT	24/01/2025	17/03/2025	04/04/2025	18/04/2025	17/07/2025
2	Work to fit out equipment storage facilities for products seized by the NW Regional brigade of MINCOMMERCE	SISC	10 100 000	PIB	Governor/RD MINCOMMERCE	ONIT	27/01/2025	20/03/2025	07/04/2025	21/04/2025	21/07/2025
3	Project management for the construction works of the Regional Delegation MINFOPRA	SISC	9 000 000	PIB	Governor/RD MINFOPRA	RNIT	20/01/2025	14/03/2025	04/04/2025	18/04/2025	15/09/2025
4	Construction of the Regional Delegation MINFOPRA	BCFW	97 865 000	PIB	Governor/RD MINFOPRA	ONIT	03/02/2025	24/03/2025	14/04/2025	28/04/2025	26/08/2025
5	Rehabilitation of the Regional Delegation of Post and Telecommunication North West	ROADS	10 000 000	PIB	Governor/RD MINPOSTEL	ONIT	24/01/2025	17/03/2025	04/04/2025	18/04/2025	17/07/2025
6	Construction of the fence of the regional delegation for the advancement of women and the family for the North West	ROADS	20 000 000	PIB	Governor/RD MINPROFF	ONIT	24/01/2025	17/03/2025	04/04/2025	18/04/2025	17/07/2025
7	Construction/Reconstruction of collapsed engineering structures in Ngoketunjia division	ROADS	120 000 000	PIB	Governor/ RD MINTP	ONIT	20/01/2025	13/03/2025	31/03/2025	14/04/2025	11/09/2025
8	Construction/Reconstruction of collapsed engineering structures in Donga Mantung division	ROADS	90 000 000	PIB	Governor/ RD MINTP	ONIT	27/01/2025	20/03/2025	07/04/2025	21/04/2025	18/09/2025
9	Construction/Reconstruction of collapsed engineering structures in Mezam division	ROADS	140 000 000	PIB	Governor/ RD MINTP	ONIT	31/01/2025	21/03/2025	11/04/2025	25/04/2025	22/09/2025
10	VRD and finishing of the conference room building at the Regional Delegation of MINEDUB	BCFW	51 000 000	PIB	Governor/RD MINEDUB	ONIT	31/01/2025	21/03/2025	11/04/2025	25/04/2025	24/07/2025
11	Solar electrification of the North West Regional Delegation of Basic education	OI	89 000 000	PIB	Governor/RD MINEDUB	ONIT	31/01/2025	24/03/2025	11/04/2025	25/04/2025	25/08/2025
TOTAL REGIONAL EXTERNAL SERVICES			686 965 000								

NORTH-WEST REGIONAL ASSEMBLY

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
1	Vehicle insurance to some vehicles and heavy duty equipments at the North West Regional Assembly	SISC	12 000 000	PIB	President of the Regional Executive Council	ONIT	17/01/2025	07/03/2025	28/03/2025	11/04/2025	13/04/2026
2	Health Insurance for members of deliberative Organs and Administration	SISC	61 500 000	PIB	President of the Regional Executive Council	RNIT	17/01/2025	17/03/2025	04/04/2025	18/04/2025	20/04/2026
3	Supply of computers and accessories to some government secondary and high schools in Ngoketunja	GS	30 000 000	PIB	President of the Regional Executive Council	ONIT	24/02/2025	17/04/2025	05/05/2025	19/05/2025	18/07/2025
4	Ndop District Hospital : Construction of a pediatric	BCFW	50 000 000	PIB	President of the Regional Executive Council	ONIT	10/02/2025	31/03/2025	21/04/2025	05/05/2025	02/09/2025
5	Supply of 400 benches to secondary and high schools in Momo Division	GS	20 000 000	PIB	President of the Regional Executive Council	ONIT	25/02/2025	17/04/2025	05/05/2025	19/05/2025	18/07/2025
6	Government Technical High School Widikum: Construction of three classrooms with two offices	BCFW	36 750 000	PIB	President of the Regional Executive Council	ONIT	28/01/2025	20/03/2025	07/04/2025	21/04/2025	19/08/2025
7	Nwa District Hospital :Construction of the mother and child care private ward	BCFW	66 000 000	PIB	President of the Regional Executive Council	ONIT	07/03/2025	28/04/2025	16/05/2025	30/05/2025	29/09/2025
8	Supply (installation) of a 10kwh solar backup system for the pharmaceutical supply warehouse at Wum District Hospital	OI	9 862 862	PIB	President of the Regional Executive Council	ONIT	28/02/2025	18/04/2025	09/05/2025	23/05/2025	22/07/2025
9	Wum District Hospital :Construction of a pharmaceutical supply warehouse	BCFW	52 000 000	PIB	President of the Regional Executive Council	ONIT	10/02/2025	03/04/2025	21/04/2025	05/05/2025	02/09/2025
10	Wum District Hospital :Acquisition (Installation) of an X-RAY machine	GS	50 000 000	PIB	President of the Regional Executive Council	ONIT	28/02/2025	21/04/2025	09/05/2025	23/05/2025	22/07/2025
11	GSS Ntem, Nwa :Rehabilitation of three blocks of classrooms	BCFW	33 805 304	PIB	President of the Regional Executive Council	ONIT	17/02/2025	10/04/2025	28/04/2025	12/05/2025	09/09/2025

NORTH-WEST REGIONAL ASSEMBLY

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
12	GHS Binshua : Construction of a block of three classrooms with two offices	BCFW	36 750 000	PIB	President of the Regional Executive Council	ONIT	28/01/2025	20/03/2025	07/04/2025	21/04/2025	19/08/2025
13	GHS Binka :Completion works for the construction of a multipurpose laboratory	BCFW	28 520 938	PIB	President of the Regional Executive Council	ONIT	28/01/2025	20/03/2025	07/04/2025	21/04/2025	20/06/2025
14	GBHS Kumbo : Phase II Construction of a multipurpose laboratory	BCFW	63 506 784	PIB	President of the Regional Executive Council	ONIT	28/01/2025	20/03/2025	07/04/2025	21/04/2025	19/08/2025
15	Supply of 400 benches to secondary and high schools in BUI Division	GS	20 000 000	PIB	President of the Regional Executive Council	ONIT	25/02/2025	17/04/2025	05/05/2025	19/05/2025	18/07/2025
16	GSS Mbenjom : Rehabilitation of two blocks of Four(04) Classrooms	BCFW	19 621 900	PIB	President of the Regional Executive Council	ONIT	17/02/2025	10/04/2025	28/04/2025	12/05/2025	09/09/2025
17	Supply of 400 benches to secondary and high schools in Boyo Division	GS	20 000 000	PIB	President of the Regional Executive Council	ONIT	25/02/2025	17/04/2025	05/05/2025	19/05/2025	16/09/2025
18	Reforestation of Sacred and Cultural Sites/Forest in Mankon, Bali Nyonga, Nso, Kom and Bafut	OI	25 000 000	PIB	President of the Regional Executive Council	ONIT	25/02/2025	17/04/2025	05/05/2025	19/05/2025	16/09/2025
19	Government Technical Training College Fundong: Supply of Computer equipement and accesories	GS	17 520 250	PIB	President of the Regional Executive Council	ONIT	24/02/2025	17/04/2025	05/05/2025	19/05/2025	18/07/2025
20	Supply of Science kits to some government Secondary and High schools in Ngoketunjia Division.	GS	21 750 600	PIB	President of the Regional Executive Council	ONIT	21/02/2025	14/04/2025	02/05/2025	16/05/2025	15/07/2025
21	Ndop District Hospital : Supply (installation) of a 10kwh solar backup system for the pharmaceutical supply warehouse	OI	9 862 862	PIB	President of the Regional Executive Council	ONIT	28/02/2025	45 765	09/05/2025	23/05/2025	22/07/2025
22	GTHS Ndop: Supply of Workshop kits	GS	35 500 000	PIB	President of the Regional Executive Council	ONIT	21/02/2025	14/04/2025	02/05/2025	16/05/2025	15/07/2025

NORTH-WEST REGIONAL ASSEMBLY

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
23	Ndop District Hospital : Construction of a pharmaceutical supply warehouse	BCFW	52 000 000	PIB	President of the Regional Executive Council	ONIT	10/02/2025	03/04/2025	21/04/2025	05/05/2025	02/09/2025
24	GTC Nyenje Batibo : Rehabilitation of two blocks of classrooms	BCFW	20 228 902	PIB	President of the Regional Executive Council	ONIT	17/02/2025	10/04/2025	28/04/2025	12/05/2025	09/09/2025
25	Batibo District Hospital : Construction of a fence	BCFW	30 000 000	PIB	President of the Regional Executive Council	ONIT	03/02/2025	27/03/2025	14/04/2025	28/04/2025	26/08/2025
26	GSS Njindom, Mbengwi: Construction of Three (03) Classrooms with two (02) offices	BCFW	37 427 500	PIB	President of the Regional Executive Council	ONIT	03/02/2025	27/03/2025	14/04/2025	28/04/2025	26/08/2025
27	GBHS Widikum:Rehabilitation of three blocks of classrooms	BCFW	25 000 000	PIB	President of the Regional Executive Council	ONIT	14/02/2025	07/04/2025	25/04/2025	09/05/2025	08/09/2025
28	GTC Lariji, Widikum :Construction of workshop	BCFW	60 000 000	PIB	President of the Regional Executive Council	ONIT	28/01/2025	20/03/2025	07/04/2025	21/04/2025	19/08/2025
29	GBHS Mbeunkong Ndop : Supply of computer equipment (Multimedia center)	GS	40 225 256	PIB	President of the Regional Executive Council	ONIT	24/02/2025	17/04/2025	05/05/2025	19/05/2025	18/07/2025
30	Bafut District Hospital : Construction of a theatre	BCFW	60 000 000	PIB	President of the Regional Executive Council	ONIT	10/02/2025	03/04/2025	21/04/2025	05/05/2025	05/05/2025
31	GTHS Mbengwi : Rehabilitation of three blocks of classrooms	BCFW	40 434 000	PIB	President of the Regional Executive Council	ONIT	17/02/2025	10/04/2025	28/04/2025	12/05/2025	09/09/2025
32	Mankon District Hospital: Rehabilitation of the maternity ward	BCFW	50 000 000	PIB	President of the Regional Executive Council	ONIT	14/02/2025	07/04/2025	25/04/2025	09/05/2025	08/09/2025
33	Mankon District Hospital: Construction of an emergency unit. Outpatient department	BCFW	70 000 000	PIB	President of the Regional Executive Council	ONIT	25/02/2025	17/04/2025	05/05/2025	19/05/2025	16/09/2025

NORTH-WEST REGIONAL ASSEMBLY

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
34	Tubah District Hospital :Construction of a theatre and a surgical ward	BCFW	71 709 640	PIB	President of the Regional Executive Council	ONIT	10/02/2025	03/04/2025	21/04/2025	05/05/2025	02/09/2025
35	Benakuma District Hospital: Construction of an emergency unit/ outpatient department	BCFW	70 000 000	PIB	President of the Regional Executive Council	ONIT	25/02/2025	17/04/2025	05/05/2025	19/05/2025	16/09/2025
36	GTHS Bamendakwe :Construction of a block of three classrooms with two offices	BCFW	36 750 000	PIB	President of the Regional Executive Council	ONIT	27/01/2025	20/03/2025	07/04/2025	21/04/2025	19/08/2025
37	CCAST Bambili: Supply of laboratory equipments	GS	40 000 000	PIB	President of the Regional Executive Council	ONIT	21/02/2025	14/04/2025	02/05/2025	16/05/2025	15/07/2025
38	GTHS Nkwen :Construction of a fence	BCFW	42 579 764	PIB	President of the Regional Executive Council	ONIT	03/02/2025	27/03/2025	14/04/2025	28/04/2025	26/08/2025
39	GTC Woindo, Wum : Construction of a block of three classrooms with two offices	BCFW	36 750 000	PIB	President of the Regional Executive Council	ONIT	27/01/2025	20/03/2025	07/04/2025	21/04/2025	19/08/2025
40	GSS Kuk Fungom :Rehabilitation of two blocks of classrooms	BCFW	21 076 466	PIB	President of the Regional Executive Council	ONIT	17/02/2025	10/04/2025	28/04/2025	12/05/2025	09/09/2025
41	Supply of three thousand benches to some government secondary and high schools in Menchum Division	GS	15 870 315	PIB	President of the Regional Executive Council	ONIT	25/02/2025	17/04/2025	05/05/2025	19/05/2025	18/07/2025
42	GSS Buku, Ako : Construction of a block of three classrooms with two offices	BCFW	36 750 000	PIB	President of the Regional Executive Council	ONIT	28/01/2025	20/03/2025	07/04/2025	21/04/2025	19/08/2025
43	GSS Kamine Misaje : Construction of a block of three classrooms with two offices	BCFW	36 750 000	PIB	President of the Regional Executive Council	ONIT	28/01/2025	20/03/2025	07/04/2025	21/04/2025	19/08/2025
44	GSS Gom Nwa : Construction of a block of three classrooms with two offices	BCFW	36 750 000	PIB	President of the Regional Executive Council	ONIT	27/01/2025	20/03/2025	07/04/2025	21/04/2025	19/08/2025

NORTH-WEST REGIONAL ASSEMBLY

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
45	GBHS Kumbo : Rehabilitation of 7 blocks of Classrooms	BCFW	82 284 984	PIB	President of the Regional Executive Council	ONIT	14/02/2025	07/04/2025	25/04/2025	09/05/2025	08/09/2025
46	GHS Nkor Noni : Construction of a computer laboratory	BCFW	30 000 000	PIB	President of the Regional Executive Council	ONIT	28/01/2025	20/03/2025	07/04/2025	21/04/2025	19/08/2025
47	GHS Fonfuka: Equipment of a computer laboratory	GS	15 574 050	PIB	President of the Regional Executive Council	ONIT	24/02/2025	17/04/2025	05/05/2025	19/05/2025	18/07/2025
48	Equipment with elevators of the regional lodge in the city of Bamenda	BCFW	258 000 000	PIB	President of the Regional Executive Council	ONIT	28/02/2025	18/04/2025	09/05/2025	23/05/2025	22/07/2025
49	GBHS Wum :Construction of three (03) classrooms with two (02) offices	BCFW	36 000 000	PIB	President of the Regional Executive Council	ONIT	03/02/2025	27/03/2025	14/04/2025	28/04/2025	26/08/2025
50	Santa District Hospital; Construction of an emergency unit with an Outpatient department	BCFW	70 000 000	PIB	President of the Regional Executive Council	ONIT	25/02/2025	17/04/2025	05/05/2025	19/05/2025	16/09/2025
51	Misaje District Hospital : Construction of the mother and child care unit	BCFW	60 000 000	PIB	President of the Regional Executive Council	ONIT	03/02/2025	27/03/2025	14/04/2025	28/04/2025	26/08/2025
52	GBHS Ako : Construction of three (03) classrooms with two (02) offices	BCFW	40 000 000	PIB	President of the Regional Executive Council	ONIT	03/02/2025	27/03/2025	14/04/2025	28/04/2025	26/08/2025
53	GTHS Fundong : Construction of a spring catchment powered by solar energy with an elevated tank	OI	17 520 210	PIB	President of the Regional Executive Council	ONIT	25/02/2025	17/04/2025	05/05/2025	19/05/2025	18/08/2025
54	GBHS Tolon, Oku :Rehabilitation of classrooms	BCFW	33 000 000	PIB	President of the Regional Executive Council	ONIT	14/02/2025	07/04/2025	25/04/2025	09/05/2025	08/09/2025
55	Jakiri District Hospital :Construction of a mother and child block	BCFW	66 000 000	PIB	President of the Regional Executive Council	ONIT	03/02/2025	27/03/2025	14/04/2025	28/04/2025	26/08/2025

NORTH-WEST REGIONAL ASSEMBLY

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
56	Construction of an emergency unit/ outpatient department in Kumbo District Hospital	BCFW	77 000 000	PIB	President of the Regional Executive Council	ONIT	25/02/2025	17/04/2025	05/05/2025	19/05/2025	16/09/2025
57	Construction of buildings and various leisure infrastructure for the promotion of tourism	BCFW	40 000 000	PIB	President of the Regional Executive Council	ONIT	11/03/2025	02/05/2025	19/05/2025	02/06/2025	30/09/2025
58	GTC Bum : Rehabilitation	BCFW	33 000 000	PIB	President of the Regional Executive Council	ONIT	17/02/2025	10/04/2025	28/04/2025	12/05/2025	09/09/2025
59	GTHS Njinikom : Rehabilitation of four blocks of classrooms	BCFW	38 000 000	PIB	President of the Regional Executive Council	ONIT	17/02/2025	10/04/2025	28/04/2025	12/05/2025	09/09/2025
60	Ndop District Hospital : Supply of Equipment to the Emergency Unit	GS	40 000 000	PIB	President of the Regional Executive Council	ONIT	24/02/2025	17/04/2025	05/05/2025	19/05/2025	18/07/2025
61	Njikwa District Hospital :Supply of Medical Equipment	GS	40 000 000	PIB	President of the Regional Executive Council	ONIT	24/02/2025	17/04/2025	05/05/2025	19/05/2025	18/07/2025
62	GBHS Fundong : Supply of Equipment to Biology/Chemistry laboratory	GS	25 749 900	PIB	President of the Regional Executive Council	ONIT	21/02/2025	14/04/2025	02/05/2025	16/05/2025	15/07/2025
63	Santa District Hospital :Supply of Medical Equipment	GS	33 000 000	PIB	President of the Regional Executive Council	ONIT	24/02/2025	17/04/2025	05/05/2025	19/05/2025	18/07/2025
64	Nkwen District Hospital: Construction of a Theatre	BCFW	60 000 000	PIB	President of the Regional Executive Council	ONIT	10/02/2025	03/04/2025	21/04/2025	05/05/2025	02/09/2025
65	Wum District Hospital :Construction of a fence	BCFW	50 000 000	PIB	President of the Regional Executive Council	ONIT	03/02/2025	27/03/2025	14/04/2025	28/04/2025	26/08/2025
66	Nwa District Hospital :Supply of Mortuary Equipment	GS	67 000 000	PIB	President of the Regional Executive Council	ONIT	21/02/2025	14/04/2025	02/05/2025	16/05/2025	15/07/2025

NORTH-WEST REGIONAL ASSEMBLY

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
67	Kumbo District Hospital : Supply of Medical Equipment	GS	30 000 000	PIB	President of the Regional Executive Council	ONIT	21/02/2025	14/04/2025	02/05/2025	16/05/2025	15/07/2025
68	Oku District Hospital : Construction of a Theatre Block Phase Two	BCFW	40 000 000	PIB	President of the Regional Executive Council	ONIT	10/02/2025	03/04/2025	21/04/2025	05/05/2025	02/09/2025
69	Fundong District Hospital : Supply of Medical Equipment	GS	40 000 000	PIB	President of the Regional Executive Council	ONIT	21/02/2025	14/04/2025	02/05/2025	16/05/2025	15/07/2025
70	GTHS Fundong: Extension of three phase transformer	OI	18 811 944	PIB	President of the Regional Executive Council	ONIT	28/02/2025	21/04/2025	09/05/2025	23/05/2025	21/08/2025
71	Rehabilitation of Regional Road R0512: Matazembali-Ashong-Mboungei (INT N 6)	ROADS	400 000 000	PIB	President of the Regional Executive Council	ONIT	17/02/2025	10/04/2025	28/04/2025	12/05/2025	07/11/2025
72	Construction of a Tourism Centre in Bamenda	BCFW	30 000 000	PIB	President of the Regional Executive Council	ONIT	17/02/2025	10/04/2025	28/04/2025	12/05/2025	11/08/2025
TOTAL REGIONAL ASSEMBLY			3 421 194 431								

BAMENDA CITY COUNCIL

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
1	Supply and installation of transformers in some localities in Bamenda City Mezam Division	GS	87 750 112	Internal resources	The City Mayor of Bamenda	ONIT	28/01/2025	20/03/2025	07/04/2025	21/04/2025	20/06/2025
2	The supply of office furniture and equipment to the Bamenda City Council	GS	75 000 000	Internal resources	The City Mayor of Bamenda	ONIT	28/01/2025	20/03/2025	07/04/2025	21/04/2025	20/06/2025
3	The rehabilitation of some roads at Up station Bamenda City Mezam Division	ROADS	500 000 000	Internal resources	The City Mayor of Bamenda	ONIT	28/01/2025	20/03/2025	07/04/2025	21/04/2025	19/08/2025
4	The construction of box culverts at New GRA Upstation Bamenda	ROADS	77 202 448	Internal resources	The City Mayor of Bamenda	ONIT	28/01/2025	17/03/2025	07/04/2026	21/04/2026	21/07/2025
5	The maintenance of some earth roads in Mulang Bamenda	ROADS	100 000 000	Internal resources	The City Mayor of Bamenda	ONIT	27/01/2025	20/03/2025	07/04/2025	21/04/2025	21/07/2025
6	The construction of a dam and a reservoir below the Governor's Office at Up station Bamenda	OI	252 000 000	Internal resources	The City Mayor of Bamenda	ONIT	27/01/2025	20/03/2025	07/04/2025	21/04/2025	19/08/2025
7	The supply of a compactor to the Bamenda City Council	GS	81 404 784	PIB	The City Mayor of Bamenda	ONIT	27/01/2025	20/03/2025	07/04/2025	21/04/2025	21/07/2025
8	The supply of an excavator to the Bamenda City Council	GS	204 309 504	PIB	The City Mayor of Bamenda	ONIT	27/01/2025	20/03/2025	07/04/2025	21/04/2025	21/07/2025
TOTAL BAMENDA CITY COUNCIL			1 377 666 848								

BOYO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
DIVISIONAL EXTERNAL SERVICES											
1	Rehabilitation of the Residence of the Senior Divisional Officer of Boyo	BCFW	19 000 000	PIB	SDO	ONIT	03/02/2025	24/03/2025	14/04/2025	28/04/2025	27/06/2025
2	Construction of a solar- powered borehole at the Divisional Delegation of MINEPAT Boyo	OI	15 000 000	PIB	SDO/DD MINEPAT	ONIT	27/01/2025	20/03/2025	07/04/2025	21/04/2025	19/08/2025
3	Construction of on-call accommodation at the Divisional Delegation of MINEPAT Boyo	BCFW	35 000 000	PIB	SDO/DD MINEPAT	ONIT	27/01/2025	20/03/2025	07/04/2025	21/04/2025	19/08/2025
4	Construction of the Inspectorate of Basic Education for Njinikom Sub Division	BCFW	35 000 000	PIB	SDO/MINEDUB	ONIT	27/01/2025	20/03/2025	07/04/2025	21/04/2025	19/08/2025
5	Construction of the Inspectorate of Basic Education for Fundong Sub Division	BCFW	35 000 000	PIB	SDO/MINEDUB	ONIT	27/01/2025	20/03/2025	07/04/2025	21/04/2025	19/08/2025
TOTAL BOYO DIVISIONAL EXTERNAL SERVICES			139 000 000								
BELO COUNCIL											
1	Supply of other equipment (Sewing machines, embroiding machines, zizag machines) with complete accessories for the WEC in Belo	GS	15 000 000	PIB	Mayor of Belo Council	ONIT	28/01/2025	20/03/2025	07/04/2025	21/04/2025	19/08/2025
2	Purchase of 04 grinding mills to persons with Disabilities in Acha and Kitchu villages-Belo sub Division	GS	8 000 000	PIB	Mayor of Belo Council	ONIT	04/02/2025	27/03/2025	14/04/2025	28/04/2025	28/05/2025
3	Supply of livestock(table birds, pigs, goats) to livestock farming groups in Mbessa Fondom	GS	9 500 000	PIB	Mayor of Belo Council	ONIT	28/01/2025	17/03/2025	07/04/2025	21/04/2025	19/08/2025
4	Support in equipment to apiculture CiG in Fetongle-Mbessa	GS	5 000 000	PIB	Mayor of Belo Council	ONIT	04/02/2025	27/03/2025	14/04/2025	28/04/2025	28/05/2025
5	Supply and installation of standard solar PV street lights from Belo 3 corners to Belo Council Hall	OI	23 000 000	PIB	Mayor of Belo Council	ONIT	13/01/2025	03/03/2025	24/03/2025	07/04/2025	05/08/2025
6	Rehabilitation and extension of the Anjin water supply scheme	OI	15 000 000	PIB	Mayor of Belo Council	ONIT	20/01/2025	13/03/2025	31/03/2025	14/04/2025	12/08/2025

BOYO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
7	Rehabilitation and extension of Mbingo II water supply scheme	OI	15 000 000	PIB	Mayor of Belo Council	ONIT	20/01/2025	13/03/2025	31/03/2025	14/04/2025	12/08/2025
8	Rehabilitation and extension of the Baingo portable water supply scheme	OI	20 000 000	PIB	Mayor of Belo Council	ONIT	20/01/2025	13/03/2025	31/03/2025	14/04/2025	12/08/2025
9	Extension of electricity to Sho Village in Belo Sub Division	OI	27 000 000	PIB	Mayor of Belo Council	ONIT	13/01/2025	06/03/2025	24/03/2025	07/04/2025	05/08/2025
10	Rehabilitation of Acha-Anyajua-Elemighong road	ROADS	65 000 000	PIB	Mayor of Belo Council	ONIT	21/01/2025	10/03/2025	31/03/2025	14/04/2025	12/08/2025
11	Construction of a Bridge over river Ngwa linking alimeh to Njinangwa villages in Mbessa Fondom span =6, width=6, Height=7m	ROADS	77 500 000	PIB	Mayor of Belo Council	ONIT	21/01/2025	10/03/2025	31/03/2026	14/04/2026	12/08/2026
12	Construction of CEAC Belo	BCFW	20 000 000	PIB	Mayor of Belo Council	ONIT	21/01/2025	10/03/2025	31/03/2027	14/04/2027	12/08/2027
13	Construction of a Block of two (02) Classroom and the H/M'S Office at G.N.S. Fundeng in Belo Sub Division	BCFW	25 100 000	PIB	Mayor of Belo Council	ONIT	21/01/2025	10/03/2025	31/03/2028	14/04/2028	12/08/2028

TOTAL BELO COUNCIL

325 100 000

FONFUKA COUNCIL

1	Supply of Mortuary equipments at the Fonfuka Mortuary	GS	27 500 000	PIB	Mayor of Fonfuka Council	ONIT	10/02/2025	03/04/2025	21/04/2025	05/05/2025	04/08/2025
2	Construction of Potable water supply scheme in Njinijuo village	OI	20 000 000	PIB	Mayor of Fonfuka Council	ONIT	10/02/2025	03/04/2025	21/04/2025	05/05/2025	04/08/2025
3	Acquisition of transportation equipment and Gabbage Bins for waste collection	GS	10 000 000	PIB	Mayor of Fonfuka Council	ONIT	10/02/2025	03/04/2025	21/04/2025	05/05/2025	04/08/2025
4	Rehabilitation of Fonfuka -Mulung-Ngunakimbi road of 11km and construction of three box culverts	ROADS	65 000 000	PIB	Mayor of Fonfuka Council	ONIT	04/02/2025	27/03/2025	14/04/2025	28/04/2025	28/07/2025

BOYO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
5	Installation of Autonomous solar streets lights in Konene town	OI	25 000 000	PIB	Mayor of Fonfuka Council	ONIT	14/02/2025	04/04/2025	25/04/2025	09/05/2025	07/08/2025
6	Construction of a Box Culvert linking Ngen and Wolfulmbang Quarter	ROADS	14 500 000	PIB	Mayor of Fonfuka Council	ONIT	30/12/2024	20/02/2025	10/03/2025	24/03/2025	23/06/2025
7	Construction of Solar Power Plant in the Fonfuka Medicalized Health Centre (CMA de Fonfuka).	OI	25 000 000	PIB	Mayor of Fonfuka Council	ONIT	14/02/2025	04/04/2025	25/04/2025	09/05/2025	07/08/2025
8	Construction of a potable water scheme in Kimbi village	OI	30 000 000	PIB	Mayor of Fonfuka Council	ONIT	14/02/2025	04/04/2025	25/04/2025	09/05/2025	07/08/2025
9	Construction of two (02) Box Culverts linking Konene and Ngunabum village.	ROADS	18 000 000	PIB	Mayor of Fonfuka Council	ONIT	04/02/2025	27/03/2025	14/04/2025	28/04/2025	28/07/2025
10	Construction of the Inspectorate of Basic Education for Bum Sub Division.	BCFW	40 000 000	PIB	Mayor of Fonfuka Council	ONIT	04/02/2025	27/03/2025	14/04/2025	28/04/2025	28/07/2025
11	Construction of a bridge along river Ngunakimbi Road.	ROADS	23 000 000	PIB	Mayor of Fonfuka Council	ONIT	04/02/2025	24/03/2025	14/04/2025	28/04/2025	28/07/2025
12	Construction of a Block of two (02) Classroom at G.S Ngen	BCFW	18 000 000	PIB	Mayor of Fonfuka Council	ONIT	04/02/2025	27/03/2025	14/04/2025	28/04/2025	28/07/2025
TOTAL FONFUKA COUNCIL			316 000 000								
FUNDONG COUNCIL											
1	Construction of Luh community hall phase 1	BCFW	9 000 000	PIB	Mayor of Fundong Council	ONIT	17/02/2025	10/04/2025	28/04/2025	12/05/2025	09/09/2025
2	Construction of an office Block Phase IV	BCFW	25 000 000	PIB	Mayor of Fundong Council	ONIT	17/02/2025	10/04/2025	28/04/2025	12/05/2025	09/09/2025

BOYO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
3	Extension of Mboh water supply scheme	OI	10 000 000	PIB	Mayor of Fundong Council	ONIT	17/02/2025	10/04/2025	28/04/2025	12/05/2025	09/09/2025
4	Rehabilitation of the Ilung water supply scheme	OI	10 000 000	PIB	Mayor of Fundong Council	ONIT	18/02/2025	07/04/2025	28/04/2025	12/05/2025	09/09/2025
5	Rehabilitation of the Akeh water supply scheme	OI	8 000 000	PIB	Mayor of Fundong Council	ONIT	18/02/2025	07/04/2025	28/04/2025	12/05/2025	09/09/2025
6	Extension of electricity at G R A Fundong	OI	13 000 000	PIB	Mayor of Fundong Council	ONIT	18/02/2025	07/04/2025	28/04/2025	12/05/2025	09/09/2025
7	Construction of an Intergrated Health Center Mentang Phase 1	BCFW	16 287 986	PIB	Mayor of Fundong Council	ONIT	21/02/2025	11/04/2025	02/05/2025	16/05/2025	15/09/2025
8	Maintenance of Isaibal-mission quarter road 1.633km	ROAD	25 000 000	PIB	Mayor of Fundong Council	ONIT	21/02/2025	11/04/2025	02/05/2025	16/05/2025	15/09/2025
9	Ngwah Rural electrification -Phase 1	OI	50 000 000	PIB	Mayor of Fundong Council	ONIT	21/02/2025	11/04/2025	02/05/2025	16/05/2025	15/09/2025
10	Construction of a borehole equipped with manual pump at Fundong centre	OI	10 000 000	PIB	Mayor of Fundong Council	ONIT	24/02/2025	14/04/2025	05/05/2025	19/05/2025	16/09/2025
11	Rehabilitation of the Jinijua- Abuh portable water supply scheme	OI	10 000 000	PIB	Mayor of Fundong Council	ONIT	24/02/2025	14/04/2025	05/05/2025	19/05/2025	16/09/2025
12	Rehabilitation of the Boyui portable water supply scheme	OI	10 000 000	PIB	Mayor of Fundong Council	ONIT	24/02/2025	14/04/2025	05/05/2025	19/05/2025	16/09/2025

BOYO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
13	Rehabilitation of the Achain portable water supply scheme	OI	10 000 000	PIB	Mayor of Fundong Council	ONIT	25/02/2025	14/04/2025	05/05/2025	19/05/2025	16/09/2025
14	Rehabilitation of the Ebosung portable water supply scheme	OI	10 000 000	PIB	Mayor of Fundong Council	ONIT	25/02/2025	14/04/2025	05/05/2025	19/05/2025	16/09/2025
15	Construction of a Community hall at Atoini	BCFW	20 000 000	PIB	Mayor of Fundong Council	ONIT	25/02/2025	14/04/2025	05/05/2025	19/05/2025	16/09/2025
16	Construction of youth Multipurpose centre in Fundong-Phase 1	GS	60 000 000	PIB	Mayor of Fundong Council	ONIT	25/02/2025	14/04/2025	05/05/2025	19/05/2025	16/09/2025
17	Construction of Fundong Amusement Park	BCFW	40 000 000	PIB	Mayor of Fundong Council	ONIT	28/02/2025	18/04/2025	09/05/2025	23/05/2025	22/09/2025
18	Construction of Teachers Quarter at GS Ajung	BCFW	20 000 000	PIB	Mayor of Fundong Council	ONIT	28/02/2025	18/04/2025	09/05/2025	23/05/2025	22/09/2025
19	Construction of two classrooms at GS Fujua and an Office	BCFW	25 000 000	PIB	Mayor of Fundong Council	ONIT	28/02/2025	18/04/2025	09/05/2025	23/05/2025	22/09/2025
20	Construction of two classrooms at GS Bolem and an Office	BCFW	25 000 000	PIB	Mayor of Fundong Council	ONIT	28/02/2025	18/04/2025	09/05/2025	23/05/2025	22/09/2025
TOTAL FUNDONG COUNCIL			406 287 986								
NJINIKOM COUNCIL											
1	Supply of farming materials and inputs to farmers and CIGs in Njinikom	GS	10 000 000	PIB	Mayor of Njinikom Council	ONIT	28/01/2025	10/03/2025	28/03/2025	11/04/2025	10/06/2025
2	Supply of medical equipment to Kikfuini IHC	GS	10 000 000	PIB	Mayor of Njinikom Council	ONIT	28/01/2025	10/03/2025	28/03/2025	11/04/2025	10/06/2025

BOYO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
3	Rehabilitation of maternity section of CMA Njinikom	BCFW	10 100 000	PIB	Mayor of Njinikom Council	ONIT	28/01/2025	17/03/2025	07/04/2025	21/04/2025	19/08/2025
4	Rehabilitation of road section to GBPS Atenilah Phase II	ROADS	15 500 000	PIB	Mayor of Njinikom Council	ONIT	16/12/2024	30/01/2025	17/02/2025	03/03/2025	01/07/2025
5	Rehabilitation of Asuchu-Mugheff Ikni farm to market road section 4km	ROADS	23 000 000	PIB	Mayor of Njinikom Council	ONIT	14/01/2025	03/03/2025	21/03/2025	04/04/2025	04/08/2025
6	Extension of electricity to Nsanglii Quarter-Iso	OI	17 500 000	PIB	Mayor of Njinikom Council	ONIT	14/01/2025	24/02/2025	14/03/2025	28/03/2025	28/07/2025
7	Rural electrification of Antenilah Village	OI	30 000 000	PIB	Mayor of Njinikom Council	ONIT	28/01/2025	20/03/2025	07/04/2025	21/04/2025	19/08/2025
8	Construction of CMPJ Njinikom Phase II	BCFW	10 000 000	PIB	Mayor of Njinikom Council	ONIT	10/01/2025	20/02/2025	10/03/2025	24/03/2025	22/07/2025
9	Construction of a box culvert in Bobong	ROADS	10 000 000	PIB	Mayor of Njinikom Council	ONIT	13/01/2025	03/03/2025	24/03/2025	07/04/2025	05/08/2025
10	The construction of a block of two classroom at GS BAINGEH	BCFW	20 000 000	PIB	Mayor of Njinikom Council	ONIT	10/01/2025	03/03/2025	21/03/2025	04/04/2025	04/08/2025
TOTAL NJINIKOM COUNCIL			156 100 000								
60	TOTAL BOYO DIVISION		1 342 487 986								

BUI DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
DIVISIONAL EXTERNAL SERVICES											
1	Rehabilitation of the stretch of road Mbohnso-Kovki junction 36km, including (03) landslide rupture/punctual points with gabion, in mbiame council area, Bui Division North West Region (Phase 1)	ROADS	115 000 000	PIB	SDO/DD MINTP	ONIT	03/03/2025	24/04/2025	12/05/2025	26/05/2025	23/09/2025
TOTAL BUI DIVISIONAL EXTERNAL SERVICES			115 000 000								
ELAK-OKU COUNCIL											
1	The Construction of a Bridge Over Jioh Ntonse at Eyum (Jiyane) on the Stretch of Road Linking the Villages of Mboh and Jiyane in Elak Council Area, Bui Division of The North West Region	ROADS	34 000 000	PIB	Mayor of Elak-Oku Council	ONIT	03/02/2025	24/03/2025	14/04/2025	28/04/2025	26/08/2025
2	Construction Of Some Sheds at Mbockjikejem Lockup Market in Elak Council Area, Bui Division, North-West Region	BCFW	51 000 000	PIB	Mayor of Elak-Oku Council	ONIT	10/02/2025	03/04/2025	21/04/2025	05/05/2025	02/09/2025
3	The Construction of a Hospital Waste Incinerator at the Oku District Hospital, Bui Division	BCFW	15 000 000	PIB	Mayor of Elak-Oku Council	ONIT	28/01/2025	20/03/2025	07/04/2025	21/04/2025	21/07/2025
4	Supply of Medical Equipment to a Newly Created Integrated Health Centre at Ngemsiba Village In Elak Council Area in Oku Sub Division, Bui Division, North West Region	GS	30 000 000	PIB	Mayor of Elak-Oku Council	ONIT	28/01/2025	17/03/2025	07/04/2025	21/04/2025	21/07/2025
5	Construction of a 9m Spand Bridge Over Jioh Ngon In Ngvuinkei 2 Village Over Farm to Market Road Linking the Urban Area With Farming Areas of Lum, Ntowel and Ndvuinkei 2 in Elak Council Area, Bui Division, North West Region	ROADS	65 000 000	PIB	Mayor of Elak-Oku Council	ONIT	10/02/2025	31/03/2025	21/04/2025	05/05/2025	02/09/2025
6	The Construction of a Community Hall at Manchok Oku in Elak Council Area, Bui Division of the North West Region	BCFW	23 000 000	PIB	Mayor of Elak-Oku Council	ONIT	03/02/2025	27/03/2025	14/04/2025	28/04/2025	26/08/2025
7	The Construction of a Block of Two Classrooms At G.S Manchok in Oku Sub Division, Bui Division Of The North West Region	BCFW	20 000 000	PIB	Mayor of Elak-Oku Council	ONIT	28/01/2025	20/03/2025	07/04/2025	21/04/2025	19/08/2025
TOTAL ELAK-OKU COUNCIL			238 000 000								

BUI DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
JAKIRI COUNCIL											
1	Supply of medical equipment at Kwanso Health Center	GS	10 000 000	PIB	Mayor of Jakiri Council	RQ	30/12/2024	20/02/2025	10/03/2025	24/03/2025	23/06/2025
2	Extension of electricity to Gwartang village in Jakiri subdivision	OI	45 855 000	PIB	Mayor of Jakiri Council	ONIT	31/01/2025	24/03/2025	11/04/2025	25/04/2025	25/08/2025
3	Rehabilitation and reinforcement of Wainamah, Ntutiy and Mbonjong potable water scheme in Jakiri Municipality	OI	50 000 000	PIB	Mayor of Jakiri Council	ONIT	31/01/2025	24/03/2025	11/04/2025	25/04/2025	25/04/2025
4	Extension of electricity to Nya-an, Kingside and Wontohndzen quarters in Nkar, Jakiri subdivision	OI	50 000 000	PIB	Mayor of Jakiri Council	ONIT	31/01/2025	24/03/2025	11/04/2025	25/04/2025	25/08/2025
5	Construction of Shu Tardzefon bridge along 3 Corners Vekovi-Njem quarter in Vekovi Village	ROADS	54 145 000	PIB	Mayor of Jakiri Council	ONIT	31/01/2025	21/03/2025	11/04/2025	25/04/2025	25/08/2025
6	Construction of an incinerator at Kwanso Health Center	BCFW	15 000 000	PIB	Mayor of Jakiri Council	ONIT	30/12/2024	20/02/2025	10/03/2025	24/03/2025	23/06/2025
7	Rehabilitation of Kwanso Health Center	BCFW	30 000 000	PIB	Mayor of Jakiri Council	ONIT	04/02/2025	24/03/2025	14/04/2025	28/04/2025	28/07/2025
8	Construction of Kwanso Community Hall	BCFW	23 000 000	PIB	Mayor of Jakiri Council	ONIT	04/02/2025	24/03/2025	14/04/2025	28/04/2025	26/08/2025
9	Construction of a Nursery block at GNS Shukai in Vekovi village-Jakiri Municipality	BCFW	30 000 000	PIB	Mayor of Jakiri Council	ONIT	04/02/2025	24/03/2025	14/04/2025	28/04/2025	26/08/2025
TOTAL JAKIRI COUNCIL			308 000 000								

BUI DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
KUMBO COUNCIL											
1	Supply of a Generator at Kumbo Council	GS	10 000 000	Internal ressources	Mayor of Kumbo Council	ONIT	03/02/2025	27/03/2025	14/04/2025	28/04/2025	28/04/2025
2	Supply of a Hilux at Kumbo Council	GS	40 000 000	Internal ressources	Mayor of Kumbo Council	ONIT	03/02/2025	24/03/2025	14/04/2025	28/04/2025	28/07/2025
3	Construction of the Bakah-Ndzegef bridge over river Bakah on the Bakah-Ndzegef stretch of Road in Kumbo Municipality	ROADS	65 000 000	PIB	Mayor of Kumbo Council	ONIT	27/01/2025	17/03/2025	07/04/2025	21/04/2025	19/08/2025
4	Construction of a fence(third phase) at the Kumbo Women Empowerment Center in Kumbo	BCFW	20 000 000	PIB	Mayor of Kumbo Council	ONIT	03/02/2025	27/03/2025	14/04/2025	28/04/2025	26/08/2025
5	Construction of The Modern Ceremonial Grandstand(Fourth Phase) in Kumbo Town	BCFW	100 000 000	PIB	Mayor of Kumbo Council	ONIT	27/01/2025	20/03/2025	07/04/2025	21/04/2025	20/10/2025
6	Construction Of An integrated Health center Block At Kikaikom Integrated Health Center	BCFW	50 000 000	PIB	Mayor of Kumbo Council	ONIT	27/01/2025	20/03/2025	07/04/2025	21/04/2025	19/08/2025
7	Rehabilitation of four classrooms at GPS Njavnyuy in the Kumbo Council Area	BCFW	20 000 000	PIB	Mayor of Kumbo Council	ONIT	23/01/2025	26/02/2025	13/03/2025	24/03/2025	22/07/2025
8	Construction of a community hall at Tobin in Kumbo Municipality	BCFW	23 000 000	PIB	Mayor of Kumbo Council	ONIT	23/01/2025	26/02/2025	13/03/2025	24/03/2025	22/07/2025
TOTAL KUMBO COUNCIL			328 000 000								
MBIAME COUNCIL											
1	Construction of Mboshong Potable water supply scheme with a Tank, Mbven Sub Division	OI	40 000 000	PIB	Mayor of Mbiame Council	ONIT	04/02/2025	27/03/2025	14/04/2025	28/04/2025	26/08/2025

BUI DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
2	The rehabilitation of the Mbiame community Hall, First phase in Mbven Sub Division	BCFW	46 000 000	PIB	Mayor of Mbiame Council	ONIT	04/02/2025	24/03/2025	14/04/2025	28/04/2025	26/08/2025
3	Reinforcement of Mbontsem -Lam water scheme in Mbven Sub Division, North West Region	OI	14 000 000	PIB	Mayor of Mbiame Council	ONIT	04/02/2025	27/03/2025	14/04/2025	28/04/2025	26/08/2025
4	Rehabilitation of Lip Integrated Health Centre, Mbven Sub Division	BCFW	20 000 000	PIB	Mayor of Mbiame Council	ONIT	03/02/2025	24/03/2025	14/04/2025	28/04/2025	28/07/2025
5	Construction of a building workshop in SAR SM Mbiame,Rifem, Mbven Sub Division	BCFW	30 000 000	PIB	Mayor of Mbiame Council	ONIT	03/02/2025	27/03/2025	14/04/2025	28/04/2025	26/08/2025
6	Construction of a block of two classrooms at G.S Mboshong village in Mbven Sub division, North West Region	BCFW	20 000 000	PIB	Mayor of Mbiame Council	ONIT	03/02/2025	27/03/2025	14/04/2025	28/04/2025	26/08/2025
7	Maintenance and rehabilitation of Mbokov-Mbungeh to Tiywong in Mbven Sub Division	ROADS	23 000 000	PIB	Mayor of Mbiame Council	ONIT	03/02/2025	24/03/2025	14/04/2025	28/04/2025	26/08/2025
TOTAL MBIAME COUNCIL			193 000 000								
NKOR COUNCIL											
1	Construction of an Intergrated Health Centre Lafele	BCFW	50 000 000	PIB	Mayor of Nkor Council	ONIT	21/01/2025	13/03/2025	31/03/2025	14/04/2025	12/08/2025
2	Construction and equipment of a block of two (02) classrooms at G.S Nchini	BCFW	25 000 000	PIB	Mayor of Nkor Council	ONIT	20/01/2025	13/03/2025	31/03/2025	14/04/2025	12/08/2025

BUI DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
3	Construction and equipment of a block of two (02) classrooms at G.B.P.S Bah	BCFW	25 000 000	PIB	Mayor of Nkor Council	ONIT	20/01/2025	13/03/2025	31/03/2025	14/04/2025	14/04/2026
4	Construction of a Zootechnical centre(ZTC) Banti	BCFW	30 000 000	PIB	Mayor of Nkor Council	ONIT	21/01/2025	13/03/2025	31/03/2025	14/04/2025	12/08/2025
5	Construction of a Bridge at Enkowe	ROADS	65 000 000	PIB	Mayor of Nkor Council	ONIT	21/01/2025	10/03/2025	31/03/2025	14/04/2025	12/08/2025
6	Supply of equipment	GS	9 000 000	PIB	Mayor of Nkor Council	ONIT	20/01/2025	10/03/2025	31/03/2025	14/04/2025	14/07/2025
7	Rehabilitation of Enteh Cooperative Society	BCFW	14 000 000	PIB	Mayor of Nkor Council	ONIT	24/01/2025	14/03/2025	04/04/2025	18/04/2025	17/07/2025
8	Construction of a block of two classrooms at G.S Kibavuke in Nkor, Noni sub Division, Bui Division	BCFW	20 000 000	PIB	Mayor of Nkor Council	ONIT	24/01/2025	14/03/2025	04/04/2025	18/04/2025	18/08/2025
9	Rehabilitation of roads in Nkor	ROADS	20 000 000	PIB	Mayor of Nkor Council	ONIT	24/01/2025	14/03/2025	04/04/2025	18/04/2025	18/08/2025
TOTAL NKOR COUNCIL			258 000 000								
NKUM COUNCIL											
1	Rehabilitation and extension of Nseh water supply scheme, Nkum Sub Division	OI	49 544 632	PIB	Mayor of Nkum Council	ONIT	03/03/2025	24/04/2025	12/05/2025	26/05/2025	23/09/2025
2	Construction of water supply by pumping powered by solar energy in Kaiy village, Nkum Sub Division	OI	50 000 000	PIB	Mayor of Nkum Council	ONIT	03/03/2025	24/04/2025	12/05/2025	26/05/2025	23/09/2025
3	Extension of electricity to Mbiim village, Nkum Sub Division, North West Region	OI	50 000 000	PIB	Mayor of Nkum Council	ONIT	03/03/2025	24/04/2025	12/05/2025	26/05/2025	23/09/2025

BUI DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
4	Supply of Medical Equipment to Tatum Integrated Health Centre, Nkum Sub Division	GS	20 000 000	PIB	Mayor of Nkum Council	RQ	07/03/2025	31/03/2025	21/04/2025	05/05/2025	04/07/2025
5	Rehabilitation of Mah - Kai - Takui Road, Nkum Sub Division	ROADS	23 000 000	PIB	Mayor of Nkum Council	ONIT	07/03/2025	25/04/2025	16/05/2025	30/05/2025	29/09/2025
6	Construction of a block of two (02) classrooms at G S Nkween, Nkum Sub Division	BCFW	20 000 000	PIB	Mayor of Nkum Council	ONIT	07/03/2025	25/04/2025	16/05/2025	30/05/2025	29/09/2025
7	Construction of a socio-cultural centre in Tatum (phase I)	BCFW	10 000 000	PIB	Mayor of Nkum Council	ONIT	31/01/2025	24/03/2025	11/04/2025	25/04/2025	24/07/2025
TOTAL NKUM COUNCIL			222 544 632								
48	TOTAL BUI DIVISION		1 662 544 632								

DONGA MANTUNG

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
DIVISIONAL EXTERNAL SERVICES											
1	Architectural studies for the construction work of the Divisional Delegation of MINMIDT Donga Mantung	SISC	40 000 000	PIB	SDO/DD MINMIDT	ONIT	20/01/2025	13/03/2025	31/03/2025	14/04/2025	12/08/2025
2	Construction of the Divisional delegation of basic education for Donga mantung	BCFW	52 000 000	PIB	SDO/DD MINEDUB	ONIT	20/01/2025	13/03/2025	31/03/2025	14/04/2025	12/08/2025
3	Rehabilitation of the fence of the Nkambe main prison	BCFW	57 806 000	PIB	SDO/Nkambe Prison	ONIT	20/01/2025	13/03/2025	31/03/2025	14/04/2025	12/08/2025
4	Rehabilitation of the IAEB Nkambe	BCFW	11 000 000	PIB	SDO/IAEB Nkambe	ONIT	17/02/2025	07/04/2025	28/04/2025	12/05/2025	09/09/2025
5	Rehabilitation of the Divisional Delegation of MINDCAF for Donga Mantung (Nord West)	BCFW	12 000 000	PIB	SDO/ DD MINDCAF	ONIT	03/02/2025	24/03/2025	14/04/2025	28/04/2025	27/06/2025
TOTAL DIVISIONAL EXTERNAL SERVICES			172 806 000								
AKO COUNCIL											
1	Equipment of the Ako multipurpose Hall	GS	17 987 422	PIB	Mayor of Ako Council	ONIT	14/02/2025	07/04/2025	25/04/2025	09/05/2025	07/08/2025
2	Solar public lighting in rural areas in Ako Municipality (35 solar Lamps in Buku, Abuenshie,Nzibie,Dumbo Berabe,Akwaja,Jevi and Mbande Village)	OI	50 000 000	PIB	Mayor of Ako Council	ONIT	18/02/2025	10/04/2025	28/04/2025	12/05/2025	11/08/2025
3	Construction of Ako Council Multipurpose Hall in Ako town	BCFW	82 012 576	PIB	Mayor of Ako Council	ONIT	18/02/2025	10/04/2025	28/04/2025	12/05/2025	09/10/2025
4	Construction of potable water scheme by graavity in Abafum Village -Ako	OI	28 000 000	PIB	Mayor of Ako Council	ONIT	17/02/2025	10/04/2025	28/04/2025	12/05/2025	11/08/2025

DONGA MANTUNG

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
5	Extension of the Ako Water Scheme to Ngomo and Afu in Ako	OI	22 000 000	PIB	Mayor of Ako Council	ONIT	17/02/2025	10/04/2025	28/04/2025	12/05/2025	11/08/2025
6	Construction of Agricultural post in Buku Village - Ako	BCFW	23 000 000	PIB	Mayor of Ako Council	ONIT	17/02/2025	10/04/2025	28/04/2025	12/05/2025	09/09/2025
7	Construction of a block of two classrooms at gs mboi-Berabe	BCFW	20 000 000	PIB	Mayor of Ako Council	ONIT	17/02/2025	10/04/2025	28/04/2025	12/05/2025	09/09/2025
TOTAL AKO COUNCIL			242 999 998								
MISAJE COUNCIL											
1	Purchase of a front Head Loader	GS	95 050 000	PIB	Mayor of Misaje Council	ONIT	17/02/2025	10/04/2025	28/04/2025	12/05/2025	11/08/2025
2	Rehabilitation of Dumbu IHC	BCFW	7 200 000	PIB	Mayor of Misaje Council	ONIT	17/02/2025	07/04/2025	28/04/2025	12/05/2025	11/07/2025
3	Equipping of Mayokila IHC with médical equipment	GS	8 000 000	PIB	Mayor of Misaje Council	ONIT	17/02/2025	10/04/2025	28/04/2025	12/05/2025	11/07/2025
4	Acquisition of functional backup energy supply systems for IHCs of Dumbu and Chunghe	GS	9 800 000	PIB	Mayor of Misaje Council	ONIT	14/02/2025	07/04/2025	25/04/2025	09/05/2025	08/07/2025
5	Opening of 3 km urban road from minister's street to new layout towards Moh	ROADS	25 000 000	PIB	Mayor of Misaje Council	ONIT	14/02/2025	07/04/2025	25/04/2025	09/05/2025	07/08/2025
6	Construction of agricultural posts in Nfume	BCFW	23 000 000	PIB	Mayor of Misaje Council	ONIT	14/02/2025	07/04/2025	25/04/2025	09/05/2025	08/09/2025
7	Purchase of 240 benches to some primary school in Misaje	GS	8 000 000	PIB	Mayor of Misaje Council	ONIT	10/02/2025	31/03/2025	21/04/2025	05/05/2025	02/09/2025
8	Rehabilitation of a block of two classrooms of GS Misaje	BCFW	12 000 000	PIB	Mayor of Misaje Council	ONIT	10/02/2025	31/03/2025	21/04/2025	05/05/2025	04/07/2025
TOTAL MISAJE COUNCIL			188 050 000								

DONGA MANTUNG

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
NDU COUNCIL											
1	Rehabilitation of the solar driven water system in Ndu town	OI	10 000 000	PIB	Mayor of Ndu Council	ONIT	07/02/2025	31/03/2025	18/04/2025	02/05/2025	01/07/2025
2	Construction of a borehole with three public taps, equipped with solar pump and a 5000ml tank at the Ndu council office	OI	20 000 000	PIB	Mayor of Ndu Council	ONIT	07/02/2025	28/03/2025	18/04/2025	02/05/2025	31/07/2025
3	Construction of a block of two classrooms at the government primary school Fuh (Lot 1)	BCFW	20 000 000	PIB	Mayor of Ndu Council	ONIT	03/02/2025	27/03/2025	14/04/2025	28/04/2025	26/08/2025
4	Construction of a block of two classrooms at the government primary school Mbah (Lot 2)		20 000 000								
5	Installation of solar electrification around the Ndu town hall	OI	25 000 000	PIB	Mayor of Ndu Council	ONIT	30/12/2024	20/02/2025	10/03/2025	24/03/2025	23/06/2025
6	Supply and installation of solar streetlights in some strategic places in the Ndu municipality	OI	25 000 000	PIB	Mayor of Ndu Council	ONIT	31/01/2025	24/03/2025	11/04/2025	25/04/2025	24/07/2025
7	Construction of the Ngvlu water supply scheme	OI	25 000 000	PIB	Mayor of Ndu Council	ONIT	27/01/2025	20/03/2025	07/04/2025	21/04/2025	21/07/2025
8	Construction of the Luh water supply scheme	OI	25 000 000	PIB	Mayor of Ndu Council	ONIT	27/01/2025	20/03/2025	07/04/2025	21/04/2025	21/07/2025
9	Construction of a cattle vaccination crouch and water drinking trough at Nkwitang	BCFW	15 000 000	PIB	Mayor of Ndu Council	ONIT	27/01/2025	17/03/2025	07/04/2025	21/04/2025	21/07/2025
10	Rehabilitation of the bridge on the Njiimnkang - Nkwitang road over river Fuu	ROADS	14 000 000	PIB	Mayor of Ndu Council	ONIT	28/01/2025	17/03/2025	07/04/2025	21/04/2025	21/07/2025

DONGA MANTUNG

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
11	Construction of a bridge on the road from Ndu to Mbarseh	ROADS	31 000 000	PIB	Mayor of Ndu Council	ONIT	28/01/2025	17/03/2025	07/04/2025	21/04/2025	21/07/2025
12	Construction of u-shaped gutters at Njipkfu and Mbarcourt	ROADS	20 000 000	PIB	Mayor of Ndu Council	ONIT	28/01/2025	17/03/2025	07/04/2025	21/04/2025	19/08/2025
13	Construction of a bridge in Nseh Makop	ROADS	23 000 000	PIB	Mayor of Ndu Council	ONIT	20/01/2025	10/03/2025	31/03/2025	14/04/2025	14/07/2025
14	Construction of a block of two classrooms with head teacher's office at government nursery school Mbandfung	BCFW	25 000 000	PIB	Mayor of Ndu Council	ONIT	20/01/2025	13/03/2025	31/03/2025	14/04/2025	12/08/2025
15	Construction of a block of two classrooms with head teacher's office at government nursery school mbiyeh	BCFW	25 000 000	PIB	Mayor of Ndu Council	ONIT	20/01/2025	13/03/2025	31/03/2025	14/04/2025	12/08/2025
TOTAL NDU COUNCIL			323 000 000								
NKAMBE COUNCIL											
1	Renovation of the Nkambe town hall phase 1	BCFW	15 500 000	PIB	Mayor of Nkambe Council	ONIT	18/02/2025	10/04/2025	28/04/2025	12/05/2025	09/09/2025
2	Rehabilitation of Donga Mantung community radio phase 1	BCFW	11 000 000	PIB	Mayor of Nkambe Council	ONIT	18/02/2025	10/04/2025	28/04/2025	12/05/2025	09/09/2025
3	Equipment to the nkambe social center within Nkambe council area	GS	10 000 000	PIB	Mayor of Nkambe Council	ONIT	18/02/2025	10/04/2025	28/04/2025	12/05/2025	11/08/2025
4	Medical equipment supply to six (06) health centers within Nkambe council	GS	33 000 000	PIB	Mayor of Nkambe Council	ONIT	21/02/2025	11/04/2025	02/05/2025	16/05/2025	14/08/2025

DONGA MANTUNG

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
5	Acquisition of a van for gabbage collection and related activities.	GS	60 000 000	PIB	Mayor of Nkambe Council	ONIT	21/02/2025	11/04/2025	02/05/2025	16/05/2025	14/08/2025
6	Supply of solar system in view of the electrification of some areas and comunity structures in Nkambé municipality	OI	20 000 000	PIB	Mayor of Nkambe Council	ONIT	21/02/2025	11/04/2025	02/05/2025	16/05/2025	14/08/2025
7	Vaccines preservation solar system installation in Mbikop integrated health center	OI	9 000 000	PIB	Mayor of Nkambe Council	ONIT	21/02/2025	11/04/2025	02/05/2025	16/05/2025	14/08/2025
8	Renovation of staff guest block at government school Ngontang	BCFW	16 000 000	PIB	Mayor of Nkambe Council	ONIT	24/02/2025	14/04/2025	05/05/2025	19/05/2025	18/08/2025
9	Renovation of a block of two classrooms at Epaf Nkambe	BCFW	10 000 000	PIB	Mayor of Nkambe Council	ONIT	24/02/2025	14/04/2025	05/05/2025	19/05/2025	18/08/2025
10	Renovation of a block of four classrooms and headteachers' office at GS Konchep	BCFW	16 000 000	PIB	Mayor of Nkambe Council	ONIT	24/02/2025	14/04/2025	05/05/2025	19/05/2025	18/08/2025
11	Construction of a solar powered borehole with an elevated platform and a storage tank at the nkambe multipurpose center for women and youths	OI	22 000 000	PIB	Mayor of Nkambe Council	ONIT	24/02/2025	14/04/2025	05/05/2025	19/05/2025	16/09/2025
12	Construction of a retaining wall at njap integrated health center	BCFW	8 000 000	PIB	Mayor of Nkambe Council	ONIT	28/02/2025	18/04/2025	09/05/2025	23/05/2025	21/08/2025
13	Rehabilitation of some communal roads in Nkambe	ROADS	65 000 000	PIB	Mayor of Nkambe Council	ONIT	28/02/2025	18/04/2025	09/05/2025	23/05/2025	21/08/2025

DONGA MANTUNG

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
14	Rehabilitation of farm to market road Mbirboh - Nchah in Mbot	ROADS	23 000 000	PIB	Mayor of Nkambe Council	ONIT	28/02/2025	18/04/2025	09/05/2025	23/05/2025	21/08/2025
15	Construction of a security hangar and three (3) market shops at the nkambe new market	BCFW	18 000 000	PIB	Mayor of Nkambe Council	ONIT	03/03/2025	21/04/2025	12/05/2025	26/05/2025	23/09/2025
16	Construction of market shops at old market	BCFW	13 500 000	PIB	Mayor of Nkambe Council	ONIT	03/03/2025	21/04/2025	12/05/2025	26/05/2025	23/09/2025
17	Cattlre market construction shops and open sheds in Binshua	BCFW	30 000 000	PIB	Mayor of Nkambe Council	ONIT	03/03/2025	21/04/2025	12/05/2025	26/05/2025	25/08/2025
18	Construction of a staff guest block at GPS Moh	BCFW	24 000 000	PIB	Mayor of Nkambe Council	ONIT	04/03/2025	21/04/2025	12/05/2025	26/05/2025	23/09/2025
19	Construction of a nursery school block at GPNS Kungi	BCFW	25 000 000	PIB	Mayor of Nkambe Council	ONIT	04/03/2025	21/04/2025	12/05/2025	26/05/2025	23/09/2025
20	Construction of a block of two classrooms GS Mbebu	BCFW	24 000 000	PIB	Mayor of Nkambe Council	ONIT	04/03/2025	21/04/2025	12/05/2025	26/05/2025	23/09/2025
TOTAL NKAMBE COUNCIL			453 000 000								
NWA COUNCIL											
1	Phase II for the reinforcement of the turbine and distribution of electricity in Nwa town	OI	44 985 248	PIB	Mayor of Nwa Council	ONIT	17/02/2025	10/04/2025	28/04/2025	12/05/2025	11/08/2025
2	Purchase of a Tipper for the Nwa Council service	GS	55 014 752	PIB	Mayor of Nwa Council	ONIT	14/02/2025	07/04/2025	25/04/2025	09/05/2025	07/08/2025

DONGA MANTUNG

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
3	Construction of a waste dumping site and purchase of waste disposal equipment in Sabongari	OI	10 000 000	PIB	Mayor of Nwa Council	ONIT	17/02/2025	10/04/2025	28/04/2025	12/05/2025	11/08/2025
4	Grading of road from the DO's office to the Hospital Mortuary 500ml and construction of box culverts and V-shaped gutters	ROADS	25 000 000	PIB	Mayor of Nwa Council	ONIT	17/02/2025	10/04/2025	28/04/2025	12/05/2025	29/09/2025
5	Supply of health equipment to Kom IHC	GS	15 000 000	PIB	Mayor of Nwa Council	ONIT	14/02/2025	07/04/2025	25/04/2025	09/05/2025	07/08/2025
6	Supply of health equipment to Lih IHC	GS	15 000 000	PIB	Mayor of Nwa Council	ONIT	14/02/2025	07/04/2025	25/04/2025	09/05/2025	07/08/2025
7	Rehabilitation of two classrooms in GS Mbak-Mfe	BCFW	12 000 000	PIB	Mayor of Nwa Council	ONIT	18/02/2025	07/04/2025	28/04/2025	12/05/2025	11/08/2025
8	Rehabilitation of two classrooms in GS Ngu	BCFW	12 000 000	PIB	Mayor of Nwa Council	ONIT	18/02/2025	07/04/2025	28/04/2025	12/05/2025	11/08/2025
9	Construction of two classrooms and Head Teacher's office in GS Kwak	BCFW	23 000 000	PIB	Mayor of Nwa Council	ONIT	18/02/2025	07/04/2025	28/04/2025	12/05/2025	09/09/2025
10	Construction of a bridge over River Mejang linking Bom Junction to Bom Palace	ROADS	23 000 000	PIB	Mayor of Nwa Council	ONIT	30/12/2024	17/02/2025	10/03/2025	24/03/2025	23/06/2025
TOTAL NWA COUNCIL			235 000 000								
65	TOTAL DONGA MANTUNG DIVISION	1 614 855 998									

MENCHUM

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
DIVISION EXTERNAL SERVICES											
1	Reconstructin of a collapsed Bridge	ROADS	70 000 000	PIB	SDO/DD MINTP	ONIT	17/02/2025	10/04/2025	28/04/2025	12/05/2025	09/09/2025
2	Completion of the construction of the Divisional of Tourism and Leisure Mechum (Phasse 3)	BCFW	20 000 000	PIB	SDO/DD MINTOUL	ONIT	17/02/2025	10/04/2025	28/04/2025	12/05/2025	11/08/2025
TOTAL DIVISIONAL EXTERNAL SERVICES			90 000 000								
BENAKUMA COUNCIL											
1	Construction of the Stretch of Road From Benakuma – Bosung – Ikake – Beneng (15km) and construction of six(06) concrete culverts in Benakuma Council	ROADS	65 000 000	PIB	Mayor of Benakuma Council	ONIT	12/02/2025	03/04/2025	21/04/2025	05/05/2025	04/08/2025
2	Construction of Budjab Bridge at Okomanjang Village in Benakuma Municipality	ROADS	30 000 000	PIB	Mayor of Benakuma Council	ONIT	12/02/2025	03/04/2025	21/04/2025	05/05/2025	04/08/2025
3	Rehabilitation of Former Building at Integrated Health Center(IHC) Benade in Benakuma Municipality	BCFW	24 000 000	PIB	Mayor of Benakuma Council	ONIT	12/02/2025	03/04/2025	21/04/2025	05/05/2025	04/08/2025
4	Construction of a Block 02 classrooms and a Head teacher's Officer at Government Primary School Benakuhi in Benakuma Municipality	BCFW	23 000 000	PIB	Mayor of Benakuma Council	ONIT	10/02/2025	03/04/2025	21/04/2025	05/05/2025	04/08/2025
5	Construction of a Block 02classrooms and a Head teacher's Officer at Government Primary School Uchuachu in Benakuma Municipality	BCFW	23 000 000	PIB	Mayor of Benakuma Council	ONIT	10/02/2025	03/04/2025	21/04/2025	05/05/2025	04/08/2025

MENCHUM

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
6	Palliative solar Electrification of Benakuma, Menchum Valley Sub Division	OI	50 000 000	PIB	Mayor of Benakuma Council	ONIT	03/02/2025	27/03/2025	14/04/2025	28/04/2025	28/07/2025
7	Supply of Medical equipments to the Baworo Integrated Health Center in Menchum Valley Sub Division	GS	20 000 000	PIB	Mayor of Benakuma Council	ONIT	28/01/2025	20/03/2025	07/04/2025	21/04/2025	20/06/2025
8	Construction of Agricultural Post Benade in Benakuma Municipality	BCFW	23 000 000	PIB	Mayor of Benakuma Council	ONIT	03/02/2025	27/03/2025	14/04/2025	28/04/2025	28/07/2025
9	Construction of a block of one classroom with an attached office for the Literacy Centre in Benakuma, in Menchum Valley Sub Division	BCFW	15 000 000	PIB	Mayor of Benakuma Council	ONIT	03/02/2025	27/03/2025	14/04/2025	28/04/2025	28/07/2025
10	Construction of a Potable Water supply Scheme in Ebiatie Village in Menchum Valley Sub Division,	OI	50 000 000	PIB	Mayor of Benakuma Council	ONIT	03/02/2025	27/03/2025	14/04/2025	28/04/2025	28/07/2025
11	Supply of Medical equipments to the Benade Integrated Health Center in Menchum Valley Sub Division,	GS	30 000 000	PIB	Mayor of Benakuma Council	ONIT	28/01/2025	20/03/2025	07/04/2025	21/04/2025	20/06/2025
TOTAL BENAKUMA COUNCIL			353 000 000								
FURU-AWA COUNCIL											
1	Supply and installation of all-in-one solar strret lamps in some localities in Furu awa town	OI	26 000 000	PIB	Mayor of Furu Awa Council	ONIT	20/01/2025	13/03/2025	31/03/2025	14/04/2025	14/07/2025
2	Supply and installation of all-in-one solar strret lamps in some localities in Furu awa (Furu bana-Nangwa	OI	24 000 000	PIB	Mayor of Furu Awa Council	ONIT	20/01/2025	13/03/2025	31/03/2025	14/04/2025	14/07/2025

MENCHUM

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
3	Construction of a moderne Sanitary toilet block with six Squatting holes in Furu awa Central market in Furu awa	BCFW	11 500 000	PIB	Mayor of Furu Awa Council	ONIT	21/01/2025	10/03/2025	31/03/2025	14/04/2025	14/07/2025
4	Construction of an Arts and Culture Center in Furu Awa Town, Furu awa sub Division	BCFW	23 000 000	PIB	Mayor of Furu Awa Council	ONIT	21/01/2025	10/03/2025	31/03/2025	14/04/2025	14/07/2025
5	Construction of a block of Latrine at GINS Badji-Furu Awa	BCFW	5 000 000	PIB	Mayor of Furu Awa Council	ONIT	21/01/2025	10/03/2025	31/03/2025	14/04/2025	14/07/2025
6	Construction of a masonry bridge over river Zangbusho in Turuwa village, Furu awa Sub Division	ROADS	65 000 000	PIB	Mayor of Furu Awa Council	ONIT	24/01/2025	14/03/2025	04/04/2025	18/04/2025	18/08/2025
7	Construction of to (02) box culverts at Yang-Ada and Zape-Alu farm to market roads in Lubu village	ROADS	23 000 000	PIB	Mayor of Furu Awa Council	ONIT	24/01/2025	14/03/2025	04/04/2025	18/04/2025	17/07/2025
8	Réhabilitation of 04 classrooms at GS NSER, in Furu awa Sub Division	BCFW	15 500 000	PIB	Mayor of Furu Awa Council	ONIT	24/01/2025	14/03/2025	04/04/2025	18/04/2025	17/07/2025
9	Réhabilitation of (three) 03 classrooms at GS BIANDO I, in Furu awa Sub Division	BCFW	10 000 000	PIB	Mayor of Furu Awa Council	ONIT	27/01/2025	17/03/2025	07/04/2025	21/04/2025	21/07/2025
10	Réhabilitation of (two) 02 classrooms at GS BIANDO II, in Furu awa Sub Division	BCFW	10 000 000	PIB	Mayor of Furu Awa Council	ONIT	27/01/2025	17/03/2025	07/04/2025	21/04/2025	21/07/2025
11	Construction of a block of 02 classrooms with an office at Gouvernement Inclusive Nursery school Badji-Furu awa	BCFW	25 000 000	PIB	Mayor of Furu Awa Council	ONIT	27/01/2025	17/03/2025	07/04/2025	21/04/2025	21/07/2025
TOTAL FURU AWA COUNCIL			238 000 000								
WUM COUNCIL											
1	Rehabilitation of the Road from Zonghokwo Junction to Kelang Junction (2.70km) in Wum Municipality.	ROADS	23 000 000	PIB	Mayor of Wum Council	ONIT	30/12/2024	20/02/2025	10/03/2025	24/03/2025	23/06/2025

MENCHUM


No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
2	Rehabilitation of the Road from GTHS Junction to the Municipal Stadium Behind GTHS Wum in Wum Municipality.	ROADS	25 000 000	PIB	Mayor of Wum Council	ONIT	24/01/2025	17/03/2025	04/04/2025	18/04/2025	17/07/2025
3	Construction of a Box Culvert Linking Zonghofu and Waindo Villages in Wum Municipality.	ROADS	13 000 000	PIB	Mayor of Wum Council	ONIT	24/01/2025	17/03/2025	04/04/2025	18/04/2025	17/07/2025
4	Construction of a Box Culvert at the Street Opposite Zekebweliwie to Njang Quarter (Naikom Village) in Wum Municipality.	ROADS	17 000 000	PIB	Mayor of Wum Council	ONIT	24/01/2025	17/03/2025	04/04/2025	18/04/2025	17/07/2025
5	Rehabilitation of the Road from Naikom Junction to Lake Wum passing through SDO's Residence (3.60km) in Wum Municipality.	ROADS	20 000 000	PIB	Mayor of Wum Council	ONIT	21/01/2025	13/03/2025	31/03/2025	14/04/2025	14/07/2025
6	Rehabilitation of Road from Wum Urban IHC - Kesu Round About, Naikom Junction - Nghotebuh, Magha Junction - Magha Palace and from Zonghokwo Junction - Zonghokwo Palace (2.00km) in Wum Municipality.	ROADS	15 000 000	PIB	Mayor of Wum Council	ONIT	21/01/2025	13/03/2025	31/03/2025	14/04/2025	14/07/2025
7	Supply of food items and medication to the vulnerable in Wum Municipality.	GS	10 000 000	PIB	Mayor of Wum Council	ONIT	21/01/2025	13/03/2025	31/03/2025	14/04/2025	13/06/2025
8	Supply of Medical Equipment to the Wum Urban Integrated Health Center (IHC) in Wum Municipality.	GS	10 000 000	PIB	Mayor of Wum Council	ONIT	21/01/2025	13/03/2025	31/03/2025	14/04/2025	13/06/2025
9	Supply of Medical Equipment to the Ukpwa Integrated Health Center (IHC) in Wum Municipality.	GS	20 000 000	PIB	Mayor of Wum Council	ONIT	20/01/2025	13/03/2025	31/03/2025	14/04/2025	13/06/2025
10	Rehabilitation of the Bu Medicalized health center in Wum Municipality.	BCFW	20 000 000	PIB	Mayor of Wum Council	ONIT	20/01/2025	13/03/2025	31/03/2025	14/04/2025	14/07/2025
11	Installation of 12 all in one solar street lights from GTHS Junction Towards Ketcha Wum.	OI	10 000 000	PIB	Mayor of Wum Council	ONIT	30/12/2024	20/02/2025	10/03/2025	24/03/2025	23/06/2025

MENCHUM

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
12	Construction of 27 VIP market sheds at Court Yard in Wum Municipality.	BCFW	90 000 000	PIB	Mayor of Wum Council	ONIT	20/01/2025	13/03/2025	31/03/2025	14/04/2025	12/08/2025
13	Supply of 120 benches, 04 tables and 04 chairs to GS Tsalakeghie and GS Mubuu in Wum Municipality.	GS	5 500 000	PIB	Mayor of Wum Council	ONIT	17/01/2025	10/03/2025	28/03/2025	11/04/2025	10/06/2025
14	Construction of a block of two classrooms at GS Mubuu in Kesu village Wum Municipality.	BCFW	20 000 000	PIB	Mayor of Wum Council	ONIT	17/01/2025	10/03/2025	28/03/2025	11/04/2025	10/07/2025
15	Construction of a block of two classrooms at GS Tsalakeghie in Ghiedze village Wum Municipality.	BCFW	20 000 000	PIB	Mayor of Wum Council	ONIT	17/01/2025	10/03/2025	28/03/2025	11/04/2025	10/07/2025
16	Rehabilitation of a block of two classrooms at GS Ngoh in Wanagwen village Wum Municipality	BCFW	14 500 000	PIB	Mayor of Wum Council	ONIT	17/01/2025	10/03/2025	28/03/2025	11/04/2025	10/07/2025
TOTAL WUM COUNCIL			333 000 000								
ZHOA COUNCIL											
1	Extension of Water scheme in Mekak, Fungom sub Division, Menchum Division	OI	20 145 058	PIB	Mayor of Zhoa Council	ONIT	03/02/2025	27/03/2025	14/04/2025	28/04/2025	28/07/2025
2	Paving of Major streets in Bafmeng town,Zhoa Council area.	ROADS	72 533 816	PIB	Mayor of Zhoa Council	ONIT	03/02/2025	27/03/2025	14/04/2025	28/04/2025	26/08/2025
3	Installation of solar street lights in Abar village, Fungom Sub Division, Menchum Division	OI	50 000 000	PIB	Mayor of Zhoa Council	ONIT	31/01/2025	24/03/2025	11/04/2025	25/04/2025	24/07/2025
4	Construction of a potable water scheme in Weh village, Fungom sub Division, Menchum Division	OI	37 500 000	PIB	Mayor of Zhoa Council	ONIT	31/01/2025	24/03/2025	11/04/2025	25/04/2025	24/07/2025

MENCHUM

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
5	Réhabilitation of existing distribution network of Zhoa water, in Fungom Subdivision, Menchum Division	OI	12 500 000	PIB	Mayor of Zhoa Council	ONIT	31/01/2025	24/03/2025	11/04/2025	25/04/2025	24/07/2025
6	Construction of 08 market sheds at Weh village, Fungom SubDivision, Menchum Division	BCFW	23 000 000	PIB	Mayor of Zhoa Council	ONIT	28/01/2025	20/03/2025	07/04/2025	21/04/2025	21/07/2025
7	Construction of a block of 02 classrooms at Gouvernement Primary school at EWO-GHAIN	BCFW	20 000 000	PIB	Mayor of Zhoa Council	ONIT	28/01/2025	20/03/2025	07/04/2025	21/04/2025	21/07/2025
TOTAL ZHOA COUNCIL			235 678 874								
47	TOTAL MENCHUM DIVISION	1 249 678 874									



MEZAM DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
DIVISIONAL EXTERNAL SERVICES											
1	Equipment of the residence of Sub Division of Bamenda III	GS	15 000 000	PIB	SDO	DC	14/04/2025	12/05/2025	30/05/2025	13/06/2025	12/08/2025
2	Rehabilitation works on the Carrefour Ngophana-MBIH (2km) and MBCFWHA-Carrefour Ntangsam (5.5KM) Roads and construction of a permanent bridge at ngophan in Bambili	ROADS	150 000 000	PIB	SDO/DD MINTP	ONIT	17/03/2025	08/05/2025	26/05/2025	09/06/2025	07/10/2025
3	Purchase of the office furniture for the Divisional Delegation of employment and vocational training	GS	20 000 000	PIB	SDO/DD MINEFOP	DC	21/03/2025	17/04/2025	05/05/2025	19/05/2025	18/07/2025
4	Equipment of the residence of Sub Division of Bamenda I	GS	15 000 000	PIB	SDO	DC	14/04/2025	12/05/2025	30/05/2025	13/06/2025	12/08/2025
TOTAL DIVISIONAL EXTERNAL SERVICES			200 000 000								
BAFUT COUNCIL											
1	Purchase and supply of a caterpillar grader for the Bafut Council (Phase 1)	GS	100 000 000	PIB	Mayor of Bafut Council	DC	30/12/2024	27/01/2025	14/02/2025	28/02/2025	29/04/2025
2	Supply of health equipment to Integrated Health Centres; Akofunguba, Mankwi, Mankanikong and Njinteh	GS	25 000 000	PIB	Mayor of Bafut Council	DC	31/01/2025	27/02/2025	17/03/2025	31/03/2025	30/05/2025
3	Completion of the Nchum IHC	BCFW	25 000 000	PIB	Mayor of Bafut Council	ONIT	31/01/2025	24/03/2025	11/04/2025	25/04/2025	24/07/2025
4	Pavement of the yard and construction of retaining wall of the Bafut Youth Empowerment centre	OI	10 000 000	PIB	Mayor of Bafut Council	ONIT	07/02/2025	31/03/2025	18/04/2025	02/05/2025	01/07/2025

MEZAM DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
5	Rehabilitation of road from Ajunkia Market branch through Sa'akwa'a to Nkiebo'o and GTHS Bafut to Nkieb'o (6km)	ROADS	23 000 000	PIB	Mayor of Bafut Council	ONIT	07/02/2025	31/03/2025	18/04/2025	02/05/2025	31/07/2025
6	GNS Ntabuwe : Construction of a nursery block	BCFW	22 000 000	PIB	Mayor of Bafut Council	ONIT	17/01/2025	10/03/2025	28/03/2025	11/04/2025	10/07/2025
7	Equipping nursery blocks with dwarf benches (GNS Njimbee: GNS Akossia: GNS Mughie:	GS	8 000 000	PIB	Mayor of Bafut Council	ONIT	30/12/2024	20/02/2025	10/03/2025	24/03/2025	23/05/2025
8	GS Mantaa :Construction of a block of 02 classrooms	BCFW	20 000 000	PIB	Mayor of Bafut Council	ONIT	17/01/2025	10/03/2025	28/03/2025	11/04/2025	10/07/2025
9	G.S. Buwe Bukari: Completion of abandoned block of 02 classrooms	BCFW	6 100 000	PIB	Mayor of Bafut Council	ONIT	17/01/2025	10/03/2025	28/03/2025	11/04/2025	10/06/2025
10	G.S. Buwe Bukari: Construction of a block of 02 classrooms	BCFW	20 000 000	PIB	Mayor of Bafut Council	ONIT	17/01/2025	10/03/2025	28/03/2025	11/04/2025	10/07/2025
TOTAL BAFUT COUNCIL			259 100 000								
BALI COUNCIL											
1	Construction of a Bore Hole and solar panel at Njenka-hausa in Bali Sub Division, Mezam Division of the NWR	OI	35 000 000	PIB	Mayor of Bali Council	ONIT	17/02/2025	10/04/2025	28/04/2025	12/05/2025	11/08/2025
2	Construction of Meat Sheds at Njenka-Hausa in Bali Sub Division, Mezam division	BCFW	24 676 872	PIB	Mayor of Bali Council	ONIT	10/02/2025	03/04/2025	21/04/2025	05/05/2025	04/08/2025
3	Construction of 16 Market Shed (2 Blocks of 08 Shed each) at Bawock in Bali Sub Division, Mezam of the NWR	BCFW	39 922 808	PIB	Mayor of Bali Council	ONIT	10/02/2025	03/04/2025	21/04/2025	05/05/2025	04/08/2025

MEZAM DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
4	Supply of tables, Chairs, Nursery Textbooks and Graduation Robes for Nursery pupils in GNS Bali Town Bali Sub Division, Mezam Division of the NWR	GS	10 084 533	PIB	Mayor of Bali Council	DC	10/02/2025	10/03/2025	28/03/2025	11/04/2025	10/06/2025
5	Grading of the CCU/Ngwandikang road (4km) in Bali Sub Division, mezam Division of the NWR	ROADS	23 000 000	PIB	Mayor of Bali Council	ONIT	03/02/2025	27/03/2025	14/04/2025	28/04/2025	26/08/2025
6	Construction of a fence Round GNS Bali Town Bali Sub division Of the NWR	BCFW	19 915 468	PIB	Mayor of Bali Council	ONIT	03/02/2025	27/03/2025	14/04/2025	28/04/2025	28/07/2025
7	Renovation of two blocks (GF+1) of four (04) classrooms each at GS Bali (Japanese School Complex) in Bali Sub Division, Mezam Division of the NWR	BCFW	20 000 000	PIB	Mayor of Bali Council	ONIT	04/02/2025	24/03/2025	14/04/2025	28/04/2025	28/07/2025
8	Construction of bore hole in the Youth Centre in Gwan Phase I, Bali Sub Division of the NWR	OI	10 000 000	PIB	Mayor of Bali Council	ONIT	04/02/2025	24/03/2025	14/04/2025	28/04/2025	28/07/2025
TOTAL BALI COUNCIL			182 599 681								
BAMENDA I COUNCIL											
1	Construction of a Solar Power Borehole at Bda I market/Park	OI	20 000 000	PIB	Mayor of Bamenda I Council	ONIT	27/01/2025	20/03/2025	07/04/2025	21/04/2025	21/07/2025
2	Purchase of a 6x4 Dumper Truck	GS	75 000 000	PIB	Mayor of Bamenda I Council	ONIT	27/01/2025	20/03/2025	07/04/2025	21/04/2025	21/07/2025
3	Construction of an IHC in Menka Quarter in Bda I	BCFW	50 000 000	PIB	Mayor of Bamenda I Council	ONIT	28/01/2025	20/03/2025	07/04/2025	21/04/2025	21/07/2025
4	Construction of reinforced concrete Box Culvert linking Nkineu Quarter and Njengang Quarter	ROADS	35 000 000	PIB	Mayor of Bamenda I Council	ONIT	20/01/2025	10/03/2025	31/03/2025	14/04/2025	12/08/2025

MEZAM DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
5	Construction of road from Mr. George Mungu junction to apostolic church 600m and the Construction of reinforced Concrete box culvert linking Atogolah quarter and Ntahmafe II	ROADS	30 000 000	PIB	Mayor of Bamenda I Council	ONIT	20/01/2025	13/03/2025	31/03/2025	14/04/2025	12/08/2025
6	Opening of Agricultural Road from Ntahmuleh junction to Ntahbi junction up Alahji farm land and from Ntahbi junction to Mubang (4km)	ROADS	23 000 000	PIB	Mayor of Bamenda I Council	ONIT	20/01/2025	13/03/2025	31/03/2025	14/04/2025	12/08/2025
7	Construction of a Library for literacy centers at Atogolah quarter in Bda I	BCFW	15 000 000	PIB	Mayor of Bamenda I Council	ONIT	14/01/2025	06/03/2025	24/03/2025	07/04/2025	07/07/2025
8	Supply of office equipment(chairs and cupboard) to Women Empowerment Centre in Bda I	GS	15 200 000	PIB	Mayor of Bamenda I Council	DC	20/01/2025	17/02/2025	07/03/2025	21/03/2025	20/05/2025
TOTAL BAMENDA I COUNCIL			263 200 000								
BAMENDA II COUNCIL											
1	Construction of ring culvert at Alausatom	ROADS	5 000 000	PIB	Mayor of Bamenda II Council	ONIT	03/02/2025	27/03/2025	14/04/2025	28/04/2025	28/07/2025
2	Construction of a Retaining Wall and the creation of green space in Ntambag Phase 1	BCFW	20 000 000	PIB	Mayor of Bamenda II Council	ONIT	03/02/2025	27/03/2025	14/04/2025	28/04/2025	28/07/2025
3	Payment of 1st installment Arreas for the Rural Electrification of the Axis Bali Camp-Chomba Village (2018) to AGHANWI ENTERPRISE	OI	22 363 786	PIB	Mayor of Bamenda II Council	ONIT	03/03/2025	24/04/2025	12/05/2025	26/05/2025	25/08/2025
4	Payment of Arreas for the construction of a Bridge linking Musang and Ntamulung (2019) to ETS ALAHJI POLY CO LTD	OI	37 636 216	PIB	Mayor of Bamenda II Council	ONIT	03/03/2025	24/04/2025	12/05/2025	26/05/2025	25/08/2025
5	Construction of a Box Culvert linking Ndzemako and Ba-Dzone Quarter	ROADS	15 000 000	PIB	Mayor of Bamenda II Council	ONIT	03/02/2025	24/03/2025	14/04/2025	28/04/2025	28/07/2025
6	Purchase of Equipment to social structure Ngomgham	GS	5 000 000	PIB	Mayor of Bamenda II Council	RQ	04/02/2025	28/02/2025	21/03/2025	04/04/2025	03/06/2025

MEZAM DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
7	Rehabilitation of one – way flow from old Council Junction-Ntarinkon III-Alakuma I (450m length, width 4m)	ROADS	25 000 000	PIB	Mayor of Bamenda II Council	ONIT	31/01/2025	24/03/2025	11/04/2025	25/04/2025	25/08/2025
8	Construction of Community Hall in mankon	BCFW	23 000 000	PIB	Mayor of Bamenda II Council	ONIT	04/02/2025	24/03/2025	14/04/2025	28/04/2025	28/07/2025
9	Payment of Arrears, 1st installment for the construction of a block of two classrooms at GS Ntinkah	BCFW	10 000 000	PIB	Mayor of Bamenda II Council	ONIT	10/03/2025	02/05/2025	19/05/2025	02/06/2025	01/09/2025
10	Rehabilitation of Block of two classrooms at GS Group I Ntambag	BCFW	10 000 000	PIB	Mayor of Bamenda II Council	RQ	31/01/2025	27/02/2025	17/03/2025	31/03/2025	30/05/2025
11	Rehabilitation of Museum at Nsongwa Palace Museum	BCFW	10 000 000	PIB	Mayor of Bamenda II Council	RQ	31/01/2025	27/02/2025	17/03/2025	31/03/2025	30/05/2025
TOTAL BAMENDA II COUNCIL			183 000 002								
BAMENDA III COUNCIL											
1	Purchase of equipment for the fight against Unsanitary Conditions, Pollution and Nuisances in Bamenda III Municipality	GS	10 000 000	PIB	Mayor of Bamenda III Council	DC	25/02/2025	24/03/2025	11/04/2025	25/04/2025	24/06/2025
2	Rehabilitation of the Integrated Health Center, Nkwen	BCFW	20 000 000	PIB	Mayor of Bamenda III Council	ONIT	25/02/2025	17/04/2025	05/05/2025	19/05/2025	18/07/2025
3	Rehabilitation of Youth Centre, Nkwen	BCFW	10 000 000	PIB	Mayor of Bamenda III Council	RQ	25/02/2025	24/03/2025	11/04/2025	25/04/2025	24/06/2025
4	Construction of a Fence around the Integrated Health Center, Nkwen	BCFW	30 000 000	PIB	Mayor of Bamenda III Council	ONIT	18/02/2025	10/04/2025	28/04/2025	12/05/2025	11/08/2025
5	Construction of a block of 2 (Two) classrooms at Government Practicing School Group 1B	BCFW	20 000 000	PIB	Mayor of Bamenda III Council	ONIT	18/02/2025	10/04/2025	28/04/2025	12/05/2025	11/08/2025
6	Opening of farm to market road from Ndzah village to Menteh	ROADS	23 000 000	PIB	Mayor of Bamenda III Council	ONIT	18/02/2025	10/04/2025	28/04/2025	12/05/2025	11/08/2025

MEZAM DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
7	Tarring in triple surface dressing of road from GBTTC through St. Paul's College to Full Gospel Mile 3 Nkwen	ROADS	100 000 000	PIB	Mayor of Bamenda III Council	ONIT	18/02/2025	10/04/2025	28/04/2025	12/05/2025	09/09/2025
TOTAL BAMENDA III COUNCIL			213 000 000								
SANTA COUNCIL											
1	Acquisition of training kits to vocational training centres(SAR/SM Baligham, SAR/SM SANTA, SAR/SM ALAMATI)	GS	30 000 000	PIB	Mayor of Santa Council	DC	23/01/2025	20/02/2025	10/03/2025	24/03/2025	23/06/2025
2	Renovation of building in social promotion and re-integration Centres (Magdaleine Home Care and Training Centre Mile 4 Akum – Santa	BCFW	6 000 000	PIB	Mayor of Santa Council	DC	23/01/2025	20/02/2025	10/03/2025	24/03/2025	23/06/2025
3	Extension of potable water from AFETA College to Paul Ngo	OI	10 000 000	PIB	Mayor of Santa Council	ONIT	30/12/2024	20/02/2025	10/03/2025	24/03/2025	22/07/2025
4	Construction of Thirty (30) closed Market Sheds in Santa Central	BCFW	71 700 000	PIB	Mayor of Santa Council	ONIT	20/01/2025	13/03/2025	31/03/2025	14/04/2025	12/08/2025
5	Rehabilitation of the road segments: Inter N6, Santa Council Town Hall and the entrance around (1.8km) R1, Hausa Quarter junction – D.O's Office (1.5km) R2 from MEDINO junction through Week- End Bar Mbei – Pa Achidi Achu's junction (3km).	ROADS	65 000 000	PIB	Mayor of Santa Council	ONIT	20/01/2025	13/03/2025	31/03/2025	14/04/2025	12/08/2025
6	Construction of an Integrated Health Centre in Menka	BCFW	50 000 000	PIB	Mayor of Santa Council	ONIT	13/01/2025	06/03/2025	24/03/2025	07/04/2025	07/04/2025
7	Construction of a community hall in MBESOH-MEPI awing village	BCFW	23 000 000	PIB	Mayor of Santa Council	ONIT	13/01/2025	19/02/2025	06/03/2025	17/03/2025	15/07/2025
8	Construction of a block of Two (02) Classrooms at GNS Kapcho	BCFW	20 000 000	PIB	Mayor of Santa Council	ONIT	26/12/2024	29/01/2025	13/02/2025	24/02/2025	24/06/2025
TOTAL SANTA COUNCIL			275 700 000								
TUBAH COUNCIL											
1	Construction of the Bambui Palace Museum	BCFW	30 000 000	PIB	Mayor of Tubah Council	ONIT	17/02/2025	10/04/2025	28/04/2025	12/05/2025	11/08/2025

MEZAM DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
2	Construction of Iron Fence in front of the Bambili market	OI	25 000 000	PIB	Mayor of Tubah Council	ONIT	17/02/2025	10/04/2025	28/04/2025	12/05/2025	11/08/2025
3	Construction of 20 markets stores in Bambili market	BCFW	45 000 000	PIB	Mayor of Tubah Council	ONIT	17/02/2025	10/04/2025	28/04/2025	12/05/2025	11/08/2025
4	Construction of women empowerment centre in Bambili	BCFW	95 000 000	PIB	Mayor of Tubah Council	ONIT	10/02/2025	03/04/2025	21/04/2025	05/05/2025	04/08/2025
5	Installation of solar panel street light from four corners Bambui to three corners Bambili with iron	OI	67 942 000	PIB	Mayor of Tubah Council	ONIT	10/02/2025	03/04/2025	21/04/2025	05/05/2025	04/08/2025
6	Construction of a slaughter House in Bambui (with toilet and water)	BCFW	30 000 000	PIB	Mayor of Tubah Council	ONIT	03/02/2025	27/03/2025	14/04/2025	28/04/2025	28/07/2025
7	Construction of water tank at Achi quarter in Bambili	OI	30 000 000	PIB	Mayor of Tubah Council	ONIT	03/02/2025	27/03/2025	14/04/2025	28/04/2025	28/07/2025
8	Supply catering equipment in MYPC of Bambui	GS	10 000 000	PIB	Mayor of Tubah Council	RQ	28/01/2025	24/02/2025	14/03/2025	28/03/2025	27/05/2025
9	Rehabilitation of one block of two (02) classrooms with Head Teachers Office at GS Sabga	BCFW	20 000 000	PIB	Mayor of Tubah Council	RQ	28/01/2025	24/02/2025	14/03/2025	28/03/2025	27/05/2025
TOTAL TUBAH COUNCIL			352 942 000								
65	TOTAL MEZAM DIVISION		1 929 541 683								

MOMO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
DIVISIONAL EXTERNAL SERVICES											
1	Construction/Reconstruction of some major structures in the Momo Division	BCFW	130 000 000	PIB	SDO/DD MINTP Mbengwi	ONIT	31/01/2025	21/03/2025	11/04/2025	25/04/2025	25/08/2025
TOTAL MOMO DIVISIONAL EXTERNAL SERVICES			130 000 000								
ANDEK Council											
1	Rehabilitation of an abandoned community hall in Bonambufei	BCFW	30 000 000	PIB	Mayor of Andek Council	ONIT	30/12/2024	20/02/2025	10/03/2025	24/03/2025	22/07/2025
2	Placement of road pavements along the commercial street from Inyobah junction towards Andek market in Andek town, length of 120m and with of 8m	ROADS	25 000 000	PIB	Mayor of Andek Council	ONIT	24/02/2025	17/04/2025	05/05/2025	19/05/2025	16/09/2025
3	Installation of Angai community water Scheme	OI	20 000 000	PIB	Mayor of Andek Council	ONIT	24/02/2025	17/04/2025	05/05/2025	19/05/2025	16/09/2025
4	Installation of Ngwenjin community water	OI	20 000 000	PIB	Mayor of Andek Council	ONIT	18/02/2025	10/04/2025	28/04/2025	12/05/2025	09/09/2025
5	Construction of a mortuary at Andek medicalizes health center (Lot 1)	BCFW	30 000 000	PIB	Mayor of Andek Council	ONIT	18/02/2025	10/04/2025	28/04/2025	12/05/2025	09/09/2025
6	Rehabilitation of Andek hall (Lot 2)		30 000 000								
7	Construction of Bridge at Ugeng	ROADS	25 000 000	PIB	Mayor of Andek Council	ONIT	14/02/2025	04/04/2025	25/04/2025	09/05/2025	08/09/2025
8	Concreting of more bad spots along the Baitei-Andek streche of road	ROADS	40 000 000	PIB	Mayor of Andek Council	ONIT	14/02/2025	07/04/2025	25/04/2025	09/05/2025	08/09/2025
9	Rehabilitation of three blocks of 3 classrooms each in GS Barambe	BCFW	20 000 000	PIB	Mayor of Andek Council	ONIT	14/02/2025	07/04/2025	25/04/2025	09/05/2025	08/09/2025
TOTAL ANDEK COUNCIL			240 000 000								

MOMO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
BATIBO COUNCIL											
1	Planting of trees at the Batibo Council forest in Nukon	OI	10 000 000	PIB	Mayor of Batibo Council	ONIT	17/02/2025	10/04/2025	28/04/2025	12/05/2025	11/07/2025
2	Extension of rural electrification to kwojuh-kwonjeh quarters in Batibo Center	OI	30 000 000	PIB	Mayor of Batibo Council	ONIT	17/02/2025	10/04/2025	28/04/2025	12/05/2025	09/09/2025
3	Rehabilitation of the Ogeng water supply scheme	OI	19 000 000	PIB	Mayor of Batibo Council	ONIT	17/02/2025	10/04/2025	28/04/2025	12/05/2025	11/08/2025
4	Construction of the Batibo youths empowerment center	BCFW	60 000 000	PIB	Mayor of Batibo Council	ONIT	30/12/2024	20/02/2025	10/03/2025	24/03/2025	21/08/2025
5	Rehabilitation of a block of three classrooms at GS Numben	BCFW	20 000 000	PIB	Mayor of Batibo Council	ONIT	07/02/2025	31/03/2025	18/04/2025	02/05/2025	01/09/2025
6	Purchase and installation of photovoltaic solar street lighting in Batibo Municipality	OI	50 000 000	PIB	Mayor of Batibo Council	ONIT	07/02/2025	31/03/2025	18/04/2025	02/05/2025	29/09/2025
7	Completion of the Gunom community hall	BCFW	15 000 000	PIB	Mayor of Batibo Council	ONIT	07/02/2025	31/03/2025	18/04/2025	02/05/2025	31/07/2025
8	Construction of three bore holes with solar power pumping system in Mbunjei and the Council Office	OI	50 000 000	PIB	Mayor of Batibo Council	ONIT	27/01/2025	20/03/2025	07/04/2025	21/04/2025	18/09/2025
9	Supply of medical equipment's to the Kuruku IHC	GS	16 000 000	PIB	Mayor of Batibo Council	DC	17/02/2025	17/03/2025	04/04/2025	18/04/2025	17/06/2025

MOMO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
10	Construction of the Batibo Municipal stadium	BCFW	30 000 000	PIB	Mayor of Batibo Council	ONIT	27/01/2025	20/03/2025	07/04/2025	21/04/2025	19/08/2025
11	Rehabilitation of farm to market road Mbunjei to in Guzang	ROADS	23 000 000	PIB	Mayor of Batibo Council	ONIT	27/01/2025	17/03/2025	07/04/2025	21/04/2025	19/08/2025
TOTAL BATIBO COUNCIL			323 000 000								
MBENGWI COUNCIL											
1	Supply of materials to the vulnerable community in Mbengwi	GS	10 000 000	PIB	Mayor of Mbengwi Council	DC	21/01/2025	17/02/2025	07/03/2025	21/03/2025	21/05/2025
2	Extension of Municipal mortuary	BCFW	50 000 000	PIB	Mayor of Mbengwi Council	ONIT	27/01/2025	20/03/2025	07/04/2025	21/04/2025	19/08/2025
3	Construction of water scheme by gravity in Bessi Fomukong	OI	50 000 000	PIB	Mayor of Mbengwi Council	ONIT	30/12/2024	20/02/2025	10/03/2025	24/03/2025	22/07/2025
4	Extension of 3 phase electricity to Guneku palace	OI	50 000 000	PIB	Mayor of Mbengwi Council	ONIT	21/01/2025	13/03/2025	31/03/2025	14/04/2025	12/08/2025
5	Grading, backfilling of road Njindom junction to Njindom square	ROADS	65 000 000	PIB	Mayor of Mbengwi Council	ONIT	27/01/2025	20/03/2025	07/04/2025	21/04/2025	19/08/2025
6	Creation of green spaces in Mbengwi	OI	13 000 000	PIB	Mayor of Mbengwi Council	ONIT	21/01/2025	13/03/2025	31/03/2025	14/04/2025	14/07/2025

MOMO DIVISION


No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
7	Construction of boreholes in Upper GRA Mbengwi	OI	22 000 000	PIB	Mayor of Mbengwi Council	ONIT	27/01/2025	20/03/2025	07/04/2025	21/04/2025	19/08/2025
8	Completion works for the construction of Chaa bridge	ROADS	65 000 000	PIB	Mayor of Mbengwi Council	ONIT	28/01/2025	17/03/2025	07/04/2025	21/04/2025	19/08/2025
9	Grading of the farm to market road from Highway junction to Mezam bridge I Nonmokwe	ROADS	23 000 000	PIB	Mayor of Mbengwi Council	ONIT	28/01/2025	17/03/2025	07/04/2025	21/04/2025	19/08/2025
10	Rehabilitation of 04 classrooms in GBPS Group III Mbengwi.	BCFW	20 000 000	PIB	Mayor of Mbengwi Council	RQ	28/01/2025	21/02/2025	14/03/2025	28/03/2025	26/06/2025
TOTAL MBENGWI COUNCIL			368 000 000								
NJIKWA COUNCIL											
1	Rehabilitation of Municipal Guest house	BCFW	15 000 000	PIB	Mayor of Njikwa Council	ONIT	03/02/2025	27/03/2025	14/04/2025	28/04/2025	26/08/2025
2	Equipping of the municipal library	GS	10 000 000	PIB	Mayor of Njikwa Council	DC	03/02/2025	03/03/2025	21/03/2025	04/04/2025	03/06/2025
3	Construction of VIP toilets in Nkun, Oshie and Bako markets	BCFW	10 500 000	PIB	Mayor of Njikwa Council	ONIT	03/02/2025	27/03/2025	14/04/2025	28/04/2025	26/08/2025
4	Rehabilitation of Edom Water Scheme	OI	20 000 000	PIB	Mayor of Njikwa Council	ONIT	27/01/2025	20/03/2025	07/04/2025	21/04/2025	19/08/2025

MOMO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
5	Rehabilitation of 3 classrooms at GS Edom	BCFW	15 200 000	PIB	Mayor of Njikwa Council	ONIT	27/01/2025	20/03/2025	07/04/2025	21/04/2025	19/08/2025
6	Completion of Integrated Health Centre Etinadwe	BCFW	30 000 000	PIB	Mayor of Njikwa Council	ONIT	31/01/2025	24/03/2025	11/04/2025	25/04/2025	25/08/2025
7	Construction of a grand stand at Njikwa Centre	BCFW	24 500 000	PIB	Mayor of Njikwa Council	ONIT	20/01/2025	13/03/2025	31/03/2025	14/04/2025	12/08/2025
8	Construction of a community hall in Bassa	BCFW	33 000 000	PIB	Mayor of Njikwa Council	ONIT	20/01/2025	13/03/2025	31/03/2025	14/04/2025	12/08/2025
9	Construction of Nkun Market Phase 1	BCFW	41 000 000	PIB	Mayor of Njikwa Council	ONIT	20/01/2025	13/03/2025	31/03/2025	14/04/2025	12/08/2025
TOTAL NJIKWA COUNCIL			199 200 000								
WIDIKUM COUNCIL											
1	Rehabilitation of GS Ebendi 3 classrooms (Lot 1)	BCFW	10 000 000	PIB	Mayor of Widikum Council	ONIT	18/02/2025	10/04/2025	28/04/2025	12/05/2025	11/08/2025
2	Rehabilitation of GS Tanka 3 classrooms (Lot 2)		10 000 000								
3	Purchase of a fairly used truck-Mercedes Benz 10 tons, 4WD	GS	50 000 000	PIB	Mayor of Widikum Council	DC	17/03/2025	14/04/2025	02/05/2025	16/05/2025	16/06/2025
4	Construction of GNS Echibit Menka and H/M Office	BCFW	30 000 000	PIB	Mayor of Widikum Council	ONIT	07/04/2025	29/05/2025	16/06/2025	30/06/2025	28/10/2025

MOMO DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
5	Construction of CTG	BCFW	50 000 000	PIB	Mayor of Widikum Council	ONIT	07/04/2025	29/05/2025	16/06/2025	30/06/2025	27/11/2025
6	Construction of IHC Echibit Menka	BCFW	50 000 000	PIB	Mayor of Widikum Council	ONIT	07/04/2025	29/05/2025	16/06/2025	30/06/2025	28/10/2025
7	Rehabilitation of road Bullam – Nyen	ROADS	23 000 000	PIB	Mayor of Widikum Council	ONIT	17/03/2025	08/05/2025	26/05/2025	09/06/2025	07/10/2025
8	Surface dressing on the boulevard	ROADS	25 000 000	PIB	Mayor of Widikum Council	ONIT	18/02/2025	07/04/2025	28/04/2025	12/05/2025	09/09/2025
9	Construction of a slaughter house. Phase1	BCFW	30 000 000	PIB	Mayor of Widikum Council	ONIT	17/03/2025	08/05/2025	26/05/2025	09/06/2025	08/09/2025
TOTAL WIDIKUM COUNCIL			278 000 000								
49	TOTAL MOMO DIVISION		1 538 200 000								



NGOKETUNJIA DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
DIVISIONAL EXTERNAL SERVICES											
1	Construction of the Divisional delegation of basic Education Ngoketunjia	BCFW	51 000 000	PIB	SDO/DD MINEDUB	ONIT	03/03/2025	24/04/2025	12/05/2025	26/05/2025	23/09/2025
TOTAL DIVISIONAL EXTERNAL SERVICES			51 000 000								
BABESSI Council											
1	Construction of Timankoh bridge in Babungo	ROADS	30 000 000	PIB	Mayor of Babessi Council	ONIT	31/01/2025	21/03/2025	11/04/2025	25/04/2025	25/08/2025
2	Supply of medical equipment to CMA Baba 1 and CMA Babessi in Babessi Municipality.	GS	15 000 000	PIB	Mayor of Babessi Council	DC	31/01/2025	27/02/2025	17/03/2025	31/03/2025	30/05/2025
3	Extension of electricity to Ngian quarter Bangolan	OI	20 000 000	PIB	Mayor of Babessi Council	ONIT	20/01/2025	13/03/2025	31/03/2025	14/04/2025	14/07/2025
4	Purchase of equipement for Babessi Council fish farm	GS	15 000 000	PIB	Mayor of Babessi Council	ONIT	30/01/2025	24/03/2025	11/04/2025	25/04/2025	24/06/2025
5	Construction of five (05) box culverts in some quarters in the Municipality (a box culvert at Muchacha-Baba 1, Lot 2: Construction of a box culvert at Mumba-Baba 1, a box culvert at Nzofi-Fongoh, a box culvert at Ntonki Mo Fongoh Bangolan, and a box culvert at Tsentuoh)	ROADS	20 000 000	PIB	Mayor of Babessi Council	ONIT	28/01/2025	20/03/2025	07/04/2025	21/04/2025	19/08/2025
6	Supply of medical equipement to some health centres in Babessi Municipality (Babungo Integrated Health Centre, Baba 1 Medicalized Health Centre , Mboghombam IHC-Baba 1, Babessi Medicalized Health Centre, and Bangolan Integrated Health Centre.)	GS	50 000 000	PIB	Mayor of Babessi Council	ONIT	23/01/2025	17/03/2025	04/04/2025	18/04/2025	17/06/2025
7	Rehabilitation of the road from Abakwa Babungo to Finteng primary school	ROADS	30 000 000	PIB	Mayor of Babessi Council	ONIT	23/01/2025	17/03/2025	04/04/2025	18/04/2025	18/08/2025

NGOKETUNJIA DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
8	Opening of the road from N11 Babessi Council Junction to Kokibue Quarter (3.8km); from N11 (Council By-Pass Strech) to Tsenka (5.2km), and from Babessi Palace to Tsentuo (1.5km) in Babessi Municipality, Ngoketunjia Division in North West Region.	ROADS	65 000 000	PIB	Mayor of Babessi Council	ONIT	21/01/2025	13/03/2025	31/03/2025	14/04/2025	12/08/2025
9	Replacement of some transformers in the Municipality (3-phase transformer at Tongmene Bangolan, single phase at Babubgo market square, 3-phase transformer at SAR/SM Junction Babessi, a single phase transformer at Tsenka-Babessi, a single phase transformer at Nkendepeh, a single phase at Makulung all in Bangolan, a Single phase at Kingang Baba 1, and extension of electricity at Kingang in Baba 1)	OI	50 000 000	PIB	Mayor of Babessi Council	ONIT	23/01/2025	17/03/2025	04/04/2025	18/04/2025	17/07/2025
10	Rehabilitation and extention of Bangolan water scheme	OI	35 000 000	PIB	Mayor of Babessi Council	ONIT	30/12/2024	20/02/2025	10/03/2025	24/03/2025	23/06/2025
11	Construction of a bore hole in Bangolan, powered by solar energy, and linking the Bangolan SCAN water project	OI	15 000 000	PIB	Mayor of Babessi Council	ONIT	21/01/2025	13/03/2025	31/03/2025	14/04/2025	14/07/2025
12	Openinig of road from Kingang to Mufour	ROADS	23 000 000	PIB	Mayor of Babessi Council	ONIT	24/01/2025	14/03/2025	04/04/2025	18/04/2025	18/08/2025
13	Construction of a G + 1 structure to host a Lodge at the Babessi Council Leisure Park in Babessi Council Municipality, Ngoketunjia Division in North West Region (Phase 1)	BCFW	35 000 000	PIB	Mayor of Babessi Council	ONIT	24/01/2025	14/03/2025	04/04/2025	18/04/2025	17/07/2025
14	Construction of a block of two (02) classrooms at GS Konyiart	BCFW	20 000 000	PIB	Mayor of Babessi Council	ONIT	24/01/2025	14/03/2025	04/04/2025	18/04/2025	17/07/2025
TOTAL BABESSI COUNCIL			423 000 000								

NGOKETUNJIA DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
BALIKUMBAT COUNCIL											
1	Rehabilitation of Electricity Line From Wapu To Balikumbat Palace In Balikumbat Sub Division, Ngoketunjia Division, North West Region	OI	40 000 000	PIB	Mayor of Balikumbat Council	ONIT	07/02/2025	28/02/2025	18/04/2025	02/05/2025	31/07/2025
2	Purchase of A 6x4 Dump Truck 20ton (Brand New) For The Balikumbat Council	GS	60 000 000	PIB	Mayor of Balikumbat Council	ONIT	07/02/2025	31/03/2025	18/04/2025	02/05/2025	01/07/2025
3	Completion of A Security Fence (Phase 2 And The Last) Of The Medicalised Health Center Balikumbat	BCFW	50 000 000	PIB	Mayor of Balikumbat Council	ONIT	07/02/2025	31/03/2025	18/04/2025	02/05/2025	01/09/2025
4	The Fight Against Climate Change Through The Planting of 5000 Environmentally Friendly Trees In Balikumbat Municipality	OI	20 000 000	PIB	Mayor of Balikumbat Council	ONIT	06/02/2025	31/03/2025	18/04/2025	02/05/2025	31/07/2025
5	Construction of A Concrete Fish Pond Equipped With A Borehole Powered By A Submersible Solar Pump	OI	16 000 000	PIB	Mayor of Balikumbat Council	ONIT	30/12/2025	17/02/2025	10/03/2025	24/03/2025	23/05/2025
6	Construction of Ntehnsi Bridge Linking Ntehnsi Quarter And Gwanyit Quarter In Balikumbat Village, Balikumbat Sub Division, Ngoketunjia Division	ROADS	23 000 000	PIB	Mayor of Balikumbat Council	ONIT	06/02/2025	31/03/2025	18/04/2025	02/05/2025	01/09/2025
7	Purchase And Supply of Tricycles And Trash Cans For Garbage Collection In Balikumbat Municipality	GS	10 000 000	PIB	Mayor of Balikumbat Council	ONIT	05/02/2025	27/03/2025	14/04/2025	28/04/2025	27/06/2025
8	Construction of Two Classrooms At GS Ekwo Mbashie In Bafanji Village, Balikumbat Sub Division, Ngoketunjia Division	BCFW	20 000 000	PIB	Mayor of Balikumbat Council	ONIT	30/12/2024	20/02/2025	10/03/2025	24/03/2025	23/06/2025
9	Construction of Two Classrooms At GS Bamunkumbit In Bamunkumbit Village, Balikumbat Sub Division, Ngoketunjia Division	BCFW	20 000 000	PIB	Mayor of Balikumbat Council	ONIT	04/02/2025	27/03/2025	14/04/2025	28/04/2025	28/07/2025
TOTAL BALIKUMBAT COUNCIL			259 000 000								

NGOKETUNJIA DIVISION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority / Beneficiary Administration	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of contract	Date of commencement of services	Date of acceptance of services
NDOP COUNCIL											
1	Electrification of Nchouteh quarter in Bamunka	OI	35 000 000	PIB	Mayor of Ndop Council	ONIT	28/01/2025	20/03/2025	07/04/2025	21/04/2025	21/07/2025
2	Electrification of Ntefheh quarter and Momo quarter in Bamunka	OI	65 000 000	PIB	Mayor of Ndop Council	ONIT	28/01/2025	20/03/2025	07/04/2025	21/04/2025	21/07/2025
3	Construction of Intergrated Health Center in Mbaw Mbashie Bambalang in Ndop Muncipality	BCFW	50 000 000	PIB	Mayor of Ndop Council	ONIT	24/01/2025	17/03/2025	04/04/2025	18/04/2025	18/08/2025
4	Construction of a borehole powered by solar system at the Women Empowment Centre Ndop	OI	20 000 000	PIB	Mayor of Ndop Council	ONIT	28/01/2025	20/03/2025	07/04/2025	21/04/2025	21/07/2025
5	Installation of fifty (50) solar lamps in Ndop town	OI	64 000 000	PIB	Mayor of Ndop Council	ONIT	24/01/2025	17/03/2025	04/04/2025	18/04/2025	18/08/2025
6	Rehabilitation of the Communal road Catholic mission to Bamunka Palace (3.0 km) in Ndop Municipality of the Ngoketunjia Division, North West Region	ROADS	23 000 000	PIB	Mayor of Ndop Council	ONIT	24/01/2025	17/03/2025	04/04/2025	18/04/2025	18/08/2025
7	Construction of two blocks of market hangers of twenty eight (28) sale stands each at main market Ndop Municipality of Ngoketunjia Division of the North West Region	BCFW	31 000 000	PIB	Mayor of Ndop Council	ONIT	21/01/2025	13/03/2025	31/03/2025	14/04/2025	14/07/2025
8	Rehabilitation of three blocks of six classroom at GPNS Mbanka Group 1	BCFW	30 000 000	PIB	Mayor of Ndop Council	ONIT	21/01/2025	13/03/2025	31/03/2025	14/04/2025	14/07/2025
9	Construction of a block of two classrooms and offices in GS Ntengko	BCFW	22 000 000	PIB	Mayor of Ndop Council	ONIT	21/01/2025	13/03/2025	31/03/2025	14/04/2025	14/07/2025
10	Rehabilitation of two blocks of four classrooms at GS Mbanka in Ndop Municipality	BCFW	21 050 000	PIB	Mayor of Ndop Council	ONIT	21/01/2025	13/03/2025	31/03/2025	14/04/2025	14/07/2025
TOTAL NDOP COUNCIL			361 050 000								
34	TOTAL NGOKETUNJIA DIVISION		1 094 050 000								